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Good afternoon, 

As requested attached are ttie files for the Volpe Progress Report for WAFs 1, 8 and 9 for the second quarter, Q2, 
ofFY11 (January, February and March 2011) (e.g., WAF1 F Y l l Q2.doc). Also attached is a cover sheet for the 
report. Please note that no reports are included for WAFs 2, 3, 4, 5, 6, 7, 10, and 11 since these WAFs are 
currently inactive. Also, for FY11 we have consolidated the monthly reports into a quarterly report. 

For lAG revision information, historic project cost information, or cumulative cost information to date, attached are 
the monthly cumulative overall cost reports for Jan, Feb, and Mar 2011 (VX58 Jan FY l 1 costrpt.xls). The 
attached PR list (VXSB PR status Jan FY l 1.xls) shows activity (commitments and payments) by contractor,for 
each WAF. The cells shaded in yellow denote activity for the current month in these files. Finally, for an overall . 
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Good afternoon, 
As requested attached are the files for the Volpe Progress Report for WAFs 1, 8 and 9 for the second quarter, Q2, 
ofFY11 (January, February and March 2011) (e.g., WAF1 F Y l l Q2.doc). Also attached is a cover sheet for the 
report. Please note that no reports are included for WAFs 2, 3, 4, 5, 6, 7, 10, and 11 since these WAFs are 
currently inactive. Also, for F Y l l we have consolidated the monthly reports into a quarterly report. 

For lAG revision information, historic project cost information, or cumulative cost information to date, attached are 
the monthly cumulative overall cost reports for Jan, Feb, and Mar 2011 (VX58 Jan FY l 1 costrpt.xls). The 
attached PR list (VX58 PR status Jan FYl l .x ls) shows activity (commitments and payments) by contractor for 
each WAF. The cells shaded in yellow denote activity for the current month in these files. Finally, for an overall 
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financial picture of how we are doing against plan, we've attached the updated FY l 1 plan vs. actual file (FYl 1 
plan vs. actual at Mar 2011 .xls) which shows the total plan for FY l 1, commitments for the current month, 
cumulative commitments through the current month, and the balance available for FY l 1. 

F Y l l progress reports only include active WAFs: 1, 8 and 9. As any unused funds are decommitted and returned 
to the budget, Volpe will request a WAF transfer to move the funds into the active WAFs. 

The quarter 2 progress report covering the April, May and June period will be provided shortly. 

Please let Julie Borgesi or I know if you have any comments regarding the attached. 

Mark. 
Mark E. Raney. RVT • 43 
Environmental Engineer / Project Manager 
US DOT / RITA / Volpe Center 
55 Broadway 
Cambridge, MA 02142 
Mark.Raney(a>dot. gov 
Office: 617-494-2377 
Mobile: 617-694-8223 
Fax: 617-494-2789 
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FYl 1 Plan vs actual at Mar 2011 
FY11 Budget Summary based on carryover from FYIO 

Revised Nov 
Item F Y l l October November December January February March Apr i l May June Ju ly Aug Sep 
Project Management 
Labor/o/h 79.429 843 2.812 3.396 3.248 4,556 2.896 
Volpe travel 
In house contractors 16.560 16,560 
Other/Supplies (18) 99 374 
Acq overhead on contracts and supplies 704 704 (1) 16 
Total W A F 1 96,692 18,107 2,812 3,396 3,230 4,655 3,285 - - - - - -

Item F Y l l October November December January February March Apr i l May June July Aug Sep 
Labor/o/h 195,828 3,620 18,166 .6.920 4.512 5,712 5,103 
Volpe Travel 
Other/Supplies 60 20 
New ASiE contract 7,500 5,000 2,500 (2.500) 
TO 15 Tox (filter study analytical, risk assessment, LAP) 70,540 
TO 19 New Tox, Investigative, Other 373.880 200,000 
U o f C 
Filter Study - Research Triangle Institute 9,752 
Acq overiiead on contracts and supplies 16.209 213 109 2,892 '8,915 
SubtoUl WAF 8 593,417 8,832 18,166 9,588 4,512 .76,644 223,790 - - - - - -

Item FY11 October November December January February March Apri l May June Ju ly Aug Sep 
Labor/o/h 56,210 1,882 4.309 - 496 
Other/Supplies -
TO 18 Mine support (0U3) 233,612 90,459 121,350 
Unplanned funds 191,847 
Acq overiiead on contracts and supplies 18,083 3.845 5,157 
SubtoUl WAF 9 499,752 96,185 4,309 - - - 127,003 - - - - - -

Summary (WAFs 1. 8 and 9) FY11 October November December January February March Apr i l May June July Aug Sep 
T o U l s 1,189,861 123,125 25,287 12,984 7,742 81,299 354,079 • - - - -

Left over In dormant WAFs (2.3.4.5.6.7.10.111 at Feb. 2011 
ToUI funds available for F Y l l 

67,311 
1,257,172.13 



FYl 1 Plan vs actual at Mar 2011 
FY11 Budget Summary based on carryover from FYIO 
W A F 1 - Project Management Balance for F Y l l 
Item Cumulative Committed ToUI 
Project Management 
Labor/o/h 17,751 61,677 
Volpe travel - -
in house contractors 16,560 
Other/Supplies 455 (455) 
Acq overtiead on contracts and supplies 719 (15) 
ToUI WAF 1 35,485 61,207 

WAF 8 - Toxicoloav Studies Balance for f=Y11 
Item Cumulative Committed ToUI 
Labor/o/h 44,034 151,795 
Voipe Travel - -
Other/Supplies 80 (80) 
New A8.E contract 5,000 2,500 
TO 15 Tox (filter study analytical, risk assessment, LAP) 70,540 (70,540) 
TO 19 New Tox, Investigative. Other 200,000 173,880 
U o f C - -
Filter Study - Research Triangle Institute 9.752 (9.752) 
Acq overhead on contracts and supplies 12.128 4,080 
SubtoUl W A F 8 341,534 251,883 

W A F 9 - Mine (OU3) Balance for FY11 
Item Cumulative Committed Total 
Labor/o/h 6,687 49,523 
Other/Supplies - -
TO 18 Mine support (0U3) 211.809 21,803 
Unplanned funds - 191,847 
Acq overhead on contracts and supplies 9.002 9,081 
SubtoUl W A F 9 227,498 272,254 

Summary (WAFs 1. 8 and 9) Cumulative Committed Total FY11 
ToU ls 604,516 585,344 

Lef tover In dormant W A F s (2.3.4.5.6.7.10.11) at Feb. 2011 
ToUI funds available for FY11 

67,311 
652,656 



Volpe Center Monthly Progress Report for WAF 1 - Project Management Period Ending: 31-Mar-2011 

PPA/RANo. : VX58 Project Data - Total Plan for WAF 1: $96,692 

PPA/RA Title: Libby Asbestos Project (Oct Baseline) Funding Available: $96,692 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Add'l Funding Required: $0 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Amount Committed: 35,485 

Volpe Project Manager: J. Borgesi 
End Date: 09/30/11 

Balance Available: 61,207 

Volpe WAF Manager: J. Borgesi 
End Date: 09/30/11 

% Committed: 37% 

Summary of Work Performed Current Period {Q1 FY11:1/01/2011 - 3/31/2011): 

WAF 1 - Project Management 
• Continued budget and project reporting activities. 

• Continued task order and contract close-out activities for inactive WAFs. 

Projected Work for Next Period (Q2 FYl l : 4/01/2011 - 6/30/2011): 

WAF 1 - Project Management 
• Continue budget and project reporting activities. 

• Continue task order and contract close-out activities for inactive WAFs. 

Technical/Cost/Schedule Issues: 

• None. 

Status and 90-Day Look-Ahead: 

Continue budget and project reporting activities. 

Summaries of change orders and claims made: 

• None. 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
Actual Cumulative Commitments (AC FYl 1) vs. 

1 Budgeted/Planned Total Commitments for FYll (BC FYll) - October Plan (revised Nov) 

WAF 1 - Project Management BC FYll Jan Feb Mar AC FYll Balance Explanation 

Labor/o/h 79,428 3,248 4,556 2,896 17,751 61,677 

Volpe travel 

In house contractors 16,560 16,560 

Other/Supplies (18) 99 374 455 (455) 

Acq. overhead on contracts and supplies 704 (1) 16 719 (15) 
-

Total WAF 1 96,692 3,230 4,655 3,285 35,485 61,207 



Volpe Center Monthly Progress Report for WAF 8 - Toxicology Studies Period Ending: 31-Mar-2011 

PPA/RANo. : VX58 

PPA/RA Title: Libby Asbestos Project 

Customer Manager: V. Ketellapper 

Volpe Manager: J. Borgesi 

Volpe WAF Manager: M. Raney 

Project Data -
(Ocfofeer Baseline) 

Start Date: 10/01/10 

End Date: 09/30/11 

Total Plan for WAF 8: 

Funding Available: 

Add'l Funding Required: 

Amount Committed: 

Balance Available: 

% Committed: 

$593,417 

$593.417 

$0 

$341,534 

$251,883 

58% 

Summary of Work Performed Current Period (QI FYl l : 1/01/2011 - 3/31/2011): 

WAF 8 - Toxicology Studies 

• University of Cincinnati (UC): 
o Updated JEM in response to some comments submitted by EPA. 
o Responded to multiple requests from EPA R8 management and OIG regarding UC contract. 
o Await EPA to indicate they need further support addressing comments made by National EPA team and other peer review/ers. 

Continued overall project management and update of Admin Record. 

• Filter Study: 
o Overloading issues associated with test sample analyses from Nov and Dec 2010 were analyzed, detailed, and discussed with 

team. Revised procedure was discussed and finalized. After RTI submitted request for additional funds (see below), new test 
filters were produced and sent for aniaysis (03/31/11). 

o RTI submitted request for additional funding to cover expenses associated with revised procedure. All funding requests were 
reviewed with RTI and EPA, and final approval was given in eady March. The period of performance was also lengthened to 
accommodate the schedule, 

o Final QAPP addendum was signed and finalized, 
o Continued maintenance of Administrative Record for project, 
o Status meeting held 01/20/2011. 

• Provided laboratory and analytical management support including review and tracking of data packages. 
• Conducted project management activities including budget updates and participation in weekly status calls to discuss task order status. 
• Continued filing hard copy analytical reports as received. 

• 0U4 ABS Follow Up Support: 
o January: Attended January planning meeting with EPA and SRC to discuss 2011 ABS planning activities, 
o March: Attended March 3"̂  meeting regarding OU4 ABS support needs requested by EPA. Provided LOE for ABS data summary 

support task which included CDM and SRC fully loaded costs. Received EPA approval to proceed with the ABS data summary 
support task late March. 

o March: SRC revised the manuscript on the effect of indirect preparation on LA structure count to exclude the initial study (to be 
described in a separate manuscript by Goldade and O'Brien). A revised draft was submitted on March 16, 2011. 



Background Study Support: 
o Worked with EPA and ESAT to gain access to data required to support further background study and general data validation, 
o Continued to provide support as requested to support additional background study sample 

SRC General Risk Assessment Support: 
o January: SRC provided ongoing support on development of an RfC by modeling the Marysville data. Tasks included: conference 

calls on January 3, 2011 and January 5, 2011; refitting 37 alternative models of revised data sets on 683 data points (January 4, 
2011) and 434 data points (January 7, 2011); developing and applying a bootstrapping technique to estimate the BMDL based 
on the bivariate model for the 434 data set January 6, 2011); reviewing and developing draft responses to comments received 
from NCEA (January 8, 2011 and January 9, 2011); conference call on January 12, 2011 and January 13, 2011; fitting six 
alternative data sets to four different models and updating summary table; fitting six data sets to a new "reduced" mode 
recommended by NCEA; began running bootstrap calculations to get BMDL values for the 6 reduced model fits; Continued 
support on development of an RfC by modeling the Marysville data. 

o January: Prepared detailed memo summarizing analyses performed to date for use in discussions with NCEA. Made revisions 
and added new information requested. Performed diagnostic investigation of bootstrap method seeking to identify data attributes 
associated with ultra-low BMD values. Modified base data set for two individuals positive in 1980 and 2004, and re-fit R8 reduced 
model to the data. Began developing a new model form for the latency term that eliminated the "elbow" at L =k1. Developed data 
set with estimated. 

o January: Developed CE10 values and performed fitting as an initial test of the sensitivity of the model to alternative exposure 
metrices; reviewed comments from NCEA on methods for estimating uncertainty. Developed and tested new model forms using 
continuous distributions (CumNorm, gamma, Weibull) for the latency term. Sent new model on January 25, 2011. Developed, 
tested, and applied a method for calculating BMDL using profile likelihood. Prepared a technical memo summarizing equations 
and approaches for the cumulative normal model. Participated in conference call with NCEA on January 27, 2011. 

o January: Developed lagged estimate of CE based on data files provided by U of C. Performed fitting of CumNorm model to three 
data sets, five variations of CE, and five different latencies (75 total fitting efforts). Performed fitting using log-logistic model to 8 
data sets that have low variance in L. Developed internal review draft of the Quality Assurance and Quality Control Summary 
Report 1999 - 2009 for the Libby Asbestos Superfund Site. 

o January: SRC worked on authoring the Fluidized Bed manuscript. 
o February: SRC provided ongoing support to EPA on development of an RfC by modeling the Marysville data. Prepared memo 

summarizing work completed in response to requests from NCEA. Performed CumNorm model fitting for the parenchymal 
endpoint, and for the combined pre 1972 data set. Participated in a call, and revised calculations of lagged data sets so that no 
workers were excluded. Sent revised summary of results to 2/3. Edited and added new text to Appendix B, reorganizing and 
updating the information presented. Finished editing of Appendix B. Created a table of RiC values for various age and duration 
scenarios. Fit bilateral pleural endpoint to the cumulative normal model for five different CE lags and two different BMRs. Fit the 
parenchymal endpoint for five lagged CE values for three BMRs. Fit the parenchymal data to the In-logistic model using BMDS 
for three BMRS for five lagged CEs. Participated in a conference call on February 15, 2011. Performed fitting of six data sets to 
two models (Cum Normal and Ln-Logistic) for CE lag = O. Sent results on February 15, 2011. Calculated fits to both models for 
five CE lags for one data set (2005, post 1972). Sent results on February 16, 2011. Performed final edits to Appendix B. 
Upgraded calculation sheet for CumNorm model and re-ran 30 data sets. 

o February: Began review and comment of NCEA draft Tox. Profile for LA. 
o February: SRC continued work on the QC Summary report. This included completion of an evaluation of recount and interlab 

samples and writing text summarizing findings. An updated internal review draft was provided to EPA on February 18, 2011. 



o February: SRC built queries and set up files for ABS validation. A summary of ABS data was provided on February 22, 2011. 
o February: SRC continued authoring the Fluidized Bed manuscript, submitting a draft for review on February 11, 2011. 
o March: SRC provided ongoing support on development of an RfC by modeling the Marysville data. SRC calculated the RfC 

values based on the log-logistic model proposed by NCEA and sent table on March 24, 2011. 
o March: SRC completed review and comment of NCEA draft Tox. Profile for LA. Comments were sent on March 2, 2011. 
o March: SRC worked on the Fluidized Bed manuscript based on discussions. 

• 0U4 Risk Assessment Support: 
o January: SRC continued drafting a manuscript for publication summarizing the results of several air monitoring investigations in 

Libby. For ambient air data validation, SRC downloaded the field documentation from e-Room and updated the data validation 
summary. SRC has still not done data validation, however, because there was not access to the required data. SRC continued to 
work with EPA and ESAT staff to gain access to required data. 

o February: SRC provided support on cumulative exposure and risk estimation in 0U4. 
o February and March: SRC continued validation of ambient air data. 

• 0U8 Risk Assessment Support: 
o SRC validated TEM and PLM laboratory data sheets and field sampling data sheets. Wrote summary reports for each and 

submitted to EPA on January 31, 2011. 

• LAP Direct / Indirect Study: 
o January: Submitted 25 TEM EDDs in support of Round 2 of the study. 
o January: SRC continued evaluation of data and preparation of a manuscript presenting the results of the three rounds of 

investigations to determine whether and to what extent indirect preparation of air samples influences LA results compared to 
direct preparation of air samples. Preliminary draft sent on January 18, 2011. Compiled and summarized recent sonication 
results for use in l-D manuscript. 

o February: SRC continued preparation of a manuscript on the effect of indirect preparation on LA structure count. Additional 
revisions were made based on comments received. 

o March: Submitted 3 TEM EDDs in support of Round 2 of the study. 
o March: Submitted graphs comparing analytical results with and without sonication. 

• LAP TEM / Shadow Casting Dissolution Analytical Support.-
o January, February & March: Provided technical support in reviewing analytical results. 
o February: Submitted 1 TEM EDD and spectra in support of initial analysis of 6 LAP non-Libby asbestos samples, 
o February: performed pilot studies for conducting TEM shadowcasting analysis. 
o March: Provided guidance on the number of structures needed to reliably estimate the distribution of particle thickness measured 

by the TEM shadow casting method, 
o March: Submitted revised draft of TEM Shadowcasting SOP. 

Projected Work for Next Period (02 FYl l : 4/01/2011 - 6/30/2011): 



WAF 8 - Toxicology Studies 

• UC: 
o Continue work on Task Area 2 - Await EPA to indicate they need support addressing comments made by National EPA team 

and other peer reviewers, 
o Once EPA indicates they have received comments, another status meeting will be scheduled. 

• Filter Study: 
o Receive results of analyses of test filters. Review results with team, and produce final study report. 

• Provide laboratory and analytical management support including review and tracking of data packages. 
• Conduct project management activities including budget updates and participation in weekly status calls to discuss task order status. 

Continued filing hard copy analytical reports as received. 

• 0U4 ABS Follow Up Support: 
o SRC continue validation of ambient air data. 
o Complete and submit results for 10% verification of Libby OU4 2010 ABS data. 

• General Risk Assessment Support: 
o Provide support in drafting fluidized bed manuscript, 
o Complete revised risk calculations based on draft RfC. 
o SRC provide ongoing support on development of an RfC by modeling the Marysville data, 
o SRC complete review and comment of NCEA draft Tox. Profile for LA. 

• LAP TEM / Shadow Casting Dissolution Analytical Support; 
o Provide technical support in reviewing analytical results. 
o Provide EDDs and PSDs for TEM analysis of LAP dissolution test samples. 
o Finalize TEM Shadowcasting SOP. 

o Submit TEM EDDs in support of TEM shadowcasting analysis of 10 LAP samples. 

Technical/Cost/Schedule Issues: 
• Additional costs associated with Filter Study were approved by EPA in March 2011. The funding issue and analytical problems resulted 

in an ~3 month delay to schedule. 
• The period of performance for all current CDM / SRC support under Volpe expires on May 24, 2011. 

Status and 90-Day Look-Ahead: 

• Filter Study: Analyze test filters and report results (through May). 

Summaries of Change Orders and Claims Made: 



No change orders to report. 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
Actual Cumulative Commitments (AC FYll) vs. 

Budgeted/Planned Total Commitments for FYll (BC FYll) October Plan 

WAF 8 - Toxicology Studies BC FYll Jan Feb Mar AC FYll Balance Explanation 

Labor/o/h 195,828 4,512 5,712 5,103 44,034 151,794 

Volpe Travel 

Other/Supplies 20 80 (80) 

New A&E contract 7,500 (2,500) 5,000 2,500 

TO 15 Tox (filter study analytical, risk 
assessment, LAP) 70,540 70,540 (70,540) 

TO 19 New Tox, Investigative, Other 373,880 200,000 200,000 173,880 

Univ of Cincinnati 

Filter Study - Research Triangle Institute 9,752 9,752 (9,752) 

Acq overhead on contracts and supplies 16,209 2,892 8,915 12,128 4,080 

Subtotal WAF 8 593,417 4,512 76,644 223,790 341,534 251,883 



Volpe Center Monthly Progress Report for WAF 9 - Mine Investigation Support (OU3) Period Ending: 31-Mar-2011 

PPA/RA No.: VX58 Project Data - Total Plan for WAF 9: $499,752 

PPA/RA Title: Libby Asbestos Project (October Baseline) Funding Available: $499,752 

Customer Manager: B. Lavelle, C. Progess, R. Start Date: 10/01/10 Add'l Funding Required: 
Thomas 

Start Date: 10/01/10 
Amount Committed: $227,498 

Volpe Manager: J. Borgesi 
End Date: 09/30/11 

Balance Available: $272,254 

Volpe WAF Manager: C. Zamora 
End Date: 09/30/11 

% Committed: 46% 

Summary of Work Performed Current Period (1/01/2011 - 3/31/2011): 

WAF 9 - Mine Investigation Support 
Conducted monthly laboratory calls with EPA, Volpe, CDM and contracted laboratories 
Worked with EPA to obtain funding to support 2010 - 2011 season 
Presented updated FY2011 budget 

Met with EPA to discuss budget and laboratory OA document 
Received draft Laboratory QA document with EPA comments 

Projected Work for Next Period (4/01/2011 - 6/30/2011): 

WAF 9 - Mine Investigation Support 
Continue working with EPA RPM to develop a plan for FY l 1 0U3 support 
Coordinate and participate in monthly laboratory call with EPA, Volpe, CDM and contracted laboratories 
Provide technical direction for A&E support 
Prepare for next increment of funding 
Finalize Laboratory QA document for team review 

Technical/Cost/Schedule Issues: 

New work direction from EPA RPM will require additional funding in FY l 1. 
Volpe labor is currently being charged to Program Management until additional funds are received. Task Order 18 will be out of 
funds by March 2011. 

Status and 90-Day Look-Ahead: 

None. 

Summaries of Change Orders and Claims Made: 

None. 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
Actual Cumulative Commitments (AC FY11) vs. 

Budgeted/Planned Total Commitments for FYl 1 (BC FY11) - February Plan 

WAF 9 - Budget Categories BC F Y l l Jan Feb Mar AC FY l l Balance Explanation 

Labor/o/h 56,210 0 0 496 6,687 49,523 

Other/Supplies 0 0 

TO 18 Mine Support (0U3) 233,612 0 0 121,350 211,809 21,803 

Unplanned funds 191,847 0 0 191,847 
To send back to E P A w. Acq OH 
= $200,000 

Acq overhead on contracts and 
supplies 18,083 0 0 5,157 9,002 9,081 

Total WAF 9 499,752 0 0 127,003 227,498 272,254 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

lAG HISTORY 
1/31/2011 Date Amount Cumulative Total 

DW6996388401-0 4/24/2003 $ 100,000 $ 100.000 

DW6995388401-1 5/22/2003 $ 1.400,000 $ 1,500,000 

DW6995388401-2 6/24/2003 $ 2.900.000 $ 4.400.000 

DW6996388401-3 8/11/2003 $ 3.219.990 $ 7.619.990 

DW6995388401-4 9/17/2003 $ 900.000 $ 8,519.990 

DW6995388401-6 9/30/2003 $ 3,627.000 $ 12.146.990 

FY03 Total $ 12.146,990 

DW6996388401-6 3/2/2004 $ 3.125,000 $ 16.271.990 

DW6995388401-7 5/12/2004 $ 4,148,000 $ 19,419.990 

DW6995388401-8 7/19/2004 $ 4.878.276 $ 24.298.266 

DW6995388401-9 9/3/2004 $ 1.671.724 $ 25.869.990 

DW6996388401-A 9/23/2004 $ 166.000 $ 26.034,990 

FY04 Total $ 13.888.000 

DW6995388401-B 12/15/2004 $ 1.000.000 S 27.034,990 

DW69953e8401-C 2/18/2006 $ 4.800.000 $ 31.834.990 

DW6995388401-D 4/29/2005 $ 2.483.570 $ 34.318.660 

DW6995388401-E 6/22/2005 $ 7.000.000 $ 41.318.660 

DW6995388401-F 9/15/2005 $ 1,637.600 $ 42.856.160 

FYOS Total $ 16.821.170 

DW6996388401-G (or 16) 12/13/2005 $ 1.786.582 $ 44,642.742 

DW6996388401-H (of 17) 2/21/2006 $ 7.700.000 $ 52.342.742 

DW69963B8401-I (or 18) 6/9/2006 $ 2.300.000 $ 54.642.742 

DW6995388401-J(or 19) 6/16/2006 $ 3.500.000 $ 58.142.742 

DW6996388401-K (or 20) 8/18/2006 $ 4.059.504 $ 62.202.246 

DW6996388401.L (or 21) 9/25/2006 $ 376,500 $ 62.577,746 

FY06 Total $ 19.721,586 

DW6995388401-M (or 22) 12126/2006 $ 1.900.000 $ 64,477.746 

DW6996388401-N (or 23) 2/28/2007 $ 6.500,000 $ 70,977,746 

DW6996388401-O (or 24) 6/15/2007 $ 6.505.565 $ 77,483,311 

OW6995388401-P (or 25) 7/12/2007 $ 2.700.000 $ 80,183.311 

DW6995388401-Q (or 26) 8/2/2007 $ 4.638.509 $ 84.721.820 

DW6995388401-R (or 27) 9/4/2007 $ 1.755.155 $ 86,476.975 

DW6995388401-S (or 28) 9/28/2007 $ 2.066.219 $ 88.543.194 

FY07 Total $ 25.965.448 

DW6995388401-T (or 29) 12/3/2007 $ 7,842,660 $ 96.385.764 

DW6995388401-U (or 30) 3/28/2008 $ 5.265.000 $ 101.650.754 

DW6995388401-V (or 31) 613/2008 $ 4.941.469 $ 106,592,223 

DW6995388401-W (or 32) 7/9/2008 $ 1.553.067 $ 108,145,290 

DW6995388401-X (or 33) 8/20/2008 $ 7.105.464 $ 115,260,754 

FYOS Total $ 26.707.560 

DW6996388401-Y (or 34) $ 
DW6996388401-Z (or 35) 10/30/2008 $ 2.940.000 $ 118.190,764 

DW6995388401-a (or 36) 12/15/2008 $ 3.166,000 $ 121.356.754 

DW6995388401-b (or 37) 2/18/0092 $ 108,000 $ 121.464,754 

DW6995388401-C (or 36) 5/31/2009 $ 12.056.610 $ 133,521,364 

DW6995388401-d (or 39) 8/6/2009 $ (56.610) $ 133,464,754 

DW6995388401-e (or 40) 8/19/2009 $ 6.200.000 $ 138,664,754 

FY09 Total $ 23.414,000 

DW6995388401-I (or 41) $ 100.000 $ 138.764,764 

R-IO Total S 100.000 

TOTAL $ 138,764,754 



VXSS WAF 01 - CDEFHM37I 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Jan Commit Jan 

2006 VXSS 4897 CDM II 4 0SD30109_T4_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 4961 CDMI l 4 0SD30109_T4_M3 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 S0S6 CDM II 4 0SD30I09_T4_M4 $so.ooo.oo $S0,000.00 $0.00 $0.00 $0.00 

4 Totai $2S0,000.00 $250,000.00 $0.00 $0.00 $0,00 

C D M II Total $2S0,000.00 $250,000.00 $0.00 $0.00 $0.00 

2006 yX58 4919 CDW 06P80128 $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

CDW Total $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

2006 VX58 4915 Dcll 06F50042 $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

Dcll Total $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

2006 Total $259,497.40 $259,497.40 $0.00 $0.00 $0.00 

2007 VX58 7024 CDM II 4 05DJ0;09_T4_M6 $90,000.00 $90,000.00 $000 $0.00 $0.00 

2007 VX58 7034 CDM II 4 0SD301O9_T4_M7 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VX58 7072 CDM 11 4 0SD30109_T4_M8 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VX58 7132 CDM 11 4 0SD30109_T4_M9 $3,500.00 $3,294.59 $205.41 no change Jan 31 $0.00 $0.00 

4 Total $193,500.00 $193,294.59 $205.41 $0.00 $0.00 

2007 VX58 7089 CDM II 14 0SD30109_T14 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2007 VX58 7140 CDM II 14 0SD30109_T14 $80,000.00 $80,000.00 $0.00. $0.00 $0.00 

2007 VX58 7178 CDM II 14 0SD30109_T14_M1 $35,000.00 • $35,000.00 $0.00 $0.00 $0.00 

2007 VX58 7194 CDM 11 14 0SD30109_T14_M2 $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

14 Total $170,000.00 $170,000.00 $0.00 $0.00 $0.00 

C D M II Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2007 Total • $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2008 VXSS 7213 CDMI l 14 0SD30109_T14_M3 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7246 CDM II 14 0SD30I09_T14_MS $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7283 CDM II 14 0SD30109_T14_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7363 CDM /( 14 05D30W9_Ti4_m . $30.000 00 $30,000.00 SO.OO $0.00 10.00 

2008 VXSS 7387 CDM 11 14 0SD30109_T14_M9 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

14 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

CDM II Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2008 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2009 VXSS T43-I010 CDM 11 14 05D30I09_T14_MI2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-I0S7 CDM II 14 0SD30109_T14_MI4 $84,245.00 $58,753.29 $25,491.71 no change Jan 31 $0.00 $0.00 

14 Total $184,245.00 $158,753.29 $25,491.71 $0.00 $0.00 

2009 VXSS 43-1040 CDM II 17 0SD30109_T17 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VXSS 62-1004 CDM 11 17 0SD30I09_T17_M2 $86,955.00 $86,955.00 $0.00 $0.00 $0.00 

17 Total $186,955.00 $186,955.00 $0.00 $0.00 $0.00 

CDM II Total $371,200.00 $345,708.29 $25,491.71 $0.00 $0.00 

2009 Total $371,200.00 $345,708.29 $25,491.71 $0.00 $0.00 

2010 VXSS 62-1008 CDM II 17 0SD30I09_T17_M3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

VX5« PR siatus/an F V l ( 
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VXSS WAF 01 - CDEFHM371 

PPA PR Contractor TaskOrder DOCUMENT 

2010 VXSS 43-1162 C D M II 17 0SD30109_T17_M4 

17 Total 

CDM II Total 

2010 Total 

WAF Total 

Commitment Actual Cost Balance Status Paid Jan Commit Jan 

$38,945.00 $37,900.30 $1,044.70 no change Jan 31 $0.00 $0.00 

$63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

$63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

$63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

$1,448,142.40 $1,421,400.58 $26,741.82 $0.00 $0.00 

VXSS PR status Jan F Y l l 
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VXSS WAF 02 Ni345 ABCDEFHS009 

PPA PR Contractor Task Order DOCUMENT Commitmenl Actual Cost Balance 

2003 VXSS 42S9 Cashins O2PS0S03 $6,850.25 $6,85025 $0.00 

Cashins Total J6.S50.25 $6,85025 $aoo 

2003 VXSS 4230 CDM 24 99D000I7 $125,000.00 $125,000.00 $0.00 

2003 VXSS 4244 CDM 24 99D000I7 $450,000.00 $450,000.00 $0.00 

2003 VXSS • 42S0 CDM 24 99D000I7 $80,000.00 $80,000.00 $0 00 

2003 VXSS 4262 CDM 24 99D00017 $22,267.00 $22,267.00 $0.00 

2003 VXSS 4273 CDM 24 99D000I7 $300,000.00 $300,000.00 $0.00 

2003 VXSS 4278 CDM 24 99D000I7 $906,250.00 $906,250.00 $0 00 

24 Total $1,883,517.00 $1,883,517.00 $0.00 

2003 VXSS 4232 CDM 25 99DDD0I7 $200,000.00 $200,000.00 $0.00' 

2003 VXSS 4269 CDM 25 99D00017 $225,000.00 $225,000.00 $0.00 

2003 VXSS 4279 CDM 2S 99D000I7 $350,000.00 $350,000.00 $0.00 

25 Total $775,000.00 $775,000.00 $0.00 

2003 VXSS 4237 CDM . 29 99D00017 $75,000.00 $75,000.00 $0.00 

29 Total $75,000.00 $75,000 00 $0.00 

C D M Total $2,733,517.00 $2,733,517.00 $0.00 

2003 Total $2,740,367.25 $2,740,367.25 $0.00 

2004 VXSS 4339 CDM 24 99D00017 • $350,000.00 $350,000.00 $0.00 

2004 VXSS 43S7 CDM 24 99D000I7 $162,893.00 $162,893.00 $0.00 

2004 VXSS 4380 CDM 24 99D00DI7 $317,705.99 $317,705.99 $0.00 

24 Tolal $830,598.99 $830,598.99 $0.00 

2004 VXSS 4331 CDM 25 99DO00I7 $360,000.00 $360,000.00 $0.00 

2004 VXSS 43SS CDM 25 99D000I7 $223,862.00 $223,862.00 $0.00 

2004 VXSS 43S1 CDM 25 99D000I7 $47,773.29 $47,773.29 $0.00 

25 Total $631,635.29 $631,635.29 $0.00 

2004 VXSS 4361 CDM 29 99D000I7 $60,000.00 $60,000.00 $0.00 

2004 VXSS 4462 CDM 29 99D000I7 $37,500.00 $37,500.00 $0.00 

2004 VXSS 4S40 CDM 29 99D000I7 $100.00000 $100,000.00 $0.00 

29 Total $197,500.00 $197,500.00 $0.00 

2004 VXSS 4383 CDM 31 99D000I7 $250,000.00 $250,000.00 JO.OO 

2004 VXSS 4416 CDM 31 99D0OOI7 $280,000.00 $280,000.00 $0.00 

2004 VXSS 4454 CDM 31 99D000I7 $310,000.00 $310,000.00 $0.00 

2004 VXSS 4476 CDM 31 99D00017 $75,000.00 $75,000.00 $0.00 

2004 VXSS 4SI3 CDM 31 99D00OI7 $155,000.00 $155,000.00 $0.00 

2004 VXSS 4S39 CDM 31 99D000I7 $435,000.00 $435.000 00 $0.00 

31 Total $1,505,000.00 $1,505.000 00 JO 00 

2004 VXSS 43SS CDM 32 99D000I7 $540,000.00 $540,000.00 $0.00 

2004 VXSS 44IS CDM 32 99D000I7 $500,000.00 $500,000.00 $0.00 

2004 VXSS 4463 CDM 32 99D000I7 $500,000.00 $500,000.00 $0.00 

2004 VXSS 4SI4 CDM 32 99D000I7 $750,000.00 $750,000.00 $0.00 

2004 VXSS 4S42 CDM 32 99D000I7 $250,000.00 $250,000.00 $0.00 

32 Total $2,540,000.00 $2,540,000.00 $0.00 

C D M Total $5,704,734.28 $5,704,734.28 $0.00 

2004 Total $5,704,734.28 $5,704,734.28 ' $0.00 

2005 VXSS 477S CDM 21 99D000I7 $125,000.00 $125,000.00 $0.00 

Paid Jan 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Commit Jan 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 
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VXSS W A F 02 Ni34S ABCDEFHS009 

P P A P R C o n t r a c t o r T a s k O r d e r D O C U M E N T Commi tmen t A c t u a l C o s l Balance S la lus Pa id Jan C o m m i l Jan 

21 T o l a l $125,000.00 $125,000.00 $0.00 $0.00 JO.OO 

2005 V X S S 4719 C D M 29 99DO0OI7 $161,292.00 $161,292.00 • $0.00 JO.OO $0.00 

29 T o l a l $161,292.00 $161,292.00 JO.OO $0.00 $0.00 

2005 V X S S 4593 C D M 31 99D00017 $225,000.00 $225,000.00 $0.00 $0.00 $0.00 

2005 V X S S 4637 C D M 31 99D000I7 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2005 V X S S 4652 C D M 31 99D000I7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

' 2005 V X S S 4654 C D M 31 99D000I7 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

' 2005 V X S S 4675 C D M 31 99D000I7 $131,446.00 $131,446.00 $0.00 $0.00 $0.00 

' 2005 V X S S 4678 C D M 31 99D000I7 $315,986.00 $315.986 00 $0.00 $0.00 $0.00 

' 2005 V X 5 8 4734 C D M 31 99D000I7 $60,482.00 $60,482.00 $0.00 $0.00 $0.00 

31 Tota l $1,582,914.00 $1,582,914.00 $0.00 $0.00 $0.00 

2005 V X S S 4592 C D M 32 99D000I7 $475,000.00 $475,000.00 $0.00 $0.00 $0.00 

2005 V X S S 4636 C D M 32 99D00017 $350,000.00 $350,000.00 JO.OO $0.00 $0.00 

2005 V X S S 4651 C D M 32 99DOO0I7 $800,000.00 $800,000.00 $0.00 $0.00 JO.OO 

2005 V X S S 4706 C D M 32 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 V X S S 4739 C D M 32 99D000I7 $275,982.00 $275,982.00 $0.00 • $0.00 $0.00 

2005 V X S S 4755 C D M 32 99D000I7 $441,897.87 $441,897.87 $0.00 $0.00 $0.00 

32 T o l a l $2,542,879.87 $2,542,879.87 JO.OO $0.00 $0.00 

C D M Tota l $4,412,085.87 $4,412,085.87 JO.OO $0.00 JO.OO 

2005 V X S S 4746 C D M 11 1 05D30I09_TI $135,000.00 $135,000.00 $0.00 $0.00 JO.OO 

1 T o l a l $135,000.00 $135,000.00 $0.00 $0.00 JO.OO 

2005 V X S S 4747 C D M II 05D30109_T2 $520,000 00 $520,000.00 $0.00 $0.00 JO.OO 

2005 V X S S 4821 C D M II 2 05D30I09_T2_MI $420,000.00 $414,146.40 $5,853.60 no change Jan 31 $0.00 JO.OO 

2 To ta l $940,000.00 $934,146.40 $5,853.60 $0.00 JO.OO 

2005 V X S S 4753 C D M II 3 0SD30I09_T3 $420,000.00 $420,000.00 $0.00 JO.OO JO.OO 

2005 V X S S 4S22 C D M II 3 OSD30I09_T3_MI 1500,000.00 $500,000.00 $0.00 $0.00 10.00 

3 T o l a l $920,000.00 $920,000.00 $0.00 $0.00 $0.00 

C D M II T o l a l $1,995,000.00 $1,989,146.40 $5,853.60 $0.00 $0.00 

2005 V X S S 4235 Parsons Br inckerhof f 05D30 I I I $0.00 $0.00 $0.00 JO.OO $0.00 

Parsons Br inckerho fT To ta l $0.00 $0.00 $0.00 JO.OO $0.00 

2005 V X S S 4235 Tetra Tech Inc 0SD30 I I 0 $0 00 $0.00 $0.00 $0.00 $0.00 

Te t ra Tech Inc To ta l $0.00 $0.00 $0.00 $0.00 $0.00 

200S Tota l $6,407,085.87 J6.401.232.27 $5,853.60 $0.00 $0.00 

2006 V X S S 4863 C D M II 1 O5D3OI09_TI_MI $91,500.00 $91,500.00 $0.00 $0.00 JO.OO 

' 2006 V X S S 4953 C D M II 1 05D30 I09_T I_M2 $50,000.00 $50,000.00 $0.00 $0.00 JO.OO 

2006 V X S S 5015 C D M II 1 05D30 I09_T I_M4 $50,000.00 $50,000.00 $0.00 $0.00 10.00 

2006 V X S S SOSS C D M II 1 O 5 D 3 0 I O 9 _ T L M 5 JSO.OOO.OO $50,000.00 JO.OO $0.00 $0.00 

1 T o l a l $241,500.00 $241,500.00 JO.OO $0.00 $0.00 

2006 V X S S 4834 C D M II 2 0SD30I09_T2_M2 $450,000.00 $450,000.00 ' $0.00 $0.00 $0.00 

2006 V X S S 4862 C D M II 2 0SD30109_T2_M3 $170,000.00 $170,000.00 $0.00 $0.00 $0.00 

2006 V X S S 4865 C D M II n 05D30I09_T2_M4 $309,557.00 $302,076.88 $7,480.12 no change Jan 31 $0.00 $0.00 

2 T o l a l $929,557.00 $922,076.88 $7,480.12 10.00 JO.OO 

' 2006 V X S S 4833 C D M II 3 05D30I09_T3_M2 $120,000.00 $120,00000 $0.00 JO.OO $0.00 

2006 V X S S 4866 C D M II 3 05D30I09_T3_M3 $610,000.00 $610,000.00 $0 00 $0.00 $0.00 

2006 V X S S 4885 C D M II 3 05D30I09_T3_4 $625,000.00 $625,000.00 $0 00 JO.OO $0.00 

VXSS PR status Jan FYl I 
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VXSS W A F 02 Ni34S ABCDEFHS009 

PPA 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXS8 

2006 VXSS 

2006 Tolal 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007-VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

PR Contractor 

4934 CDM II 

4952 CDM II 

4841 CDM II 

4887 CDM 11 

4936 CDM II 

4954 CDM II 

5017 CDM II 

5060 CDM II 

49SSA CDM 11 

5062 CDM II 

C D M II Total 

7013 CDM II 

7049 CDM II 

7099 CDM II 

7130 CDM II 

7ISS CDM II 

7008 CDM II 

7032 CDM II 

7044 CDM II 

7068 CDM II 

7010 CDM II 

7033 CDM II 

7045 CDM II 

7069 CDM II 

7109 CDM II 

7139 CDM II 

7147 CDM II 

7166 CDM II 

7186 CDM II 

7076 CDM II 

7110 CDM II 

7141 CDM II 

7148 CDM II 

7167 CDM II 

7187 CDM II 

Task Order DOCUMENT 

3 0SD30I09_T3_M5 

. 3 0SD30I09_T3_M6 

3 Total 

8 0SD30I09_T8 

8 O5D30IO9_T8_MI 

S 05D30I09_T8_M3 

8 05D30I09_T8_M4 

S 0SD30I09_T8_M6 

8 0SD30109_TS_M7 

8 Total 

9 0SD30I09_T9 

9 OSD30I09_T9_MI 

9 Total 

I 05D30I09. 

I 0SD30I09. 

I 0SD30I09. 

I 05D30I09. 

I 0SD30I09 

1 Tolal 

8 05D30I09_ 

8 0SD30I09. 

8 05D30I09. 

8 0SD30I09. 

8 Total 

9 0SD30I09. 

9 05D30I09. 

9 05D30I09 

9 05D30I09. 

9 0SD30109. 

9 0SD30109. 

9 OSD30109. 

9 05D3OI09. 

9 0SD30I09. 

9 Total 

12 05D30I09 

12 05D30I09 

12 05D30109. 

12 05D30I09. 

12 05D30109 

12 05D30109. 

12 Total 

.TI_M6 

. T L M 7 

.TI_MS 

.TI_M9 

TI_M10 

.TS_M9 

TS_MIO 

T8_MII 

T8_MI2 

T9_M2 

T9_M3 

T9_M4 

T9_MS 

T9_M6 

T9_M7 

T9_M8 

T9_M9 

T9_MI0 

T12 

TI2_M1 

TI2_M2 

TI2_M3 

TI2_M4 

TI2 MS 

C D M II Total 

2007 Tolal 

Commitment Actual Cost 

$375,000.00 $375.00000 

$380,639.00 $333,348.47 

$2,110,639.00 $2,063,348.47 

$363,750.00 $363,750.00 

$636,250.00 $636,250.00 

$500,000.00 JSOO.OOO.OO 

$500,000.00 JSOO,000.00 

$750,000.00 $750,000.00 

$450,000.00 $450,000.00 

$3,200,000.00 $3,200,000.00 

$500,000.00 $500,000.00 

$500,000.00 $500,000.00 

$1,000,000.00 $1,000,000.00 

$7,481,696.00 $7,426,925.35 

J7,4S 1,696.00 $7,426,925.35 

$20,000.00 $20,000.00 

$75,000.00 $75,000.00 

$50,000.00 $50,000.00 

$50,000.00 $50,000.00 

$25,000.00 $25,000.00 

$220,000.00 $220,000.00 

$300,000.00 $300,000.00 

$300,000.00 $300,000.00 

$500,000.00 $500,000.00 

$424,539.00 $375,059 61 

$1,524,539.00 $1,475,059.61 

$370,000.00 $370,000.00 

$50,000.00 $50,000.00 

$500,000.00 $500,000.00 

$500,000.00 $500,000.00 

$750,000.00 $750,000.00 

JIOO.OOO.OO $100,000.00 

J350,O00.00 $350,000.00 

$400,000.00 $400,000.00 

$400,000.00 $400,000.00 

$3,420,000.00 $3,420,000.00 

$500,000.00 $500,000.00 

$800,000.00 $800,000.00 

$100,000.00 $100,000.00 

$300,000.00 $300,000.00 

$620,000.00 $620,000.00 

$420,000.00 $420,000.00 

$2,740,000.00 $2,740,000.00 

$7,904,539.00 $7,855,059.61 

$7,904,539.00 $7,855,059.61 

Balance Status Paid Jan Commil Jan 

$0.00 $0.00 $0.00 

$47,290.53 no change Jan 31 $0.00 JO.OO 

J47,290.S3 JO.OO • $0.00 

JO.OO $0.00 • $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 JO.OO $0.00 

$0.00 $0.00 $0.00 

$54,770.65 $0.00 $0.00 

$54,770.65 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 JO.OO JO.OO 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $000 

$0.00 $0.00 JO.OO 

$0.00 JO.OO $0.00 

JO.OO $0.00 $0.00 

$0.00 $0.00 $0.00 

$49,479.39 no change Jan 31 $0.00 $0.00 

$49,479.39 $0.00 JO.OO 

$0.00 $0.00 $0.00 

$0.00 $0.00 JO.OO 

JO.OO $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 JO.OO $0.00 

$0.00 $0.00 JO.OO 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 JO.OO 

$0 00 $0.00 $0.00, 

$0.00 .$0.00 $0.00 

JO.OO $0.00 $6.00 

$0.00 JO.OO $0.00 

$49,479.39 JO.OO $6.00 

$49,479.39 $0.00 $0.00 
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"VXSS W A F 02 Ni34S ABCDEFHS009 

P P A P H Con t rac to r Task O r d e r D O C U M E N T Comff l i t inenf A c t u a l Cost Ba lance S la lus Pa id Jan C o m m i t Jan 

2008 V X S S 7222 C D M II 1 0 5 D 3 0 I 0 9 _ T I _ M I I $50,000.00 $50,000.00 $0.00 JO.OO $0.00 

2008 V X S S 7261 C D M 11 1 0 5 D 3 0 I 0 9 _ T L M I 2 $50,000.00 $50,000.00 $0.00 JO.OO $0.00 

2008 V X S S 7284 C D M 11 1 0 5 D 3 0 I 0 9 _ T I _ M I 3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7315 C D M II 1 0 5 D 3 0 I 0 9 _ T I _ M I 4 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7330 C D M II 1 0 5 D 3 0 I 0 9 _ T I _ M I 5 $25,000.00 $25,000.00 JO.OO $0.00 $ 0 0 0 

' 2008 V X S S 7364 C D M II 1 0SD30109_T1_MI6 $50,000.00 $50,000.00 $0.00 JO.OO $0.00 

2008 V X S S 7380 C D M II 1 0SD30109_T1_MI7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

1 T o l a l $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7201 C D M II 9 05D30 I09_T9_MI I $650,000 00 $650,000.00 $0.00 $0.00 . $0.00 

2008 V X S S 7232 C D M II 9 0 S D 3 0 I 0 9 _ T 9 _ M I 2 $90,800.00 $90,800.00 $0.00 $0.00 $0.00 

2008 V X S S 7244 C D M II 9 05D30I09_T9_M13 $660,000.00 $660,000.00 $0.00 $0.00 $0.00 

200S V X S S 7275 C D M II 9 05D30I09_T9_M14 $365,000.00 J36S,000.00 $0.00 $0.00 $0.00 

' 200S V X S S 7299 C D M 11 9 05D30109_T9_M1S $378,123.00 ,$378,123.00 $0.00 $0.00 $0.00 

9 To ta l $2,143,923.00 $2,143,923.00 $0.00 $0.00 $0.00 

2008 V X S S 7202 C D M II 12 05D30 I09_T I2_M6 $650,000.00 $650,000.00 JO.OO $0.00 $0.00 

2008 V X S S 7238 C D M II 12 0SD30109_T I2_M7 $141,000.00 $141,000.00 JO.OO $0.00 $0.00 

2008 V X S S 7245 C D M II 12 0SD30109_T12_MS $609,000.00 $609,000.00 JO.OO JO.OO $0.00 

2008 V X S S 7276 C D M 11 12 0SD30 I09_T12_MI0 $430,000.00 $430,000.00 JO.OO JO.OO $0.00 

2008 V X S S 7300 C D M II 12 05D30 I09_T I2_M1I $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7331 C D M II 12 0SD30 I09_T I2_M12 $595,000.00 $595,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7366 CDM il 12 0 5 D 3 0 I 0 9 _ T I 2 _ M I 3 J660.000.00 $660,000.00 $0.00 ~ $0.00 $0.00 

2008 V X S S 7381 C D M II 12 0 S D 3 0 I 0 9 _ T I 2 _ M I 4 J74S,00OOO $745,000.00 $0.00 $0.00 $0.00 

12 To ta l $4,830,000.00 $4,830,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7392 C D M II 13 O5D3OI09_T13_M15 $560,868.00 J560.868.00 $0.00 $0.00 $0.00 

13 To ta l $560,868.00 $560,868 00 $0.00 $000 $0.00 

C D M II To ta l $7,809,791.00 J7.S09.791 00 $0.00 $0.00 $0.00 

2008 Tota l $7,809,791.00 J7,S09,79I 00 $0.00 JO.OO $0.00 

2009 V X S S 7426 C D M II 1 0 S D 3 0 I 0 9 _ T 1 _ M I 9 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2009 V X S S 43-1004 C D M II 1 0SD30109_T1_M20 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2009 V X S S 43-1022 C D M 11 1 05D30 I09_T I_M2I $50,000.00 $50,000.00 $0.00 JO.OO $0.00 

2009 V X S S 43-1043 C D M 11 1 05D30109_TI_M22 $25,000.00 $25,000.00 $0.00 JO.OO $0.00 

2009 V X S S 43-1068 C D M 11 1 0SD30 I09_T I_M23 $30,000.00 $25,481.83 $4,518.17 no change Jan 31 $0.00 $0.00 

2009 V X S S 43-1103 C D M I l 1 0SD30 I09_T I_M24 $20,000.00 $0.00 $20,000.00 no change Jan 31 $0.00 $0.00 

• 
1 T o l a l $205,000.00 $180,481.83 $24,518.17 $0.00 $0.00 

2009 V X S S 74 I0_A C D M II 9 05D30 I09_T9_MI6 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2009 V X S S 43-1033 C D M II 9 05D30I09_T9-M18 $149,430.95 $139,477.47 $9,953.48 no change Jan 31 $0.00 $0.00 

9 Tota l JS99,430.9S $589,477.47 $9,953 48 $0.00 $0.00 

2009 VXS.S 7414 C D M II 12 05D30 I09_T12_MI5 $160,000.00 $160,000.00 $0.00 $0.00 $0 00 

2009 V X S S 7425_A C D M II 12 0 S D 3 0 I 0 9 _ T I 2 _ M I 6 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2009 V X S S 7436 C D M II 12 0 5 D 3 0 I 0 9 _ T I 2 _ M I 8 $500,000.00 $500,000.00 $0 00 $0.00 $0.00 

2009 V X S S 43-1005 C D M II 12 05D30 I09_T12_MI9 $255,578.00 - $255,578.00 $0.00 $0.00 $0.00 

2009 V X S S 43-1016 C D M II 12 05D30 I09_T I2_M20 $250,274.00 $144,248.51 $106,025.49 no change Jan 31 $0.00 $0.00 

12 Tota l $1,615,852.00 $1,509,826.51 $106,025.49 $0 00 $0.00 

2009 V X S S 43-1119 C D M II IS 0 S D 3 0 I 0 9 _ T t 5 _ M 7 $177,00000 $177,000.00 $0.00 $0.00 $0.00 

IS T o l a l $177,000.00 $177,00000 $0.00 $0.00 $0.00 
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VXSS WAF 02 Ni34S ABCDEFHS009 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cosl Balance Siatus Paid Jan . Commil Jan 

2009 VXSS 7417 C D M II 16 05D30109_TI6 $400,000.00 $400,000.00 $0 00 $0 00 $0.00 

2009 VXSS 43-1034 C D M II 16 0SD30109_TI6_M2 $210,000.00 $210,000.00 $0.00 $0.00 $0 00 

2009 VXSS 43-1042 C D M 11 16 05D30109_TI6_M3 $1,000,000 00 JI.OOO.OOOOO $0.00 $0 00 $0.00 

2009 VXSS 43-1069 CDM II 16 0SD30109_T16_MS $1,000,000.00 $1,000,000.00 $0.00 O $0.00 $0.00 

2009 VXSS 43-1102 CDM II 16 05D30I09_T16_M6 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1101_A CDM II 16 0SD30I09_TI6_M7 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

16 Total $3,610,000.00 $3,610,000.00 $0.00 $000 JO.OO 

CDM 11 Total $6,207,282.95 $6,066,785 81 $140,497.14 $0.00 JO.OO 

2009 Tolal $6,207,282 95 $6,066,785.81 $140,497.14 $0.00 JO.OO 

2010 VXSS 43-1137 C D M II IS 0SD30I09_TI5_M8 $118,886.00 $118,886.00 $0.00 $0.00 JO.OO 

IS Total $118,886.00 $118,886.00 $0.00 $0.00 JO.OO 

2010 VXSS 43-1143 C D M II 16 05D30I09_TI6_M9 $570,000.00 $570,000.00 $0.00 ok Jan 31 $3,298.70 JO.OO 

2010 VXSS 43-1152 C D M I l 16 05D30109_TI6_M10 $59,443.00 $1,044.61 $58,398 39 ok Jan 31 $1,044.61 $0.00 

2010 VXSS 43-1167 CDM II 16 05D30109_TI6_MII $75,000.00 $0 00 $75,000.00 no ch.-uigc Jan 31 $0.00 $0,00 

16 Tolal $704,443.00 $571,044.61 $133,398.39 $4,343.31 $0.00 

CDM II Total $823,329.00 $689,930.61 $133,398.39 $4,343.31 $0.00 

2010 VXSS 91-1010 ESRI IOPS0045 $2,000.00 $2,000.00 $0.00 JO.OO $0.00 

ESRI Tolal $2,000.00 $2,000.00 $0.00 $0 00 $0.00 

2010 Tolal $825,329.00 $691,930.61 $133,398.39 $4,343.31 $0.00 

WAF Total $45,080,825.35 $44,696,826.18 $383,999.17 $4,343.31 $0.00 
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VXSS WAF 03 NJI346 ABCDEFHS012 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Jan Commit Jan 

2003 VXSS 4264 CDM 20 99D00017 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

20 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4237 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

29 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2003 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4354 CDM 20 99D00017 $150,566.00 $150,566.00 $0.00 $0.00 $0.00 

2004 VXSS 4410 CDM 20 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4431 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXSS 447S CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4541 CDM 20 99D000I7 . $33,023.25 $33,023.25 $0.00 $0.00 $0.00 

20 Total $483,589.25 $483,589.25 $0.00 $0.00 $0.00 

2004 VXSS 4337 CDM- 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4396 CDM 21 99D00017 
t 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4418 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4474 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4544 CDM 21 99D00017 $67,500.00. $67,500.00 $0.00 $0.00 $0.00 

21 Total $717,500.00 $717,500.00 $0.00 $0.00 $0.00 

2004 VXSS 4389 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4462 CDM 29 99D00017 $22,500.00 $22,500.00 $0.00 $0.00 $0.00 

29 Total $222,500.00 $222,500.00 $0.00 $0.00 $0.00 

CDM Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2004 Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2005 VXSS 4630 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4717 CDM 21 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4758 CDM 21 99D000I7 $330,000.00 $330,000.00 $0.00 $0.00 $0.00 

200S VXSS 4820 CDM 21 99D00017 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

21 Total $740,000.00 $740,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4719 CDM 29 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 Total $100,000.00 . $100,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4812 CDM 32 99D000I7 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

32 Total $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

CDM Total $870,000.00 $870,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4793 CDM II 6 0SD30109_T6 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

6 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

200S Total $1,070,000.00 $1,070,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4832 CDM 21 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

21 Total $250,000:00 $250,000.00 $0.00 $0.00 $0.00 

CDM Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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VXSS WAF 03 Nx346 ABCDEFHS012 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Jan Commit Jan 

2006 VXSS 4840 CDM 11 6 0SD30109_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 , $0.00 

2006 VXSS 4S85 CDM II 6 05D30I09_T6_M3 $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

'. 2006 VXSS 4935 CDM 11 6 05D30109_T6_M4 $125,000.00 $125,000.00 $0.00 $0.00 • $0.00 

' 2006 VXSS 5055 CDM II 6 05D30109_T6_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

6 Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

! C D M 11 Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

2006 Total $850,000.00 $850,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7007 CDM II 6 0SD30I09_T6_M9 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7037 CDM 11 6 05D30109_T6_M10 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2007 VXSS 70S2 CDM II 6 05D36l09_T6_MI3 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7108 CDM 11 6 0SD30I09_T6_MI4 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7158 CDM II 6 0SD30109_T6_M15 $69,000.00 $69,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7188 CDM 11 6 0SD30109_T6_M17 $63,859.00 $63,859.00 $0.00 $0.00 $0.00 

1 
6 Total $1,382,859.00 $1,382,859.00 $0.00 $0.00 $0.00 

• 2007 VX5S 70S3 CDM II 13 05D30109_T13 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7111 CDM II 13 05D30109_T13_M2 $500,000.00 $500,000.00 $0.00 so.oo $0.00 

2007 VXSS 7149 CDM II 13 05D30109_T13_M3 $400,000.00 $400,000.00 $0.00 JO.OO $0.00 

13 Total $1,400,000.00 $1,400,000.00 $0.00 $0.00 $0.00 

C D M 11 Total $2,782,859.00 $2,782,859.00 $0.00 ' $0.00 $0.00 

2007 Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2008 VXSS 7200 CDM II 6 0SD30106_T6_M18 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

' • 2008 VXSS 7223 CDM II 6 05D30109_T6_M19 $94,700.00 $94,700.00 $0.00 $0.00 $0.00 

'"• 2008 VXSS 7243 CDM II 6 0SD30I09_T6_M20 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

' 2008 VXSS 7263 CDM II 6 OSD30I09_T6_M21 $123,000.00 $123,000.00 $0.00 $0.00 •$0.00 

2008 VXSS 7280 CDM II 6 05D30I09_T6_M22 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

' 2008 VXSS 7316 CDM II 6 05D30109_T6_M24 $195,000.00 $195,000.00 $0.00 $0.00 $0.00 

2008 VX58 7342 CDM II 6 05D30I09_T6_M2S $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

' 2008 VXSS 7365 CDM II 6 0SD30I09_T6_M26 $110,326.00 $103,423.32 $6,902.68 no change Jan 31 $0.00 $0.00 

6 Total $1,233,026.00 $1,226,123.32 $6,902.68 $0.00 $0.00 

2008 VXSS 7264 CDM II 13 0SD30109_T13_M10 $732,000.00 $732,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7298 CDM II 13 0SD30109_T13_M11 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

' • 200S VXSS 7367 CDM 11 13 0SD30109_T13_M12 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

' 200S VXSS 7382 CDM 11 13 05D30109_T13_MI7 $333,159.00 $333,159.00 $0.00 $0.00 $0.00 

13 Total $2,415,159.00 $2,415,159.00 $0.00 $0.00 $0.00 

'•• 2008 VXSS 7357 CDM II 15 05D30109_T15 $2,500.00 $0.00 $2,500.00 no change Jan 31 $0.00 $0.00 

' 2008 VXSS 7357_B CDM II IS 0SD30I09_T15 $97,500.00 $97,500.00 $0.00 $0.00 $0.00 

2008 VXSS 7395 CDM 11 IS 0SD30109_T1S_M1 $139,000.00 $139,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7397 CDM II 15 05D30109_T15_M2 $150,000.00 $150,000.00,- $0.00 $0.00 $0.00 

IS Total $389,000.00 $386,500.00 $2,500.00 $0.00 $0.00 

C D M 11 Total $4,037,185.00 $4,027,782,32 $9,402.68 $0.00 $0.00 
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VXSS WAF 03 Nx346 ABCDEFHS012 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Jan Commit Jan 

2008 Total $4,037,185.00 $4,027,782.32 $9,402.68 $0.00 $0.00 

2009 VX58 43-1018 CDM II 13 05D30I09_T13_MI8 $75,000.00 $25,074.52 $49,925.48 no change Jan 31 $0.00 $0.00 

13 Total $75,000.00 $25,074.52 $49,925.48 $0.00 $0.00 

2009 VXSS 7411 CDM 11 15 0SD30109_TIS_M3 $260,000.00 $260,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1021 CDM II 15 0SD30109_T1S_M4 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1075 CDM 11 15 05D30109_T1S_MS . $68,000.00 $68,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1082 CDM 11 15 05D30109_T1S_M6 $231,000.00 $231,000.00 $0.00 $0.00 $0.00 

15 Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $667,000.00 $617,074.52 $49,925.48 $0.00 $0.00 

2009 Total $667,000.00 $617,074.52 $49,925.48 $0.00 $0.00 

2010 VXSS 43-1142 CDM II 15 05D30I09_T1S_M9 $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

IS Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

CDM 11 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

2010 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

WAFTotal $11,356,828.25 $11,297,500.09. $59,328.16 $0.00 $0.00 
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VXSS W A F 04 Ni344 ABCDEFHSOOS 

PPA PR Coalraclor Task Order D O C U M E N T Commitment Actual Cosl Balance Status Paid Jan Coi mmit Jan 

2003 VXSS 4281 Alphapcts 03P80378 $2,253.00 $2,253.00 $0.00 $0.00 $0,00 

Alpbapcls Total S2.253.00 $2,253.00 $0.00 $0.00 $0.00 

2003 VXSS 42SI Noble Resid lill03D3001S $35,000,00 $35,000.00 $0.00 $0.00 so.oo 

2003 VXSS 42S4 Noble Resid nil 03D300IS $52,500.00 $52,500 00 so.oo sooo $0.00 

Resid nil Tolal $87,500.00 $87,500.00 sooo $0,00 $0.00 

Noble Total $87,500,00 $87,500,00 $0,00 $0.00 sooo 

2003 VXSS 4313 Parker Relocation 03P80393 $11,550.00 $11.55000 $0.00 so.oo $0,00 

Parker Relocation Total $11,550.00 $11.55000 $0.00 so.oo $0,00 

2003 VXSS 4257 SaLUT 13 1 02D300I3 $26,880,53 $26,880.53 $0,00 $0,00 $0,00 

2003 VX3K 4261 SaLUT 13 1 02030013 $69,680.79 $69,680,79 $0.00 sooo $0,00 

2003 VXSS 4271 SaLUT 13 1 02D3O0I3 $88,344.72 $88,344.72 $0.00 sooo $0.00 

1 Total $184,906.04 $184,906.04 $0.00 $0.00 $0 00 

SaLUT 13 Tolal $184,906.04 $184,906,04 $0.00 $0.00 so.oo 

2003 VXSS 4249 SaLUT 14 1 03D300I4 $6,060.49 $6,060,49 so.oo $0,00 so.oo 

1 Total $6,060.49 $6,060.49 $000 $0.00 so.oo 

2003 VXSS 4253 SaLUT 14 2 03D30014 $284,737,74 $284,737.74 $0.00 $0.00 $0.00 

2003 VXSS 4283 SaLUT 14 2 03D30O14 $23,670.31 $23,670.31 so.oo $0.00 $0.00 

2003 VXSS 4295 SaI.UT 14 2 03D300I4 $18,891.72 $18,891,72 so.oo $0.00 $0.00 

2003 VXSS 4311 SaLUT 14 2 03D300I4 $7,966,38 $7,966.38 $0,00 $0.00 $0,00 

2 Total $335,266,15 $335,266,15 $0.00 $0.00 $0,00 

2003 VXSS, 4265 SaLUT 14 3 03D300I4 $4,413,64 $4,413,64 $0.00 $0.00 $0.00 

3 To l i l $4,413,64 $4,413.64 $0.00 $0.00 $0.00 

2003 VXSS 4280 .SaLUT 14 4 03D300I4 $300,000,00 $300,000.00 $0,00 $0.00 $0.00 

2003 VXSS 4314 SaLUT 14 4 03D30014 $150,000,00 $150,000,00 $0,00 sooo $0 00 

4 Total $450,000.00 $450,000.00 $0.00 so.oo so.oo 

S i L U T 14 To i . l $795,740,28 $795,740.28 so.oo sooo $0.00 

2003 VXSS 4275 Sandman 03P80179 $9,955,00 $9,955.00 so.oo $0.00 so.oo 

Sandman Total $9,955.00 $9,955.00 sooo so.oo $0,00 

2003 VXSS 4274 Venture 03P80178 $10,000.00 $10,000.00 $0,00 $0.00 $0.00 

Venture Total $10,000.00 $10,000.00 $0,00 so.oo $0,00 

2003 To l i l $1,101,904 32 $1,101,904.32 $0,00 so.oo so.oo 

2004 VXSS 4320 A G L Services 04P80I80 $13,310,00 $13,310,00 $0,00 so.oo so.oo 

A G L Services Tolal $13,310,00 $13,310.00 so.oo so.oo so,00 

2004 VXSS 4329 AnUerTree Screening plant 04P80037 $5,070,00 $5,070,00 so.oo $0.00 $0,00 

Screeaiog plant Tolal $5,070,00 $5,070.00 $0.00 $0.00 $0.00 

Aotler Tree Total ,$5,070,00 $5,070.00 $0.00 $0.00 $0.00 

2004 VXSS 4S0S ER 1 04D30030 $1,790.00 $1,790,00 $0.00 $0,00 $0,00 

2004 VXSS 4528 ER 1 04D30030 $1,352.24 $1,352.24 $0,00 $0.00 $0.00 

1 Tolal $3,142.24 $3,142.24 $0.00 $0.00 so.oo 

2004 VXSS 4520 ER 2 04 D30030 $123,463.00 $123,463.00 $0.00 so.oo sooo 

2004 VXSS 4S72 ER 2 04 D30030 $59,720.04 $59,720,04 $0,00 $0.00 so.oo 

2 Tolal $183,183.04 $183,183.04 $0,00 $0,00 so.oo 

2004 VXSS 4536 ER 4 04 D30030 $100,000.00 $100,000.00 $0,00 $0,00 $0.00 

2004 VXSS 4S36A ER 4 04 D30030 $607,240,00 $607,240.00 $0.00 $0.00 so.oo 

2004 VXSS 4536B ER 4 04D30030 $44,314.56 $44,314,56 $0.00 sooo $0.00 

2004 VXSS 4581 ER 4 04 D30030 $94,740.40 $94,740.40 $0.00 $0,00 $0.00 

4 Tolal $846,294.96 $846,294.96 $0,00 $0.00 $0,00 

ER Tolal Jl.032.620,24 $1,032,620.24 $0,00 $0,00 $0,00 

2004 VXSS 4509 Libby Restoration 1 04D30031 S 1.79000 $1,790.00 $0,00 $0,00 $0 00 

2004 VXSH 4527 Libby Restoration 1 04D30031 $1.075,00 $1,075,00 $0,00 $0,00 $0,00 

I Total $2,865,00 $2,865.00 $0,00 $0,00 $0,00 

2004 VXSS 4519 Libby Restoration 2 04D3003I $126,406,00 $126,406,00 $0.00 $0 00 $0.00 

2004 VXSS 4573 Libby Restoralion 2 04 D3003I $63,798.35 $63,798.35 so.oo $0,00 sooo 
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2 Total SI90.204.35 $190,204,35 $0,00 $0,00 sooo 

2004 VXSS 4S34 Libby Restoration 3 04D30O31 $382,140.00 $382,140.00 $0.00 $0.00 $0,00 

2004 VXSS 4534A Libby Restoration 3 04 D3003I $233,743,06 $233,743,06 $000 $000 $000 

3 Tolal $615,883.06 $615,883,06 sooo $0.00 $0,00 

Libby Restoration Total $808,952.41 $808,952,41 $0,00 $0.00 $0,00 

2004 VXSS 4507 MCS 1 04D30029 $1,860.00 $1,860.00 $0,00 $0.00 $0,00 

2004 VXSS 4526 MCS 1 04D30029 $986.09 $986,09 $0,00 $0,00 sooo 

1 Tolal S2.846.09 S2.846.09 $0.00 $0.00 $0,00 

2004 VXSS 4521 MCS 2 04 D30029 $121,073,00 S121.073.00 $0.00 so.oo $0.00 

2004 v x s a 4S71 MCS 2 O4D30O29 $68,099.47 $68,099.47 $0.00 $0.00 $0.00 

2 Total $189,172.47 . $189,172.47 so.oo so.oo $0.00 

M C S Tolal $192,018.56 $192,018.56 $0,00 $0.00 $0.00 

2004 VXSS 4329 Nature's Enhancements Sere-ening plant ec $2,275.00 $2,275.00 $0.00 $0.00 $0.00 

Screeaing plant Tolal $2,275.00 $2,275.00 $0,00 $0.00 $0.00 

Nature's Enbanccnients Tolal $2,275,00 $2,275.00 $0,00 $0,00 $0.00 

2004 v x s a 4338 Noble Resid l i l l03D300l5 $39,375.00 S39.375.00 $0,00 S0,00 $0.00 

2004 v x s a 4537 Noble Resid nil 03D300IS $39,375.00 $39,375.00 $0,00 $0,00 $0.00 

Resid nil Tolal $78,750.00 $78,750.00 $0.00 sooo $0,00 

Noble Total $78,750.00 $78,750.00 $0.00 ' $0,00 $0,00 

2004 VXSS 4397 Noble Sales Co Fillers 04FS0045 $3,977.60 $3,977,60 $0,00 $0,00 JO.OO 

Fillers Total $3,977,60 $3,977,60 $0,00 $0,00 $0.00 

Noble Sales Co Total $3,977,60 $3,977.60 $0.00 $0,00 $0,00 

2004 v x s a 4448 NWTnieand Rcclamalion* 1 03D3022 $3,599.61 $3,599.61 $0 00 $0.00 $0,00 

1 Tolal $3,599.61 $3,599.61 $0.00 $0.00 $0.00 

2004 VX58 4467 NW Tree and Reclamation 2 03D3022 $10,739,04 $10739.04 $0,00 $0.00 so.oo 

2 Total $10,739,04 $10,739.04 $0.00 $0.00 $0.00 

2004 VXSS 4481 NW Tree and Reclamation 3 03D30022 $24,051.61 S2I.28S.61 $2,766,00 no change Jan 31 $0.00 so.oo 

3 Tolal $24,051,61 $21,285,61 $2,766,00 $0.00 $0.00 

2004 v x s a 4490 NW Tree and Reclamation 4 03D30022 $4,609.88 $4,477.88 $132.00 no change Jan 31 $000 $0.00 

4 Tolal $4,609.88 $4,477.88 $132.00 $0.00 $0.00 

2004 v x s a 4543 NW Tree and Reclamation S 03D30O22 $10875.51 $10875.51 $0,00 $0.00 $0.00 

5 Total $10,875.51 $10,875.31 $0.00 $0,00 $0.00 

2004 v x s a 4578 NW Tree and Rcclamalion 6 03D30022 $3,510,67 $3,510,67 $0,00 $0,00 $0,00 

6 Total $3,510,67 $3,510.67 $0,00 $0.00 $0,00 

2004 VXSS 4423 NW Tree and Reclamation 04P8019S $74,000.00 $74,000,00 $0,00 $0,00 $0,00 

NW Tree and Reclamaiioa Total • $131,386.32 $128,488.32 $2,898,00 $0,00 $0,00 

2004 v x s a 4422 Parker Relocalion 03P80393 $11,550.00 $11,550.00 $0,00 $0.00 $0.00 

Parker Relocalion Tolal $11,550.00 SII.SSOOO $0,00 $0.00 $0.00 

2004 v x s a 4301 SaLUT 13 1 02D30013 $12,958.94 $12,938,94 $0,00 $0,00 $0,00 

1 Tolal $12,958,94 $12,958,94 $0.00 $0,00 $0.00 

2004 VXSS 4499 SaLUT 13 2 02D300I3 $55,717.62 $55,717.62 $0.00 $0.00 $0,00 

2004 v x s a 4444A SaLUT 13 2 02D30013 $167,481.00 $167,481.00 $0,00 $0.00 $0,00 

2004 v x s a 4569 SaLUT 13 2 02D300I3 $•76,570.51 S76.S7051 $0,00 $0.00 $0.00 

2 Tolal $299,769.13 $299,769.13 $0,00 $0.00 $0.00 

SaLUT 13 Tolal $312,728.07 $312,728.07 $0,00 $0.00 $0.00 

2004 VXSB 4319 SaLUT 14 4 03D30014 $17,132,96 $17132.96 $0,00 $0.00 $0.00 

2004 VXSS 4327 SaLUT 14 4 03D3O0I4 $191,913.85 $191,913.85 $0,00 $0,00 $0,00 

2004 v x s a 4334 SaLUT 14 4 03D30014 $24,073,01 $24,073.01 $0,00 $0,00 $0,00 

4 Tolal $233,119.82 $233,119.82 $0,00 $0.00 $0,00 

2004 v x s a 4309 SaLUT 14 S 03D30014 $182,318.95 $182,318.95 $0,00 $0.00 $0,00 

2004 v x s a 4446 SaLUT 14 5 03D30014 $75,000.00 $75,000,00 $0.00 $0.00 $0,00 

2004 VXSS 4488 SaLUT 14 S 03D300I4 $38,921.36 $38,921.56 $0,00 $0.00 $0.00 

2004 v x s a 4567 SaLUT 14 5 03D300I4 $174,111,00 $174,111.00 $0,00 $0,00 so.oo 
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P P A PR 

2004 VXSS 4576 SaLUT 14 

2004 VX38 4316 SaLUT 14 

2004 VXSS 4340 SaLUT 14 

2004 vxsa 4359 SaLUT 14 

2004 VX58 4343 SaLUT 14 

2004 VXSS 4369 SaLUT 14 

2004 vxsa 4388 SaLUT 14 

2004 VXSS 4400 SaLUT 14 

2004 vxsa 4419 SaLUT 14 

2004 vxsa 4419 SaLUT 14 

2004 vxsa 4408 SaLUT 14 

2004 vxsa 4482 SaLUT 14 

2004 vxsa 4489 SaLUT 14 

2004 VXSS 4380 SaLUT 14 

2004 vxsa 4431 SaLUT 14 

2004 vxsa 4460 SaLUT 14 

2004 vxsa 4460A SaLUT 14 

2004 vxsa 4437 SaLUT 14 

2004 vxsa 4440 SaLUT 14 

2004 vxsa 4471 SaLUT 14 

2004 vxsa 4479 SaLUT 14 

2004 vxsa 4523 SaLUT 14 

2004 vxsa 4553 SaLUT 14 

2004 vxsa 4536 SaLUT 14 

2004 vxsa 4480 SaLUT 14 

2004 vxsa 4495 SaLUT 14 

2004 VXSS 4329 SaLUT 14 

2004 vxsa 4547 SaLUT 14 

2004 VXSS 4547A SaLUT 14 

2004 vxsa 4537 SaLUT 14 

2004 vxsa 4557A SaLUT 14 

2004 vxss 4548 SaLUT 14 

S a L U T 14 

2004 vxsa 4321 Sandman 

2004 vxsa 4333 Sandnian 

Sandman 1 

2004 VXSS 4324 Securitas 

Coatraclor Task Order D O C U M E N T Commitmeol Actual Cost Balaace Staius Paid Jaa Commit Jaa 

5 $0.00 $0.00 $0.00 so.oo $0.00 

S Total $470,351.51 $470,331,31 $0.00 . $0.00 $0,00 

6 03D30014 $4,413.64 $4,413.64 $0.00 $0.00 $0,00 

6 Tolal $4,413.64 $4,413.64 $0.00 $0.00 $0.00 

7 03D30014 $485,871.80 $483,871.80 $0.00 $0.00 $0.00 

7 03D30014 $30,195,27 S30.193.27 $0.00 $0.00 $0.00 

7 Total $516,067.07 $516,067,07 $0.00 $0.00 $0.00 

8 03D30014 $6,688.64 $6,688.64 $0.00 $0.00 $0,00 

8 Tolal $6,688.64 $6,688.64 $0.00 $0 00 $0,00 

9 03D30014 $333,486,81 $333,486.81 $0.00 $0.00 $0.00 

9 03D30014 $443,368.00 $443,568,00 $0.00 $0,00 $0.00 

9 Tolal $777,054 81 $777,054,81 $0 00 $0,00 $0,00 

10 03D30014 $5,473.94 $5,473.94 $0.00 $0.00 $0.00 

10 Tolal $5,473.94 $5,473,94 $0,00 so.oo $0 00 

II 03D300I4 $370,590.26 $370,590.26 so.oo $0.00 $0.00 

11 03D30014 $8,397.70 $8,397.70 so.oo $0.00 $0.00 

11 Tolal $378,987.96 $378,987,96 sooo $0.00 $0,00 

12 03D30014 $128,232.97 $128,252.97 $0,00 $0.00 $0,00 

12 03D300I4 $ao,2S6.60 $80,236,60 $0,00 $0.00 $0.00 

12 03D30014 $93,881.19 $93,881.19 $0,00 $0.00 $0.00 

12 03D300I4 $149,934.00 $149,934.00 $0.00 $0.00 $0.00 

12 Total $452,324.76 $452,324,76 $0.00 $0.00 so.oo 

13 03D30014 $6,358.74 $6,358.74 $0.00 $0,00 so.oo 

13 Total $6,358.74 $6,358.74 $0.00 $0.00 sp.oo 

14 03D30014 $362,869.61 $362,869.61 $0.00 $0.00 $0,00 

14 error cancelled $0.00 $0.00 $0.00 $0.00 $0,00 

14 Total $362.86961 $362.869 61 $0.00 $0.00 $0,00 

15 03D30014 $107,776.88 $107,776.88 $0,00 sooo $0.00 

15 Total $107,776.88 $107,776.88 $0.00 $0,00 $0.00 

16 03D30OI4 $24,372.47 $24,372.47 $0,00 so.oo $0.00 

16 03D300I4 $0.00 $0,00 $0.00 $0.00 $0.00 

16 Total $24,372.47 $24,372.47 $0.00 $0.00 $0,00 

17 03D300I4 $384,109.78 $384,109,78 $0.00 $0.00 $0,00 

17 03D30014 $5,332.00 $5,332,00 $0,00 $0,00 $0.00 

17 03D30014 $1,41231 $1,412.31 so.oo $0.00 $0,00 

17 03D300I4 $41,837,23 $41,837,23 so.oo so.oo $0.00 

17 Tolal $432,691,32 $432,691.32 so.oo so.oo • $0.00 

18 03D300I4 $6,358.74 $6,358.74 $0,00 $0.00 $0.00 

IS Tolal $6,358.74 $6,358.74 $0,00 $0.00 $0.00 

19 03D300I4 $443,499,26 $443,499.26 $0,00 $0.00 $0.00 

19 03D30014 $106.787 29 $106,787.29 $0 00 $0.00 $0 00 

19 03D30014 $20,000,00 $20,000.00 $0,00 $0.00 $0,00 

19 03D300I4 $2,000.00 $2,000,00 so.oo $0.00 $0,00 

19 03D300I4 $19,175.00 $19,175,00 $0,00 $0.00 $6,00 

19 03D300I4 $1.91750 $1,917,50 $0,00 $0.00 $0,00 

19 Tolal $593,379.05 $593,379.05 $0,00 $0.00 $6,00 

Wage delcmiinalion03D300l4 $36,236.60 $36,236.60 $0,00 $0.00 $0,00 

Wage detcrminalioa Tolal $36,236,60 $36,236.60 sooo so.oo $0,00 

$4,414,525,36 $4,414,325,56 $0,00 $0,00 $0,00 

03P80179 $3.81000 $3.81000 sooo $0.00 so.oo 

04P80077 $23,000,00 $25,000.00 sooo $0,00 $6,00 

$28,810,00 $28.81000 $0,00 $0,00 $0.00 

03F50036 $20,380.00 $20,580.00 • so.oo $0.00 $0.00 
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• 2004 vxsa 4328 Securiuu 03F50036 $49,973,10 $49,973.10 $0.00 $0.00 $0,00 

• 2004 vxsa 4382 Securius 03F50036 $56,512,00 $56,312,00 $0,00 $0,00 $0,00 

' 2004 vxsa 4453 Securius 03F50036 $30,213,16 $30,213.16 $0.00 $0,00 $0,00 

'• 2004 VXSS 4530 Securitas 03F50036 $30,022,00 $30,022,00 $0.00 $0,00 $0,00 

• 2004 vxsa 4346 Securitas 03F50036 $60,027,00 $60,027.00 $0,00 $0,00 $0,00 

Securitas Total $247,329.26 $247,329.26 $0.00 

1 
$0.00 $0,00 

2004 VXSS 4343 Spning Inslant Struclurcs Tent 04P80069 $31,104.00 $51,104.00 ) 
$0.00 

$0,00 $0.00 

1. Tent Total $31,104.00 $51,104.00 $0.00 $0,00 $0.00 

Sprung lastant Slructarea Total $51,104.00 $31,104.00 $0.00 $0.00 $0.00 

• 2004 VXSS 4329 Tn.-e3 R Us Screening plant 04P80058 $7,088.00 $7,088.00 $0,00 $0,00 $0.00 

Screening plant Total $7,088.00 $7,088.00 $0 00 $0,00 $0.00 

Trees R Us Tolal $7,088.00 $7,088.00 $0,00 $0.00 $0.00 

2004 VXSS 4386 Universal Athleuc LHS hurdles 04P80I34 $4,774.00 $4,774.00 $0,00 $0.00 $0,00 

L H S hurdles Total $4,774.00 $4,774.00 $0.00 $0.00 $0,00 

Universal Athletic Tolal $4,774.00 $4,774,00 $0.00 $0.00 $0,00 

2004 vxsa 4320 Venture 03P80l7a SS.933.00 $3,953.00 $0.00 $0.00 $0.00 

2004 vxsa 4332 Venture 04P80078 $23,000.00 $23,000,00 $0,00 $0.00 $0.00 

'• 2004 VX58 4498 Venlure 04Pa0078 $1.10000 $1,10000 $0.00 $0.00 $0.00 

' 2004 VXSS 4498 Venture- 04P8O078 $28,900,00 $28,900,00 $0,00 $0.00 $0.00 

Venture Tolal $60,933.00 $60,953.00 $0.00 $0.00 $0.00 

'• 2004 VX'58 4322 Want Topsoil 04D 30004 $150,000.00 $130,000.00 $0.00 $0.00 $0.00 

Topsoil Total $150,000.00 $130,000.00 $0,00 $0,00 $0.00 

Ward Total $150,000.00 $150,000.00 $0,00 $0.00 $0.00 

2004 Tolal $7357.222,02 $7,554,324,02 $2,898,00 $0.00 $0.00 

2005 VXSS 4382 Blossom Bouliquc 05P80I3I SOOO $0.00 $0 00 $0.00 $0.00 

2003 vxsa 4702 Blossom Boutique 05Pa0131 $38,038,05 $38,038,03 $0,00 $0.00 $0.00 

2005 VX58 4730 Blossom Boutique 0SP8013I $0,00 $0.00 $0.00 $0,00 $0.00 

Blossom Boutique Total $38,038.05 $38,038.05 $0,00 $0.00 $0.00 

' 2005 VX58 4619 D L K i n g Dccon lrailcr05P80088 $28,970.00 $2S.970.00 $0,00 $0.00 $0.00 

Decon Irailer Total $28,970.00 $28,970.00 $0.00 $0.00 $0.00 

D L King Total $28.97000 $28,970.00 $0.00 $0.00 $0.00 

2005 VXSS 4599 ER 4 04D30030_T4_M2 $2,683.32 $2,683.32 $0.00 $0.00 $o'oo 

A ToUl $2,683,32 $2,683,32 $0.00 JO.OO $0.00 

2005 VXSS 4645 ER 10 04D30030 $284,006.94 $284,006 94 $0.00 $0.00 $0.00 

2005 VXSS 4645 ER JO 04D30030 $0.00 $000 $0.00 JO.OO so.iio 

10 Total $284,006.94 $284,006.94 $0,00 $0.00 $0,00 

• 2005 VX58 4636 ER 11 04D30030 $101,13414 $101,134.14 $0,00 $0.00 so.oo 

2005 VXSS 4740 ER II 04D30030 $81,801.21 $81,801.21 $0.00 $0.00 so.oo 

2005 VXSS 4759 ER 11 04D30030_T1I_M2 $163.60214 $163,602.14 $0,00 JOOO $000 

2003 vxsa 4802 ER 11 04D30030_T1I_M3 $163,602,42 $163,602.42 $0.00 $0.00 $0.00 

11 Tolal $510.13991 $510.13991 $0.00 $000 $0,00 

21)05 VXSS 4599 ER 12 O4D3OO30_T12_Ml $15.415 31 $15,415.32 $0.00 $0.00 • $0.1)0 

• 2005 VXS8 4599 ER 12 04D30030_T12_M2 $990.78 $990.78 $0.00 $0.00 $000 

2005 vxsa 4667 ER 12 04 D30030 $373,622.09 $373,622.09 $0.00 $0.00 $0.00 

1 2005 VXSS 4741 ER 12 O4D30030_TI2_M4 $3,017.00 $5,017,00 $0.00 $0.00 $0,00 

2005 VXSS 4773 ER 12 04 D30030_TI2_M4 , S3.I44.00 $3,144.00 $0.00 $0.00 $0,00 

12 Total $398,189.19 $398,189.19 $0.00 $0,00 $0,00 

20OS VXSS 4599_C ER 13 04D30030_T13_M2 $1,767.64 $1,767.64 $0.00 $0,00 $0,00 

'• 2005 VX58 4672 ER 13 04D30030_T13B $443,793.29 $443,793,29 $0,00 $0,00 $0.00 

• 2003 VXSS 4741 ER 13 O4D3003O_TI3_M3/M4 $4,486.00 $4,486.00 $0,00 sooo $0.00 

13 Total $450,046.93 $450,046.93 $0.00 so.oo $0.00 

2003 vxsa 4704 ER IS 04D30030_T1S $722,597.76 $722,597.76 $0.00 so.oo $0.00 

2005 vxsa 4773 ER IS 04D30030_T1S_M3 $1,677.00 $1,677.00 $0.00 $0,00 $0.00 
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2005 VX58 4773 ER 13 04D30030_TI5_MI $535.00 $535.00 $0.00 $0,00 $0.00 

2005 VXS8 4773 ER 13 04D30030_TI5_M5 $266,00 $266,00 $0,00 $0.00 $0.00 

2005 VXS8 4773 ER 15 O4D30030_T15_M7 $11,436.00 $11,436.00 $0.00 $0.00 $0.00 

2005 VXSS 4773 ER IS 04D30030_T1S_M4 $336.00 $336.00 $0.00 $0.00 $0.00 

2003 VXSS 4811 ER IS 04D30030_T1S_M8 $1.92000 $1,920.00 $0.00 $0.00 $0.00 

2005 VXSS 4773 ER IS 04D30030JT1S_M6 $J7.00 $37.00 $0.00 $0.00 $0,00 

IS Total $738,804,76 $738,804.76 $0,00 $0.00 $0,00 

2005 VXSS 4700 ER 16 04D30030 $72,920.80 $72,920.80 $0,00 $0.00 $0,00 

16 Total $72,920,80 $72,920,80 $0,00 $0,00 $0,00 

2005 VXSS 4399 ER 17 O4D30030_T17_M2 $4,142.00 $4,142.00 $000 $0,00 $0,00 

2005 VXSS 4713 ER 17 04 D3003O $121,193.39 $121,193.39 $0,00 $0.00 $0,00 

2005 VXSS 4741 ER 17 04D30030_TI7_M1 $7,015.00 $7,015.00 $0,00 $0.00 $0,00 

2005 VXSS 4741 ER 17 04D30030_TI7_M2 $5,986,00 $3,986.00 $0.00 $0.00 $0.00 

2005 VXSS 4741 ER 17 O4D3OO30_TI7_M3 $2,496.00 , $2,496.00 so.oo $0.00 $0.00 

17 Tolal $140,832.39 $140832,39 sooo $0.00 $0.00 

2005 VXSS 4743 ER 18 04D30030_TI8 $89,033,26 $89,033.26 so,oo $0.00 $0,00 

2005 VX58 4803 ER 18 04D30030_TI»_M1 $6,580.00 $6,580.00 $0,00 $0,00 $0,00 

2005 VXS8 4809 ER 18 04 D30030_T18_M2 $22,092,00 $22,092.00 $0,00 $0,00 $0,00 

2005 VXSS 48II ER 18 04 D30O30_TI8_M3 $1,642.00 $1,642,00 $0,00 $0.00 $6,00 

2005 vxsa 4811 ER 18 04D30030_TI8_M4 $5,861.00 $5,861 00 $0,00 $0.00 $0.00 

2003 vxsa 4824 ER IS 04D3003O_TI8_M6 $2,120.00 $2,120.00 $0.00 $0.00 $0.00 

2005 vxsa 4683 ER 18 04 D30030_TI8_M5 $1,353,00 $1,355,00 $0,00 $0.00 $0.00 

2005 VXSS 4773 ER IS O4D30030_TI8_MS $7,318,00 $7,318,00 $0.00 $0.00 $0,00 

18 Tolal $136,001,26 $136,001 26 $000 $0.00 $0,00 

2005 VXSS 4773 ER 19 04D30030_T19_M8 $629.00 $629,00 $0.00 $0,00 $0,00 

2005 VX58 4731 ER 19 04D30030_T19_M7 $532,644,66 $532,644.66 $0,00 $0,00 $0.00 

2005 vxsa 4803 ER 19 04 D30030_TI9_M6 $2,919.00 $2,919.00 $0.00 $0.00 $0.00 

2005 vxsa 4683 ER 19 04 D30030_TI9_MIO $171 00 $171.00 $0.00 $0.00 $0.00 

19 Tolal $536,363.66 $536,363,66 $0,00 $0.00 $0,00 

2005 VXSS 4773 ER 20 04 D30030_T20_MI $1,373.00 $1,373,00 $0,00 $0,00 $6.00 

2005 VXSS 4752 ER 20 04D30030_'nO $497,749,00 $497,749,00 $0.00 $0,00 $0.00 

2005 VXSB 4803 ER 20 04D30030_^nO_M2 SSOO.OO $500.00 $0.00 $0.00 $0.00 

20 Total $499,622.00 $499,622.00 sooo $0.00 $0.00 

2005 VXSB 4791 ER 21 04D30030_T2I $277,522 00 $277,522.00 $0,00 $0.00 $0.00 

21 Total $277,322.00 $277,522.00 $0,00- $0.00 $0.00 

ER Total $4,047,133.16 $4,047,133,16 $0,00 $0.00 $0 00 

2005 VXSS 4864 Health & Human Services 2899XO0O07_MI9 $2,363,50 $2,363.50 $0.00 $0.00 so.oo 

Health & Human Services Tolal $2,363.50 $2,363.30 $0.00 $0.00 $0,00 

2005 VXSB 4610 Libby Restoralion 3 $0.00 $0,00 $0.00 $0.00 $0,00 

2005 VXSS 4600 Libby Rcsloralion 3 04 D3003I $22,035.67 $22,033.67 $0,00 $0.00 $0.00 

] Total $22,035.67 $22,035,67 $0,00 $0,00 $0.00 

2005 vxsa 461] Libby Restoralion 7 04D3003I $157,188.20 $157,188.20 $0,00 $0.00 $0,00 

7 Total $157,188.20 $157,188.20 $0,00 $0.00 $0,00 

2005 vxsa 4790 Libby Restoration 22 04D30031_^r22 $167,167.00 $167,167.00 $0.00 $0.00 $0.00 

2005 VX58 4790A Libby Restoration 22 04D3003l_'n2 $4,105.67 $4,105.67 $0.00 $0.00 $0.00 

2005 VXSB 4824 Libby Restoration 22 04 D30031_^n2_MIA $21,996.51 $21,996.51 $0,00 $0.00 $0,00 

2005 vxsa 4824 Libby Restoration 22 04D3003I_T22_M2 $0.00 $0.00 $0.00 $0.00 $0,00 

22 Total $193,269.18 $193,269.18 $0.00 $0,00 $0,00 

Libby Restoration Total $372,493,05 $372,493,05 $0.00 $0,00 $0 00 

2005 VXSS 4692 Lincoln Counly LandFill 2403D300I6_T1 $48,000,00 $48,000.00 $0.00 $0,00 $0,00 

Lincoln County LandHII Total $48,000.00 $48,000.00 $0.00 $0.00 $0 00 

2005 VXSB 4709 Loomis. John M . 05PB0142 $12,000.00 $12,000.00 $0.00 $0.00 $0,00 

2003 VXSB 4763 Loomis. John M . 0SP80I42 $330.00 $330,00 $0,00 $0,00 $0,00 
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Loomis, John M . Tolal $12,330.00 $12.33000 $0.00 $0.00 $0,00 

2005 VXSS 4584 MCS 6 04D3OO29 $252,360,36 $252,360.56 $0.00 $0,00 $0,00 

2005 VXSS 4601 MCS 6 04 D30029 $17,199,00 $17,199.00 $0.00 $0.00 $0.00 

6 Total $269,559.56 $269,559.56 $0,00 $0.00 $0.00 

2005 VXSS 4601 MCS 8 04D30029 $7,801.00 $7,801.00 $0.00 $0.00 $0.00 

2005 VXSS 4633 MCS a 04D30029 $274,775.41 $274,775.41 $0,00 $0.00 $0.00 

2005 vxsa 4703 MCS 8 04 D30029 $34,282.96 $34,282.96 $0.00 $000 $0,00 

S Tolal $316,859,37 $316,859.37 $0.00 $0.00 $0.00 

2005 vxsa 4638 MCS 9 04D30029 $118,292,04 $118,292,04 $0,00 SOOO $0,00 

2005 vxss 4677 MCS 9 04D30O29 $3,915.00 $3,915,00 $0,00 so.oo so.oo 

2005 VX58 4683 MCS 9 04 D30029_TO9_M6 $3,749.62 $3,749.62 $0,00 so.oo $0.00 

2005 vxsa 4690 MCS 9 04 D30029 $816.00 $816.00 $0,00 sooo $0.00 

2003 vxss 4718 MCS 9 04D30029 $2,457.32 $2,487.32 $0,00 sooo $0.00 

2005 VXSB 4760 MCS 9 04D30029 $25,485,84 $25,485.84 $0,00 $0,00 $0.00 

2003 vxss 4800 MCS 9 04D30029 $76,457,52 $76,457.52 $0.00 $0,00 $0.00 

2005 vxss 4801 MCS 9 04D30029 $4,730,90 $4,750,90 $0.00 $0,00 $0.00 

9 Total $233,954.24 $235,954.24 $0,00 $0,00 $0.00 

2005 VX58 4683 MCS 14 04 D30029_TOI4_MI/M3 $8,354,00 $8,534.00 $0,00 $0.00 $0.00 

2005 VXSB 4685 MCS 14 04D30029_TOI4_M7 $1,021,42 $1,021.42 $0.00 so.oo $0.00 

2005 vxss 4685 MCS 14 04D30029_TO14_M8 $1,062.58 $1,062,38 $0.00 $0.00 $0.00 

2005 vxsa 4683 MCS 14 04 D30029_TOI4_M2/M5 $2,975,00 $2,975.00 $0,00 $0,00 $0,00 

2005 VXSB 4683 MCS 14 04 D30029_TOI4_M2/M5 $11 00 $11.00 $0,00 $0,00 $000 

2005 VX38 4685 MCS 14 O4D30O29_TOI4_M4/'M6 $4,783,00 $4,783.00 $0,00 $0.00 $0,00 

2005 vxsa 4698 MCS 14 04 D30029 $690,162.00 $690,162.00 $0,00 $0,00 $0,00 

2003 vxsa 4733 MCS 14 04 D30029 $104,880.41 $104.880 41 $0.00 so.oo $0,00 

14 Total $813,449,41 $813,449.41 $0.00 $0.00 $0.00 

M C S Total $1,635,822.58 $1,635,822.58 $0.00 $0.00 $0.00 

2005 vxsa 4676 Mild Fence Company Fence 05P80127 $16,015,00 $16,015.00 $0.00 $0.00 $0.00 

2003 vxsa 4696 Mild Fence Company Fence 05P80127 $3,025.50 $3,025.50 $0,00 $0.00 $0,00 

Fence Total SI 9.040.30 $19,040.30 $0,00 $0.00 $0.00 

Mi ld Fence Company Tolal $19,040.50 $19.04 0 3 0 $0.00 $0.00 $0.00 

2005 vxsa 4587 Noble Resid ni l03D300l5 $26,230,00 $26,230,00 $0,00 $0.00 $0,00 

2005 vxss 4691 Noble Resid nil 03D300IS $26,250,00 $26,230.00 $0,00 $0.00 $0.00 

2005 VX5B 4768 Noble , Rcsid fill 03D30O1S $52,500.00 $32,500.00 $0.00 $0.00 $0,00 

2005 vxsa 4783 Noble Resid fill 03D300IS $52,500.00 $52,500.00 $0.00 $0.00 $0,00 

Resid nil Tolal $157,500.00 $157,500.00 $0.00 $0,00 $0.00 

Noble Tolal $157,500.00 $157,500.00 $000 $0.00 $0.00 

2005 VXSB 4397 Noble Sales Co HEPA Vacs 05F30013 $22,996.00 $22,996.00 $0.00 $0.00 $0.00 

2005 vxss 4777 Noble Sales Co HEPA Vacs 03F30I29 $10,475.87 $10,475.87 $0.00 $0.00 ^ . $0.00 

H E P A Vacs Total $33,471.87 $33,471.87 $0,00 $0.00 $0,00 

Noble Sales Co Total $33,471.87 $33,471.87 $0,00 $0.00 $0.00 

2005 vxsa 4395 NW Tree and Rcclamalion 7 03D30022 $30,298.46 $29,490.46 $808.00 no change Jan 31 $0.00 $0.00 

7 Tolal $30,298.46 $29,490.46 $808.00 $0.00 $0,00 

2005 vxss 4595 NW Tree and Reclamation 8 03D30022 $18.13968 $17,319.38 $82010 no change Jan 31 $0.00 $0,00 

2005 vxsa 4708 NW Tree and Reclamation a 03D30022 $14,606,59 $14.606 58 $0.01 no change Jan 31 $0.00 $0,00 

8 Tolal $32,746,27 $31,926.16 $820,11 $0.00 $0,00 

2005 VXSB 4713 NW T r x and Reclamation 9 03D30022 $16,647.10 $15.31070 $1,336.40 no change Jan 31 $0.00 $0,00 

2005 VXSB 4762 NW Tree and Reclamation 9 03D30022 $2,358.98 $2,538.98 $0.00 $0.00 $0 00 

2005 vxsa 4772 NW Tree and Reclamation 9 03D30022 $2,701.22 $2,701.22 $0.00 $0.00 $0,00 

9 Total $21,907.30 $20,370.90 $1,336.40 $0.00 $0.00 

2005 vxsa 4743 NW Tree and Reclamation 10 03D30022 $2B,69S78 $28,698.78 $0.00 $000 sooo 

2005 vxsa 4763 NW Tree and Reclamation 10 O3D30022 $3,180,38 $3,180.38 $0,00 $0.00 $0,00 

10 Total $31,879,16 $31,879.16 $0,00 so,00 $0,00 
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2005 v x s a 4764 NW Tree and Reclamation 11 03D30022 $34,258.54 $34.160..<4 $98.00 no change Jan 31 $0,00 $0,00 

2005 v x s a 4775 NW Tree and Reclamation 11 03D30022 $1,436,57 $1,436,57 $0,00 $0.00 $0.00 

11 Total $35,695.11 $35,597,11 $98.00 $0,00 $0 00 

2005 vxss 4771 NW Tree and Rcclamalion 13 03D30022 $12,676.14 $12,676.14 $0.00 $0.00 $0,00 

13 Total $12,676.14 $12,676,14 $0.00 $0,00 sooo 

2003 VXSB 4774 NW Tree and Reclamation 14 03D30022 $340.00 $340.00 $0.00 $0.00 $0.00 

14 Tolal $340.00 $340.00 $0.00 $0.00 $0.00 

2005 VXSS 4785 NW Tree and Reclamation IS 03D30022 $708.56 $708.56 $0,00 $0.00 $0.00 

IS Total $708.56 $708,56 $0.00 $0.00 $0.00 

2005 VXSS 47»8 NW Tree and Reclamation 17 03D30022 $25,145.62 $17,155.88 $7,989,74 no change Jan3l $0.00 $0.00 

17 Tolal $25,145,62 $17,153,88 $7,989.74 $0.00 $0.00 

2005 VXSS 4794 NW Tree and Rcclamalion IB 03D30022 $2,023.38 $2,023,58 $0.00 $0.00 $0,00 

IS Tolal $2,023,58 $2,023.38 $0,00 $0.00 $0.00 

2005 v x s a 4789 NW Tree and Reclamation 20 03D30022 $25,571.54 $24,849.14 $722.40 no change Jan 31 $0.00 $0,00 

20 Total $25,571.54 $24,849.14 $722,40 so.oo $0.00 

NW Tree and Reclamation Total $218,991.74 $207,217,09 $11,774,65 $0.00 so.oo 

2005 VXSB 4827 Ocean Quest 04PB0271_M2 $1,547.46 $1,547.46 SO,00 $0,00 $0.00 

Oceaa Quest Total $1.54746 $1,347.46 SOOO $0,00 $0.00 

2005 VX58 0 4596 Parker Relocation 03P8004I $15,400.00 $13,400.00 SO.OO $0.00 $0.00 

2005 v x s a 4705 Paricer Relocation 05PJ004I $13,475.00 $13,475.00 $0.00 $0.00 $0.00 

Parker Relocadoa Total $28,875.00 $28,875.00 $0.00 $0.00 $0.00 

2005 VXSB 4612 SaLUT 14 12 03D30014 $0.00 $0.00 $0.00 $0.00 $0.00 

12 Total $0.00 $0,00 $0,00 $0,00 $0.00 

S a L U T 14 Total $0.00 $0,00 $0 00 $0.00 $0.00 

2003 v x s a 4629 Sandman 04P80077_M2 $24,325.00 $24,325,00 $0.00 $0.00 $0.00 

2005 VXSB 4807 Sandman 05P80232 $29,955.00 $29,955,00 $0.00 $0.00 so.oo 

Saadmaa Total $54,280.00 $54,280.00 $0.00 $0.00 $0.00 

2005 v x s a 4591 Securitas 03F50036 $30,013.50 $30,013,50 $0.00 sooo sooo 

2005 VXS8 4616 Securitas O3F5O036 $30,923.00 $30,923.00 $0.00 $0,00 $0,00 

2005 v x s a 4679 Securitas O3F50036 $35.13014 $35.13014 $0 00 $0,00 $0,00 

2005 VXSB 4720 Securitas 03FS0036 $4,529.33 $4,529,33 $0,00 $0,00 $0.00 

2005 VXSB 4731 Securilas O3F5O036 $13,642.50 $13,642.50 $0,00 $0.00 $0.00 

Securilas Total $114,238.47 $114,238,47 $0.00 $0,00 $0.00 

2005 v x s a 4617 Tip Top Security 03D301I2 $46,800.00 $46,800.00 $0.00 $0,00 $0,00 

2005 v x s a 4767 Tip Top Securiiy 03D30II2 $59,978.88 $59,978.88 $0.00 $0.00 $0.00 

2005 VXSS 4805 Tip Top Secunty 03D30I12 $74,992,32 $74,992.32 $0,00 $0.00 $0.00 

Tip Top Security Total $181,771.20 $181,771,20 $0,00 $0,00 $6.00 

2005 VXSB 4598 Vcniurc 04P80078 $34,853,00 $34,853.00 $0.00 $0,00 $0.00 

2005 v x s a 4643 Vennire 05D30104 $40,000,00 $40,000.00 $0.00 $0.00 $0.00 

2005 VXS8 4716 Venture 05P80I43 $11,198.00 $11,198.00 $0,00 $0.00 $0.00 

2005 VX58 4864 Venture 0SP80143 $1,724.00 .$1,724.00 $0 00 $0,00 $0.00 

Venlure Total $87,775.00 $87,775.00 $0,00 $0.00 $0.00 

2005 v x s a 4769 Ward Topsoil O4D300O4 $43,000.00 $45,000,00 $0,00 $0.00 $0.00 

2005 v x s a 4782 Woni Topsoil 04D30004 $43,000.00 $45,000.00 $0.00 $0.00 $0.00 

Topsoil Total $90,000.00 $90,000,00 $0.00 $0.00 $0.00 

Ward Total $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2005 v x s a 4701 Western Oilfields Supply ^ ospaoi34 $11,130,00 $11.15000 $0,00 $0,00 $0.00 

Western Oilfields Supply Total $11,150,00 $11,150.00 $0,00 $0,00 $0.00 

2005 Total $7,183,791.58 $7,172,016.93 $11,774.65 $0,00 $0.00 

2006 VXSS 4685_C C D M II 2 05D30109_-n_M8 $0.00 $0,00 $0,00 $0.00 $0,00 

2 Total $0,00 $0,00 $0,00 $0,00 $0,00 

C D M H Total $0,00 $0,00 $0,00 $0,00 $0,00 

2006 v x s a 4839_B ER 12 04D30030_T12_M5 $4,718.92 $4,718.92 $0,00 $0,00 $0,00 
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2006 VXSS 4848 ER 

2006 VXSB 4828 ER 

2006 VXSS 4828 ER 

2006 vxsa 4828 ER 

2006 v x s s 4828 ER 

2006 vxsa 4828 ER 

2006 vxsa 4828 ER 

2006 vxsa 4828 ER 

2006 vxsa 4828 ER 

2006 VXSB 4828 ER 

2006 vxsa 4828 ER 

2006 vxsa 4828 ER 

2006 VXSB 4839 ER 

2006 vxss 4839 ER 

2006 vxss 4839 ER 

2006 vxsa 4853 ER 

2006 VX58 5004 ER 

2006 vxss 5045 ER 

2006 vxss 4860 ER 

2006 vxsa 4892 ER 

2006 VXSB .4902 ER 

2006 vxsa 4956 ER 

2006 vxss 4868 ER 

2006 vxsa 4902A ER 

2006 vxsa 4902C ER 

2006 vxsa 4869 ER 

2006 vxsa 4907 ER 

2006 v x s s 4890 ER 

2006 .VX58 4902B ER 

2006 v x s s 4902D ER 

2006 vxsa 4902E ER 

2006 v x s s 4930 ER 

2006 vxsa 4930C ER 

2006 VXSB 4912A ER 

2006 vxsa 4949 ER 

2006 vxsa 5041 ER 

2006 VXSB 4930B ER 

2006 vxss 4930E ER 

2006 vxss 4930F ER 

2006 vxss 4930G ER 

2006 v x s a . 4930G ER 

2006 v x s a 4896 ER 

Task Order D O C U M E N T Commitmenl Actual Cosl Balance Status Paid Jan Commil Jao 

12 Total $4,718,92 $4,718.92 $0,00 $0,00 $0,00 

18 04D30030_T18_M10 $18,620.00 $18,620.00 $0,00 $0,00 $0.00 

IS Total $18,620.00 $18,620.00 $0,00 $0.00 $0.00 

19 04 D30030_T19_M9 $391.00 $391.00 $0,00 $0.00 $0.00 

19 Tout $391.00 $391.00 $0,00 $0.00 $0.00 

20 04 D30030_T2O_M5 $815.00 $815.00 $0,00 $0.00 $0.00 

20 04D30030_T20_M4 $3,133,00 $3,133.00 $0,00 $0.00 $0,00 

20 O4D30030_T2O_M8 $1,338.82 $1,338.82 $0,00 $0.00 $0,00 

20 Tolal SS.286 82 $5,286.82 $0,00 $0,00 $0.00 

21 04D30030_^ni_M2 $1,106,00 $1,106.00 $0.00 $0.00 $0,00 

21 04D30030_T21_M3 $3,382.00 $3,382,00 $0 00 sooo $0,00 

21 04D30030_T21_M6 $1,362.00 $1,362.00 $0.00 $0,00 $0,00 

21 04D30030_T21_M12 $3,010.00 $3.01000 $0,00 $0.00 $0,00 

21 04D30030_T21_M5 $0.00 $0.00 $0,00 $0.00 $0.00 

21 04D30030_^ni_M12 $0.00 $0,00 $0.00 so.oo $0.00 

21 04D30030_T2I_M12 $3,922.30 $3,922.30 $0,00 $0.00 $0.00 

21 04D30030_'ni_MI4 $0.00 $0.00 $0.00 $0.00 $0.00 

21 04D30030_T21_M11 $0.00 $0.00 $0.00 $0.00 $0.00 

21 04D30030_T21_M15 $0.00 $0.00 $0.00 $0.00 $0,00 

21 Tolal $12,782.30 $12,782.30 $0,00 so.oo $0,00 

23 04D30030_'n3 $60,230 00 $60,230,00 $0 00 so.oo $0,00 

23 04D3O030_T23_MI $13,200.00 $13.20000 $0,00 $0 00 $0.00 

23 04D30030_T23_M3 $26,246.40 $26,246.40 $0,00 $0.00 $0,00 

23 Total $99,696,40 $99,696.40 $0,00 $0,00 $0,00 

24 04 D30030_T24 $14,407.50 $14,407.30 $0.00 $0,00 $0,00 

24 04 D30030_T24_MI , $139,147.75 $139.14773 $0.00 $0,00 $0,00 

24 04D30030_T24_M3 ' $15,733.26 $15,733.26 $0.00 $0,00 $0.00 

24 04D3003O_^n4_M4 $14,113.71 $14,113.71 $0.00 $0.00 $0.00 

24 Tolal $183,402,22 $183,402,22 $0.00 $0,00 $0,00 

25 04D3003O_T23 $316,075,25 $316,075.25 $0 00 sooo $0,00 

25 04D30030_T2S_M2 $622.65 $622,65 $0.00 $0,00 sooo 

25 &lD30030_'nS_M3 $650.72 $650,72 $0.00 $0.00 so.oo 

25 Total $317,348.62 $317,348.62 $0.00 $0.00 so.oo 

26 04 D30030_T26 $3,876.00 $3,876,00 $0.00 $0.00 so.oo 

26 Tolal $3,876,00 $3,876.00 $0.00 $0.00 so.oo 

27 04 D30030_T27 $125,314,01 $125,314,01 $0,00 $0.00 sooo 

27 04D30030_^n7 $583,448.00 $583,448.00 $0,00 $0.00 $0,00 

27 04D30030_-n7_M2 $1,480,94 $1.48094 $0.00 $0.00 $0,00 

' 27 04 D30030_T27_M3 $14,549.39 $14,549.39 $0.00 $0,00 $0,00 

2 7 04 D30030_T27_M4 $11,669,92 $11,669.92 $0,00 $0.00 $0,00 

27 04 D30030_'n7_M3 $5,479,19 $3,479,19 $0,00 $0.00 $0.00 

2 7 04 D30030_T27_M6 $4,673,71 $4,673,71 $0,00 $0.00 $0.00 

27 Total $746,615,16 $746,615,16 $0 00 $0.00 $0,00 

28 04 D30030_T2a $114.90000 $114.900.00 $0,00 $0.00 $0,00 

28 04D30030_T28_M 1. $283,000,00 $285,000.00 $0,00 $0.00 $0,00 

28 04 D30030_T28_M2 $190,000.00 $190,000.00 $0.00 $0.00 $0.00 

28 Total $589.900,00> $589,900.00 $0.00 $0.00 $0.00 

29 04D30030_T29_MI $2,421.55 $2,421.33 $0,00 $0.00 $0.00 

29 04D30030_T29_M3 $1,131.39 $1,131.39 $0,00 $0.00 $0.00 

29 04 D30030_T29_M4 $999,26 $999,26 $0.00 $0.00 $0.00 

29 04D30030_T29_M3 $4,073.01 $4,073.01 $0.00 $0,00 $0.00 

29 (MD30030_T29_M6A $4,548,53 $4,348.33 $0,00 $0,00 $0,00 

2 9 04 D30030_T29_M2 $579,748,77 $379,748.77 $0,00 $0,00 $0,00 
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v x s a W A F 04 N J 3 4 4 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Jan Commil Jan 

2006 VXSS 4938 ER 29 04D30030_'n9 $186,816.85 $186,816.85 $0.00 $0.00 $0,00 

2006 vxss 300 IB ER 29 04D30030_'n9_M9 $2,979.32 $2,979.32 $0,00 $0.00 ' $0,00 

2006 VXSS 5030 ER 29 04 D30030_T29_M10 $10,011 63 $10,011.63 $0.00 $0.00 $0,00 

29 Tolal $792,730,31 $792.73 0 31 $0.00 $0.00 $0.00 

2006 vxss 4930D ER 31 O4D3003O_T3l_MI $1.01752 $1,017.52 $0.00 $0.00 $0.00 

2006 VXSB 4930J ER 31 04D30030_T31_M4 $658.67 $65867 $0.00 $0.00 $0.00 

2006 vxsa 4942 ER 31 04D30030_T31 $582,018,18 $582,018.18 $0,00 $0.00 $0,00 

2006 vxsa 4956A ER 31 04D30030_'ni_M2 $7,194.94 $7,194.94 $0.00 $0,00 $0,00 

2006 VXSB SOOIA ER 31 04D30030_T3I_M3 $3,213.89 $5,215.89 $0.00 $0.00 $0,00 

2006 VXSB S030A ER 31 04D30030_'ni_MS . $20354.39 $20,354.39 $0.00 $0.00 $0,00 

31 Tolal $6I6.439.S9 $616,459.59 $0.00 $0.00 $0 00 

2006 vxsa 4962 ER 32 04D30030_T32_M6 $570,895.63 $570,895.63 $0.00 $0.00 $0,00 

2006 vxsa 3021 ER 3 2 04 D30030_'n2_M4 $6,163.30 $6,165.30 $0.00 $0.00 $0,00 

2006 vxsa 3O30B ER 3 2 04 D30030_T32_M3 $9,923,56 $9,923.56 $0.00 $0.00 $0,00 

2006 VXSB 5021_A ER 32 04 D30030_T32_M5 $5.88015 $5.88015 $0.00 $0.00 $0,00 

32 Tolal $592,864.64 $592,864,64 sooo $0.00 $0,00 

2006 vxsa 5022 ER 34 04D300030_T34 $748,990,93 $748,990.95 $0,00 $0.00 $0,00 

2006 vxss 5032 ER 34 04D30030_'n4A $158,347,99 $158,347.99 $0,00 $0.00 $0.00 

2006 vxss 5030_C ER 34 04 D30030_'n4_MI $6,260.26 $6,260.26 $0.00 $0.00 $0.00 

2006 vxss 5021_B ER 34 04D30030_T34_M2 $3,845.39 $3,845,39 $0,00 $0,00 $0,00 

2006 VXSB 5067_A ER 3 4 04 D30030_T34_M3 $10,345.37 $10545,57 $0.00 $0.00 $0,00 

34 Tolal $927,99016 $927,990.16 $0,00 $0.00 $0.00 

2006 vxss 5043 ER 35 04D30O3O_'n5 $827,013.62 $827,015.62 $0,00 $0.00 $0,00 

2006 vxss 5021_C ER 35 04D30O30_T3S_Ml $9,895.97 $9,895.97 $0.00 $0 00 $0.00 

35 Tolal $836,911.59 $836,911.59 $0,00 $0,00 $0.00 

2006 vxss 5053 ER 3 6 04 D30030_T36 $185,931,30 $185,931.30 $0,00 $0.00 $0.00 

36 Total $185,931.30 $185,931.30 $0,00 $0.00 $0.00 

2006 vxss 5035 ER 37 04D30030_T!7 $42,753.16 $42,755.16 $0,00 $0.00 $0.00 

2006 vxsa 5067 ER 37 04D30030_T37_M 1 $14,091,40 $14,091.40 $0,00 $0.00 $0.00 

37 Total $36,846,56 $56,846.56 $0.00 $0.00 $0.00 

E R Total $5,992,371.59 $5,992,371.59 $0.00 $0,00 $0,00 

2006 VXSB 4872 llcalih & Human Services 2899XO0O07_M21A $2,355.50 $2,335.50 $0.00 $0,00 $0,00 

Health & Human Services Tolal $2,335.30 $2,335.50 $0.00 $0.00 $0.00 

2006 vxsa 4908 IRS Environmental Mold abatement 06P80136 $7.72j).00 $7,720.00 $0,00 $0,00 $0,00 

2006 VXSS 4933 IRS Environmental Mold abatement 06P80I36 $8,424.00 $8,424.00 $0.00 $0.00 $0.00 

Mold abatement Total $16,144.00 $16,144,00 $0.00 $0.00 $0.00 

IRS Environmental Tolal $16,144.00 $16,144.00 $0.00 $0,00 $0.00 

2006 vxss 482S Libby Restoralion 22 04D30031jn2_M6 $1,561.00 $1,561.00 $0.00 $0,00 $0.00 

2006 vxss 4828 Libby Restoration 2 2 04 D30031_'n2_M7 $7,454.00 $7,454.00 $0,00 $0.00 $0,00 

2006 VXSB 4828 Libby Restoration 22 04D3003I_T22_M10 $1,033.00 $1,033.00 $0.00 $0.00 $0,00 

2006 VXSB 4828 Libby Restoration 22 24D30031_T22_M8 $1,323.33 $1,323.33 $0.00 $0.00 $0,00 

2005 VX58 4828 Libby Restoralion 22 O4D3O031_T22_M9 $4,557.00 $4,557.00 $0.00 $0,00 $0,00 

2006 vxsa 4828_A Libby Restoralion 22 24D3O03l_^n2_M5 $420.00 $420,00 $0.00 $0.00 $0,00 

2006 VXSB 4839 Libby Restoration 22 04D30031_^n2_MI2 $4,312.00 $4,312.00 $0.00 $0.00 $0.00 

2006 VXSB 4850 Libby Restoration 22 04D3003l_'n2_MI2 $12,982.70 $12,982.70 $0.00 $0.00 $0.00 

22 Total $33,643,03 $33,643.03 $0.00 $0.00 $0.01) 

Libby Restoration Total $33,643.03 $33,643.03 $0.00 $0.00 $0.00 

2006 vxss 4870 Lincoln County Landfill 03D30016_B $24,000,00 $24,000 00 $0.00 $0.00 $0.00 

2006 VXSB 4922 Lincoln Counly Landfill 2403D30016_^n $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2006 vxss 5000 Lincoln County Landfill 2403D30016_T4 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

Lincoln Counly Landfi l l Total $87,000.00 $87,000 00 $0,00 $0.00 $0,00 

2006 vxss 4932 Loomis. John M . 05P80142_M4 $4,970.00 $4,970 00 so.oo $0.00 $0 00 

Loomis, John M . Tolal $4,970.00 $4,970.00 $0.00 $0,00 $0.00 
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2006 v x s a 4«36 MCS 9 04 D30029_TO9_MB $16,174,39 $16,174.39 $0.00 $0.00 $0,00 

9 Total $16,174.39 $I6.174.'39 $0.00 $0.00 $0.00 

2006 VXSS 4909 MCS 30 04D30029_T30 $43,649,00 $43,649,00 $0,00 so.oo $0.00 

2006 v x s a 4950A MCS 3 0 04 D30029_T30_M 1 $7,573.28, $7,373.28 $0.00 so.oo $0.00 

30 Total $51,224.28 $51,224.28 so.oo so.oo $0.00 

2006 VX38 4943 MCS • 33' 04D30029_^n3A $66,898.12 $66,898.12 $0,00 sooo $0.00 

2006 v x s a 4943 MCS 33 04D30029_T33A $88,321.45 $88,321.45 $0.00- $0.00 $0,00 

2006 v x s a 5001 MCS 3 3 04 D30029_M33B $8,392,30 $8,392.30 $0.00 $0.00 $0.00 

2006 VXSB SOoiC MCS 33 04D30029_^n3_MI $3,135.00 $3,155.00 $0.00 $0,00 $0.00 

33 Tolal $166,766.87 $166,766.87 $0.00 $0.00 $0,00 

2006 v x s a SOSO MCS 3 8 04 D30029_T38 $223,812.43 $223,812.43 $0.00 so.oo $0.00 

38 Tolal $223,812.43 $223,812.43 $0.00 $0.00 $0.00 

M C S Total $457,977.97 $457,977.97 $0.00 $0.00 $0.00 

2006 VXSB 4899 Noble Rcsid fill 2403D30015_T8 $52,500.00 $32,300.00 $0.00 $0.00 $0.00 

2006 VXSB 5024 Noble Resid fill 03D300I5 $26,230.00 $26,230.00 $0.00 $0.00 $6.00 

2006 v x s a S066_A Noble Resid nil 03D30013 $20,492.50 $20,492.30 $0,00 $0.00 $0.00 

Resid nil Total $99,242.50 $99,242.50 so.oo $0.00 $0,00 

Noble Total $99,242,50 $99,242.50 so.oo $0.00 $0.00 

2006 v x s s 4891 NobleSalesCo HEPA Vacs 06FS0032 $17,990,00 $17,990.00 sooo $0.00 $0.00 

H E P A Vacs Total S 17.99000 $17,990.00 so.oo $0.00 $0.00 

Noble Sales Co Total $17,990.00 $17,990.00 sooo $0.00 $0.00 

2006 v x s a 4849 NW Tree and Rcclamalion 19 03 D301I22 $4,478,15 $4.47*. (5 $0.00 $0.(70 $0.00 

19 Total $4,478,15 $4,478.15 so.oo $0.00 $0.00 

2006 VXSB 4939 NW Tre-e and Reclamation 20 2403D30022_T20 $33,707.60 $33,147.20 $560.40 no change Jan 31 $0.00 $0.00 

20 Total $33,707.60 $33,147.20 $560,40 $0.00 $0.00 

2006 v x s a 4931 NW Tree and Reclamauon 21 2403D30022_T2I $36,477.41 $30,290.81 $6.186,60 no change Jan 31 $0.00 $0.00 

2006 VXSB 4951A NW Tree and Reclamation 21 2403D30022_T2I $200.08 $0,00 $200.08 no change Jan 31 $0.00 $0,00 

21 Total $36,677.49 $30290,81 $6,386,68 $0.00 $0,00 

2006 v x s a 5olO NW Tree and Reclamation 22 03D30022_T22 $23.47795 $22,249.81 $3,228,14 no change Jan 31 $0,00 $0,00 

22 Tolal $25,477,95 $22,249.81 $3,228.14 so.oo $0,00 

2006 VXSB 5023 NW Tree and Reclamation 23 03D30022_T23 $18,537.82 $15,981,84 $2,655,98 no change Jan 31 $0.00 $0.00 

23 Total $18,637.82 $13,981.84 $2,533.98 $0.00 sooo 

2006 VX58 .'i044 NW Tree and Reclamation 24 03D30022_T24 $23,319.00 $21,348.02 $3,97098 no change Jan 31 $0.00 $0,00 

24 Total $25,319,00 $21,348,02 $3,970.98 $0.00 $0.00 

2006 VXSS 5048 NW Tree and Rcclamalion 23 03D30022_T25 $32,407.44 $14,529.28 $17,778.16 no change Jan 31 $0.00 $0.00 

25 Total $32,407.44 $14,629.28 $17!77a.l5 $0,00 $0.00 

2006 VXSS .̂ 049 NW Tree and Reclamation . 26 03D30022_T26_MI $3,717.20 $3,331.02 $ 186.18 no change Jan 31 $0.00 $0,00 

26 Total $3,71720 $3,331.02 $186.18 $0.00 $0.00 

NW Tree and Rcclamalion Total $180,422.65 $145,656,13 $34,766.52 $0.00 $0,00 

2006 VXSS 4842 PaAer Relocation 0SP80041_M3 $9,625,00 $9,625.00 $0.00 $0,00 $0.00 

2006 VXSS 1945 Parker Relocation 06P801S6 $11,55000 $11,550.00 $0.00 $0.00 $0.00 

Parker Relocation Total $21,175.00 $21,173.00 $0,00 $0.00 $0.00 

2006 VXSB 4965 P U L L M A N - H O L T ASSOC vacuums 06F30060 $7,500,00 $7,500.00 $0,00 $0.00 $0,00 

2006 VXSS 4965 P U L L M A N - H O L T ASSOC vacuums 06F3006OA $630,00 $630.00 $0,00 $6.00 $0,00 

vacuums Total $8,130.00 $8,130.00 $0,00 $0,00 $0,00 

P U L L M A N - H O L T A S S O C Total $8,130.00 $8,130.00 SOOO $0.00 $0.00 

2006 v x s a 51)26B Sandman 06P8017S $29,988,00 $29,988.00 $0.00 $0.00 $0.00 

Sandmaa Total $29,988,00 $29,988.00 $0.00 $0.00 $0.00 

2006 v x s s 4835 Tip Top Security 05D30112_^n $30,008,16 $30,008,16 $0.00 sooo $0,00 

2006 VXSB 4845 Tip Top Security 05D30112_T4 $20891.32 $20,891.52 $0,00 sooo $0,00 

2006 VXSS 4893 Tip Top Securiiy 05D30112_TS $37,440,00 $37,440.00 $0.00 $0.00 $0.00 

2006 v x s a 4918 Tip Top Security J 05D301I2_T6 $37,440.00 $37,440.00 $0.00 $0.00 $0,00 

2006 v x s a 4937 Tip Top Security 0SD301l2_^n $37,440.00 $37,440,00 $0,00 $0.00 $0,00 
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2006 VXSB 4963 Tip Top Securiiy OSD30112_T» $37,440.00 $37,440.00 $0,00 $0.00 $0.00 

2006 VXSB 3014 Tip Top Securiiy 05D3O112_T10 $37,440,00 $37,440,00 $0,00 $0.00 $0.00 

2006 VXSS 5042 Tip Top Security 05D30I12_T1I $37,440,00 $37,440,00 $0,00 $0.00 $0.00 

2006 VXSB 5052 Tip Top Secunty O5D30112_T12 $74,880.00 $74,880.00 $0.00 $0.00 $0.00 

Tip Top Security Total $350,419.68 $350,419.68 $0.00 $0.00 $0.00 

2006 VX58 4910 Venture 0SD30104_T1 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2005 VX58 5019 Venture 05D30l04_'n $20,000,00 $20,000.00 $0.00 $0,00 $0.00 

Venlure Total $80,000.00 $80,000.00 $0.00 $0.00 $0,00 

2005 VX58 4898 Wari Topsoil 04D30004_T4 $90,000.00 $90,000.00 $0.00 $0.00 $6.00 

2006 VXSB 4968 Wand Topsoil 04D30004_T5 $90,000.00 $90,000,00 $0,00 $0.00 $0.00 

2006 VXSB 3023 Ward Topsoil 04D30004_T6 $45,000,00 $31,035.00 $13,955 00 no change Jan 31 $0.00 $0.00 

Topsoil Total $225,000.00 $211,035.00 $13,965.00 $0.00 $0,00 

Ward Total $225,000.00 $211,035.00 $13,965.00 $0.00 $0.00 

2005 VX58 4877 WTR Consulting Enginccra 06P8008S $10,941,00 $10941 00 $0.00 $0,00 $0.00 

W T R Consulting Engineers Total $10,941.00 $10,941.00 $0,00 $0.00 $0,00 

Total $7,617,770.92 $7,569,039.40 $48,731,52 so.oo $0.00 

2007 VXSB 7143 Blossom Boutique 1 07D30011_TI $2,300.00 $2,500,00 $0.00 $0.00 $0 00 

2007 VXSS 7164 Blossom Boutique 1 07D300I1_TI $94,802.97 $94,802.97 $0.00 $0,00 $0,00 

1 Total $97,302.97 $97,302,97 $0.00 $0.00 $0,00 

2007 VX58 7193 Blossom Boutique 2 07D300 l l_ 'n $30985.14 $30,985,14 $0.00 $0.00 $0,00 

2 Tolal $30,983,14 $30,985 14 $0,00 so.oo $0.00 

2007 v x s a 7087 Blossom Boutique 07PB0IIS $23,763.70 $23,763,70 $0,00 $0.00 $0.00 

2007 v x s a 7093 Blossom Boutique 07P80I15 $0.00 $0.00 $0.00 $0.00 $0,00 

2007 v x s s 7097 Blossom Boutique 07P80I24 $24,275.70 $24,273.70 " sooo $0.00 $0.00 

2007 VXSS 7105 Blossom Bouliquc 07P80I24 $0.00 SO.OO $0,00 $0,00 $0.00 

2007 VXSB 7125 Blossom Bouliquc 07P80143 $99,880.90 $99,880.90 $0.00 $0.00 $6.00 

Blossom Boutique Total $276,208,41 $276,208.41 $0 00 $0.00 $0.00 

2007 vxsa 7123 Caboose 07PS0I50 $14,343.03 $14,543,05 $0.00 $0.00 $0.00 

Caboose Tolal $14,343.03 $14,543.05 $0.00 $0.00 $0,00 

2007 v x s s 707 IB ER 17 04D30030_TI7_M4 $12,433.64 $12,435.64 $0,00 $0.00 $0.00 

17 Total $12,455.64 $12,453.64 $0.00 $0.00 $0,00 

2007 VXSS 7002 ER 23 04D30030_^n3_M4 $0.00 $0.00 $0.00 $0.00 $0.00 

2007 VXS8 7025 ER 23 04D30030_-n3_MS $0.00 $0.00 $0,00 $0.00 $0,00 

23 Total $0,00 SO.OO $0,00 $0.00 $0,00 

2007 VXSS 7003 ER 28 O4D30030_T28_M3 $52,000.00 $52,000.00 • $0,00 $0.00 $0.00 

28 Total $52,000,00 $52,000.00 $0,00 $0.00 $0 00 

2007 VX58 7004 ER 34 04 D30030_T34_M4 $4,176.04 $4,176.04 $0,00 $0.00 $0.00 

34 Total $4,176.04 $4,176.04 so.oo so.oo so.oo 

2007 VXSS 7004_A ER 33 04D30030_T35_M3 $4,179.13 $4,179.13 so.oo $0.00 $0,00 

2007 VXSS 7004_C ER 35 04 D30030_T3S_M2 $10,329.04 $10,329.04 $0.00 $0.00 $0,00 

2007 VXSS 7011_C ER 35 04D30030_'n5_M3 $1,820.45 $1,820.45 $0.00 $0.00 $0,00 

2007 v x s a 7011_D ER 35 04 D30030_'n5_M4 $1,287,59 $1,287,59 $0.00 $0.00 $0,00 

35 Total - $17,616,21 $17.61621 $0.00 $0.00 $0,00 

2007 VXSS 7004_B ER 36 O4D3003O_T35_M2 $6,076 88 $6,076,88 $0.00 $0.00 $0.00 

2007 VXSS 701 l_B ER 3 6 04 D30030_T36_M3 $8,575.81 $8,575,81 $0 00 $0.00 $0,00 

2007 v x s a 7011_E ER 3 6 04 D30030_'n6_MS $4,250.16 $4,250,16 $0,00 $0.00 $0,00 

2007 VXSS 7021 ER 36 04 D30030_T36_M4 $19,975.76 $19,975.76 $0.00 $0.00 $0,00 

2007 VXSS 7026A ER 36 04D30030A_^n6_M6 $2,384.32 $2,384,32 $0.00 $0.00 $0,00 

2007 VX58 7026A EK 36 04D30030_^n6_M7 SB.117.41 $8,117.41 $0,00 $0.00 $0 00 

2007 VXSB 7025C ER 36 04D30030_T36_M8 $525,26 $625,26 $0.00 $0.00 $0,00 

35 Tolal $50,006 50 $50,006.50 $0.00 $0.00 $0.00 

2007 v x s a 7057 ER 39 04D30030_'n9 S8.445.70 $8,445.70 $0.00 $0.00 $0.00 

2007 VXS8 7059 ER 3 9 04 D30030_T39 $4,335,64 $4,335,64 $0.00 $0,00 $0,00 
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39 Tolal 

2007 vxsa 7075 ER 40 04 D30030_T40 

2007 vxsa 7098 ER 40 04D30030_T40_M 1 

2007 vxsa 7112 ER 40 04D30030_T40_M2 

2007 vxsa 7131 ER 40 04D30030_T40_M3 

i 2007 VXSB 7168 ER 40 04 D30030_T40_M4 

i 2007 VXSB 7169B ER 40 04D30030_T40_M6 

!• 2007 v x s s 7190 ER 40 04 D30030_T40_MS 

40 Tolal 

2007 VXSS 7058 ER 42 04D30030_T42 

1 2007 VXSS 7090 ER 42 04D30030_T42_M 1 

1 2007 VX58 7091 ER 42 04D3O030_T42_M2 

1 2007 VXSS 7091A ER 42 04D30030_T42_M7 

i 2007 v x s a 7094 ER 42 04 D30030_T42_M3 

i 2007 VXSB 7094_A ER 42 04D30030_T42_M4 

• 2007 VXSB 7094_B ER 42 O4D3O03O_T42_M3 

2007 VXSS 7094_C ER 4 2 04 D30030_T42_M6 

2007 v x s a 7094_E ER 42 04D30030_T42_M7 

42 Tolal 

2007 VXSB 709IB ER 43 04 D30030_T43_M6 

2007 VXSB 7088 ER 43 04D30030_T43_M3 

2007 VXSB 7096 ER 4 3 04 D30030_T43 

2007 v x s a 7100 ER 43 04D30030_T43_M4 

2007 VXSS 7129 ER 43 04D30030_T43_M6 

1 2007 VXSS 7100A ER 43 04 D30030_T43_MSA 

2007 VXSB 7137_A ER 43 04D30030_T43_M8 

2007 VXSB 7137_B ER 43 04D30030_T43_M9 

2007 VXSB 7I37_C ER 4 3 04 D30030_T43_M7 

2007 VXSS 7142_A ER 43 04 D30030_T43_MI0 

2007 VXSS 7142_B ER 43 04D30030_T43_M12 

43 Total 

i 2007 VXSS 7118 ER 44 04D30030_T44_MIO 

2007 VX58 7142 ER 44 04D30030_T44_M2 

2007 v x s a 7137_D ER 44 04 D30030_T44_M2 

• 2007 VXSB •7142_C ER 44 04 D30030_T44_M3 

2007 VXSB 7142_D ER 44 04D30030_T44_M4 

2007 VXSS 7155A ER 44 04D30030_T44_M9 

2007 VXSS 7142_E ER 44 04D30030_T44_MS 

2007 v x s a 7142_r ER 44 04 D30030_T44_M7 

2007 v x s a 7142_g ER 44 04 D30030_T44_M8 

i ' 44 Tolal 

2007 VXSB 7135 ER 43 04D30030_T45_MI 

2007 VXSB 7156 ER 43 04 D30030_T45_M2 

2007 VXSS 7l42_h ER 45 04 D30030_T4S_M3 

2007 VXSS 7169 ER 45 04D30030_T4S_M4 

2007 VXSS 7169A ER 45 04 D30030_T45_M5 

2007 v x s a 7169C ER 45 04D30030_T4S_M6 

45 Total 

2007 v x s a 7146 ER 46 04 D30030_T46 

2007 v x s a 7152 ER 46 04D30030_T46_M2 

2007 v x s a 7I56B ER 46 04 D30030_T46_M3 

2007 v x s a 7169D ER 46 04 D30030_T45_M4 

46 Total 

Commilmenl 

$12,781.34 

$180,330.00 

$12,228.00 

$147,000,00 

$40,000,00 

$98,000.00 

$13,988,35 

$80,000,00 

$573,566,36 

$764,385.43 

$103,211.80 

$13.32987 

$705.47 

$13.9.50,03 

$3,519.94 

$3.041.41 

$16,984.62 

$11,288.54 

$930618,11 

$10,304.06 

$1,261,824.23 

$9,101,80 

$20,287.88 

$20850.49 

$29,213.50 

$28,013.52 

$36,348.65 

$14,974.99 

$3,428.16 

$3,377.16 

Sl.437,924.34 

$1,546,306.12 

$8,947.78 

$40,348,88 

$12,745.34 

$3,967.05 

$13,524.99 

$28,298.85 

$2,824,73 

$6,069.50 

$1,665,034.34 

$993,186.11 

$25,487.99 

$8,332.32 

$11,696,00 

$11,910.01 

$9,732,93 

$1.060345.55 

$597,790.00 

$5,759.70 

$9,924.67 

$12,944,88 

$626,419,25 

Actual Cosl 

$12,781,34 

$180350.00 

$12,228,00 

$147,000.00 

$40,000,00 

$98,000.00 

$15,988.56 

$80,000.00 

$573,565.55 

$764,386,43 

$103,211.80 

$13,529.87 

$705.47 

$13,950.03 

$3,519.94 

$3,041,41 

$16,984.62 

$11,288.54 

$930618.11 

$10,304,06 

$1,261,824.23 

S9.101.80 

$20,287.88 

$20,850.49 

$29,213.50 

$28,013.62 

$36,548.65 

$14,974.99 

$3,428.15 

$3,377.16 

$1,437,924.54 

$1,546,306.12 

$8,947.78 

$40,348 88 

$12,746.34 

$5,967.05 

$13,524.99 

$28,298.85 

$2,824.73 

$5,059.50 

$1,665,034.34 

$993,186.11 

$23,487,99 

$8,332.32 

$11,696.00 

$11,910.01 

$9,732.93 

$1,060,543.36 

$597,790.00 

$5,759.70 

$9,924.67 

$12,944.88 

$525,419,25 

Balance Slalus 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

• $0,00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0,00 

$0.00 

so,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$000 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

Paid Jao 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

• so.oo 

so.oo 

so.oo 

so.oo 

so.oo 

so.oo 

so.oo 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Commil Jan 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

sooo 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0,00 

$0.00 

$0.00 

$0,00 

, $0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 
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v x s s W A F 04 Nx344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cosl Balance Sla lui Paid Jan Commit Jao 

2007 VXSB 7174 ER 4 7 04 D30030_T47_MS $336,983 51 $556,983.61 $0.00 $0.00 $0.00 

47 Total SSS6.983.6I $556,983.61 $0.00 $0,00 $0.00 

2007 vxss 7180 ER 48 04D30030_T48_M8 S537.273.31 $537,273.31 $0.00 $0.00 $0,00 

48 Total $537,273.31 $637,273,31 $0.00 $0.00 $0,00 

2007 vxsa 7155 ER 49 04D30030_T49 $198,998.74 $198,998.74 $0.00 $0,00 $0.00 

49 Total $198,998,74 $198,998.74 $0.00 $0.00 $0.00 

E R Total $7,836,399.85 $7,835,399.83 $0.00 $0.00 $0.00 

2007 vxsa 7102 Health & Human Services 2899X00007_M23 $2,430.00 $2,450.00 $0.00 $0.00 $0.00 

2007 VXSB 7012a Health & Human Services medical monitoring $0.00 $0.00 $0.00 $0.00 $0,00 

Health & Human Services Tolal $2,430.00 $2,450.00 $0.00 $0,00 $0.00 

2007 vxss 7038 Ingraham Environmental Asbestos Training $9,890,00 $9,890.00 $0.00 $0,00 $0,00 

Asbestos Training Total $9,890.00 $9,890.00 $0.00 $0.00 $0.00 

Ingraham Environmental Totol $9,890.00 $9,890.00 $0.00 $0.00 $0,00 

2007 VXSB 7103 Lincoln County Londnu 03D300I6_TS $48,000.00 $48,000.00 $0.00 $0.00 $0.00 

2007 VXSB 7138 Lincoln Counly Landfill 03D300I6_T6 $76,800.00 $76,800.00 $0.00 $0.00 , $0.00 

Lincoln Coanly Landfi l l Tolal $124.800 00 $124,800.00 $0.00 $0.00 $0.00 

2007 vxsa 701l_A M C S 38 04D30029_-n8_Ml $8,540.59 $8,540.69 $0.00 $0.00 $0.00 

2007 vxsa 701 l_F M C S 38 O4D30029_T38_M3 $6,239.00 $6,239.00 $0.00 $0.00 $0.00 

38 Total $14,879.69 $14,879.69 $0.00 $0.00 $0.00 

2007 VX58 7077 M C S 41 04D30029_T41 $91,330.30 $91.35030 $0.00 $0,00 $0.00 

2007 VXSB 7094_D M C S 41 04D30029_T41_MI $1,213.46 $1,215.46 $0.00 $0.00 $0.00 

2007 VX58 7153 M C S 41 04D30029_T4I_M9 $28,389.31 $28,589,31 $0.00 $0.00 $0.00 

41 Total $121,155.07 $121,155.07 $0.00 $0.00 $0,00 

M C S Total $136,034.76 $136,034.75 $0.00 $0.00 $0,00 

2007 VXSB 7133 Noble Fill O7D30O08 $32,500,00 $32,500.00 $0.00 $0.00 • $0,00 

2007 VXSB 7172 Noble Fill O7D3OO08_TI $22,399.00 $22,389,00 $0.00 $0.00 $0.00 

2007 vxsa 7182 Noble Fill 07D30008_T2 $68,906.50 $58,906 50 $0 00 $0.00 $0.00 

Fi l l Total $123,805.50 $123,805.50 $0.00 $0.00 $0,00 

2007 vxsa 7134 Noble lopsoil O7D3OO09 $145,000.00 $145.00000 $0.00 $0,00 $0.00 

2007 vxsa 7173 Noble topsoil 07D30009_T1 $193.1 12.00 $195,112.00 $0.00 $0.00 $0.00 

2007 VXSS 7183 Noble topsoil 07D30009_T2 $221,038.00 $221,038,00 $0.00 $0,00 $0,00 

lopsoil Total $561,150.00 $561,150.00 $0.00 $0,00 $0.00 

Noble Total $584,955.50 $684,953,30 $0,00 $0,00 $0,00 

2007 vxsa 7000 NW Tree and Rcclamalion 27 03D30022_T27 $9,588.58 $3,131 86 $6,456.72 no change Jon 31 $0,00 $0.00 

27 Total $9,588.38 $3,131,86 $6,456.72 $0,00 $0.00 

N W Tree and Reclamation Total $9,388.38 $3,131.86 $6,456,72 $0.00 $0.00 

2007 VX58 7018 Paikcr Relocalion 06P801S6_MI $5,775.00 $5,773.00 $0,00 ' $0.00 $0,00 

Parker Relocalion Total $5,775.00 $3,773.00 $0.00 $0.00 $0,00 

2007 vxsa 7163 S & Y Trading cc $13,929.00 $15,929.00 $0.00 $0.00 $0.00 

S & Y Tradiog Total $15.92900 $13.92900 $0,00 $0,00 $0.00 

2007 VX5B 7119 Sandman 07P80149 $24,350.00 $24,330.00 $0,00 $0.00 $0.00 

Sandman Total $24,350.00 $24,330.00 $0.00' $0,00 $0,00 

2007 vxsa 7095 Tip Top Security 05D30112_TI3 $76,560,00 $76,560,00 $0,00 $0.00 $0,00 

2007 VXSS 7135 Tip Top Security 05D301I2_T14 $56,990,00 $66,990,00 $0.00 $0.00 $0.00 

2007 VX58 7154 Tip Top Securiiy 05D301I2_T15 $55,907.94 $55,907.94 $0.00 $0.00 $0,00 

2007 vxsa 7184 Tip Top Securiiy 05D30II2_TI6 $116,792.28 SI 15.792.28 $0.00 $0.00 $0.00 

Tip Top Security Total $316.25022 $315,250.22 $0 00 $0 00 $0 00 

2007 VXSB 7009 Venture 05D30104_'n $20,000.00 $20,000.00 $0,00 $0.00 $0,00 

2007 VXSB 7022 Venture 03D30104_T4 $19,902.00 $19,902.00 $0.00 $0.00 $0.00 

2007 vxss 7126 Venture 03D30I04 $9,985.00 $9,985.00 $0.00 $0,00 $0,00 

2007 vxss 7131 Venlure 07D30007_T1 $20,000 00 $20,000 00 $0,00 $0.00 $0,00 

2007 vxss 7150 Vcniurc 07D30007_^n $35,000.00 $35,000,00 $0.00 $0,00 $0.00 

2007 VXSB 7179 Venturc . 07D30007_'n $40,000.00 $40,000.00 $0,00 $0.00 $0,00 

v x s a PR status Jan FY 11 
Page 13 



v x s s W A F 04 Nx344 ABCDEFHSOOS 

PPA PR Coatraclor Task Order D O C U M E N T Commitment Actual Cosl Balance 

Vealure Total $144,887.00 $144,887,00 $0.00 

2007 Total S9.502.061.37 $9,595,604.55 $5,456,72 

; 2008 VXSS 7289 ASW Associates' 2 O8D30O0l_T2 $297,958.50 $297,958.50 $0,00 

' 2008 vxsa 7306 ASW Associates 2 08D30001_^n_Ml $5,962.49 $5,952,49 $0,00 

2 Total $303,921.09 $303,921.09 $0,00 

' 2008 vxss 7295 ASW Associates 4 08D3O0OI_T4 $655,357.43 $655,367,43 $0,00 

' 2008 vxss 7328 ASW Associates 4 08D3000I_T4_M1 S6.379.33 $6,379.33 $0,00 

• 2008 vxsa 7335 ASW Associates 4 0BD3000I_T4_M3 $2,382.99 $2,382.99 $0,00 

2008 vxss 7335_A ASW Associates 4 08D30001_T4_M4 $3,785.47 $3,785.47 $0.00 

'• 2008 VXSB 733S_B ASW Associates 4 08D3000I_T4_MS $2,598.17 $2,598.17 $0.00 

' 2008 vxss 7341 ASW Associates 4 08D30OOI_T4_M5 . $0.00 $0.00 $0.00 

2008 vxss 7343 ASW Associates 4 0BD30001_T4_M6 $0.00 $0.00 $0,00 

2008 vxsa 7343_A ASW Associates 4 0BD30001_T4_M7 $0.00 $0.00 $0,00 

' 2008 VXSB 7346 ASW Associates 4 08D30001_T4_M9 $0.00 $0.00 $0,00 

'* 2008 vxsa 7321 ASW AssociaU;s 4 08D3000I_T4_MI $3,967 86 $5,967.85 SOOO 

2008 vxsa 7393_C ASW Associates 4 08D30002_T4_M10 $6,095,99 $6,095.99 $0,00 

4 Total $582,577.24 $582,577.24 so.oo 

A S W Associates Total $986,498.33 $985,498,33 so.oo 

2008 vxsa 7247 BCI Consulting Asbestos training 08P8008S $9,800.00 $9,800.00 so.oo 

Asbestos training Total $9,800.00 $9,800.00 so.oo 

B C l Consulting Total $9,800.00 $9,800.00 so.oo 

' 2008 vxsa 7198 Blossom Boutique 3 07D3001I_T3 $51,908,56 $61,908.56 so.oo 

3 Total $61,908.35 $61,908.56 so.oo 

• 2008 vxss 7307 and A Blossom Boutique ,4 07D30011_T4 $38,655.80 $38,653.80 $0,00 

4 Total $58,665,80 $38,665,80 $0,00 

2008 VX58 7334 Blossom Boutique S 07D300I1_TS $51,424.10 $61,424.10 $0.00 

5 Total $61,424.10 $51,424,10 $0.00 

2008 vxsa 7358 Blossom Boutique 6 07D30011_T6 $76,566.73 $76,566,75 $0.00 

6 Tolal $76,366.75 $76,566.75 $0,00 

2008 vxsa 7391 Blossom Boutique 7 07D300I1_T7 $87,439,60 $87,439.50 $0.00 

7 Total $87,439 60 $87,439.60 $0,00 

Blossom Boutique Total $346,004,81 $346,004,81 $0.00 

2008 VXSB 7199 ER 45 O4D30030_T45_M7 $22,225.68 $22,225.68 $0.00 

4S Total $22,225.68 $22,223,58 $0.00 

' 2008 vxsa 7199A ER 4 6 04 D30030_T46_M5 S32.514.66 $32,514,65 $0,00 

46 Total $32,614.65 $32,614.56 $0.00 

' 2008 VXSB 7199B ER 47 04O30030_T47_M7 $22,932,14 $22,932.14 $0.00 

. 2008 vxsa 7199F ER 47 04D30030_T47_M8 $44,539,16 $44,539.16 $0,00 

] 2008 VXSS 7218 ER 47 04D3O030_T47_M10 $3,987,53 $5,987,33 $0.00 

' 2008 VXSB 71991 ER 4 7 04 D30030_T47_M9 $5,352.22 $5,332,22 $0.00 

47 Tolal $78,811.05 $78,811.05 $0,00 

• 2008 vxsa 7I99C ER 48 O4D30030_T48_M5 $7,923.21 $7,923.21 $0,00 

2008 VXS8 7199E ER 4 8 04 D30030_T48_M6 $26,736.47 $26,736.47 $0.00 

2U08 VXSB 7214 ER 48 04D30030_T48_M7 $26,166.11 $26,165.11 $0.00 

48 Tolal $60,825.79 $60,825.79 $0.00 

• 2008 vxsa 7I99D ER 4 9 04 D30030_T49_M4 $4,741.40 $4,741,40 $0.00 

2008 vxsa 7199G ER 49 04D30030_T49_M5 $19,219.47 $19,219.47 $0.00 

' 2008 vxsa 7214A ER 49 04D30030_T49_M6 $22,398.01 $22,398.01 $0,00 

1 2008 vxsa 7216 ER 49 04D30030_T49_M9 $53,388.77 $53,388,77 $0.00 

1' 2008 vxsa 72 ISA ER 49 04 D30030_T49_M7 $10620.25 $10,520.26 $0.00 

i 200S vxss 7227 ER 49 04D30030_T49_M11 $22,581.15 $22,581.15 $0.00 

' 2008 VXSB 7227J. ER 49 04D30030_T49_M10 $27,418.85 $27,418,85 $0.00 

• 2008 VXSB 7229 ER 49 04D30030_T49_MI1 $41,654.00 $41,564,00 $0,00 

Paid Jan 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

so.oo 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0,00 

$0,00 

$0.00 

$0 00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0,00 

so.oo 

so.oo 

so.oo 

sooo 

so.oo 

$0.00 

$0.00 

so.oo 

so.oo 

so.oo 

sooo 

so.oo 

$0.00 

so.oo 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Commil Jaa 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

so.oo 

so.oo 

$0,00 

$0 00 

$0.00 

sooo 

so.oo 

so.oo 

sooo 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0,00 

$0.00 

$0,00 

$0,00 

$0.00 
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$0.00 
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$0.00 
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VXSS W A F 04 Nx344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commilmenl Actual Cost Balance Status Paid Jan Commil Jan 

49 Total $202,031,91 $202,031.91 $0.00 $0.00 $0.00 

2008 VXSB • 7251 ER SO 04D30030_T50_M2 $5,273.88 $3,273.88 $0,00 $0,00 $0,00 

SO Tolal $5,273.88 $5,273 88 $000 $0.00 $0,00 

E R Total $401,782.97 $401,782.97 $0.00 $0.00 so.oo 

2008 VXSS 7288 ER II 1 08b30002_TI $235,715.00 $233,713,00 $0.00 $0.00 so.oo 

2008 VXSS 7292 ER II 1 08D30002_T1 $98,085.00 $98,083,00 $0,00 $0.00 $0.00 

2008 VX58 7293 ER II 1 OaD30002_Tl $2,165,00 $2,165,00 $0.00 $0 00 $0.00 

21)08 v x s a 7296 ER 11 1 08D30002_T1 $280,202.76 $280,202.76 $0,00 $0 00 so.oo 

2008 VXS8 7303 ER II 1 08D30002_T1_M1 $7,384.72 $7,384,72 $0.00 $0.00 • $0.00 

2008 v x s a 7303_A ERII 1 O8D300O2_Tl_M2 $17,413,28 $17,413,28 $0,00 $0,00 $0.00 

2008 v x s a 7310 ERII I 08D30002_T1_M2 $4,013.91 $4!0I3.9I $000 $0.00 $0,00 

2008 VXSB 7317 ER l | I 08D30002_TI_M3 $112.30000 $112.50000 $0.00 $0.00 $0.00 

2008 vxss 7317_A ER II 1 OaD30OO2_Tl_MS $39,000.00 $39,000,00 $0,00 $0.00 $0.00 

2008 VXSB 7317 ER 11 1 08D30002_T1_M5 $301.02713 $301,027.15 $0.00 $0.00 $0.00 

2008 VX58 7319 ERI I 1 08D30002_TI_M4 $11,323.56 $0.00 $11,323.56 no change Jan 31 $0.00 $0.00 

2008 VXSS 7340 ER II 1 08D30002_TI_M5 $13,591.77 $13,591.77 $0.00 $0.00 $0.00 

2008 v x s a 73S5 ER II 1 OBD30002_TI_M7 $148.15000 $148,15000 $0.00 $0.00 $0.00 

2008 v x s a 7393 ER II 1 08D30002_TI_M9 $20.10021 $0.00 $20,100.21 no change Jan 31 $0,00 $0.00 

2008 v x s a 7394 ER II 1 0BD30002_T1_M8 $159,350.00 $137,173.87 $2.176,13 no change Jan 31 $0.00 $0,00 

1 Tolal $1,452,225,46 $1,418,525,45 $33,600.00 $0.00 $0,00 

2008 VXSB 7309_A ER II 5 08D30002_T5 $1,289,055.07 $1,289,065.07 SOOO $0.00 $0.00 

2008 VXSB 7309_B ER 11 5 08D30002_T5 $40,406.25 $40,406.25 SO.OO $0.00 $0.00 

2008 VXSB 7329 ER II 5 08D30002_TS_MI $11,343.76 $11,343.76 $0.00 $0.00 $0.00 

2008 VXSS 7329_A ER II 5 08D30002_TS_M3 $11,020.61 $11,020.61 $0,00 $0.00 $0,00 

2008 VXSS 7329_B ER II 5 08D30002_T5_M1I $5,483.19 $5,483.19 • $0.00 $0.00 $0.00 

2008 VXSS 7329_C ER II 5 08D30O02_T5_MI3 $7,905.94 $7,903.94 $0.00 $0.00 $0.00 

2008 VXSB 7344 ER II 5 08D30002_T5_M4 $64,012.82 $64,012,82 $0.00 $0.00 $0.00 

2008 VXSB 7344_A ER II 5 08D3O0O2_T5_M5 $10,973.05 $10,973,06 $0.00 $0.00 $0.00 

2008 VXSB 7344_B ER II 5 08D30002_T5_M6 $3,882.79 $5,882.79 $0.00 $0.00 $0.00 

2008 VXSS 7351 ERII 5 08D30002_T5_M6 $15,541.75 $16,541.75 $0,00 $0.00 so.oo 

2008 VXSB 735I_A ERII 5 08D30002_T5_M7 $3.400 69 $3,400.59 $0,00 $0.00 $0,00 

2008 VXSS 735l_B E R l l 5 O8D30OO2_TS_M8 $9,714,44 $9,714,44 $0.00 $0.00 $0,00 

2008 VXSS 7351_C ER 11 5 OBD30002_TS_M9 $5,585.75 $5,585.75 $0.00 $0.00 $0,00 

2008 VXSB 7370_B ER 11 5 OBD30002_T3_MIO $3,172,77 $3,172.77 $0.00 $0.00 $0.00 

2008 VXSB 7376 ER II 5 08D30002_T5_MI4A $12,301.93 $12,501.93 $0,00 $0,00 $0.00 

2008 v x s a 7393_A ERII 5 OaD30002_T5,M15 $3,361,1 1 $3,351.11 $0,00 $0.00 $0,00 

, 5 Total $1,300,372,93 $1,500,372.93 $0.00 $0.00 $0.00 

2008 VXSS 7322_A ER II 6 O8D30OO2_T6 $956,539.60 $956,539.60 $0.00 $0.00 $0.00 

2008 VXSS 7329_D ER II 5 08D30002_T6_M4 $1,679 17 $1,679.17 $0.00 $0.00 $0.00 

2008 VXSS 7347 ER II 6 08D30OO2_T6_MIA $375,453.44 $375,453.44 $0.00 $0.00 $0.00 

2008 VXSB 7370 ER II 6 08D30002_T5_M3 $909.92 $909.92 $0.00 $0.00 $0.00 

2008 v x s a 7370_A ER II 6 08D30002_T6_M2 $5,225.07 $5,225 07 $0.00 $0.00 $0,00 

2008 v x s a 7370_E ER II 6 0SD30002_T6_M4 $14,592.91 $14,692.91 $0.00 $0.00 $6.00 

2008 VXSB 7370_F ER II 6 OaD30002_T6_M5 $5,299.06 $5,299.06 $0.00 $0,00 $0.00 

2008 VXSB 7370_G ER II 5 08D30002_T6_M6 $4,121.90 $4,121.90 $0.00 $0.00 $6,00 

2008 v x s a 7375_B ER II 6 08D30002_T6_M6 $17,917,99 $17,917.99 $0.00 sooo $0.00 

2008 v x s a 7393_D ER II 6 08D30002_T6_M8 $19,136.79 $19,136.79 $0,00 $0.00 $0.00 

6 Total $1,400,985,85 $1.400983 as $0.00 $0.00 so.oo 

2008 VXSB 7323 ER II 7 08D30002_'n $485,652.47 $485,652,47 $0.00 $0 00 $0.00 

2008 v x s a 7370_C ER II 7 08D30002_'n_M2 $7,238.20 $7,238.20 $0,00 $0.00 $0.00 

2008 v x s a 7370_-n_M3 ER II 7 08D3OOO2_T7_M3 $4,275,12 $4,273,12 $0.00 $0,00 $0,00 

2008 v x s a 7376_A ER II 7 08D30002_T7_M4 $11,317.17 $11,317,17 $0,00 $0.00 $0.00 

2008 v x s s 7383 ERI I 7 08D300O2_'n_M5 $13,964.41 $13,964.41 $0,00 $0,00 so.oo 

VXSB PR status Jan F Y l l 
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PPA PR Contractor TaskOrder D O C U M E N T Commitment Actual Cosl Balance Slalus Paid Jaa Commil Jan 

• 2008 v x s a 7393_B ER II 7 08D30002_T7_M7. $26,338.32 $25,338.32 $0.00 $0.00 $0.00 

I 
7 Total $548,795.69 $548,795.59 $0,00 $0.00 $0.00 

' 2008 v x s a 7374_A ER II a 08D30002_T8_MIA $1,350,542.27 $1,360,542.27 $0.00 $0,00 $0.00 

8 Total $1,360,542.27 $1,360,542.27 $0,00 $0,00 $0.00 

2008 v x s a 7375.A ER II 9 OaD30002_T9 $1,213,624.65 $1,213,624,65 $0.00 $0,00 $0,00 

9 Total $1,213,624.65 $1,213,624.65 $0.00 $0.00 $0.00 

ER H Total $7,475,547.83 $7,442,947,85 $33,600,00 $0.00 $0^00 

' 2008 v x s s 7290 HudspeOi & Associates 3 08D30003_T3 S294.043.49 $294,043.49 $0,00 $0,00 $0.00 

' 2008 v x s s 7305 Hudspeth & Associates 3 08D30003_T3 $9,133.19 $9,133,19 $0.00 so.oo $0,00 

3 Total $303,176,68 $303,175.68 $0,00 $0.00 $0.00 

Hudspeth £ Associates Total $303,176.68 $303,176,58 $0.00 $0.00 $0.00 

2008 v x s s 7259 Ind Hygiene Env Asbestos uaining 08P80125 $4,846.00 $4,846.00 $0.00 $0.00 $0.00 

'• 2008 v x s s 7269_A Ind Hygiene Env i^bcsU)s uaining 0aP80126 $2,344.00 $2,344.00 $0.00 $0.00 $0,00 

Asbestos training Total $7,19000 $7.19000 $0.00 $0.00 $0.00 

1 
Ind llygieoe Env Total $7,190.00 $7.19000 $0.00 $0.00 $0,00 

'• 2008 VXSB 7086 Lincoln County Landfill II O8D30009A $2,520,00 $0.00 $2,320.00 no change J.in 31 $0.00 $0,00 

2008 v x s s 7399 Lincoln Counly Landnil II 08D30009A_T1 $60,000,00 $60,000.00 $0.00 $0.00 $0,00 

Lincoln County Landfi l l II Tolal $62,520,00 $60,000.00 $2,320.00 $0.00 $0.00 

2008 VXSB 7199H MCS 41 04D30029_T41_M7 $9,976,47 $9,976,47 $0,00 $0.00 $0.00 

?008 v x s s 7209 MCS 41 04D30029_T41_M6 $4,935,40 $4,935.40 $0.00 $0.00 $0.00 

41 Total $14,911,87 $14,911.87 $0.00 $0.00 $0.00 

M C S Tolal $14,911,87 $14,911.87 $0.00 $0.00 $0,00 

' 2008 v x s s 7349 Noble Fill 07D30008_T6 $48,750.00 $48,750.00 $0.00 $0.00 $0.00 

2008 v x s s 7390 Noble Fil l 07D30008_T9 $45,300.00 $45,500.00 $0.00 $0.00 $0.00 

'• 2008 v x s s 7204 Noble Fill 07D30008_T3 $23,972.00 $23,972.00 $0.00 $0.00 $0,00 

' 2008 VXSS 7219 Noble Fil l 07D30008_T4 $3,980,00 $3,980.00 $0.00 $000 $0.00 

2008 VXSB 7285 Noble Fil l 07D3O008_T5 $32,300.00 $32,500.00 $0.00 $0.00 $0.00 

2008 v x s a 7362 Noble Fill 07D30008_T7 $65,000.00 $65,000,00 $0.00 $0,00 $0.00 

2008 v x s a 7373 Noble Fil l 07D30008_TS $14,300,00 $14,300.00 $0.00 $0.00 $0.00 

Fi l l Total $236,002.00 $236,002.00 $0.00 $0.00 $0.00 

2008 VXSB 7205 Noble topsoil 07D30009_T3 $131,544.00 $131,544.00 $0.00 $0.00 $0.00 

2008 VXSB 7220 Noble lopsoil 07D30009_T4 $3,915.00 $3,913,00 $0.00 $0,00 $0.00 

2008 VXSB 7354 Noble Topsoil 07D30009_TS $145,000,00 $145,000,00 $0,00 $0.00 $0,00 

2008 v x s a 7361 Noble Topsoil 07D30009_T5 $130,500,00 $130500.00 $0,00 $0.00 $0.00 

2008 v x s a 7372 Noble Topsoil 07D30009_'n $87,000.00 $87,000.00 $0.00 $0.00 $0.00 

2008 VXSB 7389 Noble Topsoil 07D30009_T8 $406,000.00 $405,000.00 $0.00 $0.00 $0.00 

lopsoil Total - $903,959.00 $903,959,00 $0.00 so.oo $0.00 

Nobl i Total $1,139,961.00 $1,139,961,00 $0.00 $0.00 $0.00 

2008 VXSB 7368 Noble Sales Co HEPA Vacs 08F50037 $6,233,00 $6,255,00 $0,00 $0.00 $0.00 

2008 v x s a 7398 Noble Sales Co HEPA Vacs 08FSOO37_M 1 $13,900.00 $13,900.00 $0.00 $0.00 $0.00 

H E P A Vacs Tolal $20.155 00 $20,155.00 $0,00 $0,00 $0,00 

Noble Sales Co Total $20,155,00 $20155.00 $0,00 $0.00 $0.00 

2008 VXSB 7272 S&Y Trading Hepa vacs $22,760.97 $22,760.97 $0.00 $0.00 $0.00 

Hepa vacs Total $22,760.97 $22,760.97 $0.00 $0.00 $0,00 

S«Y Trading Total $22,760.97 $22,760.97 $0.00 $0.00 sooo 

2008 v x s a 7217 Sandman 0aP80036 $9,830.00 $9,830.00 $0.00 $0.00 $0.00 

2008 v x s a 7313 Sandman 08P80I34 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2008 v x s a 7345 Sandman 08P80I54 $25,000.00 $24,883.00 $115.00 no change Jan 31 $0.00 $0.00 

Sandman Total $34,830.00 $54,713.00 $115.00 $0.00 $0,00 

2008 v x s a 7379 Tip Top Security 0SD30II2_TI7 $72,337.50 $72,337,50 $0,00 $0,00 $0.00 

Tip Top Security Total $72,337.50 $72,337.50 $0.00 $0,00 $0,00 

2008 VXSB 7207 Venlure 07D30007_M4 $30,000.00 $30,000,00 $0,00 $0,00 $0.00 

2008 VXSB 7314 VenliiR- 07D30007_T800I $30,000.00 S30.000.00 $0,00 sooo $0,00 

VX.SR PR siatus Jan FY 11 
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2008 VXSB 7348 Venture 07D30007_T6 $25,000,00 $25,000,00 
1 

$0.00 $0.00 $0.00 

2008 VXSS 7386 Venmrc 07D30007_^n $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

Venture Total $125,000.00 $125,000.00 $0.00 $0.00 $0,00 

2008 Tolal $11,043,476,98 $11,007,241,98 $36,235.00 $0.00 $0.00 

2009 vxss 43-1056 Blossom Boutique 8 07D3001I_TS $44,593.98 $44,593.98 $0.00 $0.00 $0.00 

8 Total $44,593.98 $44,593.98 $0,00 $0.00 $0,00 

2009 vxss 43-1071 Blossom Boutique 9 07D3001I_T9 $132,717.38 $59,254.03 $73,463.33 no change Jan 31 $0.00 $0.00 

9 Tolal $132,717.38 $39,234.03 $73,463.33 $0.00 $0.00 

2009 vxss 43-1110 Blossom Boutique 10 07D3001I_TI0 $81,112.50 $78,339,22 $2,553.28 no change Jan 31 $0.00 $0.00 

2009 vxss 43-1124 Blossom Boutique 10 O7D3001l_TII $4,733.04 $0,00 $4,733.04 no change Jan 31 $0,00 $0,00 

10 Tolal $85,845.54 $78,559.22 $7,286.32 $0.00 $0,00 

Blossom Boutique Total $263,156.90 $182,407.25 $80,749.55 $0.00 $0.00 

2009 VXSB 43-1002 Doyon Security 09D300IO $0.00 SO.OO $0.00 $0.00 $0,00 

2009 VXSB 43-1041/A Doyon Security 09D30010_T900I $122,290.09 $120,292.05 $1,998 .04 no change Jan 31 $0.00 $0.00 

2009 VXSB 43-1094 Doyon Securiiy 09D300IO_T9002 $47,567,59 $47,567.59 SO.OO $0,00 $0.00 

2009 VXSB 43-1109 Doyon Securiiy 09D300I0_T9003 $119,026,22 $119,026.22 $0.00 $0.00 $6.00 

2009 VXSB 43-1109_A Doyon Security 09D30010_T9003_M5 $1.50000 $1.50000 $0.00 $0.00 $0.00 

2009 VXSB 43-1109_B Doyon Security 09D300IO_T9003_M6 $1.50000 $1,488.11 $ 11.89 no change Jan 31 $0.00 $0.00 

2009 VXSB 43-1109_C Doyon Security 09D30010_T9003_M7 $10,000.00 $0.00 $10,000.00 no change Jan 31 $0.00 $0.00 

2009 VXSB 43-1130 Do>on Security 09D30010_T9002_M1 $4,817.94 $3,362.75 $1.455.IB no change Jan31 $0.00 $0,00 

Doyon Securiiy Total $306,701.84 $293,236,73 $13,455.11 so.oo $0.00 

2009 VXSS 7407 ERII 8 08D30002_T8_M2 $52,582.92 $62,682.92 $0.00 $0.00 $0.00 

2009 VXSS 7407_C ERII 8 O8D30OO2_T8_M3 $1,117.34 $1,117.34 $0.00 $0.00 $().00 

2009 VXSS 7407_E ERII • 8 08D30002.TS_M5 $4,893.55 $4,893.33 $0.00 $0.00 $0.00 

2009 VXSS 7407_F ERII 8 08D30002_T8_M6 $11,825.48 $11,826.48 $0.00 $0.00 $0.00 

2009 VXSB •7407_G ERII 8 08D30002_T8_M8 $1,857.74 $1,857.74 $0.00 $0.00 $6,00 

2009 VXSB 7407Jl ERII 8 08D30002_TS_M9 $4,220,59 $4,220.39 $0.00 $0.00 $0,00 

2009 VXSB 74I9_C ER II 8 08D30002_Ta_MI2 $4,970.90 $4,970.90 $0.00 $0.00 $0,00 

2009 VXSB 74I9_D ER II 8 08D30002_Ta_MI3 $10106.92 $10,106,92 • $0.00 $0.00 $0,00 

2009 VXSB 74I9_E ER II 8 08D30002_T8_MI4 $50.00 $50.00 $0.00 $0.00 $0.00 

2009 VXSS 7428_B ER II 8 08D30002_TS_MI5 $21,268,78 $21,258,78 $0.00 $0.00 $0,00 

2009 VXSB 7428_C ER II 8 08D30002_T8_MI6 $2,137.36 $2,137.36 $0.00 $0,00 $0.00 

8 Total $125,132.58 $123,132.58 $0.00 $0.00 $0.00 

2009 VXSB 7407_A ERII 9 08D30002_T9_M3 $19,734.90 $19,734.90 $0.00 $0.00 $0.00 

2009 VXSS 7407_B ER II 9 08D30002_T9_M2 $2,388.28 $2,388.28 $0.00 $0.00 $0,00 

2009 VXSB 7407_D ERII 9 0SD30002.T9_M4 $1,962.60 $1,962.60 $0.00 $0.00 $0.00 

2009 VXSS 7407J ERII 9 08D30002_T9_MS $2,362.10 $2,362.10 $0.00 $0.00 $0,00 

2009 vxsa 7407_K ERII 9 08D30002_T9_M7 $692.16 $692.16 $0.00 $0.00 $0.00 

2009 VXSB 7407_L E R l l . 9 08D30002_T9_MI0 $2,739.51 $2,739,51 $0.00 $0.00 $0.00 

2009 vxsa 7407_M ER II 9 0SD30002_T9_MII $584.34 $584,34 $0.00 - so.oo $0.00 

2009 vxsa 7407_N ER 11 9 08D30002_T9_M13 $5,075.82 $5,075,82 $0.00 $0.00 $0.00 

2009 vxsa , 7407J ER II 9 0SD30002_T9_M6 ' $2,652.41 $2,662.41 $0.00 $0.00 $0.00 

2009 vxss 7407_P ER II 9 08D30002_T9_M30 $15,482.14 $16,482.14 $0.00 $0.00 $000 

2009 vxsa 7419 ER II 9 08D30002_T9_MIS $10,199.28 $10,199,28 $0,00 $0.00 $0.00 

2009 vxss 7419_A ERII 9 O8D3O0O2_T9_M17 $11,504.72 $11,504.72 $0.00 $0.00 $0.00 

2009 vxss 7419_B ERII 9 08D30002_T9_MIS $2,350,25 $2,350.25 $0,00 $0,00 , $0.00 

2009 vxsa 7428 ER II 9 08D30002_T9_M22 $19,245.58 $19,245,58 $0.00 $0.00 $0.00 

2009 VXSB 7428_A ERII 9 08D30002_T9_M24 $14,641.33 $14,641.33 $0.00 $0.00 $0,00 

2009 vxss 7428_D ER II 9 08D30002_T9_M2S $7,178.87 $7,178,87 $0.00 $0.00 $0.00 

2009 vxss 7428_E ER II 9 08D30002_T9_M25 $16,496.19 $16,496.19 $0,00 $0.00 $0.00 

2009 vxss 7428_F ER II 9 08D30002_T9_M29 $4.000 00 $4,000,00 sooo $0.00 $o:oo 

2009 VXSB 7433 ER II 9 OBD30002_T9_M27 $43,985,95 $43,985.95 $0,00 $0.00 soloo 

2009 VXSB 43-1006 ER II 9 08D30002_T9_M32 $103,390.43 $103,390,43 $0,00 $0.00 so.oo 

v x s a PR status Jan FY 11 
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PPA 

2009 VX58 
1 

2009 vxsa 

2009 vxsa 

2009 vxsa 

I 2009 v x s s 

2009 v x s s 

' 2009 VXSS 

• 2009 vxsa 

• 2009 vxsa 

• ' 2009 vxsa 

2009 vxsa 

2009 VX58 

2009 vxsa 

2009 vxsa 

' 2009 v x s s 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

• 2009 v x s s 

2009 v x s s 

2009 vxsa 

2009 vxsa 

2009 v x s s 

2009 vxsa 

2009 vxss 

2009 vxsa 

• 2009 VXSB 

2009 vxsa 

2009 vxsa 

2009 VXSB 

2009 vxsa 

2009 vxsa 

• 2009 vxsa 

2009 vxsa 

2009 v x s s 

2009 vxsa 

' 2009 vxsa 

I ' 2009 vxsa 

' • 2009 VX58 

'• • 2009 vxsa 

2009 VXSB 

2009 v x s s 

• 2009 vxsa 

• 2009 v x s s 

2009 vxsa 

PR 

43-1023 ER II 

43-1039 ER II 

43-1044 ER II 

43-I044_A ERll 

43-1044_B ERII 

43-1044_C ER 11 

T43-I044_D ERII 

T43-1044_E ERII 

T43-1044_F ERII 

T43-I044_G ERII 

T43-I044_H ER II 

T43-I044J ERII 

T43-1044_M ERII 

T43-I044_0 ER 11 

T43-1044_P ERII 

T43-1044_Q ER II 

T43-1044_R ER 11 

T43-1044_S ERII 

T43-1045 ERII 

T43-104S_A ERII 

T43-1045_B ER II 

T43-I045_C ER II 

T43-1045_D ERll 

T43-1045_E ERll 

T43-1045_I ER II 

43-1053 ERII 

T43-I063 ERII 

T43-I063_A ERII 

T43-1063_B ER 11 

T43-1063_G ER 11 

T43-I063_H ERII 

T43-I063_l ER II 

T43-I053_K ERII 

T43-I072 ERII 

T43-I078_E ER II 

T43-I086 ERll 

T43-I085_A ERll 

T43-I086_B ERll 

T43-10a5_C ERll 

T43-I085_D ER II 

T43-l0a5_E ER II 

T43-1085_J ERII 

T43-1085_N ERII 

T43-1086_O ERII 

T43-I099_G ERII 

43-1113 ERII 

2009 v x s a T43-I044_J ERII 

2009 VX58 T43-I044_K ER II 

2009 v x s a T43-I044_L ER II 

2009 VXSB T43-1044_N ERII 

2009 VXSS T43-I044 T ER II 

Task Order D O C U M E N T Commilmenl Actual Cost Balance Status Paid Jan Commit Jan 

9 0SD30002_T9_M34 $10,675.55 $9,912.30 $763.25 no change Jan 31 $0,00 $0.00 

9 T o U l $298,352.41 $297,589.16 $763.25 $0.00 $0.00 

10 OaD30002_TIO $2,445,807.07 $2,445,807.07 $0.00 $0.00 $0,00 

10 08D30002_T10_M8 $1,584.75 $1,584,75 $0.00 $0,00 $0.00 

10 08D30002_T10_M9 $2,207.71 $2.207.71 $0,00 $0,00 $0.00 

10 08D30002_T10_MI0 $3,576.12 S3.575.12 $0.00 $0.00 $0,00 

10 08D30002_T10_M1I $3,617.59 $3,617.59 $0,00 $0.00 $0.00 

10 08D30002_T10_M13 $5,105.82 $6,105.82 $0.00 $0.00 $0.00 

10 0BD3000'2_T10_M14 $5,141.37 S5.I4I.S7 $0.00 $0.00 $0.00 

10 08D30002_TI0_M16 $2,501.06 $2,601.06 $0.00 $0.00 $0.00 

10 08D30002_TIO_M17 $1,45002 $1,450.02 $0.00 so.oo $0.00 

10 08D30002_T10_M18 $3,617,13 $3,517.13 $0,00 sooo $0.00 

10 08D30002_T10_M2I $10,574.47 $10,574.47 $0.00 so.oo $0,00 

10 0aD30002_TI0_M22 $1,213.11 $1,213.11 $0.00 $0.00 $0,00 

10 08D30002_TI0_M24 $12,004,42 $12,004.42 $0,00 $0,00 $0,00 

10 08D30002_T10_M2S $2,375,08 $2,375.08 $0,00 $11.00 $0.00 

10 08D30002_T10_M26 $4,410,00 $4.410 00 $0.00 so.ou $0,00 

10 08D30002_T10_M27 $8,840.55 $8,840,65 $0.00 $0.00 $0.00 

10 08D30002_TI0_M31 $1,093.16 $1,093,16 $0.00 $0.00 $0.00 

10 08D30002_TIO_MI $9,431.65 $9,431.65 $0.00 so.oo $0.00 

10 O8D30002_TI0_M4 • $7,957.44 $7,957.44 $0.00 $0.00 $0.00 

10 08D30002_T10_MS $11,722.32 $11,722.32 $0.00 $0.00 $0.00 

10 0aD30002_TI0_M6 $3,419.82 $3,419.82 $0,00 $0.00 $0.00 

10 oaD30002_T10_M7 $5,085.58 $6,085,58 $0 00 $0.00 $0,00 

10 08D30002_T10_M12 $9,570,93 $9,570.93 $0,00 $0.00 $0.00 

10 08D30002_T10_M32 $3,023.87 $3,025.87 $0.00 $0.00 $0.00 

10 08D30002_TIO_M3 $123,074.10 $123,074.10 $0,00 $0.00 $0.00 

10 08D30002_TI0_M2a $13,203.66 $13,203.66 $0,00 $0.00 $0,00 

10 OBD30002_T10_M29 $5,437.24 $5,457.24 $0,00 $0.00 $0.00 

10 08D30O02_T10_M30 $3,830,02 $3,830.02 $0,00 so.oo $0,00 

10 08030002_T10_M32 $71064 $710.64 $0 00 $0.00 $0,00 

10 08D30002_TIO_M33 $28.11020 $28,110.20 $0.00 $0.00 $0.00 

10 08D30002_T10_M34 $13,182,32 $13,182.52 $0.00 so.oo $0.00 

10 O8D3O002_TIO_M41 $381.23 $381.23 $0.00 so.oo $0.00 

10 OaD30002_T10_M35 $27,844,03 $27,844.05 $0,00 sooo $0.00 

10 08D30002_TI0_M36 $3,680.92 $3,680.92 $0,00 so.oo $0,00 

10 0BD30002_T10_M40 $10,168.06 $10,158,06 $0.00 so.oo $0,00 

10 08D30002_T10_M42 $3,650,63 $5,550,63 $0,00 $0.00 $0.00 

10 08D30002_TI0_M43 $2,580.86 $2,580.86 sooo $0.00 $0.00 

10 08D30002_T10_M44 $10,726.83 $10,726.83 sooo $0.00 $0.00 

10 08D30002_T10_M45 $4,149.22 $4,149.22 so.oo $0,00 $0,00 

10 08D30002_TI0_M46 $3,889.87 $3,889.87 $0,00 $0.00 $0.00 

10 08D30002_T10_M49 $4,158.04 $4,158.04 $0.00 $0.00 $0.00 

10 0BD30002_TI0_M48 $6,475.13 $6,475.13 $0.00 $0.00 $0.00 

10 0BD30002_TI0_M47 $2,793.71 $2,793.71 $0.00 $0.00 $0,00 

10 O8D30O02_TI0_M5l $4.I6S50 $4,168.50 $0.00 $0,00 $0,00 

10 08D30002_TI0_M53 $8,104,03 $8,103,53 $0.50 no change Jan 31 $0,00 $0 00 

10 Total $2,851,974.82 $2,851,974,32 $0,50 so.oo $0.00 

11 08D3O0O2_Tll_M2 $3,507.95 $3,507.96 $0.00 $0.00 $0,00 

11 O8D3O0O2_TII_M3 $7,753.65 $7,753.66 $0.00 $0.00 $0.00 

11 OaD30002_Tl L M S $3,414,38 $5,414.38 $0.00 $0,00 $0.00 

11 08D30002_TI I_M6 $1,292.14 $1,292.14 $0.00 so.oo $0.00 

, 11 08D30002_T11_M25 $773.38 $773,58 $0,00 $0,00 $0,00 

VXS8 PR Slams Jan F Y l l 
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v x s s W A F 04 Nx344 ABCDEFHSOOS 

PPA 

2009 v x s a 

2009 v x s a 

2009 v x s a 

2009 v x s s 

2009 v x s a 

2009 v x s a 

2009 v x s s 

2009 VXSB 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 v x s a 

2009 v x s a 

2009 v x s a 

2009 VXSB 

2009 v x s a 

2009 VXSB 

2009 VXSB 

2009 v x s s 

2009 vxsa 

2009 VXSB 

2009 vxsa 

2009 vxsa 

2009 v x s s 

2009 v x s s 

2009 v x s s 

2009 vxsa 

2009 v x s s 

2009 v x s s 

2009 v x s s 

2009 VXSS 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2009 VXS8 

2009 VXSS 

2009 VX58 

2009 vxsa 

2009 vxsa 

0 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 vxsa 

2009 VXSB 

2009 VXSB 

PR 

T43-1044_U 

T43-104S_F 

T43-1043_G 

T43-1045_H 

T43-1045_J 

T43-1043_K 

T43-I04S_L 

T43-1045_M 

43-1048 

T43-I063_C 

T43-1053_D 

T43-1063_E 

' T43-I063_F 

T43-1063_L 

T43-1063_M 

T43-I072_A 

T43-1072_B 

T43-I072_C 

T43-1072_D 

T43-I07a 

T43-1078_A 

T43-1078_B 

T43-1078_C 

T43-107S_D 

T43-I078_F 

T43-I07a_G 

T43-1086_G 

T43-loa5_H 

T43-1085_I 

T43-I086_K 

•r43-1086_L 

T43-I086_M 

T43-1086_P 

T43-1085_Q 

T43-1086_R 

T43-10a6_S 

T43-1086_T 

43-1091_A 

43-l091_B 

43-l091_C 

T43-I099 

T43-1099_A 

T43-1099_B 

T43-1099_C 

T43-1099_D 

T43-I099_E 

T43-1099_F 

T43-1099_H 

T43-1099_l 

T43-I099_K 

T43-1099_L 

T43-1099_M 

T43-1099 N 

ER II 

ERII 

ERII 

ERII 

ERII 

ERII 

ER II 

ER II 

ERII 

ER II 

ERll 

ERII 

ERll 

ER II 

ERII 

ERII 

ERII 

ERII 

ERII 

ERII 

ER II 

ER II 

ERII 

ERII 

ER II 

ER II 

ERII 

ERII 

ERII 

ERII 

ER II 

ERII 

ERll 

ER II 

ER 11 

ERll 

ERll 

ERII 

ERII 

ERII 

ERII 

ERII 

ERII 

ER II 

ER II 

ERII 

ERII 

ERII 

ERll 

ER 11 

ERII 

EK II 

ER II 

D O C U M E N T Commilmenl Actual Cosl Balance Status Paid Jan Commil Jao 

OBD30002_TI L M 2 7 $376.96 $375.96 $0.00 $0.00 $0,00 

OBD30002_TI1_M1I $10,713.47 $10,713.47 so.oo $0.00 $0.00 

0BD30002_TII_M23 $7,851.03 $7,851.03 $0.00 $0.00 $0.00 

08D30002_TI1_M51 $850.74 $850.74 $0.00 $0.00 $0.00 

08D30002_TII_MS7 $832.11 $832.11 $0.00 $0.00 $0.00 

08D30002_T1I_M58 $1,227.52 $1,227,52 $0.00 $0.00 $0 00 

08D30002_T1I_M51 $1,596.18 $1,595.18 $0,00 $0,00 $0,00 

08D30002_T11_M64 $4,481.05 $4,481.05. $0.00 $0.00 $0,011 

08D30002_T11 $2,636,988.70 $2,636,988.70 $0.00 $0.00 $0.00 

08D30002_TI 1_M8 $3,625.80 $3,525,80 $0.00 $0,00 $0.00 

08D30002_TI 1_M9 $1,752.06 $1,732.06 $0,00 $0.00 $0,00 

08D30002_TI 1_M 10/mod 38 $11,993.97 $11,993,97 $0.00 $0.00 $0,00 

oaD30002_Tll_M13 $1,842,05 $1,842.03 sooo $0.00 $0.00 

OaD30002_TI 1_M29 $1,104.73 $1,104.73 $0.00 $0.00 $0.00 

O8D300O2_TI l_M47 $775.06 $775.05 so'oo $0.00 $0,00 

OBD30002_TI 1_M22 $4,628.51 $4,628.51 $0,00 $0.00 $0.00 

08D30OO2_TI l_M28 $12,947.24 $12,947.24 $0.00 $0,00 $0,00 

O8D30O02_Tll_MS4A $17,445.83 $17,446.83 $0,00 $0.00 $0,0(1 

08D30002_T11_M62 $12,504.33 $12,504.33 $0.00 $0.00 $0.00 

O8D30O02_Tll_M12 $34,994.26 $34,994,26 $0.00 $0,00 $0.00 

08D30002_TI1_M14 $4,069,34 $4,069.34 $0.00 $0.00 $0.00 

0BD30002_T1I_M1S $5,776.31 $6,776.31 $0,00 $0.00 $0.00 

08D30002_TI1_M17 $14,787.77 $14,787,77 $0,00 $0.00 $0.00 

OBD30002_TII_MI9 $4,382.69 $4,382.69 $0.00 $0.00 $0.00 

08D30002_TI l_M21 $3,060.77 $3,060.77 $0.00 $0,00 $0.00 

08D30002_T1I_M24 $2,961.29 $2,961.29 $0.00 $0.00 $0.00 

08D30002_T1I_M26 $16,862.54 $15,862.54 $0.00 $0.00 $0.00 

0aD30002_TII_M31 $12,118.05 $12,118.05 $0.00 $0.00 $0 00 

08D30002_TI 1_M36 $4,463.63 $4,463.63 $0.00 $0.00 $0,00 

08D30002_T11_M35 $627.78 $627.78 $0.00 $0,00 $0.00 

08D30002_T11_M34 $390.98 $590.98 $0.00 $0.00 $0.00 

08D30002_T11_M33 $4,931.65 $4,931.65 $0.00 $0.00 $0.00 

08D30002_T11_M40 $4,081,55 $4,081,53 $0,00 $0.00 $0,00 

O8D30O02_TI 1_M42 $2,892.75 $2,892.75 $0.00 $0.00 $0.00 

OaD30002_Tl l_M46 $1,245,04 $1,243,04 $0,00 $0,00 $0.00 

08D30002_T11_M52 $847.33 $847.33 $0.00 $0,00 $0.00 

OBD30002_TI l_MS5 $458.26 $458.26 $0,00 $0.00 $0.00 

0BD30002_T11_M63A $14,549,64 $14,549,64 $0.00 $0,00 $0.00 

OBD30002_TI l_M63A $19,557.99 $19,557.99 $0,00 $0.00 $0.00 

08D30002_T1 l_M63A $5,317.70 $5,317,70 $0,00 $0.00 $0.00 

08D30002_TI I_M39 $15,070 74 $15,070.74 $0,00 $0.00 $0.00 

08D30002_TII_M41 $8,399.42 $8,399.42 $0.00 $0.00 $0.00 

08D30002_TII_M43 $5,559.27 $5,659.27 $0.00 $0.00 $0.00 

08D30002_T1 l_M44 $3,142,76 $3,142.76 $0.00 $0.00 $0.00 

O8D300O2_TI l_M45 $5,122.39 $5,122,39 $0,00 $0.00 $0.00 

08D30002_T11_M48 $7,901.82 $7,901.82 $0.00 $0.00 $0.00 

08D30002_T11_M49 $1,802.96 $1,802.95 $0.00 $0.00 $0.00 

OaD30002_TI 1_MS3 $1,000,95 $1.00095 $0.00 $0.00 $0.00 

08D30002_TI 1_MS4 $0.00 $0.00 $0.00 $0,00 $0.00 

OaD30002_Tl 1_M59 $2,733.21 $2,733.21 $0,00 $0.00 $0.00 

OaD30002_Tl 1_M60 $2,857,05 $2,837,03 $0,00 $0.00 $0,00 

OaD30002_TI 1_MS6 $1,535.17 $1,633.17 $0,00 $0.00 $0.00 

08D30002_TI l_M6S $3,054,98 $3,034,98 $0.00 $0.00 $0.00 

VX3B PR Slams Jan FY 11 
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v x s s W A F 04 Nx344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cosl Balance Staius Paid Jan Commil Jan 

2009 VXSS T43-1099_O E R l l 11 08D30002_TI 1_M65 $1,883.07 $1,883.07 $0.00 $0.00 $0,00 

2009 vxss T43-1099_P ERII 11 08D30002_TII_M68 $7,134,39 $7,134.39 $0,00 $0.00 $0,00 

2009 vxss 43-1108 E R l l 11 08D30002_T1I_M67 $24,148.97 $24,148,97 $0.00 $0.00 $0.00 

2009 vxss 43-1108^8 ERII II 0BD3O002_TI L M 5 9 $336.31 $336.31 $0.00 $0,00 $0.00 

11 Tolal $3,003,942.84 $3,003,942.84 $0,00 $0.00 $0.00 

2009 v x s a 43-1038 and A ER 11 12 08D30002_T9012 $414.87000 $414,870,00 $0.00 $0.00 $0,00 

2009 VXSB T43-1063J E R l l 12 08D30002_T12_M2 $2,770.88 $2,770,88 $0,00 so.oo $0 00 

2009 VXSB 43-1065 ER II 12 OaD30002_T12_Ml $244,963.00 $244,965.00 $0.00 sooo $0.00 

2009 VXSS T43-1099_J E R l l 12 08D30002_T12_M3 $8,061,41 $8,061.41 $0.00 so.oo $0.00 

2009 vxsa 43-1104 ERII 12 08D300O2_T12_M4 $91.30000 $91,300.00 $0.00 so.oo $0.00 

2009 vxsa 43-1108_C ERII 12 08D30002_TI2_M5 $15,907.37 $0,00 $ 15.907.37 no change Jan 31 so.oo $0.00 

2009 vxsa 43-1118 ER II 12 08D30002_T12_M5 $294,363.00 $272,199.88 $22,155.12 no change Jan 31 $0.00 $0.00 

12 Total $1,073,239.65 $1,034,167.17 $39,072.49 . $0.00 $0,00 

2009 VXSB T43-I080 ERII 13 08D30002_T13 $243,247.00 $245,247.00 $0.00 $0.00 $0.00 

13 Tolal $243,247.00 $245,247,00 $0.00 $0.00 $0,00 

2009 VXSB T43-108I ERII 14 08D30002_T14 $998,877.14 $998,877.14 $0.00 $0.00 $0.00 

14 Total $998,877.14 $998,877.14 $0,00 $0,00 $0.00 

E R II Total $8,396,766.45 $8,556,930,21 $39,835.24 so.oo $0.00 

2009 vxsa 7433 Ind Hygiene Env asbesus classes 09P80048 $24,000.00 $24,000.00 $0,00 ' $0.00 $0.00 

asbestos classes Total $24,000,00 $24,000,00 $0.00 $0.00 $0.00 

Ind Hygiene Env Total $24,000.00 $24,000.00 $0.00 $0.00 $0.00 

2009 vxsa 43-1008 Lincoln County Landnil II 08D30009_T2 $48,000.00 $48,000,00 $0.00 $0.00 $0.00 

2009 vxsa 43-1074 Lincoln County Landnil II 08D30009_T3 $72,000.00 $72,000.00 $0.00 $0.00 $0,00 

2009 vxsa 43-1120 Lincoln Counly Landfill It 08D30009_T4 $95,000,00 $36,552,00 $39,448,00 no change Ian 31 $0,00 $0,00 

Lincoln Counly Landfi l l II Tolal $215,000.00 $155,552.00 $39,448.00 $0.00 $0,00 

2009 vxsa 7405 Noble Fill 07D3O008_T10 $6,520.57 $6,520.57 $0.00 $0.00 $0,00 

2009 vxss 7420 Noble Fill 07D30008_TI 1 $39,000.00 $39,000.00 $0.00 $0.00 $0.00 

2009 vxss 43-1019 Noble Fill 07D30008_TI2 $65,000.00 $53,000.00 $0.00 $0.00 $0,00 

2009 vxsa 43-1054 Noble Fill 07D30008_TI3 $104,000.00 $104,000,00 $0.00 $0.00 $0.00 

2009 VX58 43-1087 Noble Fill 07D30008_T14 $49,400.00 $45,489.79 $2,910,21 no change Jan 31 $0,00 • $0 00 

Fi l l Total $263,920.67 $251,010,45 $2,910,21 $0.00 $0.00 

2009 vxsa 7406 Noble Topsoil 07D30009_T9 $13,366.21 $13,366.21 $0,00 $0,00 $0.00 

2009 vxsa 43-1020 Noble Topsoil 07D30009_T10 $290,000,00 $290,000.00 $0.00 $0,00 $0.00 

2009 vxsa 43-1067 Noble Topsoil 07D30009_T 11 $406,000,00 $405,000.00 $0.00 $0.00 $0.00 

2009 vxsa 43-1088 Noble Topsoil 07D300O9_T12 $252,300,00 $138,025.87 $94,274.13 no change Jan3I $0,00 $0.00 

Topsoil Total S961.566.21 $857,392 08 $94,274,13 $0,00 $0,00 

2009 VXSB 43-1 125 Noble Fill 07D3000B_T1S $6,529.92 $0,00 $6,529,92 no change Jan 31 $0,00 $0,00 

Fi l l Total $6,529.92 $0.00 $6,529,92 $0.00 $000 

2009 vxsa 43-1126 Noble Topsoil 07D30009_TI3 $4,770.90 $0,00 $4,770,90 no change Jan 31 $0.00 $0.00 

Topsoil Total $4,770.90 $0 00 $4,770,90 $0.00 $0.00 

Noble Tolal $1,236,887.70 $1,128,402.54 $108,485.16 $0.00 $0.00 

2009 vxsa 43-1052 Noble Sales Co HEPA Vacs 09F5003S $6,710,00 $6,71000 $0.00 $0.00 $0.00 

H E P A Vacs Total $6,710.00 $6.71000 $0.00 $0.00 $0.00 

Noble Sales Co Tolal $5.71000 $6,710.00 $0.00 $0.00 $0.00 

2009 vxsa 7412 Sandman 09P800I8 $25,000 00 $25,000.00 $0.00 $0.00 $0,00 

2009 vxsa 43-1059 Sandman 09P80108 $25,000,00 $21,200,00 $3,800,00 no change Jan 3 1 $0.00. $0.00 

2009 vxsa 43-1084 Sandman 09P80108_MI $0.00 $0,00 $0,00 $0.00 $0,00 

Saadman Total $50,000.00 $46,200.00 $3,800,00 $0.00 $0.00 

2009 vxsa 7418 Tip Top Securiiy 05D301I2_TI8 $27,006.00 $27,005.00 $0.00 $0.00 $0.00 

2009 vxsa 7423 Tip Top Security 05D301I2_TI9 $19,965.13 $19,734,45 $230.70 no change Jan 31 $0.00 $0.00 

2009 vxsa 43-1012 Tip Top Security OSD30112_M3 $73,304,84 $75,304,84 $0.00 $0,00 $0.00 

Tip Top Securiiy Total $122,273 99 $122,045,29 $230.70 $0.00 $0,00 

2009 vxss 7415 Venlure 07D30007_TS $30,000,00 $30,000.00 $0.00 $0,00 $0,00 

v x s s PR stams Jan FY 11 
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v x s s W A F 04 Nx344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitmenl Actual Cost Balance Status Paid Jan Commil Jao 

2009 VXSS 7429 Venture 07D30007_T9 $30,000.00 $30,000.00 $0,00 $0.00 $0.00 

2009 VXSS T43-1062 Vcnmre 07D30007_T10 $40,000.00 $39,888.00 SI 12.00 no change Jan 3 1 $0.00 $0.00 

2009 VXSS 43-1085 Venmrc 07D30007_T1I $30,000.00 $29,832.00 SI68.00 no change Jan 31 $0.00 $0,00 

2009 VXSS 43-1111 Venmrc 07D30007_TI2 $50,000.00 $9,248.00 $40,752.00 no change Jan 31 $0,00 $0.00 

Venture Total $180,000.00 $138,968.00 $41,032,00 $0.00 $0.00 

2009 Total $11,002,498.88 $10,555,452.02 S347.045.86 $0.00 $0,00 

2010 VXSS 43-1133 ERII II 08D30002_T11_M70 $20,132.05 $20132.05 $0.00 $0.00 so.oo 

2010 VXSS 43-1133A ER II 11 08D30002_T1I_M71 $7,599.90 $7,599.90 $0.00 $0.00 $0.00 

2010 vxsa 43-1133B ERII II 08D30002_T11_M74 $2,543.78 $2,543.78 $0.00 so.oo $0,00 

2010 vxsa 43-1134 ERII 11 OBD30002_T11_M73 $17,672.96 $17,672.96 $0.00 so.oo sooo 

2010 vxsa 43-II34_A ER II 11 08D30002_T11_M72 $5,402.71 $5,402.71 $0.00 $0.00 $0.00 

2010 vxss 43-1 134_D ER II II 08D30002_TI l_M75 $2,873.28 $2,873.28 $0.00 $0.00 $0.00 

2010 vxss 43-1134_E ERII 11 08D30002_T11_M75 $1,671.14 $1,571.14 $0,00 $0,00 $0.00 

2010 vxss. 43-1134J ERII 11 OaD30002_TlI_MaO $15,013.38 $15,013.38 $0,00 $0.00 $0.00 

II Tolal $74,909.20 $74,909.20 $0,00 $0.00 $0,00 

2010 vxsa 43-1134_J ERII 12 OBD30002_TI2_M7 $384.90 $0.00 $384.90 no change Jan 31 $0.00 $0.00 

12 Total $384.90 $0.00 $384.90 $0,00 $0.00 

2010 vxss 43'-1134_B E R l l 13 08D30002_TI3_M2 $1,027.64 $1,027.64 $0.00 $0.00 $0.00 

2010 VX58 43-lI34_C ERII 13 08D30002_TI3_M3 $7,047.51 $7,047.51 $0.00 $0.00 $0.00 

2010 VX58 43-l l34_H ERII 13 08D30002_T13_M4 $1,568.55 $1,568.55 $0.00 $0.00 $0.00 

13 Total $9,643.70 $9,543.70 $0,00 $0.00 $0.00 

2010 VXSB 43-II34_F ER II 14 08D30002_T14_M2 $18,560.08 $18.56008 $0.00 $0.00 $0.00 

2010 vxsa 43-l l34_G E R l l 14 oaD30002_T14_M3 $17,135.09 $17,135.09 $0,00 $0.00 $0.00 

2010 vxss 43-1141 ERII 14 08D30002_T14_MS $106,192.05 $106,192.05 $0,00 $0.00 $0.00 

14 Total $141,88722 $141,887.22 $0.00 $0.00 $0.00 

E R II Total $225,825.02 $226,440.12 $384,90 $0.00 $0.00 

2010 v x s s 43-1147 Ind Hygiene Env I0P80066 $17,005.00 $17,005.00 $0,00 $0.00 $0,00 

2010 VXSB 43-lI47_A Ind Hygiene Env 10P80065 $5,695.00 $5,693.00 $0.00 $0,00 $0,00 

lod Hygiene Eov Tolal $22,700.00 $22,700.00 $0.00 $0.00 $0.00 

2010 Total $249,525,02 $249,140.12 $384,90 $0,00 $0,00 

W A F Total $55,358,251.09 $54,904,723,44 $453,527.65 $0.00 $0,00 

v x s s PR status Jan F Y l l 
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vxss WAF 05 - N3355 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Jan Commit Jan 

2003 VX58 4262 CDM 24 99D000I7 $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

24 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

CDM Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

2003 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

WAF Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 
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vxss WAF 06 - AS224 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Jan Commit Jan 

2004 VX58 4468 CDM 38 $0.00 $0.00 $0.00 $0.00 $0.00 

2004 VX58 4487 CDM 38 99D00017 $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 VX58 4454 CDM 38 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

38 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

CDM Total $21,859.75 $21,859.75 ' $0.00 $0.00 $0.00 

2004 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

WAF Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

VX58 PR status Jan FYll 
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vxss WAF 07 - DEFHM758 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Jan Commit Jan 

2007 VXSS 7I0I CDM ri 13 05D30I09_TI3_MI $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VX58 7157 CDM 11 13 05D30109_TI3_M4 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

13 Total $350,000.00 $350,000.00 $0.00 $0.00 / $0.00 

CDM H Total $350,000.00 $350,000.00 $0.00 • $0.00 $0.00 

2007 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2008 VX58 7275 CDM 11 9 05D30109_T9_M14 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VX58 7299 CDM 11 9 05D30I09_T9_MI5 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

9 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VX58 7331 CDM 11 12 05D30I09_T12_MI2 $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

2008 VX58 7366 CDM 11 12 05D30I09_T12_MI3 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

12 Total . $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2008 VX58 7323 ERII 7 08D30002_T7 $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

7 Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

ER II Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

2008 Total $560,114.14 $560,114.14 $0.00 $0.00 $0.00 

2009 VX58 43-1048 ER 11 11 08D30002_T11 $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

11 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

ER II Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

2009 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

WAFTotal $1,108,987.14 $1,108,987.14 $0.00 $0.00 $0.00 

VX58 PR status Jan FYl I 
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v x s s W A F 08 - D E F H J M 7 8 2 

P P A PR Contractor Task Order D O C U M E N T Commilmenl Actual Cost Balance Slalus Paid Jan Commit Jan 

2007 VXSS 7135 C D M I l 13 05D30109_TI3_MS $50,000.00 $50,000.00 $000 $0.00 $0.00 

2007 vxss 7173 C D M I l 13 0SD30I09_T13_M6 $400,000.00 $400.00000 $000 $0.00 $0.00 

2007 vxss 7191 C D M II 13 0SD30I09_TI3_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

13 To la l $600,000.00 $600,000.00 $0.00 $0,00 $0,00 

C D M 11 Total $600,000.00 $600,000.00 $0.00 $0,00 $0.00 

2007 Tola l $600,000 OO $600.00000 $0.00 $0.00 ' $0.00 

200S vxss 7203 C D M II 13 05D30I09_TI3_MS $220,000.00 $220,000.00 $0.00 $0.00 $0,00 

2008 vxss 7392 C D M II 13 O5D3O109..TI3_MI5 $75,000.00 $75,000.00 $0.00 $0.00 $0,00 

13 Total $293,000.00 $295,000,00 $0,00 $0,00 sooo 

2008 vxss 7294 C D M n 14 ( C A R D clinic) 0SD30109_TI 4_M7 $91.56700 $91,567.00 $0,00 $0.00 $0 00 

14 ( C A R D clinic) Total $91,367.00 $91.56700 $000 $0.00 $0.00 

C D M 11 Total $386,567.00 $386,367.00 $0,00 $0.00 $0.00 

2008 vxss 7233 Mount Sinai School or Medicine OSPSOllO $93,008.60 $93,008.60 $0.00 $0.00 $0.00 

Mount Sinai School ot Medicine Total $93,008.60 $93,008.60 $0.00 $0.00 $0.00 

2008 Total $479,575.60 $479,575.60 $0.00 $0.00 $0,00 

2009 vxss 43-1035 C D M II 13 0SD30109_T13_M19 $140,000.00 $0.00 $140,000.00 no change Jan 31 $0,00 sooo 

13 Total $140.00000 $0.00 $140,000.00 $0,00 so.oo 

2009 vxsa 7413 C D M II 14 ( C A R D clinic) 0SD30109_T14_M 11 S7.0S5.13 $4,056.21 $2,998,92 no change Jan 31 $0.00 $0.00 

14 ( C A R D clinic) Total $7,055 13 $4,056,21 $2,998,92 $0,00 $0,00 

C D M 11 Total $147,035,13 $4,056,21 $142,998,92 $0.00 sooo 

2009 vxss 7270_A/B Univ, of Cincinnati 09D30009_TI $125.00000 $125,000.00 $0 00 $0.00 sooo 

Univ. o fCinc innat i Total $123.00000 $125,000 00 $0.00 $0.00 $0.00 

2009 Total $272,055.13 $129,056.21 $142,998,92 $0.00 $0.00 

2010 VXS8 43-1148 C D M II 13 05D30109_T13_M2l $23,000.00 $0.00 $25,000.00 no change Jan 31 $0.00 $0,00 

13 Total $25,000.00 $0.00 $25.00000 $0.00 $0.00 

2010 vxss 43-1155 C D M II IS 0SD30I09_TI5_MII $100,000.00 . $100,000,00 $000 $0.00 $000 

2010 vxss 43-1156 C D M II IS 0SD30I09_TI5_MII $46,000.00 $46.00000 ^$000 $0.00 $000 

2010 vxss 43-1189 C D M II IS 0SD30I09_TI5_MI3 $330,000.00 $202,261.96 $147,738 04 ok Jan 31 $64,311.28 $0.00 

IS Total $496,000.00 $348,261.96 $147,738.04 $64,311.28 $0.00 

2010 vxss 43-1174 C D M II 19 05D30I09_TI9 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2010 vxss 43-1212 C D M II 19 0SD30I09_T19_M1 $150,000.00 $45.21036 $104,789,64 ok Jan 31 $3,392.50 $0.00 

19 Total $152,500.00 $47,710.36 $104,789,64 $3.39250 $0.00 

C U M II Total $673,300.00 $395,972.32 $277,527 68 $67,703,78 $0.00 

2010 vxss 43-1031 Research Triangle Institute niter snidy lOFSOOll $108.27000 $0,00 S108.270.00 no change Jan 31 $0.00 so.oo 

filler study To la l $108.27000 $0 00 $108.27000 $0,00 $0.00 

Research Triangle Inslitule To la l $108.27000 $0.00 $108,270.00 $0.00 $0.00 

2010 vxss 43-1149 Univ. ofCincinnati 09D30009_T1_MI $125.00000 SI25.00O00 $000 $0.00 $0.00 

2010 vxss 43-1188 Univ.'of Cincinnati 09D30009_T1_M3 SS9.389.00 $89,389.00 $0.00 $0.00 $0.00 

2010 vxss 43-1196 Univ. ofCincinnati 09D30009_T1_M4 $74,919.00 $24,904.35 $50.014 65 ok Jan 31 $9,547,59 $0.00 

Univ. ofCinc innat i Total $289,308.00 $239,293.35 $50.01465 $9,547.59 $0.00 

2010 Total $1,071,078.00 $635,265.67 $435,812.33 $77,251.37 $0.00 

2011 v x s s 43-1093 and A T B D New A & E $7,500.00 $0.00 $7,500.00 no change Jan 31 $0.00 $0.00 

New A & E To la l $7,50000 $0.00 $7,500.00 $0,00 $000 

T B D Tolal $7,500.00 SOOO $7,500,00 $0.00 $0.00 

2011 Tola l $7,500.00 $0.00 $7,500 00 SO.OO so.oo 

W A F T o t a l $2,430,208.73 $1,843,897.48 $586,311,25 $77,251.37 $0.00 

v x s s PR status Jan F Y l I 
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vxss WAF 09 - DEFHJM838 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Jan Commit Jan 

2007 VXSS 7176 CDM II 6 05D30109_T6_M16 $88,775.00 $88,775.00 $000 $000 $000 

6 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

CDM II Total $SS,775.00 $88,775.00 $0.00 $000 $0.00 

2007 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2008 VX58 7302 CDM 11 6 0SD30109_T6_M23 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 

2008 VX58 7342 CDM II 6 05D30109_T6_M2S $47,687.00 $47,687.00 $0.00 $0.00 $0.00 

6 Total $57,687.00 $57,687.00 $0.00 $0.00 $0.00 

2008 VX58 7233 CDM 11 13 0SD30109_T13_M9 $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

13 Total $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

CDM II Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2008 Total $62,887.00 $62,887.00 $0.00 $000 $0.00 

2009 vxss 43-1103 C D M I l 1 05D30109_T1_M24 $7,600.00 $0.00 $7,600.00 no change Jan 31 $0.00 $0.00 

1 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

CDM II Total $7,600.00 $000 $7,600.00 $0.00 $0.00 

2009 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2010 vxss 43-1158 CDM 11 IS OSD30I09_T18 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2010 vxss 43-llSS_A CDM II IS 0SD30109_TIS $47,50000 $9,637.03 $37,862.97 ok Jan 31 $3,263.45 $0.00 

18 Total $50,000.00 $12,137.03 $37,862.97 $3,263.45 $0.00 

CDM II Total $50,000.00 $12,137.03 $37,862.97 $3,263.45 $0.00 

2010 Total $50,000.00 $12,137.03 $37,862.97 $3,263.45 $0.00 

2011 VXSS 
I 

43-1219 C D M I l 18 05D30109_T18_M1 $90,459.00 SO.OO $90,459.00 no change Jan 31 $0.00 50.00 

18 Total $90,459.00 $0.00 $90,459.00 $0.00 $0.00 

CDM II Total $90,459.00 $0.00 $90,459.00 $0.00 $0.00 

2011 Total $90,459.00 $0.00 $90,459.00 $0.00 $0.00 

WAF Total $299,721.00 $163,799.03 $135,921.97 $3,263.45 $0.00 

vxss PR status Jan FYl l 
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vxss WAF 10- FHMA49 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Jan Commit Jan 

2009 VX58 43-1017 CDM II 15 05D30109_T15_M4 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

IS Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2009 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

WAFTotal $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

VX58 PR status Jan F Y l l 
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PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F B WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
1/31/2011 Database & 

GenI Support 
Design & 
Oversight 

R l /CSS/ 
P E Study 

Cleanup & 
Remedialion 

BNSF 
Oversight 

Flyway 
C3versight 

Troy Toxicology Mine Suppon . . Processing 
Areas 

DOJ Suppori (>\dyances 
pplied to WAFs 

that are green LPV046 LRVOIS LRV019 LRV094 LRV023 
0BBCV004 OBBCRVOO OBBCRVOO 08BCCOO4 OSBCRVOO 

LPV 046 03 T aALOP 50102D 08BCV004 2507 COOI 1-515X33 s 100.000 S 100.000 $ 100.000 $ 100.000 
LRV 01S 03 T SALOE 60102D OSBCRVOO 2507 COOl IA-6/4X33 $ 300.0BO $ 300.080 $ 400.080 S 300.080 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 2-6/4/03 $ 506.580 $ 506.580 s 906,660 $ 506.580 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOI 3 - 6/4103 $ 422.207 s 422.207 $ 1.32B.B67 S 422.207 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI • -4-6/4/03 $ 156.133 $ 156.133 S 1.485.000 $ 156.133 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CO01 5 - 6/4/03 $ 15.000 $ 15.000 $ 1.500.000 $ 15.000 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl IB-7/10/03 S 238.161 s 236.161 s 1.736.161 $ 236.161 
LRV 019 03 T BALOE 501020 OBBCRVOO 2507 COOl 2A-7/10/03 S 901.937 $ 901.937 $ 2.638.098 S 901.937 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOI 3A-7/10/03 $ 269.645 s 269.645 $ 2.907.743 $ 269.645 
LRV 094 03 T BALOE 50102D OBBCCCXM 2507 COOI 3 A ; 7/10/03 $ 200.000 $ 200.000 $ 3.107.743 $ 200.000 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOI AA-7/10X33 » 1.292.257 $ 1,292.257 $ 4.400.000 $ 1.292.257 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 CtDOl IC-1003X33 $ 203.510 s 203,510 $ 4,603.510 S 203.510 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOI 28-10/28X33 $ 1.706.454 s 1.706,454 s 6.309.964 $ 1.706.454 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOI AB-1008X33 $ 110.026 $ 110.026 $ 6.419.990 S 110.026 
LPV 142 OST BALOP 50102D OBBCCCKM 2507 COOl • 4B - 1008X33 $ 600.000 $ 600,000 s 7.019.990 
L P V 142 03 T BALOP 501020 OSBCCCXM 2507 COOl AB-10OBX33 $ 321.703 s 321,703 $ 7.341.693 
L P V 142 03 T BALOP 60102D 0BBCCO04 2507 CO04 3B-10OBX33 » 278.297 $ 278,297 $ 7.619.990 
LRV 026 03 TC BALOE 501020 OBBCRVOO 2507 COOl 10-10/29X33 $ 27.363 $ 27.363 s 7.647.353 
LRV 026 03 TC BALOE 501020 OBBCRVOO 2507 COOI 2C-1008X33 $ 731.900 S 731.900 s 8,379.253 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 CCXM 3C-1009X33 $ 17.815 $ 17.815 s 8.397.068 
L R V 026 03 TC BALOE 501020 OSBCRVOO 2507 COOl AC-1009X33 $ 122.922 $ 122.922 $ 8.519.990 
LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 COOI IE -10/29/03 $ 236.472 $ 236.472 $ 8.756.462 
LRV 031 03 TC BALOE 60102D OBBCRVOO 2507 COOI 20-1003X33 $ 1.BB3.5S8 s 1.883,588 $ 10.640.050 
LRV.031 03 TC BALOE 501020 OBBCRVOO 2507 C004 3D-10/29/03 $ (144.033) $ (144.033) $ 10.496.017 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 C004 AD-10O3I03 $ 1.650.973 s 1.650.973 $ 12.146.990 
L P V 037 04 T BALOP 302DD2C 08BCC0O4 2507 COOI . 1F-4/6AM $ 470.552 $ 470.552 $ 12.617,542 
LRAOlO 04 T BALOR 302DD2C OSBCRVOO 2507 COOI 2E-AI6X1A s 1.054.448 $ 1.054.448 $ 13.671.990 
LRA 010 04 T 8AL0R 302DD2C OSBCRVOO 2507 COOI 2E-A/6X3A $ 202.684 s 202.684 $ 13.874.674 
L P V 037 04 T BALOP 302DD2C OBBCXCXM 2507 COOI 3E-A/6X3A $ 309.448 s 309.448 $ 14,184.122 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 CXJOl AE -.A/6X3A » 1.067.868 $ 1.067.868 $ 15.251.990 
L P V 037 04 T BALOP 302DD2C 08BCBB06 2507 COOl SA - 4/6/04 - S 11.742 s 11.742 $ 15.263.732 
L P V 037 04 T BALOP 302DD2C 0BBCBB06 2507 COOl SA-AI6I0A S S.25B $ 8.258 s 15.271,990 
LRA 019 04 T BALOR 302DO2C OBBCRVOO 2507 COOl IG-6/1/04 $ 137.379 S 137.379 $ 15.409.369 
LRAOlO 04 T BALOR 302DD2C OBBCRVOO 2507 COOl 2F - 6/1/04 s 817.726 s 817.726 $ 16.227,095 
LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 CC301 3Fr6/1X3A $ 204.496 $ 204.496 s 16.431.591 
L P V 085 04 T BALOP 3020D2C 0BBCCO04 2507 COOl 3F-6I1X3A $ 258.000 S 258.000 $ 16.689.591 
LRA013 04 T BALOR 302DD2C OBBCRVOO 2507 COOl AF - 6/1/04 $ 399 $ 399 s 16.689.990 
LRA019 04 T BALOR 302DD2C OBBCRVOO 2507 COOI 4F-6/1/04 $ 2.690.000 S 2.690.000 $ 19.379.990 
LSP023 04 TR2 OBL 302DD2C 0BBCBB02 2507 COOB 6-6/1/04 $ 40.000 s 40.000 s 19.419.990 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOI IH - 7/7/04 $ 256.390 s 256.390 $ 19.676.380 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOI 2 G - 7/7/04 s 13.610 s 13.610 $ 19,689.990 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOI 2 G - 7/7/04 $ 1.996.701 s 1.996.701 s 21.686.691 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOI 3G - 7/7/04 $ 137.953 $ 137.953 $ 21.824.644 
LRA034 04 T BALOR 302OD2C OBBCRVOO 2507 COOI ' 4G-7/7/04 $ 2:473.622 - $ 2.473.622 s 24.298.266 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COO 1 1i-3O0X3A s 69.537 s 59.537 $ 24.357.803 
L R V 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI 2h-3/20X3A $ 210.463 s 210.463 s 24.566.266 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI 2h-3O0X3A $ 439.195 s 439.195 $ 25.007.461 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 3h - 9/20/04 t 42.648 $ 42.648 $ 25.050,109 
LRV 011 04 T BALOE 302DC:6C OSBCRVOO 2507 COOI 4h-9/20/04 s 475.803 s 475.803 s 25.525.912 
LRA 038 04 T BALOR 302DD2C OBBCRVOO 2607 COOl 4h-9/20/O4 $ 271,724 s 271.724 s 25.797.636 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 6A-9/20/04 S 72.354 $ 72.354 J 25,869.990 
L P V 263 04 T BALOP 302DD2E OBBCCCXM 2507 COOI 2I-10I8X3A $ 139.376 % 139.376 $ 26.009.366 
LPV 253 04.TCD SALOP 302DD2E OSBCCCXM 2507 COOI 2l-iaiBXIA $ 25.624 s 25.624 $ 26,034.990 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOI IJ-12/21/04 s 202.047 I 202.047 $ 26,237,037 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2J-12/21/04 $ 881,518 $ 881.518 $ 27,118.555 
LRA 001 05 T BALOR 302DO2C OBBCRVOO 2507 COOI •31-12/21/04 S 380.681 s 380.681 $ 27.499,236 
LRA 001 05 T 8AL0R 302DD2C OSBCRVOO 2507 COOI 41-12/21/04 $ (464.246) s (464.246) $ 27.034.990 
L P V 044 05 T BALOP 302DD2C 0BBCCO04 2507 COOl 3J-2113105 s 79.463 s 79.463 s 27.114.453 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl 3J-2/18/05 $ 205.865 $ 205,865 s 27.320.318 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOI 5D-2118X35 $ (15.000) $ (15.000) s 27.305.318 $ (15,000) 
LRV 015 03 T 8ALOE 501020 OBBCRVOO 2507 COOI AJ -2118/05 $ 15.000 s 15.000 $ 27,320.318 i 15,000 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl AJ-2118X35 $ 19.931 s 19.931 s 27.340.249 
LRA 008 05 T BALOR 3020D2C OSBCRVOO 2507 C001 AJ-2118/05 $ 1.066 s 1.066 $ 27.341,315 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOI AJ-2118X15 » 42.459 $ 42.459 s 27.383.774 
LRA 008 05 T BALOR 3020D2C OBBCRVOO 2507 COOl AJ-2118/05 S 1.000.000 s 1.000,000 $ 28,383.774 
LRA 008 05 T SALOR 3020D2C OBBCRVOO 2507 COOI AJ-2118/05 s 1.403.027 $ 1.403.027 s 29.786.801 
LPV 044 05 T BALOP 302DD2C OBBCCCKM 2507 COOI 1K-2I18XIS $ 14.672 $ 14,672 $ 29.801,473 
LRA OOB 05 T BALOR 302DD2C OBBCRVOO 2507 COOI IK-2118105 s 257.288 $ 257.28B s 30.058.761 
LRA OOB 05 T8ALOR 302DD2C OBBCRVOO 2507 COOI 2K-2118105 $ 1.796.160 s 1.796.160 s 31.854.921 
LRV 011 04 T BALOE 3021X»C OBBCRVOO 2507 COOI 6B-2118X35 $ (6.513) $ (6.513) $ 31.848.408 
LRV 011 04 T BALOE 302DC:6C OBBCRVOO 2597 COOI 68-2/18/05 $ (13.418) s (13.418) s 31.834.990 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W/kF HISTORY 

1/31/2011 

WAF No/Dale WAF No. 1 
Database S, 

GenI Suppori 

W/kF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup S, 

Remediation 

W/kF No. 5 
BNSF 

- CJversight 

WAF No. 6 
Flyway 

CJverstght 

W A f No. 7 
Troy 

W A F B 
Toxicology 

WAF 9 
Mine Suppon 

WAF 10 
Processing 

Areas 

WAf 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

applied to WAFs 

WAF No. 1 
Database S, 

GenI Suppori 

W/kF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup S, 

Remediation 

W/kF No. 5 
BNSF 

- CJversight 

WAF No. 6 
Flyway 

CJverstght 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OSBCRVOO OBBCC004 OBBCRVOO 

L P V 037 04 T BALOP 302DO2C 0BBCBB06 2507 C002 SE. 6/13X35 » (6,430) $ (6.430) $ 31.828.560 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl IL-6/13X35 i 82.209 $ 82,209 $ 31.910.769 

LPV 095 05 T BALOP 302DD2C OBBCCCKM 2507 COOI 1L-6I13X15 i 56.090 $ 56.090 $ 31.966.859 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 CC301 2L.6/13X35 $ 783.230 $ 783.230 S 32.750,089 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CCHJI 2L- 6/13X15 s 128.019 $ 128.019 $ 32.878,108 

W4X607 04/05C 26W10NN 405FB2A 2507 COOI 3K -6/13X15 $ 30.000 $ 30.000 $ 32.908.108 

L P V 095 05 T BALOP 302DD2C OSBCCCXM 2507 CO01 3K.6113X35 $ 3.910 $ 3.910 % 32.912,018 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl AK-6/13X35 1.406.542 $ 1.406.542 $ 34.318.560 

LRA 019 05 T SALOR 302OD2C OBBCRVOO 2507 CC301' 1 M - 606X35 s 70.723 $ 70.723 $ 34.389.283 

L P V 095 05 T BALOP 302DO2C OBBCCCKM 2507 COOI 1 M - 60BX3S $ 133.793 i 133.793 % 34.523.076 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 2M - 6/28/05 . s 2.695.013 $ 2.695.013 $ 37,218.089 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2M - 6/28/05 i 547.005 $ 547,005 s 37.765.094 

LPV 095 05 T SALOP 302DO2C OBBCCCXM 2507 COOl 1L-608X3S $ 16.207 S 16.207 $ 37.781.301 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 CCXIl 4L-6/28/05 $ 3.537.259 S 3.537.259 s 41,318.560 

LPVa29 05 T BALOP 302DD2C OBBCCCXM 2507 COOI IN-3/12X35 s 51.529 $ 51.529 $ 41.370.089 

LPVJ29 05 T SALOP 302DO2C OBBCCCKM 2507 COOl IN - 9/12/05 $ 51.127 $ 51.127 S 41.421.216 

L P V i 2 9 05 T BALOP 302DD2C OSBCXCXM 2507 COOI 2N-9112X35 $ 443.344 $ 443.344 $ 41.864.560 

LRA046 05 T BALOR 302OD2C OSBCRVOO 2507 COOI 2N-9/12/05 $ 632.398 $ 632.398 $ 42.496.958 

LRAD46 05 T B/kLOR 302DO2C OBBCRVOO 2507 COOV 3M-9/12AJ5 i 327.882 S 327.882 $ 42.824.840 

LRA046 05 T B/kLOR 302DO2C OBBCRVOO 2507 CC301 4M-9/12/05 s 31.320 S 31.320 $ 42.856.160 

LRAOOl 06 T BALOR 302DD2C 08BCRV0C 2507 COOl 1-0-- 12113X35 i 5.885 % 5,885 $ 42.862.045 

LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 2-Or.12l13X3S $ 1.384.773 S 1.384.773 $ 44.246,818 

LRAOOl 06 J BALOR 302DD2C OBBCRVOO 2507 COOI 3N- 12113X35 s 360.211 $ 360.211 $ 44,607.029 

LRVOII 04 T BALOE 302OC6C OBBCRVOO 2507 COOI 3 N a n d 6 C - 12/13A)5 s 52.423 $ (52.423) $ $ 44,607.029 

LRAOOl 06 T B/kLOR 302DD2C OBBCRVOO 2507 COOI 4N-12113X35 » 49.131 $ 49.131 $ 44.656,160 

LSP023 04 TR2 OBL 302OO2C 08BCBB02 2507 C003 6C-12113X15 % (13.418) $ (13,418) s 44.642.742 

LRA 007 06 T SALOR 3020D2C OBBCRVOO 2507 COOI 3-0- - 415/06 $ 502.6n » 502.677. $ 45.145.419 

LRA 007 06 T B/kLOR 302DD2C OSBCRVOO 2507 COOI 3"0 ' - 4/5/06 $ 4.661 $ 4.661 $ 45,150.080 

LRA 007 06 T BALOR 302OD2C OBBCRVOO 2507 COOI 2P - 4/5/06 $ 3.131.461 S 3,131.461 % 48,281.541 

LRA 007 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 2P-4/5ra6 $ 297.660 $ 297.660 $ 48.579.201 

LRA 007 06 T BALOR 3D2DD2C OBBCRVOO 2507 CCXll IP - 4/5'06 $ 312.540 $ 312.540 $ 48,891.741 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CCJOl IP-4/5 /06 S 97.153 $ 97.153 s 48.988.894 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 4"0- - 4/5/06 i 2,504.847 $ 2.504.847 $ 51.493.741 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOI 4-0" - AI5X16 s 849.000 $ 849.000 $ 52.342.741 

LRV 007 06 T BALOE 3 0 2 [ X » ; OSBCRVOO 2507 COOI IQ. 500X16 s 133.538.00) S (33.538) s 52.309.203 

LRV 007 06 T BALOE 3a20C6C OSBCRVOO 2507 COOI 2Q-5O0/06 $ 320.679.00 S 320.679 $ 52.629.882 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOI 3P-5/30/06 S 67.076.00 $ 67.026 $ 52.696.908 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOl AP-5/30X36 » 1.945.R33 S 1.945.833 $ 54.642,741 

LRA027 OBT BALOR 302OO2C OBBCRVOO 2507 COOI IR.6/12/06 $ 114.065.00 $ 114.065 $ 54,756.806 

LRA027 OBT BALOR 302OD2C OSBCRVOO 2507 COOl 2R-6/12/06 $ 453.166.60 $ 453.167 $ 55.209.973 

LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOl 2R-6/12X36 $ 870.565 $ 870.565 $ 56.080.538 

LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOI 3Q-6/12/06 s 311.164 $ 311.164 $ 56.391.702 

• 
LRA027 OBT BALOR 302OD2C OBBCRVOO 2507 COOI AQ-6112X16 $ 1.436.784 $ 1.436.784 $ 57,828.486 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl AQ-6112X16 $ 314.255 $ 314.255 $ 58.142.741 

Transfer LRA 007 06 T BALOR 302DD2C OBBCR\/00 2T and 3S 8/9/06 » 423.644 $ (423.644) 

• . .. 
$ s 58,142.741 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOI ASBMB $ (170.290) $ (170.290) s 57.972.451 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl A56I9X36 s 170.290 $ 170.290 s 58.142.741 

LRA 036 06 T BALOR 3020D2C OBBCRVOO 2507 COOl 15-813X36 s - 35.041 $ 35.041 $ 58. in .782 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOI IS-B/8 /06 i 374.619 $ 374.519 $ 58.552.301 

LRA 036 06 T BALOR 302OD2C OBBCRVOO 2507 COOI 2S-8/8/06 $ 61.403 S 61,403 $ 58.613.704 

LRA 036 06 T BALOR 302OD2C OBBCRVOO 2507 COOl 25-818X16 $ 1,961.373 $ 1.961.373 $ 60.575.077 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI . 4 R - B W 0 6 $ 274.751 $ 274,761 $ 60.849.838 

LRA 038 06 T 8/kLOR 302OD2C OBBCRVOO 2507 COOI 4R-BOX16 $ 1.117.407 S 1.117.407 $ 61.967.245 

LPV 169 06 T BALOP 302OO2C 08BCXO04 2507 COOI ZR. 618X16 $ 235.000 $ 235.000 $ 62.202.245 

Transfer LRA 036 06 T BALOR 302DD2C OSBCRVOO 2U and 4T- 3122X36 $ (159.018) » 159.018 $ s 62.202.245 

LPV226 06 T BALOP 302DD2C OBBCCCXM IT - 10/24/06 s 2.484 $ 2.484 s 62.204,729 

LPV226 06 T BALOP 302OD2C OBBCCCKM 2V-10/24/06 $ 365.891 S 365.891 $ 62.570.620 

LPV226 06 T BALOP 302DD2C OBBCCCKM 3T-10/24/06 s 7.125 $ 7.125 s 62.577,745 

LRA 036 06 T 8/kLOR 302DD2C OBBCRVOO 2507 COOI • AM-12112X16 $ (68.858) S (68.858) $ 62,508.887 

LRA 036 06 T BALOR 302DO2C OBBCRVOO 2507 COOl 2W-12/12/06 $ 68.858 $ 68.858 $ 62,577,745 

LRA 002 07 T BALOR 302OD2C OSBCRVOO 2507 COOI. 2W-12/12/06 $ 917.515 S 917.515 $ 63,495.260 

LPV 019 07 T BALOP 302DD2C 0BBCXCXJ1 2507 C004 30.12/12X16 $ 55.000 $ 55.000 s 63.550.260 

LPV 019 07 T BALOP 302DD2C 08BCCC502 2607 C002 3U-.12112X16 $ 55.000 $ 55.000 s 63.605.260 

L P V 019 07 T BALOP 302OO2C OBBCCOOS 2507 Ĉ OOB 3U.12112X16 s 55.000 S 55.000 $ 63.660.260 

LRA 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 30-12112106 $ 782.485 $ 782.485 $ 64.442.745 

LPV 019 07 T SALOP 302DD2C 08BCCO07 2507 C003 7- 12112X16 $ 35.000 S 35,000 $ 64,4n.745 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOI IU - 2/6/07 $ 452.925 $ 452,925 $ 64.930,670 

LRA 005 07 T BALOR 302OD2C OBBCRVOO 2507 COOI 2X-216/07 $ 749.330 » 749.330 $ 65.680.000 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 2X-2/6/07 $ 20.828 S 20.828 $ 65,700.827 

LRA OOS 07 T BALOR 302DO2C OBBCRVOO 2507 COOl 2X-2/6X31 $ 909.3.12 $ 909.332 s 66.610.159 

LRA 005 07 T BALOR 302DD2C OBBCRk/OO 2507 COOI 3M-2I6X31 s 757.768 $ 757.768 $ 67.367.927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 W A f No. 2 WAf No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F B WAF 9 WAF 10 WAf 11 TOT/kL Cum Total 
1/31/2011 Database & ' Design & R l /CSS/ - Cleanup & - BNSF Flyway Troy Toxi(»Iogy Mine Suppon Processing DOJ Support (Advances 

GenI Suppon Oversighl PE Study Remediation Oversight CDversIghl Areas applied to WAFs 
that are green LPk/046 LRVOIS LRV019 LRV094 LRV023 

08BCV0O4 OBBCRVOO OBBCRVOO 08BCC0O4 OBBCRVOO 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4W -216X37 $ 3.284.135 $ 3.284,135 S 70.652.062 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl - • 4W •216107 s 43.452 $ 43.452 S 70.695.514 
LPV 052 07 T SALOP 302DD2C 0BBCCO07 2507 COOB . . . .- 7A •216X37 $ 282.231 $ 282.231 $ 70.977.745 
LPV 125 07 TCD BALOP 302DD2C OBBCCCKM 2507 COOl IV -5/7/07 $ 141.526 $ 141.526 $ 71.119.271 
LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl • 2Y -5/7/07 $ 1.668.839 $ 1.668.839 $ 72.788.110 -
L P V 125 07 TCD BALOP 302DD2C OSBCCCKM 2607 COOl 3W -5/7/07 $ 93.698 $ 93.698 $ 72,881.808 
LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3W -5/7/07 S 858.706 $ 858.706 $ 73.740.514 • 1 • 
LRA 021 07 T BALOR 3020D2C OBBCRVOO 2507 COOI • , , 3W -5/7/07 s - 217.284 $ 217.284 $ 73,957.798 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl • 4X -5/7/07 $ 3.468.312 $ 3.468.312 i 77.426.110 > 
LPV 125 07 TCD SALOP 302DD2C OBBCCCKM 2507 C003 - • 8 -5/7/07 S 57.200 $ 57.200 $ 77.483,310 -' 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOI I W - 7/12X17 S 66.008 $ 66,008 $ 77,549.318 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOI 2 Z - 7112X37 S 949.510 $ 949.510 s 78,498,828 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 3X- 7/12/07 s , , . ' 85,638 $ 85.638 s 78.584,466 
LRA 03707 T BALOR 302DD2C OBBCRVOO 2507 COOI . , , - 4 Y - 7/12/07 $ 1.025.484 $ 1.025.484 $ 79.609.950 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 4 Y - 7/12X37 $ 63.652 $ 63.652 $ 79.673.602 
LRV 009 07 T 9AL0E 302OC6C OBBCRVOO 2507 COOI • 4Y - 7112X37 $ 400.000 $ 400.000 s 80.073.602 
LPV 166 07 T SALOP 302DD2C OBBCCCKM 2507 COOI 7 C - 7/12X37 $ 10.500 S 10.500 $ 80.084.102 
LRA 037 07 T BALOR 302OD2C OBBCRVOO 2507 COOl 7 C - 7/12X37 $ 99208 S 99.208 $ 80.183.310 
LPV IBS 07 TCD BALOP 302DO2C 0BBCCO04 2507 COOI IX •80X37 $ 71.416 S 71.416 $ 80.254.726 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 • IX •8/2X37 $ 26.943 $ 26.943 $ 80.281.669 
LPV 188 07 TCD BALOP 302DD2C OBBCCCKM 2507 COOI - 2AA •8/2X37 s 1.126.923 $ 1.126.923 $ 81.408.592 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3Y -60X37 $ 23.057 $ 23.057 s 81.431.649 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 4Z •BOX37 $ 99.208 S 99.208 $ 81.530,857 
LRA 038 07 T 8AL0R 302DD2C OBBCRVOO 2507 COOI 4Z -8/2/07 $ 2.248.429 S 2.248.429 s 83.779.2B5 
L P V 188 07 TCD B/kLOP 302OD2C OBBCCCKM 2507 COOl • ,•' • 4Z •BOIOl .$ . 62.225 $ 62.225 s 83.841,511 
LRA 037 07T BALOR 302DD2C OBBCRVOO 2507 COOl • 7D .612X37 i (99.208) S (99.208) s 83.742.303 
LPV 188 07 TCD BALOP 302DD2C OBBCCCKM 2507 COOl ' 7D -80X37 $ 104.516 $ 104.516 $ 83.846.819 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA •8/2X37 $ 266.677 S 266.677 $ 84.113.496 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA -812X37 S 133.323 $ 133.323 s 84.246.819 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 BA •812X37 $ 335.000 $ 335.000 s 84.581.819 
2W6E62 0607 C3 262W0NN 405FB4A 2571 BA •6/2X37 ! 40.000 S 40.000 s 84,621.819 
D7P041 07 T 72DP 302DD2O HQOOBMOO 2507 9 - 8/2X37 S 100.000 J 100.000 $ 84.721.819 
L P V 188 07 TCD BALOP 302DD2C OBBCCCKM 2507 COOI 1Y • 9/4/07 s 62.225 $ 62.225 s 84,784,044 
LPV 222 07 T 8/kLOP 302DD2C 0BBCCCK)4 2507 COOI • M Y - 9/4/07 $ 62.295 $ 62.295 $ 84.845.339 
L P V 222 07 TCD BALOP 302DO2C OBBCCCKM 2507 COOI 2B8 - 9/4/07 $ 403.425 $ 403.425 $ 85.249.764 
LPV 222 07 T BALOP 302DD2C 0BBCCO04 2507 COOI 2BB -9/4/07 $ 204.147 $ 204.147 $ 85.453.911 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 221.810 $ 221.810 s 85.675.721 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB -9/4/07 $ 28.190 $ 28.190 $ 85.703,911 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 88.423 $ 88.423 $ 85.792.334 
LPV 222 07 TCD BALOP 302DD2C OSBCCCKM 2507 COOl 3Z - 9/4/07 t 89,086 S 89,086 $ 85.881.420 
LPV 188 07 TCD BALOP 302DD2C 08BCCO04 2507 COOI 4AA - 9/4/07 : $ (62.225) $ (62.225) $ 85.819.195 
LPV 222 07 TCD BALOP 302OD2C 08BCCO04 2507 COOl 4AA - 9/4/07 $ 296.972 S 296.972 $ 86.116.167 
LRA 048 07 TCD BALOR 302DD2C OBBCRVOO 2507 COOI 4AA - 9/4/07 $ 246.631 S 246.631 s 86.362.798 
LRV 021 07 TCD BALOE 302DC:6C OBBCRVOO 2507 COOI 4AA - 9/4/07 $ 81.316 $ 81.316 s 85.444.114 
LRV 021 07 T BALOE 302DC6C OSBCRVOO 2507 COOI 4AA - 9/4/07 $ 31.283 S 31.283 $ 86,475.397 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 $ 1.577 $ 1.577 $ 86.476.974 
LPV233 07 T BALOP 302DD2C OSBCCCKM 2507 COOI IZ-10/11/07 $ 154.886 $ 154.886 s 85.631.860 
LPV233 07 T BALOP 302DD2C 08BCCO04 2507 COOI 2CC-10/11/07 S 60.220 $ 60.220 $ 86,692.080 
LPV227 07 T SALOP 302DD2C OSBCCCKM 2507 COOI 20C-10111X37 $ 10.000 $ 10.000 $ 86.702.080 
LPV240 07 T BALOP 302DD2C OBBCCCKM 2507 COOI • 2CC-10111X37 $ 7.160 $ 7.160 s 86,709,240 
D7P0B4 07 TCD 72DP 302OD2C OBBCTAOO 2507 2CC -10111X37 S 149.830 $ 149,830 s 86.859.070 
D7P0B6 07 TCD 72DP 302tX:6C OBBCTAOO 2507 20C -10111X37 $ 1.206.648 $ 1.206.648 $ 88.065.718 
D7P084 07 TCO 72DP 302DO2C OBBCTAOO 2507 .3AA-10111X37 s 214.799 $ 214.799 s 88,280.517 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 3/kA-10/11/07 i 16.724 S 16.724 $ 88.297.241 
LRAOSl 07 TBALOR 302DO2C OBBCRVOO 2507 COOl ' ABB-10111X37 $ 7.305 $ 7.305 $ 88,304.546 
D7P084 07 T 72DP 302DD2C OSBCT/kOO 2507 7F-10111X37 s 5.308 $ 5.308 $ 88.309.854 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 BC-10/11/07 S 229.680 S 229.680 $ 88,539.534 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 33-10111X37 $ 3.659 $ 3.659 s 88.543.193 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2EE - 1/8/08 $ (1.206.648) S (1.206.646) $ 87.335.545 
D7P0B6 07 TCD 72DP 3 0 2 C K : 6 C OSBCT/kOO 2507 BE - 1/8X38 S 1.206.648 $ 1.206.648 s 88.543.193 
Lf!A021 07 T BALOR 302OD2C OSBCRVOO 2507 COOI 3CC • 1/8/08 s (1.075.990) S (1.075.990) s 87,467.203 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BCC - 1/8X38 $ (130.658) $ (130.658) $ 87.336.545 
LRA021 07 T 8/kLOR 302DO2C OBBCRVOO 2507 COOI 2EE - 1/8/08 $ 1.075.990 $ 1.075.990 % 88.412.535 
07P084 07 TCD 720P 302DO2C OBBCTAOO 2507 ' 2EE - 1/8/08 S 130.658 $ 130.658 s 88.543.193 
D7P084 07 T 720P 302DD2C OBBCTAOO 2507 BF •3/3X18 s (229.680J i (229.680) 5 88.313.513 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 BDD 313X38 $ 229.680 $ 229.680 s 88.543.193 
LPM021 08 T SALOP 302DD2C OBBCCCKM 2507 COOI 1AA- 12/3/07 S 480.584 $ 480.584 s 89.023.777 
LPV021 08 T SALOP 302DD2C OBBCCCKM 2507 COOI 2 D D - 120X17 $ 538.446 $ 538.446 $ 89.562.223 
LRA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 2DD- 12/3/07 $ 2.151.312 S 2.151.312 $ 91.713.535 
LRA004 08 T BALOR 302DD2C OSBCRVOO 2507 C001 3 B B - 1213X17 $ 1.278.653 $ 1.278.653 $ 92.992.188 

„ LftA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 3 B B - 120X37 s 1.366.261 $ 1.356.261 s 94.358.449 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dalo WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. S WAf No. 6 WAF No. 7 W A F B W A F S WAF 10 WAF 11 TOTAL Cum Total 

1/31/2011 Database & Design & RUCSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Suppon Processing DOJ Suppon (Advances 

GenI Support (Oversight PE Study Remediation Oversight Oversight Areas applied to WAFs GenI Support (Oversight PE Study Oversight Oversight 
that are green LPV045 LRVOIS LRV019 LRV094 LRV023 

a8BCV0O4 OBBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

LRA004 08 T BALOR 302OO2C OBBCRVOO 2507 COOI 4 C C - 12X13X17 $ 1.633.739 $ 1.633.739 S 95.992.188 

LRA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOI 4 C C - 12/03/07 s 320.034 $ 320.034 $ 96.312.222 

LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOI 7 G - 12X13X11 i 8.223 $ 8.223 $ 96.320.445 

LPV021 08 T BALOP 302DD2C OBBCCCKM 2607 COOI 8 D - 12X33X37 s 65.307 S 65,307 $ 96.385.752 

LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOI . BF -313108 $ (65.307) S (65.307) $ 96.320.445 

LPV021 08 T 8AL0P 302DD2C 08BCXO04 2507 COOI 3DD •30X38 s 65.307 $ 65,307 $ 95.385.752 

LRA017 08 T SALOR 302OD2C OBBCRVOO 2507 COOl IBB 3111X36 $ 109.537 $ 109.537 $ 96.495.289 

LRA017 08 T fiALOR 302DD2C OBBCRVOO 2507 COOl 2FF 3111X36 S 1.571.896 $ 1.571.896 s 98.067.185 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 3EE 3/11X38 s 776.098 S 776.098 $ 98.843.283 

LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOI 4DD 3/11/08 I 222.435 $ 222.435 s 99.065,718 

LRA017 08 T SALOR 302D02C OSBCRVOO 2507 COOI 40D 3/11/08 $ 2.376.245 $ 2.376.245 $ 101,441.963 

LRAOl 7 08 T BALOR 302DO2C OBBCRVOO 2507 COOl 7H 3/11/08 $ 193.789 $ 193,789 $ 101.635.752 

LPV069 08 T 8AL0P 302DD2C OBBCBDOB 2507 COOI 9C 3/11/08 $ 15.000 $ 15.000 $ 101.650.752 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOI ICC 5/19X18 $ 99.399 S 99.399 s 101,750.151 

LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOI 2GS 5119X38 $ 552.004 $ 552,004 s 102.302.155 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 3FF 5119X38 s 126.452 $ 126.452 i 102.428,607 

LPV102 OB TCO ALOP 302D02C OBBCCCXM 2507 COOl . BFF 5113/08 $ 313.013 S 313.013 $ 102,741.620 

LRA027 067 BALOR 302DD2C OSBCRVOO 2507 COOt 4EE 5119/08 $ 2.972.145 $ 2.972.145 $ 105.713.765 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI .71 5/19/08 $ 628.456 $ 628.456 s 105.342.221 

LPV102 08 TCD ALOP 302DD2C 08BCCCXM 2507 COOI BH 5119/08 $ 200.000 $ 200.000 s 106,542.221 

LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOl 9D -5119X36 $ 50.000 $ 50.000 s 106.592.221 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI 9E -605X38 S (50.000) $ (50.000) $ 105.542.221 

LPV102 08 TCO ALOP 302DD2C OBBCCCKM 2507 COOI 2HH -6/25/08 i 50.000 $ 50.000 $ 106,592.221 

LPV167 08 T SALOP 302DD2C OBBCCCKM 2507 COOI IDD •60SX36 $ 66.064 $ 66.064 $ 106,658.285 

LPV167 08 TSALOP 302DD2C OeBCC004 2507 COOI 211 605X38 $ 40.600 $ 40.600 $ 106.693.885 

LPV167 08 T SALOP 302DD2C OSBCCCKM 2507 COOl BGG -6/25/08 $ 27.085 $ 27.0SS $ 106.725.970 

LFV167 08 T SALOP 302DD2C OBBCCCKM 2507 COOI 4FF •60SX38 $ 31.262 S 31,262 s 106.757.232 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOI 4FF -6/25/08 $ 536.000 $ 536.000 i 107.293.232 

LRA034 08 T SALOR 302DD2C OBBCRVOO 2507 COOI 4FF -6/25/08 $ 760.000 $ 750.000 s 108.043.232 

LPV157 08 T SALOP 302DD2C OBBCCCXM 2507 COOI 7J -6/25/08 $ 2.056 S 2,056 $ 108.045.288 

LPVieO 08 TCD BALOP 302OD2C OBBCBDOB 2507 COOl 9F -6/25/08 $ 100.000 $ 100.000 $ 108,145.288 

LRA034 08 T SALOR 302[X)2C OBBCRVOO 2507 CO01 2JJ -7/24/08 t 737.548 $ 737.548 $ 108.882.836 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOI BHH •704X36 $ 12.452 $ 12.452 $ 108.895.288 

LPV157 08 TCD SALOP 302DO2C OBBCCCXM 2507 COOI BHH - 704X3S $ 513.240 S 513.240 s 109.408.528 

LRAD3A 08 T B/kLOR 302DD2C OBBCRVOO 2507 COOI 4GG -7/24/08 $ (750.000) $ (750.000) i 108.658.528 

LPV157 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 4GG -7/24/08 S (513.240) S (513.240) $ 108.145.288 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOl IEE -BOSTOB $ (99,399) $ (99.399) s 108.045.889 

LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOI IEE -8/25/08 % (66.064) $ (66.064) s 107.979.825 

LSP096 08 TR2B OBLRABC 302DO2C OBBCCOCM 2507COOI IEE •BOSX3B S 400.609 $ 400.509 $ 108,380.434 

LSP096 08 Tft2B OBLRABC 302OD2C 08BCRV0O 2507 COOI IEE •805X38 $ 99.399 S 99.399 s 108.479.833 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 2KK •BOSX36 S (552.004) $ (552.004) i 107,927.829 

LPV102 08 TCO ALOP 302DD2C OSBCCCKM 2507 COOI 2KK -BOSXIB S (50.000) $ (50.000) $ 107.877.829 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOI 2KK -B05X16 t (40.600) S (40.600) $ 107.837,229 

LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOI 2KK -805108 $ (737.548) S (737.548) s 107.099.581 

LSP096 08 Tf[2B OBLRABC 302DD2C 08BCXO04 2507 COOI.. 2KK • aosms $ 1.517.862 $ 1.517.862 s 108.617.543 
LSP096 08 TFt2B OBLRABC 302DD2C 08BCR\/00 2507 C001 _J 2KK -BOSXIB $ 1.414.593 S 1.414.593 $ 110.032.236 

LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOI 311 -8/26/08 $ (12.452) $ (12.452) $ 110.019.784 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOI 311 -8/25/08 $ (126.452) $ (125.452) s 109.693,332 

LPM167 06 T BALOP 302DD2C OBBCCCXM 2507 COOI 311 -8/25/08 S (27.085) $ (27.085) $ 109.866.247 
LPV167 08 TCD BALOP 302DD2C OBBCCCKM 2507 COOI 311 -8/25/08 $ (513.240) $ (513.240) $ 109.353.007 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI 311 -805/08 $ (313.013) $ (313.013) $ 109,039.994 

LSP096 08 TR2B 08LRABC 302DD2C OBBCCCKM 2507 COOl 311 -BOSXIB S 756.412 $ 756.412 $ 109.796.406 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI . 311 -8/25/08 $ 1.240.620 $ 1.240.620 $ 111.037.026 

LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOl 4HH -8/25/08 $ (2.972.145) $ (2.972,145) $ 108.054.881 

LPV167 08 T BALOP 302OD2C OBBCCCKM 2507 CXXJl . 4HH -805X38 S (31.262) $ (31.262) s 108.033.519 
LPV167 08 TCD BALOP 302DD2C 08BCCCXM 2507 COOI 4HM -e05X38 S (22.760) $ (22.760) $ 108.010.859 
LSP096 08 TR2B OBLR/kBC 302DD2C OBBCCCXM 2507 COOI 4HH -8/25/08 $ 150.948 $ 150.948 $ 108.161.807 

LSP096 08 TR2B OBLR/kBC 302DO2C OBBCRVOO 2507 COOI 4HH -8/25/08 $ 995.287 $ 995.287 s 109.157.094 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI 4HM -8/25/08 f 6.079.099 $ 6.079.099 $ 115.236.193 
LPV167 08 T BALOP 3020D2C OBBCCCKM 2507.C001 7K -8/25/08 i (2.056) $ (2.056) $ 115.234.137 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI 7K -8/25/08 s (628.456) $ (528.455) $ 114.605.681 

LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOI 7K -805X38 $ 636.679 $ 636.679 s 115.242.360 
LPV102 08 TCO ALOP 302DD2C OBBCCCXM 2507 COOI BJ -805X38 S (200.000) $ (200.000) $ 115.042.360 
LSP096 08 TR2B OBLR/kBC 302DD2C OBBCXCXM 2607 COOl 8J -BOSXIB S 208.392 $ 208.392 $ 115.250.752 
LPVIBO 08 TCD BALOP 302DO2C OSBCBDOB 2607 COOI 9G -605X18 s (100.000) S (100.000 s 115,160.752 
LSP096 08 TR2B OBLRABC 302DD2C 0BBCBD03 2507 COOI 9G -8/25/08 $ . 100.000 $ 100.000 $ 115,250.752 
LSP096 08 TR2B OBLRABC 302D02C OBBCBDOB 2507 COOI 9 H - 10117X38 $ (100.000) $ (100.000 $ 115.150.752 

LPV242 08 TCD 8/kL0P 302DD2C OBBCBCXJB 2507 COOI 9 H - 10/17X38 s 100.000 S 100.000 s 115.250.752 
LSP002 09 TR2B OBLR/kBC 302OD2C OBBCXCXM 2605 COOl I F F - 10/28/08 s 220.132 $ 220,132 s 115.470.884 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOI 2LL- 1003X36 S 1.165.140 $ 1.165.140 $ 116.636.024 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOI 3 J J - 10/28X38 $ 469.728 $ 469.728 $ 117.105.752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F B WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
1/31/2011 . . - Database & Design & R l /CSS/ Cleanup & BNSF Flyway -Troy Toxicology Mine Suppon Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversighl Areas applied to WAFs 
Oiat are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV0O4 OBBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 
P O P extension only All-1008X38 J - s s 117.105.752 
P O P extension only 7L-1008/08 t J S 117,105.752 
P O P extension only BK - 1008X38 $ $ s 117.105.752 

-• 
P O P extension only 91 - 10/28X38 $ $ s 117.105.752 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 COOB 10-10/28/08 S 1.085.000 $ 1,085.000 S 118.190.752 
LRAOl 7 08 T SALOR 302DD2C OBBCR'MOO 2507 C001 7M 12/16X36 $ (193.789) S (193.789) s 117.996.963 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOI BKK - 12/16/08 S (150.948) S (150.948) $ 117.845.015 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCKM 2507 COOI 3KK-12I16X1B i 150.948 $ 150.948 S 117.995.953 
LSP095 08 TR2B OBLR/kBC 302DD2C OBBCRVOO 2507 COOl AJJ-12116X38 $ 150.948 $ 150.948 $ 118.147.911 
LSP096 08 TR2B OBLRABC 302DD2C 08BCCO04 2507 COOl AJJ-12116X38 $ (160.948) $ (150.948) s 117.996,963 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOI AJJ-12116X18 $ 193.789 $ 193.789 s 118.190752 
LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOl IGG - 12/16/08 $ 364.989 $ 364.989 $ 118.555,741 
LSPOl 3 09 TR2B OBLRABC 302DD2C OSBCRVOO 2606 COOI 2 M M - 12/16/08 $ 1.4S0.042 S 1.480.042 $ 120.035.783 
LSPOIB 09 TR2B OBLRABC 302DO2C OBBCCCKM 2505 COOV 2 M M - 12/16/08 $ 700.000 $ 700.000 $ 120.735.783 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI BLL-12116X38 $ 58.103 $ 58.103 s 120.793.886 
LSP013 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOI AKK-12116X38 S 330.883 $ 330.883 s 121.124.769 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI 7N-12116X38 $ 3.267 $ 3,267 s 121.128.036 
LSP013 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOI 8L- 12116X38 $ 12.716 $ 12.716 $ 121.140.752 
LSP014 09TR2B OSLBCOB 302DD2C 08BCBD03 2506 COOl 9J - 12116/08 $ 26.000 $ 26.000 s 121.166.752 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCOOS 2506 COOB IOA-12116/08 $ 190.000 $ 190.000 $ 121.356.752 
C9H001 09 T SOC 501E52C HQOOGEOO 2506 11-2/18/09 i 19.440 S 19.440 s 121.376.192 
C9H001 09/10 B SOC 501E52C 2506 11-2/18109 $ 88.560 $ 88.560 s 121.464.752 
LSP072 09 TR2B OBLR/kBC 302DD2C OSBCRVOO 2505 COOl IHH-4/9/09 $ 389.602 S 389,602 $ 121.854.354 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2505 COOI 2NN - 4/9/09 $ 2.465.205 $ 2.465.205 s 124.319.560 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 4LL - 4/9/09 s 5.000.000 S 5.0O0.0OO % 129.319.560 
LSP072 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2606 COOl 4LL - 4/9/09 $ 4.076.011 $ 4.076.011 s 133.395.571 
LSP072 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOl 7 0 - 4/9/09 $ 69.181 $ 69.181 $ 133,464,752 
LPV124 09 T BALOP 302DD2C OBBCSWOO 2506 C002 11A-4/9/09 i 56,610 S 56.610 s 133.521.362 
LSPOl 3 09 TR2B OBLRABC 3020D2C 08BCCCXM 2606 COOl 2.00-5/1/09 $ (12.715) $ (12.716) $ 133.508.646 
LSPOl 3 09 TR28 OSLRABC 302OD2C OBBCRVOO 2506 C001 2.00-5/1/09 $ 12.716 S 12.715 $ 133.521.362 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOl 8M -5/1/09 $ (12.716) $ (12.716) $ 133.508.646 
LSP013 09 TR28 OBLRABC 302DD2C OBBCCCKM 2506 COOl BM -5/1/09 s 12.716 $ 12.715 s 133.521.362 , 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2606 C006 10B-8/13/09 $ (313.200) $ (313.200) $ 133.208.162 
LSP002 09 TR2B OBLRABC 3020D2C OBBCCCXM 2506 C006 10B-8/13/09 $ 313.200 S 313.200 $ 133,521.362 
LSP002 09 TR2B OBLftABC 302DD2C OBBCCCXM 2506 0006 10B-8113X39 $ (313.200) S (313.200) s 133.208.162 
LSP002 09 TR2B OBLRABC 302OD2C OSBCCCXM 2606 COOB BMM - 6/13X39 $ 313.200 $ 313.200 s 133,521,362 
LPV124 09 T 8/kLOP 302DD2C OSBCSWOO 2506 C002 11 B- 816X39 s (56.510) $ (55.510) $ 133.464.752 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 1.11 •8/17X39 $ 208.137 S 208.137 $ 133.672.889 
LSP201 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOI 2PP-8/17/09 S 1.031.072 S 1.031.072 s 134.703.961 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI 2PP-8 /17 /09 $ 1.000.000 S l.OOO.OOO $ 135.703.961 
LSP201 09 TR2B OSLR/kBC 3020D2C OBBCRVOO 2506 COOI AMM •6/17X19 $ 2.960.791 $ 2.960.791 $ 138.664.752 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCKM 2506 COOO BNN • 9/28/09 $ (100.000) $ (100.000) $ 138.564.752 
LSP002 09 TR2B OSLRABC 302DO2C OBBCCCKM 2506 C006 2QQ - 9/28/09 $ 100.000 $ 100.000 s 138.664.752 
LSPOIB 09 TR2B OBLR/kBC 302DD2C OBBCCCKM 2506 COOI U J - 12/15A)9 S 168.401 $ 156.401 s 138.833.153 
LSPOIB 09 TR2B OSLRABC 3020D2C OBBCCCKM 2506 COOI IOC-12115/09 $ (168.401) $ (168.401) $ 138.664.752 
LSP013 09 TR2B OBLRABC 302DO2C OBBCCCKM 2505 COOI 255-7/1/10 $ (200.000) $ (200.000) % 138,464.752 
LSP201 09 TR2B OBLR/kBC 302OD2C OBBCRk/OO 2506 COOl 4 .00-609/10 % (400.000) $ (400.000) s 138.064.752 
LSP201 09 TR2B OBLRABC 302DD2C OBBCCCKM 2506 COOI 4.0O- 6/29/10 s 400.000 S 400.000 s 138.464,752 
LSP201 09 TR2B OSLRABC 302DD2C OBBCCCKM 2505 COOI 4PP-7 /1 /10 $ (400.000) $ (400.000) s 138.054,752 
LSP002 09 TR2B OBLRABC 302OD2C OBBCCOOS 2506 COOO 10.D-6/29/10 $ (500.000) $ (500.000) $ 137,554.752 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOO 10.D-6/29/10 i 600.000 % 500.000 : 138,064.752 
LSP002 09 TR2B OBLR/kBC 302DD2C OBBCCCXM 2506 COOO 10E - 7/1/10 % (600.000) $ (500.000) s 137.564.752 
LSPOl 3 09 TR2B OBLR/kBC 302DD2C OBBCCCXM 2506 COOl 8 0 ' -7 /1/10 s 200.000 $ 200.000 s 137.764.752 
LSP201 09 TR2B 08LRABC 302DD2C OSBCCCXM 2505 COOI B'O'-7/1/10 s 400.000 S 400,000 $ 138.164.752 
LSP002 09 TR2B OSLRABC 302DO2C OSBCCCXM 2506 C006 S'O'-7/1/10 $ 500.000 $ 600.000 s 138.664.752 
LSP169 10 TR2B OBLBCOB 302OO2C OBBCBDOB 2506 COOl 9K - pending S 100.000 S 100.000 s 138.764.752 
TOTAL WAFs $ 7,334,686 s 51.375.227 s 12.708,786 s 62.043.406 S 13.570 $ 26.582 S 1.156.482 $ 3.359.956 $ 344.659 % 293,399 $ 108,000 $ 138.764.752 $ 100.000 $ 2.692.257 S 1,407.743 $ 200.000 S 2.019.990 

IBALANCE FOR WAFS 

• 
$ 2 

W/kF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
CJversight 

WAF No. 3 
RUCSS/ 

P E Sludy 

W A f No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F B 
Toxicology 

WAF 9 
Mine Suppon 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL W/kF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
CJversight 

WAF No. 3 
RUCSS/ 

P E Sludy 

W A f No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F B 
Toxicology 

WAF 9 
Mine Suppon 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL W/kF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
CJversight 

WAF No. 3 
RUCSS/ 

P E Sludy 

W A f No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F B 
Toxicology 

WAF 9 
Mine Suppon 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL 

COMMITMENTS 
Volpe Engineering S 4,465.205 $ 4.455.762 S 895.135 s 3.604.766 $ 5.327 $ S 5.275 $ 255.951 $ 33.790 S 32.576 $ 45.572 $ 13.802.450 
Contracts i 2.572.369 $ 45.080.825 $ 11.356.828 s 55.358.251 » 5.134 s 21.860 $ 1.108.987 $ 2.430.209 $ 299.721 t 250.000 $ 59.908 S 118.544.093 
Equip/supplies $ 45.853 $ 9.468 $ 4.863 s 863.378 $ $ $ $ 2S.7S9 $ 166 $ S 294 $ 949.770 
GSA $ 182.111 % 1,799.745 $ 440.953 S 2.201.366 $ 178 $ 3.712 $ 39.781 S 94,720 S 11,725 $ 7.936 s 2.100 S 4.784,326 
TOTAL COMMITMENTS $ 7.265.538 $ 51.345.780 s 12.598.779 $ 52.027.763 i 10.639 s 25.572 $ 1.154.044 S 2.607.638 S 345.402 $ 290.510 $ 107.974 S 138.080.639 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1/31/2011 

WAF NotDale WAF No. 1 
Dalabase & 

Cent Suppon 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Study 

W/kF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Orersight 

WAF No. 6 
Flyway 

Oversight 

WAF No; 7 
Troy 

W A F B 
Toxicology 

WAF 9 
Mine Support 

W A f 10 
Processing 

Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

applied to WAFs 
that are green 

P L A N S - W A F HISTORY 
1/31/2011 

WAF NotDale WAF No. 1 
Dalabase & 

Cent Suppon 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Study 

W/kF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Orersight 

WAF No. 6 
Flyway 

Oversight 

WAF No; 7 
Troy 

W A F B 
Toxicology 

WAF 9 
Mine Support 

W A f 10 
Processing 

Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV0O4 OSBCRVOO OSBCRVOO 0SBCC004 OSBCRVOO 
CURRENT MONTH COMMITMENTS $ 3.230 $ $ S $ $ S i 4.612 S 0 S S S 7.742 

Balance to C^ommit (WAFS less commitments) S 69.147 $ 28.447 $ 10.007 S 15,643 S 2.931 $ 1.010 $ 2.43S $ 552.318 S . (743) $ 2.889 % 26 J 684.113 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 W A f No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAf 11 TOT/kL Cum Total 
1/31/2011 , ._ . Database & Design & R l /CSS/ Cleanup S . BNSF , . Flyway .Troy Toxicology Mine_Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversighl Oversight Areas applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV0O4 OSBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 

A D V A N C E S WAF No 1 W A f No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F B WAF 9 WAF 10 WAF 11 TOTAL 
1/31/2011 Database & 

GenI Support 

Design & 
Oversight 

R l /CSS/ 
PE Study 

Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
t>/er5ight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ 
Suppon 

July advance against LPVCMB $ 100.000 S $ $ $ S 100.000 
Aug advance against LRVOIS S 300,080 S 284,920 $ 100,000 $ 100.000 s IS.OOO $ 800.000 
Is l January advance against LRVOIS and LPV 412 s 221.550 S 322.207 » 1.348.390 $ 1,892.257 
1st January advance against LRV019 s 236.161 $ 771.582 S 1 W . 7 4 3 
2nd January advance against LRV019 S 130.355 $ 269.645 S 400.000 
2nd January advance against LR\/094 $ 200.000 i 200.000 
2nd January advance againsi LR\/023 $ 203.510 s 1.706,454 $ 90.036 $ 2.000,000 
2nd January advance against LPRV142 $ 300.000 $ 300.000 
Brd January advance against LPRV142 $ 319.990 $ 319,990 
April advance against LRV 031 (Wafs IE. 2D. 3D. 40) S 235.472 $ 1.883,688 s (144,033) $ 1.650.973 .$ 3.627.000 
July advance against LRV 026 (Wafs ID. 2C. 3C. 40) S 27.363 $ 731.900 $ 17,815 $ 122.922 S 900.000 
August advance against LRV 015; LPV037; LRA 010 IF, 3B.4B. part2E s 470.552 s 1,054.448 $ 278.297 s 321.703 $ 2.125.000 
Sept advance against LRAOlO part4E $ 1.000.000 S 1.000.000 
Sept advance against LRAOlO. LPV037 part 4E, 2E. 3E. 5A s 202.684 s 309.448 $ 57.868 $ 20.000 $ 600.000 
Sept advance against LPVOSS. LRAOl 9 3F. IG , 2F. 3F. part4F S 137.379 $ 817.726 $ 462.496 $ 399 $ 1.418,000 
October advance against LRA019. LRA 034; LSP023 IH, part2G. 4F .6A S 255.390 $ 13.610 s 2.690.000 S 40.000 $ 3.000.000 
Oecember advance against LRA034. LRM011 2G, 3 G . 4 G , 11. part 2h % 59.537 s 2.207.164 $ 137.953 s 2.473.622 $ 4.878.276 
Febnjary advance against LPV253. OBBCCCXM 21 $ 165.000 $ 165.000 
February advance againsi LRA OST. OSBCRVOO IJ . 2J . 31. 41 $ 202.047 $ 881,518 $ 380.681 $ (454.246) $ l.OOO.OOO 
February advance against LRVOIS OBBCRVOO; LPV 037 part 2h. 3h. 3J ; 4h. i 439.195 $ 327,976 $ S25.983 $ (21.430) $ 1,571.724 
08BCBB06; LRVOl 1 OBBCRVOO; LRA 038 OBBCRVOO part 4J , SB plus SE $ 
LPV044 08BCCO04; LRAOOB OSBCRVOO % 
Credit IPAC May 6 s (205.865) $ (42.459) s (8.258) $ (13.418) S (270.000) 
May advance against LRAOOB 08BCR\/00 part of 4J s l.OOO.OOO $ 1.000.000 
June advance against LPV 044 06BCCO0A part OfBJ $ 205,865 $ 205.865 
June advance against LRA 008 OBBCRVOO part of 4J s 42.459 $ 42,459 
June advance against LRA 008 OBBCRVOO part of 4J $ 1.403.027 S 1,403.027 
June advance against LPV OAA 08BCCO04 pa r to f lK $ 14.572 $ 14,672 
June advance against LRA 008 OBBCRVOO par to f lK S 257.288 $ 257.288 
June advance against LRA 008 OSBCRk/OO 2K s 1.796.160 $ 1.796.160 
June advance against LRAOIB OSBCRVOO IL $ 82.209 S 82.209 
June advance against LPV 095 06BCCO04 IL $ 56.090 $ 56.090 
June advance against LRA 019 OBBCRVOO part 2L $ 783.230 $ 783.230 
Aug advance against LRA 019 OSBCRVOO part of 2L s 126.019 S 128.019 
Aug advance against W4X607 part of 3K s 30.000.00 S 30.000 
Aug advance against LPV 095 OS 0BBCCO04 part of 3K $ 3.910.00 $ 3.910 
/kug advance against LRA 019 OSBCRVOO 4K $ 1.405.642 $ 1,406.542 
Aug advance against LRA 019 OBBCRVOO IM $ 70.723 $ 70.723 
Aug advance against LPV 095 05 08BCCO04 IM $ 133.793 $ 133.793 
Aug advance against LRA 019 OSBCRVOO part of 2M s 2.695.013 S 2.695.013 
Nov advance againsi LPV229 OBBCCCXM part of IN $ 51.629 $ 51.629 
Nov advance against LRA 019 OSBCRVOO 2M s 547,005 $ 547.005 
Nov advance against LRA 019 OBBCRVOO 4L $ 3,537.259 $ 3.537.259 
Nov advance against LPV 095 OBBCCCXM 3L $ 15.207 $ 15.207 
Jan advance against LRVOl 1 OSBCRVOO 3N s 52,423 $ 52.423 
Jan advance against LPV229 0B8CCO04 IN $ 51.127 $ 51.127 
Jan edvance agatnsi LPV229 0BBCCO04 2N $ 443,344 S 443.344 
Jan advance against LRA046 OBBCRk/OO 2N s 632.398 $ 632.398 
Jan advance against LRA046 OBBCRVOO 3M s 327.882 $ 327,882 
Jan advance against LR/k046 OBBCRVOO 4M s 31.320 S 31.320 
Jan advance against LRAOOl OBBCRVOO 1 "O" S 5,885 S 5.885 
Jan advance against LRAOOl OSBCRVOO 2-XI- s 1.384.773 $ 1.384.773 
Jan advance against LRAOOl OSBCRVOO 3N s 360.211 $ 360,211 
Jan advance against LRAOOl OSBCRk/OO 4N % 49.131 $ 49.131 
Jan advance against LPV037 OBBCBB06 Partial SD s 8.206 $ 8,206 
Feb advance against LPV037 08BCBB06 Partial 50 s 52 S 52 
Advance trt in Volpe's records to match EPA reconis from LPV229 to LRA 007 s (51.127) $ (443.344) $ 494.471 
Advance Irf in Volpe's records to match EPA records from LPV037 to LRA007 $ 8.206 s (8.206) $ 
Mar advance against LPV037; LPV 229 partial IN. partial 2N $ 61.127 $ 443,344 $ 8.205 S 502.677 
Mar advance against LRA 007 3-0'; partial 2P s 1.528.251 $ 4.661 S 1,632.922 
/kpril advance against LRA 007 partial 2P s 1,503,200 $ 1.503.200 
May advance against LRA 007 balance 2P $ 297.650 $ 297.660 
May advance against LRA 007 partial IP $ 312.540 $ 312.540 
June advance against LRA 007 partial IP; panial l O s 97.153 $ 2.504.847 $ 2.602.000 
July advance against LRA 007 4' '0- - 4/5/05 s 849.000 $ 849.000 
July advance against LRV 007 10 - 5^0/06 $ (33.538.00) S (33,538) 
July advance againsi LRV 007 20 - 5/30/06 % 320.679.00 $ 320.679 

$ 100,000 
S 800.000 
S 1.292.257 

S 1.007,743 
S 400.000 

$ 200.000 
$ 2.000.000 

$ 19.990 

$ 600.000 

S 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 6 WAF No. 6 W A f No. 7 WAf 8 WAF 9 WAF 10 W/kF 11 TOTAL Cum Total 

1/31/2011 Database & Design A RUCSSI Cleanup & BNSF Flyvray Troy Toxicology Mine Suppon Processing DOJ Support (Advances 

GenI Support Oversight P E Study Rernediatton (>yeraight Oversight Areas applied to W/kFs GenI Support Oversight P E Study (>yeraight Oversight 
that are green LPV046 LRVOIS LR\/019 LRV094 LRV023 

08BCV004 OSBCRVOO OSBCRVOO 08BCCM04 OSBCRVOO 

July advance against LRV 007 ••3P - 5/30/06 $ 67.026.00 $ 67.026 

July advance against LRV 007 •AP-500X36 $ 1.945.833.00 $ 1.945.833 

July advance against LRV 007 4S-S/09/05 $ (170.290 00) S (170.290) 

July advance against LRA 007 4S - 6/09/06 $ 170,290.00 $ 170.290 

July advance against LRA 007 2T and 3S 8/9/06 $ 423.644.00 S (423.644.00) 
Juty advance against LRA 027 •IR.6112X36 $ 114.065.00 $ 114.065 

July advance against LRA 027 2R-6112106 S 453.166.60 $ 453.167 

Aug advance against LRA 027 2R-6112X36 S 870,565 $ 870.565 

Aug advance against LRA 027 3Q-6I12X36 S 311.154 $ 311.164 

Aug advance against LRA 027 AQ-6112106 S 1,436,784 $ 1.436.784 

Sep advance against LRA 027 panial 40 6112X36 s 314.255 $ 314.255 

Sep advance against LRA 036 partial IS 8/S/06 $ 35.041 $ 35.041 

Oct advance againsi LRA 036 partial IS 8/8/06 S 374.619 $ 374.519 

Oct advance against LRA 036 partial 2S 818X36 s 61.403 $ 61.403 

Nov advance againsi LRA 036 partial 2S 818X36 $ 1.961.373 $ 1.951.373 

Nov advance against LRA 036 partial AR 816X36 $ 274,761 $ 274.761 

December advance against LRA035 partial AR 818X36 $ 1,117.407 $ 1.117.407 

December advance against LPV 169 3R B/B/06 $ 235.000 $ 235.000 

December advance against LPV 225 IT 10/24/06 $ 2.484 S 2.484 

December advance against LPV 225 2V - 10/24/06 s 365,691 $ 366.891 

December advance against LPV 226 3T -10/24/06 $ 7,125 $ 7.125 

January advance against LRA 036 2Uand4T-9/22A)6 s (159.018) $ 159.018 S 
January advance against LRA 036 2W-12/12/06 $ 68,858 $ 68.858 

January advance against LRA 036 AM-12112X36 s (68.858) $ (88.858) 

January advance against LRA 002 2W-12/12/06 $ 917.515 S 917,515 

January advance against LPV 019 7-12112X36 $ 35.000 $ 35.000 

January advance against LPV 019 3U- 12112X36 $ 55,000 $ 55.000 
Januaiy advance 'against LPV 019 3U -12/12/06 S 55.000 $ 55.000 

January advance against LPV 019 3U-12/12/06 s 55,000 $ 55.000 

January advance against LRA 002 3U -12/12/06 s 782.486 $ 782.485 
April advance against LRAOOS IU-2/6X37 $ 452.925 $ 452.925 
April advance against LRAOOS partial 2X-216X37 s 749.330 $ 749,330 
May advance against LRAOOS partial 2X - 2/6107 $ 20.828 S 20.828 

June advance against LRA 005 partial 2X - 216X31 s 909.332 S 909.332 
June advance against LRA 005 partial 3V - 216X37 s 757.768 S 757.768 

June advance against LRA 005 partial AW-216/07 s 3.284.135 S 3.284.135 
Juty advance against LRA 005 partial AW-216X37 $ 43.452 $ 43.462 
July arJvance against LPV 052 7 A-2/6X37 $ 282.231 $ 2B2.231 
July advance againsi LPV 125 IV-5/7/07 $ 141,526 $ 141.526 
July advance against LPV 125 2Y - 5/7/07 $ 1.55S.839 $ 1.668.839 
July advance against LPV 125 partial 3W-5/7/07 $ 93.698 $ 93.698 

July advance against LRA 021 partial 3W-5/7/07 s 858.705 $ 858.706 
August advance against LRA 021 partial 3W-5/7/07 $ 217.284 S 217,284 

August advance against LRA 021 4X - 5/7/07 $ 3.458.312 $ 3.468.312 
August advance against LPV 125 8-5/7/07 $ 57.200 $ 57.200 
Augusi advance against LRA 037 IW-1112107 s 66.008 $ 66.008 

August advance against LRA 037 2Z-7/12X37 $ 949.510 S 949.510 
August advance against LRA 037 3X-7I12X37 $ 85.638 $ 85.538 
August advance against LRA 037 partialAY -7112X37 $ 1.025.484 $ 1.025.484 

Seplember advance against LRA 037 partiaUY-7/12/07 $ 63.652 S 63.652 
Septemtier advance against LRV 009 partial 4Y-7/12/07 s 400.000 $ 400.000 
Septemtwr advance against LPV 166 partial 7C-7/12ra7 S 10500 $ 10,500 

September advance agairist LRA 037 partial 7C - 7/12/07 s 99.208 $ 99.208 

October advance againsi LPV 188 07 TCD IX - 312107 $ 71.416 $ 71.416 

September advance against D7P1M1 IX - 80/07 s 26.943 $ 25.943 

October advance against LPV 168 07 TCD 2AA-312X37 $ 1.126,923 $ 1.126,923 
Septerhber advance against D7P041 3Y-80X37 $ 23.057 S 23.057 

September advance against LRA 037 AZ-8/2X37 $ 99.208 $ 99.208 
September advance against LRA 038 AZ-812X37 $ 2.248.429 $ 2.248.429 
October advance against LPV 188 07 TCD AZ - 80X37 $ 62.225 $ 62225 
September advance against LRA 037 70-812X37 s (99.208) $ (99.208 
October advance against LPV 188 07 TCD 70 - B/2/07 i 104.616 $ 104.516 
September advance against O7P037 partial SA - 312X37 $ 265.677 $ 266.577 
October advance against 07P037 partial BA - 312107 $ 133.323 $ 133.323 
October advance against D7P042 OA-8/2/07 $ 335.000 $ 335.000 
October advance against 2W6E62 SA^ 30X17 $ 40.000 $ 40.000 
Odotwr advance against O7P041 . 3 - 8/2/07 $ 100.000 S 100.000 
Octotwr advance against LPV 188 07 TCO 1Y - 9/4/07 s 62.225 - S 62.225 
O:tot}er advance against LPV 222 1Y-9/AX31 s 52,295 $ 62.295 
O:tober advance againsi LFV 222 07 TCD 2BB - 9/4/07 $ 403.425 $ 403.425 
OdotMr advance against LPV 222 2BB-9/4/07 s 204,147 S 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F B WAF 9 WAf 10 WAF 11 TOTAL Cum Total 
1/31/2011 .. .. Dalabase & 

GenI Support 
Design & 
Overaight 

. - R l / C S S / 
P E Study 

- Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
Oversight 

.Troy — Toxicology ..Mine Support Processing 
Areas 

DOJ Support (Advances 
applied to W/kFs 

that are green LPV046 LRVOIS LRV019 LRV094 LRV023 
0BBCV0O4 OBBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 

October advance againsi D7P059 07 TCD 2BB - 9/4/07 221.810 $ 221.810 
CDctober advance againsi LPV 188 07 TCD 4AA-9/4/07 S (62.225) S (62.225) 
December advance againsi O7P0S9 07 TCD 2BB - 9/4/07 s 28.190 S 28,190 
December advance againsi D7P060 07 TCD 2BB - 9/4/07 % 88.423 $ 88.423 
December advance against LPV 222 07 TCD 3Z - 9/4/07 $ 89.086 S 89.085 
December advance against LPV 222 07 TCD AAA • 3/4X37 $ 295.972 $ 296.972 
December advance against LRA 046 07 TCD 4AA • 3/4/07 S 246.631 $ 246.631 
December advance against LRV 021 07 TCD 4AA • 9/4/07 s 81.316 S 81.316 
December advance against LRV 021 07 T AAA • 9/4/07 $ 31.283 $ 31.283 
Oecember advance against D7P050 07 TCD 7E - 9/4/07 S 1.577 $ 1.577 
December advance against LPk/233 07 T IZ - 10/11/07 $ 154.886 S 154.886 
December advance against LPV233 07 T 2 C C - 10/11/07 % 60.220 $ 60.220 
December advance against LPV227 07 T 2CC-10/11/07 % 10.000 S 10,000 
December advance against LPk/240 07 T 2CC-10111X37 s 7,160 $ 7.160 
December advance against D7P0B4 07 TCD 2CC-10111X37 s 149,830 S 149.830 
December advance against D7P0B6 07 TCD pending WAF 8 trt $ 1.206.548 $ 1.206.648 
January advance against D7P084 07 TCD 3/kA -10111/07 S 214.799 $ 214.799 
January advance against D7P084 07 T BAA -10/11/07 $ 16,724 S 16.724 . _ 
January advance against LRAOSl 07 T 4BB- 10111/07 $ 7,305 $ 7.305 
January advance against D7P064 07 T 7 F - 10/11/07 $ 5.308 $ 5.308 
January advance against D7P084 07 T 9 B - 10/11/07 $ 3.659 $ 3.659 
January advance against LPV021 08 T lAA- 1213107 $ 480,584 $ 480.584 
January advance against LPV021 08 T 200-12/3/07 $ 538.445 $ 538.446 
January advance against LRAOtM 08 T 200-120X17 s 2.151.312 $ 2.151.312 
January advance against LRA004 08 T partial BBB 12/3/07 s 1,278.653 $ 1.278.653 
January advance against LRA021 07 T BCC and 2EE - 3/8/08 $ 1.075.990 s (1.075.990) s 
January advance against D7P0B4 07 TCD 3CC and 2EE - 313/08 $ 130.658 s (130.658) s 
January advance againsi D7P0S4 07 T 72DP BDD - 313X38 $ 229.680 $ 229.680 
January advance against LPV021 08 T IG - 12X33107 S 8,223 $ 8.223 
January advance against LF>V021 08 T 80- 12X33X31 $ 55.307 $ 65.307 
January advance against LPV021 08 T BF -313X38 $ (55.307) $ (65.307) 
January advance against LPV021 08 T 300 - 3/3X38 $ 55.307 $ 65.307 
June advance against LRAOCM 08 T BBB - 12/3/07 s 1.366.251 $ 1.366.261 
June advance against LRAOtM 08 T 4CC -12/3/07 s 1,633,739 $ 1.633.739 
July advance against LRA004 08 T ACC-12103/07 s 320.034 S 320.034 
July advance against LR/k017 08 T lBB-3/11/08 s 109.537 $ 109.537 
July advance againsi LRA017 08 T 2FF-3/11/08 $ 1.571,896 $ 1.571.896 
July advance againsi LRAOl 7 08 T BEE - 3/11/08 $ 776.098 S 776.098 
July advance against LR/kOl 7 08 T ADD •3111/08 s 222,435 S 222.435 
Augusi advance against LRA 017 T ADD •3/11/08 s 2.375.245 $ 2.376.245 
August advance against LRA 017 T IH - 3/11/08 s 193.789 $ 193.789 
August advance against LRA 017 T 9C - 3/11/08 $ 15.000 S 15.000 
August advance against LSP 096 OBBCRVOO IEE-8/25/08 i 99.399 S 99.399 
August advance against LSP 096 OBBCRVOO 2 K K . 8/25/08 $ 1.414.693 t 1.414.693 
August advance againsi LSP 096 OSBCRVOO 311 - 8/25/08 $ 1.240.620 i 1.240.620 
August advance againsi LSP 096 OBBCRVOO AHH-BOSX3B s 995.287 $ 996.287 
September advance against LSP 095 OBBCRVOO AHH - 8/25/08 s 6.079,099 $ 6,079.099 
October advance against LSP 096 08BCCO04 IEE-8/25/08 $ 400,609 S 400,609 
October advance against LSP 096 OBBCCOtM 2KK-8/25/08 $ 1,517.862 S 1.517.862 
October advance against LSP 095 OSBCCCXM Bll - 8/26/08 $ 756,412 $ 756.412 
O:tober advance against LSP 096 08BCCO04 4HH - 30SX3B s 150.948 S 160.948 
October advance against LSP 095 08BCCO04 7K - 8/25/08 $ 636.679 S 536.679 
October advance against LSP 096 08BCCO04 BJ-30SX38 $ 208.392 S 208,392 
November advance against LPV242 9H- 10111X33 S 100.000 S 100.000 
August advance against LRA 017 T OSBCRVOO trt from WAf 7 to A s 193.789 $ (193.7891 $ 
August advance against LSP 096 OBBCRVOO trt from WAF 3 to 4 $ (150.948) $ 150.948 $ 
October advance against LSP 096 OBBCCCXM trt from WAF 4 lo 3 s 150.948 s (150.948) $ 
January advance against LSP002 OBBCCCXM IFF - 10/28/08 $ 220132 $ 220.132 
January advance against LSP002 OBBCCCXM 2LL- 10/28/08 s 1.165.140 $ 1.165.140 
January advance against LSP002 0BBCCO04 BJJ - 10/28/08 $ 469.728 S 469.728 
January advance against LSP002 OSBCCOOS 10- 10/28/08 S 1.085.000 $ 1.035.000 
March advance against LSPOIB OBBCRVOO I G G - 12/16/08 S 364.989 $ 364.989 
March advance against LSPOIB OBBCRVOO 2MM - 12/15/06 s 1.480.042 $ 1,480.042 
March advance against LSPOIB 09 08BCCO04 2MM - 12116/03 $ 700.000 S 700.000 
March advance against LSP013 09 OSBCRVOO BLL - 12/16/08 s 58.103 S 68.103 
March advance against LSPOIB 09 OBBCRVOO 4KK- 12116103 s 330.883 $ 330.883 
March advance against LSP013 O908BCRV0O 7 N - 12/16/08 S 3.267 S 3.257 
March advance against LSPOIB 09 OBBCRVOO BL - 12116X18 S 12.716 $ 12.716 
March advance againsi LSP014 09 OBBCBDOB 9J - 12/15/08 $ 26.000 $ 25.000 
March advance againsi LSPOIB 09 OBBCCOOS IOA - 12/16/08 $ 190.000 $ 190.000 
March advance againsi C9H001 HQOOGEOO 11 -2/18/09 S 19.440 S' 19.440 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
1/31/2011 
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P L A N S - WAF HISTORY 
1/31/2011 

WAF No/Date WAF No. 1 
Datatiase & 

GenI Support 

W/kF No. 2 
Design & 
Oversighl 

WAF No. 3 
press/ 

PEStudy 

WAF No. 4 
Cleanup & 

RemerSalion 

WAF No. 5 
BNSF 

Oversight 

WAF No. 5 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

/kreas 

WAF 11 
DOJ Suppon 

TOTAL Cum Total 
(Advances 

applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 
March advance against C9H001 601E52C 11-2118X39 $ 88.560 $ 88.560 

July credil against LSP 002 OSBCCOOS 10B-8113X33 $ (313.200) $ (313.200) 
July advance against LSP 002 OBBCCCXM 10B-3113X33 S 313.200 S 313.200 
Juty credit against LSP 002 088CCO04 lOB-8/13X33 $ (313.200) $ (313.200) 
July advance against LSP 002 OSBCCCXM 10-10/28/08 $ 313.200 $ 313.200 
July advance against LSP072 OBBCRk/OO 4LI - A/3103 S 5.000.000 $ 5.000.000 
Augusi advance againsi LSP072 OSBCRk/OO IHH-4/9/09 $ 389.602 $ 389.602 
Augusi advance against LSP072 OSBCRVOO 2NN - 4/9/09 $ 2,465.206 S 2.465.206 

Augusi advance against LSP072 OSBCRVOO 4LL - 4/9/09 $ 4.076.011 $ 4.076.011 

Augusi advance against LSP072 OSBCRVOO 70 - 4/9/00 S 69.181 $ 69.181 

LSP013 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOI 2.00 - 5/1/09 $ (12.716) $ (12.716) 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2606 COOI 2.00-5/1/09 $ 12.716 $ 12.716 

LSP013 09 TR2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOI BM -5/1X33 $ (12.716) $ (12.718) 
LSP013 09 TR2B OBLRABC 3020D2C OSBCCXXM 2506 COOl BM -5/1/09 $ 12.716 $ 12.715 

TRF from WAF 3 to WAF 2 re LSP 002 OBBCCCXM BNN and 20 - 3128103 S 100.000 $ (100.000) $ 
October advance against LSP201 OSBCRVOO 1.11-8-17-09 S 208.137 $ 208,137 

Oclober advance againsi LSP201 OBBCRVOO AMM •8/17X39 S 2.950.791 $ 2.960.791 

Octoljer advance against LSP201 OBBCRMOO 2PP-8/17/09 $ 1.031.072 $ 1,031,072 
TRF from WAF 10 lo WAF 1 IJJand IOC - 12/15/09 $ 168.401 $ (16B.401) $ 
January advance againsi LSP201 OSBCRVOO 2PP-8/17/09 $ l.OOO.OOO $ 1.000.000 
TRF from WAF 2 to WAF 8 2SS and B O' - 7/1/10 $ (200,000) $ 200.000 S 

TRF from WAF 4 to WAF 8 4PP and S O - 7/1/10 $ (400.000) S 400.000 $ 
TRF from WAF 10 to WAF 8 lOE and S'O-7/1/10 S 500.000 $ (500,000) s 
TOTAL ADVANCES $ 7.334.585 $ 61.375.227 S 12.708,786 $ 62.043.406 $ 13.670 S 26.582 S 1.156.482 S 3.359.956 S 244.669 $ 293.399 $ 108.000 $ 138.564.752 $ 100.000 $ 2.692.2S7 $ 1.407.743 $ 200.000 $ 2.019.990 
Balance to Advance (WAFs less advances) $ $ $ $ $ $ J $ $ 100.000 $ $ S 100.000 $ S $ S $ 
A C T U A L C ^ S T S (DltburMinents) WAF No. 1 

Database S< 
C^nl Support 

W A F No. 2 
Design S> 
Oversight 

WAF No. 3 
Rl /CSS/ 

PE Study 

WAf No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Orersight 

WAF No. 6 
Flyway 

Oversight 

WAF No, 7 
Troy 

W A F S 
Toxicology 

WAF 9 
riine SupfMrt 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL 

1/31/2011 
Volpe Engineering $ 4.453.418 $ 4.456.752 $ 896.135 $ 3.604.768 $ 6.327 $ $ 5,275 S 256.951 $ 33.790 S 32.575 S 45.672 $ 13.790.663 

Contracts $ 2,545.627 S 44.696.826 s 11.297.600 S 54.904.723 s 5.134 $ 21.860 $ 1.108.987 J 1.843.897 S 163.799 S 250.000 $ 57,287 S 116.895.642 
Equip/supplies % 45.853 % 9.468 S 4,863 s 863.378 $ $ $ s 25.769 $ 166 s s 294 s 949.770 

Acq 0/H s 182.111 $ 1.799.745 S 440.953 s 2.201.366 s 178 s 3.712 $ 39.7S1 $ 94.401 S 11.725 $ 7.935 s 2.100 s 4,784.008 

TOTAL Oisburaements $ 7^27.008 $ 50.952.781 $ 12.530.451 S 61.574.235 s 10.639 i 25.572 $ 1,154,044 $ 2.221.008 $ 209.480 s 290.510 i 105,353 $ 136,420,082 

CURRENT MONTH Disbursements S 4.380 $ 4.343 S S $ $ s $ 81.764 J 3.263 S $ J 93.750 

Balance lo Advance is Disbursemenls less advances $ (107.677) S (412,446) $ (59.335) S (469.171) $ (2.931) $ (1.010) $ (2.438) $ (1,138.948) $ (36,179) $ (2,869) $ (2.647) % (2.244,670) 

Balance lo /kdvance is Commitments less advances $ (69.147) S (28.447) $ (10.007) S (15.643) S (2.931) $ (1.010) $ (2.438) $ (552.318) $ 100.743 $ (2.889) $ (26) $ (584,113) 

Balance lo Advance is WAFS less advances $ J $ S $ s S $ $ 100.000 $ $ $ 100.000 

C a S W Dir\ l^.v-<7(. 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
1/31/2011 

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPVOBS LRA 019 LRA034 LSP023 LRV 011 LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV09S W4X607 LPV229 Lf(A046 LRA 007 

08BCC004 OBBCRVOO OBBCRVOO OSBCRVOO 0SBCC004 OSBCBBOS OBBCC004 OSBCRVOO OBBCRVOO 0BBCBB02 OBBCRVOO OSBCRVOO OSBCCCKM OBBCRVOO OBBCCCXM OBBCRVOO . 08BCCO04 OSBCCCXM OBBCCCXM OSBCRVOO OBBCRVOO 

LPV 046 OBT SALOP 60102DOBBCV004 2607 COOI • 1-515X13 
LRV 016 03 T BALOE 50102D OBBCRVOO 2607 COOl IA • 6/4/03 
LRV 015 03 T SALOE 501020 OSBCRVOO a507 COOI 2-6/4/03 
LRV 015 03 T BALOE S0102D OSBCRVOO 2507 COOI - 3 - 5/4/03 
LRV 015 03 T BALOE S0102D OSBCRVOO 2507 COOI 4 - 6/4/03 
LRV 015 03 T SALOE 501020 OBBCRVOO 2507 COOI 5 - 6/4/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOl IB-7/10/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2607 COOl 2A-7/10/03 
LRV 019 03 T BALOE S0102D OSBCRVOO 2507 CCMl BA-7/10/03 
LRV 094 03 T BALOE 50102D OSBCCCXM 2507 COOI 3A - 7/10X33 
LRV 015 03 T 8ALOE 501020 OBBCRVOO 2507 COOI AA-7/10X33 
LRV 023 03 T S A L O E 501020 OBBCRVOO 2507 COOl IC- 1006X33 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOI 28-10/28/03 
LRV 023 03 T BALOE S0102D OSBCRVOO 2507 CCX)1 48-10/28/03 
LPV 142 03 T BALOR 50102D OSBCCCXM 2507 CCXJI 48-10/28/03 $ 600.000 
LPV 142 03 T S/kLOP 50102D OBBCCCXM 2507 COOI 4B - 1008X33 $ 321,703 
LPV 142 03 T SALOP 501020 OBBCCCKM 2507 CCKM 3B-10/28ro3 $ 278.297 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2607 COOI ID-1009X33 $ 27.353 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 CCXll 2C-10/28/03 $ 731.900 
LRV 026 03 TC BALOE 50102D OSBCRVOO 2507 CCKM BC-10/29/03 $ 17.815 
LRV.026 03 TC 8AL0E 5O102D OSBCRVOO 2507 COOI AO-1009X33 $ 122.922 
LRV 031 03 TC SALOE 501020 OBBCRVOO 2607 COOI IE-10/29/03 $ 236.472 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 COOl 2D -10/29/03 $ 1.8B3.5BS -
LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 CCKM 3D - 10129X33 S (144.033) 
LRV 031 03 TC 8ALOE 50102D OBBCRVOO 2507 CCKM - AD. 10/29X13 $ 1.650.973 
LPV 037 04 T 8/kLOP 302DO2C OBBCCXXM 2507 CCXll .1F-4/B/04 $ 470.552 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOI 2E-4 /6AM $ 1,054,448 
LRA 010 04 T aALOR 302DD2C OBBCRVOO 2507 COOI 2E - A/6X3A S 202.684 
LPV 037 04 T BALOP 302DD2C OBBCCOOI 2507 COOI 3E • A/6X3A S 309.448 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2607 COOI 4 E - 4 » 0 4 S 1.067.858 
LPV 037 04 T 6/kLOP 302DO2C 0BBCBB06 2507 COOl SA-4/5/04 $ 11,742 
LPV 037 04 T BALOR 302DD2C 0SBCBB06 2507 COOI 5A-4/6/04 $ 8.258 
LRA 019 04 T BALOR 302DD2C OSBCRVOO 2507 COOI IG-6/1/04 $ 137,379 
LRA019 04T SALOR 302DD2C OSBCRVOO 2507 COOI 2F - 6/1/04 $ 817.726 
LRAOig 04 T BALOR 302DD2C OBBCRVOO 2607 COOI BF-6/1/04 $ 204,496 
LPV 085 04 T BALOP 302OO2C OBBCCCKM 2507 COOI 3F-6/1/04 $ 258.000 
LRA019 04 T BALOR 302DD2C OBBCRk/OO 2607 CCXll - AF •6/1X3A $ 399 
LRA019 04 T SALOR 302DO2C OSBCRVOO 2507 COOI 4F - 6/1/04 $ 2.690.000 
LSP023 04 TR2 OSL 302DD2C 08BCBB02 2507 C003 6 - 6/1/04 $ 40.000 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOI 1H-7/7/04 $ 256.390 
LRA034 04 T 8/kLOR 302DO2C OBBCRVOO 2507 COOI 2 G - 7/7/04 $ 13.610 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOI 2 G - 7/7/04 $ 1,996.701 
LRA034 04 T B/kLOR 302DD2C OBBCRVOO 2607 COOl BG - 7/7/04 $ 137,953 
LftA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 4G - 7/7/04 $ 2,473.622 
LRV 011 04 T BALOE 302DC:6C OBBCRVOO 2507 COOI 1I-9/20X3A $ 59.537 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2607 COOI 2h-9/20/04 S 210.453 
LRV 011 04 T BALOE 302DC:6C OSBCRVOO 2507 COOI 2h-9/20/04 $ 439.195 
LRV 011 04 T BALOE 3021X60 OBBCRVOO 2507 COOl Bh-9/20/04 S 42.548 
LRV 011 04 T B/kLOE 302DC8C OBBCRVOO 2507 COOI 4h - 9/20/04 $ 475.803 
LRA 038 04 T BALOR 302DD2C 088CRV00 2507 COOl 4h - 9/20/04 $ 271.724 
LRV 011 04 T BALOE 302OC5C OBBCRVOO 2507 CMXJt 5A-9/20/04 S 72.354 
LPV 253 04 T BALOP 302DD2E OBBCCCXM 2507 COOl 21 - 10/8AM S 139.375 
LPV 253 04 TCD BALOP 302D02E 08BCCOO4 2507 COOI 21-10/8XM S 25.524 
LRA 001 OS T BALOR 302DD2C OSBCRVOO 2507 COOI IJ - 12/21/04 $ 202.047 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 2 J - 12/21/04 S 881.518 
Lf iA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOI 31-12/21/04 1 S 380.681 
LRA 0O1 05 T SALOR 302DD2C OBBCRk/OO 2507 COOI 41- 12/21/04 $ (454.246) 
LPV 044 06 T BALOP 302DD2C OSBCCCXM 2507 COOI 3J-2118X35 $ 79.463 
LPV 044 05 T BALOP 302DD2C OBBCCCKM 2507 COOl 3J •2118X15 S 205,865 
LRV 015 03 T B/kLOE 50102D OBBCRVOO 2507 COOI SO-2I1BI0S 
LRV 015 03 T BALOE 60102D OBBCRVOO 2607 COOI AJ-2/18/05 
LRV 011 04 T BALOE 3 0 2 D < ^ OBBCRVOO 2507 COOI 4J •2118X35 $ 19.931 
LRA 008 05 T BALOR 302OD2C OBBCRVOO 2607 COOI 4J-2/18AJ5 $ 1.056 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 4J-2/18/05 $ 42.459 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 4J-2113X15 S 1.000.000 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl AJ-2118X35 S 1.403.027 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOl IK-2/18/05 $ 14.672 
LRA OOS 05 T BALOR 302OD2C OBBCRVOO 2507 CXXJl 1K-2I18X35 $ 257.288 
LRA 008 05 T BALOR 302DO2C OSBCRVOO 2507 COOl 2K-2118105 $ 1.796.160 

LRV 011 04 T SALOE 3 0 2 D C ^ 08BCR\«)0 2507 COOI SB-2118X35 $ (6.513) 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 58-2/18/05 S (13.418) 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011 

LPV142 LRV026 LRVOBl LRAOlO LPV 037 LPV 037 LPVOSS LRA 019 LRA034 LSP023 LRVOII LRA 038 LPV253 LRA 001- LPV 044 LRAOOB LPV095 W4X607 LPV229 LRA045 LRA 007 

- 08BCC004 OBBCRVOO OBBCRVOO OSBCRVOO 08BCC004 0BBCBB06 OBBCCXKM OSBCRVOO OBBCRVOO 08BCBB02 OBBCRVOO OBBCRVOO OBBCCCKM OSBCRVOO OSBCCCXM OSBCRVOO OSBCCCXM OSBCCCXM 08BCCO04 OBBCRVOO OBBCRVOO 

LPV 037 04 T BALOP 302DD2C 06BCBB06 2507 C002 SE-6/13X15 $ (6.430) 
LRA 019 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 1L-6I13X35 $ 82.209 

LPV 095 05 T BALOP 302DD2C OBBCCCKM 2507 COOI 1L-6I13X35 S 56.090 

LRA019 05 T BALOR 302DD2C OBBCRVOO 2507 CCXll 21i-6113X35 $ 783.230 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2L-6/13/05 $ 128.019 
W4X607 04/05C 26W10NN 405FB2A 2507 COOI 3K -6113X35 $ 30.000 

LPV 095 06 T BALOP 302DD2C OBBCCCXM 2507 COOI 3K. 6113X15 $ 3.910 

LRA 019 OS T SALOR 302D02C OSBCRVOO 2507 COOI 4K-6/13X1S $ 1.405.542 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOI 1M-608X15 $ 70.723 

LPV 095 05 T BALOP 302DD2C OBBCCCXM 2507 COOl 1 M - 5/28/05 $ 133.793 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2M - 608XIS $ 2.695.013 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl 2M - 608X15 S 547.005 
LPV 095 OS T SALOP 302DD2C OSBCCCXM 2507 CCXll 3L - 606X3S $ 16.207 

LftA 019 05 T BALOR 302DD2C OBBCRVOO 2507 CCXll 4L - 60aX3S $ 3.537.259 
LPV229 05 T BALOP 302DD2C 08BCCO04 2507 COOI IN-9/12105 $ 51.529 

LPV229 05 T BALOP 302DD2C OBBCCCXM 2607 COOI IN-3/12X15 $ 51.127 

LPV229 05 T BALOP 302DD2C 08BCCO04 2507 COOI 2N-9112X35 $ 443.344 

LRA046 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2N -9/12/05 $ 632,398 

LRA046 05 T 8AL0R 302OO2C OBBCRVOO 25070001 BM-9/12/05 $ 327.882 

IRA046 05 T 8AL0R 302OD2C OSBCRVOO 2507 CCXJI AM-9112X35 $ 31.320 

LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 1 "O"-.12/13/05 $ S.SSS 

LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 2-Or-12113X15 $ 1.384.773 

LftAOOl 06 T SALOR 302DD2C 0S8CRk/00 2507 COOI 3N- . 12/13/05 $ 360.211 

LRVOl 1 04 T BALOE 302DC:6C OBBCRVOO 2507 COOI 3N and 6C-12/13/05 $ 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AN-12113105 $ 49.131 

LSP023 04 TR2 OBL 302DD2C 08BCBB02 2507 COOB 60-12113X15 $ (13,418) 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 3-0- - 4/5/06 $ 502.577.00 

LRA 007 06 T B/kLOR 302DD2C OSBCRk/OO 2507 COOI 3-0- . 4/6/06 S 4.661.00 

LRA 007 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2P-AISX16 $ 3.131,461.00 

LRA 007 06 T 8AL0R 302DO2C OSBCRVOO 2507 COOI 2P - A/5/06 S 297.650.00 

LRA 007 06 T SALOR 302OD2C OBBCRVOO 2607 CCXJI 1P-A/5X16 $ 312.540.00 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI IP-4 /5 /06 $ 97.153.00 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 4'X3- - AISX16 $ 2.504.847.00 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl A-Or - A/5/06 S 849.000.00 

LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOI 1Q-5O0X16 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOI 2 0 - 5/30/06 
LRV 007 06 T SALOE 302OC6C OBBCRVOO 2507 COOl 3P^ 5130X36 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 C ^ l AP -5130X36 
LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOI 1R-6/12X36 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOl 2R-6112106 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2607 COOl 2R-6/12/05 
LRA027 OBT SALOR 302DD2C OBBCRVOO 2507 COOl 30-6/12/06 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOI AQ-6112X36 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOI AQ.-6112X36 
Transfer LRA 007 06 T 8/kLOR 302DD2C OBBCRVOO • .2T and 3S 8/9/06 S 

LRV 007 05 T SALOE 302DC6C OSBCRVOO 2507 COOI AS 813X36 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI AS 613X36 $ 170.290 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 1S-8/BX36 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 15-318X36 
LRA 035 06 T BALOR 302DD2C OBBCRVOO 2607 COOI 2S-8/8/06 
LRA 036 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOl 25-818X36 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AR - 813106 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI AR-8/B/06 
LPV 169 06 T 8AU)P 302DD2C OSBCCCKM 2507 COOI 3R-318X36 
Transfer LRA 036 05 T BALOR 302DD2C OBBCRVOO 2U and 4T- 902X16 
LPV226 06 T BALOP 302DO2C 088CCO04 IT - 10/24/06 
LPk/226 06 T SALOP 302DO2C 08BCXO04 2V-10/24/05 
LPV226 06 T eALOP 302DD2C 08BCCO04 3T-.10OAX36 
LRA 036 06 T B/kLOR 302DD2C OSBCRVOO 2507 COOI AM-12112X36 
LRA 038 06 T BALOR 302DD2C OBBCRVOO 2607 COOl 2W- 12112X36 
LRA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl T/i - .12112X36 
LPV 019 07 T BALOP 302DD2C OBBCCOOI 2507 C004 3U - 12112X16 
LPV 019 07 T BALOP 302DD2C 0S8CCCKI2 2507 C002 311-12112X36 
LPV 019 07 T BALOP 302DO2C OBBCCOOS 2507 COOB 30-12112X36 
LRA 002 07 T BALOR 302DD2C OBBCRVOO 2607 COOl 3U-12112X36 
LPV 019 07 T SALOP 302OD2C 0BBCCO07 2507 COOB 7-12112X36 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl ItJ-216X37 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl .2X-2/6/07 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2607 COOI 2X-2ff i /07 
LRA 005 07 T BALOR 302CX32C OBBCRVOO 2507 COOI 2X - 216X37 
LRA 005 07 T SALOR 302DO2C OBBCRVOO 2507 COOl 3M-216X31 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011 _ _ 

LPV142 LRV026 LRVOBl LRAOlO LPV 037 LPV 037 LPVOSS L R A O i g LRA034 LSP023 LRVOI I LRAOBS LPV253 LRAOOl LPV 044 LFtA 008 LPV095 \N4X607 LPV229 LRA046 LRA 007 
OSBCC:004 OBBCRVOO OBBCRVOO OSBCRVOO OSBCC004 0SBCBB05 OBBCC004 OBBCRVOO OBBCRVOO 0SBCBB02 OSBCRVOO OSBCRVOO OBBCCCKM OBBCRVOO OBBCCCKM OSBCRVOO • OSBCCXXM OSBCCCKM 08BCCO04 OBBCRVOO OBBCRVOO 

LRA OOS 07 T BALOR 302DD2C OBBCRVOO 2507 COOl AW-2I6X37 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOI AW-216X37 -
LPV 052 07 T SALOP 302DD2C 08BCCO07 2507 COOB 7A-216X37 -
LPV 125 07 TCD 8/kLOP 302DO2C OBBCCCKM 2507 COOl IV-5/7/07 
LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 2607 COOI 2Y • S/7/07 
LPV 126 07 TCD SALOP 302DD2C 08BCCOO4 2507 COOI BW-S/7/07 -
LftA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3W-5/1X37 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 3W-5/7/07 -
I R A 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4X - 5/7/07 
LPV 125 07 TCD SALOP 302DD2C OBBCCCKM 2507 COOB B-5/7/07 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl IW-7/12/07 
LRA 037 07 T SALOR 302DD2C 08BCR\rt« 2507 COOI 2Z-7/12X37 
LftA 037 07 T 8AL0R 302DD2C 08BCRSX30 2507 COOI 3X- 1112X31 
LRA 037 07 T 8/kLOR 302DD2C OBBCRVOO 2607 COOI AY-1/12101 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI AY.7/12X37 
LRV 009 07 T 9AL0E 302DC6C OBBCRVOO 2507 COOI AY.1/12X31 
LPV 166 07 T 8AL0P 302DD2C OSBCCCKM 2507 COOl 70-7/12X37 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 70 - 7/12107 
LPV 188 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl IX - 80X37 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2607 IX - 812X37 
LPV 188 07 TCD SALOP 302DD2C OBBCCCKM 2607 COOI 2AA-812X37 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 BY-8/2/07 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl AZ^ 612X37 
LRA 038 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 4Z-8/2AJ7 
LPV 188 07 TCD SALOP 302DO2C OSBCCCKM 2507 COOI 4Z-Bra07 
LftA 037 07 T BALOR 302DO2C OSBCRVOO 2507 COOl 7D - 8/2X37 
LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl 70-60X37 
D7P037 07 T 72DP 302DO2C HQOOBMOO 2507 8 A - 8 r a 0 7 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8 A - S r a 0 7 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 8A-amo7 
2W6E62 0607 C 3 262W0NN 405F84A 2571- BA-8/2/07 
D7P041 07 T 72DP 302DD2D. HQOOBMOO 2507 9-BOX31 
LPV 188 07 TCD BALOP 302DD2C 0SBCCO04 2507 COOI lY -9 /4 /07 
LPV 222 07 T BALOP 302DD2C 0BBCCO04 2507 COOI 1Y-9/AX37 
LPV 222 07 TCD SALOP 302DD2C OSBCCCKM 2607 COOI 2BB - 9/4/07 
LPV 222 07 T BALOP 302DD2C OBBCCCXM 2507 COOI 2BB - 9/4/07 
D7P059 07 TCO 720P 302DD2C HQOOBMOO 2507 2BB - aiAXll 
D7P059 07 TCO 72DP 302DD2C HQOOBMOO 2507 2BB • 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
LPV 222 07 TCD 8AL0P 302DD2C OBBCCCKM 2507 COOl BZ - 9/4/07 
LPV 188 07 TCD 8/kLOP 302DD2C OBBCCCXM 2507 COOl 4AA - 9/4ro7 
LPV 222 07 TCD SALOP 302DD2C 0BBCCO04 2507 COOl 4AA-9/4/07 
Lf iA 048 07 TCD BALOR 302DD2C 088CR\/00 2507 COOI 4AA - 9/4/07 
LRV 021 07 TCO SALOE 3 0 2 O C ^ OBBCRk/OO 2607 COOI AAA • 9/4/07 
LRV 021 07 T BALOE 302DC6C OSBCRVOO 2607 COOI 4AA-9/4/07 
D7P06O 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 
LPV233 07 T BALOP 302DD2C OBBCCCKM 2507 COOI IZ-10/11/07 
LPV233 07 T BALOP 302DD2C OBBCCCXM 2507 COOl 2CC-10111X37 
LPV227 07 T SALOP 302DD2C OBBCCCXM 2507 COOI 2CC-10111X37 
LPV240 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2CC-10/11/07 
D7P084 07 TCD 72DP 302DD2C OBBCT/kOO 2507 200-10/11X37 
D7P0B6 07 TCD 72DP 302CX;6C OBBCTAOO 2507 2CC-10/11/07 
D7P0B4 07 TCD 72DP 302DD2C OSBCTAOO 2507 BAA- 10/11X31 
D7P084 07 T 72DP 302DD2C OBBCT/kOO 2507 3AA- 10/11X37 
LRAOSl 07 T SALOR 3020D2C OSBCRVOO 2607 COOl ABB-10/11X31 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2607 7F-10/11X37 
07P084 07 T 72DP 302DD2C OSBCTAOO 2507 BC - 10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2607 9 B - 10/11/07 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2EE - 1/8X38 
D7P086 07 TCD 72DP 302DC:6C OSBCTAOO 2607 BE - 1/8AJB ; LRA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI BCC - 1/8/08 
D7P084 07 TCD 72DP 302OD2C OBBCTAOO 2607 BCC-1/3X38 i 
LRA021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2EE - 1/8X38 
D7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2EE-1/8X38 
07P084 07 T 72DP 302DD2C OSBCTAOO 2507 BF - 313X33 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2607 300-313X16 
LPV021 08 T SALOP 302OD2C OSBCCCKM 2507 COOl 1AA- 12/3X31 
LPV021 OS T SALOP 302DD2C OBBCCCKM 2507 COOI 20D • 12/3X17 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 2DD- 1213X31 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI BBB - 1213X37 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI BBB - 12/3/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W/kF No/Dale 
1/31/2011 

LPV142 LRV026 LRVOBl LFtAOlO LPV 037 LPV 037 LPVOSS LRA 019 LRA034 LSP023 LRVOII LRAOBS LPV2S3 LRAOOl LPV 044 LRAOOB LPVOBS W4X507 LPV229 LRAa46 LRA 007 

.; OeBCC004 OSBCRVOO 08BCRV00 OSBCRVOO 08BCCOa4 08BCBB06 OBBCC004 OBBCRVOO OBBCRVOO 08BC8B02 OSBCRVOO OSBCRVOO OSBCCCKM OBBCRVOO 08BCCCX)4 OSBCRVOO OSBCCCKM OSBCCCKM OBBCCCXM OBBCRVOO OBBCRVOO 

LRA004 OBT BALOR 3020D2C 08BCRV00 2507 CXXll ACC-12X33/07 
LRA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl- ACC-12103107 
Lf>V021 08 T SALOP 302DD2C 08BCCO04 2507 COOI 10 - 12X33X31 
LPV021 08 T BALOP 302D02C OBBCCCXM 2507 COOI 60 - .12X33X31 
LPV021 08 T BALOP 302D02C 0SBCCCKI4 2507 C001- 8F.-30X36 
LPV021 08 T SALOP 302D02C OSBCCCXM 2507 COOl 300:-313X33 
LftA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOI IBB -3/11X38 
LI?A017 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 2FF-3111X33 
LRA017 08 T BALOR 3020D2C OBBCRVOO 2507 COOI 3EE-3/11/08 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 4DD -3111X38 
LRA017 08 T 8/kLOR 302002C OSBCRVOO 2507 COOI ADD-3/11X38 
LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 CXXJl IH-3/11X38 
LPV059 08 T SALOP 302DD2C 08BCBD03 2507 COOI 9C-3/11/08 
LRA027 OBT eALOR 302DD2C OSBCRVOO 2507 COOI I C C - 5/19/08 
LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOI 2GG - 6/19/08 
LRA027 OBT SALOR 302DO2C OSBCRVOO 2507 COOl BFF - 5/19/08 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 3FF - 5/13X38 
LR/k027 OBT 8AL0R 302DD2C OBBCRVOO 2507 COOI 4EE-5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI 71-5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI BH-.5119X18 
LPV102 08 TCO ALOP 302DD2C OBBCCCKM 2507 COOI 90-S/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2607 COOI 9E - 6/25/08 
L P V l 02 08 TCD ALOP 302DD2C OBBCCCXM 2607 COOl 2HH -.605X18 
LPV167 08 T BALOP 302D02C OBBCCCKM 2507 COOI 100-606X38 
LPV167 08 T BALOP 302DD2C OBBCCCKM 2507 COOI 2II -605X38 
LPV157 OS T SALOP 302DO2C OSBCCCKM 2507 COOI BGG -605X38 
LPV167 08 T SALOP 3020D2C OBBCCCKM 2607 COOl AFF - 6/25/08 
LPV167 08 TCO SALOP 302DD2C OBBCCCXM 2507 COOl 4FF -.6125X38 
LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl AFF - 605X38 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 7J-6/25/08 
LPV160 08 TCD 8/kLOP 302DD2C OBBCBCKIB 2507 COOI 9F-6/26/08 
LRA034 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 2JJ - 7/24/OS 
LflA034 08 T BALOR 302OD2C OSBCRVOO 2507 COOI BHH - 7/24/08 
LPV167 OB TCD BALOP 3020D2C OBBCCCXM 2607 COOI 3HH -104X16 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOI AGG - 7/24/08 
LPV167 08 TCD BALOP 302DD2C OBBCCCKM 2507 COOI 4e3G - 7/24/08 
LRA027 OBT BALOR 302002C OSBCRVOO 2507 COOI IEE-8/25/08 
LPV157 08 T SALOP 302IX32C OBBCCCKM 2507 COOI lEE-BOSXa 
LSP096 08 TR2B 08LRABC 302OD2C OBBCCCXM 2507 COOI IEE -.8/25/08 
LSP096 08 TR2B OBLRABC 302DO2C OSBCftVOO 2507 COOI IEE-.BOSXIB 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 CXXll 2KK - 305X1S 
L P V l 02 08 TCO ALOP 302DD2C OBBCCCKM 2507 COOl 2KK-3nSX38 
LPV167 08 T BALOP 302OD2C OBBCCCKM 2507 COOI 2KK-.8/25/08 
LftA034 08 T BALOR 302DD2C OBBCRVOO 2607 COOl 2KK - B0.5X33 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCKM 2507 COOI 2X.K-805X38 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOI 2KK - 8/25/08 
LRA034 OS T SALOR 302DD2C OBBCRVOO 2507 COOI 311 - BOSXIB 
LRA027 OBT BALOR 302DD2C OSBCRVOO 2507 COOI Bll -.8/25/08 
LPV187 08 T 8/kLOP 302DD2C OBBCCCKM 2507 COOI 311 - 805X36 
LPV1S7 08 TCD SALOP 302DD2C OSBCCCKM 2507 C001 311-8/25/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI 311 r.8«5ras 
LSP096 OS TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOI 311 - 8/25/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2607 COOI 311 -.8/25X38 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI AHH - 8/25/08 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2607 C;001 4HH - BOSXIB 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2607 COOl AHH - 805X18 
LSP095 08 TR2B OBLRABC 302DD2C OBBCCCXM 2607 COOI AHH - 805/06 
LSP096 08 TR2B OSLR/kBC 302DO2C OBBCRVOO 2507 COOI AHH-605X38 
LSP096 08 TR2B OBLftABC 302DD2C OBBCRVOO 2507 COOl AHH - 8/25/08 
LPV167 08 T SALOP 302D02C OBBCCCKM 2507 COOI 7K - 8/25/08 
L P V l 02 OB TCD ALOP 302DD2C OBBCCCXM 2607 COOI 7K - 8/25/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCKM 2507 COOI IK-BOSXIB 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI SJ-8/26A)8 
LSP096 OS TR2B OSLRABC 302DO2C OBBCCXXM 2607 COOl BJ • BOSXIB 
L f V i e O 08 TCO SALOP 3020020 OSBCBDOB 2507 COOI aG-805X38 
LSP096 08 TR2B OSLRABC 302DD2C OSBCBDOB 2507 COOl 9 0 - 8/25/08 
LSP096 08 TFt2B OBLRABC 302DD2C OBBCBDOB 2507 COOI OH-10117X38 
LPV242 08 TCD BALOP 302DD2C OBBCBDOB 2507 COOl 9 H - 10/17/08 
LSP002 09 TR2B OBLR/kBC 302DO2C OSBCCCXM 2506 COOI IFF - 10/28A18 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 2LL - 1008X38 
LSP002 09 TR2B OSLftABC 302DD2C OSBCCCKM 2506 COOl BJJ-1006X38 1 1 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W/kF HISTORY WAF No/Date 
1/31/2011 — -

LPV142 LRV026 LRVOBl LRAOlO LPV 037 LPV 037 LPVOBS LRAOlO LRA034 LSP023 LRV 011 LRAOBS LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

OSBCC004 OSBCRVOO OSBCRVOO OBBCRVOO 0SBCC004 08BCBB06 O8BCC004 OSBCRVOO OBBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 0SBCCO04 OSBCRVOO OSBCCCXM 08BCRV00 08BCCO04 OBBCCCKM 0BBCCO04 OBBCRVOO OSBCRVOO 

P O P extension only, 411-10/28/08 
POP extension only 7 L - 10/28/08 
POP extension only ' - SK - 10/28/08 
P O P extension onty 91 - 10/28/08 
LSP002 09 TR2B OSLftABC 302DD2C OSBCCOOS 2506 COOO 10-1008X38 

LflA017 08 T SALOR 302DD2C O8BCRV0O 2507 COOI 7M 12116X38 
LSP096 08 TF!2B OSLRABC 302D02C OBBCRVOO 2507 COOI BKK - 12/15/08 
LSP095 08 TR2B OSLRABC 302DO2C OBBCCCKM 2507 COOl BKK - 12116X36 
LSP095 08 TR2B OBLRABC 302OD2C OBBCRVOO 2507 COOl 4 J J - 12/16rtia 

LSP096 08 Tft2B OSLRABC 302DD2C OSBCCCXM 2507 COOl 4JJ - 12116108 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl AJJ • 12116X38 
LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI IGG-12116/06 
LSPOl 3 09 Tf!2B OSLRABC 302OD2C OBBCRVOO 2505 COOI 2 M M - 12/16/08 
LSPOIB 09 TR2B OBLftABC 302DD2C OBBCCCXM 2506 COOI 2 M M - 12/16/08 
LSP013 09 TR2B OBLftABC 302DD2C OBBCRVOO 2506 COOl 3LL - 12/15/08 
LSP013 09 Tft2B OSLRABC 302OD2C OSBCRVOO 2506 COOl 4KK- 12116X36 
LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 7N. 12116X38 
LSP013 09 TFi2B OSLRABC 302OO2C OSBCRVOO 2606 COOl BL-12116108 
LSP014 09 TR2B OSLBCOB 302DO2C OSBCBDOB 2605 COOI 3J- 12116X38 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCCX15 2506 C006 IOA- 12/16/08 
C9H001 09 T SOC 501E52C HQOOGEOO 2506 11-2116X39 
C9H001 09/10 B SOC 501E52C 2506 11-2118X19 
LSP072 09 TR2B OBLfiABC 302DD2C OBBCRVOO 2506 COOl IHH-4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI 2NN - A/9X13 
LSP072 09 TR2B OSLRABC 302DD2C 08BCRVOO 2506 COOl ALL • 4/9/09 
LSP072 09 TR2B 08LRABC 302DD2C OBBCRVOO 2505 COOl 4LL-4 /9 /09 
LSP072 09 TFi2B OBLRABC 302DD2C OSBCRVOO 2505 COOl - 70.AI3X33 
LPV124 09 T SALOP J02DO2C OSBCSWOO 2506 C002 11A-A/9/09 
LSPOIB 09 TF!2B OBLfiABC 302DD2C 0BBCCOO4 2606 COOI 2.00 - 5/1/09 
LSPOl 3 09 TIi2B OSLRABC 302DD2C OBBCRVOO 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B OeLJiABC 302DD2C OBBCRVOO 2606 COOI 8M-5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOI BM -6/1/09 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2506 COOO 10B-8/13/09 
LSP002 09 TR2B OBLR/kBC 302DD2C OBBCCCXM 2606 COOS 10B-8113X39 
LSP002 09 Tft2B OBLRABC 302DD2C OBBCCCXM 2506 C006 10B-8/13X19 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOO BMM-8113X13 
LPV124 09 T BALOP 302DO2C OBBCSkMXI 2506 C002 11 B - 6/6/09 
LSP201 09 TR2B 08LRABC 302DD2C OBBCRVOO 2505 COOl 1.11 • 8/17X33 
LSP201 09 TR2B OBLRABC 3020D2C OBBCRVOO 2606 COOl 2PP-8/17/09 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOl 2PP-8 /17 /09 
LSP201 09 TTi2B OBLRABC 302DD2C OBBCRk/OO 2506 COOI AMM-8117103 
LSP002 09 TR2B OBLRABC 302DD2C 0SBCCO04 2506 C006 BNN . 308X33 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2606 COOO 2QQ - 308X33 
LSPOIB 09 TR2B OBLfiABC 302DD2C OSBCCCKM 2506 COOI UJ - 12115X39 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOI IOC-12/15/09 
LSPOIB 09 TR2B OeLRABC 302DD2C OSBCCCKM 2506 COOI 2SS-7 /1 /10 
LSP201 09 TR2B OSLRABC 302OD2C OSBCRVOO 2506 COOI 4.00 - 6/29/10 
LSP201 09 TR2B OBLR/kBC 302DD2C OBBCCCKM 2606 COOl 4.00 - 6/29/10 
LSP201 09 Tft2B OBLRABC 302DD2C OBBCCCKM 2505 COOl 4PP-7 /1 /10 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 10.D-6/29/10 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2606 COOO 10.0-6/29/10 
LSP002 09 TR2B OBLR/kBC 302DD2C 0SBCCO04 2506 C006 10E-7/1/10 
LSPOl 3 09 TR2B OBLfiABC 302DD2C OBBCCCXM 2506 COOI SO' -7 /1 /10 
LSP201 09 TR2B OBLRABC 3020D2C OSBCCCXM 2506 COOI 8 ' 0 - 7/1/10 
LSP002 09 TR2B OBLR/kBC 302DD2C OBBCCCKM 2506 C006 S'O' - 7/1/10 
LSP169 10 TR2B 08LBC03 302DD2C 08BCBD03 2506 COOI 9K - pending 
TOTAL WAFs $ 1.200.000 $ 900.000 $ 3.527.000 S 2.325.000 $ 780.000 S 13.570 S 25S.000 S 13.100.000 $ 4.B7S.276 $ 25.582 $ 1.300.000 S 271.724 $ 165.000 $ 2.800.000 $ 300.000 $ 4,500.000 $ 210.000 $ 30.000 $ 546.000 $ 991.600 S 7.870.289 

I BALANCE FOR W/kFS 

COMMITMENTS 
Volpe Engineering } 

Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1/31/2011 

WAF No/Dale P L A N S - W A F HISTORY 
1/31/2011 

WAF No/Dale 

LPV142 LRV026 LRVOBl LRAOlO LPV 037 LPV 037 LPVOBS LRAOlO LRA034 LSP023 LRVOI I LRAOBS LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRAaA6 LRA 007 

08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO OBBCC004 OBBCBBOS 0BBCC0O4 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO OSBCCCKM OSBCRVOO OSBCCXXM OSBCRVOO 0SBCCO04 OSBCCCXM OSBCCCXM OSBCRk/OO OSBCRVOO 
CURRENT MONTH COMMITMENTS 

Balance lo Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011 

LPV142 LRV026 LRVOBl LRAOlO LPV 037 LPV 037 LPVOSS LRAOlO LRA034 LSP023 LRVOI I LRA 038 LPV253 LRAOOl LPV 044 LRAOOB LPV09S W4X507 LPV229 LRA04S LRA 007 

08BCC004 OSBCRVOO OBBCRVOO OBBCRVOO OBBCCOOA OBBCBBOS 0SBCC004 OSBCRVOO OBBCRVOO 08BCB802 OSBCRVOO OSBCRVOO OSBCCCKM OSBCR\/00 OBBCCCKM OSBCRVOO . 08BCCO04 OBBCCCKM OSBCCCKM OSBCRVOO OBBCRVOO 

A D V A N C E S 
1/31/2011 

July advance against LPV046 
Aug advance againsi LRVOIS 
Is l January advance against LRVOIS and LPV 412 $ 500.000 
1 St January advance against LRV019 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance againsi LRV023 
2nd January advance against LPRV142 S 300.000 
Brd January advance against L P R V l 42 $ 300.000 
April advance against LRV 031 (Wafs IE , 20 , 3D, 40) $ 3.627.000 
July advance against LRV 026 (Wafs ID, 2C. 3C. 4C) $ 900.000 
August advance against LRV 015; LPV037; LRA 010 IF. 3B,4B, part2E S 1.054.448 $ 470.552 
Sept advance against LF^OIO part4E $ 1.000.000 
SepI advance against LRAOlO, LF^037 part 4E. 2E. BE. 5A S 270.552 $ 309.448 $ 20.000 
SepI advance against LPVOSS. LRAOIB 3F. IG . 2F. BF. part4F $ 258,000 $ 1.160.000 
Oclober advance against LRA019. LRA 034; LSP023 IH. part2G. 4F. 6A $ 2.690.000 $ 270,000 $ 40.000 
December advance againsi LRA034. LRVOl 1 2G. BG. 4G. Ii, part2h S 4.608.276 $ 270,000 
February advance against LPV263. OBBCCCXM 21 $ 165.000 

Febnjary advance against LRA OST. OBBCRVOO IJ , 2J, 31,41 $ 1.000.000 

Febmary advance against LRVOIS OSBCRVOO; LPV 037 part 2h. 3h. 3J .4h. $ (6.430) $ 977.577 $ 271.724 $ 285.328 $ 43.525 

08BCBB06; LRVOl 1 OSBCRVOO; LRA 038 OSBCRVOO part 4J . SB plus 5E 
LPV044 08BCCO04; LRA 008 OBBCRVOO 
Credil IPAC May 6 $ (S.25S) S (13.418) $ (205.865) $ (42.459) 

May advance againsi LRAOOB OBBCRVOO part o f4J $ 1.000,000 

June advance against LPV tM4 OBBCCCXM part of 3J $ 205.865 

June advance againsi Lf iA 008 OBBCRVOO part of 4J $ 42.459 

June advance againsi LFiA 008 OBBCRVOO part of 4J S 1,403,027 

June advance against LPV 044 OSBCCOCM par to f lK $ 14.672 $ 
June advance against LRA 008 OSBCRVOO par to f lK J 257,208 

June advance against LRA 008 OSBCRVOO 2K $ 1.796,160 

June advance against LRA 019 OSBCRVOO IL $ 82.209 
June advance against LPV 095 OSBCCCXM IL $ 56.090 

June advance againsi LRA 019 OSBCRVOO pan2L $ 783.230 
Aug advance against LRA 019 OSBCRVOO part of 2L S 128.019.00 
Aug advance against W4X607 pan of BK $ 30.000.00 

Aug advance against LPV 095 OS OSBCCCKM part of 3K $ 3.910.00 

Aug advance againsi LRA 019 OSBCRVOO 4K S 1.405.542.00 
Aug advance against LFiA 019 OBBCRVOO IM $ 70.723.00 
Aug advance against L f ^ 096 OS OBBCCCXM IM $ 133.793.00 

Aug advance against LRA 019 OBBCRVOO part o f2M $ 2.595.013.00 
Nov advance against LPV229 OSBCCCXM part of IN $ 51,529.00 

Nov advance againsi LRA 019 OSBCRVOO 2M S 647.005 
Nov advance against L f iA 019 OBBCRVOO 4L $ 3.537.259 
Nov advance against LPV 095 OSBCCCXM 3L $ 16.207.00 

Jan advance against LRVOl 1 OSBCRVOO BN $ 52.423 
Jan advance against LPk/229 OBBCCCXM IN $ 51.127 

Jan advance against LF^229 OSBCCCXM 2N $ 443.344 

Jan advance against LRA046 OSBCRk/OO 2N S 632.398 

Jan advance againsi LFtA046 OSBCRVOO BM $ 327.882 

Jan advance againsi LRA046 OSBCRVOO 4M $ 31.320 

Jan advance against LRAOOl OSBCRVOO 1 "0- $ 5.885 
Jan advance againsi LRAOOl OSBCRVOO 2-0- $ 1.384,773 

Jan advance against LRAOOl OSBCRVOO 3N $ 350.211 
Jan advance against LRAOOl OSBCRVOO 4N $ 49,131 
Jan advance against LFV037 OBBCBBOS Partial SD $ 8.206 
Feb advance against LPV037 OBBCBBOS Partial SO $ 52 
Advance Uf in Volpe's records to match EPA records f romLPV229toLRA007 $ (494.471 S 494.471.00 

Advance trf in Volpe's records to match EPA records from LPV037 lo LRA007 $ (8.206) $ 8.206.00 

Mar advance against LPV037; LPV 229 partial IN, parlial 2N S 8,206 S 494.471 

Mar advance against LRA 007 B'O"; partial 2P $ 1.632.922.00 

April advance against LRA 007 partial 2P $ 1,503.200.00 

May advance againsi LFiA 007 balance 2P $ 297.660.00 

May advance against LRA 007 partial IP $ 312.540.00 

June advance against LfiA 001 panial IP; partial 10 $ 2.602.000.00 

July advance against LRA 007 4"0--4/5/06 $ 849.000.00 

July advance against LRV 007 IQ-5/30/06 
July advance against LRV 007 20 - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1/31/2011 

WAF NoTOale P L A N S - W A F HISTORY 
1/31/2011 

WAF NoTOale 

LPV142- LRk/026 LRVOBl - - LRAOlO LPV 037 — LPV 037 - LPVOSS L R A O i g LRA034 LSP023 LRVOI I LRA 038 LPV2S3 LRAOOl LPV 044 LRA 008 LPVOSS W4X507 LPV229 LRA046 LRA 007 

08BCC004 OBBCRVOO OBBCRVOO OBBCRVOO OBBCCXXM 08BCBB06 08BCCOO4 OSBCRVOO OSBC^RVOO 08BCBB02 OBBCRVOO OBBCRVOO 0BBCCO04 OSBCRVOO OSBCCCXM OBBCRVOO OBBCCCXM OBBCCCKM 08BCCO04 OBBCRVOO OSBCRVOO 

July advance against LRV 007 BP - 5/30/05 
July advance againsi LRV 007 AP-5130X36 
July advance acjainst LRV 007 AS - 8X39X36 
July advance against LRA 007 AS - 6X39X36 $ 170.290.00 
July advance against LRA 007 2T and.BS 8/9/06 $ 
July advance against LRA 027 IR-5/12/06 
July advance against LRA 027 2R-6/12X36 
Aug advance aijainst LFtA 027 2R-6/12/06 
Aug advance against LRA 027 30-6112X36 
Aug advance against LRA 027 AQ-6112X36 
Sep advance against LRA 027 partial 4Q6/12A}6 
Sep advance against LRA 036 partial 1S8/S/06 
Oct advance againsi LRA 036 partial IS8/8/05 
Oct advanire against LRA 035 partial 2S 818X36 
Nov advance against LRA 036 partial 25 8/8/06 
Nov advance against LRA 036 partial 4R B/B/06 
December advance against LR/k035 partial AR 818106 
December advance against LPV 169 3R 8/8/06 
December advance against LPV 226 IT 10/24/06 
December advance against LPV 225 2 V - 10/24/06 
December advance against LPV 226 BT - 10OAX36 
January advance against LRA 036 2U and 4T- 9/22/06 
January advance against LRA 036 2 W - 12/12/05 
January advance againsi LRA 036 4V- 12112X16 
Januaiy advance againsi LRA 0O2 2W- 12112X36 
January advance againsi L F ^ 019 1-12112106 
January advance against L f ^ 019 BU -12/12/06 
Januaiy advance against LPV 019 BU -12/12/06 
January advance against LPV 019 BU - 12/12/06 
January advance against LRA 002 3U-12/12/06 
April advance againsi LRAOOS 111-216X31 
April advance against LRAOOS partial 2X - 2/6/07 
May advance againsi LRAOOS partial 2X - 2/6/07 
June advance against LRA 005 panial 2X - 2/5/07 
June advance against LRA OOS panial BV - 2/6/07 
June advance against LFiA 005 partial 4W-2/6/07 
July advance against LRA 005 partial 4W-2/6/07 
July advance egainst LPV 062 7A - 216/07 
July advance against LPV 125 IV - 5/7/07 
July advance against LPM 125 2Y - 5/7/07 
July advance against LPV 125 partial 3W - 5/7/07 
July advance against LRA 021 partial 3W-5/7/07 
/kugust advance against LRA 021 partial BW-5/7/07 
August advance against LRA 021 4X - 5/7/07 
August advance against LPV 12S 8 - 5/7/07 
August advance against LRA 037 IW-7/12/07 
Augusi advance against LRA 037 2Z-7/12/07 
Augusi advance against LRA 037 3X-7/12/07 
Augusi advance against LRA 037 part iaUY-7/12/07 
September advance againsi LRA 037 part iaUY-7/12/07 
September advance against LRV 009 partiaUY - 7/12/07 
September advance against LPV 166 partial 7C-7/12/07 
September advance against LRA 037 partial 7C-7/12/07 
October advance againsi L F ^ 188 07 TCD 1X-60X17 
September ach/ance against D7P041 IX-8/2107 
October advance against LPV 188 07 TCD 2AA - 8/2107 
September advance against D7P041 BY - eoxii 
September advance againsi LFiA 037 AZ • 8/2107 
September advance against Lf iA 038 AZ • 812101 
October advance against LPV IBS 07 TCD AZ^ 812X17 
September advance against LRA 037 7D - SO/07 
October advance againsi LPV 188 07 TCD ID - a/2/07 
September advance againsi D7P037 partial 8A - 812107 
Oclober advance against D7P037 partial SA - 8/2101 
October advance againsi D7P042 SA-8/2/07 
October advance against 2Vk6E62 SA-8/2X37 
October advance against D7P041 3-BOX31 
October advance against LPV ISS 07 TCD 1Y - 9/4/07 
October advance againsi LPV 222 lY -9 /4 /07 
October advance againsi LPV 222 07 TCD 2BB - 9/4/07 
October advance against LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011 

- • LPV142 LRV026 LRVOBl LRAOlO LPV 037 LPV 037 LPVOSS L R A O i g LRA034 LSP023 LRV 011 LRAOBS LPV2S3 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OBBCRVOO OSBCRVOO OSBCRVOO OSBCC004 0SBCBB06 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO OSBCCCKM OSBCRVOO OSBCCCXM OSBCRVOO OSBCCCKM OSBCCCKM OSBCCCXM OSBCRVOO OSBCRVOO 

October advance against D7P059 07 TCD 2BB - 9/4/07 
CJctober advance againsi L P V 188 07 TCD 4AA - 9/4/07 
December advance against D7P059 07 TCD 2BB-9/4/07 
December advance against D7P060 07 TCD 2BB - 9/4/07 
December advance against LPV 222 07 TCD 3Z-3/AX31 1 
Oecember advance against L f ^ 222 07 TCO AAA - a/A/07 1 

DecemtMr advance against LRA 0A6 07 TCD AAA - 9/4/07 i 
December advance against LRV 021 07 TCD 4AA - 9/4/07 
December advance againsi LRV 021 07 T 4AA - 9/4/07 \ 
December advance againsi D7P060 07 TCD 7E - 9/4/07 
December advance againsi LF'V233 07 T IZ - 10/11/07 
December advance against L F ^ 3 3 07 T 2CC -10/11/07 
December advance against L F ^ 2 7 07 T 2CC -10111X37 
December advance against LFV240 07 T 200- 10/11X37 
[December advance againsi D7P084 07 TCD 200-10/11/07 
December advance against O7P085 07 TCD pending WAf 6 tri 
January advance against D7P0B4 07 TCD B A A - 10/11/07 
January advance against D7P084 07 T 3/kA - 10/11/07 
January advance against LRAOSl 07 T 4 B B - 10/11/07 
January advance against D7P084 07 T 7 F - 10/11/07 
January advance against D7F^84 07 T 9B -10/11/07 
January advance against LPV021 08 T lAA-120/07 
January advance against LPV021 OS T 200-1213/07 
January advance against LRAOtM 08 T 200 - 12/3101 
January advance againsi LFiAOtM 08 T partial BBB 1213107 
January advance againsi LRA021 07 T 3CC and 2EE - 3/8/08 
January advance against D7P084 07 TCD BCC and 2EE - 318108 
January advance against D7POB4 07 T 72DP 300 .3 /3 /08 
January advance against L f^021 08 T 10-12X13/07 
January advance against LPk/021 08 T 8 0 -12/03/07 
January advance againsi LPV021 08 T BF - 313/06 
January advance against LF>V021 08 T 300 - 313108 
June advance againsi LRAOCM 08 T BBB -12/3/07 t 

June advance against LRA004 OS T A<X-12/3X37 
July advance againsi LRAOtM 08 T ACC - 12X33X37 V 

July advance against LRAOl 7 OS T lBB-3/11/08 
July advance against LFiA017 08 T 2FF -3111/08 
July advance against LRA017 08 T BEE-3/11/08 
July advance againsi LFiA017 08 T 4DD-3/11/08 
Augusi advance against LRA 017 T 4DD - 3/11/08 
August advance against LRA 017 T 7H -3/11X38 
August advance againsi LRA 017 T 9C - 3/11/OB 
August advance against LSP 096 OSBCRVOO IEE-8 /25 /08 1 

August advance against LSP 096 OSBCRVOO 2KK - 8/25/08 . X 

August advance against LSP 096 OBBCRVOO 311 - 8/25/08 
Augusi advance against LSP 095 OBBCRVOO 4HH - 8/25/08 
September advance against LSP 096 OSBCRVOO 4HH - 8/25/08 
October advance against LSP 095 08BCCO04 IEE-8/25/08 
October advance against LSP 096 OSBCCCKM 2KK - 8/25/08 
October advance against LSP 096 08BCCO04 311 - 8/25/08 
October advance againsi LSP 096 08BCCO04 4HH - 8/25/08 
October advance againsi LSP 096 08BCCO04 7K - 8/25/08 
Oclober advance againsi LSP 096 08BCCO04 8J - 8/25/08 r 

November advance againsi LPV242 9H - 10/17/08 
August advance againsi LFiA 017 T OSBCRVOO trf from WAF 7 to 4 
Augusi advance againsi LSP 095 OBBCRVOO trf from WAF 3 to 4 ¥ 

October advance against LSP 096 0eBCCO04 trf from WAF 4 to 3 
January advance against LSP002 OSBCCOCM IFF - 10/28/08 \ 
January advance against LSP002 OSBCCCXM 2LL-10/28/08 V 

January advance against LSP002 OSBCCCKM BJJ - 10/28/08 
January advance against LSP002 OSBCCCXJS 10- 10/28/08 
March advance against LSPOIB OBBCRVOO IGG - 12/16X38 > 
March advance againsi LSPOIB OSBCRVOO 2MM-12/16/08 
March advance against LSPOIB 09 OBBCCCXM 2 M M - 12/16/08 
March advance against LSP013 09 OSBCRVOO BLL - 12/16/08 
March advance against LSPOIB 09 OSBCRVOO AKK.-12/16/08 
March advance against LSPOIB 090SBCRV00 IN-12116108 
March advance against LSPOl 3 09 OSBCRVOO BL - 12/15/08 
March advance against LSP014 09 OSBCBDOB 9J - 12116X38 
Manrh advance againsi LSPOIB 09 OSBCCOOS IOA - 12/16/08 

. March advance against C9H001 HQOOGEOO 11 -2118X19 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Date 
1/31/2011 

LPV142 LRV026 LRV031 LRAOlO LPV 037 LPV 037 LPVOBS LRA 019 LRA034 LSP023 LRVOI I LRA 038 LPV253 LRAOOl LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LFiA 007 

08BCC:OO4 OSBCRVOO OSBCRVOO OSBCRVOO 08BCC004 08BCBB06 08BCCO04 OBBCRVOO OBBCRVOO 08BCBB02 OSBCRVOO OBBCRVOO OBBCCCKM OBBCRVOO OSBCCCXM OBBCRVOO OSBCCCKM OSBCCCKM OBBCCCKM OSBCRVOO OSBCRVOO 

March advance againsi C9H001 501ES2C 11-2118X39 
July credil againsi LSP 002 OSBCCOOS lOB-8/19/09 
July advance against LSP 002 OSBCCXXM lOB-8/19/09 
July credil against LSP 002 OSBCCCKM lOB-8/19/09 
July advance againsi LSP 002 OSBCCCKM 10 - 1008X38 
July advance against LSP072 08SCRV00 ALL. A/9109 
August advance against LSP072 OSBCRVOO IHH-4/9/09 
Augusi advance againsi LSP072 OSBCRk/OO 2NN - 4/9/09 
/kugust advance against LSP072 OSBCRVOO 4LL-4/9/09 
Augusi advance against LSP072 OBBCRk/OO 70 - 4/9/00 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOI 2.00-5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI 2.00 - 511X39 
LSPOIB 09 TR2a OBLRABC 302DD2C OBBCRVOO 2506 COOI BM -511X39 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCXM 2606 COOI 8.M -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 3NN and 20 - 308X33 
October advance against LSP201 OBBCRVOO 1.11-8-17-09 
October advance against LSP201 OBBCRVOO AMM-8117/09 
Oclober advance against LSP201 OSBCRVOO 2PP-8117X39 
TRF from W/kF 10 to W/kF 1 UJ and IOC-12/16/09 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 2 lo W/kF 8 2SS and 8'0'-7/1/10 
TRF from WAf A lo WAf 8 4PP and S'O'-7/1/10 
TRF from WAF 10 lo W/kF 8 lOE and S'O-7/1/10 

TOTAL ADVANCES $ 1.200.000 $ 900.000 S 3.627.000 S 2.325,000 S 780.000 $ 13.570 $ 258.000 $ 13.100.000 $ 4,878.276 S 26.562 $ 1.300.000 $ 271.724 $ lES.OOO S 2.800.000 S 300.000 S 4.500.000 $ 210.000 $ 30.000 $ 546.000 $ 991.600 % 7,870.289 

Balance to Advance ^ A F s less advances) $ s S $ $ S $ $ $ $ $ $ $ $ $ $ $ S $ $ $ 
A C T U A L COSTS (Disbursements) 

1/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance lo Advance is Disbursements less advances 

Balance to Advance is Ckimmitmenls less advances 

Balance to Advance is W/kFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1/31/2011 . „. . 

WAF No/Oale 

- . . . . , . , . . _ 
P L A N S - W A F HISTORY 
1/31/2011 . „. . 

WAF No/Oale 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 126 (TCD) LRA 021 LRA 037 LRV 009 - LPV 165 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OSBCRVOO OSBCRVOO OSCRVOO OSBCCCKM OSBCCCXM OBBCRVOO OBBCCOOI 08BCCOO2 OBBCCOOS 088CCO07 OSBCRVOO 0SBCCO07 OSBCCCXM OSBCRVOO OSBCRVOO OSBCRVOO. OSBCCCXM OSBCCCXM HOOOBMOO 405F84A OSBCRVOO 

LRV 046 03 T SALOP 50102D 08BCV004 2507 COOI . . 1 - 515X33 

LRV 015 03 T BALOE 5O102D OSBCRVOO 2607 CCXJI IA-6 /4 /03 

L R V 0 1 6 0 3 T 8 A L O E 50102D OSBCRVOO 2507 COOl 2-6/4/03 

LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOI 3-6/4AJ3 

;. • 
L l iV 015 03 T 8/kLOE S0102D OBBCRk/OO 2507 COOI 4 - 6/4/03 
LRV 015 03 T SALOE S0102D OBBCRVOO 2507 CCXll 5-6/4/03 
LRV 019 03 T SALOE S0102D OSBCRVOO 2507 COOI IB-7/10/03 

LRV 019 03 T 8/kLOE S0102D OSBCRVOO 2507 COOI 2A - 7/10/03 

LRV 019 03 T 8/kLOE S0102D OSBCRVOO 2507 CCXJI 3A - 1/10X33 

LRV 094 OB T BALOE 50102D OBBCCCXM 2507 COOI 3A - 7/10/03 
LRV 015 03 T SALOE 5O102D OBBCRVOO 2507 COOI AA-7/10X33 
LRV 023 03 T SALOE 5O102D OSBCRk/OO 2507 COOI 10 - 1006X33 
LRV 023 03 T BALOE 50102D OSBCRVOO 2607 COOI 2B - 10/26/03 
LRV 023 03 T SALOE S0102D OBBCRVOO 2507 COOI 4B - 10/28/03 
LPV 142 03 T SALOP 50102D OBBCCCXM 2507 COOI 4B - 10/28/03 
LPV 142 03 T SALOP 501020 OSBCCCKM 2507 COOI 4B - 10/28/03 
LPV 142 03 T SALOP S0102D OBBCCCXM 2507 CCXM BB - 1008X33 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2607 CCXJI ID-1009/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2607 COOI 20-1008X33 

LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 CCXM BC - 10129X33 
LRV 026 03 TC BALOE 50102D 08BCR\/00 2507 CCXJI AC-10/29X33 
LRV 031 03 TC 8/kLOE 50102D 08BCRV00 2507 COOl IE-10/29/03 
LRV 031 03 TC BALOE 501020 OBBCRVOO 2507 CCXJI 2 0 - 10/29/03 
LRV 031 OB.TC BALOE 501020 OBBCRVOO 2507 CCXM 3D - 10/29/03 
LRV 031 03 TC SALOE 50102D OBBCRVOO 2507 CO04 4 0 - 10/29/03 
LPV 037 04 T SALOP 302DD2C 0SBCC0O4 2507 COOI l F - 4 « ; 0 4 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOI 2E-4/6/04 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOI 2S.-AI6X3A 

L P \ / 037 04 T BALOP 302OD2C OSBCCCXM 2507 COOI BE - 4/6/04 

LRA 010 04 T 8/kLOR 302DD2C OSBCRVOO 2507 CCXJI AE-AI6X3A 
LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 COOl 5A-AI6X3A 

LPV 037 04 T B/kLOP 302DD2C OBBCBB06 2507 CCXJI SA-4/6/04 
LRA 019 04 T 8AL0R 302DD2C OSBCRVOO 2507 COOI IG-6/1 /04 
LRAOlO 04 T B/kLOR 302DD2C OSBCFtVOO 2507 COOI 2F - 5/1/04 
LliAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 CCXll 3F-6I1X3A 
LPV 085 04 T BALOP 302DD2C OSBCCCKM 2507 COOI 3F-6/1/04 
LRA019 04 T BALOR 302DD2C OSBCRVOO 2507 COOI 4F-5/1/04 
LRAOlO 04 T BALOR 302DO2C OSBCRk/OO 2507 COOI AF-6/1X3A 

LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 COOB 5-5/1/04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOI IH-7/7/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2607 COOI 2 G - 7/7/04 
LRA034 04 T SALOR 302DD2C O8BCRV0O 2507 COOI 2 G - 7/7/04 
LfiA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOI BG - 7/7/04 
LRA034 04 T SALOR 302OD2C OSBCRVOO 2507 COOI 4G - 7/7/04 
LRV 011 04 T BALOE 302DC5C OBBCRVOO 2507 COOl l i -9/20/04 
LRV 011 04 T B/kLOE 302DC6C OSBCRk/OO 2607 COOl 2h-9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T BALOE 302tX»C OBBCRVOO 2507 COOl 3h - 9/20/04 

LRV 011 04 T 8AL0E 302DC6C OSBCftVOO 2507 COOI 4h-9/20/04 
LFiA 038 04 T SALOR 302DD2C OBBCRVOO 2507 COOI 4h - aoo/OA i 

LRV 011 04 T BALOE 302DC6C OSBCRVOO 2607 COOl 6A-9/20/04 
LPV 253 04 T BALOP 302DD2E OBBCCCXM 2507 COOI 2l-10ffl/04 
LPV 253 04 TCD SALOP 302DD2E 08BCCOO4 2507 COOI 2 i - i o reAM 
LRA 001 05 T B/kLOR 302DD2C OBBCRVOO 2607 COOI IJ-12/21/04 
Lf iA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 J - 12/21/04 
LI^A 001 05 T SALOR 302DD2C OSBCRVOO 2607 COOl 31- 12/21/04 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl 41-12/21/04 
LPV 044 06 T SALOP 302DD2C OBBCCCKM 2507 COOl 3J-2118X35 
LPV 044 05 T SALOP 302DO2C OBBCCCKM 2507 COOl 3J •2116X35 
LRV 015 03 T SALOE S0102D OSBCRVOO 2607 COOl 5D-2/18A)6 
LRV 016 03 T BALOE 50102D OBBCRVOO 2507 COOI 4J-2118X15 
LRV 011 04 T 8/kLOE 302DC6C OBBCRVOO 2507 COOl AJ.2118X15 
LRA 008 OS T SALOR B020D2C OBBCRVOO 2507 COOl AJ-2118X15 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOl AJ-2/18X15 
LFiA 008 OS T BALOR 302DD2C OBBCRVOO 2507 COOl AJ-2118X15 
LRA 008 05 T SALOR 302DO2C OBBCRVOO 2507 COOl AJ-2116X15 
LPV 044 06 T 8/kLOP 302OO2C OSBCCtXM 2507 C001 1K-2I1BXI5 
LRA 008 05 T SALOR 3020O2C OBBCRVOO 2507 COO 1 IK-2116X15 
LRA 008 06 T BALOR 302DO2C OBBCRVOO 2507 COOl 2K-2113X15 
LRV 011 04 T 8/kLOE 302CX:6C OSBCRVOO 2507 COOI 6B-2118X35 
LRVOI I 04 T S A L O E 302tX6C OBBCRVOO2507 COOl 6B - 2116X15 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1/31/2011 

WAF No/Dale P L A N S - W A F HISTORY 
1/31/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV019 LPV 019 LRAOOS LPV 052 LPV 125 (TCO) LRA 021 Lf iA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 

OSBCRVOO OBBCRVOO OBCRVOO OSBCCCKM OSBCCCXM OSBCRVOO OBBCCOOI 0eBCCO02 0SBCXO05 08BCCO07 OSBCRVOO 0BBCCO07 OBBCCCKM OSBCRVOO OSBCRVOO OSBCRVOO OSBCCCXM OSBCXCXM HOOOBMOO 40SF84A OSBCRVOO 

LPV 037 04 T BALOP 302DD2C OBBCBBOS 2507 C002 SE-6/13/05 
LRA 019 05 T BALOR 302DO2C OBBCRVOO 2507 COOl IC-6/13/05 
LPV 095 05 T 8/kLOP 3020D2C 08BCCCXJ4 2507 COOI IL-6/13/05 
LRA 019 05 T S/kLOR 302DD2C OBBCRVOO 2607 CCXll 2L-6113X35 
LRA 019 05 T 8/kLOR 302DD2C OBBCRVOO 2507 COOI • 21-5/13/05 
W4X607 04AI5C 26W10NN 405FB2A 2607 COOl 3K- 6/13X15 
LPV 095 05 T BALOP 302DD2C OSBCCCKM 2507 COOI BK -6/13/05 
LFiA 019 06 T S/kLOR 3020D2C OSBCRVOO 2507 C ^ l 4K-6/13AJ6 
LFiA 019 05 T 8/kLOR 302DD2C OSBCRVOO 2S07CXKI1 1 M - 6/28/05 
LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOI 1 M - 6/28/05 
LRA 019 05 T 8/kLOR 3020D2C OBBCR\/00 2507 COOI • 2M - 6/28/05 
LftA 019 05 T B/kLOR 302DD2C OBBCRk/OO 2507 COOl 2M - 608XI5 
L J ^ 095 OS T BALOP 302DO2C OBBCCCKM 2507 COOI BL - 6/2B/06 
LRA 019 OS T S/kLOR 3020020 OSBCRk/OO 2507 CXXJl 4L - 60SX3S 
LPk/229 05 T BALOP 302DD2C OBBCCCKM 2507 COOI IN-3112X35 
IPV229 05 T 8/kLOP 302DD2C aBBCCO04 2507 CCXll IN-3/12X15 
LFA/229 05 T 8/kLOP 302D02C OSBCCCKM 2607 COOI 2N-9/12X15 
LftA046 05 T 8/kLOR 302DO2C 08BCRV00 2607 COOI 2N • 9/12105 
LRA046 06 T SALOR 302DD2C OSBCRVOO 2507 COOI BM - 3112X35 
LR/k046 OS T 8/kLOR 302OD2C OSBCRkAXJ 2507 COOI 4M-9/12/05 
LRAOOl 06 T BALOR 302OD2C OSBCRk/OO 2507 COOl 1 TT- 12113X15 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 2-O--12/13/05 
LRAOOl 05 T BALOR 302DO2C 08BCIik/00 2507 CXXll 3N-12113X35 
LRVOl 1 04 T SALOE 302DC6C OeBCRVOO 2607 COOI 3N and 6C-12/13ra5 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl AN-12113X35 
LSP023 04 TFi2 OSL 302DD2C 08BCBB02 2607 COOB 6C-12/13/05 
LfiA 007 06 T 8AL0R 302DD2C OBBCRVOO 2507 CCXJI • B-Q"-4/5/06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 3-0-.A/5X36 
IRA 007 06 T 8/kLOR 302DD2C OSBCRk/OO 2607 CCXJI 2P . A/5X36 
LliA 007 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2P-AI5X36 
LRA 007 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOI 1P-AI5X36 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI IP-4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl • 4-0'' - 4/5/06 
LFiA 007 06 T 8/kLOR 302DD2C OBBCRVOO 2507 CCXJI 4-0- - 4/6/05 
LRV 007 06 T BALOE 302DC:6C OSBCRVOO 2507 COOI 1Q-SO0X16 S (33.538.00) 
Lf iV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOI 20-5130X16 $ 320.679.00 
LRV 007 06 T 8/kLOE 302DC6C OSBCRVOO 2507 COOI 3P-5130X16 $ 57.026.00 
LRV 007 06 T SALOE 302CX»C 06BCRMOO 2507 COOl 4P-5/30flJ6 $ 1.945.833.00 
iRAS321 06T 8AL0R 302DD2C OBBCRVOO 2507 COOI 1R-6/12AJ6 $ 114.065.00 
LRA027 06T 8/kLOR 302DD2C OBBCRVOO 2507 COOI 2R-6/12X16 $ 453.165.60 
LfiA027 OBT 8/kLOR 302DD2C OBBCRVOO 2507 COOI 2R-6112106 $ 870.565 
LRA027 OBT B/kLOR 302DD2C OSBCRVOO 2507 COOI 30-6/12X36 $ 311.154 
LRA027 06T SALOR 302OD2C OSBCRVOO 2507 COOI AQ^6/12X36 $ 1.436.784 
LRA027 06T eALOR 302DD2C OBBCRVOO 2507 COOl AQ^ 6112106 $ 314,255 
Transler LRA 007 06 T SALOR 302DD2C OBBCRVOO 2T and 3S 8/9/06 
LfW 007 06 T BALOE 302DC6C OBBCRVOO 2607 COOI 'AS 813X36 $ (170.290) 
LRA 007 06 T BALOR 302D02C OSBCRVOO 2507 COOl 4S S/9/06 
LRA 036 06 T SALOR 302DD2C OeBCRVOO 2507 CXXJl 1S-8/SA)6 $ 35.041 
LftA 036 06 T BALOR 302CXJ2C OBBCRVOO 2507 COOI IS-8/8/06 $ 374.519 
LFiA 036 06 T BALOR 302OD2C OBBCRk/OO 2507 CXXJl 2S - 818106 $ 61.403 
LfiA 036 06 T SALOR 302DD2C OBBCfiVOO 2507 CXXJl 25-8/3X16 S 1.961.373 
LRA 036 06 T SALOR 3Q2DD2C OSBCRVOO 2507 CXJOl 4R-8/8/06 $ 274.761 
LRA 036 06 T BALOR 302CX32C OBBCRVOO 2507 CXXJl 4R-era/06 % 1.117.407 
LPV 169 06 T SALOP 302DD2C OSBCCCXM 2507 COOI 3R-e/S/06 $ 235.000 
Transfer LRA 036 05 T 8/kLOR 302DD2C OBBCRVOO - 2U and 4T- 9/22/06 
LPk/226 06 T 8/kLOP 302DD2C 08BCCCXJ4 IT - 10/24/06 $ 2,484 
IPM226 06 T SALOP 302DD2C OBBCCtXM 2 V - 10/24/06 $ 365.891 
LP\/226 06 T 8/kLOP 302DD2C 088CCCKM BT-1004/06 $ 7.125 
LfiA 036 06 T SALOR 3tJ20D2C OBBCRk/OO 2507 COOI AV-12I12X16 S (68.858) 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2607 COOI 2W-12112X36 $ 6S.858 
L l iA 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 2m-12112X36 $ 917,515 
LF>V 019 07 T BALOP 302DD2C OBBCCCXJl 2507 CX04 BU-12/12/06 $ 55.000 
LPV 019 07 T B/kLOP 302DD2C 0SBCCCXI2 2507 C002 3U-12/12AJ6 S 55.000 
IPV 019 07 T SALOP 302DO2C OSBCCOOS 2507 C006 3U-12112X36 S 56.000 
LFiA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 313-12112106 $ 782.485 
LF>V 019 07 T SALOP 3Q2DD2C OBBCCCX37 2507 CXXJ3 7-12112X36 $ 35.000 
LRA 005 07 T BALOR 302DD2C OSBCRkAXJ 2507 COOI 1U-216X11 S 452.925 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOI 2 X - 2 W 0 7 $ 749.330 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2X-2KX37 S 20.S2S 
LFiA 005 07 T SALOR 302DO2C OSBCRVOO 2507 COOl . 2X-2/6/07 $ 909.332 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI 3 V - 2/6/07 $ 757,768 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
1/31/2011 

.:: ' -' 
LRV 007 LFiA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 031 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OSBCRVOO OSBCRVOO OSCRVOO 08BCCO04 0SBCCO04 OSBCRVOO OSBCCCXJl 08BCCO02 OBBCCOOS 0SBCCO07 OBBCRVOO 08BCCCXJ7 OSBCCCXM OBBCRVOO OSBCRVOO OSBCRVOO OSBCCCXM OBBCCCKM HQOOBMOO 405F84A OSBCRVOO 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI • AW-216X31 $ 3.284.135 
LRA OOS 07 T SALOR 302DD2C OSBCRVOO 2507 COOI •• •• AW-2/6X31 S 43.452 
L P V 052 07 T SALOP 302DD2C 08BCCO07 2507 COOB 1A-2I6I01 S 282.231 

LPV 125 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI IV-5/7/07 $ 141.526 
LPV 125 07 TCD B/kLOP 302DD2C OBBCCCKM 2507CXXJl 2Y - 5/7/07 $ 1.668.839 

:.'• 
LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507C001 . BW - 5/7/07 S 93.698 

• 
LRA 021 07 T 8/kLOR 302OD2C OSBCRVOO 2507 COOI BW - S/7/07 % 868.706 .'. 
LfiA 021 07 T SALOR 302DD2C 08BCRV0O 2607 COOI • 3W-5/7/07 S 217.284 
L l iA 021 07 T SALOR 302DD2C OBBCRVOO 2607 COOI -. 4X-5/7/07 $ 3.468.312 

'••• 
L P V 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOB 8 - 5/7/07 $ 57.200 ? 

LfiA 037 07 T BALOR 302OD2C OBBCRVOO 2507 COOI - • 1W-7/12ro7 $ 66.008 

L l iA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 2Z-7/12/07 $ 949.510 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOI BX- 7/12AJ7 S 85,638 
LRA 037 07 TS/kLOR 302DD2C 08BCRV0O 2607 COOl AY-7/12X37 S 1.025.484 

LftA 037 07 T 8/kLOR 302OD2C OSBCRk/OO 2507 COOI AY- 7/12X37 $ 53.652 

LRV 009 07 T 9AL0E 302 tX6C OSBCRkAXJ 2507 COOI AY - 7/12X37 $ 400.000 
Lf>V 166 07 T BALOP 302DD2C OBBCCCKM 2507 COOI . 70-7/12X37 » 10500 

Lf iA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOI 70-7/12/07 S 99.208 
LPV 188 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI i x - 8 r a o 7 % 71.416 
D7P041 07 T 720P 3020020 HQOOBMOO 2507 i x - 8 r a o 7 $ 26,943 
LPV 188 07 TCD BALOP 302DD2C OBBCCCKM 2507 COOI 2AA-8/2A)7 S 1.126,923 
D7P041 07 T 72DP 302OD2D HQOOBMOO 2507 3Y-8/2/07 $ 23.057 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOI 4Z - 8m07 S 99,203 
LFiA 038 07 TBALOR 302OD2C 08BCRk/00 2507 COOI 4Z - BOX17 S 2.248.429 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2607 COOI AZ- B/2107 $ 62,225 

Lf iA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 70 - BOIOl $ (99.208) 
LPV IBS 07TCD 8AL0P 302OD2C OBBCCCXM 2507 COOI ID • BOIOl $ 104.516 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507- BA • 812X37 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA • 8/2X37 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 BA - 8 ^ 0 7 
2WBE62 0607 CB 262W0NN 405F84A 2571 8A-80X3T $ 40.000 

D7P041 07 T 72DP 302DO2D HQOOBMOO 2507 9 - 8/2X37 $ 100.000 
LPV 188 07 TCD 8/kLOP 302DD2C OSBCCCKM 2507 COOI 1Y-9/4AJ7 $ 62.226 
LPV 222 07 T SALOP 302DD2C OBBCXCKM 2507 COOI lY -9 /4 /07 
L P V 222 07 TCO 8/kLOP 302DD2C OBBCCCKM 2507 COOI 2BB - 9/4/07 
LPV 222 07 T BALOP 302OD2C OSBCCCXM 2507 COOI 2BB - 9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
D7P069 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2607 2BB - 9/4AJ7 
LPV 222 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOI 3Z - 9/4/07 
L P V 188 07 TCD BALOP 302DD2C OBBCCCXM 2607 COOI 4AA - 9/4/07 S (52.225) 
LPV 222 07 TCD SALOP 302DD2C OBBCCCKM 2507 COOl AAA-914/07 
LFiA 048 07 TCD 8/kLOR 302DD2C OSBCRk/OO 2507 COOl AAA-3IAX37 
Lf iV 021 07 TCD SALOE 302DC6C OBBCRk/OO 2507 COOl AAA - 3/AX37 
LRV 021 07 T BALOE 302DC6C OBBCRVOO 2507 COOI AAA - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 - 7E - 3/AX31 
L F ^ B B 07 T SALOP 302DD2C 08BCCO04 2507 COOI • 1Z-10/11AI7 
LPV233 07 T SALOP 302OD2C 08BCCCX34 2607 COOI 2 C C - 10/11/07 
LPk/227 07 T 8/kLOP 302DD2C OBBCCCKM 2507 COOI 2 C C - 10/11/07 
LPV240 07 T BALOP 302OD2C 08BCCO04 2507 COOI 2CC-10111X37 
D7P0B4 07 TCD 72DP 302DO2C OSBCTAOO 2507 2CC -10111X37 
D7P085 07 TCD 72DP 302DC:6C OSBCTAOO 2507 200-10/11X37 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 3/kA-10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3AA-10/11/07 
LR/kOSl 07 T 8/kLOR 302DD2C OBBCRVOO 2607 CXXJl ABB-10/11X31 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 7F-10/11X31 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 BC-10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 9B-10/11/07 
D7P086 07 TCD 72DP 302tX:6C OSBCTAOO 2507 2EE - 1/8/08 
D7P086 07 TCO 72DP 302DC6C OSBCTAOO 2507 SE - 1/8/08 
Lf?A021 07 T 8/kLOR 302DO2C OBBCRVOO 2507 COOl BCC - 1/8/08 S (1.075.990) 
D7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 2607 3 C C - 1/8/08 
Lfl/k021 07 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl 2EE - 1/8/08 S 1.075.990 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 2EE- 1/BX3B 
D7P084 07 T 72DP 302DO2C OSBCTAOO 2507 . BF-3/3X3B 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2607 BDD - 3/3X38 
LF^021 OS T S/kLOP 302DD2C 0SBCCO04 2507 COOI 1AA-12/3/07 
LPV021 OBT BALOP 302DD2C OBBCCCKM 2507 COOI 2O0-12OI01 
LliA004 OB T BALOR 302DD2C OBBCRVOO 2507 COOl 2DD - 120X37 
LliA004 08 T BALOR 302DD2C OSBCRVOO 2507 CXXJl BBB - 12/3X31 
LRA004 08 T B/kLOR 302DD2C OSBCRVOO 2507 COOl BBB - 12/3/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
1/31/2011 

. , 
_. . .. LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2kA6E62 LRAOBS 

08BCRV00 OSBCRVOO OSCRVOO OSBCCCKM OBBCCCKM oeBCRVOO OSBCCOOl 08BCCO02 OSBCCCXJS 08BCCO07 OBBCRVOO 0BBCCO07 OSBCCCXM OSBCRVOO OSBCRVOO OBBCRVOO OBBCCCXM OSBCCCKM HQOOBMOO 405F84A OBBCRVOO 

LRA004 OS T BALOR 302OD2C 08BCRS/00 2507 COOI ACC-12X33X37 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI ACC -12X33X31 
LPV021 08 T BALOP 302DD2C OBBCCCXM 2607 COOl 10-12X33X31 
LPV021 08 T BALOP 302DD2C OBBCCCKM 2507 COOI BD-•12X33X37 
LPV021 08 T 8/kLOP 302DD2C OBBCCCXM 2507 COOI BF-30X38 
LPV021 08 T 8/kLOP 302DD2C OSBCCCXM 2507 COOl BDD - 3/3/08 
LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOl IBB-3/11/08 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 2FF--3/11/08 
LFiA0t7 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 3EE--3/11/08 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOI ADD-3111/08 
LfiA017 OB T BALOR 302DD2C OSBCRVOO 2507 COOl ADO - 3/11X18 — 
LfiA017 OS T 8/kLOR 302DO2C OBBCRVOO 2507 COOI 7H -3/11/08 
LPk/059 08 T BALOP 302DO2C OBBCBDOB 2507 COOI 30-3/11X18 
LRA027 06T BALOR 302DD2C OSBCRVOO 2607 COOI ICC-5/13X13 
LftA027 OST aALOR 302DD2C OSBCRVOO 2507 COOI 2GG-5/13X18 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOI 3FF-5/19AJ8 
LPV102 08 TCD ALOP 302DO2C 0SBCCO04 2507 COOI 3FF - 5/19/OS 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOI AEE-5113X18 
LPV102 08 TCO ALOP 302DD2C OBBCCCKM 2507 COOl 71-5119X36 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI 8H-6119X33 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2607 COOI 90 - SI19X38 
LIW102 08 TCD/kLOP 302DD2C OSBCCCXM 2507 COOI 9E-6/25AJ8 
LPV102 OS TCD ALOP 302OD2C OSBCCCKM 2507 COOI 2HH - 6/26/08 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 1DD-60SX3B 
L P V l 67 08 T SALOP 302DD2C 0BBCCOO4 2507 COOI 2 II - 605X3B 
LPV167 OS T BALOP 302DD2C 08BCCO04 2507 COOI BGG - 6/25X38 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOl AFF - B05X38 
LPV167 OS TCD SALOP 302OD2C OBBCCCXM 2507 COOI AFF - 6/26/08 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 4FF - 6/25/08 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOI 7J-605X38 
LPM160 08 TCD B/kLOP 302DD2C OSBCBDOB 2607 COOI 9F- 6125X18 
LliA034 08 T SALOR 302DO2C OBBCRVOO 2507 COOI 2JJ - 10AX18 
LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl BHH - 70AX3B 
LPVt67 08 TCO 8/kLOP 302DO2C OBBCCCKM 2507 C001 3HH - 7/24/08 
LRA034 OBT BALOR 302DD2C OBBCRVOO 2507 COOI 4GG - 7/24/08 
Lf>V167 08 TCD BALOP 302DD2C OBBCCCKM 2507 COOI 4GG - 7/24/08 
LRA027 OBT BALOR 302DD2C OBBCRk/OO 2507 COOI IEE-8/25/08 
LPV157 OS T BALOP 302DD2C OSBCCCKM 2507 COOl 1EE-805X38 
LSP096 08 TR2B OSLfWBC 302DD2C OSBCCCKM 2507 COOI IEE-8/25/08 
LSP096 08 TR2B OBLIi/kBC 302DD2C OBBCRk/OO 2507 COOI IEE-8/25/08 
LRA027 OST BALOR 302CX)2C OSBCRVOO 2507 COOI 2KK - 3125X36 
LPV102 08 TCD/kLOP 302DD2C OBBCCCKM 2507 c o o l 2KK - B06X3B 
LPV l67 06 T BALOP 302DD2C OBBCCCXM 2507 COOl 2KK-B05X38 
LfiA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOI 2KK - 8/25/08 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOI- T - 2 K K - 8/25/08 
LSP096 08 TFi2B OSLRABC 302DD2C OSBCRVOO 2507 COOI 2KK-805X38 
LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 311 - 8/25/08 
LflA027 OBT 8/kLOR 3020D2C OSBCRVOO 2507 COOI Bll - BOSlOB 
LPV167 08 T 8/kLOP 302OD2C OBBCCCXM 2607 COOI 311 - B/25/0B 
LPV167 08 TCD B/kLOP 302DD2C 0SBCCO04 2507 COOI 311-8/25/08 
LFA/102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOl 311 - 8I2SX3B 
LSP096 08 TR2B OSLRABC 302DO2C OSBCCCXM 2507 COOI 311 .605X38 
LSP096 08 TFi2B O S L I ^ C 302DD2C OSBCRVOO 2507 COOl 311 - BOSXIB 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOI AHH - 8/25/08 
LPV167 08 T S/kLOP 302D02C OSBCCCKM 2507 COOI 4HH - 8/25/08 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOI 4HH - 8/25X38 
LSP096 08 TR2B OSLFiABC 302DD2C OSBCCCKM 2607 COOI AHH • S05X38 
LSP096 08 TR2B OSLRABC 302OD2C OBBCRVOO 2507 COOI • AHH-805X18 
LSPOge 08 TIi2B OSLRABC 302OD2C OSBCRVOO 2507 COOI AHH-805X36 
LPV167 08 T SALOP 302DD2C OSBCCCKM 2507 COOI 7K - BOSXIB 
L P V l 02 OS TCD ALOP 3020D2C OBBCCCXM 2607 COOI 7K - BOSXIB 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCKM 2607 COOl 7K - BOSXIB 
Lf>V102 08 TCO ALOP 302DD2C OBBCCCXM 2507 COOI 8J-805X1B 
LSP096 08 TFi2B OBLRABC 302DD2C OSBCCCKM 2507 COOI 8J-805X16 
LPVIBO OS TCD SALOP 302DD2C OBBCBDOB 2507 COOI 90 - 8125X18 
LSP095 08 TR2B OSLRABC 302DD2C OSBCBDOB 2507 COOI • 3G - BOSXIB 
LSP096 08 TR2B OSLR/kBC 302DD2C 0SBC6D03 2507 COOI 9H-10/17AJB 
LPV242 08 TCO SALOP 302DD2C OSBCBDOB 2507 COOI 9 H - 10/17/08 
LSP002 09 TR2B OBLR/kBC 302DO2C OSBCCCKM 2506 COOI 1FF-.10/2S/0S 
LSP002 09 TFi2B OBLRABC 302DD2C OBBCCCKM 2506 COOl 2U- 1008X38 
LSP002 09 TR2B OSLRABC B02DD2C 08BCCO04 2506 COOI BJJ. 1003X18 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Oale 

1/31/2011 „ . - . 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LFV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) 07P041 2W6E62 LRAOBS 
OSBCRVOO OSBCRk/OO OSCRVOO OSBCCCXM OSBCCCXM OBBCRVOO OBBCCOOI 08BCCCXJ2 OSBCCOOS 0SBCCCXI7 OSBCRVOO 0SBCCO07 OBBCCCKM OSBCRVOO OSBCRVOO OBBCRVOO OSBCCCXM OSBCCCXM HOOOBMOO 40SF84A OSBCRVOO 

POP extension only 411-.10/28AJ8 
POP extension only . 7L- 1008X38 
P O P extension only . , SK- 1008X38 
POP extension only 91-10/28/08 
LSP002 09 TR2B OBLfiABC 302DD2C OSBCCOOS 2506 C006 10- 10/28/08 r 

LRA017 OS T BALOR 302DO2C OBBCRVOO 2607 COOI 7M 12/16/08 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2607 COOl BKK - 12116X38 
LSP096 OS TR2B OBLRABC 302DD2C OBBCCCKM 2507 COOI BKK - 12116X38 
LSP095 08 TR2B OBLIi/kBC 302DD2C OBBCRVOO 2607 COOI AJJ • 12116X38 
LSP096 08 TR2B OSLRABC 302DD2C 0BBCCO04 2507 COOI AJJ • 12/16/08 
LRA017 OB T SALOR 302DD2C OBBCRVOO 2607 COOI AJJ •12116X38 
LSPOIB 09 TR2B OBLR/kBC 302DD2C OSBCRVOO 2506 COOI IGG • 12116X38 
LSPOIB 09 TR2B OSLftABC 302DD2C OSBCRVOO 2505 COOI 2MM - 12116X38 
LSPOIB 09 Tfi2B OSLFiABC 302DD2C OSBCCCKM 2505 COOI 2MM- 12/16/08 
LSPOIB 09 Tfi2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 3 a - 12/16/08 
LSPOIB 09 TR2B OSLflABC 302DD2C OSBCRVOO 2506 COOI AKK-12116X16 
LSP013 09 TR2B OSLIVBC 302DD2C OSBCRVOO 2506 CXJOl 7N - 12/16/08 
LSP013 09 Tfi2B OSLRABC 302DD2C OSBCRVOO 2506 COOI SL-12/16/08 
LSP014 09 TR2B OSLBCOB 302tX32C OSBCBDOB 2505 COOI 9J-12/16/08 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCOOS 2505 COOO IOA-12/15/08 
C9H001 09 T SOC 501E62C HQOOGEOO 2606 11-2/16X39 
C9H001 09/10 B 60C 501E62C 2506 11-2118X19 
LSP072 09 Tfi2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOl IHH-4/9/09 
LSP072 09 TF«B OSLRABC 302DD2C OBBCR'klOO 2506 COOI 2NN - 4/9/09 
LSP072 09 TFi2B OBLfiABC 302DD2C OSBCRVOO 2506 COOl 4a - A/9XI9 
LSP072 09 TR2B OSLFiABC 302DD2C OSBCRVOO 2506 COOl ALL - 4/9/09 
LSP072 09 TFi2S OSLRABC 302DD2CO8BCRV00 2606 COOl 70 - 4/9/09 
L P V l 24 09 T SALOP 302DD2C OSBCSWOO 2606 C002 11A-4/9/09 
LSP013 09 TR2B OSLFiABC 302DD2C OBBCCCXM 2606 COOl 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLFiABC 302DD2C OBBCRVOO 2506 COOI 2.00 - 5/1/09 
LSP013 09 Tfi2B OBLRABC 302DD2C OBBCCOO 2506 COOI BM -6/1/09 
LSPOIB 09 TR2B OBLRABC 302DO2C OBBCCCXM 2606 COOI BM -5/1X33 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCOOS 2506 COOO 10B-8113X39 
LSP002 09 Tfi2B OBLfiABC 302OD2C OBBCCCKM 2506 C006 10B-8/13/09 
LSP002 09 TR2B OBLRABC 302OD2C OBBCCCKM 2506 C006 108-8/13AJ9 
LSP002 09 Tft2B OBLRABC 302DD2C OBBCCCXM 2506 C006 3MM - 8113X39 
LPV124 09 T SALOP 302DD2C OBBCSVVOO 2506 C002 11 B - BI6X39 
LSP201 09 TFt2B O B L I ^ C 302DD2C OSBCRVOO 2506 COOI 1.11-8/17/09 
LSP201 09 Tft2B OSLfi/kBC 3020020 OSBCRVOO 2505 COOI 2PP-S/17/09 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 2PP-8/17/09 
LSP201 09 TR2B 08LFi/kBC 302DD2C OSBCRk/OO 2506 COOI 4 M M . 8/17/09 
LSP002 09 Tfl2B 08LRABC 302DD2C OSBCCCXM 2506 C005 BNN - 9/28/09 
LSP002 09 TF!2B OSLflABC 302DD2C OBBCCCXM 2506 C006 20Q • 9/28/09 
LSPOl 3 09 TFi2B OBLR/kBC 302DD2C OSBCCCKM 2606 COOl IJJ •12115X33 
LSPOl 3 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOl 100 • 12115X39 
LSP013 09 TF12B OBLRABC 302DD2C OBBCCCXM 2506 COOI 2SS-7/1 /10 
LSP201 09 T fUB OBLIi/kBC 302DO2C OSBCRk/OO 2606 COOI 4.00 - 6/29/10 
LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 4.00 - 6/29/10 
LSP201 09 TR2B 08LRABC 302DD2C OSBCCCXM 2605 COOI 4PP-7 /1 /10 
LSP002 09 TR2B OSLFiABC 302DD2C OSBCCOOS 2506 COOO 100-609/10 
LSP002 09 TR2B OSLFiABC 302DD2C OBBCCCXM 2506 COOB 10D-6/29/10 
LSP002 09 TR2B OBLIi/kBC 302DD2C OBBCCCXM 2506 C006 10E-7/1/10 
LSP013 09 TFi2B OBLFVkBC 302DD2C OSBCCCKM 2506 COOI S'O-7/1/10 
LSP201 09 TR2B 08LRABC 302DD2C OSBCCCKM 2506 COOI. S'O'-7/1/10 
LSP002 09 TR2B OSLRABC 302OD2C OSBCCCKM 2506 C006 8 '0 ' - 7/1/10 
LSP169 10 TR2B 0BLBC03 302DD2C 0SBCBD03 2506 COOl 9K - pending 
TOTAL W/kFs 5 2.129.710 S 3.500.000 $ 3.824.504 J 235.000 $ 375.500 S 1.700.000 $ 55.000 S 55.000 $ 55.000 $ 35.000 $ 6.217.769 $ 282.231 $ 1.961.263 % 4.544.302 S 2.289.500 S 400.000 S 10500 $ 1.365.080 $ 150.000 $ 40.000 S 2.246.429 

IBALANCE FOR WAFS 

COMMITMENTS 
Volpe Enf]ineehng 

Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
1/31/2011 

WAF NolOate PLANS - WAF HISTORY 
1/31/2011 

WAF NolOate 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 126 (TCD) LRA 021 LFiA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 
OSBCRVOO OSBCRVOO OSCRVOO OBBCCCKM 08BCCO04 OBBCRVOO OBBCCCXJl 08BCCO02 OSBCCOOS 08BCCO07 OBBCRVOO 0BBCCO07 OBBCCXXM OBBCRVOO OSBCRVOO OSBCRVOO OSBCCCXM OSBCCXXM HQOOBMOO 40SF84A OBBCRVOO 

CURRENT MONTH COMMITMENTS 

• -Balance to Commil (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
1/31/2011 

WAF No/Date 

- - - . . 
P L A N S - WAF HISTORY 
1/31/2011 

WAF No/Date 

LRV 007 LRA 027 LRA 036 LPV 159 LPk/226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 12S (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV IBS (TCO) D7P041 2W6E62 LRA 038 

OSBCRVOO OBBCRVOO OSCRXAXI OSBCCCXM 08BCCO04 OSBCRVOO OBBCCOOI 0BBCCO02 OBBCCOOS 08BCCO07 OSBCRVOO 08BCCO07 0BBCCCXJ4 OSBCRVOO OSBCRVOO OSBCRkAXJ OSBCCCXM OSBCCCXM HOOOBMOO 40SFS4A OSBCRVOO 

A D V A N C E S 

1/31/2011 
-A D V A N C E S 

1/31/2011 

A D V A N C E S 

1/31/2011 

July advance againsi LPV046 
Aug advance against LRVOIS 
1 St January advance againsi LRVOIS and L f ^ 412 
Is l January advance against LRVOIS 
2nd January advance against LRVOl 9 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance againsi LPRV142 
Brd January advance against LPRV142 
April advance against LRV 031 (Wafs 1E. 2D. 3D. 40) 
July advance againsi LRV 026 (Wafs 10 .20 . 3C, 4C) 
August advance againsi LRV 015; LPV037; LRA 010 IF. 38. 4B. part2E 
Sept advance againsi LRAOlO pan4E 
Sept advance against LRAOlO. LPk/037 part4E. 2E. BE. SA 
Sept advance against LPVOBS. Lri/k019 3F, IG . 2F. 3F. part 4F 
October advance against LRA019. LFiA 034; LSP023 IH, part2G. 4F ,6A 
December advance against LR/k034. LRVOH 2G. 3G. 4G, 11, part2h 
Febnjary advance againsi LPV253. OBBCCCXM 21 
February advance againsi LRA OST, OSBCRVOO IJ . 2J. 31.41 
February advance againsi LRk/015 OSBCRVOO; LPV 037 part 2h. Bh. 3J . 4h. 
08BCBB06; LRVOII OSBCRk/OO; LRA 038 OSBCRknXJ part 4J, SB plus SE 
LPV044 08BCCO04; LRA 008 OBBCRVOO 
Credit IPAC May 6 
May advance againsi LRAOOS OSBCRVOO part of 4J 
June advance against L F ^ OAA OBBCCOtM part of 3J 
June advance against LFiA 008 OSBCRk/OO part of 4J 
June advance againsi LRA 008 OBBCRVOO part of 4J 
June advance againsi LPV 044 OSBCCCKM par to f lK 
June advance against LRA 008 08BCR\/00 part of IK 
June advance against LRA 008 OSBCRk/OO 2K 
June advance against LRA 019 OSBCRk/OO IL 
June advance against LPV 095 OSBCCCXM IL 
June advance against LFiA 019 OSBCRk/OO part2L 
A u ^ advance againsi LRA 019 OSBCRVOO part of 2L 
Aug advance against W4X507 part of 3K 
Aug advance againsi IPM 095 05 OSBCCCXM part OfBK 
Aug advance against LRA 019 OSBCRVOO 4K 
A u ^ advance against LRA 019 OSBCRk/OO IM 
A u ^ advance against LPV 095 OS 08BCCO04 IM 
Aug advance against LRA 019 OSBCRk/OO part of 2M _ 
Nov advance against LPV229 OBBCCCXM part of IN 
Nov arJvance againsi LRA 019 OSBCRk/OO 2M 
Nov atJvance against LRA 019 OSBCRVOO 4L 
Nov advance against LPV 095 OSBCCCXM 3L 
Jan advance against LRVOl 1 OSBCRVOO 3N 
Jan advance against LF>k/229 OSBCCCKM IN 
Jan advance againsi LFA/229 OSBCCOtM 2N 
Jan advance against LfiA046 OSBCRVOO 2N 
Jan advance against LFiA046 OSBCRk/OO 3M 
Jan advance against LRA046 OSBCRVOO 4M 
Jan advance against LRAOOl OBBCRk/OO 1 -0-
Jan advance againsi LRAOOl OBBCRVOO 2-0" 
Jan advance against LRAOOl OSBCRVOO 3N 
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance against LPV037 06BCBB06 Panial SO 
Feb advance against LPV037 06BC6B06 Partial 50 
Advance trf in Volpe's records to match EPA reconJs from LPV229 to LRA 007 
Advance Irf in Volpe's records to match EPA recotds from LPV037 lo LRA007 
Mar advance against LPV037; LPV 229 partial IN. partial 2N 
Mar advance against LRA 007 S'O"; partial 2P 
April advance against LRA 007 parlial 2P 
May advance against Lf iA 007 balance 2P 
May advance against Lf iA 007 panial IP 
June advance against LRA 007 panial IP; partial 10 
July advance against LRA 007 4-0'' - A/5X16 
July advance againsi LRV 007 10-5/30/06 S (33.538) 
July advance against LRV 007 2 0 - 5/30/06 $ 320,679 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV019 LRAOOS LPV 052 LPV 125 (TCO) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 f r cD) D7P041 2W6E62 LRAOBS 

OSBCRVOO OSBCRVOO OSCRVOO OSBCCCXM OSBCCCKM OSBCRVOO OSBCCOOl 0SBCCXK12 OSBCCOOS 088CCO07 OSBCRVOO 08BCCO07 OSBCCCKM OSBCRVOO OBBCRVOO OSBCRVOO OSBCCCXM OBBCCCKM HOOOBMOO 405FS4A OSBCRVOO 
July advance against LRV 007 3P-5/30/06 $ 67.026 
July advance againsi LRV 007 4P - 5/30/06 $ 1.945.833 
July advance against LRV 007 4S - 8/09/06 S (170.290) 
July advance against LRA 007 4S - 8/09/06 
July advance against LRA 007 2T and 3S 619X36 
July advance against LRA 027 1R-6I12X16 S 114,065.00 
July advance against LRA 027 2R-6112X36 $ 453.155.50 
Aug advance againsi LRA 027 2R-6/12X36 S 870.565.40 
Aug advance against LRA 027 30 •6112X36 $ 311.154.00 
Aug advance againsi LRA 027 AO •6112106 $ 1.436.783.55 
Sep advance againsi LRA 027 partial 40 6/12/06 $ 314.255.35 
Sep advance against LRA 036 partial IS 8/8/06 $ 35.041 
Oct advance against LRA 036 panial IS 8/8/06 $ 374.519 
Oct advance against LRA 036 panial 2S 8/8/06 $ 51.403 
Nov advance against LRA 035 partial 2S 8/8/06 S 1.961.373 
Nov advance against LRA 035 partial'4R 8/8/06 S 274.761 
December advance against LRA036 partial 4R S/S/06 $ 1.117.407 
December advance against LPV 169 'BR 8/8/06 $ 236.000 
December advance against LPV 226 IT 10/24/05 i 2.ABA 
December advance against L F ^ 226 2 V - 10/24/06 S 365.891 
December advance against LPV 226 3T - 10/24/06 $ 7,125 
January advance against LRA 036 2U and 4T- 302X36 $ 
January advance againsi LRA 036 2W-12/12/06 $ 56.858 
January advance againsi LRA 036 4V - 12112X36 $ (68.858) 
January advance againsi LRA 002 2W-12112106 S 917.515 
January advance againsi L f ^ 019 7 -12/12/06 $ 35.000 
January advance againsi LPV 019 BU - 12/12/05 $ 55.000 
January advance againsi LPV 019 BU -12/12/06 S 55.000 
January advance agatnsi LPV 019 3U -12/12/06 $ 55.000 
January advance againsi LRA 002 BU -12/12/06 S 782.485 
April advance against LRAOOS IU-2/6/07 $ 452.925 
April advance againsi LRAOOS partial 2X - 216X37 $ 749.330 
May advance againsi LRAOOS partial 2X - 2/6/07 $ 20.828 
June advance against LRA OOS partial 2X - 216/07 $ 909,332 
June advance against LRA OOS partial BV - 2/5/07 $ 757,768 
June advance againsi LRA OOS part iaUW-2/6/07 S 3.284.135 
July advance againsi LRA CXJS partial 4W-2/6/07 S 43.452 
July advance agatnsi LPV 052 1 A-216/01 S 282.231 
July advance against LF*V 125 IV - 5/7/07 S 141.626 
July advance againsi L F ^ 125 2Y - 5/7/07 S 1.668.839 
July advance againsi LF'V 125 partial BW-6/7/07 S 93.69S 
Juty advance againsi LRA 021 partial BW-5/7/07 $ 858.706 
Augusi advance againsi LRA 021 partial BW-5/7/07 $ 217,284 -
August advance against LRA 021 4X-5/7/07 $ 3.458.312 
August advance againsi LPV 125 8-5/7/07 $ 57.200 
August advance againsi LRA 037 IW-7/12/07 $ 66.008 
Augusi advance againsi L F ^ 037 2Z - 7/12/07 S 949.510 
Augusi advance against LRA 037 BX-7/12/07 S 85.638 
August advance against LRA 037 partial 4Y-7/12AJ7 $ 1.026.484 
September advance agatnsi LRA 037 partial AY-7112X11 $ 63.652 
September advance against LRV 009 partialAY-1/12107 S 400.000 
September advance against LPM 166 partial 70 - 7/12101 $ 10.500 
September advance against LFiA 037 partiallC-7/12X17 $ 99.208 
October advance againsi LPV 188 07 TCD IX-8/2/07 $ 71,416 
Seplember advance against D7P041 1X-BOX11 $ 25.943 
October advance againsi LPV 188 07 TCD 2AA-BOIOl $ 1.126.923 
Seplember advance against D7P041 BY - BOIOl % 23,057 
Seplember advance against LRA 037 AZ- 8/2101 $ 99.208 
September advance against LFiA 038 42-8/2/07 $ 2.248.429 
October advance against LPV 188 07 TCD 4Z - 812107 S 62.225 
Septemtwr advance againsi LFiA 037 70 - B/2107 $ (99.208) 
Oclober advance againsi L F ^ 188 07 TCD 10 - 8OI07 $ 104.516 
Seplember advance against D7P037 partial BA - 8/2/07 
Oclotier advance againsi D7P037 partial 8A-8/2/07 
October advance againsi D7P042 8ABOX17 
Oclober advance againsi 2VV6E62 BA^BOXn $ 40.000 
Oclober advance againsi D1P0A1 9-8/2/07 $ 100.000 
October advance againsi LFV 188 07 TCD 1Y-9/AX37 S 62,225 
Oclober advance against LPV 222 1Y-9/AX37 
October advance againsi LPV 222 07 TCD 2BB - 9/4/07 
Octotier advance againsi LPV 222 2BB-9IAX37 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011-• - • • 

• •• -LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 156 LPV 188 g C D ) D7P041 2W6E62 LRAOBS 

OBBCRVOO. OBBCRVOO OBCRVOO 08BCCO04 08BCCO04 OSBCRVOO OBBCCOOI 08BCCO02 OSBCCOOS 08BCCO07 OSBCRVOO 08BCCO07 OSBCCCXM OSBCRVOO OBBCRVOO OBBCRVOO. OSBCCCKM 08BCCO04 HQOOBMOO 405F84A OSBCRVOO 
October advance againsi D7P059 07 TCD 2BB - 9/4A17 
October advance against LPV 188 07 TCD 4AA - 9/4/07 :; $ (62.225) 
December advance against D7P059 07 TCD 2BB - 9/4/07 

•̂  
December advance against D7P060 07 TCD 2BB - 9/4/07 
December advance against LPV 222 07 TCD BZ-9/4/07 
December advance againsi LPV 222 07 TCD 4AA - 9/4/07 
December advance againsi LRA 045 07 TCD 4AA - 9/4/07 
December advance againsi LRV 021 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 T 4AA - 9/4/07 
December advance against D7P060 07 TCD 7E - 9/4X37 
December advance against LFV233 07 T IZ-10/11/07 ; 
December advance against LPV233 07 T 2CC-10/11/07 
December advance againsi LPV227 07 T 2C0-10111X37 
December advance against LPk/240 07 T 200-10111/07 
December advance against O7P0&4 07 TCD 2CC-10/11/07 
December advance againsi D7P086 07 TCD pending WAf 8 tri 
January advance against D7P084 07 TCD BAA - 10/11X37 
January advance against D7P0B4 07 T BAA- 10111X31 
January advance against LRAOSl 07 T 4BB-10/11/07 
January advance against D7P0S4 07 T 7F-10111/07 
January advance against D7P084 07 T 9B-10/11/07 
January advance againsi LPM021 08 T 1/kA-12/3/07 
January advance against LFV021 OS T 2 D D - 12/3/07 
January advance against LFiA004 08 T 200- 12/3X37 
January advance egainst LFiA004 08 T partial BBB 1213X37 
January advance againsi LRA021 07 T BCC and 2EE - 318X36 $ 
Januan/ advance againsi D7F>084 07 TCD BCC and 2EE - 318108 
January advance against D7F^84 07 T 72DP 3 0 0 - 3/3/08 
January advance againsi LPV021 OS T 7 G - 12/03/07 
January advance againsi LF'V021 OS T BD - 12/03/07 
January advance against LPM021 03 T BF - 3/3/08 
January advance against LPM021 08 T 3 0 0 - 3/3/08 
June advance againsi LRA004 OS T BBB-12/3X37 
June advance against LRAOtM OS T ACC-12OI07 
Juty advance againsi LRA004 06 T ACC-12103X37 
Juty advance against LFiA017 OS T lBB-3 /11 /08 
July advance against LFiA017 08 T 2FF-3/11/08 
July advance against LRA017 08 T 3EE-3/11/08 
July advance againsi LRAOl 7 OS T ADD • 3/11/08 
Augusi advance against LRA 017 T ADD • 3111/06 
August advance against LRA 017 T 7H-3/11/0B 
August advance against LRA 017 T 90-3111X18 
Augusi advance againsi LSP 095 OSBCRVOO IEE-8/25/08 
August advance against LSP 096 OSBCRVOO 2KK-8/25/08 
Augusi advance againsi LSP 096 OSBCRVOO 311 - 8/25X38 
August advance against LSP 096 OBBCRVOO AHH - SOSlOa 
September advance against LSP 096 C}8BCRk/00 AHH-BOSX38 
Oclober advance against LSP 095 0SBCCO04 1EE-8O5/0B 
CJctober advance against LSP 096 OSBCCCKM 2KK - BOS/Oa 
October advance against LSP 096 OSBCCCXM 311 - 8/25/OB 
October advance against LSP 096 OSBCCtXM 4HH - 8/25/08 
Oclober advance againsi LSP 096 08BCCO04 7K - 8/25/08 
Oclober advance against LSP 096 OBBCCOOA SJ - 8^5/08 
November advance against LPV242 9H -10/17/08 
August advance againsi LRA 017 T OSBCRVOO Irf from WAF 7 to 4 
August advance against L S P 096 OSBCRVOO trffrom WAF 310 4 
October advance against LSP 096 OSBCCCKM tri from WAF 4 10 3 
January advance againsi LSP002 08BCCO04 IFF - 10/28/08 
January advance againsi LSP002 OSBCCCKM 21L. 1008X36 
January advance against LSP002 OSBCCCXM BJJ - 1008X18 
Januaiy advance against LSP002 OSBCCOOS 10-10/28/08 
March advance againsi LSPOIB OBBCRk/OO I G G - 12/16/08 
March advance against LSPOIB OBBCRVOO 2 M M - 12/16/08 
March advance againsi LSPOl 3 09 OSBCCCXM 2MM-12/16AI8 
March advance againsi LSPOIB 09 OSBCRVOO BLL -12/15/08 
March advance against LSPOIB 09 OBBCRVOO 4 K K . 12/16/08 
March advance against LSPOl 3 0908BCRVO0 7N-12/15/08 
March advance against LSPOIB 09 OSBCRVOO 8L. 12116X38 
March advance againsi LSP014 09 OSBCBDOB 9J. 12/16X36 
March advance against LSPOIB 09 OSBCCCXJS IOA-12116/08 
March advance against C9H001 HQOOGEOO 11-2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY WAF No/Date 

1/31/2011 

LRV 007 LRA 027 LRAOBS LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV019 LPV 019 LRAOOS LPV 062 LPV 126 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2VkeE62 LRA 038 
OSBCRVOO OBBCRVOO OSCRVOO OSBCCCXM 0BBCCO04 OSBCRVOO OSBCCOOl • 0SBCCO02 OSBCCCXJS 0SBCCO07 OSBCRVOO 08BCCO07 OSBCCCXM OSBCRVOO OSBCRVOO OBBCRMOO 0SBCCOa4 08BCCO04 HQOOBMOO 405F84A OSBCRVOO 

March advance againsi C9H001 S01ES2C , 11-2/18/09 
July credil against LSP 002 OSBCCOOS 10B-8/19/09 
July advance against LSP 002 OSBCCCXM lOB-8/19/09 

July credit againsi L S P 002 08BCXCK>4 lOB-8/19/09 
July advance against LSP 002 OSBCCCXM 10-10/28/08 
Juty advance against LSPQ72 OBBCRVOO 4LL - 4/9/09 
August advance against LSP072 OSBCRVOO IHH-4/9/09 
Augusi advance agatnsi LSP072 OSBCRVOO 2NN - 4/9/09 

August advance againsi LSP072 OSBCRVOO 4LL - 4/9/09 
Augusi advance againsi LSP072 OSBCRVOO 70 - 4/9/00 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2505 COOI 2.00 - 5/1/09 
LSP013 09 TR2B OSLRABC 302OD2C OSBCRVOO 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl SM -5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C 08BCCO04 2505 COOI SM -511X39 

TRF from WAF 3 to WAF 2 re LSP 002 OSBCCCKM BNN and 2Q-9/28/09 
October advance against LSP201 OSBCRVOO 1.11-8-17-09 
October advance against LSP201 OSBCRVOO 4MM-8/17/09 

October advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 10 lo WAF 1 IJJand IOC-12/15/09 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 

TRF from WAF 2 to W/kF 8 2SS and B'O'-7/1/10 

TRF from WAF 410 W A F S 4PP and S'O'-7/1/10 
TRF from WAF 10 to WAF S 10E and B'O' - 7/1/10 

TOTAL ADVANCES % 2.129,710 $ 3.500.000 $ 3.824.504 $ 235.000 S 375.500 $ 1.700.000 $ 55.000 S 55.000 S 55.000 S 35.000 $ 6.217,769 $ 282,231 $ 1.961.263 $ 4.544.302 $ 2.269.500 i 400,000 $ 10,500 S 1.365.080 $ 150.000 $ 40.000 $ 2.24S.429 
Balance lo Advance (WAFs less advances) $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ s $ $ $ $ 
A C T U A L COSTS (Disbursements) 

1/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursemenls 

CURRENT MONTH Disbursemenls 

Balance lo Advance is Disbursemenls less advances 

Balance lo Advance is Commitments less advances 

Balance lo Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011 

D7P037 D7P042 LPk/222 LPV222 (TCO) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCO) D7P086 (TCO) D7P084 LRAOSl - LPV021 LRA004 LRA017 LPV069 LRA027 

HCJOOBMOO HOOOBMOO OBBCCCKM OBBCCOOA HQOOBMOO HOOOBMOO OSSCRVOO OSSCRVOO OBBCRVOO 08BCCO04 OSBCCCXM OSBCCCXM OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCRVOO 08BCBD03 OSBCRVOO 

LPV 045 03 T S/kLOP 601020 08BC\/0O4 2507 COOI 1 - 515X33 
LRV 015 03T SALOE S0102D OSBCRVOO 2607 CCXll . IA-6/4 /03 

•• 
U i V O l S 03 T BALOE 50102D OSBCRVOO 2507 COOI 2 - 6/4/03 
Lf lV 015 03 T SALOE S0102D OSBCRkraO 2507 COOI 3-6IAXa 
LRV015 03 T S A L O E 501020 OSBCRVOO2507COOI .. 4 - 6/4/03 
LRV 015 03 T SALOE S0102D OSBCRVOO 2607 COOl , , 5-6/4/03 
LRV019 03 T S/kLOE 50102DOSBCRVOO 2607 CCXJI 18-7/10/03 
LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOI 2A-7/10/03 
LRV019 03 T SALOE 501020 08BCRV00 2507 CCXJI ' 3A-7/10/03 z 
LRV094 03 T8ALOES0102D08BCCCKM2S07CO01 . : 3A-7/10/03 -.-
LRV 015 03 T BALOE 50102D OBBCRVOO 2607 CCXJI . . :. 4A-7/10/03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI IC - 1008X33 
LRV 023 03 T SALOE 501020 OBBCRVOO 2507 COOI 28-10/28/03 
LRV 023 03 T BALOE 50102D OSBCRVOO 2507 CXKJ1 4B - 10/28X13 
LPV 142 03 T SALOP 50102D OSBCCCXM 2507 COOl . , . AB • 10/28/03 
LPV. 142 03 T B/kLOP 50102D OBBCCCKM 2507 CCXJI AB-1008X13 
LPV 142 03 T SALOP 50102D OBBCCXXM 2507 CCKM . 3B. 1008X13 
LRV 026 03 TC BALOE 501020 OSBCRk/OO 2507 CCXJI . 1D-10«9ra3 
LRV 026 03 TC BALOE 50102O OSBCRkraO 2507 COOI 2C - 10OBXI3 
LRV 026 03 TC BALOE 50102D OSBCRVOO 2507 CCKM . BC-10/29/03 
LRV 026 03 TC SALOE S0102D OSBCRVOO 2507 COOI. AC-10/29X13 
LRV 031 03 TC SALOE 501020 OBBCaiVOO 2507 COOl IE-10129X33 
LRV 031 03 TC SALOE 50102D OBBCR\/00 2507 CCXJI 20 • 10/29X33 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 CCXM 30-1009X33 
LRV031 OBTC SALOE 501020OSBCRVOO2507 CO04 i .•-. AO-1009X33 
L P V 037 04 T SALOP 302DD2C 088CC004 2507 COOI IF • 4/6/04 
L l iA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOl . . 2E-4/6/04 
LRA 010 04 T B/kLOR 302DD2C OSBCRVOO 2507 COOI - 2E-4 /6AM 
L P V 037 04 T SALOP 3020D2C 08BCCOO4 2507 COOI 3E-AI6XIA 
LRA 010 04 T SALOR B02DD2C OSBCRVOO 2507 COOI , AE - 4/6/04 
LPV 037 04 T SALOP 3020D2C 0BBC8B06 2507 CCXJI . 5A-AI6X3A 
L f V 037 04 T SALOP 302DD2C OBBCBBOS 2507 COOl - SA - A/6X3A 
LflA 019 04 T 8/kLOR 302DD2C OBBCRVOO 2507 COOI IG-5/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 2 F . 6/1/04 
LfiAOlB 04 T 8/kLOR 302DD2C OSBCRk/OO 2607 COOl . 3F-6/1/04 
LPV 085 04 T SALOP 302OD2C OSBCCCKM 2507 COOl BF-6/1/04 
LfiAOlO 04 T 8AL0R 302OD2C OBBCRVOO 2507 CCXJI 4F - 6/1/04 
LRA019 04 T BALOR 302DD2C OBBCRVOO 2507 CCXll AF-6/1X34 
LSP023 04 TR2 OBL 302DD2C 08BCBB02 2507 COOB 6-6/1/04 
LRA034 04 T 8/kLOR 302DD2C OBBCRVOO 2507 COOI 1H-7/7/04 
LRA034 04 T SALOR 302DD2C OSBCRk/OO 2507 COOI 2G-7 /7 /04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 2 G - 7/7/04 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 CCXJI. 3G - 7/7/04 
LfiA034 04 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 4G-7/7/04 
LRV 011 04 T BALOE 302DC6C OSBCRk/OO 2507 COOI - U-9O0X3A 
LRV 011 04 T SALOE 302DC»C OSBCRk/OO 2507 COOI • 2ti-9O0X3A 
LFiV 011 04 T BALOE 302DC6C OBBCRVOO 2507 C001 2h-9/20/04 
LRV 011 04 T B/kLOE 302DC6C OBBCRVOO 2507 COOl Bh-9/20/04 
LRV 011 04 T SALOE 302DC;6C OBBCRVOO 2507 COOl 4h - 900X34 
LRA 038 04 T SALOR 302OD2C OBBCRVOO 2507 COOl 4h - 9/20/04 
LRV 011 04 T BALOE 302CX:6C OBBCRVOO 2507 COOI 6A - 9/20/04 
LPV 253 04 T BALOP 302DD2E OSBCCCKM 2507 COOI 21 - 10I8X3A 
LPV 253 04 TCD SALOP 302DO2E OSBCCCXM 2507 COOI 21 • 10/3X34 
LRA 001 OS T SALOR 302DD2C OSBCRVOO 2507 COOI IJ-12/21/04 
LRA 001 05 T BALOR 302DD2C OSBCRkraO 2607 COOI 2J-12/21/04 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOl - 31-12/21/04 
LRA 001 05 T BALOR 302OD2C OBBCRVOO 2507 COOl 41-12/21/04 
L P V 044 05 T SALOP 302OO2C OSBCCCXM 2507 COOI 3J-2/18/05 
LPV 044 05 T BALOP 302DD2C OSBCCCKM 2607 COOI 3J-2118105 
LRV 015 03 T SALOE S0102D OSBCRVOO 2507 COOI 50-2118X35 
LRV 015 03 T SALOE 501020 OSBCRVOO 2507 CXXJl AJ-2118X35 
LRV 011 04 T SALOE 3 0 2 C K ; 6 C OSBCRVOO 2507 COOl AJ-2/18105 
LfiA OOS 05 T BALOR 302002C OSBCRVOO 2607 COOl . AJ-2/16X35 
LfiA OOB 05 T SALOR 302DD2C OBBCRVOO 2607 COOI AJ • 2118X15 
LRA 006 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 4J-2/18AJ5 
Lf lA OOS 05 T SALOR 302DD2C OBBCRVOO 2507 COOI 4J-2/18/05 
LFV 04< 05 T BALOP 302DD2C OSBCCCKM 2507 COOI 1K-2/1BX3S 
L l iA OOB 05 T BALOR 302OO2C OSBCRk/OO 2507 CM01 1K-2118X15 
LRA 006 05 T SALOR 302DO2C OSBCRk/OO 2607 COOl • 2K - 2/18/05 
LRV 011 04 T SALOE 302[X:6C OBBCRVOO 2507 COOI 68-2118X15 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI 63-2118105 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
1/31/2011 

O7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7PO60 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P0S4 (TCD) D7P086 (TCD) D7P0S4 LRAOSl LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 08BCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO OBBCCCKM. 0BBCCO04 OSBCCCKM OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCRVOO OSBCBDOB. OBBCRVOO 

LPV 037 04 T BALOP 302DD2C 088CBB06 2507 C002 - 5E-6/13ra5 
Lf iA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOl 1L-6I13X15 
LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOI 1L-6/13X15 
LRA 019 05 T SALOR 302DD2C OSBCR\/00 2507 COOl 2L-6/13X15 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/06 

W4X607 O4/05C 26W10NN 405FB2A 2507 COOl 3K-6/13X15 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2607 COOl 3K-6/13/05 
L l iA 019 05 T BALOR 302DD2C OBBCRk/OO 2507 COOI AK-6113X35 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2607 COOl 1 M - 60BX35 
LPV 095 05 T SALOP B02DD2C OSBCCCXM 2507 COOl 1 M • 6/28/05 
LRA 019 05 T SALOR 302DO2C OSBCRVOO 2507 CCXll 2M - 608105 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CCXll 2M • 608X35 
LFV 095 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 3L - 6/28/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CCXll 4L - 6/28/06 
LPk/229 05 T BALOP 302OD2C OBBCCCKM 2507 COOl IN •9112X35 
LPk/229 OS T BALOP 302DD2C OBBCCCXM 2507 CO01 1N^ 3112X35 
LFV229 05 T SALOP 302DD2C OSBCCCXM 2507 COOI. 2N-9/12/06 
LFiA048 OS T BALOR 302OD2C OBBCRVOO 2507 CCXJI 2N - 3112X35 
LRA046 OS T BALOR 302DD2C OBBCRk/OO 2507 COOI 3M-9/12/05 
LflA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOI AM-9112X35 
LRAOOl 06 T BALOR 302OD2C OSBCRVOO 2507 COOl 1 -O-^ 12113X35 
LRAOOl 05 T BALOR 3020D2C OBBCRkraO 2507 COOI 2-0--12113X35 
LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOl BN - 12/13/05 
LRVOl 1 04 T BALOE 302DC6C OBBCRVOO 2507 COOl BN and6C-12/13AJ5 
LflAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOl AN-12113X15 

LSP023 04 TR2 08L 302DD2C 0SBCB802 2507 COOB 60 - 12113105 
LFIA 007 05 T BALOR 302DD2C OBBCRVOO 2507 COOI S-O" - 4/5AJ6 
Lf lA 007 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 3-Or • 4/5/06 
Lf lA 007 05 T BALOR 302OD2C OBBCRVOO 2607 COOI 2P - 4/5/06 
LRA 007 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 2P-4/5/06 
L l iA 007 06 T BALOR 302OD2C OBBCRk/OO 2507 COOI IP-415X36 
LRA 007 05 T BALOR 302OD2C OBBCRVOO 2507 COOI IP-415X36 
LfiA 007 06 T BALOR 302OD2C OBBCRVOO 2507 COOI .4-0"-4/5/06 
Lf iA 007 05 T BALOR 302CX32C OSBCRk/OO 2507 CCXJI 4-0'' - 4/5/06 
LRV 007 06 T BALOE 3 0 2 D C ^ OBBCRVOO 2507 COOl . 10-5130X36 
LRV 007 05 T BALOE 302DC6C OBBCRVOO 2507 COOl 20 - 5O0I06 
LRV 007 06 T BALOE 302OC6C OBBCRVOO 2507 COOl 3P-5130X16 
LRV 007 05 T BALOE 302DC6C OBBCRVOO 2507 COOl AP • 500/06 
LIiA027 OBT BALOR 302CH32C 088CRk/00 2507 COOI IR-6112106 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOI 2R-6/12/06 
LliA027 OBT SALOR 302DD2C OBBCRVOO 2507 COOl 2R-6/12/06 
LFIA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl 30 - 6112106 
LRA021 OBT BALOR 302DD2C OSBCRVOO 2507 COOl AQ - 6/12/06 
LRA027 06T eALOR 302DD2C OSBCRVOO 2607 COOI AQ-6I12X36 
Transfer L l iA 007 06 T SALOR 302DD2C OBBCRVOO 2T and-3S 813106 
LRV 007 05 T BALOE 302DC;6C OBBCRVOO 2607 COOl . . •45 813X16 
LflA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 45 8/3/06 
L l iA 036 06 T BALOR 302tX32C OBBCRVOO 2607 COOl IS-8/8/06 
LRA 036 06 T BALOR 302CX32C OSBCRVOO 2507 COOI 15-818X36 
L l iA 036 06 T BALOR 302DD2C OBBCRVOO 2607 COOI 2S - 8/8/06 
LRA 036 05 T BALOR 302DD2C 08BCRk/00 2507 COOI 2S - 8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRkraO 2507 COOI 4R-8/8/06 
L l iA 036 05 T BALOR 302OD2C OBBCRVOO 2507 COOI AR - 818106 
LFV 169 06 T 6AL0P 302DD2C 0SBCCO04 2507 COOI 3R-818X36 
Transfer LRA 035 05 T SALOR 302DD2C OSBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T BALOP 302DD2C OSBCCCXM IT-10/24/06 
LFV226 06 T SALOP 302DD2C 0SBCCO04 2 V - 10/24/06 
LPV226 06 T BALOP 302CK32C 088CCCXJ4 3T -10/24/06 
Lf iA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4V-12/12/06 
LRA 035 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 2 W - 12/12/06 
LRA 002 07 T SALOR 302O02C OSBCRVOO 2507 COOI 2W-12/12/06 
LPV 019 07 T SALOP 302D02C OSBCCOOl 2507 C004 . 3U-12/12/06 
LPV 019 07 T SALOP 302DD2C 0S8CCO02 2507 C002 311-12112X16 
LPV 019 07 T SALOP B02DD2C OSBCCOOS 2507 COOB 311-12112106 
LRA 002 07 T BALOR 302OD2C OSBCRVOO 2507 COOI 3U-.12112106 
LPV 019 07 T BALOP 302DO2C 088CCO07 2607 C003 7 - 12/12AJ6 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI IV •216X17 
LRA 005 07 T BALOR 302DO2C OSBCRVOO 2507 COOI 2X-216X17 
LRA 005 07 T SALOR 302DD2C OSBCRk/OO 2507 COOI 231.-2/6X17 
LRA 006 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 2X-216X37 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOI 3M-216X37 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011 — . - . . . . . . 

D7P037 D7P042 LPV222 LPV222 (TCD) D7POS9 (TCD) D7P050 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LfV233 LPk/227 LPV240 D7P084 g C D ) D7P086 (TCD) D7P084 LRAOSl . LPV021 LRAOOA LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO OSBCCCXM 08BCCO04 HOOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OBBCRVOO 0B6CCOa4 OSBCCCXM OSBCCCXM OSBCTAOO 08BCTA00 OBBCTAOO OBBCRVOO OSBCCCXM OSBCRVOO OBBCRVOO 0BBCBD03 OBBCRVOO 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4W - 216X17 
LRA 005 07 T SALOR 302OO2C OSBCRk/OO 2507 COOt AW-2/8X37 
LFV 052 07 T SALOP 302DD2C 08BCCO07 2507 C003 .. 7A-2I6X37 
L f V 125 07 TCD SALOP 302OO2C OSBCCCXM 2507 COOI • IV-5/7/07 
LPV 125 07 TCD SALOP 302DD2C OBBCCCKM 2507 COOl 2Y-5/7/07 
L P V 125 07 TCO SALOP 302DD2C OBBCCCXM 2507 COOI 3W-5/7/07 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOI BW - 5/7/07 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 3W-5/7/07 
Lf iA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 4 X - 5 n / 0 7 
LPV 125 07 TCD SALOP 302DD2C OBBCCCKM 2507 C003 B-5/7/07 

- • 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl .1W-7/12ro7 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2Z-7/12/07 
LI^A 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI BX- 7/12/07 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 CXXJl 4Y-7/12AJ7 
LRA 037 07 T BALOR 302DD2C OBBCRk/OO 2507 COOI 4Y-7/12ra7 

•' 
LRV 009 07 T 9AL0E 302DC6C OSBCRk/OO 2507 COOl 4Y-7/12ra7 
L f V 166 07 T SALOP 302DD2C OBBCCCXM 2507 COOI 7C - 7/12AJ7 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 70-7/12/07 

•* 
L f V 186 07 TCD 8AL0P 302DD2C OSBCCCXM 2507 COOI IX-8/2/07 
D7P041 07 T 72DP 302DD2O HQOOBMOO 2507 IX-60X37 •; 
LFV.188 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI 2AA-812X37 
D7P041 07 T 72DP 302OO2D HQOOBMOO 2507 3Y-812X37 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOI AZ-80X37 
LRA OBB 07 T SALOR 302DO20 OSBCRVOO 2507 COOI AZ-B/2X37 
L f V 188 07. TCD SALOP 302DO2C OSBCCCXM 2507 COOl AZ-812X17 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 70-812X17 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2607 COOI . 70 - Boxn 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA-80KI7 $ 255.677 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA-612X17 $ 133.323 
O7P042 07 T 72DP 302DD2D HQOOBMOO 2607 SA - 812X17 $ 335,000 
2W6E62 0607 C3 252W0NN 405F84A 2571 BA-3/2X37 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-BOXI7 
L P V 188 07 TCO BALOP 302OD2C OSBCCCXM 2507 COOI 1Y - 9/4AJ7 
LPV 222 07 T BALOP 302DD2C OBBCCCXM 2507 COOI 1Y-9/4/07 S 52.295 
LPV 222 07 TCD 8/kLOP 302DD2C OSBCCCXM 2507 COOI 2BB - 3IAX31 $ 403.425 
L f V 222 07 T 8AL0P 302DD2C OBBCCCKM 2507 COOI 2B8 - 9/4/07 $ 204.147 
D7P059 07 TCO 72DP 302DD2C HQOOBMOO 2607 2BB - 9/4/07 $ 221.810 
D7POS9 07-TCD 72DP 302OD2C HQOOBMOO 2507 288 - 9/4AJT $ 28.190 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ra7 $ 88.423 
LPV 222 07 TCD BALOP 302DD2C OSBCCCKM 2507 COOI BZ - 9/4/07 $ 89.086 
L f V 188 07 TCD BALOP 302DD2C OSBCCCKM 2507 COOI 4AA - 9/4/07 
LPV 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOI 4AA - 9/4/07 $ 295.972 
LRA 046 07 TCD 8/kLOR 302DD2C OSBCRk/OO 2507 COOI AAA - 9/AX37 $ 246.631 
LftV 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 COOI 4AA-9/4/07 $ 81.316 
LRV 021 07 T SALOE 302DC6C OSBCRVOO 2507 COOI AAA - 9/4/07 % 31.2S3 
O7P060 07 TCD 720P 302DD2C HQOOBMOO 2507 7E - 9/4/07 $ 1.577 
LPV233 07 T B/kLOP 302DD2C 0B8CCO04 2507 COOl IZ - 10/11/07 $ 154.886 
LPk/233 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2CC-10 /1 ira7 $ 60.220 
LPk/227 07 T SALOP 302OD2C OBBCCCKM 2507 COOI 2CC-10111X37 $ 10.000 
LPV240 07 T BALOP 302DD2C OBBCCCXM 2507 COOI 2CC-10/11X37 $ 7.150 ', 
D7POB4 07 TCD 720P 302DD2C OSBCTAOO 2507 2CC-10111X37 S 149.830 r. 
O7P0e6 07 TCD 72DP 302DC6C OSBCTAOO 2607 2CC-10/11/07 $ 1.206.648 

••• 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2607 BAA- 10111X17 $ 214.799 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 BAA- 10/11/07 $ 16,724 

LliAOSI 07 T S/kLOR 302DD2C OBBCRk/OO 2507 COOI ABB-10/11X17 % 7.305 
D7P0S4 07 T 72DP 302DO2C OSBCTAOO 2507 7F - 10/11/07 S 5,308 

D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 SC - 10/11/07 $ 229.680 --
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 98-10/11/07 % 3.659 
D7P086 07 TCD 72DP 3 0 2 D C ^ OSBCTAOO 2507 2 E E - l/BAJB $ (1.206.648) 
D7P066 07 TCO 720P 302Crc6C OSBCTAOO 2507 SE - 1/SAJ8 $ 1.206.64S 
LRA021 07 T S/kLOR 302DD2C OSBCRk/OO 2507 COOI 3CC - 1/8/08 -
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BCC - 1/8X38 S (130.658) 

LflA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 2 E E - 1/8AJ8 
D7P0S4 07 TCD 72DP 302DO2C OSBCTAOO 2507 • 2EE - 1/8X33 $ 130.658 

O7P084 07 T 72DP 302DD2C OBBCTAOO 2507 SF • 3/3X38 $ (229.680) 

D7P0B4 07 T 72DP 302DD2C OBBCT/kOO 2507 BDD - 3/3X3B $ 229.580 

LPV021 08 T BALOP 302DD2C OSBCCCXM 2507 COOI 1/kA- 12/3X37 $ 480584 

LPk/021 08 T SALOP 302DD2C OSBCCCKM 2507 COOI 2DD-120mi $ 538.446 
LRA0O4 OB T SALOR 302DD2C OBBCRVOO 2507 COOI 200 - 120X37 $ 2.151.312 
LliA004 08 T SALOR 302DD2C OSBCRkraO 2507 COOI 3BB. 1213X17 » 1.27S.653.00 
LIiA0O4 08 T SALOR 302DO2C OSBCRVOO 2507 COOI 3BB. 1213X37 $ 1.366.261.00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
1/31/2011 

D7P037 D7P042 LPk/222 LPk/222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPk/233 LPV227 LPV240 D7P084 (TCD) D7P0S5 (TCD) D7P0S4 - LRAOSl LPV021 LRA004 LRAOl 7 LPk/069 LRA027 

HOOOBMOO HOOOBMOO OBBCCCXM OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OSBCCCXM OBBCCCXM OBBCCCXM OBBCTAOO 08BCTA00 OSBCTAOO OSBCRVOO OSBCCCXM OBBCRVOO OBBCRVOO OeBCBDOB OSBCRVOO 

LflA0a4 OS T BALOR 302DD2C OBBCRVOO 2507 COOI '4CC--12AJ3ra7 $ 1.633.739.00 

LIiA0O4 08 T BALOR 302DD2C OBBCRVOO 2507 COOl • ACC-12X33X37 S 320,034.00 

LPV021 08 T SALOP 302DD2C OBBCCCKM 2507 COO 1 IG-12X33X37 $ 8,223 

LPVD21 OS T SALOP 302DD2C OBBCCCKM 2507 COOI - 60:12X33X17 $ 65.307 

LPV021 08 TSALOP 302DD2C 06BCXO04 2507 COOl SF - 30X1B $ (65.307) 

LPV021 OS T SALOP 302DD2C OSBCCCKM 2507 COOl - BDD - 3/3/08 S 65.307 

LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOI • 1BB-3/11/0S $ 109,537 

LRA017 OS T 8AL0R 302DD2C OBBCRVOO 2507 COOI 2FF'-3111X38 $ 1.571.895 

LflA017 08 T BALOR 302DD2C OBBCRVOO 2607 COOI BEE-3/11/OB $ 776.098 

LRAOl 7 08 T BALOR 302DD2C OBBCRVOO 2507 COOl • ADO-3111X38 S 222.435 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl ADD-3I11X38 J 2.376.245 

LRAOl 7 08 T SALOR 302OD2C OBBCRVOO 2507 COOl IH - 3/1 iras $ 193.789 

LPkraeS OS T SALOP 302DD2C 0B8C8D03 2507 COOI 9C-3 /1 i ra8 S 15.000 

LriA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI 1CC-5/19ra8 $ 99.399 

LIiA027 OBT eALOR 302D02C OSBCRVOO 2S07 COOI 2GG - 5119X38 $ 552.004 

LFiA027 OST 8/kLOR 302DD2C 08BCRV00 2507 COOI BFF-5119X38 $ 126.452 

LPV102 OS TCD ALOP 302DD2C OBBCCCKM 2507 COOl BFF -5/19/08 
LflA027 OBT SALOR 302DD2C OBBCRVOO 2507 COOI AEE -5/19X38 $ 2.972.145 

LPV l02 08 TCD ALOP 302DD2C 08BCCO04 2507 COOI :-• 71-5/19/OS 
L P V l 02 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI - • BH-5/19/0B 
L fV102 08 TCD ALOP 302OO2C 0BBCXO04 2507 COOI 9D-6/19/08 
LPV102 08 TCD ALOP 3020020 OSBCCCKM 2507 COOI 9 E - 6 C s r a s 
LPV102 OB TCD ALOP 302DD2C OSBCCCKM 2507 COOI 2HH - 605X38 
LPV167 08 T BALOP 302DD2C OSBCCCKM 2507 COOI 1DD-605X3B 
LPV157 08 T BALOP 302DD2C OSBCCCKM 2507 COOl 2 11 - 6/25/08 
LPV167 OS T SALOP 302DD2C OSBCCCKM 2607 COOl BGG-6/25/08 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOI 4FF • 6/25/08 
L P V l 67 OS TCD BALOP 302DD2C OBBCCCXM 2507 C001 4FF - 605X38 
LRA034 08 T SALOR 3020D2C OSBCRVOO 2507 COOt AFF - 5/25/08 
LfV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOI 7J - 6/25/OS 
LfVIBO OS TCD 8/kLOP 302DD2C OSBCBDOB 2507 COOI 9F.605X38 
LRA034 OB T BALOR 302DD2C OBBCRVOO 2507 COOI 2JJ-70AX3B 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOI BHH - 70AX1S 
LPV167 08 TCD BALOP 302D02C OSBCCCXM 2607 COOI BHH - 7/24/08 
LRA034 OS T BALOR 30201320 OSBCRVOO 2607 COOl 4GG - 70AX18 
LPV167 OS TCD SALOP 302DD2C OBBCCCXM 2607 COOl 4GG-7/24/08 
LRA027 OBT SALOR 302DD2C OSBCRVOO 2607 COOl 1EE-8/26AJ8 $ (99.399) 

LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOI - IEE-8/25/08 
LSP096 08 TFi2B OBLFiABC 302DD2C OBBCCCXM 2507 COOl 1EE-805X3e 
LSP096 08 TF12B OBLFiABC 302CXJ2C OBBCRVOO 2507 COOI • 1EE-805X38 
LRA027 06T 8AL0R 302DD2C OBBCRVOO 2507 COOI 2KK . 8/25/08 $ (552.004) 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2607 COOI 2KK. BOSXIB 
LPV167 OS T 8/kLOP 302DD2C OSBCCCKM 2507 COOI • • 2KK. 805X38 
LFIA034 OS T SALOR 302DD2C OSBCRVOO 2607 COOl 2KK - B05X3B 
LSP096 OS TF12B OSLRABC 302DD2C OSBCCCXM 2507 COOl - 2KK - 805X38 

LSP096 OS TFUB OSLFiABC 302DD2C OBBCRVOO 2607 C001 2KK - S05X3S 
LRA034 OB T BALOR 302D02C OBBCRVOO 2507 COOl 311-805X38 
LRA027 OST BALOR 302DD2C OBBCRk/OO 2507 COOI Bll - BOSXIB $ (126.452) 

L fV167 08 T BALOP 302DD2C OSBCCCXM 2507 COOI 311 - BOSXIB 
LPV167 08 TCO SALOP 302DD2C OSBCCCKM 2507 COOI 311 - BOSXIB 
LPV102 08 TCD ALOP 302DO2C OSBCCCKM 2507 COOI 3II-B05X3B 
LSP096 OS Tfl2B OSLIiABC 302DO2C OSBCCCKM 2507 COOI 3II-B05X1B 
LSP096 06 TR28 OBLJi/kBC 302DD2C OSBCRVOO 2607 COOI 311 - BOSXIB 
LRA027 06T SALOR 302DD2C OBBCRk/OO 2607 COOl • AHH • BOSXIB $ (2.972.145) 

LPV167 08 T BALOP 302DO2C OBBCCCXM 2507 CXXJl AHH • SO5/0S 
LPV167 08 TCD BALOP 302DD2C OBBCCCKM 2507 COOI AHH - 805XI8 
LSP096 08 TR2B 08LRA8C 302DD2C OSBCCCKM 2507 COOI AHH • 8/25/08 
LSP096 OS TR2B OSLflABC 302DD2C OSBCRVOO 2507 COOI 4HH - 8/25/08 
LSP096 08 TR28 OSLflABC 302DD2C OSBCRVOO 2507 COOI 4HH - 8/25/08 
LPV167 08 T SALOP 3020D2C OSBCCCXM 2607 COOI .7K - 80SX3B 
LPV102 OS TCD ALOP 302DD2C0B8CCOO4 2507 COOl : 7K - B05X3B 
LSP096 08 TR28 OBLfiABC 302DO2C OSBCCCXM 2607 COOI 7K • 805X38 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI SJ-8/25/08 
LSP096 OS TR2B OBLRABC 302DD2C OBBCCCKM 2607 COOI BJ-605X16 
LPVIBO 08 TCD SALOP 302DD2C OSBCBDOB 2607 COOI 9G-8/26raB 
LSP096 OS TF12B OSLRABC 302DD2C OSBCBDOB 2507 C001 9G - 8/26/08 
LSP096 08 TR28 OSLfiABC 302DD2C OSBCBDOB 2507 COOl 9H-10/17/08 
LPV242 08 TCD SALOP 302DD2C 0BBCBD03 2607 COOl 9H-.10/17/08 
LSF>002 09 TFUB O S L F ^ C 302DO2C OBBCXCXM 2505 COOI IFF - 10/28/08 
LSP002 09 TF12B OBLRABC 302DD2C OBBCCCXM 2506 COOI 2 a -,10/28/08 

LSP002 09 TIi28 08Lfi/kBC 302DD2C OSBCCCKM 2505 COOI - BJJ - 10/28AJ8 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011 -

_ ; - - • - --D7P037 D7P042 LPk/222 LPV222 (TCD) D7P059 (TCD) 07P060(TCD) LRV 021 LRV 021 (TCD) LRA046 rrCD) LPV233 LPk/227 LPV240 D7P0B4 (TCO) D7P086 (TCD) D7P084 LflAOSI LPV021 LRA0O4 LRAD17 LPV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCXM OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OBBCCCXM OSBCCCXM 0SBCCO04 OBBCTAOO OSBCTAOO OBBCTAOO OBBCRVOO OBBCCCKM OBBCRVOO OSBCRVOO 0BBCBD03 OSBCRVOO 

F>OP exlension only 411 -10OBXS8-
POP extension only 7L-10OBX38 
POP extension only . BK-1008X38 
P O P extension only 91 - 1008X38 
LSP002 09 Tfl28 OSLRABC 3020D2C OBBCCOOS 2506 COOO 10-1008X38 
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOI 7M 12116X38 % (193.789) 

LSP096 OS TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOI BKK - 12/16AJ8 
LSP095 OB TR2B OBLfiABC 302DD2C OSBCCCXM 2507 COOI BKK - 12116X38 
LSP096 08 TR28 OSLRABC 302OD2C OSBCRVOO 2507 COOI AJJ-12116X38 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOI AJJ - 12116X18 
LFiAOl 7 08 T SALOR 302DO2G OSBCRVOO 2507 COOI AJJ - 12116X38 $ 193.789 

LSPOIB 09 TR28 OBLRABC 302DD2C OBBCRVOO 2506 COOI IGG - 12116X38 
LSPOIB 09 TR2B OSLflABC 302DD2C OSBCRVOO 2506 COOI 2 M M - 12/16AJS 
LSPOIB 09 Tri2B OSLIiABC 302DD2C OSBCCCXM 2506 COOI 2 M M - 12/16/08 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI BLL - 12/16/08 
LSP013 09 TR2B OSLli/kBC 302DD2C OBBCRVOO 2506 COOI AKK-12116X18 
LSP013 09 TR28 OBLfiABC 302IX)2C OBBCRVOO 2506 COOI 7 N - 12/16/08 
LSPOIB 09 TRZB OSLIiABC 302DD2C OSBCRVOO 2506 COOI SL - 12/16/08 
LSP014 09 TFi2B OSLBCOB 302DD2C OSBCBtXJB 2506 COOI 9 J - 12/16/08 
LSP013 09 TR2B OSLRABC 302DO2C OSBCCOOS 2506 C006 IOA- 12/16/08 
C9H001 09 T SOC 501E52C HQOOGEOO 2506 11 -2/1 Brag 
C9H001 09/10 B SOC 501ES2C 2506 11-2/18ra9 
LSP072 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOI 1HH.A/9X39 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2NN - 4/9/09 
LSP072 09 TR2B OSLfiABC 302CX)2C OSBCRVOO 2506 COOI 4 a - 4/9/D9 
LSP072 09 TR28 OSLIiABC 302DD2C OSBCRVOO 2605 COOI 4 a - 4 / 9 / 0 9 
LSP072 09 TR2B OSLflABC 302DD2C OSBCRVOO 2506 COOI - 70-AI9X39 
L P V l 24 09 T SALOP 302[X32C OSBCSWOO 2506 C002 11A •A/9/09 
LSPOl 3 09 TR2B OSLFIABC 302DD2C OBBCCCKM 2506 COOI 2.00 - 511X39 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B OBLR/kBC 302OD2C OBBCRVOO 2506 COOl BM-5/1/09 
LSPOIB 09-TRJB 0SLR/k8C 302DD2C OSBCCCXM 2506 COOI BM-5/1/09 
LSP002 09 TRJB OSLflABC 302DD2C OBBCCOOS 2606 C006 1<3B-8113X33 
LSP002 09 TR2B OBLfiABC 302DD2C OBBCCCKM 2506 C006 10B-8/13/09 
LSP002 09 TFi^a OBLFiABC 302DD2C OSBCCCKM 2506 COOO 10B-BI13X33 
LSP002 09 TR2B OSLfiABC 302DD2C OSBCCCKM 2506 0005 BMM-8/13/09 
LPV124 09 T BALOP 302DD2C OBBCSWOO 2506 C002 11 B- 616X33 
LSP201 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOI 1.11-8117/03 
LSP201 09 TFi2B OSLFIABC 302OD2C OBBCRVOO 2506 COOl 2PP -8/17/09 
LSP201 09 TRJB OBLRABC 302DD2C OBBCRVOO 2606 COOl 2PP-8117X39 
LSP201 09 T R J B OSLRABC 302DD2C OBBCRVOO 2606 COOI AMM-8117X39 
LSP002 09 TRJB OBLRABC 302CX)2C OSBCCCKM 2506 C006 BNN - 9/28/09 
LSP002 09 T l i JB OSLR/kBC 302DD2C OSBCCCXM 2506 COOB 2QQ T 9/28/09 
LSPOIB 09 TRJB OSLflABC 302DD2C OSBCCCXM 2506 COOl IJJ - 12/15/09 
LSPOIB 09 TRJB OSLRABC 302DD2C OBBCCCKM 2506 COOl IOC - 12/15/09 
LSPOIB 09 TRJB OSLFiABC 302DD2C OBBCCCXM 2606 COOI 2SS - 7/1/10 
LSP201 09 T l i JB OSLRABC 302DD2C OBBCRkraO 2506 COOI 4.00 - 6/29/10 
LSP201 09 T l i JB OSLRABC 302DD2C OSBCCCKM 2506 COOI 4.00 - 6/29/10 
LSP201 09 T l ^ B OSLRABC 3020D2C OSBCCCKM 2506 COOI 4PP-7 /1 /10 
LSP002 09 TRJB OSLfi/kBC 302DO2C OSBCCCXJS 2506 C006 1 0 . 0 - 6 ^ / 1 0 
LSP002 09 TRJB OBLRABC 302DD2C OBBCCCXM 2505 COOB 10.D-6/29/10 
LSP002 09 TFiJB OBLFl/kBC 302DD2C OBBCCCXM 2506 C006 10E - 7/1/10 -
LSP013 09 TRJB OBLRABC 302OD2C OBBCCCXM 2505 COOI S'O' - 7/1/10 
LSP201 09 TRJB OSLRABC 302DO2C OBBCCCKM 2506 COOI S'O'-7/1/10 -
LSP002 09 TRJB OBLRABC 302DD2C OSBCCCKM 2506 C006 S'O'-7/1/10 
LSP169 10 Tfl2B 08LBC03 302DD2C OBBCBDOB 2506 COOI 9K - pending 
TOTAL WAFs S 400.000 % 335.000 $ 266,442 $ 789,483 $ 250.000 S 90.000 $ 31.283 S 81,316 $ 248,531 S 215.106 S 10.000 $ 7,160 S 364.629 $ 1.206.648 $ 256.371 $ 7.305 S 1.092.560 S 5.749.999 $ 5.250.000 $ 15.000 $ 
BALANCE FOR W/kFS 

COMMITMENTS 
Volpe Engineenjif] 
Contracts 
Equip/supplies 
G&A 

TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1/31/2011 

WAF No/Dale P L A N S - W A F HISTORY 
1/31/2011 

WAF No/Dale 

D7P037 D7P042 LPV222 LPM222 (TCD) D7P059 (TCD) D7P060 g C D ) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P0S4 (TCD) D7P086 (TCD) D7P0S4 LRAOSl LPV021 LRA004 LRAO 17 LPV069 LRA027 
HQOOBMOO HQOOBMOO OBBCCCKM OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO OBBCCCXM OBBCCCKM 0BBCCO04 OBBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO OBBCCCXM OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

CURRENT MONTH COMMITMENTS 

Balance lo Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1/31/2011 

WAF No/Date 

-
07P037 D7P042 LPV222 LPk/222 (TCD) D7P0S9 (TCD) 07P050 (TCD) LRV 021 LRV 021 (TCO) LRA046 (TCD) LPV233 LPV227 LPk/240 D7P084 (TCD) D7P086 fTCD) D7P0S4 LRAOSl LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO OSBCCCXM OBBCCCKM HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OSBCRVOO OSBCXCXM OBBCCCXM OBBCCCKM OBBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO' OSBCCCKM OSBCRVOO OBBCRVOO OBBCBDOB OSBCRVOO 

A D V A N C E S 
1/31/2011 
A D V A N C E S 
1/31/2011 
A D V A N C E S 
1/31/2011 

July advance against LFV046 
Aug advance against LRVOIS 
Isl January advance against LRkraiS and LPV 412 
Is l Januaiy advance againsi LRVOIB 
2nd January advance against LRkraiS 
2nd January advance against LRV094 
2nd January advance against LRV023 

2nd January advance againsi L P R V l 42 
Brd January advance againsi LPRV142 
April advance againsi LRV 031 (Wafs IE. 20, 3D. 40) 
July advance againsi LRV 026 (Wafs 10. 2C. 30 .4C) 
August advance against LRV 015; LPV037; LRA 010 1F.3B, 4B. part 2E 
SepI advance against LRAOlO part4E 
Sept advance against Lfi/kOlO, LFV037 pan4E. 2E, BE. 5A 
SepI advance against LFVOBS. LHA013 BF. 1G.2F. 3F, part4F 
October advance against LRAOl 9. LRA 034; LSP023 IH, part2G. 4F .6A 
December advance againsi LRA034. LRVOl 1 2 G . 3 G . 4 G . 11. part2h 
Februaiy advance againsi LFV253, OSBCXCXM 21 
February advance againsi LRA OST. OBBCRVOO IJ , 2J , 31,41 
Febmary advance againsi LRVOl5 OBBCRVOO; LPV 037 part 2h. Bh. 3J. 4h. 
08BCBB06; LRVOl 1 OBBCRVOO; LFIA 038 OBBCRVOO part 4J . SB plus SE 
LPV044 0SBCCO04; LRA 008 OBBCRkraO 
Credil IPAC May 6 
May advance against LRAOOS OSBCRVOO part of 4J 
June advance against LPV 044 OSBCCCXM part of 3J 
June advance againsi L f iA 008 08BCRV0O part of 4J 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LFV OAA OBBCCXXM par to f lK 
June edvance against LFiA 008 OSBCRk/OO par to f lK 
June advance against L F ^ 008 OSBCRk/OO 2K 
June advance against L f iA 019 OSBCRVOO IL 
June advance against L f V 095 OSBCCtXM IL 
June advance against LRA 019 OSBCRVOO pan2L 
Aug advance against LFiA 019 OBBCRVOO part of 2L 
Aug advance against W4X607 part OfBK 
Aug advance against LFV 095 05 OSBCCCXM part of 3K 
Aug advance against LFiA 019 OBBCRk/OO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance againsi L P V 095 05 OSBCCCXM IM 
Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance againsi LFV229 OSBCCCKM part of IN 
Nov advance against LRA 019 OBBCRk/OO 2M 
Nov advance against LFIA 019 OSBCRVOO 4L 
Nov advance againsi LPV 095 OBBCCCKM 3L 
Jan advance against LRkrai 1 OBBCRVOO BN 
Jan advance against LFV229 0SBCCO04 IN 
Jan advance against LPk/229 08BCCO04 2N 
Jan advance againsi LRA046 OSBCRVOO 2N 
Jan advance against LR/k046 OSBCRVOO 3M 
Jan advance againsi LFiA046 OSBCRVOO 4M 
Jan advance againsi LRAOOl OSBCRVOO 1 -o-
Jan advance againsi LFiAOOl 08BCRk/00 2-0-
Jan advance againsi LFiAOOl OSBCRVOO 3N 
Jan advance against LfiAOOl OSBCRVOO 4N 
Jan advance againsi LFV037 OSBCBBOS Partial SD 
Feb advance againsi LPV037 OSBCBBOS Partial 50 
Advance Irf in Volpe's reconJs to match EPA records from LPV229 to LRA 007 
Advance trt in Volpe's records to match EPA records from LPV037 to LRA007 
Mar advance againsi LPV037; LPV 229 partial IN. partial 2N 
Mar advance againsi LRA 007 3"0"; partial 2P 
April advance against LFiA 007 panial 2P 
May advance against LFiA 007 balance 2P 
May atlvance against LRA 007 partial IP 
June advance against LRA 007 partial IP; partial 10 
July advance againsi LRA 007 4-0- - 4/5/06 
July advance, againsi LRV 007 10 - 5/30/06 
July advance againsi LRV 007 2Q-5130X36 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Oale 
1/31/2011 

D7P037 D7P042 LPk/222 LPV222 (TCD) D7P059 (TCD) D7P050 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 - LPV240 D7P084 (TCD) D7P086 g C D ) D7P084- - LRAOSl LPV021 LRA004 LRAOl 7 LPV059 LRA027 

- HQOOBMOO HQOOBMOO OSBCCCXM OBBCCCKM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 0SBCCO04 OSBCCCKM OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO- OSBCCCKM OSBCRVOO OSBCRVOO 08BCBD03 OSBCRVOO 

July advance against LRV 007 3P - 5/30/06 
July advance against LRV 007 •4P-sraora6 
July advance against LRV 007 -4S - 8103X36 
July advance against LRA 007 'AS - 8103X36 
July advance againsi LRA 007 2T and BS 8/9/06 
July advance againsi LFiA 027 ' IR-6/12/06 
July advance against LRA 027 ,2R - 6112106 
Aug advance against LRA 027 2R-6/12106 
Aug advance against LRA 027 30-6/12/06 
Aug advance againsi LRA 027 AQ-6112X16 
Sep advance againsi LRA 027 partial 4 0 6/12/06 
Sep advance against LRA 036 partial IS 8/8/06 
Oct advance againsi LRA 035 partial IS 8/8/06 
Oct advance againsi LRA 036 partial 2S 8/8/05 
Nov advance against LRA 036 partial 2S 8/8/05 
Nov advance against LFiA 036 partial 4R B/B/06 
December advance againsi LRAOBS partial AR 8/8/06 
December advance againsi LFV 169 . 3R8/e/06 
Decemt>er advance againsi LPV 226 -IT 10/24/06 
Decemtier advance againsi LFV 225 2V -10/24/06 
Oecember advance against LPV 226 3T - 10/24/06 
January advance againsi LRA 036 2U and 4T- 9/22/06 
Januaiy advance againsi LJiA 035 2W- 12112X36 
January advance against LRA 036 AM - 12112106 
January advance against LRA 002 2W-12/12/06 
January advance against LFV 019 7- 12112X36 
January advance againsi LFV 019 3U - 12112106 
January advance againsi LPV 019 311-12112106 
January advance against L f V 019 3U -12112106 
January advance againsi LRA 002 3U-12/12/06 
April advance againsi LRAOOS IU-2/6/07 
April advance againsi LRAOOS partial 2X - 2/6/07 
May advance against LRAOOS partial 2X - 2/6/07 
June advance againsi LRA 005 partial 2X - 216X17 
June advance against LRA 005 partial BV - 216X17 
June advance against LRA 005 panial AW-216X17 
July ach/ance against LRA 005 partial AW-216107 
July advance against LFV 052 7A-2/6/07 
July advance against LFV 125 . 1V - S/7/07 
July advance againsi LPV 125 2Y-5/7/07 
July advance against LPV 125 partial 3W-5/7/07 
July advance againsi LRA 021 partial BW-5/7/07 
August advance against LFiA 021 partial 3W-S/7/07 
Augusi advance againsi LRA 021 • AX-5/1X37 
Augusi advance againsi L f V 125 - 8-5/7/07 
Augusi advance against LRA 037 IW-7/12/07 
Augusi advance against LRA 037 2Z-7112X37 
August advance against LRA 037 BX - 7/12107 
Augusi advance againsi LRA 037 partial AY-7/12X17 
September advance against LRA 037 parial AY -7/12X17 
September advance againsi LRV 009 partial AY - 7/12/07 
September advance against LPV 166 panial 7C -1/12107 
September advance against LRA 037 partial 7C •7112X17 
October advance against LPV ISS 07 TCD -IX •80X37 
Septemtier advance against D7P041 • IX-8/2/07 
Oclober advance against LFV 188 07 TCD 2AA-8/2/07 
September advance againsi D7P041 - B Y - B / 2 / 0 7 
September advance against LRA 037 . 4 Z - 6 n A J 7 
Seplember advance againsi LRA 038 ^.4Z - 8/2X37 
CJctober advance against LPV 188 07 TCD . AZ - BOX31 
Seplember advance againsi LFiA 037 .70 - BOX37 
October advance against LPV 188 07 TCD - .70 - 8/2/07 
September advance against D7P037 partial SA - 8 ^ 0 7 S 266.677 
October advance againsi D7P037 partial BA - S/2107 S 133,323 
October advance against D7P042 .. BA- 8/2/07 S 335.000 
Ortober advance againsi 2Vk€E62 . BA- 80X37 
October advance against D7P041 , 9-80X37 
CJctober advance against L F V I B B 07 TCD : 1Y-9/4/07 
CX:lober advance against LPV 222 lY -9 /4 /07 $ 62.295 
October advance against LPV 222 07 TCD 2BB - 9/4/07 $ 403.425 
CX:tober advance againsi LPV 222 28B - 9/4/07 S 204.147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W/kF No/Date 
1/31/2011 - .. . . . ,. 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 g C D ) LPV233 LPV227 LPk/240 D7P084 (TCD) O7P0S6 g C D ) D7P084 LRAOSl LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 OBBCCCKM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 OSBCCCKM 08BCCO04 OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 0SBCCO04 OSBCRVOO OSBCRVOO OBBCBDOB OSBCRVOO 

October advance against D7P059 07 TCD 2BB - 9/4/07 $ 221.810 
October advance againsi LPV 188 07 TCD 4AA - 9/4/07 
December advance againsi D7P059 07 TCD 2SS - 9/4ra7 $ 28,190 
December advance againsi D7P060 07 TCD 2BB-9/4/07 % 88.423 
December advance againsi LFV 222 07 TCD 3Z-9IA/07 $ 89,086 
December advance against LFV 222 07 TCD AAA - 9/AX37 $ 296.972 
December advance againsi LRA 046 07 TCD AAA - 9IAX37 $ 246.531 
December advance againsi LRV 021 07 TCD AAA - 9/4/07 S 81.315 
December advance againsi LRV 021 07 T 4AA - 9/4/07 S 31.283 
December advance against D7PC160 07 TCD 7E - 9/4/07 $ 1.577 
December advance against LPk/233 07 T IZ-10111/07 $ 154.886 
December advance againsi LPk/233 07 T 200-10/11X37 $ 60.220 
December advance againsi LFV227 07 T 2 C C - 10/1 ira7 $ 10.000 
December advance againsi LFV240 07 T 2CC-10/11/07 $ 7.160 
December advance againsi D7F^84 07 TCD 2CC-10111X37 % 149.830 
Oecember advance against D7P086 07 TCO pending W/kF 8 trf $ 1.206.648 
January advance againsi D7F^84 07 TCD 3/kA -10/1 ira7 $ 214,799 
January advance againsi D7P084 07 T BAA -10/1 ira7 S 16.724 
January advance against LRAOSl 07 T 4 B B - 10/1ira7 S 7.305 
January advance against 071^084 07 T 7 F - 1 0 / l i r a 7 $ 5.308 
January advance against D7F>084 07 T 9B-10/11/07 $ 3.659 
January advance against LFV021 08 T 1AA- I2nra7 % 480,584 
January advance againsi LFV021 OS T 200-12 /3 /07 J 538.446 
January advance against LRAOCM OS T 2DD. 12/3X37 $ 2.151.312 
January advance against LRA004 08 T partial BBB 12/3X37 $ 1.276.653 
January advance againsi LFiA021 07 T BCC and 2EE - 318/08 
January advance againsi 071^8407 TCD 3 0 0 and 2EE - 3/8/08 $ 
January advance againsi D7F>084 07 T 72DP 300.30/03 $ 229.680 
January advance againsi LFV021 OS T 7G- 12X33X37 $ 8.223 
January advance against LPV021 OS T SD - 12103X31 $ 66.307 
January advance against LFV021 08 T BF-3/3/08 S (65.307) 
January advance against LPV021 OS T 300 - 3/3X38 S 65.307 
June advance against LRAOCM 08 T BBB-12/3101 $ 1.355.261 
June advance against LRA004 08 T ACC - 12/3107 S 1.633.739 
July advance against LFiAOCM 08 T ACC-12103X37 $ 320.034 
Juty advance against L f iAOl? 08 T IBB-3111X38 $ 109.537 
July advance against LRA017 OS T 2FF - 3/11/08 $ 1.571,896 
July advance againsi LRA017 OS T BEE-3/11/08 $ 775.098 
July advance againsi LRA017 OS T 4 0 0 - 3/11/08 $ 222.435 
/kugust advance against LRA 017 T ADD-3111X36 $ 2.375.245 
Augusi advance against LRA 017 T 7H-3/11/08 $ 193.789 
Augusi advance againsi LRA 017 T 9C - 3/1 iroB S 15.000 
August advance againsi LSP 096 OBBCRVOO IEE - 8/25/08 
August advance againsi LSP 096 OBBCRVOO 2KK - 8/25/08 
August advance againsi LSP 096 OSBCRVOO 311 - BOSXIB 
August advance against LSP 096 OSBCRVOO A H H . 8/25/08 
September advance againsi LSP 096 06BCRkraO 4HH - BOSXIB 
Ortober advance against LSP 096 08BCCO04 IEE-8/25/08 
October advance againsi LSP 096 OSBCCCXM 2KK-SOSIOS 
October advance against LSP 036 OSBCCCXM Bll - S05XI8 
October advance againsi L S P 095 OSBCCCXM AHH - BOSlOB 
October advance against LSP 096 OSBCCtXM 7K-8 /2 Bras 
C^obe r advance against LSP 096 08BCtXJ04 SJ - BOS/OB 
Novemtier advance against LFV242 9H-10/17/08 
Augusi advance against LRA 017 T OSBCRVOO Irf from WAf 7 to A $ 
August advance againsi LSP 096 OSBCRVOO trt from WAF 3 to 4 
Oclober advance againsi LSP 096 OSBCCCXM tri from WAF 4 to 3 
January advance againsi LSPOOJ 08BCCO04 IFF - 10/2S/0S 
January advance against LSPOOJ OSBCCCKM 2LL - 10/28/08 
January advance against LSPOOJ OSBCCCXM BJJ -10/28/08 
January advance against LSPOOJ OSBCCOOS 10- 10/28/08 
March advance againsi LSPOIB OBBCRVOO I G G - 12/16/08 
March advance against LSPOIB OSBCRVOO 2MM - 12/15/08 
March advance againsi LSPOIB 09 OBBCCCXM 2MM - 12/16/08 
March advance against LSP013 09 OSBCRVOO BLL - 12/16/08 
March advance against LSPOIB 09 OSBCRVOO 4KK- 12116108 
March advance against LSF^ IB 090SBCRV00 7N - 12116X18 
March advance againsi LSPOIB 09 OSBCRVOO BL-12116X38 
March advance againsi LSP014 09 OSBCBDOB 3J • 12/16/08 
March advance against LSPOIB 09 OBBCCCXJS lOA- 12116106 
March advance against C9H001 HQOOGEOO 11-2118103 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No«3ale 
1/31/2011 

D7P037 D7P042 LPk/222 LPk/222 (TCD) D7P059 (TCD) D7P050 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P0S6 (TCD) D7P084 LRAOSl LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0BBCCO04 OSBCCCXM HOOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO OSBCCCKM OSBCCCXM OBBCCCKM OBBCT/kOO OSBCTAOO OBBCTAOO OBBCRVOO OBBCCCXM OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

March advance against COHOOl 501E52C ^11-2116X39 
July credil against LSP 002 OSBCCCXIS 10B-6/19X39 -
July advance against LSP 002 OSBCCCXM 10B-8119X39 
July credit against LSP 002 OSBCCCKM 10B-a/19/09 
July advance againsi LSP 002 OSBCCOtM 10- lOaSlOB 
July advance against LSP072 OSBCRVOO ALL - 4/9/09 
Augusi advance againsi LSF^72 OSBCRVOO 1HH-AI9XI9 
Augusi advance against LSP072 OSBCRVOO 2NN - A/9X39 
Augusi advance against LSP072 OSBCRVOO ALL - A/9/09 
Augusi advance against LSP072 OSBCRVOO .70 - A/3/00 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOl 2.00 - 5/1X33 
LSPOIB 09 TR2a OBLFIABC 302DD2C OSBCRVOO 2506 COOI 2.00-5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI - BM -5/1/09 
LSPOIB 09 TR2B OSLR/kBC 302DD2C OSBCCCKM 2506 COOl . BM -511X33 

TRF Irom WAF 3 lo WAF 2 ro LSP 0O2 OSBCCCKM 3NN and 20 - 30BX39 
October advance against LSP201 OBBCRVOO 1.11-8-17-09 
October advance against LSP201 OBBCRk/OO AMM-8117X39 
October advance againsi LSP201 OSBCRk/OO 2PP-8/17/09 
TRF from WAF 10 lo WAF 1 UJ and IOC -12/15/09 
January advance against LSP201 OSBCRVOO 2PP-8117/03 
TRF from WAF 210 WAF 8 2SS and 6 0 ' -7 /1/10 
TRF from WAF 4 lo WAF 8 4PP and S'O' - 7/1/10 
TRF from WAF 10 lo WAF 8 lOE and 8'0'-7/1/10 

TOTAL ADVANCES $ 400.000 $ 335.000 S 256.442 $ 789.483 $ 250.000 $ 90,000 $ 31.2B3 $ B1.316 % 246.631 S 215.106 S 10.000 $ 7.160 S 364.529 $ 1.206.648 $ 255.371 $ 7.305 $ 1.092.560 $ 6.749.999 $ 5.250.000 $ IS.OOO 

Balance lo Advance (WAFs less advances) S $ $ $ $ J S $ $ $ $ $ $ $ $ S $ $ S $ $ 
A C T U A L COSTS (Disbursements) 

1/31/2011 
Volpe Engineering -
Contracts 
Equip/supplies 
Acq 0 /H 

TOTAL Distxjrsements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES atid EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011, ;_ 

•• LPV102TCD L P V l 67 LPV167 TCD LRA034 LPVIBO LSP095 LSP095 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

OSBCCCXM 06BCCCXM OBBCCCXM OBBCRVOO OBBCBDOB OBBCCCXM OSBCRVOO OSBCBDOB OSBCBDOB OSBCCCKM OSBCCOOS OSBCRkraO OBBCCCXM OSBCCCXJS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSWDO OSBCRVOO 0BBCCO04 38BCBD03 

L F V 046 03 T SALOP 50102D OSBCkAXM 2507 COOI . . 1 - S/SX33 
LRV 015 03 T B/kLOE 601020 OSBCRVOO 2507 CCXJI. 1A-6IAXI3 
LRV 015 03 T SALOE 601020 OSBCRVOO 2507 COOI. 2-6/4/03 
LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOI 3 - 6/AX33 
LRV 015 03 T SALOE 50102D OSBCRVOO 2607 COOl • . 4-6/4/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2607CO01 5-6/4ra3 
LRV01903T8ALOE50102D08BCRV002S07CCXJ1 1B-7/10ra3 

LRV 019 03 T SALOE 5O102D OBBCRVOO 2507 COOI • - 2A-7/10/03 
LRV 019 03 T BALOE 501020 OBBCRVOO 2507 COOI - . 3A-7/10m3 
LRV 094 03T SALOE 501020 08BCCXKM 2607 CXKJ1 3A-7/10ra3 
LRV015OBT SALOE 5O102D OSBCRkraO2507COOl 4A-7/10ra3 
LRV 023 03 T BALOE 601020 OSBCRk/OO 2507 COOl 10-1008X33 
LRV 023 03 T BALOE 5O102D OSBCRVOO 2507 COOl 2B-1008X13 

LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOI - . AB^ 1008X33 
LPV 142 03 T BALOP 50102D OBBCCCXM 2507 COOI AB^ 1008X13 
LPV 142 03 T BALOP 501020 OBBCCCXM 2507 COOI AB^ 1008X33 
LFV 142 03 T BALOP 50102D 0SBCCO04 2507 CCKM . 38-1008X33 
LRV 026 OB TC B/kLOE 5O102D OSBCRVOO 2507 COOl ID-1009X33 
LRV 026 03 TC B/kLOE 501020 OSBCRVOO 2507 COOI 2C - 10/28/03 

LRV 025 03 TC BALOE 601020 OBBCRVOO 2507 CCXM BC-1009/03 
LRV 026 03 TC SALOE S0102D OBBCRVOO 2507 COOI AC - 10/29/03 
L R V O B l 03 TC SALOE 50102DOSBCRVOO2507 COOI • - - • IE - 10/29/03 
LRV 031 03 TC SALOE 501020 OSBCRVOO 2507 CCXJI 20-10/29X33 
LRV 031 03 TC SALOE 50102D OBBCRVOO 2507 CXKM 3D - 10/29/03 
LRV 031 03 TC SALOE 50102O OSBCRkAXJ 2507 CCKM 40-1009X33 
LPV 037 04 T SALOP 302DD2C 0SBCC0O4 2507 COOl IF-4/6X34 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2E-416X34 
L l iA 010 04 T SALOR 302OO2C OBBCRVOO 2507 CCXll 2E-4/8/04 
LPV 037 04 T SALOP 302OD2C OBBCCCXM 2507 CCXJI • BE - 4/6/04 
LRA 010 04 T BALOR 302DD2C OSSCRVOO 2507 COOI • - • 4E-4/6/04 
L P V 037 04 T SALOP 302DD2C 0SBCBB06 2507 COOI 6A - A/6X3A 
LPV 037 04 T BALOP 302DO2C OSBCBBOS 2507 COOI SA-AI6X3A 
LRA 019 04 T BALOR 302DD2C OSBCRVOO 2507 COOI lG-6 /1 /04 
LFiAOig 04 T BALOR 302DD2C OSBCRVOO 2507 COOI 2F - 5/1/04 
LRA019 04 T SALOR 302OD2C OBBCRVOO 2507 COOI 3F - 6/1/04 
LPV 085 04 T SALOP 302DD2C OSBCCCKM 2507 COOI BF - 5/1/04 
LRAOlO 04 T SALOR 302DD2C OBBCRVOO 2507 COOI 4F-6/1/04 
LRAOlO 04 T SALOR 302CX52C OSBCRk/OO 2507 COOI 4F-6/1/04 
LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 C003 6-6/1/04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl IH-7/7/04 
LRA034 04 T 8/kLOR 302DD2C OSBCRVOO 2507 CCXJI 2 G - 7/7/04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl 2 G - 7/7/04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOl BG - 7/7/04 
LflA034 04 T BALOR 302OD2C OBBCRVOO 2507 COOl 4G-7/7/04 
LRV 011 04 T 8/kLOE 302CX5C OSBCRkAXJ 2507 COOI 11-9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI 2h-9/20/04 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl 2h-9/20/04 
LRV 011 04 T SALOE 302DC6C 08BCRV00 2507 COOl Bh - 9/20/04 
LRV 011 04 T SALOE 302DC6C 08BCRV00 2607 COOl 4h-9/20/04 

Lf iA 038 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 4h - 9/20/04 
LRV 011 04 T SALOE 302T3C6O 08BCRV00 2607 COOl 6A-9O0XIA 
LPV 253 04 T SALOP 302DO2E 0SBCCO04 2507 C001 2I-10/8AM 
L P V 253 04 TCO BALOP 302DD2E OBBCCCXM 2507 COOI 21 - 10/8/04 
LRA 001 05 T BALOR 302DD2C OBBCRk/OO 2507 COOl I J - 12/21/04 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOI 2J-12/21/04 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOI 31-12/21/04 
L l iA 001 05 T BALOR 302OD2C OSBCRVOO 2507 COOI 41-12/21/04 
LPV 044 05 T B/kLOP 3020O2C OBBCCCXM 2607 COOI 3J-2/18X35 
LPV 044 05 T BALOP 302DD2C OSBCCCXM 2507 COOI 3J-2I1BX15 
LRV 016 03 T SALOE 50102D OSBCRk/OO 2607 CCXJI • 5D-2118X35 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI AJ-2I1BX3S 
LRV 011 04 T SALOE 302CX6C OBBCRVOO 2507 COOl AJ-2118X15 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl AJ-2118X35 
LRA OOB OS T SALOR 302DD2C OSBCRVOO 2507 COOl AJ-2I1BX35 
LflA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl AJ-211BX1S 
LRA 008 OS T SALOR 302DD2C OSSCRVOO 2507 COOl AJ-2118/05 
L F V 044 05 T BALOP 302OD2C OSBCCCXM 2507 COOl 1K-2I1BXI5 
LRA 008 05 T SALOR 302CH32C OSBCRVOO 2607 CO01 IK-2118X35 
LRA 008 05 T BALOR 302OD2C OSBCRk/OO 2607 COOI . 2K-2118X35 

LRV 011 04 T 8/kLOE 3020C6C OSBCRVOO 2507 COOI 6B-2118X35 
LRV 011 04 T 8ALQE 302CX6C OBBCRVOO 2607 COOI 6B-2118X15 1 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Oale 
1/31/2011 

LPV102 TCD LPV167 LPV167 TCD LRA034 LPVIBO LSP096 LSP096 LSP095 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSP 013 - LSP014 - - C9H001 LSP072 L P V l 24 LSP201 LSP201 LSP159 

OSBCCCXM OBBCCCXM 0BBCCO04 OBBCRVOO OSBCBDOB 08BCCCKM OSBCRk/OO OSBCBDOB OBBCBCKIB OBBCCCKM OSBCCOOS OSBCRVOO OSBCCCXM OSBCCOOS- 0SBCBCXJ3 HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO OSBCCCXM OSBCBDOB 

LPV 037 04 T BALOP 302DO2C 088CBB06 2507 C002 • - • -5E-6I13X35 
LRA 019 05 T BALOR 302DO2C OBBCRVOO 2507 COOI : — 1L-6/13105 
LPV 095 OS T B/kLOP 302DD2C OBBCCCXM 2507 COOl - • -1L.6/13X1S 
L l iA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOI -2L-6 /1 Bras 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOI ~2L-6/13X15 
W4X607 04ra5C 26W10NN 405FB2A 2607 COOl '3K-6/13X35 
LPV 095 05 T BALOP 302DD2C OSBCCCXM 2507 COOI -3K -6113X35 
LRA 019 05 T BALOR 302OO2C OBBCRVOO 2507 COOl -AK - 6113X35 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 CCXJl IM- 6/28105 
L P V 095 05 T B/kLOP 302DD2C OSBCCCXM 2507 COOI 1 M - 6/2S/0S 
LRA 019 OS T SALOR 302DO2C OBBCRVOO 2507 COOI • 2M - 60BX35 
LfiA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOl '2M - 6/28/05 
LPV 095 05 T BALOP 302DD2C OSBCCCXM 2507 CCXJI -BL - 6/28/05 
LRA 019 OS T SALOR 302DD2C OBBCRk/OO 2507 CO01 -AL-BOB/OS 
LPV229 05 T BALOP 302DD2C 0BBCCO04 2507 COOl -1N-9/12ra5 
LPV229 OS T BALOP 302DD2C OSBCCCKM 2507 COOl •IN • 3/12X35 
LPV229 OS T SALOP 302DD2C OSBCCCXM 2507 COOl - 2N-9/12X35 
LflA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOI •2N^ 9/12X35 
LRA046 05 T eALOR 302DD2C OBBCRVOO 2507 COOI -3M-9/12/06 
LflA045 05 T eALOR 302DD2C OBBCRVOO 2507 CO01 4M-9/12ro5 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 1-or - 12113105 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOI ' 2-V-12113X15 
LflAOO! 05 T SALOR 302DD2C OSBCRVOO 2507 COOI BN - 12/13/05 
LRVOl 1 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 3N and BC-12/13/05 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOI AN-12113105 
LSP023 04 TR2 OSL 302DO2C 0SBCBB02 2607 COOB 6C-12113105 
LRA 007 06 T BALOR 302D02C OSBCRVOO 2507 COOl 3-0- - A/5106 
LfiA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl B-O--4/5/06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl . • - 2P - 4/5/06 
LRA 007 05 T SALOR 302DD2C OBBCRVOO 2607 COOl - . 2P - 4/sro6 
LRA 007 06 T 8/kLOR 302DD2C OSBCRk/OO 2507 COOI IP-4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOI • 1P-4/5ra6 
LRA 007 06 T 8AL0R 302DD2C OSBCflkTOO 2507 CO01 4-Or - 4/5106 
LRA 007 06 T SALOR 302DD2C OBBCRkraO 2507 COOI 4-0- - 4/5/06 
LFiV 007 06 T B/kLOE 3 0 2 C K ; 6 C OSBCRk/OO 2507 COOl 10 - 5130/06 
Lf lV 007 06 TBALOE 302DC6C OSBCRVOO 2507 COOI • 2Q - 5/30/06 
LRV 007 06 T B/kLOE 3020C6C OSBCRVOO 2507 COOI • BP - 500X36 
LRV 007 06 T SALOE 302[X;5C OBBCRVOO 2507 COOI -4P - 5/30/06 
LRA027 OBT BALOR 302DD2C OSBCRVOO 2507 COOI - -1R-6/12X16 
LRA027 06T SALOR 302DD2C OBBCRk/OO 2607 COOI 2R - 6/12/06 
LflA027 OBT 8AL0R 302DD2C OSBCRVOO 2507 COOl .2R-6112X16 
LRA027 OBT SALOR 302DD2C OSBCRkAXJ 2507 COOI •30 - 6112106 
LRA027 OBT 8AL0R 302DD2C OSBCRVOO 2507 COOI - . • 40-6112X16 
LRA027 OST 8AL0R 302DD2C OSBCRVOO 2507 COOI .40-6 /12/06 
Transfer LRA 007 06 T e/kLOR 302DD2C OSBCRVOO 2T and 3S B/9/06 
LRV 0O7 06 T SALOE 302DC6C OBBCRVOO 2507 COOI ,- AS 819/06 
LRA 007 06 T eALOR 302DD2C 08BCRV00 2507 COOI • AS 813/06 
LRA 036 06 T e/kLOR 302DO2C OBBCRVOO 2507 COOl - 15-818X16 
L l iA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COol : IS-816X36 
L l iA 036 06 T B/kLOR 302DD2C OBBCRVOO 2507 COOI . 2S-S/8/06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI . . - ,, . _ . ,2S-8/8/06 
Lf iA 036 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOI - AR^ 818X36 
LRA 036 05 T SALOR 302DD2C OSBCRk/OO 2507 COOI . AR. 8/3X16 
LPV 159 06 T SALOP 302D02C OSBCCCKM 2507 COOI 3R-8/8ra6 
Transfer LRA 036 06 T SALOR 302DD2C OBBCRVOO 2U anc 4T- 3/22X16 
LPk/22E 06 T eALOP 302OD2C OSBCCCKM 1T.10OAX16 
LPk/226 06 T SALOP 302DD2C OBBCCCXM : V - 10/24/06 
LPV226 06 T BALOP 302DD2C OBBCCCKM . 37-10/24/06 
LFIA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI AM-12112106 
LRA 036 05 T SALOR 302OD2C OBBCRVOO 2507 COOl 2kV- 12112106 
LRA 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2kV-12/12/05 
LPV 019 07 T SALOP 302DD2C OSBCCOOl 2607 C0O4 BU - 12/12/05 
LPV 019 07 T SALOP 3020D2C 08BCCO02 2607 C002 3 U - 12/12/06 
LPV 019 07 T BALOP 302DD2C OBBCCOOS 2507 COOO 3'J^ 12112X36 
LfiA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 3 U . 12/12/06 
LPV 019 07 T SALOP 302D02C 0BBCCO07 2507 C003 .7 • 12112106 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOI . IU •216/01 
LRA OOS 07 T BALOR 302DD2C OBBCRkraO 2507 COOI . 2X - 216X17 
LRA 005 07 T BALOR 302DD2C OBBCFIVOO 2507 COOl 2X.-216X17 
LRAOOS 07 T BALOR 302DD2C OSBCRVOO 2607 COOl. . 2X-2/6ra7 
LFiA 005 07 -T 8/kLOR 302DD2C OSBCRk/OO 2507 COOI . . 3 V - 218X17 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011 . _ . 

LPV102 TCD L P V l 67 L P V l 67 TCD LRA034 LPVIBO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

0BBCCO04 OBBCCCXM OSBCCCKM OSBCRVOO OBBCBDOB OSBCCCKM OBBCRVOO OSBCBDOB OSBCBDOB OSBCCCKM OSBCCCXJS OSBCRVOO 08BCCO04 OSBCCOOS OSBCBCXJB HQOOGEOO OSBCRVOO OSBCSWDO OSBCRVOO 08BCCO04 OSBCBDOB 

LRA 006 07 T SALOR 302DD2C OBBCRVOO 2607 COOI . 4W.- 216107 

LJiA 005 07 T SALOR 302OD2C OSBCRVOO 2507C001 AW.-2/6X17 ,. 
L f V 052 07 T BALOP 302OO2C 0BBCCO07 2507 C003 - 7A-2/6/07 
L f V 125 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOI • iM-snxsi -
LPV 125 07 TCD 8/kLOP 302DD2C OBBCCXXM 2607 COOI 2Y.5/7X37 
L f V 125 07 TCO BALOP 302DO2C OBBCCCXM 2507 COOI 3W-5/1X37 
L l iA 021 07 T SALOR 302OD2C OSBCFtVOO 2507 COOI 3W-SnX37 
LRA 021 07 T 8/kLOR 302DD2C OSBCRVOO 2507 COOl BW - 5/7/07 -
LFiA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl AX -5/7107 
LPV 126 07 TCD 8/kLOP 302DO2C OBBCCCKM 2507 COOB • • 6-5/7ra7 
Lf iA 037 07 T BALOR 302DD2C OBBCRk/OO 2507 COOI •1W-7/12ro7 
LJiA 037 07 T 8/kLOR 302DD2C OBBCRVOO 2507 COOI 2Z - 7/12/07 
LFiA 037 07 T BALOR 302FXJ2C OSSCRVOO 2507 COOI 3X--7/12/07 
L l iA 037 07 T SALOR 302DD2C OSBCRVOO 2607 COOI L AY-7/12X17 -
LRA 037 07 T SALOR 302DO2C OSBCRk/OO 2507 COOl' 4Y-7/12X17 
Lf iV 009 07 T 9AL0E 3021X60 OSBCRVOO 2507 COOI 4Y-7/12X17 
LFV 166 07 T S/kLOP 302DD2C OSBCCOCM 2507 COOI • 70 - 7/12X37 
L l iA 037 07 T 8AL0R 302DD2C OSBCRk/OO 2507 CXXJl 70 • 7112X37 
L F V 188 07 TCD BALOP 302DO2C OSBCCCXM 2507 COOI ix-8/2ro7 
D7P041 07 T 720P 302DD2O HQOOBMOO 2507 1X-8/2/07 
LPV 188 07 TCD S/kLOP B02DD2C OSBCCCXM 2507 COOl 2AA-BOXI7 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 • 3Y-8/2X17 
L l iA 037 07 T SALOR 302DD2C 08BCRV0O 2507 COOI 4Z - 8/2X17 
Lf iA 038 07 T 8/kLOR 302OD2O OBBCRVOO 2507 COOI 4Z-aOX37 
L F V 188 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI 4Z-80X37 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 7D-S/2/07 
L f V ISS 07 TCD SALOP 302DD2C OBBCCCXM 2507 CXJOl' 7D-BOX37 
D7P037 07 T 720P 302OD2C HQOOBMOO 2507 8A-BO/01 
D7P037 07 T-72DP 302DD2C HQOOBMOO 2507 BA-80X37 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2607 BA-BOX37 
2W5E62 0607 CB 262kV0NN 405F84A 2571 BA-8/2X37 
D7PtM1 07 T 72DP 3020020 Ht300BM00 2607 . , 9 • 30X37 
L F V 188 07 TCD S/kLOP 302DD2C 08BCCO04 2507 COOI 1Y-9/4/07 
LPV 222 07 T SALOP 302DO2C OSBCCCXM 2507 COOI 1Y-9/4ra7 
LFV 222 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOI 2BB-9/4ra7 
LPV 222 07 T 8/kLOP 302DD2C OSBCCCXM 2507 COOI 2BB - 9/4X37 
D7F^59 07 TCD 72DP 3020D2C HQOOBMOO 2507 28B - 9/4/07 
D7P059 07 TCD 72DP 302DD2C HOOOBMOO 2507 2BB - 9/4ra7 
D7P060 07 TCO 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ra7 
LFV 222 07 TCD S/kLOP 302DD2C OSBCCCXM 2607 COOI 3Z - 314X17 
L f V 188 07 TCD SALOP 3020D2C OSBCCCXM 2507 COOI 4AA • 3/4X37 
LFV 222 07 TCD SALOP 302OD2C OSBCCOtM 2507 COOI AAA-a/A/07 
LRA 046 07 TCD 8/kLOR 302DD2C OSBCRVOO 2507 COOI 4AA-9/4/07 
LRV 021 07 TCD SALOE 302tX:6C OBBCRk/OO 2507 COOI " 4AA-9/4/07 
LRV 021 07 T S/kLOE 3 0 2 D C ^ OBBCRk/OO 2507 COOl 4AA-9/4/07 
D7R060 07 TCD 72DP 302DO2C HQOOBMOO 2507 7E - 9/4ro7 
LPk/233 07 T BALOP 302DD2C 086CCCX14 2507 COOl IZ-10111X37 -
LFV233 07 T BALOP 302DD2C OBBCCCXM 2607 COOI 2CC-10111X37 
LPk/227 07 T BALOP 302DD2C OSBCCCKM 2507 COOI 2CC-10/11/07 
LPk/240 07 T BALOP 302DD2C OBBCCCXM 2507 COOI 2CC-10/11X37 -• 
D7P084 07 TCD 72DP 302DD2C OBBCT/kOO 2507 200-10/11X37 
D7F>086 07 TCD 720P 302DC6C OBBCTAOO 2507 2CC-10/11X37 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2607 3/kA- 10/11/07 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 3AA-10/11/07 7 
LFiAOSI 07 T BALOR 302DO2C OBBCRk/OO 2507 COOl ABB-10/11X37 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 7F-10111X37 
D7P084 07 T 72DP 302OD2C OSBCTAOO 2507 8C-10/11/07 .'; D7P0S4 07 T 72DP 302DD2C OSBCT/kOO 2507 • 9B - 10/11AJ7 7^ 
07P086 07 TCD 72DP 302CK:5C OBBCT/kOO 2607 2EE - 1/8X18 ~. 
D7P085 07 TCD 72DP 302DC6C OSBCT/kOO 2507 SE - 1/8X13 • 0-
Lfi/k021 07 T BALOR 302DD2C OBBCRk/OO 2507 COOI BCC - 1/8X18 ;. 
D7P084 07 TCD 72DP 302DD2C OSBCT/kOO 2507 BCC - l/BTOB 1. 
L f^021 07 T SALOR 302DD2C 08BCRV00 2507 COOl 2EE - I/sras 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 2 E E - I/sras 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 BF - 3OI03 
O7P0S4 07 T 72DP 302DO2C OSBCTAOO 2507 3 0 0 • 3/3/08 
LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOI 1/kA- 1213X17 -
LPV021 OS T SALOP 302DD2C OSBCCCXM 2507 COOI 20D-12/3107 
LfiAOCM 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 2D0-12/3X17 
LRAOCM 08 T SALOR 302OD2C OSBCRk/OO 2507 COOI BBB-12/3X37 
IRA004 OS T SALOR 302DD2C 08SCRk/00 2507 COOl BBB - 12A3ra7 1 



P L A N S - W A F HISTORY 
1/31/2011 

WAF No/Dale 

PLANS, ADVANCES and EXPENDITURES SUMMARY-
Volpe IAG#DW6995388401 

LPV102TCD LPV167 LPV167 TCD LRA034 L P V l 50 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

OSBCCCKM OBBCCCKM OSBCCCXM OBBCRVOO OBBCBDOB OBBCCCXM OBBCRVOO OBBCBDOB OSBCBDOB 0BBCCO04 OSBCCOOS OSBCRVOO OSBCCCXM OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSVWO OSBCRVOO OSBCCCXM OSBCBDOB 

LRA004 08 T SALOR 302DD2C OBBCRk/OO 2507 COOl • ACC-^ 12X13X37 
LliA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOI ACC-12X33X37 
LPV021 OS T SALOP 302DD2C 08BCCO04 2607 COOl - 70- 12X33X37 
LPV021 OS T BALOP 302DD2C OSBCCCXM 2507 COOI r • 6D-i2ra3ra7 
LPkra21 OB T BALOP 302DD2C 08BCCO04 2507 COOl • B F - B W O S . 
LPV021 08 T SALOP 302DD2C 0BBCCCXJ4 2507 COOI 3DD-3Aira8-
LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOl IBB.3111X38 
LRA017 OS T SALOR 302DD2C OBBCRVOO 2507 COOI 2FF - 3/11/08 
LfiA017 OS T SALOR 302D02C 0SBCR\/OO 2607 COOl 3 E E - 3 / l i r a B 
LRA01708 T SALOR 302DD2C OSSCRVOO 2507 COOI 400 -3 /1 iras 
LRA017 08 T SALOR 302DD2C OSBCRk/OO 2507 COOI 400-3111X38 
LflA017 OBT SALOR 302DD2C OSBCRVOO 2507 COOl . • • IH -3111X38 
LPVOBS 08 T BALOP 302DD2C OBBCBDOB 2507 COOl 90-3111X38 
LRA027 OBT BALOR 302DD2C OBBCRkAXJ 2607 COOl ICC-5113X38 
LflA027 OST BALOR 302OO2C OBBCRVOO 2507 COOl 2GG--5/19/OS 
LRA027 OBT BALOR 302DD2C OSSCRVOO 2507 COOI BFF •5/19X18 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI 3FF.S/19X3B $ 313.013 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl • 4EE.S/19X38 

LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI -71-5/19/08 S 628.456 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2607 COOI SH-6/19ro8 $ 200.000 
LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOl 90 - 5113X38 s 50,000 

LJ^102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOl 9E-6/25ra8 s (50.000) 
LPV102 OS TCX ALOP 302DD2C OBBCCCKM 2507 COOI 2HH-5/25TO8 s 50,000 
L P V l 67 OB T 8/kLOP 302DD2C OBBCCCKM 2507 COOI IDD - 60SX38 s 66,064 
LPV167 08 T BALOP 302DD2C OSBCCCKM 2507 COOl 2II-605X38 s 40.600 
LPV157 OS T SALOP 302DD2C OBBCCCKM 2507 COOl • 3GG-S/25raS s 27.085 
LPV167 OS T BALOP 302OD2C OSBCXCXM 2507 COOl 4FF - 605X18 s 31,262 
LPV157 OS TCD BALOP 302DD2C OSBCCCXM 2507 COOl 4FF - 6I2SX36 $ 536.000 
LfiA034 08 T SALOR 302DD2C OSBCRk/OO 2507 COOI • 4FF-605X38 S 750000 
LPV157 08 T 8/kLOP 302DD2C OBBCCCKM 2507 COOI. 7J - 60SX3S s 2.056 
LPV160 08 TCD SALOP 302OD2C 08BCBD03 2507 COOI 9F • 605X38 S 100.000 
LRA034 08 T BALOR 302DD2C 08BCRk/00 2507 COOl 2JJ • 704X38 S 737.548 
LRA034 OS T BALOR B02OD2C OSBCRVOO 2507 COOl BHH - 7/24/08 S 12.452 
LPV167 08 TCD BALOP 302D02C OSBCCCXM 2507 COOI • 3HH - 704X38 s 513.240 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 4GG • 7/24/OB S (750.000) 
LPV157 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOI 4GG - 704X3B (613.240) 
LRA027 06T SALOR 302DD2C 08BCRV00 2507 COOI IEE - S05X3S 
LPV167 08 T SALOP 302DD2C OBBCCCKM 2507 COOI 1EE-8/25raS s (66.064) 
LSP096 08 TR2B OSLfiABC 302DD2C OSBCCCXM 2507 COOI 1EE-8/25ra8 S 400.609 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI 1EE-8C5ra8 % 99.399 
LfiA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl • • 2KK-8/25ra8 
LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOI 2KK - 8/25/08 s (50.000) 
LPV167 08 T SALOP 302DD2C OBBCCCKM 2507 COOI 2KK - SOSX3S i (40.600) 
LfiA034 OB T SALOR 302DO2C OSBCRVOO 2507 COOl 2 K K . S/25/08 S (737.548) 
LSP096 08 T fUB OSLRABC 302DD2C OSBCCCKM 2507 COOI . ' ~ .• .2KK-8/25/08 J 1.517.862 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOI 2KK-8/25/08 S 1.414.693 
LRA034 OS T SALOR 302DD2C OBBCRk/OO 2507 COOI 311 - 805X3B S (12.452) 
LRA027 OBT BALOR 302OD2C OBBCFtVOO 2507 COOI 311 - 805X3B 
LPV167 08 T BALOP 302DD2C OBBCCCKM 2507 COOI 3II-BOSX38 s (27.065) 
LPV167 08 TCD SALOP 302DD2C OSBCCCKM 2507 COOI .311 - B05X38 s (513.240) 
L fV102 08 TCO ALOP 302DD2C OSBCCCXM 2607 COOI • 3II-B05X38 s (313,013) 
LSP096 OS TR28 OSLRABC 302DD2C OSBCCCXM 2507 COOI •311-805106 S 756.412 
LSP096 08 TR2S OSLflABC 3020D2C OBBCRVOO 2607 COOI 3II-8/25TOB S 1.240620 
LflA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl " 4HH - 80SX38 
LPV167 OB T BALOP 302DD2C OSBCCCKM 2507 COOI - 4HH-805X38 i (31.262) 
L P V l 67 OS TCD SALOP 302DD2C OSBCCCKM 2507 COOI 4HH-8/25AJS s (22.750) 
LSP096 08 TR2S OSLRABC 302DD2C OBBCCCKM 2507 COOI 4HH-8/25/08 S 150,948 
LSP096 08 TR2B OBLR/kBC 302OD2C OBBCRk/OO 2507 COOI 4'riH-eOSX33 S 995.287 
LSP096 08 TR2B OSLflABC 302DD2C OBBCRVOO 2607 COOI 4HH - 805X38 S 6.079.099 
LFV167 08 T SALOP 302DD2C OSBCCCKM 2507 CXJOl 7K - B05X3B s (2.056) 
L fV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI 7K - B05X3S s (628.456) 
LSP098 08 TR2B OSLflABC 302DD2C OSBCCCKM J507 COOI 7K - 8/25/08 S 636,679 
LPV102 08 TCD ALOP 302OD2C OBBCCCXM 2507 COOl BJ-805X38 s (200,000) 
LSP095 08 TF12B OBLFiABC 302DD2C OBBCCCXM J507 COOI SJ - B05X38 S 208.392 
LPVIBO 08 TCD SALOP 302DD2C OSBCBDOB 2507 COOl 9G-805X18 S (100.000 
LSP096 OB TR2B OBLRABC 302DD2C OSBCBDOB 2507 COOI 9G-805X38 $ 100.000 
LSF>096 08 TFi2B OSLfVkBC 302DD2C 0BBCBD03 2507 COOI 9H-10117X36 S (100.000 
LPV242 08 TCD SALOP 302DD2C OSBCBDOB 2S07 COOI 9H-10117X18 S 100.000 
LSP002 09.Tfi2B OSLR/kBC 302OD2C OBBCCCKM J50S COOI IFF-1008108 S 220.132 
LSP002 09 Tfl2B OBLfiABC 302DD2C OBBCCCKM JS06 COOl 2IJ.-1008X16 S 1.165.140 
LSP002 09 TFi2B OSLR/kBC 302DO2C OSBCCCXM JS06 COOl BJJ-1006X18 $ 459.72S 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY VUAF No/Date 
1/31/2011 . - . . . . . - - . , . „ 

• - • LPV102 TCD LPV167 L P V l 67 TCD LRA034 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 COHOOl LSP072 L P V l 24 LSP201 LSP201 LSP169 

OSBCCCKM OSBCCCKM OSBCCCKM OSBCRVOO OSBCBDOB 0SBCCO04 OSBCRVOO OSBCBDOB OSBCBDOB 0SBCCO04 OSBCCOOS OSBCRVOO OBBCCCKM OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OBBCSk/VOO OBBCRVOO 08BCCO04 OSBCBDOB 

P O P exlension only 411 - 1008X38 
P O P extension only. 7L - 1008X38 
P O P exlension only , BK-1008X38 -,1 

POP extension only . , . , 91 • 1008X38 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCOOS 2506 0005 10 - 1006X38 $ 1.085.000 
LRA017 08 T SALOR 302DD2C OSBCRk/OO 2507 COOl 7M 12116108 
LSP096 OS TIi2B OBLRABC 302DD2C OSBCRVOO 2507 COOI BKK - 12116X38 $ (150.948) 
LSP096 OS TR2B OSLRABC 302DD2C OSBCCCKM 2507 COOI BKK-12116X38 S 150.948 
LSP096 08 TR2S OSLRABC 3020D2C OSBCRVOO 2507 COOI AJJ-12/16X38 S 150.948 

LSP096 OS TR2B OSLfiABC 302DD2C OBBCCCKM 2507 C001 AJJ. 12116X36 $ (150,948) 
LflA017 OS T 8/kLOR 302OD2C OBBCRVOO 2507 COOl AJJ-12116X36 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 1GG-12/16raS S 364.989 
LSPOIB 09 TR2B OSLflABC 302DD2C OSBCRVOO 2605 COOl 2MM-12116X38 $ 1,480,042 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2605 COOl 2MM-12116X38 S 700.000 

LSPOIB 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOl SLL-12116/08 $ 68.103 
LSP013 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl AKK-12116X38 S 330.SS3 
LSP013 09 TFi2B OSLFIABC 302DD2C OSBCRVOO 2506 COOl IN - 12116X38 S 3.267 

LSPOl 3 09 TR2B OSLRABC 302D02C OSBCRVOO 2606 COOl BL-12116X38 S 12.716 

LSP014 09 TFUB 08LBC03 302DD2C OBBCBDOB 2606 COOI 3J - 12116X38 S 26.000 

LSPOIB 09 TR2B OBLFiABC 302DD2C OSBCCOOS 2506 C006 IOA-12116X38 S 190.000 

C9H001 09 T SOC S01E62C HQOOGEOO 2506 11 •2118X39 t 19.440 

COHOOl 09/10 B SOC 501E52C 2605 11-2118109 S 88.550 

LSP072 09 TR2S OSLR/kBC 302DD2C OSBCRVOO 2606 COOI IHH-4/9/09 S 389.602 

LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2NN - 4/9/09 ; 2.466.205 

LSP072 09 TR2B OSLR/kBC 302DO2C OSBCRVOO 2506 COOI 4 a - 4 / 9 / 0 9 S 5.000.000 

LSP072 09 TR2B OSLflABC 302OD2C OSBCRVOO 2506 COOI AU.-AI9X19 $ 4.076.011 

LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2505 COOI 70-4 /9 /09 S 69.181 

L f ^ l 2 4 09 T BALOP 302DD2C OBBCSWOO 2506 C002 11A-4/9/09 S 56,610 

LSPOIB 09 TR2B OBLfi/kBC 302DD2C OSBCCCKM 2505 COOI 2.00 - 511X19 % (12.716) 

LSPOIB 09 Tfl2B OeLR/kBC 302DD2C OBBCRVOO 2506 COOI 2.00-511X39 $ 12.715 
LSP013 09 Tfl2B OSLR/kBC 302tX)2C OSBCRVOO 2506 COOl SM -5/1/09 $ (12.716) 
LSPOIB 09 TR2B OSLR/kBC 302DO2C OBBCCCKM 2505 COOl SM-5/1/09 J 12.715 

LSP002 09 Tfl2B OSLRABC 302OD2C OBBCCOOS 2506 C006 10B-8/13/09 $ (313.200) 
LSP002 09 TR2B OBLfiABC 302DD2C OBBCCCKM 2505 0005 10B-8/13ra9 S 313.200 
LSP002 09 TFi2B OSLfiABC 302DD2C OBBCCCXM 2506 C006 10B-8113X19 i (313.200) 
LSP002 09 T fUB OBLRABC 302D02C OSBCCCKM 2505 COOS BMM-S/13/09 S 313.200 
L P V l 24 09 T SALOP 302DD2C OBBCS\/l/00 2506 C002 11 B- 816X39 $ (56.610) 

LSP201 09 TFi2B OBLfiABC 302DD2C OSBCRVOO 2506 COOI 1.11-8/17/09 $ 208.137 

LSP201 09 T I ^ B OBLR/kBC 302DD2C OSBCRVOO 2505 COOl 2PP-8/17/09 J 1.031.072 

LSP201 09 T fUB OBLRABC 302DD2C OSBCRVOO 2506 COOI 2PP-BI17X39 S 1.000.000 

LSP201 09 TFi2B OBLfiABC 302DD2C OSBCRVOO 2605 COOI AMU-8117X19 S 2.960.791 

LSP002 09 TR2B OBLFIABC 302DO2C OBBCCCXM 2506 COOS BNN - 908X19 S (100.000) 
LSP002 09 TIi2B OBLfiABC 302DD2C 08BCCOO4 2506 C006 200 - 90BX19 S 100.000 
LSPOIB 09 TTUB OBLRABC 302DD2C OSBCCCXM 2506 COOl I JJ -12 /1 srag $ 168.401 

LSP013 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2506 COOl 10C-12I15X39 S (158.401) 

LSPOIB 09 TR2B OBLFiABC 302DD2C OSBCCCXM 2606 COOl 2SS-7 /1 /10 S (200.000) 
LSP201 09 TFUB OSLRABC 302DD2C OSBCRVOO 2506 COOl 4.00 - 6/29/10 X S (400.000) 

LSP201 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOI 4.00-6/29/10 % 400.000 

LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 COOl 4PP-7 /1 /10 % (400.000) 

LSP002 09 TR2B OSLRABC 302DD2C OSBCCOOS 2506 0006 10.0-609/10 $ (500.000) 
LSP002 09 TR2B OSLfiABC 302DD2C OSBCCCXM 2506 C006 10.D-6/29/10 S 500.000 
LSP002 09 T fUB OSLRABC 302DD2C OSBCCCXM 2506 C006 10E-7/1/10 $ (500,000) -
LSPOIB 09 TR2B OSLR/kBC 302DD2C OSBCCCKM 2506 COOI S'O'-7/1/10 J 200.000 

LSP201 09 TR2B OSLflABC 3020D2C OBBCCCXM 2506 COOI S'O'-7/1/10 S 400.000 

LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCKM 2506 0006 S'O' - 7/1/10 S 500.000 
LSP169 10 TRJB OBLBCOB 302DD2C 08BCB[XJ3 2506 COOl 9K - pending $ 100,000 

TOTAL WAFs S S J $ $ S 3.670.902 J 9.829.098 S S 100.000 $ 2.66S.200 5 271.800 $ 2.250.000 S 100.000 $ 190.000 S 26.000 S 108.000 S 12.000.000 $ $ 4.800.000 S 400.000 S 100,000 

BALANCE FOR W/kFS 

;• ; 
COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1/31/2011 

WAF Nonjate P L A N S - W A F HISTORY 
1/31/2011 

WAF Nonjate 

L P V l 02 TCD LPV167 LPV157TCD LRA034 L P V l 60 LSP096 LSP096 LSP095 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 COHOOl LSP072 L P V l 24 LSP201 LSP201 LSP169 

08BCCO04 OBBCCCKM 08SCCO04 OSBCRVOO OSBCBtXJB OBBCCCXM OBBCRVOO OSBCBDOB OSBCBDOB OBBCCCXM OSBCCOOS OSBCRVOO 0BBCCO04 OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OBBCSk/UDO OSBCRVOO OBBCCCKM OSBCBDOB 

CURRENT MONTH COMMITMENTS 

Balance lo Commil (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1/31/2011 

WAF No/Date 

- - • 
P L A N S - W A F HISTORY 
1/31/2011 

WAF No/Date 

LPV102 TCD LPV167 LPV167 TCO LRA034 LPVIBO LSP095 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOl3 LSP 013 LSP014 COHOOl LSP072 LPV124 LSP201 LSP201 LSP 169 
oeBCCCXM OSBCCCXM OSBCCCXM OSBCRVOO OSBCBDOB OSBCCCXM OSBCRVOO OSBCBDOB 08BCBO03 OSBCCCKM OSBCCOOS OSBCRVOO 0SBCCO04 OBBCCCXJS 08BCBD03 HQOOGEOO OBBCRVOO OSBCSVt/OO OBBCRVOO 0SBCCO04 08BCBD03 

A D V A N C E S 
1/31/2011 
A D V A N C E S 
1/31/2011 
A D V A N C E S 
1/31/2011 

July advance against LPk/046 
Aug advance agatnsi LRVOIS 
1st January advance against LRkraiS and LPV 412 
1 St January advance againsi LRVOIS 
2nd January advance against LRkTOIS 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance againsi LPRV142 
BnJ January advance against LPRV142 
April advance against LRV 031 (Wals IE. 2D. 3D. 4D) 
July advance against LRV 026 (Wafs 10. 20 . BC. 4C) 
August advance against LRV 016; LPV037; LFIA 010 IF. 3B,4B.par t2E 
Sept advance against LRAOlO part4E 
Sept advance againsi LRAOlO, LPkTO37 part4E. 2E, BE. 5A 
Sept advance against LPVOSS. LRAOig 3F. IG . 2F. BF. part4F 
October advance againsi LRA019. LRA 034; LSP023 IH. part 2 G . 4 F . 6 A 
Decemberadvance against LRA034. LRVOII 2G. 3G. 4G. l i . part 2h 
Febroary advance against LPV2S3. OBBCCCKM 21 
February advance against LRA OST. OSBCRVOO 1J .2J . 31.41 
Febmary advance againsi LRVOIS OSBCRVOO; LPV 037 part2h. Bh. BJ. 4h. 
OSBCBBOS; LRVOl 1 OSBCRVOO; LRA OBS OSBCRVOO part 4J . SB plusSE 
LPk«J44 0SSCCO04; LRAOOB OSBCRk/OO 
Credit IPAC May 5 
May advance against LfiAOOS OSBCRk/OO part of 4J 
June advance against LPV 044 OSBCCCXM part of 3J 
June advance against Lf iA 008 OBBCRVOO part of 4J 
June advance againsi LRA 008 OBBCRVOO part of 4J 
June advance against LFV 044 OSBCCCXM pa r to f lK 
June advance againsi Lf iA 008 OSBCRVOO part of IK 
June advance againsi L f ^ 008 OSBCRVOO 2K 
June advance against LFiA 019 OSBCRVOO IL 
June advance agatnsi LPV 095 OSBCCCXM IL 
June advance againsi LRA 019 OSBCRVOO part 2L 
Aug advance against LRAOlO OSBCRVOO part of 2L 
Aug advance against W4X607 part of 3K 
Aug advance against LPV 095 OS OBBCCtXM part of BK 
Aug advance againsi LRA 019 OSBCRVOO 4K 
Aug advance against LRA 019 OBBCRVOO IM 
Aug advance against LPV 095 OS 0SBCCO04 IM 
Aug advance againsi LRAOlO OSBCRk/OO part of 2M 
Nov advance againsi LFV229 OSBCCCXM part of IN 
Nov advance againsi LRA 019 OSBCRVOO 2M 
Nov advance against LRA 019 OSBCRVOO 4L 
Nov advance against LPV 095 OSBCCCKM BL 
Jan advance against LRVOl 1 OSBCRVOO 3N 
Jan advance against LFV229 OSBCCCXM IN 
Jan advance againsi L fV229 OSBCCOCM 2N 
Jan advance againsi LfiA046 OBBCRVOO 2N 
Jan advance againsi LRA046 OBBCRVOO BM 
Jan advance againsi LfiA045 OSBCRVOO 4M 
Jan advance against LRAOOl OSBCRk/OO 1 -O" 
Jan advance against LRAOOl OSBCRVOO 2-0-
Jan advance against LRAOOl OSBCRVOO BN 
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance against L fV037 OSBCBBOS Partial SD 
Feb advance againsi L fV037 086CBB06 Partial 5 0 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 
/kdvance Irf in Volpe's reconJs lo match EPA reconJs from LPV037 lo LRA007 
Mar advance against LPV037; LPV 229 partial IN. partial 2N 
Mar advance against LFiA 007 3"0"; partial 2P 
April advance againsi LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance againsi LRA 0O7 partial IP 
June advance against LfiA 007 partial IP; parlial IO 
July advance against LRA 007 4 X r - 4 / 5 / 0 6 
July advance against LRV 007 10-5/30/06 
July advance againsi LRV 007 20 - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
1/31/2011 .. . . . . . . . . . . . . 

LPV 102 TCD L P V l 67 LPV167 TCD LRA034 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSP 013 LSPOl 4 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

OSBCCCXM OSBCCCXM OSBCCCXM OSBCRVOO OSBCBDOB OSBCCCXM OSBCRk/OO OSBCBDOB 088CBD03 OSBCCCKM OSBCCCXJS OSBCRVOO OSBCCCXM OSBCCOOS 0SBCBD03 HQOOGEOO OBBCRk/OO OSBCSWOO OSBCRVOO OBBCCCKM OSBCBDOB 

July advance against LRV 007 • -BP-5/30/06 
July advance againsi LRV 007 4P - 5130/06 
July advance againsi LRV 007 -A5.6X33X36 
July advance againsi LRA 007 AS-8X33X36 

July advance against LRA 007 2T ond BS 6/9X36 
Juty advance against LRA 027 -IR-6112106 

July advance agatnsi LRA 027 -2R-5 /12 /06 
Aug advance against LRA 027 2R-6/12/06 
Aug advance against LRA 027 3Q-6/12TO6 
Aug advance against LRA 027 -AQ.6112X16 
Sep advance againsi LRA 027 partial 4 0 6/12/06 

Sep advance againsi LRA 036 partial IS S/S/06 
Oct advance againsi LRA 036 partial IS S/S/06 
Oct advance againsi LRA 036 partial 2S 8/B/06 
Nov advance againsi LRA 036 partial 2S 313106 
Nov advance againsi LRA 036 partial AR 8/8X36 
December advance against LRA036 partial AR 818X36 
December advance against LFV 169 BR 8/8X36 
Decemtier arlvance agatnsi LPV 226 IT 10/24/06 
December advance againsi LPV 226 2V-10/24/06 
December advance againsi LFV 226 3T - 10OAX36 
January advance against LRA 036 2U and 4T- 9/22/05 
January advance against LRA 036 2W-12112106 t 

January advance againsi LRA 036 A M . 12/12/06 
January advance againsi LFiA 002 2W-12112106 
January advance against LFV 019 7-12112X36 
January advance against LPV 019 BU - 12/12X36 
January advance against LFV 019 BU - 12/12/06 
January advance againsi LPV 019 •BU-12/12/06 
January advance against LRA 002 311-12112X36 
April arlvance against LFIAOOS lU-2 /6 /07 
April advance against LRAOOS partial 2X - 216107 
May advance againsi LRAOOS partial 2X - 216107 
June advance againsi LRA 005 partial 2X - 2/6/07 
June advance againsi LRA 005 partial BV - 216X37 
June advance against LRA 005 panial AW-216X17 
July advance againsi LfiAOOS partial AW-216/01 
July advance againsi LFV 052 7 A - 216X17 
July advance against LPV 125 IV-5/7/07 
July advance against LPV 125 2Y - 5/7/07 
July advance againsi LPV 125 partial BW-5/7/07 
July advance againsi LRA 021 partial BW-5/7/07 
Augusi advance againsi LRA 021 partial 3W-5/7TO7 
Augusi advance againsi LRA 021 AX-SnX37 
August advance againsi LPV 125 8 - 6/7/07 
August advance against LRA 037 lW-7/12ra7 
Augusi advance against LRA 037 2Z-7/12/07 
Augusi advance againsi LRA 037 3X-7/12TO7 
Augusi advance againsi LRA 037 partial 4Y - 7/12ra7 
Seplember advance against LRA 037 partial AY-7/12101 
Seplember advance against LRV 009 partial AY - 7/12X37 
September advance againsi LPV 166 partianc-7/12X37 
September advance against LRA 037 partial 70-7/12107 
October advance againsi LPV 188 07 TCD ^ IX-8/2X37 
September advance againsi D7PfMl . IX - 8OI07 
October advance againsi LPV ISS 07 TCD 2AA-BO107 
Seplember advance againsi D7P0A1 3Y - S/2107 
September advance againsi LRA 037 . AZ-aOX37 
September advance against LRA 038 AZ - 8/2107 
O:tober advance againsi L f V 188 07 TCD AZ-BOmi 
September advance againsi LfiA 037 . 70 - 312107 
October advance againsi LPV 188 07 TCD . ..70-312107 
September advance against D7P037 partial BA - 3/2107 
Oclober advance againsi D7P037 partial BA - 612X37 
Odotier advance against 07P0A2 SA- 812107 
CX:lober advance against 2VJ6E62 . SA- B/2107 
October advance against D7P041 . . 9-8/2/07 
October advance against L f V 188 07 TCD 1Y - 9/4/07 
October advance againsi LPV 222 . 1Y - 9/4/07 
October advance against LPV 222 07 TCD 2BB - 9/4/07 
October advance againsi L f V 222 2BB - 9/AX37 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
1/31/2011 

- • • - - - - -
,,. - . ... . . . . . 

L P V l 02 TCD LPk/167 LPV167TCD LRA034 LPVISO LSP096 LEP096 LSP096 L f V 242 LSP 002 LSP 002 LSPOIB LSPOIB LSP 013 LSP014 C9H001 LSP072 L P V l 24 LSP201 LSP201 LSP169 

OSBCCCXM OSBCCCXM OBBCCCKM OSBCRVOO OSBCBDOB 08BCCO04 OSBCRVOO 08BCBD03 0SBCBO03 0eBCCOO4 OSBCCOOS OSBCRVOO OSBCCCXM OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSkMJO OSBCRk/OO OSBCCCXM 08BCBD03 
October advance againsi D7P0S9 07 TCD 2BB - 9/4/07 
C^ober advance againsi LPV 168 07 TCD 4AA - 9/4/07 
December advance against D7P0S9 07 TCD 2BB - 9/4/07 
December advance against D7F>060 07 TCD 2BB - 9/4ra7 
December advance againsi LPV 222 07 TCD BZ - 9/4/07 
December advance against LPV 222 07 TCD AAA - 9/4/07 
December advance againsi LRA 046 07 TCD 4AA - 9/4/07 
December advance againsi LRV 021 07 TCD AAA - 914X17 
December advance against LRV 021 07 T 4/kA - 9/4/07 
December advance againsi D7P050 07 TCD 7E - 9/4/07 
December advance against LPk/233 07 T IZ - 10/11/07 
December advance against LFV233 07 T 2CC-10/11/07 
December advance against L fV227 07 T 2CC-10/11TO7 
December advance againsi LFV240 07 T 2CC-10/11/07 
Ocember advance against D7P0S4 07 TCD 2CC-10/11/07 
December advance against D7P086 07 TCD pending WAF 8 trf 
January advance against D7P084 07 TCD 3/kA - 10/11/07 
January advance against D7P084 07 T BAA - 10/11/07 
January advance against LRAOSl 07 T 4BB-10/11/07 
January advance agatnsi D7P034 07 T 7 F - 10/11/07 
January advance againsi D7P084 07 T 9B-10/11/07 
January advance against LFV021 08 T 1AA- 12/3/07 
January advance against LPV021 08 T 200-120X37 
January advance against LRAOtM OS T 200.1213107 
Januaiy advance againsi LRAOtM 08 T partial 3BB 12Aira7 
January advance against LRA02I 07 T BCC and 2EE-3/8 /08 
January advance againsi D7P0S4 07 TCD 3CC and 2EE - 3IBX3S 
January advance against D7P0S4 07 T 72DP 300 - 30/08 
January advance againsi LPV021 08 T 7G- 12103/07 
January advance againsi LPV021 OS T SD - 12103107 
January advance against LPV021 08 T BF • 30108 
January advance against LPV021 08 T 300 •313X38 
June advance againsi LFiA004 08 T BBB - 12rS/07 
June advance againsi LFi/kOtM 08 T 4CC-120X37 
July advance againsi LF?A004 08 T ACC - 12X33107 
July advance againsi LRA017 OS T IBB-y 11X13 
July advance against LRAOl 7 OS T 2FF-3/11/08 
July advance againsi LfiA017 OS T BEE - 3/1ITOB 
July advance againsi LR/k017 OS T 400 •3/11X38 
August advance againsi LRA 017 T 400-y 11108 
Augusi advance against LfiA 017 T 7H-3/11X38 
August advance against LRA 017 T 90-3/11/08 
August advance against LSP 096 OSBCRVOO lEE-BOSXia S 99.399 
Augusi advance against LSP 096 OaBCRVOO 2KK-8/25/OS J 1.414.693 
August advance againsi LSP 095 OSBCRVOO 311 - BOSXIB S 1.240.620 
Augusi advance against LSP 096 OSBCRVOO 4HH - BOSXIB S 335.237 
September advance against LSP 096 OSBCRVOO 4HH - BOSXIB S 5,079.099 
t^ctober advance againsi LSP 095 0SBCCO04 IEE-BOSXIB 5 400.609 
October advance againsi LSP 096 08BCCO04 2KK - S/25/08 S 1.517.852 
October advance againsi LSP 096 OSBCCCXM 311 - Bosma S 756.412 
Oclober advance againsi LSP 096 0 S B C t X 0 4 4HH - BOSlOB $ 150.948 
Oclober advance against LSP 096 OSBCCCKM 7K - 8/25/08 S 636.679 
Oclober advance against LSP 096 OSBCCCXM SJ - 8/25/08 S 208.392 
November advance egainsi LPV242 9H -10/17/08 $ 100.000 
Augusi advance againsi Lf iA 017 T OSBCRVOO trf from WAF 7 to 4 
Augusi advance againsi LSP 095 OSBCRVOO trf from W A F 3 I 0 4 $ 
Oclober advance against LSP 096 08BCCCXM Irf from W A F 4 t o 3 S 
January advance against LSP002 OSBCCCXM IFF - 10/28/08 $ 220.132 
January advance againsi L S F ^ 2 OSBCCCXM 2LL- 10/28/08 S 1.155.140 
January advance againsi LSP002 OSBCCCXM BJJ - 10/28/08 $ 469.728 
January advance againsi LSP002 OBBCCCXJS 10-10/28/08 S 1.085.000 
March advance againsi LSP013 OSBCRVOO IGG - 12/16/OS S 364.389 
March advance against LSPOIB OSBCRVOO 2 M M - 12/16TO8 J 1.480.042 
March advance againsi LSPOIB 09 OBBCCCXM 2 M M - 12/16/08 J 700.000 
March advance againsi LSP013 09 OSBCRVOO BLL -12/16/08 $ 58.103 
March advance againsi LSPOIB 09 OSBCRk/OO 4KK- 12116108 S 330.883 
March advance against LSPOIB 090SBCRVOO 7N-12116X13 S 3,267 
March advance againsi LSPOIB 09 OBBCRVOO BL - 12116X36 J 12.716 
March advance againsi LSP014 09 OBBCBtXlB SJ - 12/16X38 S 26,000 
March advance againsi LSPOIB 09 OSBCCOOS lOA-12/16/08 S 190.000 
March advance againsi C9H001 HQOOGEOO 11-2/18/09 t 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
1/31/2011 

WAF No/Date P L A N S - W A F HISTORY 
1/31/2011 

WAF No/Date 

L P V l 02 TCD LPV167 LPV167 TCD LRA034 LPVIBO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB ' LSP 013 LSP014 - • COHOOl LSP072 1PV124 LSP201 LSP201 LSP169 

OSBCXCKM OSBCCCKM OSBCCCKM OSBCRVOO OSBCBDOB OSBCCCXM OSBCRVOO OSBCBDOB OBBCBDOB OSBCCCKM OSBCCCXJS OSBCRVOO OSBCCCXM OSBCCOOS 08BCSD03 HQOOGEOO OSBCRVOO OSBC^kWO OSBCRVOO OBBCCCKM OSBCBtXJB 

March advance againsi COHOOl S01E52C 11-2113X39 S 88.560 

July credil againsi LSP 002 OBBCCCXJS lOB-8/19/09 S (313.200) 

July advance against LSP 002 OSBCCCXM lOB-8/19/09 S 313.200 
July credit against LSP 002 OSBCCCKM tOB-8/19/09 i (313.200) 
July advance against LSP 002 OSBCCCXM 10 - 1006X18 S 313.200 
July advance against LSP072 OSBCRVOO 4LL-4/9/09 S 5.000.000 

Augusi advance againsi LSP072 OBBCRVOO lHH-4/9ro9 $ 389.602 
August advance againsi LSP072 OBBCRVOO 2NN - 4/9/09 $ 2.465.206 
August advance againsi LSP072 OSBCRVOO 4LL - 4/9/09 S 4.075,011 
Augusi advance against LSP072 OSBCRk/OO 7 0 - 4/9/00 $ 59.181 

LSP013 09 TR2B OSLFIABC 302DD2C 0SBCCO04 2506 COOI 2.00-5/1/09 S (12,716) 

LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl 2.00-5/1X39 $ 12,716 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl . SM -6/1/09 J (12.716) 

LSPOIB 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOI SM -5/1/09 S 12.716 
TRF from WAF 3 to WAF 2 re LSP 002 OSBCCCKM BNN and 2Q - 90BX33 J 
October advance againsi LSP201 OSBCRk/OO 1.11-8-17-09 S 208.137 
CX:tober advance againsi LSP201 OSBCRkraO 4MM - 8117X39 S 2.960.791 
Oclober advance againsi LSP201 OBBCRVOO 2PP. 6/11X39 S 1.031.072 
TRF from WAF l O l o W A F 1 IJJand IOC -12/15/09 S 
January advance against LSF^Ol OSBCRVOO 2PP-8117X39 $ 1.000.000 
TRF from WAF 2 to WAF 8 2S5 and BOr. 111/10 s 
TRF from WAF 4 to WAF 8 4PP and S'O'-7/1/10 S (400.000) S 400.000 
TRF from WAF 10 to W/kF S lOE and S O' - 7/1/10 $ 600.000 $ (500.000) 

TOTAL ADVANCES S S S $ $ J 3.670.902 S 9,829.098 $ S 100.000 S 2.668.200 S 271.800 $ 2.250.000 S 700.000 S 190.000 S 26,000 S 108.000 S 12.000.000 $ $ 4.800.000 S 400.000 S 
Balance to /kdvance (WAFs less advances) » J $ S $ J S S $ $ $ S $ J S $ $ $ s $ S 100.000 

A C T U A L COSTS (Oiabursements) 

1/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursemenls 

CURRENT MONTH Disburaements 

Balance to Advance is Disbursements less advances 

Balance lo Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



USEPA/VoIpe lAG (lAG #D\V699538840l-0) 
Financial Summary 

1/31/2011 

EPA SUMMARY 

FunrJs Authoriied FY03 Planned FY04 Planned FVOS Planned FY06 Planned FY07 Planned FY08Planned FY09Planned 

1) Database & General Support S 1,103,584 $ 1,559,211 J 1,133,646 S 1,141,089 $ 1,352,955 $ 1,426,130 S 1,361,497 

2) Design & Oversight S 5,730,459 $ 7,568,347 S 8,806,770 S 10.304.370 S 10,498,425 $ 8,891,795 S 8,208,841 

3) RI/CSS/PE Study s 1,043,931 S 1,605,680 S 1.096,508 S 1,040,211 J 3,376,430 S 4,852,125 $ 1,091,938 

4) Cleanup & Remediation s 4,254,015 S 9,955,784 $ 8,621,323 $ 9,110,702 S 11,808,403 $ 12,813,724 S 13,013,861 
5) BNSF Oversight s 15,000 $ 21,430 S 8,258 $ 8,258 $ 8,258 $ 8,258 S 8,258 

6) Flykvay Oversight $ 112,354 S 65,841 S (0) S (0) $ 1,010 % 1,010 

7) Troy $ 439,132 $ 913,946 $ 207,623 
8) Toxicology S 1,061,880 J 1,617,651 % 1,051,654 

9) Mine Suppoil $ 103,659 $ 125,990 $ 77,207 

10) Processing Areas $ 961,800 

11) DOJ Suppon S 108,000 

Total Allocated s 12,146,990 S 20,822,805 $ 19,732,345 $ 21,604,629 % 28,649,142 $ 30,650,629 J 26,091,689 
Total EPA Funds Received 
Unallocated Funds 

Costs Iitcurrert 

DescriDtion FY03 Comm. Current Month FV04 Comm. Current Month FVOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FY08 Comm Current Month FY09 Comm 
Volpe Engineering: 

Volpc Labor S 271,180 $ $ 728,560 S $ 786.321 J $ 861,184 $ $ 935,798 $ S 1,155,828 S $ 929,255 

Overhead $ 175,942 % $ 450,008 $ S 508,569 S $ 546,315 $ S 607,386 $ $ 743,164 $ % 576,583 

Volpe In-House Suppon s 199,356 $ $ 412,342 $ $ 318,319 $ $ 339,775 $ S 289,684 S J 329,835 $ J 248,494 

Volpc Travel s 28,862 $ $ 83,151 $ $ 95,918 s S 248,592 J S 335,735 $ $ 309,822 $ S 375,733 

Subtotal-Volpe Engineering 675,340 J S 1,674,062 $ S 1,709,127 s $ 1,995,865 $ $ 2,168,602 s S 2,538,649 % % 2,130,066 

Contracts: 
1) Dalabase & General Suppon % 100,389 S $ 616,476 $ $ 405,362 S s 259,497 S $ 363,500 S $ 392,000 S s 371,200 
2) Design & Oversight % 2,740,367 s 5 5,704,734 $ 6,407,086 s $ 7,481,696 s $ 7,904,539 s $ 7,809,791 s $ 6,207,283 
3) RI/CSS/PE Snidy S 350,000 s $ 1,423,589 S $ 1,070,000 S s 850,000 s $ 2,782,859 s $ 4,037,185 $ $ 667,000 
4) Cleanup & Remediation S 1,101,904 s $ 7,557,222 s $ 7.183,792 % - 1$ 7,617,771 s s 9,602,061 s $ 11,043,477 J $ 11,002,499 
5) BNSF Oversight s 5,134 s s - s s - s s - $ $ - s $ - s J -
6) Flyway Oversighl s - s $ 21,860 s s - s $ - s $ - s $ - s $ -
7) Troy s - s $ - s s - S s - $ s 350,000 s s 560,114 s $ 198,873 
8) To.xicology $ - s $ - $ $ - $ s - $ s 600,000 s $ 479,576 s $ 272,055 

9) Mine Support s - s $ s $ - $ s - s $ 88,775 s s 62,887 $ % 7,600 

10) Processing Areas s - s $ - s $ - s s - s $ - s $ - s s 250,000 
11) DOI Support s s $ - $ $ $ $ - s s - s s - s s 59,908 11) DOI Support 

Subtotal-Contracts S 4,297,794 $ 15,323,881 s $ 15,066,240 $ $ 16,208,964 J s 21,691,734 s s 24,385,030 $ s 19,036,418 

Equip/Supplies/Other $ 54,989 $ $ 199,107 $ $ 204,455 $ $ 58,075 s J 103,489 s s 154,616 s $ 97,411 
Volpe Acq 0 / H S 169,437 $ $ 673,950 s $ 769,335 s - h 708,413 s s 789,297 s $ 939,062 $ s 619,106 

Total Cost $ 5,197,560 s J 17,870,999 $ $ 17,749,158 s $ 18,971,318 s 24,753,122 s s 28,017,357 s $ 21,883,001 

Available Authorized Funds 

Available Funds 
% Complete Com|Sared to Total Available Funds 



USEPAA'oIpe lAG (UG #DW6995388401-0) 
Financial Summary 

1/31/2011 

EPA SUMMARY 

Funils Authorizeri FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned 
1) Database & General Suppon S 375,454 S 96,692 S 7,334,685.00 S 1,103,584 $ 1,559,211 
2) Design & Oversight % 1,105,001 $ 28,447 s 51,375,227.00 $ 5,730,459 $ 7,568,347 
3) RI/CSS/PE Smdy S 259,545 S 10,007 s 12,708,786 $ 1,043,931 S 1,605,680 
4) Cleanup & Remediation s 561,337 $ 15,643 s 62,043,406 S 4,254,015 s 9,955,784 
5) BNSF Oversight s 8,258 s 2,931 s . 13,570 $ 15,000 s 21,430 
6) Flykvay Oversight s 1,010 % 1,010 s 26,582 $ 112,354 
7) Troy s 2,438 s 2,438 s 1,156.482 
8) Toxicology $ 1,821,339 s 593,417 s 3,359,956 
9) Mine Suppon s 163,429 s 99,752 s 344,659 
10) Processing Areas s 12,628 s 2,889 s 293,399 
11) DOJ Suppon s 1,856 $ 26 s 108,000 
Total Allocated s 4,312,306 $ 853,252 s 138,764,752 $ 12,146,990 s 20,822,805 
Total EPA Funds Received $ 138,764,754 
Unallocated Funds s 2 

Costs Incurred 
Cumulative 

Descriotion Current Month FVlOComm CurrentMonlh F Y l l Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FV04 Act Cost Current Month 
Votpe Engineering: 

Volpc Labor S $ 447,515 S $ 30,952 S 4,832 $ 6,146,593 S 4,832 S 271,180 % $ 728,560 $ 
Overhead S S 277,459 s $ 18,757 $ 2,928 $ 3,904,183 S 2,928 s 175,942 % s 450,008 $ 

Volpc In-House Suppon $ s 94,749 s $ 16,560 S - s 2,249,113 $ - s 199,356 % s 412,342 $ 
Volpc Travel $ s 24,748 $ J - s - s 1,502,561 s - s 28,862 % s 83,151 $ 

Subtotal-Volpe Engineering S s 844,471 s $ 66,269 s 7,761 s 13,802,450 s 7,761 675,340 S $ 1,674,062 $ 
Contracts: 
I) Database & General Suppon $ s 63,945 $ s - s - s 2,572,369 s $ 100,389 s $ 616,476 $ 
2) Design & Oversight S $ 825,329 $ $ - s - s 45,080,825 s - s 2,740,367 $ $ 5,704,734 $ 
3) RI/CSS/PE Study $ s 176,195 s $ ^ - $ - $ 11,356,828 $ - s 350,000 $ s 1,423,589 $ 
4) Cleanup & Remediation S $ 249,525 s $ s s 55,358,251 s - s 1,101,904 $ s 7,554,324 $ 
5) BNSF Oversight $ $ - s J - s - s 5,134 % - s 5,134 $ s . $ 
6) Flyway Oveisight $ s - s J - s $ 21,860 $ - s - $ s 21,860 $ 
7) Troy $ s - s $ - $ - $ 1,108,987 s - $ - s s - $ 
8) Toxicology $ % 1,071,078 s s 7,500 s - s 2,430,209 s - s - s - S 
9) Mine Suppon $ s 50,000 s $ 90,459 s s 299,721 % - % •J s s 
10) Processing Areas $ s . $ $ - s s 250,000 s - s $ s - J 
11) DOJ Suppon $ s - $ $ - s - s 59,908 s - s J s s 

Subtotal-Contracts S s 2,436,072 s 97,959 s - s 118,544,093 s - $ 4,297,794 $ s 15,320,983 $ 

Equip/Supplies/Other S s 77,585 $ $ 42 s (18) s 949,770 s (18) s 54,989 $ s 199,107 s 
Volpc Acq O/H S s 110,857 s (0) $ 4,869 s (1) s 4,784,326 s (1) s 169,437 s $ 673,950 $ 

Tolal Cost S s 3,468,985 s (0) $ 169,139 s 7,742 s 138,080,639 s ^7,742 s 5,197,560 s s 17,868,101 s 

Available Authorized Funds 
Available Funds 

% Complete Compared to Total Available Funds 
684,115 

99,5% 



EPA SUMMARY 

USEPAA'oIpe l A G ( lAG i!/DW6995388401-0) 
Financial Summary 

1/31/2011 

Total EPA Funds Received 
Unallocated Funds 

Costs Incurrerl 

Funris Authorizeri FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned 
1) Database & General Suppon S 1,133,646 S 1,141,089 $ 1,352,955 $ 1,426,130 S 1,361,497 S 375,464 
2) Design & CJversight $ 8,806,770 S 10,304,370 $ 10,498,425 $ 8,891,795 S 8,208,841 S 1,105,001 
3) RI/CSS/PE Study S 1,096,508 % 1,040,211 $ 3,376,430 $ 4,852,125 s 1,091,938 $ 259,545 
4) Cleanup & Remediation s 8,621,323 s 9,110,702 $ 11,808.403 $ 12,813,724 s 13,013,861 s 561,337 
5) BNSF Oversight s 8,258 s 8,258 $ 8.258 $ 8,258 s 8,258 $ 8,258 
6) Flyway Oversight s 65,841 $ (0) $ (0) S 1,010 $ 1,010 s 1,010 
7) Troy $ 439,132 $ 913,946 s 207,623 s 2,438 
8) Toxicology S 1,061,880 $ 1,617,651 s 1,051,654 $ 1,821,339 
9) Mine Suppon J 103,659 S 125,990 .. $ 77,207 s 163,429 
10) Processing Areas $ 961,800 s 12,628 
11) DOJ Suppon s 108,000 s 1,856 
Total Allocated s 19,732,345 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 s 4,312,306 

Description 
Volpe Engineering: 

FYOS ActCost Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FYOS Act Cost Current Monlh FY09 Act Cost Current Month FYIO Act Cost Current Month 

Volpe Labor S 786,321 S s 861,184 S J 935,798 I $ 1,155,828 S s 929,255 $ $ 447,515 S -
Overhead $ 508,569 S s 546,315 s $ 607,386 S s 743,164 s $ 576,583 S $ 277,459 s 

Volpe In-House Suppon $ 318,319 $ $ 339,775 s $ 289,684 $ $ 329,835 s J 248,494 s s 94,749 s -
Volpe Travel S 95,918 s s 248,592 $ s 335,735 s s 309,822 $ $ 375,733 s s 24,748 $ 

Subtotal-Volpe Engineering s 1,709,127 s s 1,995,865 s s 2,168,602 s $ 2,538,649 s s 2,130,066 s $ 844,471 s 
Contracts: 
1) Database & Genera] Suppon s 405,362 s $ 259,497 s s 363,295 s $ 392,000 s s 345,708 s $ 62,900 s -
2) Design & Oversight s 6,401,232 i $ 7,426,925 s s 7,855,060 s $ 7,809,791 s s 6,066.786 s $ 691,931 s 4,343 
3) RI/CSS/PE Stutiy $ 1,070,000 s $ 850,000 s s 2,782,859 s $ 4,027,782 $ $ 617,075 s $ 176,195 s -
4) Cleanup & Remediation $ 7,172,017 $ $ 7,569,039 $ $ 9,595,605 s $ 11,007,242 s $ 10,655,452 s $ 249,140 s -
5) BNSF Oversight s - s s . s s $ V - s $ - s s - s 
6) Flyway Oversight s - s $ - s s - $ $ - $ $ - s 5 - s -
7) Troy s - s $ - s $ 350.000 s $ 560,114 $ $ 198,873 $ $ $ -
8) Toxicology s - % s s s 600,000 $ I 479,576 $ $ 129,056 s $ 635,266 $ 77,251 
9) Mine Suppon $ - s s - s $ 88,775 s $ 62,887 s $ - s s 12,137 s 3,263 
10) Processing i\reas $ - s ° s s $ - $ $ - s $ 250,000 s $ s 
11) DOJ Suppon s - s $ - $ $ - $ s - s $ 57,287 s $ - s 

Subtotal-Contracts s 15,048,612 s s 16,105,462 s s 21,635,593 s s 24,339,392 s $ 18,320,237 s s 1,827,569 s 84,858 

Equip/Supplies/Other $ 204,455 s s 58,075 s J 103,489 s $ 154,616 s s 97,411 s $ 77,585 s . 
Volpe Acq O/H s 769,335 s $ 708,413 $ $ 789,297 s s 939,062 s $ 619,106 $ $ 110,857 s (0) 

Total Cosl s 17,731,529 s $ 18,867,816 $ s 24,696,981 s $ 27,971,720 s s 21,166,820 $ s 2,860,482 s 84,858 

Available Authorized Funds 

Available Funds 
% Complete Compared to Total Available Funds 



USEPA/VoIpe l A G ( L \ G «DW6995388401-0) 
Financial Summary 

1/31/2011 

EPA SUMMARY 

Funtts Authorizeri FYllPlanned Planned 

1) Database & General Suppon S 96,692 s 7.334,685 
2) Design & Oversight 5 28,447 s 51,375,227 
3) RI/CSS/PE Smdy s 10,007 s 12.708,786 
4) Cleanup & Remediation $ 15,643 $ 62,043,406 
5) BNSF Oversight S 2,931 s 13,570 
6) Flyway Oversight S 1,010 s 26,582 
7) Troy S 2.438 1,156,482 
8) Toxicology S 593,417 s 3,359,956 
9) Mine Support $ 99,752 s 344,659 
10) Processing Areas s 2,889 s 293,399 
11) DOJ Suppon s 26 $ 108,000 
Total Allocated s 853,252 s 138,764,752 
Total EPA Funds Received s 138,764,754 
Unallocated Funds s 2 

Costs Incurrerl 

Cumulative 
Description F Y l l ActCost Current Month Actual Costs Current Month 
Votpe Engineering: 

Volpe Labor $ 30,952 I 4,832 $ 6,146,593 S 4,832 
Overhead S 18,757 S 2,928 s 3,904,183 s 2,928 

Volpe In-House Suppon S 4,773 S 1,150 s 2,237,326 s 1,150 
Volpe Travel S - s - s 1,502,561 s -

Subtotal-Volpe Engineering s 54,481 s 8,911 s 13,790,663 $ 8,911 
Contracts: 

1) Database & General Suppon $ - s - s 2,545,627 s -
2) Design & Oversight s - s - s 44,696,826 s 4,343 
3) RI/CSS/PE Smdy s - s - s 11,297,500 s -
4) Cleanup & Remediation s - s - s 54,904,723 s -
5) BNSF Oversight $ - s - s 5,134 s -
6) Flyway Oversight s - $ - s 21,860 I -
7) Troy s - $ - s 1,108,987 s -
8) Toxicology s - $ - s 1,843,897 s 77,251 
9) Mine Suppon s - s - s 163,799 s 3,263 
10) Processing Areas - $ - s 25O;00O s -
11) DOJ Suppon s - s - s 57,287 $ -

Subtotal-Contracts s - s - s 116,895,642 s 84,858 

Equip/Supplies/Other s 42 s (18) s 949,770 s (18) 
Volpe Acq O/H s 4.550 (1) s 4,784,008 s (1) 

^ Total Cost s 59,074 s 8,892 s 136,420,082 s 93,750 

Available Authorized Funds s 2,344,670 

Available Funds s 2,344,672 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSOl 1 and C/D/E/F/HM371) 
Financial Summary 

1131/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FV06 Planned. FY07 Planned FYOS Planned FY09Planned 

1) Database & General Support $ 1,103,584 $ 1,559,211 S 1,133,646 X 1,141,089 S 1,352,955 S 1,426,130 S 1,361,497 

2) Design & Oversight S 5,730,459 S 7,568,347 $ 8,806,770 S 10,304,370 $ 10,498,425 s 8,891,795 s 8,208,841 

3) RI/CSS/PE Smdy S 1,043,931 $ 1,605,680 s 1,096,508 $ 1,040,211 S 3,375,430 s 4,852,125 s 1,091,938 

4) Cleanup Sc. Remediation s 4,254,015 $ 9,955,784 $ 8,621,323 s 9,110,702 $ 11,808,403 S 12,813,724 S 13,013,861 

5) BNSF Oversight $ 15,000 $ 21,430 s 8,258 s 8,258 $ 8,258 S 8,258 S 8,258 
6) Flyway Oversight S 112,354 $ 65,841 s (0) S (0) s 1,010 £ 1,010 
7) Troy s 439,132 $ 913,946 207,623 
8) Toxicology s 1,061,880 1,617,651 s 1,051,654 

9) Mine Support s 103,659 s 125,990 s 77,207 

10) Processing Areas $ 961,800 

11) DOJ Suppon $ 108,000 

Total Allocated $ 12,146,990 S 20,822,805 $ 19,732,345 $ 21,604,629 S 28,649,142 S 30,650,629 s 26,091,689 

Costs incurred 

Description FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Month FV06 Comm Curreni Month FY07 Comm Current Month FYOS Comm Curreni Month FY09 Comm 

Volpe Engineering/Proj. MgmL: 

Volpe Labor S 112,193 $ $ 240,567 $ S 146,843 $ $ 140,856 $ $ 197,594 $ S 297,466 S S 305,318 

Overhead s 72,791 S S 148,618 $ $ 94,974 S { 89,356 $ S 128,250 $ s 191,262 $ $ 189,443 

Volpc In-House Suppon $ 162,435 $ J 296,762 $ s 214,863 $ S 307,834 J $ 289,684 $ s 329,835 $ $ 242,540 

Volpe Travel $ - $ $ 1,258 $ s 1,171 $ s 3,394 $ $ 7,966 S s 9,670 $ s 7,382 

Subtotal-Volpe Engineering S 347,419 S S 687405 J s 457,851 s s 541,440 $ s 623,494 s s 828,233 $ s 744,684 

Contracts: 

Subtotal-Contracts s 100,389 S S 616,476 S s 40S,362 $ s 259,497 J s 363,500 $ s 392,000 $ s 371,200 

Equip/Supplies/Other: s 8,287 $ $ 3,024 $ s 541 J s 1,371 $ $ 14,017 $ s 95 $ s 18,476 

Volpe Acq 0 / H s 10,108 $ $ 38,355 s s 30,711 $ $ 24,050 $ I 24,196 J $ 27,166 $ s 20,074 Volpe Acq 0 / H 

T O T A L COST s 466,203 $ S 1,345,060 $ s 894,466 $ s 826,358 $ s 1,025,207 s s 1,247,494 J s 1,154,433 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

1/31/2011 

Funds Authorized FYlOPIanned 
1) Database & General Support S 375,464 
2) Design & Oversight s J,)D5,00) 
3) RI/CSS/PE Smdy s 259,545 
4) Cleanup & Remediation s 551,337 
5) BNSF Oversight $ 8,258 
6) Flyway Oversight s . 1,010 
7) Troy s 2,438 
8) Toxicology s 1,821,339 
9) Mine Suppon s 163,429 
10) Processing Areas s 12,628 
11) DOJ Suppon s 1,856 
Total Allocated s 4,312,306 

Costs Incurred 

DescriDtion Current Month FVlOComm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ s 69.920 
Overhead J s 43,350 

Volpe In-House Suppon J s 94,749 
Volpe Travel $ % -

Subtotal-Volpe Engineering S s 208,020 

Contracts: 
Subtotal-Contracts $ s 63,945 

Equip/Supplies/Other: $ $ 60 
Volpc Acq O/H $ s 6,747 

T O T A L COST s s 278,772 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

Current Month 

$ 
S 
J 
$ 

FYllPlanned 

S 96,692 

$ 28,447 

$ 10.007 

S 15,643 

s 2,931 

$ 1,010 

s 2,438 

s 593,417 

$ 99,752 

s 2,889 

$ 26 

$ 853,252 

F Y l Comm 

S 6,413' 

$ 3,886 

s 15,560 

s -
s 26,860 

$ -

£ (18) 

s 703 

s 27,545 

Current Month 

2,023 
1,226 

3,230 

Planned 

s 7,334,685 

s 51,375,227 

s 12,708,785 

s 62,043,406 

s 13,570 

s 26,582 

s 1,155,482 

s 3,359,956 

s 344,659 

$ 293,399 

s 108,000 

s 138,764,752 

CumuJativf 
Committed Costs Current Month 

3,248 

(18) 

(1) 

s 1,517,171 £ 2,023 

$ 961,930 £ 1,226 
£ 1,955,261 £ -
£ 30,842 £ -
S 4,465,205 S 3,248 

S 2,572,369 S -

£ 45,853 £ (18) 

£ 182,111 £ (1) 

s 7,265,538 £ 3,230 

S 69,147 
99.1% 

FY03 Planned 
S 1,103,584 
£ 5,730,459 
£ 1,043,931 
£ 4,254,015 
S 15,000 
S 

S 12,146,990 

FY04 Planned 
$ 1,559,211 

7,558,347 
1,605,680 
9,955,784 

21,430 
112,354 

FYOS Planned 
£ 1,133,646 

8,806,770 
1,096,508 
8,621,323 

8,258 
65,841 

$ 20,822,805 S 19,732,345 

FY03 AclCost Curreni iVIonlh FY04 ActCosI Current Month FYOS ActCost 

£ 112,193 £ £ 240,557 £ £ 145,843 

S 72,791 £ £ 148,618 £ £ 94,974 

£ 152,435 £ £ 296,752 S s 214,863 

£ . S £ 1,258 £ £ 1,171 

$ 347,419 $ S 687,205 s £ 457,851 

100,389 £ 

£ 8,287 £ 
£ 10,108 £_ 
S 466,203 £ 

616,476 $ 

£ 3,024 £ 
£ 38,355 $ 

405,362 

541 
30,711 

£ 1,345,060 £ 894,466 



1) Daubase & General Support (N-3330; /WB/C/D/E/F/H/JSO 
Financial Summary 

1/31/2011 

Funds Authorized FV06 Planned FY07 Planned FYOS Planned FY09Planned FVlOPIanned FYllPlanned 

1) Database & General Support $ 1,141,089 $ 1,352,955 S 1,426,130 S 1,361,497 S 375,464 £ 96,692 

2) Design & Oversighl £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 

3) RI/CSS/PE Smdy £ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 

4) Cleanup & Remediation £ 9,110,702 $ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 15,643 

5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 

6) Flyway Oversight £ (0) S (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 

7) Troy £ 439,132 £ 913,945 S 207,623 £ 2,438 £ 2,438 

8) Toxicology S 1,051,880 £ 1,617,651 £ 1,051,654 S 1,821,339 $ 593,417 

9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 99,752 

10) Processing Areas £ 961,800 £ 12,628 £ 2,889 

11) DOJ Suppon £ 108,000 £ 1,855 £ 26 

Total Allocated £ 21,604,629 £ 28,649,142 S 30,650,629 S 26,091,689 £ 4,312,306 £ 853,252 

Costs Incurred 

DescriDtion Current Month FV06 ActCost Current Month FV07 ActCost Current Month FYOSActCost Current Month FY09ActCost Current Month FYlOActCos t Current Month F Y l l ActCost 

Volpe Engineering/Proj. MgmL: 
Volpe Labor £ £ 140,856 £ £ 197,594 £ £ 297,466 S £ 305,318 £ £ 69,920 £ £ 6,413 

Overhead £ £ 89,356 S S 128,250 £ £ 191,262 £ £ 189,443 £ S 43,350 £ £ 3,886 

Volpe In-House Suppon £ £ 307,834 £ £ 289,684 £ £ 329,835 £ £ 242,540 £ £ 94,749 £ £ 4,773 

Volpe Travel S £ 3,394 £ £ 7,966 £ £ 9,670 £ £ 7,382 £ £ - £ £ -
Subtotal-Volpe Engineering S $ 541,440 £ £ 623,494 £ £ 828,233 S £ 744,684 S £ 208,020 £ £ 15,072 

Contracts: 
Subtotal-Contracts S S 259,497 S £ 363,295 S S 392,000 £ £ 345,708 S £ 62,900 I £ -

Equip/Supplies/Other: £ £ 1,371 £ S 14,017 £ £ 95 £ £ 18,476 £ £ 60 £ £ (18) 

Volpe Acq O/H £ £ 24,050 S £ 24,196 £ £ 27,156 £ £ 20,074 S £ 5,747 £ £ 703 Volpe Acq O/H 

T O T A L COST S £ 826,358 $ £ 1,025,002 S S 1,247,494 £ J 1,128,942 S £ 277,727 £ £ 15,757 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

1/31/2011 

Funds Authorized Planned 

1) Database & General Support £ 7,334,685 

2) Design & Oversighl S 51,375,227 

3)RI/CSS/PE Smdy S 12,708,786 

4) Cleanup & Remediation S 62,043,406 

5) BNSF Oversight £ 13,570 

6) Flyway Oversighl £ 26,582 

7) Troy £ 1,156,482 

8) Toxicology £ 3,359,956 

9) Mine Suppon £ 344,659 

10) Processing Areas £ 293,399 

11) DOJ Suppon £ 108,000 

Total Allocated £ 138,764,752 

Costs Incurred 
Cumulative 

Description Current Month Actual Cost Current Month 
Volpc Engineering/Proj. Mgmt.: 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor £ 2,023 £ 1,517,171 £ 2,023 

Overhead £ 1,226 £ 961,930 £ 1,226 

Volpe In-House Suppon £ 1,150 £ 1,943,474 £ 1,150 
Volpe Travel £ - £ 30,842 £ -

Subtotal-Volpe Engineering S 4,398 £ 4,453,418 £ 4,398 

Subtotal-Contracts £ - £ 2,545,627 £ -

£ (18) £ 45,853 £ (18) 

£ (1) £ 182,111 S (1) 

T O T A L COST £ 4,380 £ 7,227,008 S 4,380 

TOTAL AVAILABLE FUNDS £ 107,677 
% Complete Compared lo Tolal Available Funds 98.5% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

1/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FY 08 Planned FY09Planned 
1) Database & General Suppon £ 1,103,584 S 1,559,211 $ 1,133,646 S 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,361,497 
2) Design & Oversight S 5,730,459 £ 7,568,347 £ 8,806,770 £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 
3) RI/CSS./PE Smdy S 1,043,931 £ 1,605,680 £. 1,096,508 £ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 
4) Cleanup & Remediation £ 4,254,015 £ 9,955,784 £ 8,621,323 £ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 
5) BNSF Oversight £ 15,000 £ 21,430 £ 8,258 $ . 8,258 £ 8,258 £ 8,258 £ 8,258 
6) Flyway Oversight $ 112,354 £ 65,841 £ (0) £ (0) £ (0) £ 1,010 
7) Troy £ 439,132 S 913,946 £ 207,623 
8) Toxicology £ 1,061,880 £ 1,617,551 £ 1,051,654 
9) Mine Suppon £ 103,659 £ 125,990 £ 77,207 
10) Processing Areas £ 951,800 
II) DOJ Support £ 108,000 
Total Allocated S 12,146,990 £ 20,822,805 S 19,732,345 £ 21,604,629 £ 28,649,142 $ 30,649,619 £ 26,091,689 

•& 
Costs Incurred 

DescriDtion FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Curreni Monlh FY06 Comm Current iMonth FV07 Comm Current Month FYOS Comm Current .Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor £ 94,915 £ £ 313,067 £ £ 403,720 £ £ 410,360 £ £ 323,925 £ £ 291,010 £ £ 265,187 

Overhead £ 51,581 £ £ 193,406 £ £ 261,114 £ £ 260,323 S £ 210,246 £ £ 187,111 £ £ 164,543 
Volpe In-House Suppon £ 29,105 £ £ 115,555 £ £ 103,456 £ £ 31,941 £ £ - £ S - S £ -

Volpe Travel £ 28,862 £ £ 74,696 S £ 88,821 £ £ 90,727 £ £ 81,834 £ £ 89,651 £ £ 65,452 

Subtotal-Volpe Engineering S 214,464 £ £ 696,724 £ $ 857,111 £ £ 793,351 £ • S 616,005 $ £ 567,773 J £ 495,182 

Contracts: 

Subtotal-Contracts £ 2,740,367 £ S 5,704,734 £ £ 6,407,086 £ £ 7,481,696 £ £ 7,904,539 S - £ 7,809,791 £ S 6,207,283 

Equip/Supplies/Other: £ 7 £ £ 4,711 £ £ 871 £ £ 2,342 £ £ 164 £ £ 212 £ $ 1,146 
Volpe Acq O/H £ 103,067 £ £ 244,639 £ £ 320,829 £ £ 319,543 £ £ 282,392 £ £ 293,959 £ £ 200,230 

T O T A L COST S 3,057,906 $ £ 6,650,809 £ S 7,585,896 £ £ 8,596,931 £ £ 8,803,100 $ £ 8,671,744 £ £ 6,903,840 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

1/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway 0\'crsight 
7) Troy 

8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

FYlOPIanned FY IPIanned Planned FY03 Planned FY04 Planned FYOS Planned 

£ 375,464 £ 96,592 £ 7,334,685 £ 1,103,584 £ 1,559,211 £ 1,133,646 

£ 1,105,001 £ 28,447 S S1,37S,227 £ 5,730,459 £ 7,568,347 £ 8,806,770 

£ 259,545 £ 10,007 £ 12,708,786 £ 1,043,931 £ 1,605,680 £ 1,096,508 

£ 551,337 £ 15.643 £ 52,043,406 £ 4,254,015 £ 9,955,784 £ 8,621,323 

£ 8,258 £ 2.931 £ 13,570 £ 15,000 £ 21,430 £ 8,258 

£ 1,010 £ 1.010 £ 26,582 S 112,354 £ 65,841 

£ 2,438 £ 2.438 £ 1,156,482 

£ 1,821,339 £ 593.417 £ 3,359,956 

£ 163,429 S 99.752 £ 344,559 

£ 12,628 £ 2.889 £ . 293,399 

£ 1,856 £ 26 £ 108,000 

£ 4,312,306 S 853,252 £ 138,764,752 £ 12,146,990 £ 20,822,805 £ 19,732,345 

Cumulative 
Current Month FYIO Comm Current Month F Y l l Comm CurrentMonlh Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS ActCost Curreni Month 

1.: 
Volpc Labor £ £ 128,512 £ £ £ $ 2,230,696 £ £ 94,915 £ £ 313,067 £ £ 403,720 £ 

Oveihead £ £ 79,677 £ £ £ £ 1,418,002 £ £ 61,581 £ £ 193,406 £ £ 261,114 £ 
Volpe In-House Suppon £ £ - £ £ £ £ 280,058 £ £ 29,105 £ £ 115,555 £ £ 103,455 £ 

Volpe Travel £ £ 7,954 £ £ £ £ 527,997 £ £ 28,862 £ £ 74,696 £ £ 88,821 £ 
Subtotal-Volpe Engineering S £ 216,143 £ £ £ £ 4,456,752 S £ 214,464 £ S 696,724 J £ 857,111 £ 

Subtotal-Contracts £ £ 825,329 £ £ £ £ 45,080,825 £ £ 2,740,367 £ £ 5,704,734 £ £ 6,401,232 £ 

£ £ 5 £ £ £ £ 9,458 £ £ 7 £ £ 4,711 £ £ 871 £ 

£ £ 35.077 £ £ £ £ 1,799,745 £ ' £ 103,057 £ £ 244,639 £ £ 320,829 £ 

T O T A L COST £ £ 1,076,554 S £ £ £ 51,346,780 S £ 3,057,906 £ £ 6,650,809 £ $ 7,580,043 £ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Tolal Available Funds 

28,447 
99.9% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

1/31/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 
1) Database & General Suppon £ 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,351,497 £ 375,464 S 96,692 S 7,334,685 
2) Design & Oversight £ 10,304,370 £ 10,498,425 S 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51375,227 
3) RI/CSS/PE Smdy £ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 - £ 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 9,110,702 £ 11,808,403 £ 12,813,724 S 13,013,861 £ 561,337 S 15,643 S 62,043,406 
5) BNSF Oversight £ 8,258 S 8,258 £ 8,258 £ 8,258 £ 8,258 s 2,931 £ 13,570 
6) Flyway Oversight £ (0) £ (0) £ (0) £ 1,010 S 1,010 £ 1,010 £ 26,582 
7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2,438 £ 1,155,482 
8) Toxicology £ 1,061,880 £ 1,617,651 £ 1,051,654 £ 1,821,339 S 593,417 £ 3,359,956 
9) Mine Suppon £ 103,659 £ 125,990 £ 77,207 £ 163,429 S 99,752 £ 344,559 
10) Processing Areas £ 961,800 S 12,528 £ 2,889 £ 293,399 
11) DOJ Suppon £ 108,000 £ 1,856 £ 26 S 108,000 
Total Allocated £ 21,604,629 S 28,649,142 £ 30,649,619 £ 26,091,689 £ 4,312,306 £ 853,252 $ 138,764,752 

Costs Incurred 

Cumulative 
Description FY06 A c l Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCo5t Current .Month FYIO Acl Cost Current Monlh F Y l l 1 Act Cost Current Month Actual Cost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 410,350 £ £ 323,925 £ £ 291,010 £ £ 265,187 £ £ 128,512 S - £ £ £ 2,230,596 
Overhead £ 260,323 £ £ 210,246 £ £ 187.111 £ £ 164,543 £ £ 79,677 £ - £ £ £ 1,418,002 

Volpe In-House Suppon £ 31,941 £ S £ £ - £ £ - £ £ - £ - S £ £ 280,058 
Volpe Travel £ 90,727 £ 81,834 £ S 89,651 £ £ 65,452 £ £ 7,954 £ - £ £ £ 527,997 

Subtotal-Volpe Engineering £ 793,351 £ £ 616,005 S £ 567,773 £ £ 495,182 £ £ 216,143 £ - S £ £ 4,456,752 

Contracts: 

Subtotal-Contracts £ 7,426,925 £ £ 7,855,060 J £ 7,809,791 £ £ 6,066,786 £ £ 691,931 S 4,343 £ S £ 44,696,826 

Equip/Supplies/Other: £ 2,342 £ £ 164 £ £ 212 S £ 1,146 £ £ 5 £ _ £ £ £ 9,458 
Volpe Acq O/H £ 319,543 S £ 282,392 £ £ 293,959 £ £ 200,230 £ £ 35,077 £ - £ £ £ 1,799,745 

T O T A L COST S 8,542,160 £ £ 8,753,620 £ $ 8,671,744 $ S 6,763,343 S £ 943,156 £ 4343 £ £ S 50,962,781 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

412,446 
99.2% 



2) Design & Oversight (N-334S;A/B/C/D/E/F/HS009) 
Financial Summary 

1/31/2011 

Funds Authorized 
1) Database & General Suppori 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicolog>' 
9) Mine Suppon 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description Current Monlh 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor $ 
Overhead $ 

Volpe In-House Support $ 
Volpe Travel S -_ 

Subtotal-Volpe Engineering S 

Contracts: 
Subtotal-Contracts S 4,343 

Equip/Supplies/Other: S 
Volpe Acq O/H $ -

TOTAL COST $ 4^43 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

1/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Dalabase & General Suppon S 1,103,584 £ 1,559,211 £ 1,133,646 £ 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,361,497 
2) Design & Oversight £ 5,730,459 £ 7,568,347 £ 8,806,770 £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 
3) RI/CSS/PE Study £ 1,043,931 £ 1,605,680 1,096,508 £ 1,040,211 3,376,430 £ 4,852,12S £ 1,091,938 
4) Cleanup & Remediation £ 4,254,015 £ 9,955,784 £ 8,621,323 £ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 
5) BNSF Oversight £ 15,000 S 21,430 £ 8,258 £ 8,258 S 8.258 £ 8,258 £ 8,258 
6) Flyway Oversight £ 112,354 £ 65,841 £ (0) £ (0) £ (0) £ 1,010 
7) Troy £ 439,132 £ 913,946 £ 207,623 
8) Toxicology £ 1,061,880 £ 1,517,651 £ 1,051,654 
9) Mine Support £ 103,659 £ 125,990 £ 77,207 
10) Processing Areas £ 961,800 
11) DOJ Support £ 108,000 
Total Allocated S 12,146,990 £ 20,822,805 £ 19,732,345 £ 21,604,629 S 28,649,142 £ 30,649,619 £ 26,091,689 

Costs Incurred 

DescriDtion FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Monlh FY06 Comm Current Month FY07Comm Current Month FYOS Comm Current Monlh FY09Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 15,854 £ £ 33,231 £ £ 28,915 £ £ 49,838 £ £ 95,164 £ £ 187,222 £ £ 87,906 
Overhead £ 10,941 £ £ 20,529 £ £ 18,701 £ £ 31,616 £ £ 62,416 £ £ 120,378 £ S 54,544 

Volpe In-House Support S - £ £ - £ £ - £ £ £ £ - £ £ - £ £ -
Volpe Travel £ - £ £ - S £ 2,410 £ £ 500 S £ 4,686 £ £ 2,193 £ £ 1,524 

Subtotal-Volpe Engineering £ 27,805 £ £ 53,760 £ S 50,027 £ £ 81,954 £ S 163,266 £ £ 309,793 £ £ 143,974 

Contracts: 

Subtotal-Contracts £ 350,000 £ £ 1,423,589 £ £ 1,070,000 S S ' 850,000 £ £ 2,782,859 £ £ 4,037,185 S £ 667,000 

Equip/Supplies/Olher: £ 10 £ £ 5 £ £ 400 £ £ 120 £ £ 1,602 £ £ 2,198 

$ • 
£ 240 

Volpe Acq O/H £ 12,981 £ £ 50,244 £ £ 52,514 £ £ 35,952 £ £ 98,542 £ £ 152.042 £ S 21,178 

T O T A L COST £ 390,796 S S 1,537,598 £ £ 1,172,940 S £ 968,026 £ S 3,046,269 £ £ 4,501,218 S £ 832,392 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study {N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

1/31/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support £ 375.454 £ 96,692 S 7,334.685 £ 1,103,584 £ 1,559,211 £ 1,133,646 

2) Design & Oversight £ 1,105,001 £ 28,447 S 51,375,227 £ 5,730,459 £ 7,568,347 £ 8,806,770 

3) RI/CSS/PE Study £ 259,545 £ 10,007 £ 12,708,786 £ 1,043,931 £ 1,605,680 £ 1,096,508 

4) Cleanup & Remediation £ 561,337 £ 15,543 £ 62,043,406 £ 4,254,015 £ 9,955,784 S 8,621,323 

5) BNSF Oversight £ 8,258 £ 2,931 £ 13,570 £ 15,000 £ 21,430 £ 8,258 

6) Flyway Oversighl £ 1,010 £ 1,010 £ 26,582 £ 112,354 £ 65,841 

7) Troy £ 2,438 £ 2,438 £ 1,156,482 
8) Toxicology £ 1,821,339 £ 593,417 £ 3,359,955 
9) Mine Support £ 153,429 £ 99,752 £ 344,659 
10) Processing Areas £ 12,628 £ 2,889 £ 293,399 

1I).D0J Support £ 1,856 £ 26 £ 108,000 
Total Allocated £ 4,312,306 £ 853,252 £ 138,764,752 £ 12,146,990 £ 20,822,805 £ 19,732345 

Costs Incurred 

Cumulative 
Description Current Month FYIO Comm Curreni Monlh F Y l l Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cosl Current Month FYOS ActCosI 
Volpe Engineering/Proj. Mgml.: 

Volpe Labor £ £ 40,465 £ £ - £ £ 540,606 £ £ 16,864 £ £ 33,231 £ £ 28,915 

Overhead £ £ 25,089 £ £ - £ £ . 344,215 £ £ 10,941 £ £ 20,529 £ £ 18,701 

Volpe In-House Support £ £ - £ £ - £ £ - £ £ - £ £ - £ £ -
Volpe Travel £ £ - £ £ - £ £ 11,314 £ £ - £ £ - £ £ 2,410 

Subtotal-Volpe Engineering £ £ 6S,5SS S £ - £ S 896,135 S £ 27,805 £ £ 53,760 $ £ 50,027 

Contracts: 
Subtotal-Contracts £ £ 176,195 £ £ - £ $ 11,356,828 £ £ 350,000 £ £ 1,423,589 £ £ 1,070,000 

Equip/Supplies/Other: S £ 287 £ £ _ £ £ 4,863 £ £ 10 £ £ 5 £ £ 400 
Volpc Acq O/H £ - £ 7,501 £ £ - £ £ 440,953 £ £ 12,981 £ £ 60,244 $ £ 52,514 

T O T A L COST S £ 249,538 £ £ - £ S 12,698,779 S £ 390,796 £ £ 1,537,598 £ £ 1,172,940 

T O T A L A V A I L A B L E FUNDS £ 10,007 
% Complete Compared to Total Available Funds 99.9% 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

1/31/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl lP lanned 

1) Dalabase & General Support £ 1,141,089 £ 1,352,955 £ 1,426,130 S 1,361,497 375,464 £ 96,692 

2) Design & Oversight S 10,304,370 S 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 

3) RI/CSS/PE Study £ 1,040,211 £ 3376,430 £ 4,852,125 £ 1,091,938 S 2S9,54S £ 10,007 

4) Cleanup & Remediation £ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 15,643 

5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 

5) Flyway Oversighl £ (0) £ (0) £ (0) £ 1,010 £ 1,010 £ 1,010 

7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2.438 

8) Toxicology £ 1,061,880 £ 1,617,551 £ 1,051,654 £ 1,821,339 S 593,417 

9) Mine Suppon £ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 99,752 

10) Processing Areas £ 961,800 £ 12,628 £ 2,889 

11) DOJ Support £ 108,000 £ 1,856 £ 26 

Total Allocated £ 21,604,629 £ 28,649,142 £ 30,649,619 £ 26,091,689 £ 4312306 S 853,252 

Costs Incurred 

Description Current Month FV06 Acl Cosl Current Month FY07 Act Cosl Current Month FYOSActCost Current Month FY09ActCost Current Month F Y l 10 Act Cost Current Month F Y l l ActCost Current Month 

Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ £ 49,838 £ £ 96,164 £ £ 187,222 £ £ 87,906 £ £ 40,466 £ £ - £ 

Overhead £ £ 31,616 S £ 62,416 £ £ 120,378 £ £ 54,544 £ £ 25,089 £ £ - £ 

Volpc In-House Support £ £ £ £ - £ £ - S £ - £ £ - £ £ - £ 

Volpe Travel £ £ 500 £ £ 4,686 £ £ 2,193 £ £ 1,524 £ S - £ £ - £ 

Subtotal-Volpe Engineering S £ 81,954 £ £ 163,266 £ S 309,793 £ £ 143,974 S £ 6S,SS5 £ £ - £ 

Contracts: 
Subtotal-Contracts £ £ 850,000 £ S 2,782,859 £ S 4,027,782 £ £ 617,075 £ £ 176,195 £ £ - £ 

Equip/Supplies/Other: £ £ 120 £ £ 1,602 £ $ 2,198 £ £ 240 £ £ 287 £ £ - £ 

Volpe Acq O/H £ £ 35,952 £ £ 98,542 £ £ 152,042 £ £ 21,178 £ £ 7,501 £ £ - £ 

T O T A L COST S S 968,026 £ £ 3,046,269 £ £ 4,491,816 £ £ 782,467 £ £ 249,538 £ £ - £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study {N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

1/31/2011 

Funds Authorized Planned 
1) Database & General Suppon £ 7,334,685 
2) Design & Oversight £ 51,375,227 
3) RI/CSS/PE Study £ 12,708,786 
4) Cleanup & Remediation £ 62,043,406 
5) BNSF Oversight £ 13,570 
5) Flyway Oversight £ 25,582 
7) Troy £ 1,155,482 
8) Toxicology £ 3,359,956 
9) Mine Suppon £ 344,659 
10) Processing Areas £ 293,399 
11) DOJ Support £ 108,000 
Total Allocated £ 138,764,752 

Costs Incurred 

DescriDtion 
Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Actual Cost Current Month 

Volpe Labor £ 
Overhead £ 

Volpe In-House Support £ 
Volpe Travel £_ 

540,606 £ 
344,215 £ 

£ 
£_ 

Subtotal-Volpc Engineering £ 896,135 £ 
11,314 

Contracts: 

Equip/Supplies/Olher: 
Volpe Acq O/H 

Subtotal-Contracts £ 11,297,500 £ 

4,863 £ 
440,953 £ 

TOTAL COST £ 12,639,451 £ 

TOTAL AVAILABLE FUNDS S 
% Complete Compared to Total Available Funds 

6933S 
99,5% 



4) Cleanup & Remediation {N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

1/31/2011 

Funds Authorized 
1) Database & General Suppon 
2) Design & Oversight 
3) RI/CSS/PE Smdy 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

FY03 Planned 
£ 1,103,584 
£ 5,730,459 
£ 1,043,931 
S 4,254,015 
£ 15,000 

FY04 Planned 
$ 1,559.211 

7,568,347 
1,605,680 
9,955,784 

21,430 
112,354 

£ 12,146,990 £ 20,822,805 

FYOS Planned 
$ 1,133.646 
$ 8,806,770 
$ 1.096,508 
S 8,621,323 
$ 8,258 
$ 65,841 

£ 19,732345 

FV06 Planned 
$ 1,141,089 
$10,304,370 
$ 1,040,211 
£ 9,1)0,702 
$ 8.258 
$ (0) 

£ 21,604,629 

FV07 Planned 
£ 1,352,955 

10,498,425 
3,376,430 

11,808,403 
8,258 

(0) 
439,132 

1,061,880 
103,659 

FYOSPlanned 
£ 1,426,130 

8,891,795 
4,852,125 

12,813,724 
8,258 

(0) 
913,946 

1,617,651 
125,990 

FY09Planned 
£ 1,361,497 

8,208,841 
1,091,938 

13,013,861 
8,258 
1,010 

207,623 
1,051,554 

77,207 
961,800 
108,000 

£ 28,649,142 £ 30,649,619 £ 26,091,689 

Costs Incurred 

DescriDtion ' 

Volpe Engineering/Proj. Mgmt.: 

FY03 Comm Current Monlh FY04 Comm. Current Monlh FVOS Comm. Current Month FY06 Comm Curreni Month FV07 Comm Curreni Month FYOS Comm Current Month FY09 Comm 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq 0 / H 

Volpe Labor £ 47,208 £ £ 141,595 £ £ 206,842 £ £ 260,129 £ £ 314,494 S £ 338,975 S £ 196,812 
Overhead £ 30,628 S £ 87,455 £ £ 133,780 £ £ 165,020 £ £ 204,124 £ £ 217,952 £ £ 122,118 

Volpe In-House Support £ 7,815 £ £ 25 £ £ - £ £ - £ £ - £ £ - £ £ -
Volpc Travel - £ £ 7,197 £ £ 3,516 £ £.. 153,971 £ S 241,248 £ £ 208,307 £ £ 300,433 

Subtotal-Volpe Engineering £ 85,651 £ £ 236373 £ £ 344,138 £ £ 579,120 £ £ 759,866 £ S 765,234 £ S 619363 

Subtotal-Contracts £ 1,101,904 £ £ 7,557,222 £ £ 7,183,792 £ - Is 7,617,771 £ £ 9,602,061 £ £ 11,043,477 £ £ 11,002,499 

£ 46,684 £ £ 191,366 £ £ 202,644 £ £ 54,243 £ £ 83,238 £ £ 130,754 £ £ 77,256 

£ 43,103 £ £ 327,000 £ £ 365,282 £ - | £ 328,868 £ £ • 347,246 £ £ 423,580 £ £ 352,401 

TOTAL COST S 1,277343 £ £ 8311,960 £ £ 8,095,SSS £ £ 8,580,003 £ £ 10,792,411 £ S 12363,046 £ £ 12,051,519 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



Costs Incurred 

Descriplion 

Volpe Engineering/Proj. Mgmt.: 

4) Cleanup & Remediation (N-3344; /V/B/C/D/E/F/HS008) 
Finani:)al Summary 

1/3112011 

Funds Authorized FYlOPIanned 
1) Database & General Support £ 375,464 
2) Design & Oversight £ 1,105,001 
3) RI/CSS/PE Smdy £ 259,545 
4) Cleanup & Remediation £ 561,337 
5) BNSF Oversighl £ 8,258 
6) Flyway Oversight S 1,010 
7) Troy £ 2,438 
8) Toxicology £ 1,821,339 
9) Mine Suppon £ 153,429 
10) Processing Areas £ 12,628 
11) DOJ Suppon £ 1,856 
Total Allocated £ 43123O6 

Volpe Labor S $ 123,474 £ 
Overhead £ £ 76,554 £ 

Volpe In-House Support £ £ - £ 
Volpe Travel £ £ 14,994 £ 

Subtotal-Volpe Engineering $ $ 215,022 S 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Subtotal-Contracts £ £ 249,525 £ 

£ 77,193 £ 
£ 13.886 £ 

T O T A L COST £ 555,625 £ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared 10 Tolal Available Funds 

F Y l Planned 
£ 96,592 
S 28,447 
S 10,007 
S 15,643 

$ 2,931 

S 1,010 
S 2,438 
£ 593,417 

£ 99,752 

£ 2,889 

$ 26 
S 853,252 

Planned 
£ 7,334,585 
£ 51,375,227 
S 12,708,786 
£ 62,043,406 
£ 13,570 

£ 26,582 
£ 1,155,482 
£ 3,359,956 
£ 344,559 
£ 293,399 
£ 108,000 
£ 138,764,752 

Cumulalive 

Committed Costs Current Monlh 

£ 1,629,630 £ 
£ 1,037,630 £ 
$ 7,840 £ 
£ 929,667 S 

S 3,604,768 £ 

S SS3S8,2S1 £ 

£ 863,378 £ 
£ 2,201,366 £ 

£ 62,027,763 £ 

S 15,643 
100.0% 

FY03 Planned 
£ 1,103,584 
£ 5,730,459 
£ 1,043,931 
£ 4,254,015 
£ 15,000 

£ 12,146,990 

FY04 Planned 
S 1.559,211 

7,568,347 
1,605,680 
9,9SS,784 

21,430 
112354 

£ 20,822,805 

FYOS Planned 
£ 1,133,646 

8,806,770 
1,096,508 
8,621323 

8,258 
65,841 

£ 19,732345 

FY03 Act Cost Current Month FV04 Act Cost Current Month FYOS ActCost 

£ 47,208 £ £ 141,695 £ £ 206,842 
£ 30,628 £ £ 87,455 £ £ 133,780 
£ 7,815 £ 25 £ -
S - £ $ 7,197 S £ 3,516 

£ 8S,651 £ £ 236373 £ £ 344,138 

S 1,101,904 S - " £ 7,554324 £ £ 7,172,017 

£ 45,684 £ £ 191,366 £ £ 202,644 
£ 43,103 £ £ 327,000 £ £ 365,282 

£ 1,277343 £ £ 8309,062 £ £ 8,084,081 



4) Cleanup & Remediation (N-3344; /V/B/C/D/E/F/HS008) 
Financial Summary 

1/31/2011 

Funds Authorized FY06 Planned FY07 Planned FYOSPlanned FY09Planned FYlOPIanned FYllPlanned 
1) Dalabase & General Suppon £ 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,464 £ . 96,592 
2) Design & 0\ersight S 10,304,370 £ 10,498,425 S 8,891,795 £ 8,208,841 £ 1,105,001 S 28,447 
3) RI/CSS/PE Smdy £ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 
4) Cleanup & Remediation £ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561337 £ 15,643 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 
6) Flyway Oversight £ (0) £ (0) £ (0) £ 1,010 £ 1,010 £ 1,010 
7) Troy £ 439,132 £ 913,946 £ 207,623 S 2,438 £ 2,438 
8) Toxicology £ 1,051,880 £ 1,617,651 £ 1,051,554 £ 1,821,339 £ 593,417 
9) Mine Support £ 103,659 . £ 125,990 £ 77,207 £ 163,429 £ 99,752 
10) Processing Areas £ 951,800 £ 12,628 S 2,889 
11) DOJ Suppon £ 108.000 £ 1,856 £ 26 
Tolal Allocated £ 21,604,629 £ 28,649,142 £ 30,649,619 £ 26,091,689 £ 43123O6 £ 853,252 

Costs Incurred 

Description Current Month FY06 Act Cosl Current Month FY07 Act Cost Current Month FYOSActCost Current Monlh FY09ActCost Current Month FYIO Act Cost Current Monlh F Y l l Ac l Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S £ 250,129 £ £ 314,494 £ £ 338,975 £ £ 195,812 S £ 123,474 £ £ - £ 

Overhead £ £ 165,020 £ £ 204,124 £ £ 217,952 £ £ 122,118 £ £ 76,554 £ £ - £ 
Volpe In-House Suppon £ £ - £ £ £ £ S £ £ £ - S £ - £ 

Volpe Travel £ £ 153,971 £ £ 241,248 S £ 208,307 £ £ 300,433 £ £ 14,994 £ £ - £ 

Subtotal-Volpe Engineering £ S 579,120 £ £ 759,866 £ £ 765,234 £ £ 619363 £ £ 215,022 £ £ - £ 

Contracts: 

Subtotal-Contracts £ £ 7,569,039 £ £ 9,595,605 £ £ 11,007,242 £ S 10,655,452 £ £ 249,140 £ £ - £ 

Equip/Supplies/Other: £ £ 54,243 £ £ 83,238 £ £ 130,754 £ £ 77,255 £ £ 77,193 S £ £ 
Volpe Acq O/H £ £ 328,868 £ £ 347,246 £ £ 423,580 £ £ 352,401 £ £ 13,885 £ £ - £ 

T O T A L COST $ £ 8,531,271 S £ 10,785,955 £ £ 12326,811 S £ 11,704,472 £ £ 555,241 S £ - £ 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

1/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RJ/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 

8) Toxicology 
9) Mine Support 
10) Processing Areas 
n ) D O J Support 
Total Allocated 

Planned 
7,334,685 

51.375.227 
12,708,786 
62,043,406 

13,570 
26,582 

1,156,482 
3,359,956 

344,659 
293,399 
108.000 

138,764,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 

Actual Cost Current Month 

Contracts: 

Equip/Supplies/Olher: 
Volpe Acq O/H 

Volpe Labor £ 1,629,630 £ 
Overhead £ 1,037,630 £ 

Volpc In-House Suppon £ 7,840 £ 
Volpe Travel £ 929,667 £ . 

Subtotal-Volpe Engineering £ 3,604,768 £ 

Subtotal-Contracts £ 54,904,723 £ 

£ 863,378 £ 
S 2,201,366 £ 

T O T A L COST £ 61,574,235 £ 

T O T A L A V A I L A B L E FUNDS £ 
% Complete Compared to Total Available Funds 

469,171 
99.2% 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS19S ) 
Financial Summary 

1/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09PI«nned 

1) Database & General Support S 1,103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 £ 1352,955 £ 1,426,130 £ 1,361,497 

2) Design & Oversighl S 5,730,459 $ 7,568,347 $ 8,806,770 $ 10.304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 

3) RI/CSS/PE Smdy £ 1,043,931 $ 1,605,680 $ 1,096,508 S 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 

4) Cleanup & Remediation £ 4,254,015 $ 9,955.784 S 8,621,323 $ 9,110.702 £ 11,808,403 S 12,813,724 £ 13,013,851 

5) BNSF Oversight £ 15,000 £ 21,430 £ 8,258 S 8,258 £ 8,258 S 8,258 £ 8,258 

6) Flyway Oversight £ 112,354 $ 65,841 $ (0) £ (0) £ 1,010 £ 1,010 

7) Troy £ 439,132 £ 913,946 £ 207,523 

8) Toxicology £ 1,061,880 S 1,617,651 S 1,051,554 

9) Mine Suppon £ 103,659 £ 125,990 £ 77,207 

10) Processing Areas £ 961,800 

11) DOJ Suppon ^ / £ 108,000 

ToUl Allocated S 12,146,990 £ 20,822,805 S 19,732345 £ 21,604,629 £ 28,649,142 £ 30,650,629 £ 26,091,689 

Costs Incurred 

Descripimn FY03 Comm Current Monlh FY04 Comm. Current Month FYOS Comm. CurrentMonlh FY06 Comm CurrentMonlh FY07Comm CurrentMonlh FYOS Comm CurrentMonlh F Y 6 9 Comm 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ - £ £ £ - £ £ £ - S £ - £ £ - £ £ 

Overhead £ - £ £ £ - £ - £ £ - £ $ - £ £ - £ £ 

Volpe In-House Support £ - £ £ £ - £ - £ £ - £ - £ - £ £ 

Volpe Travel £ - £ £ £ - £ - £ £ - £ £ - S £ £ £ 

Subtotal-Volpe Engineering S - S £ £ - £ £ S - £ £ - £ S - £ S 

Contracts: 
Subtolal-Contraets £ 5,134 £ £ S - £ - £ £ - S £ - S £ - £ S 

Equip/Supplies/Other: £ - S £ £ - £ £ £ - £ £ - £ £ - £ £ 

Volpe Acq O/H £ 178 £ £ £ - £ - £ £ - £ £ - £ £ - £ £ 

T O T A L COST S 5311 S S S % - S - S £ - S £ - £ £ - £ £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



S) BNSF Oversight (N-3355; A/B/C/D/E/F/HS19S ) 
Financial Summary 

1/31/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 
1) Database & General Support S 375.464 £ 96,692 £ 7,334,585 £ 1,103,584 £ 1,559,211 S 1,133,646 
2) Design & Oversight £ 1,105,001 £ 28,447 £ 51375,227 £ 5,730,459 £ 7,558,347 £ 8,806,770 
3) RI/CSS/PE Smdy £ 259,545 £ 10,007 £ 12,708,785 £ 1,043,931 £ 1,605,680 £ 1,096,508 
4) Cleanup & Remediation £ 551337 £ 15,643 £ 62,043,406 £ 4,254,015 £ 9,955,784 £ 8,521323 
5) BNSF Oversight £ 8,258 £ 2,931 S 13,570 £ 15,000 £ 21,430 £ 8458 
6) Flyway Oversight £ 1,010 £ 1,010 £ 26,582 £ - S 112354 £ 65,841 
7) Troy £ 2,438 £ 2,438 S 1,156,482 
8) Toxicology £ 1,821,339 £ 593,417 £ 3,359,956 
9) Mine Suppon £ 163,429 £ 99,752 £ 344,659 
10) Processing Areas £ 12,628 £ 2,889 £ 293399 
11) DOJ Suppon £ 1,856 £ 25 S 108,000 
Total Allocated S 4312306 £ 853,252 £ 138,764,752 £ 12,146,990 £ 20,822,805 £ 19,732345 

Costs Incurred 

Cumulative 
Description Current Month FYIO Comm CurrentMonlh F Y l l Comm CurrentMonlh Committed Costs Curreni Monlh FY03 Act Cost Current Monlh FY04 Act Cost Current Monlh FYOS ActCost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ £ 3,288 £ £ £ £ 3,288 £ £ £ £ - S £ 
Overhead £ £ 2,039 £ £ £ £ 2,039 £ £ £ £ - £ £ 

Volpe In-House Suppon £ £ - £ £ £ £ - £ £ £ £ - £ £ 
Volpe Travel £ £ £ £ £ £ - £ £ £ £ - £ £ 

Subtotal-Voipe Engineering £ £ 5327 £ £ $ £ 5327 £ £ £ - $ S 

Contracts: 

Subtotal-Contracts £ £ - £ £ S S 5,134 J £ 5,134 £ S - S £ 

Equip/Supplies/Olher: £ £ - £ £ £ S _ £ £ £ £ - £ £ 
Volpe Acq O/H £ £ - £ £ £ £ 178 £ £ 178 £ £ - £ £ 

T O T A L COST £ £ 5327 £ £ S £ " 10,639 £ £ S312 £ £ - £ £ 

T O T A L A V A I L A B L E FUNDS £ 2,931 
% Complete Compared to Total Available Funds 



S) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS19S ) 
Financial Summary 

1/31/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l i IPIanned 
1) Database & General Suppon £ 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,464 £ 95,692 
2) Design & Oversight £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 S 28,447 
3) RI/CSS/PE Smdy £ 1,040,211 S 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 
4) Cleanup & Remediation £ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 15,543 
5) BNSF Oversighl £ 8,258 £ 8,258 £ 8,25S S 8,258 S S,2S8 $ 2,931 
6) Flyway Oversight £ (0) £ (0) S 1,010 £ 1,010 £ 1,010 £ 1,010 
7) Troy S 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2,438 
8) Toxicology £ 1,061,880 £ 1,617,651 £ 1,051,654 $ 1,821,339 £ 593,417 
9) Mine Suppon S 103,659 S 125,990 £ 77,207 £ 153,429 £ 99,752 
10) Processing Areas £ 951,800 £ 12,628 £ 2,889 
11) DOJ Suppon £ 108,000 S 1,856 £ 26 
Tolal Allocated £ 21,604,629 £ 28,649,142 £ 30,650,629 £ 26,091,689 £ 43I2306 £ 853,252 

Costs Incurred 

Description CurrentMonlh FY06 Act Cost CurrentMonlh FY07 Act Cost CurrentMonlh FYOSActCost Current Monlh FY09ActCost CurrentMonlh FYlOActCos t CurrentMonlh F Y l l Act Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ £ - £ £ £ £ £ £ - £ £ 3,288 £ £ - £ 
Overhead £ £ £ - £ - £ £ £ £ - S £ 2,039 £ £ - £ 

Volpe In-House Suppon S £ - £ - £ £ £ - £ £ £ £ - £ 
Volpe Travel £ S - £ £ - £ £ £ £ - £ £ £ £ - £ 

Subtotal-Volpe Engineering £ £ - £ £ - £ £ £ £ - £ £ S327 £ £ - $ 

Contracts: 

Subtotal-Contracts S £ - £ £ - S S £ £ - £ S S £ - £ 

Equip/Supplies/Olher: £ £ - £ £ - £ £ £ £ - £ £ £ £ £ 
Volpe Acq O/H £ £ £ £ £ £ £ £ - £ £ £ £ - £ 

T O T A L COST £ £ - £ S - £ S £ £ - S S 5327 £ £ - £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



S) BNSF Oversight (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

1/31/2011 

Funds Authorized Planned 
1) Database & General Suppon £ 7,334,685 
2) Design & Oversighl £ 51375,227 

3) RI/CSS/PE Smdy £ 12,708,786 
4) Cleanup & Remediation S 62,043,405, 
5) BNSF Oversight £ 13,570 
6) Flyway CK'ersight S 26,582 
7) Troy £ 1,156,482 

8) Toxicology £ 3,359,956 
9) Mine Support £ 344,559 

10) Processing Areas £ 293,399 

11) DOJ Suppon £ 108,000 
Total Allocated £ 138,764,752 

Costs Incurred 

DescriDtion 
Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Actual Cost Current Month 

Volpe Labor £ 
Overhead £ 

Volpe In-House Suppon £ 
Volpe Travel £_ 

Subtotal-Volpe Engineering £ 

3,288 £ 
2,039 £ 

£ 
£_ 

S327 £ 

Contracts: 
Subtotal-Contracts £ 5,134 £ 

Equip/Supplies/Olher: 
Volpe Acq 0/H 

£ 
£_ 

TOTAL COST £ 

£ 
£_ 

10,639 £ 
178 

TOTAL AVAILABLE FUNDS S 
% Complete Compared to Total Available Funds 

2,931 
78.4% 



6) Flyway Oversight (A/BS224) 
Financial Summary 

1/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 

1) Dalabase & General Support £ 1,103,584 $ 1,559,211 $ 1,133.646 $ 1,141,089 £ 1352,955 £ 1,426,130 £ 1,361,497 

2) Design & Oversight £ 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 

3) RI/CSS/PE Smdy £ 1,043,931 $ 1,605,680 $ 1,096,508 $ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 

4) Cleanup & Remediation £ 4,254,015 $ 9,955,784 $ 8,621,323 $ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,851 
5) BNSF Oversight £ 15,000 £ 21,430 $ 8.258 $ 8,258 £ 8,258 £ 8,258 £ 8,258 

6) Flyway Oversighl $ 112,354 £ 65,841 £ (0) £ (0) £ 1,010 S 1,010 

7) Troy £ 439,132 £ 913,946 £ 207,623 

8) Toxicology £ 1,061,880 £ 1,617,551 £ 1,051,654 

9) Mine Support £ 103,559 £ 125,990 £ 77,207 

10) Processing Areas £ 961,800 

11) DOJ Suppon £ 108,000 

Tolal Allocated £ 12,146,990 S 20,822,805 £ 19,732,345 S 21,604,629 S 28,649,142 £ 30,650,629 £ 26,091,689 

Costs Incurred 

Desefibtion ' ' ' - F'V03Comm Current Month FY04 Comiti. Current Month FY'05 Comm. Current Month FY06 Comm Current Month FY07 Comm Current Monlh FYOS Comm Current Monih FY09 Comm 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ - £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 

Overhead £ - £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 

Volpe In-House Suppon £ - £ £ - £ £ - £ £ - £ £ - £ S - £ £ 

Volpe Travel £ - £ S - £ £ - £ £ - £ S - £ £ - £ £ 

Subtotal-Volpe Engineering £ - £ £ - £ £ - £ £ - S , £ - S £ - S £ 

Contracts: 
Subtotal-Contracts £ - £ £ 21,860 £ £ - £ £ - £ £ - £ S - £ £ 

Equip/Supplies/Other: S - £ £ - £ S - £ £ - S £ - £ £ - $ S 

Volpe Acq 0 / H £ - £ £ 3,712 £ £ - £ £ - £ £ - £ £ - £ £ Volpe Acq 0 / H 

T O T A L COST S - £ £ 25,572 S £ - S £ - £ £ - £ £ - S £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

1/31(2011 

Funds Authorized FVlOPIanned FYl lPlanned Planned FY03 Planned FY'04 Planned FYOS Planned 
1) Database & General Suppon £ 375,464 £ 96,692 £ 7,334,685 £ 1,103,584 £ 1,559,211 £ 1,133,646 
2) Design & Oversight £ 1,105,001 S 28,447 S 51,375,227 £ 5,730,459 S 7,568,347 S 8,806,770 
3) RJ/CSS/PE Smdy £ 259,545 £ 10,007 £ 12,708,786 £ 1,043,931 £ 1,605,680 £ 1,096,508 
4) Cleanup & Remediation £ 561,337 £ 15,543 S 62,043,405 £ 4,254,015 £ 9,955,784 £ 8,621,323 
5) BNSF Oversighl £ 8.258 £ 2,931 £ 13,570 £ 15,000 £ 21,430 £ 8,258 
6) Flyway Oversight £ 1,010 S 1,010 £ 26,582 £ 1123S4 S 65,841 
7) Troy £ 2,438 S 2,438 £ 1,156,482 
8) Toxicology £ 1,821,339 £ 593,417 £ 3,359,955 
9) Mine Suppon £ 153,429 £ 99,752 £ 344,659 
10) Processing Areas £ 12,528 £ 2,889 £ 293,399 
11) DOJ Support £ 1,855 £ 26 £ 108,000 
Total Allocated £ 4312306 £ 853,252 £ 138,764,752 £ 12,146,990 £ 20,822,805 £ 19,732345 

Costs Incurred 

Cumulative 
Description Current Month FYIO Comm CurrentMonlh F Y l Comm Current Monlh Committed Coats Current Monlh FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS ActCosI 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ S - £ £ £ £ - £ £ - £ £ - £ £ 
Overhead £ £ - £ £ £ £ - £ £ - S £ - £ £ 

Volpe In-House Support £ £ £ £ £ £ - £ £ - £ , £ - S £ 
Volpe Travel £ S - £ S £ £ 

• -
£ £ - £ £ - £ £ 

Subtotal-Volpe Engineering £ S . - S £ £ £ - S £ - £ S - S £ 

Contracts: 
Subtotal-Contracts £ £ - £ £ £ $ 21,860 £ £ - S £ 21,860 £ £ 

Equip/Supplies/Other: £ £ - £ S £ £ _ £ £ - £ £ - £ £ 
Volpe Acq O/H £ £ - £ £ S £ 3,712 £ £ - £ £ 3,712 £ £ 

T O T A L COST £ £ - £ £ £ £ 25,572 £ £ - £ £ 25,572 £ £ 

T O T A L A V A I L A B L E FUNDS £ 1,010 
% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

1/31/2011 

Funds Authorized FYO« Planned FY07 Planned FYOSPlanned FV09Planned FYlOPIanned FYl lP lanned 
I) Database & General Support £ 1.141,089 £ 1,352,955 £ 1,426,130 S 1,361,497 £ 375,454 £ 96,692 
2) Design & Oversight £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 
3) RI/CSS/PE Smdy £ 1,040,211 £ 3,376,430 £ 4,852,125 $ 1,091,938 £ 259,545 S 10,007 
4) Cleanup &. Remediation £ 9,110,702 S 11,808,403 S 12,813,724 £ 13,013,861 £ 561.337 S 15,643 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 
6) Flyway Oversight S (0) £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 
7) Troy • £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2,438 
8) Toxicology £ 1,061,880 £ 1,617,551 £ 1,051,654 £ 1,821339 £ 593,417 
9) Mine Suppon S 103,659 £ 125,990 £ 77,207 £ 163,429 £ 99,752 
10) Processing Areas S 961,800 £ 12,628 £ 2,889 
11) DOJ Support S 108,000 £ 1,856 $ 26 
Total Allocated £ 21,604,629 £ 28,649,142 £ 30,650,629 £ 26,091,689 S 4312306 S 853,252 

Costs Incurred 

Description Current .Month FY06 Act Cos tCurfeh t Month FY07 Act Cosl CurrentMonlh FYOSActCost Current Month-FY09AclCost CurrentMonlh F Y l O A c t C o s t CurrentMonlh F Y l l Act Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ £ - £ £ - £ £ - £ £ - £ £ £ £ - £ 
Overhead £ £ - £ £ - £ £ - £ £ - £ £ £ £ - £ 

Volpe In-House Suppon £ £ - £ £ - £ £ - £ S - £ £ £ £ -
Volpe Travel £ £ - £ £ - £ £ - £ £ - £ £ £ £ - £ 

Subtotal-Volpe Engineering S £ - S £ - S £ - £ £ - £ S £ £ - £ 

Contracts: 

Subtotal-Contracts £ £ - £ £ - £ £ - £ £ - £ £ £ S - $ 

Equip/Supplies/Other: £ £ - S £ - £ £ - £ £ - £ £ £ £ _ £ 
Volpe Acq 0 / H £ £ - £ £ - £ £ - £ S - S £ £ £ - S 

T O T A L COST £ £ - £ £ - £ £ - £ S - £ £ £ S - £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

1131/2011 

Funds Authorized Planned 
I) Database & General Suppon S 7,334,685 
2) Design & Oversight £ 51375,227 
3) RI/CSS/PE Smdy £• 12,708,786 
4) Cleanup & Remediation £ 62,043,405 
5) BNSF Oversighl S 13,570 
6) Flyway Oversight £ 26,582 
7) Troy £ 1,156,482 
8) Toxicology £ 3,359,955 
9) Mine Suppon S 344,659 
10) Processing Areas £ 293,399 
11) DOJ Suppon £ 108,000 
Total Allocated £ 138,764,752 

Costs Incurred 

Description. 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 
Overhead $ 

Volpe In-House Support S 
Volpe Travel S_ 

Subtotal-Volpe Engineering S 

Contracts: 

Cumulative 
Actual Cost Current Month 

S 
$ 
$ 
$ 

Subtotal-Contracts S 21,860 S 

Equip/Supplies/Other: 
Volpe Acq 0/H J.712 

TOTAL COST S 25,572 

TOTAL AVAILABLE FUNDS $ * 1,010 
% Complete Compared to Total Available Funds 96.2% 



7) Troy (D/E/FM75S) 
Financial Summary 

1/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 

1) Database & General Support £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,464 £ 96,692 £ 7334,685 

2) Design & Oversight £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 

3) RI/CSS/PE Smdy £ 3376,430 £ 4,852,125 £ 1,091,938 £ 259,545 S 10,007 0 £ 12,708,786 

4) Cleanup & Remediation £ 11,808,403 S 12,813,724 £ 13,013,861 £ 561337 £ 15,643 £ 62,043,406 

5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 

5) Flyway Oversighl £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 £ 26,582 

7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2,438 S 1,156,482 

8) Toxicology £ 1,061,880 £ 1,617,651 £ 1,051,654 £ 1,821,339 £ 593,417 S 3,359,956 

9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 99,752 £ 344,659 

10) Processing Areas £ 961,800 £ 12,528 £ 2,889 £ 293,399 

11) DOJ Suppon £ 108,000 £ 1,855 £ 26 £ 108,000 

Total Allocated £ 28,649,142 $ 30,650,629 S 26,091,689 S 4,312306 £ 853,252 £ 138,764,752 

Costs Incurred o 
Cumulative 

Description FV07 Comm Current Month FY08 Comm " Current Month FY09 Comm Current Month FYlOCoinm Curi-enl Month F Y l Comm Current Month Committed Costs. Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpc Labor £ 904 £ £ 2,303 £ £ £ £ £ £ - £ £ 3,207 £ 

Overhead £ 587 £ £ 1,481 £ £ £ £ - £ £ - £ £ 2,068 £ 

Volpe In-House Suppon £ £ £ £ S £ £ - £ £ - £ £ - £ 

Volpe Travel £ £ S S £ £ £ £ £ - £ £ - £ 

Subtotal-Volpe Engineering £ 1,491 S S 3,785 £ S £ £ - £ £ - £ £ 5,275 S 

Contracts: 

Subtotal-Contracts £ 350,000 £ £ 560,114 £ S 198,873 £ £ - £ £ - £ £ 1,108,987 S 

Equip/Supplies/Other: £ £ £ £ £ £ £ - £ £ - £ £ - £ 

Volpe Acq O/H £ 12,387 £ £ 21,083 £ £ 6,312 £ £ - £ £ - £ £ 39,781 £ Volpe Acq O/H 

T O T A L COST S 363,877 $ £ 584,981 £ £ 205,185 £ S - £ S - £ £ 1,154,044 £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99.8% 



7) Troy (D/E/FM75S) 
Financial Summary 

1/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl lP lanned Planned 
1) Database & General Support £ 1352,955 £ 1,426,130 £ 1361,497 £ 375,464 £ 96,692 £ 7,334,685 
2) Design & Oversight £ 10,498,425 £ 8,891,795 £ 8,208,841 S 1,105,001 £ 28,447 £ 51,375,227 
3) RI/CSS/PE Smdy £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 15,643 £ 62,043,406 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 
6) Ryway Oversight £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 £ 25,582 
7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 S 2,438 £ 1,156,482 
8) Toxicology £ 1,061,880 £ 1,617,551 £ 1,051.654 £ 1,821,339 £ 593,417 £ 3,359,955 
9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 99,752 £ 344,659 
10) Processing Areas £ 961,800 £ 12,528 £ 2,889 £ 293,399 
11) DOJ Suppon £ 108,000 £ 1,856 £ 26 £ 108,000 
Total Allocated £ 28,649,142 £ 30,650,629 £ 26,091,689 £ 43123O6 £ 853,252 £ 138,764,752 

Costs Incurred •3 
Cumulative 

DescriDtion FY07 Acl Cost Current Month FYOSActCost Current Month FY09ActCost Current Monlh F Y l O A c t C o s t CurrentMonlh F Y l l A c t C o s t CurrentMonlh Actual Cost Current Month 
Volpe Engineeriiig/Proj.'Mgmt.:" ... -

- • - -
— — .......... 

Volpe Labor £ 904 £ £ 2,303 £ £ - £ £ £ £ £ £ 3,207 £ 
Overhead £ 587 £ £ 1,481 £ £ - £ £ £ £ £ £ 2,068 £ 

Volpe In-House Suppon £ - £ £ 

-• 
£ £ - £ £ £ £ £ £ - £ 

Volpe Travel £ - £ £ - £ £ - £ £ £ £ £ £ - £ 

Subtotal-Volpe Engineering £ 1,491 £ £ 3,785 £ £ - £ £ £ £ S £ 5,275 £ 

Contracts: 

Subtotal-Contracts £ 350,000 £ £ 560,114 £ $ 198,873 £ £ S S £ £ 1,108,987 S 

Equip/Supplies/Other: £ £ £ _ £ £ _ £ £ £ £ £ £ £ 
Volpe Acq O/H £ 12,387 £ £ 21,083 £ £ 6,312 £ £ £ £ £ £ 39,781 £ 

T O T A L COST £ 363,877 £ £ 584,981 £ S 205,185 £ £ £ £ £ £ 1,154,044 £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Total Available Funds 

. 2,438 
99.8% 



8) Toxicolog>- (D/E/F/H/JM782) 
Financial Summary 

1/31/2011 

Funds Authorized FY07 Planned FVOS Planned FY09Planned FYlOPIanned FYl lPlanned Planned 
1) Database & General Suppon £ 1,352,955 £ 1,426,130 £ 1361,497 £ 375,464 S 95,692 £ 7,334,685 
2) Design & Oversight £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51375,227 
3) RI/CSS/PE Smdy " £ 3,376,430 S 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 11,808,403 S 12,813,724 £ 13,013,861 £ 561,337 £ 15,543 £ 62,043,406 
5) BNSF Oversight £ 8,258 £ 8,258 S 8,258 £ 8,258 £ 2,931 £ 13,570 
6) Flyway Oversight. £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 £ 26,582 
7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2,438 £ 1,156,482 
S) Toxicology S 1,061,880 £ 1,617,651 S 1,051,654 £ 1,821,339 £ 593,417 £ 3359,956 

9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 99,752 £ 344,659 
10) Processing Areas S 961,800 £ 12,628 £ 2,889 £ 293,399 
11) DOJ Support £ 108,000 £ 1,856 £ 26 £ 108,000 
Total Allocated £ 28,649,142 £ 30,650,629' £ 26,091,689 £ 4312,306 S 853,252 £ 138,764,752 

Costs Incurred 
Cumulalive 

Descriotion FY07 Comm Current Month FYOS Comm Current Month FY09 Comm CurrentMonlh FYIO Comm Current Month F Y l Comm Current Month Committed Costs 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ 2365 £ £ 33,052 £ £ 32,895 S 

Overhead £ 1,535 £ £ 21,251 £ £ 20,410 £ 
Volpe In-House Suppon £ - £ £ - £ £ - £ 

Volpe Travel £ - £ S - £ £ 942 £ 
Subtotal-Volpe Engineering S 3,900 £ £ 54303 S S 54,247 £ 

Contracts: 
Subtotal-Contracts £ 600,000 £ 272,055 £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Tolal Available Funds 

57,582 £ 
41,901 £ 

£ 
1,800 £ 

111,282 £ 

£ 1,071,078 £ 

20,584 £ 
12,534 £ 

£ 
£ 

33,218 £ 

7,500 S 

Equip/Supplies/Olher: £ 4,303 £ £ 21,357 £ £ - £ £ 39 £ - £ 60 £ 
Volpe Acq O/H £ 21386 £ £ 18,855 £ £ 8,635 £ £ 45,522 £ (0) £ 321 £ 

T O T A L C O S T £ 629,589 $ £ 574,091 £ £ 334,937 £ £ 1,227,922 £ (0) £ 41,099 £ 

2,810 
1,703 

£ 156,577 £ 2,810 
£ 97,632 £ 1,703 
£ - £ -
£ 2,742 £ -
£ 256,951 S 4,512 

£ 2,430,209 £ -

£ 25,759 £ 
£ 94,720 £ (0) 

S 2,807,638 £ 4,512 

£ 552318 
83.6% 



8) Toxicology (D/E/F/H/JM7S2) 
Financial Summary 

1/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 
1) Database &. General Suppon £ 1352,955 £ 1,426,130 £ 1,351,497 £ 375,464 £ 96,692 £ 7,334,585 
2) Design & Oversight £ 10,498,425 S 8,891,795 £ 8,208,841 S 1,105,001 £ 28,447 £ 51,375,227 
3) RI/CSS/PE Smdy S 3,376,430 S 4,852,125 S 1,091,938 s 259.545 S 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 11,808,403 £ 12,813,724 £ 13,013,851 £ 561,337 £ 15,643 £ 52,043,405 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 S 8.258 £ 2,931 £ 13,570 
6) Flyway Oversight £ (0) £ 1,010 £ 1,010 £ 1.010 S 1,010 £ 26,582 
7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2.438 £ 2,438 £ 1,156,482 
8) Toxicology £ 1,061,880 £ 1,617,651 S 1,051,654 £ 1,821,339 S 593,417 £ 3359,956 
9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 99,752 £ 344,659 
10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293,399 
11) DOJ Suppon £ 108,000 £ 1,856 £ 26 £ 108,000 
Total Allocated £ 28,649,142 £ 30,650,629 £ 26,091,689 S 4312,306 £ 853,252 £ 138,764,752 

Costs Incurred 

Cumulative 
DescriDtion FY07 Act Cost Current Month FYOSActCost Current Month FY09AelCost Current Month FYIO Act Cosl Current Month F Y l l ActCost Curreni Month Actual Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 2,365 £ £ 33,052 £ £ 32,895 £ £ 67,582 £ - £ 20,684 £ 2,810 £ 156,577 £ 2,810 
Overhead £ 1,535 £ £ 21,251 £ £ 20,410 £ £ 41,901 £ - £ 12,534 £ 1,703 £ 97,632 £ 1,703 

Volpc In-House Suppon £ - £ £ - £ S - £ £ - £ - £ - £ - £ . £ -
Volpe Travel £ £ £ - £ £ 942 £ £ 1,800 £ - S - £ - £ 2,742 £ -

Subtotal-Volpe Engineering £ 3,900 £ £ 54,303 S £ 54,247 £ £ 111,282 £ - £ 33,218 £ 4,512 £ 256,951 £ 4,512 

Contracts: 
Subtotal-Contracts £ 600,000 £ £ 479,576 £ £ 129,056 £ £ 635,266 £ 77,251 £ - £ - £ 1,843,897 S 77,251 

Equip/Supplies/Other: £ 4,303 £ £ 21,357 £ £ _ £ £ 39 £ _ £ 60 £ £ 25,759 £ _ 
Volpe Acq O/H £ 21,386 £ £ 18,855 £ £ 8,635 £ • £ . 45.522 £ (0) S 3 £ - £ 94,401 £ (0) 

T O T A L COST £ 629,589 £ £ 574,091 £ £ 191,938 £ £ 792,110 £ 77,251 £ 33,281 £ 4,S12 £ 2,221,008 £ 81,764 

T O T A L A V A I L A B L E FUNDS £ 1,138,948 
% Complete Compared lo Tolal Available Funds 66.1% 



9) Mine Support (D/E/F/H/JM838) 
Financinl Summar)' 

1/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 
1) Database & General Suppon £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,464 £ 96,692 £ 7,334,685 
2) Design & Oversight £ 10,498,425 £ 8,891,795 $ 8,208,841 S 1,105,001 £ 28,447 S 51,375,227 
3) RI/CSS/PE Smdy £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 11,808,403 £ 12,813.724 £ 13,013,861 £ 561,337 S 15,643 £ 62,043,406 
5) BNSF Oversighl £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 
6) Flyway Oversight £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 £ 26,582 
7) Troy £ 439,132 S 913,946 £ 207,623 £ 2,438 £ 2,438 £ 1,156,482 
8) Toxicology £ 1,061,880 £ 1,617,551 £ 1,051,554 £ 1,821339 £ 593,417 £ 3,359,956 
9) Mine Support S 103,659 S 125,990 £ 77,207 £ 163,429 £ 99,752 £ 344,659 
10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293,399 
11) DOJ Support S 108,000 £ 1,855 £ 26 £ 108,000 
Total Allocated £ 28,649,142 £ 30,650,629 £ 26,091,689 £ 4312306 £ 853,252 £ 138,764,752 

Costs Incurred 

Cumulative 
DescriDtion FY07 Comm Current Month FYOS Comm Current Month FY09 Comm Curreni Monlh FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. Mgmt. 

Volpe Labor £ 352 S •£ 5,800 £ £ 3,664 S £ 7,131 £ - £ 3,855 £ £ 20,801 £ 
Overhead £ 229 £ £ 3.729 £ £ 2,273 £ £ 4,421 £ - £ 2,336 £ £ 12,988 £ 

Volpc In-House Suppon £ - £ £ £ S £ £ £ - £ - £ £ - £ 
Volpe Travel £ - £ S £ £ £ S £ - £ - £ £ - £ 

Su titotal-Volpe Engineering £ 581 £ £ 9,529 £ £ 5,937 £ £ 11,552 £ - £ 6,191 £ £ 33,790 S 

Contracts: 

Subtotal-Contracts £ 88,775 £ £ 62,887 S £ 7,600 S £ 50,000 £ - £ 90,459 £ £ 299,721 S 

Equip/Supplies/Olher: £ 166 £ £ £ $ £ £ £ £ _ £ £ 166 £ 
Volpe Acq 0 / H £ 3,148 £ £ 2.367 £ £ 241 £ S 2,125 £ 0 £ 3,845 £ £ 11,725 £ 0 

T O T A L COST S 92,669 £ S 74,783 £ S 13,778 £ £ 63,677 S 0 £ 100,495 £ £ 345,402 £ 0 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

(743) 
100.2% 



9) Mine Support {D/E/F/H/JMS38) 
Financial Summary 

1/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l Planned Planned 

1) Dalabase & General Suppon £ 1,352,955 £ 1,426,130 £ 1361,497 £ 375,454 £ 95,692 £ 7,334,685 

2) Design & Oversight S 10,498,425 £ 8,891,795 £ 8,208.841 £ 1,105,001 S 28,447 £ 51375,227 

3) RJ/CSS/PE Smdy £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 

4) Cleanup & Remediation £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 15,643 £ 62,043,406 

5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 

6) Flyway Oversight £ (0) £ 1,010 S 1,010 £ 1,010 £ 1,010 £ 26,582 

7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2,438 £ 1,156,482 

8) Toxicology £ 1,051,880 £ 1,617,651 S 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 

9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 163,429 S 99,752 £ 344,659 

10) Processing Areas £ 951,800 £ 12,528 £ 2,889 £ 293,399 

11) DOJ Support £ 108,000 £ 1,855 £ 26 £ 108,000 

Total Allocated £ 28,649,142 £ 30,650,629 £ 26,091,689 £ 4312306 S 853,252 £ 138,764,752 

Costs Incurred 

Cumulalive 

DescriDtion FY07 Act Cosl Current Monlh FYOSActCost Current Month FY09AclCost Curreni Month FYIO Acl Cost Current Month F Y l l ActCost Current Month Actual Cost Current Month 

Volpc Engineering/Proj. Mgmt.: 
Volpe Labor £ 352 S £ 5,800 £ £ 3,664 £ £ 7,131 £ - £ 3,855 S S 20,801 £ -

Overhead £ 229 £ £ 3,729 £ £ 2,273 £ £ 4,421 £ - £ 2,335 £ £ 12,988 £ -
Volpe In-House Suppon £ - £ £ £ - . £ £ £ - £ - £ - £ £ - £ -

Volpe Travel £ - £ £ £ £ £ £ - £ - £ - £ £ - £ -
Subtotal-Volpe Engineering £ 581 £ £ 9,529 £ £ 5,937 £ £ 11,552 £ - £ 6,191 £ £ 33,790 £ -

Contracts: 
Subtotal-Contracts £ 88,775 S S 62,887 £ £ £ £ 12,137 S 3,263 £ - S S 163,799 £ 3363 

Equip/Supplies/Other: £ 166 £ £ £ £ £ £ . £ - £ - £ £ 156 £ -
Volpe Acq O/H £ 3,148 £ £ 2,357 £ £ 241 £ £ 2,125 £ 0 £ 3,845 £ £ 11,725 £ 0 

T O T A L COST £ 92,669 £ £ 74,783 £ £ 6,178 £ £ 25,814 £ 3,263 £ 10,036 £ £ 209,480 £ 3,263 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Tolal Available Funds 

135,179 
60.8% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

1/31/2011 

Funds Authorized 
1) Database & General Suppon 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor 

Overhead 
Volpe In-House Support 

Volpe Travel 
Subtotal-Volpe Engineering 

Contracts: 
Subtotal-Contracts 

Equip/Supplies/Other: 
Volpe Acq O/H 

TOTAL COST 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



10) Processing Areas (F/HMA49) 
Financial Summary 

1/31/2011 

Funds Authorized FY09Planned FYlOPIanned FYl lPlanned Planned FY09Planned FYlOPIanned 

1) Database & General Support' £ 1.361,497 £ 375,464 £ 96,692 £ 7,334,685 £ 1,361,497 £ 375,464 

2) Design & Oversight £ 8,208,841 £ 1,105,001 S 28,447 £ 51,375,227 £ 8,208,841 £ 1,105,001 

3) RI/CSS/PE Smdy £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 £ 1,091,938 £ 259,545 

4) Cleanup & Remediation £ 13,013,861 £ 561337 £ 15,643 £ 52,043,405 £ 13,013,851 £ 561337 

5) BNSF Oversight £ 8,258 £ 8,258 £ 2,931 £ 13,570 £ 8,258 £ 8,258 

6) Flyway Oversighl £ 1,010 S 1,010 £ 1,010 £ 26,582 £ 1,010 £ 1,010 

7) Troy £ 207,623 £ 2,438 £ 2,438 £ 1,155,482 £ 207,623 S 2,438 

8) Toxicology £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 £ 1,051,654 £ 1,821339 

9) Mine Suppon £ 77,207 £ 163,429 £ 99,752 £ 344,659 £ 77,207 S 163,429 

10) Processing Areas S 961,800 £ 12,628 £ 2,889 £ 293399 £ 961,800 S 12,628 

11) DOJ Suppon £ 108,000 £ 1,856 £ 26 £ 108,000 £ 108,000 £ 1,856 

Total Allocated £ 26,091,689 £ 43I23O6 £ 853,252 £ 138,764,752 £ 26,091,689 £ 43I23O6 

Costs Incurred 
Cumulative 

DescriDtion FY09 Comm Current Month FYIO Comm Current Month F Y l Comm Current Month Committed Costs Current Month FY09AclCost Current Month FYIO Act Cosl Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ 14,092 £ £ 6,012 £ £ £ £ 20,104 £ £ 14,092 £ £ 6,012 £ 

O^'crhead £ 8,744 £ £ 3,727 £ £ £ £ 12,471 S £ 8,744 £ £ 3,727 £ 

Volpe In-House Support S - £ £ £ £ £ £ - £ £ - £ £ - £ 

Volpe Travel £ £ £ £ £ £ £ - £ £ - £ £ - £ 

Subtotal-Volpe Engineering S 22,836 £ £ 9,739 £ S £ S 32,575 £ £ 22,836 S £ 9,739 £ 

Contracts: 

Subtotal-Contracts £ 250,000 S £ £ £ £ £ 250,000 £ £ 250,000 £ £ - S 

Equip/Supplies/Other: £ . £ £ £ £ £ £ . S £ - £ £ - £ 
Volpe Acq O/H £ 7,935 £ £ £ £ £ £ 7,935 £ £ 7,935 £ £ - £ Volpe Acq O/H 

T O T A L COST £ 280,771 £ £ 9,739 S £ £ £ 290,510 S £ 280,771 £ £ 9,739 £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,889 
99.0% 



10) Processing Areas (F/HMA49) 
Financial Summary 

1/31/2011 

Funds Authorized FYllPlanned Planned 

1) Database & General Support S 95,692 £ 7,334,585 

2) Design & Oversight £ 28,447 £ 51,375,227 

3) RJ/CSS/PE Smdy £ 10,007 £ 12,708,785 

4) Cleanup & Remediation £ 15,643 £ 62,043,406 

5) BNSF Oversighl £ 2,931 S 13,570 

6) Flyway Oversight S 1,010 £ 26,582 

7) Troy S 2,438 £ 1,156,482 

8) Toxicology S 593,417 £ 3,359,956 

9) Mine Support £ 99,752 £ 344,659 

10) Processing Areas S 2,889 £ 293399 

11) DOJ Support £ 25 £ 108,000 

Total Allocated £ 853,252 £ 138,764,752 

Costs Incurred 

Descrintion 

Volpe Engineering/Proj. Mgmt.: 

Cumulalive 
F Y l l Act Cost Current Month Actual Cost Current Monlh 

Volpe Labor £ 
Overhead £ 

Volpe In-House Support £ 
Volpe Travel £_ 

Subtotal-Volpe Engineering £ 

20,104 
12,471 

£ 
£ 
£ 

- _ S_ 
32,575 £ 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq 0 /H 

Subtotal-Contracts S 

T O T A L COST £ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Tolal Available Funds 

250,000 S 

£ 
7,935 £ 

290,510 £ 

2,889 
99.0% 



11) DOJ Support (F/HG305) 
Financial Summary 

1/31/2011 

Funds Authorized FY09Planned FYlOPIanned FYllPlanned Planned FY09Plonned FYlOPIanned 
1) Dalabase & General Support £ 1,361,497 £ 375,464 £ 96,692 £ 7,334,685 $ 1,361,497 £ 375,464 
2) Design & Oversight £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 £ 8,208,841 £ 1,105,001 
3) RI/CSS/PE Smdy £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 £ 1,091,938 £ 259,545 
4) Cleanup & Remediation £ 13,013,861 £ 561,337 £ 15,543 S 62,043,406 £ 13,013,861 £ 561,337 
5) BNSF Oversight £ 8,258 £ 8,258 £ 2,931 £ 13,570 £ 8,258 £ 8,258 
6) Flyway Oversight S 1,010 £ 1,010 £ 1,010 £ 26,582 £ 1,010 £ 1,010 
7) Troy £ 207,623 £ 2,438 £ 2,438 S 1,156,482 £ 207,623 £ 2,438 
8) Toxicology £ 1,051,554 £ 1,821,339 £ 593,417 £ 3,359,956 £ 1,051,554 £ 1,821,339 
9) Mine Suppon S 77,207 £ 163,429 £ 99,752 £ 344,659 S 77,207 £ 163,429 
10) Processing Areas £ 961,800 £ 12,628 £ 2,889 S 293,399 £ 961,800 £ 12,628 
11) DOJ Suppori £ 108,000 £ 1,856 £ 26 £ 108,000 £ 108,000 £ 1,856 
Tolal Allocated £ 26,091,689 £ 43123O6 £ 853,252 £ 138,764,752 £ 26,091,689 £ 4312,306 

Costs Incurred 

Cumulative 
Descrintion FY09 Comm CurrentMonlh FYIO Comm CurrentMonlh F Y l l Comm Current Month Committed Costs Current Month FY09ActCost Curreni Month FYIO Act Cost 
Volpe "Engineering/Proj. Mgmt.: 

Volpe Labor £ 23,381 £ 
Overhead £ 14,507 £ 

Volpe In-House Suppon £ 5,954 £ 
Volpe Travel £ - £ 

Subtotal-Volpe Engineering £ 43,842 £ 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Subtotal-Contracts £ 

TOTAL COST S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

59,908 £ 

294 £ 
2,100 £ 

106,144 £ 

1,130 £ 
700 £ 

£ 
£ 

1,830 £ 

1,830 £ 

£ 24,510 £ £ 23,381 £ £ 1,130 £ 
£ 15,208 £ £ 14,507 £ £ 700 £ 
£ 5,954 £ £ 5,954 £ £ - £ 
£ - £ £ - £ £ - £ 
£ 45,672 S £ 43,842 £ £ 1,830 £ 

S 59,908 £ £ 57387 £ £ £ 

£ 294 £ £ 294 S £ £ 
£ 2,100 £ £ 2,100 £ £ £ 
S 107,974 £ £ 103,523 £ £ 1,830 £ 

£ 26 
100.0% -



11) DOJ Suppori (F/HG305) 
Financial Summary 

1/31/2011 

Funds Authorized F Y l Planned Planned 

I) Database & General Suppon £ 96,692 £ 7,334,585 

2) Design & Oversight £ 28,447 £ 51,375,227 

3) RI/CSS/PE Smdy £ 10,007 £ 12,708,786 

4) Cleanup & Remediation £ 15,543 £ 62,043,406 

5) BNSF Oversight £ 2,931 S 13.570 

6) Flyway Oversight £ I.OIO £ 26,582 

7) Troy £ 2,438 £ 1,156,482 

8) Toxicology £ 593.417 £ 3,359,956 

9) Mine Suppon £ 99,752 £ 344,659 

10) Processing Areas S 2,889 £ 293,399 

11) DOJ Support £ 26 $ 108,000 

Total Allocated £ 853,252 £ 138,764,752 

Costs Incurred 
Cumulative 

DescriDtion F Y l l Act Cost Current Month \ctual Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ £ £ 24,510 £ 

Overhead £ £ £ 15,208 £ 
Volpe In-House Support £ £ £ 5,954 £ 

Volpe Travel £ £ £ - £ 

Subtotal-Volpe Engineering £ £ £ 45,672 £ 

Contracts: 
Subtotal-Contracts £^ £ £ 57,287 £ 

Equip/Supplies/Other: £ £ £ 294 £ 
Volpe Acq O/H £ £ £ 2,100 £ 

T O T A L COST £ £ £ 105353 £ 

T O T A L A V A I L A B L E FUNDS £ 2,647 

% Complete Compared to Tolal Available Funds 97.5% 



PLANS, ADVANCES aniJ EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

lAG HISTORY 
2/28/2011 Date /Vmount Cumulative Total 

DW6995388401-Q 4/24/2003 $ 100.000 $ 100.000 

DW6995388401-1 5/22/2003 $ 1.400.000 $ 1.600.000 

DW6995388401-2 6/24/2003 $ 2.900.000 $ 4.400.000 

DW6995388401-3 8/11/2003 $ 3.219.990 $ 7.619.990 

DW6995388401-4 9/17/2003 $ 900.000 $ 8.519.990 

DW6995388401-5 9/30/2003 $ 3.627.000 $ 12.146.990 

FY03 Total $ 12.146.990 

DW6995388401-6 3/2/200A $ 3.126.000 $ 15.271.990 

DW6995388401-7 5/12/200A $ 4.148.000 $ 19,419.990 

DW6995388401-8 7/19/2004 $ 4.878.276 $ 24,298.266 

DW6995388401-9 9/3/2004 $ 1.571.724 $ 25,869,990 

DW6995388401-A 9/23/2004 $ 165.000 $ 26,034.990 

FY04 Total $ 13.888.000 

DW69953884D1-B 12/15/2004 $ 1.000,000 $ 27.034.990 

DW6995388401-C 2/18/2006 $ 4.800.000 $ 31.834.990 

DW6995388401-D 4/29/2005 S 2.483.570 $ 34.318.660 

DW6996388401-E 6/22/2005 $ 7,000.000 $ 41318.660 

DW6995388401-F 9/15/2006 $ 1.537.600 $ 42.856.160 

FYOS Total $ 16.821.170 

DW6995388401-G(or 16) 12/13/2005 $ 1.786.582 $ 44.642.742 

DW6995388401-H (or 17) 21210006 $ 7.700.000 $ 52.342.742 

DW6995388401-I (or 18) 5/9/2006 $ 2.300.000 $ 54.642.742 

DW6995388401-J(or 19) 6/16/2006 S 3.600.000 $ 68.142.742 

DW6995388401-K (or 20) 8/18/2006 $ 4.059.504 $ 62.202.246 

DW6995388401-L (or 21) 9/25/2006 $ 375.500 $ 62.677,746 

FY06 Total $ 19.721.686 

DW6995388401-M (or 22) 12/26/2006 $ 1.900.000 $ 64.477.746 

DW6995388401-N (or 23) 2/28/2007 $ 6.500.000 $ 70.977.746 

DW6995388401-0(or24) 6/16/2007 $ 6.505.565 $ 77.483.311 

DW6995388401-P(or25) 7/12/2007 $ 2.700.000 $ 80.183.311 

OW6995388401-Q(or26) 8/2C007 $ 4.538.609 $ 84.721.820 

DW6995388401-R(or27) 9/4/2007 $ 1.766.156 $ 86.476.975 

DW69963e8401-S (or 28) 9/28/2007 $ 2.066.219 $ 88.643.194 

FY07 Total $ 26.966.448 

DW6995388401-T(or29) 12/3/2007 $ 7.842.660 $ 96.385.754 

DW6995388401-U(or30) 3/28/2008 $ 6.265.000 $ 101,650.754 

DW699538840l-V(or31) 6/3/2008 $ 4.941.469 $ 106.592.223 

DW6995388401-W(or32) 7/9/2008 $ 1.553.067 $ 108.145.290 

DW6995388401-X (or 33) 3/20/2008 $ 7.105,464 $ 115.250.754 

FY08 Total $ 26.707.660 

DW6995388401-V (or 34) $ 
DW6995388401-Z (or 35) 10/30/2008 S 2.940.000 $ 118.190.764 

DW6996388401-a (or 36) 12/15/2008 $ 3.166.000 $ 121.356.754 

DW6995388401-b (or 37) 2/18/0092 $ 108.000 $ 121.464.764 

DW6995388401-C (or 38) 6/31/2009 $ 12.066,610 $ 133.521.364 

DW6995388401-d(or39) 8/6/2C09 $ (56,610) $ 133.464.764 

DW6995388401-e (or 40) 8/19/2009 $ 6.200.000 $ 138.664.754 

FY09 Total $ 23.414,000 

DW6995388401-l(or41) $ 100.000 $ 138.764.764 

FYIO Tolal $ 100.000 

DW6996388401-g(or42) 2/9/2011 $ 400.000 $ 139.164.764 

FY l l Total S 400.000 

TOTAL $ 139.164.754 



VX58 WAF 01 Nx330 ABCDEFHJSOl 1 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paiil Feb Commit Feb 

2003 VX58 4259 Cashins 02P80503 •$388.50 $388.50 $0.00 $0.00 $0.00 

Cashins Total $388.50 $388.50 $0.00 $0.00 $0.00 

2003 VX58 4282 CDM 27 99D00OI7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

27 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM Total $100,000.00 . $100,000.00 $0.00 $0.00 $0.00 

2003 Total $100,388.50 $100,388.50 $0.00 $0.00 $0.00 

2004 VX58 4318 CDM 27 99D00017 $105,000.00 $105,000.00 $0.00 $0.00 $0.00 

2004 VX58 4371 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 ;$0.00 

2004 VX58 4402 CDM 27 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX58 4417 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VX58 4466 CDM 27 99D00017 $26,476.01 $26,476.01 $0.00 $0.00 $0.00 

27 Total $451,476.01 $451,476.01 $0.00 $0.00 $0.00 

2004 VX58 4441 CDM 35 99D00017 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

2004 VX58 4564 CDM 35 99D00017 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

35 Total $75,000.00 $75,000.00 $0.00 $0.00 $0.00. 

2004 VX58 4524 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VXSB 4563 CDM 40 99D00017 $20,000.00 $20,000.00 $0.00 $0.00. $0.00 

40 Total $70,000.00 $70,000.00 $0.00 $0.00 $0.00 

2004 VX58 4565 CDM 41 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

41 Total $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

CDM Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2004 Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2005 VX58 4614 CDM 35 99D00017 • $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

35 Total $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

2005 VX58 4613 CDM 40 99D00017 $50,000.00 $50,000.00 . $0.00 $0.00 $0.00 

2005 VX58 4653 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4683 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4707 CDM 40 99D000I7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

0 2005 VX58 4808 CDM 40 99D00017 $48,621.80 $48,621.80 $0.00 $0.00 $0.00 

40 Total $248,621.80 $248,621.80 $0.00 , $0.00 $0,00 

2005 VX58 4655 CDM 41 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

2005 VX58 4684 CDM 41 99D00017 $32,432.02 $32,432.02 $0.00 $0.00 $0'.00 

41 Total $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

CDM Total $303,362.31 $303,362.31 $0.00 $0.00 $0.00 

2005 VX58 4787 CDM 11 4 05D30109_T4 $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

4 Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 
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CDM H Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

2005 Total '$405,362.31 $405,362.31 $0.00 $0.00 $0.00 

2008 VX58 7008 ESRI software license $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

software license Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

ESRI Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2008 Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

WAF Total $1,124,226.82 $1,124,226.82 $0.00 $0.00 $0.00 
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VXSS WAF 01 - CDEFHM37I 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Feb Commit Feb 

2006 VXSS 4S97 CDM II 4 0SD30109_T4_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 4961 C D M I l 4 0SD30109_T4_M3 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VXSS S0S6 CDM II 4 0SD30109_T4_M4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

4 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2006 VX58 4919 CDW 06P80128 $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

CDW Total $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

2006 VXSS 491S Dell 06F50042 $S,S48.61 $5,548.61 $0.00 $0.00 $0.00 

Dell Total $5,348.61 $5,548.61 $0.00 $0.00 $0.00 

2006 Total $259,497.40 $259,497.40 $0.00 • $0.00 $0.00 

2007 VXSS 7024 CDM II 4 0SD30109_T4_M6 , $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7034 CDM 11 4 05D30109_T4_M7 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7072 CDM 11 4 05D30109_T4_M8 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 vxss 7132 CDM 11 4 0SD30109_T4_M9 $3,500.00 $3,294.59 $20S.41 no change Feb 28 $0.00 $0.00 

4 Total $193,500.00 $193,294.59 $205.41 $0.00 $0.00 

2007 vxss 70S9 CDM 11 14 05D30109_T14 $2,500.00 $2,500.00 $0.00, $0.00 $0.00 

2007 vxss 7140 CDM II 14 0SD30109_T14 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 vxss 7178 CDM II 14 0SD30109_T14_M1 $35,000.00 535,000.00 $0.00 $0.00 $0.00 

2007 vxss 7194 CDM 11 14 0SD30109_T14_M2 $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

14 Total $170,000.00 $170,000.00 $0.00 $0.00 $0.00 

CDM II Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2007 Total $363,500.00 $363,294.59 $20S.41 $0.00 $0.00 

200S vxss 7213 CDM 11 14 0SD30109_T14_M3 $90,000.00 590,000.00 $0.00 $0.00 $0.00 

2008 vxss 7246 CDM II 14 OSD30109_T14_MS $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 vxss 7283 CDM 11 14 05D30109_T14_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 vxss 7363 CDM 11 14 0SD30109_TI4_M8 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2008 vxss 7387 CDM 11 14 0SD30109_T14_M9 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

14 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2008 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2009 vxss T43-1010 CDM II 14 0SD30109_T14_M12 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 vxss 43-10S7 CDM 11 14 05D30109_T14_M14 $84,245.00 $58,753.29 $25,491.71 no change Feb 28 $0.00 $0.00 

14 Total $184,245.00 $158,753.29 $25,491.71 $0.00 $0.00 

2009 vxss 43-1040 CDM II 17 0SD30109_T17 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 vxss 62-1004 CDM II 17 0SD30109_T17_M2 $86,9SS.00 $86,955.00 $0.00 $0.00 $0.00 

17 Total $186,955.00 $186,955.00 $0.00 $0.00 $0.00 

CDM II Total $371,200.00 $345,708.29 $25,491.71 $0.00 $0.00 

2009 Total $371,200.00 $345,708.29 $25,491.71 $0.00 $0.00 

2010 vxss 62-1 OOS CDM II 17 0SD30109_T17_M3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 
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2010 v x s s . 43-1162 CDM 11 17 0SD30109_T17_M4 $38,945.00 $37,900.30 $1,044.70 no change Feb 28 $0.00 $0.00 

17 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

C D M II Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

2010 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

W A F Total $1,448,142.40 $1,421,400.58 $26,741.82 $0.00 $0.00 
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PPA PR Conlractor Task Order DOCUMENT Commitmenl Actual Cosl Balance Staius Paid Feb Commit Feb 

2003 VX58 4259 Cashins 02P80503 £6.85025 $6,850 2S $0.00 $0.00 $0.00 

Cashins Total $6,850.25 $6,850.25 $0.00 $0.00 $0.00 

2003 vxss 4230 CDM 24 99D000I7 £125.000.00 $125,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4244 CDM 24 99D000I7 £450.000.00 $450,000.00 $000 $0.00 $0.00 

2003 VXSS 4250 CDM 24 99D0OOI7 £80.000.00 £80.000.00 $0.00 $0.00 £0.00 

2003 VXSS 4262 CDM 24 99D000I7 £22.267.00 £22.267.00 $0.00 $0.00 $0.00 

2003 VXSS 4273 CDM 24 99D000I7 • £300,000.00 £300.000.00 $0.00 $0.00 $0.00 

2003 VX58 4278 CDM 24 99D0OOI7 £906,250.00 £906,250.00 £0.00 $0.00 $000 

24 Total £1,SS3,S17.00 £1.883,517.00 $0.00 , $0.00 £0.00 

2003 VXSS 4232 CDM 25 99D0OOI7 £200,000.00 £200,000.00 $0.00 $0.00 £0.00 

2003 VXSS 4269 CDM 2S 99D00017 £225,000.00 £225,000.00 $0.00 $0.00 £000 

2003 VXSS 4279 CDM 25 99D000I7 £350,000.00 £350,000.00 £0.00 $0.00 £0.00 

25 Total £775.000.00 $775,000.00 $000 $0.00 £0.00 

2003 VXSS 4237 CDM 29 99D000I7 £75,000.00 $75,000.00 $0.00 $0.00 £0.00 

29 Total £75.000.00 $75,000.00 $0.00 $0.00 £0.00 

C D M Total £2,733,517 00 $2,733,517.00 $0.00 $0.00 £0.00 

2003 Total £2,740,367.25 $2,740367.25 $0.00 $0.00 £0.00 

2004 vxss 4339 CDM 24 99D00017 £350,000.00 $350,000.00 $0.00 $0.00 £0.00 

2004 vxss 43S7 CDM 24 99D00017 J162.S93.00 £162,893.00 $0 00 $0.00 $0.00 

2004 vxss 4380 CDM_ 24 99D000I7 £317,705.99 £317,705.99 $0.00 $0.00 $0.00 

24 Total £830,598.99 £830,598.99 $0.00 £0.00 $0 00 

2004 vxss 4331 CDM 2S 99DOO0I7 £360,000.00 £360,000.00 $0.00 $0.00 $0.00 

2004 vxss 4355 CDM 2S 99D000I7 £223,862.00 £223.862 00 $0.00 $0.00 $0.00 

2004 vxss 43SI CDM 2S 99D000I7 £47,773.29 £47,773.29 $0.00 $0.00 $0.00 

25 Tolal £631,635.29 £631,635.29^ $0.00 $0.00 $0.00 

2004 vxss 4361 CDM 29 99D000I7 £60.000.00 $60,000.00 $0.00 $0.00 $0.00 

2004 vxss 4462 CDM 29 99D00017 £37.500.00 $37,500.00 $0.00 $0.00 $0.00 

2004 vxss 4540 CDM 29 99D000I7 £100.000.00 £100,000 00 $0.00 $0.00 £0.00 

29 Total £197,50000 $197,500.00 $0.00 $0.00 £0.00 

2004 vxss 43 83 CDM 31 99D00017 £250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2004 vxss 4416 CDM 31 99D00017 £280,000.00 $280,000.00 $0.00 $0.00 $0.00 

2004 vxss 4454 CDM 31 99D000I7 £310,000.00 $310.00000 £0.00 $0.00 $0.00 

2004 vxss 4476 CDM 31 99D00017 $75,000.00 $75,000.00 £0.00 $0.00 £0.00 

2004 vxss 4SI3 CDM 31 99D000I7 £155,000.00 $155,00000 £0.00 $0.00 £0.00 

2004 vxss 4539 CDM 31 99D000I7. $435,000.00 $435,000.00 $0.00 $0.00 $0.00 

31 Total £1,505,000.00 $1,505,000.00 $0.00 $0.00 $0.00 

2004 vxss 4385 CDM 32 99D000I7 £540,000.00 $540,000.00 $0.00 $0.00 $0.00 

2004 vxss 44IS CDM 32 99D00017 £500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2004 vxss 4463 CDM 32 99D000I7 £500,000.00 $500,000.00 $0.00 $0.00 $000 

2004 vxss 4S14 CDM 32 99D00017 £750.000.00 $750,000.00 $0.00 $0.00 $0.00 

2004 vxss 4542 CDM 32 99D00017 £250.000.00 $250,000.00 $0.00 $0.00 $0.00 

32 Total £2,540,000.00 $2,540,000.00 £0.00 $0.00 $0.00 

C D M Total £5,704.734.28 $5,704,734.28 $0.00 $0.00 $0.00 

2004 Tolal $5,704,734.28 $5,704,734.28 $0.00 $0.00 $0.00 

2005 vxss 4778 C D M 21 99D00017 $125,000.00 £125,000.00 $0.00 $0.00 $0.00 
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21 T o l a l $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2005 V X S S 4719 C D M 29 99D000I7 $161,292.00 $161,292.00 $0.00 $0.00 $0.00 

29 Tota l $161,292.00 $161,292.00 $0.00 $0.00 £0.00 

2005 vxss 4593 C D M 31 99D000I7 $225,000.00 £225,000.00 $0.00 $0.00 $0.00 

2005 vxss 4637 C D M 31 99D00017 £350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2005 vxss 4652 C D M 31 99D000I7 $150,000.00 $150,000 00 $0.00 $0.00 $0.00 

2005 vxss 4654 C D M 31 99D000I7 $350.00000 £350,000.00 $0.00 $0.00 $0.00 

2005 vxss 4675 C D M 31 99D00017 $131,446 00 $131,446.00 $0.00 $0.00 $0.00 

2005 vxss • 4678 C D M 31 99D00017 $315,986.00 $315,986.00 $ 0 0 0 $0.00 $0 00 

2005 vxss 4734 C D M 31 99DO0OI7 $60,482.00 $60,482.00 $0.00 $0.00 $0.00 

31 Tota l $1,582,914.00 $1,582,914.00 $0.00 $0.00 $0.00 

2005 vxss 4592 C D M 32 99D0OOI7 $475,000.00 $475,000.00 $0.00 $0.00 $0.00 

2005 vxss 4636 C D M 32 99D00017 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

20OS vxss 4651 C D M 32 99D000I7 $800,000.00 £800,000.00 $ 0 0 0 £0.00 $0.00 

200S vxss 4706 C D M 32 99D000I7 £200.000.00 £200.000.00 $0 00 $0.00 $0.00 

2005 vxss 4739 C D M 32 99D00017 £275.982.00 $275,982.00 £0.00 $0.00 $0.00 

200S V X S 8 47SS C D M 32 99D000I7 $441,897.87 $441,897.87 $0.00 $0.00 $0.00 

32 Tota l $2,542,879.87 £2,542,879.87 $0.00 $0.00 $0.00 

C D M Tota l $4,412,085.87 £4,412,085.87 $0.00 . $0.00 $0.00 

200S vxss 4746 C D M 11 1 05D30I09_T1 $135,000.00 $135,000.00 $0.00 $0.00 $0.00 

1 Tota l $135,00000 $135.00000 $ 0 0 0 $0.00 $aoo 

200S vxss 4747 C D M II 2 05D30I09_T2 $520,000.00 $520,000.00 £ 0 0 0 $0.00 $0.00 

2005 vxss 4821 C D M 11 2 0SD30109_T2_MI £420,000.00 £414,146.40 $S,SS3.60 no change Feb 28 $0.00 $0.00 

2 Tota l , £940.000.00 $934,146.40 £5.853.60 $0.00 $0.00 

200S vxss 4753 C D M II 3 0SD30I09_T3 $420,000.00 £420,000.00 $0.00 $0.00 $0.00 

2005 vxss 4822 C D M 11 3 OSD30109_T3_MI . $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

3 Tota l $920,000.00 $920,000.00 $ 0 0 0 $0 00 $0.00 

C D M II To ta l £1,995.00000 £1.989.146.40 $5,853.60 $0.00 £0.00 

2005 vxss 4235 Parsons Brinckerhoff 0SD30111 $0.00 $0.00 $0.00 $0.00 £0.00 

Parsons B r i n c k e r h o l T T o l a l $0.00 £0.00 $0.00 $0.00 £0.00 

2005 vxss 4235 Tetra Tech Inc 0SD30110 $0.00 £0.00 £0.00 £0.00 £0.00 

T e l r a Tech Inc To ta l $0.00 $0.00 £0.00 $0.00 £0.00 

2005 Tota l $6,407,085.87 $6,401,232.27 $5,853.60 $0.00 £0.00 

2006 V X S 8 4S63 C D M 11 1 0SD30 I09_T I_M1 £91,50000 $91,500.00 $0.00 £0.00 £0.00 

2006 V X 5 8 4953 C D M II 1 0SD30109_T1_M2 £50,000.00 $50,000.00 $0.00 $0.00 £0.00 

2006 vxss 5015 C D M II 1 0SD30109_T1_M4 £50.000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 vxss SOSS C D M II 1 05D30 I09_T I_MS £50.000.00 $50,000.00 $0.00 $0.00 $0.00 

1 T o l a l $241,500.00 $241,500.00 $0.00 $0.00 $0.00 

2006 vxss 4834 C D M II 2 0SD30109_T2_M2 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2006 vxss 4862 C O M II 2 05D30 I09_T2_M3 £170.000.00 $170,000.00 $0.00 $0.00 $0.00 

2006 vxss 4865 C D M II 2 05D30 I09_T2_M4 $309,557.00 $302,076.88 $7,480.12 no change Feb 28 $0.00 $0.00 

2 Tota l $929,557.00 $922,076.88 $7,48012 $0.00 $0.00 

2006 vxss 4833 C D M II 3 05D30 I09_T3_M2 $120.00000 $120,000.00 $0.00 $0.00 $000 

2006 vxss 4866 C D M II 3 0SD30109_T3_M3 $610,000.00 $610,000.00 $ 0 0 0 $0.00 $000 

2006 vxss 4885 C D M II 3 05D30I09_T3_4 $625,000.00 $625,000.00 $ 0 0 0 $0.00 $0.00 
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2006 V X S S 4934 C D M II 3 0SD30 I09_T3_MS £375,000.00 £375,000.00 $0.00 $0.00 $0.00 

2006 V X S S 4952 C D M II 3 05D30 I09_T3_M6 £380,639.00 $333348.47 £47.29053 no change Feb 28 $0.00 $0.00 

3 Tota l £2.110,639.00 £2.063,348.47 £47.290.53 $0.00 $0.00 

2006 V X S S 4841 C D M I l 8 0SD30109_T8 £363,75000 £363,750.00 £0.00 $0.00 $0.00 

2006 V X S S 4887 C D M II 8 05D30 I09_TS_MI $636,250.00 $636,25000 £0.00 $0.00 $0.00 

2006 V X S S 4936 C D M II S 05D30 I09_T8_M3 $500,000.00 $500,000.00 £0.00 $0.00 $0.00 

2006 V X S S 4954 C D M II 8 0SD30 I09_T8_M4 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 V X S S 5017 C D M 11 8 0 5 D 3 0 I 0 9 _ T 8 _ M 6 $750,000.00 $750,000.00 £0.00 $0.00 $0.00 

2006 V X S S 5060 C D M 11 S 0SD30 I09_T8_M7 $450,000.00 $450,000.00 £0.00 $0.00 $0.00 

8 T o l a l $3,200,000.00 $3,200,000.00 £0.00 $0.00 $0.00 

2006 V X S S 49SSA C D M II 9 0SD30 I09_T9 $500,000.00 $500,000.00 £0.00 $0.00 $0.00 

2006 V X S S 5062 C D M II 9 05D30I09_T9_MI $500,000.00 $500,000.00 £0.00 $0.00 $0.00 

9 Tota l $1,000,000.00 $1,000,000.00 £0.00 $0.00 $0.00 

C D M 11 Tota l $7,481,696.00 $7,426,925.35 £54,77065 £0.00 $0.00 

2006 T o l a l £7,481,696.00 $7,426,925.35 £54,77065 $0.00 $0.00 

2007 V X S S 7013 C D M 11 1 0SD30109_T I_M6 $20,000.00 $20,000.00 £0.00 $0.00 $0.00 

2007 V X S S 7049 C D M II 1 0SD30109_T I_M7 $75.00000 $75,000.00 £0.00 $0.00 $0 00 

2007 V X S S 7099 C D M II 1 0 5 D 3 0 I 0 9 _ T I _ M S $50,000.00 $50,000.00 £0.00 $0.00 $0.00 

2007 V X S S 7130 C D M II 1 0 5 D 3 0 I 0 9 _ T I _ M 9 $50,000.00 $50,000.00 £0.00 $0.00 $0.00 

2007 V X S S 7185 C D M II 1 0 S D 3 0 1 0 9 _ T I _ M I 0 $25,000.00 $25,000.00 £0.00 $0.00 $0.00 

1 To ta l $220,000.00 $220,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7008 C D M II S 0SD3OIO9_T8_M9 £300,000.00 $300,000.00 £0.00 $0.00 $0.00 

2007 V X S S 7032 C D M II S 0SD30109_T8_M10 £300,000.00 $300,000.00 $0.00 $0.00 $0 00 

2007 V X S S 7044 C D M II 8 05D30I09_TS_M1I £500.000.00 $500,000.00 £0.00 $0.00 $0.00 

2007 V X S S 706S C D M II S 0SD30109_T8_M12 $424,539.00 $375,05961 £49,479.39 no change Feb 28 $0.00 $0.00 

S T o l a l $1,524,53900 $1,475,059.61 $49,479.39 $0.00 $0.00. 

2007 V X S S 7010 C D M II 9 0SD30109_T9_M2 $370,000.00 £370,000.00 $0.00 $0.00 $0,00 

2007 V X S S 7033 C D M II 9 0SD30 I09_T9_M3 $50,000.00 $50,000.00 JO.OO $0.00 $0.00 

2007 V X S S 7045 C D M II 9 05D30I09_T9_M4 $500,000.00 $500,000.00 JO.OO $0.00 $0.00 

2007 V X S S 7069 C D M 11 9 0SD30109_T9_MS $500,000.00 £500.000.00 $0.00 $0.00 $0.00 

2007 V X S S 7109 C D M II 9 0SD30IO9_T9_M6 $750,000.00 £750.000.00 $0.00 $0.00 $0.00 

2007 V X S S 7139 C D M II 9 0SD301O9_T9_M7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7147 C D M II 9 05D30 I09_T9_MS $350,000.00 $350,000 00 $0.00 $0.00 $0.00 

2007 V X S S 7166 C D M II 9 0SD30109_T9_M9 £400.000.00 $400,000.00 $0.00 $0.00 $ 0 0 0 

2007 V X S S 7186 C D M 11 9 05D30 I09_T9_M10 £400,000.00 $400,000.00 $0 00 $0.00 $0.00 

9 T o l a l $3,420,000.00 $3,420,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7075 C D M 11 12 OSD30I09_T12 $500,000.00 $500,000.00 $0.00 $0.00 $o:oo 

2007 V X S S 7110 C D M II 12 05D301O9_TI2_MI $800,000.00 $800,000.00 $0.00 $0.00 $0100 

2007 V X S S 7141 C D M II 12 0 S D 3 0 I 0 9 _ T I 2 _ M 2 $100.00000 $100,00000 $0.00 $0.00 $0.00 

2007 V X S S 7I4S C D M 11 12 0SD30 I09_T I2_M3 $300,00000 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7167 C D M II 12 0SD30 I09_T I2_M4 $520,000.00 $620,000.00 $0.00 $ 0 0 0 $0.00 

2007 V X S S 7187 C D M II 12 05D30I09_T12_MS $420,000.00 $420,000.00 $0.00 $0.00 $0.00 

12 Tota l $2,740,000.00 $2,740,000.00 $0.00 $0.00 $0.00 

C D M 11 T o l a l £7,904,539.00 $7,855,059.61 $49,479.39 $0.00 JO.OO 

2007 T o l a l £7,904.539.00 $7,855,059 61 $49,479.39 $0.00 10.00 
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v x s s W A F 02 Ni345 ABCDEFHS009 

PPA 

2008 VXSS 

2008 VXSS 

200S VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

200S VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

200S VXSS 

2008 VXSS 

2008 VXSS 

PR Contractor 

7222 CDM II 

7261 CDM II 

7284 CDM II 

7315 CDM II 

7330 CDM 11 

7364 CDM II 

7380 CDM II 

7201 CDM 11 

7232 CDM II 

7244 CDM 11 

7275 CDM II 

7299 CDM II 

7202 C D M 11 

7238 CDM II 

7245 CDM II 

7276 CDM 11 

7300 CDM II 

7331 C D M I l 

7366 CDM II 

7381 CDM II 

7392 CDM II 

C D M II Tolal 

2008 Tolal 

2009 VXSS 7426 C D M II 

2009 VXSS 43-1004 CDM 11 

2009 VXSS 43-1022 C D M I l 

2009 VXSS 43-1043 CDM II 

2009 VXSS 43-1068 CDM II 

' 2009 VXSS 43-1103 C D M I l 

2009 VXSS 74I0_ACDMI1 

2009 VXSS 43-1033 CDM II 

2009 VXSS 7414 CDM 11 

2009 VXSS 7425_A CDM II 

2009 VXSS 7436 CDM II 

2009 VXSS 43-1005 CDM 11 

2009 VXSS 43-1016 CDM II 

' 2009 VXSS 43-1119 C D M I l 

Task Order DOCUMENT 

I 05D30I09_T1_M11 

I 05D30109_TI_MI2 

I 0SD30I09_TI_MI3 

1 0SD30I09_T1_MI4 

1 0SD30I09_TI_M1S 

I 0SD30109_T1_MI6 

I 0SD30I09_TLM17 

1 Tolal 

9 0SD30I09_T9_MII 

9 05D30I09_T9_MI2 

9 0SD30109_T9_M13 

9 O5D30IO9_T9_M14 

9 05D30I09_T9_M1S 

9 Total 

12 0SD30IO9_TI2_M6 

12 0SD30I09_TI2_M7 

12 0SD30I09_TI2_M8 

12 05D30109_TI2_M10 

12 OSD30I09_TI2_MII 

12 0SD30I09_TI2_MI2 

12 05D30I09_T12_M13 

12 05D30I09_TI2_M14 

12 Total 

13 0SD30I09_TI3_M15 

13 Total 

I OSD30I09. 

I 05D30I09. 

1 0SD30I09. 

I 0SD30I09. 

I 05D30I09. 

1 0SD30I09. 

1 Tolal 

9 OSD30109. 

9 05D30109. 

9 Tolal 

12 05D30109. 

12 05D30109. 

12 0SD30109. 

12 0SD30109. 

12 0SD30I09_ 

12 Total 

IS 0SD30109. 

15 Tolal 

.TI_MI9 

TI_M20 

TI_M2I 

.TI_M22 

.TI_M23 

JI_M24 

J9_M16 

.T9-MI8 

.T12_MIS 

TI2_MI6 

TI2_MI8 

TI2_MI9 

TI2 M20 

Commitment 

$50,000.00 

$50,000.00 

$25,000.00 

$25,000.00 

$25,000.00 

$50,000.00 

$50,000.00 • 

$275,000.00 

$650,000.00 

$90,800.00 

$660,000.00 

$365,000.00 

$378,123.00 

$2,143,923.00 

$650,000.00 

$141,000.00 

$609,000.00 

$430,000.00 

$1,000,000.00 

$595,000.00 

$660,000.00 

$745,000.00 

$4,830,000.00 

$560,868.00 

$560,868.00 

J7.S09.791.00 

$7,809,791.00 

$30,000.00 

$50,000 00 

$50,000.00 

$25,000.00 

$30,000.00 

$20,000.00 

$205,000.00 

$450,000.00 

$149,43095 

$599,43095 

$160,000.00 

£450,000.00 

£500,000.00 

$255,578.00 

£250,274.00 

£1.615,852 00 

£177,000.00 

$177,00000 

Actual Cost 

$50,000.00 

JSO.OOO.OO 

$25,000.00 

$25,000.00 

$25,000.00 

$50,000.00 

$50,000.00 

$275,000.00 

$650,000.00 

• $90,800.00 

$660,000.00 

$365,000.00 

$378,123.00 

$2,143,923.00 

$650,000.00 

$141,000.00 

$609,000.00 

$430,000.00 

$1,000,000.00 

$595,000.00 

$660,000.00 

$745,000.00 

$4,830,000.00 

$560,868.00 

$560,868.00 

$7,809,791.00 

$7,809,791.00 

$30,000.00 

$50,000.00 

$50,000.00 

$25,000.00 

$27,559.36 

$0.00 

$182,559.36 

$450,000 00 

$139,477.47 

$589,477.47 

$160,000.00 

$450,000.00 

$500,000.00 

J25S,S78.00 

J204,547.06 

J 1,570.225.06 

$177,00000 

$177,000.00 

Balance Status 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$2,440.64 ok Feb 28 

$20,000.00 no change Feb 28 

$22,440.64 

$0.00 

$9,953.48 no change Feb 28 

$9,953.48 

$0.00 

$0.00 

$0.00 

$0.00 

$45,626.94 ok Feb 28 

$45,626.94 

$0.00 

$0.00 

Paid Feb Comn 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$2,077.53 

$0.00 

$2,077.53 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$60,398 55 

$60,398.55 

$0.00 

$0.00 

lh Feb 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0 00 

JO.OO 

JO.OO 

JO.OO 

$0 00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO 00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 
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VXSS W A F 02 Ni34S ABCDEFHS009 

PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Feb Commit Feb 

2009 VXSS 7417 CDM II 16 05D30I09_T16 • $400,000.00 $400,000.00 JO.OO $0.00 $0.00 

2009 vxss 43-1034 CDM II 16 0SD301O9_T16_M2 $210,000.00 J2io,ooaoo $0.00 $000 $000 

. 2009 vxss 43-1042 C D M I l 16 0SD30109_T16_M3 $1,000,000.00 $1,000,000.00 $0.00 $0.00 jo.oo 

2009 vxss 43-1069 CDM 11 16 0SD30I09_T16_MS $1,000,000.00 $1,000,000.00 $0.00 $0.00 JO.OO 

2009 vxss 43-1102 CDM II 16 0SD30I09_TI6_M6 $300,000.00 $300,000.00 $0.00 $0.00 JO.OO 

2009 vxss 43-ll01_A C D M II 16 0SD30109_TI6_M7 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

16 Total 

• 
$3,610,00000 $3,610,000.00 $0.00 $0.00 $0.00 

C D M 11 Tolal $6,207,282.95 $6,129,251.89 $78,021.06 $62,476.08 $0.00 

2009 Tolal $6,207,282.95 $6,129,261.89 $78,021.06 J62,47608 $0.00 

2010 vxss 43-1137 CDM II 15 05D30I09_TIS_MS $118,SS6.00 $118,886.00 JO.OO JO.OO $0.00 

IS Tolal $118.886.00 $118,886.00 $0.00 JO.OO $0.00 

2010 vxss 43-1143 CDM II 16 0SD30109_TI6_M9 $570,000.00 $570,000.00 $0.00 $0.00 £0.00 

2010 vxss 43-1152 CDM 11 16 05D30I09_TI6_MI0 $59,443.00 $1,044.61 $58398.39 no change Feb 28 $0.00 $0 00 

2010 vxss 43-1 167 CDM II 16 OSD30I09_TI6_M1I $75,000.00 $0.00 $75,000.00 no change Feb 28 $0.00 $000 

16 Tolal $704,443.00 $571,044.61 $133398 39 $0.00 $0.00 

C D M II Total $823.329 00 $689,93061 $133,398.39 $0 00 $0.00 

2010 vxss 91-1010 ESRI I0P80045 $2,000.00 $2,000.00 $0.00 JO.OO $0.00 

ESRI Total $2,000.00 $2,000 00 $0.00 10.00 $0.00 

2010 Total $825,329.00 $691,930.61 $133398.39 $0.00 $0.00 

WAFTotal J45.080,82S.3S $44,759302.26 $321,523.09 $62,476.08 $0.00 
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vxss WAF 03 Nji346 ABCDEFHS012 

P P A PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Feb Commit Feb 

2003 vxss 4264 C D M 20 99D00017 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

20 Total $150,000.00 . $150,000.00 $0.00 $0.00 $0.00 

2003 vxss 4237 C D M 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

29 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

C D M Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2003 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 vxss 43S4 C D M 20 99D00017 $150,566.00 $150,566.00 $0.00 $0.00 $0.00 

2004 vxss 4410 C D M 20 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2004 VX5S 4431 C D M 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 vxss 447S C D M 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 vxss 4541 C D M 20 99D00017 $33,023.25 . S33.023.25 $0.00 $0.00 $0.00 

20 Total $483,589.25 $483,589.25 $0.00 $0.00 $o:oo 

2004 vxss 4337 C D M 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0;00 

2004 vxss 4396 C D M 21 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $o:oo 

2004 vxss- 44IS C D M 21 99D00017 $200,000.00 . $200,000.00 $0.00 $0.00 $0.00 

2004 vxss 4474 C D M 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

• 2004 vxss 4544 C D M 21 99D00017 $67,500.00 $67,500.00 $0.00 $0.00 $0*00 

21 Total $717,500.00 $717,500.00 $0.00 $0.00 $0.00 

2004 vxss 4389 C D M 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 vxss 4462 C D M 29 99D00017 $22,500.00 $22,500.00 $0.00 $0.00 $o:oo 

29 Total $222,500.00 $222,500.00 $0.00 $0.00 $0.00 

C D M Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2004 Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2005 vxss 4630 C D M 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VX58 4717 C D M 21 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2005 vxss 4758 C D M 21 99D00017 $330,000.00 $330,000.00 $0.00 $0.00 $0.00 

2005 vxss 4820 C D M 21 99000017 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

21 Total $740,000.00 $740,000.00 $0.00 $0.00 $0.00 

2005 vxss 4719 C D M 29 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4812 C D M 32 99D00017 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

32 Total $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

C D M Total . $870,000.00 $870,000.00 $0.00 $0.00 $0.00 

200S vxss 4793 C D M I l 6 05D30109_T6 £200.000.00 $200,000.00 $0.00 $0.00 $0.00 

6 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

C D M II Total $200,000.00 £200.000.00 $0.00 $0.00 $0.00 

2005 Total $1,070,000.00 $1,070,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4832 C D M 21 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

21 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

C D M Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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VXSS WAF 03 Nx346 ABCDEFHS012 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Feb Commit Feb 

2006 VXSS 4840 CDM 11 6 05D30109_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4886 CDM 11 6 0SD30109_T6_M3 $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2006 VXSS 493S CDM 11 6 0SD30109_T6_M4 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2006 vxss 5055 CDM 11 6 0SD30109_T6_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

6 Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

; CDM II Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

2006 Total $850,000.00 $850,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7007 CDM II 6 05D30109_T6_M9 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 vxss 7037 CDM 11 5 0SD30109_T6_M10 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2007 vxss 7082 CDM 11 6 05D30109_T6_M13 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 vxss 7108 CDM 11 6 05D30109_T6_M14 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

• 2007 vxss 7158 CDM II 6 05D30109_T6_M!5 $59,000.00 $69,000.00 $0.00 $0.00 $0.00 

2007 vxss 7188 CDM 11 6 0SD30109_T6_M17 $63,859.00 $63,859.00 $0.00 $0.00 $0.00 

6 Total $1,382,859.00 $1,382,859.00 $0.00 $0.00 $0.00 

2007 vxss 7083 CDM 11 13 05D30109_T13 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 vxss 7111 CDMIl 13 0SD30109_T13_M2 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 vxss 7149 CDM 11 13 0SD30109_T13_M3 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

13 Total $1,400,000.00 $1,400,000.00 $0.00 $0.00 $0.00 

CDM II Total $2,782,859.00 $2,782,859.00 $0.00 . $0.00 $0.00 

2007 Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2008 vxss 7200 CDM 11 6 05D30I06_T6_M18 $150,000.00 $150,000^00 $0.00 $0.00 $0.00 

2008 vxss 7223 CDM 11 6 05D30109_T6_M19 $94,700.00 $94,700.00 $0.00 $0.00 $0.00 

2008 vxss 7243 CDM 11 6 05D30109_T6_M20 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 vxss 7263 CDM II 6 0SD30109_T6_M21 $123,000.00 $123,000.00 $0.00 $0.00 $0.00 

2008 vxss 7280 CDM II , 6 05D30109_T6_M22 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 vxss 7316 CDM 11 6 05D30109_T6_M24 $195,000.00 $195,000.00 $0.00 $0.00 $0.00 

2008 vxss 7342 CDM 11 6 0SD30109_T6_M2S $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

2008 
t 

vxss 736S CDM 11 6 05D30109_T5_M26 $110,326.00 $103,423.32 $6,902.68 no change Feb 28 $0.00 $0.00 

6 Total $1,233,026.00 $1,226,123.32 $6,902.68 $0.00 $0.00 

2008 vxss 7254 CDM 11 13 0SD30109_T13_M10 $732,000.00 $732,000.00 $0.00 $0.00 $0.00 

• 2008 vxss 7298 CDM II 13 05D30109_T13_M11 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

2008 vxss 7357 CDM 11 13 05D30109_T13_M12 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 vxss 7382 CDM 11 13 05D30109_T13_M17 $333,159.00 $333,159.00 $0.00 $0.00 $0.00 

13 Total $2,415,159.00 $2,415,159.00 $0.00 $0.00 $0.00 

2008 vxss 7357 CDM II 15 0SD30109_T1S $2,500.00 $0.00 $2,500.00 no change Feb 28 $0.00 $0.00 

• 2008 vxss 7357^8 CDM 11 15 05D30109_T1S $97,500.00 $97,500.00 $0.00 $0.00 $0.00 

200S vxss 7395 CDM 11 IS 0SD30109_T15_M1 '$139,000.00 $139,000.00 $0.00 $0.00 $0.00 

2008 vxss 7397 CDM 11 IS 0SD30109_T15_M2 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

IS Total $389,000.00 $386,500.00 $2,500.00 $0.00 $0.00 

CDM II Total $4,037,185.00 . $4,027,782.32 $9,402.68 $0.00 $0.00 
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vxss WAF 03 Nx346 ABCDEFHS0I2 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Feb Commit Feb 

200S Total $4,037,185.00 $4,027,782.32 $9,402.68 $0.00 $0.00 

2009 VXSS 43-1018 CDM 11 13 0SD30109_T13_M1S $75,000.00 $25,074.52 $49,925.48 no change Feb 28 $0.00 $0.00 

13 Total $75,000.00 $25,074.52 $49,925.48 $0.00 $0.00 

2009 VXSS 7411 CDM 11 IS 0SD30109_T15_M3 $260,000.00 $260,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1021 CDM II IS 05D30109_T15_M4 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1075 CDM 11 IS 0SD30109_T1S_MS $68,000.00 $68,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1082 CDM II 15 0SD30109_T15_M6 $231,000.00 $231,000.00 $0.00 $0.00 $0.00 

15 Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM II Total $667,000.00 $617,074.52 $49,925.48 $0.00 $0.00 

2009 Total $667,000.00 $617,074.52 $49,925.48 $0.00 $0.00 

2010 VXSS 43-1142 CDM 11 15 05D30109_T15_M9 $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

IS Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

CDM II Total $176,195.00 $176,195.00 $0.00 '$0.00 $0.00 

2010 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

WAFTotal $11,356,828.25 $11,297,500.09 $59,328.16 . $0.00 $0.00 
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VXSB WAF M ND4-I ABCDEFIiSOOS 

P P A PR Contractor l i n k Order D O C U M E N T Comnitt incBl Actnal C o i l B i lancc S l i t n i Paid Feb Cummit Feb 

2003 VX58 42B1 AlphopcU 03P80378 S2JS3.00 $2 J 53.00 $0.00 so.oo so.oo 

A l p h i p c l i T o l i l S2JS3 00 • S2JS3.00 $0.00 so.oo SO.OO 

2U03 VX58 4251 Noble Residf i l l 03D3O01S S3 5.000.00 S3S.000.00 $0.00 30.00 so.oo 

i m VX58 4254 Noble R o i d f i l l 0.3D300I5 SS2,S0n.00 $52,500.00 so.oo 30.00 $0 00 

RcxId ni l T o i i l J87.SO0.00 $87,500.00 $0.00 so.oo 30.00 

Noble T o l i l S87.S00.00 $87,500 00 $0.00 • so.oo 30.00 

200.1 VX58 4313 Porker Relocation 03P80393 I 
SI 1,550.00 

Sll .550.00 $0.00 30.00 30 00 

ParLcr RCIUCII IOD Total SII.SSOOO $11,550.00 $0 00 $0.00 sooo 

2003 VXS8 4237 SaLUT 13 1 02D300I3 S26.B80.53 S26,880.53 $0.00 $0.00 30.00 

200? VXSH 4261 Sal.UT 13 1 02D30013 S69,6H» 7V $69,680.79 so.oo $0.00 30.00 

i m VXSR 4271 Sal-UT 11 1 02D30013 S88,344 72 $88,344.72 $0 00 30 00 $0.00 

1 Tolal S134.90A.O4 SI 84,906.04 so.oo so.oo $0.00 

S i L U T l J T o l i J SI 84.906.04 $184,906.04 sooo *• $0.00 so.oo 

2003 VXS8 4249 SnLUT 14 1 03D30UI4 S6.060 49 $6,060 49 $0.00 so.oo so.oo 

1 Tolal $6,060.49 $6,060.49 $0.00 $0 00 sooo 

2003 VX5B 4253 SoLUT M 2 03D30O14 S284.737.74 $284,737.74 $0.00 $0.00 sooo 

2003 VX58 4283 SoLUI ' 14 2 03030014 S23.670 3I $23,670.31 $0 00 so.oo $0.00 

2003 VX58 429S SaLUT 14 2 03D300I4 S18,891.72 $18,891.72 $0.00 $0 00 $0.00 

2003 v x s a 4311 SoI .Ur 14 2 03D30014 S7.966.38 $7,966.38 $0.00 $0.00 sooo 

2 Tutal S3 35.266.15 $335J66.IS $0.00 $0,00 $0.00 

2003 VXS8 4I6S SaLUT 14 3 03D300I4 $4.413 64 $4,413.64 $0.00 $0.00 $0.00 

i Total S4.41364 $4,413 64 $0.00 $0.1)0 $0.00 

2003 VX58 4280 Sal .UI ' 14 4 03D300I4 S300,000.00 S300.000.00 $0 00 $0 00 $d!oo 

2003 VX58 4314 SaLUT 14 4 03D30014 SISO.OOOOO $150,000.00 $0.00 $0.00 $0.00 

•1 Tolal S450.000.00 $450,000.00 $0.00 so.oo 30.00 

S i L U T M To l l ) S79S,740.2B $795,740.28 $0 00 so.oo 30.00 

2003 VX58 4275 Sandmiu) 03P80I79 S9.955.0O $9,955.00 so.oo so.oo sooo 

S a a J m i B T o i i l S9.955.O0 59.955.0O su.oo 10.00 $000 

2003 VX58 4274 Venturc 03P80178 S 10,000.00 $10.000 00 so.oo $0.00 $0.00 

VcBturr To l i I SI 0,000.00 $10.000 00 sooo sooo so.oo V 

2003 T o l i l SI.101,904.33 $1,101,904.32 $0.00 so.oo so.oo 

2004 VXSB 4370 A G l . Scrvii;c» O4P8OI80 SI 3.310.00 SI 3.310.00 $0 00 so.oo sooo 

A G L S c r v I m T o t i l S13.310O0 SI3.3I0.00 $0.00 $0.00 $0.00 

2004 VX58 4.129 AnilCT T r « ScrtOTiny pinni 04P800S7 S5.070.00 $5.070 00 $0.00 $0.00 $0.00 

ScrvcnlBK plapl Total $5,070.00 $5,070 00 30 00 sooo $0.00 

Antler Tree T o U l 35,070.00 $5,070.00 $0.00 $0.00 $0 00 

20W VXSS 4508 BR 1 04030030 SI.790.00 $1,790.00 $0.00 $0.00 $0.00 

2004 VXSB 4528 EK 1 04 030030 SI.352 24 $U52.24 30.00 $0.00 $0.00 

1 Tola l S3.142.24 $3,142.24 30.00 sooo 30.00 

2004 VX58 4520 FJl 2 04D30030 SI 23,463.00 $123,463.00 30.00 30.00 so.oo 

20M VXSS 4572 KR 2 04D3003U $59,720.04 $59,720.04 sooo $0 00 so.oo 

1 Total $183,183.04 SI 83.183.04 30.00 30 00 $0.00 

2004 VX58 4536 LR 4 (MO30030 S 100,000.00 $100,000.00 $0.00 30.00 so.oo 

2004 V X J 8 4SJf<A E-R 4 04D30030 $607J40 00 $607;:40.oo $0.00 $0.00 30.00 

20(M VXSB J5361J r:R 4 04D.10030 $44,314.56 $44,314 56 $0.00 30 00 so.oo 

20(M VX58 45KI HR 4 OJD3O030 $94,740.40 $94,740 40 $0.00 $0 00 $0 00 

-1 Tolal $846,294.90 $846J94.96 $0.00 $0.00 $0.00 

ER Tolal $1,032,620 24 $1,032,620.24 JO.OO $0.00 $0.00 

2004 VX58 450V Libby Kcxiomtiun 1 04D3003I SI.790 00 51,790 00 $0 00 $0.00 so.oo 

20O4 VXSB 4527 Libbv Rc).-iorali{)n 1 04O.3003I $1,075.00 $1,075.00 $0.00 $0 00 so.oo 

1 Total '' $2,865.00 $2,865.00 $0.00 $0 00 $0.00 

2004 v x s a 4519 Libby Restoration 2 04D3003I S 126.406.00 $126,40fi.00 $0 00 $0.00 so.oo 

2004 VXSB 4S73 Libby Rcilonition 2 04 030031 $63,798.35 $63,798.35 $0 00 $0.00 so.oo 

2 Total $190.204 35 $190,204.35 $0.00 $0.00 sooo 

2004 VX58 4534 Libby ReslorolioD 3 (J4D30031 S382.140.00 $382,140.00 $0 00 $0.00 $0.00 

21XM VXSS 4S14A Libby Kniora i ion 1 04DJ0031 $131,743.06 $213,743.06 $0 0(1 so.ou $0.00 

3 Total S6IS.883 06 $<^r|S.883.06 $0.00 $0.00 so.oo 

Uhby R c i t o n l i o p Tolal S808.9S2 4I S808.9S2.4] $0.(K} so oo $0 00 

2004 VXS8 4507 M C S 1 04D30029 SI.860.00 SI.860.00 so.oo so.oo $0.00 

21HM VXSB 452li M C S 1 04030029 $986.09 $986.09 sooo sooo sooo 

1 Total $2.84(1.09 $2,846 09 30.00 JO.OO 30.00 

2004 v x s a 4521 M C S 2 04030029 $121.073 00 $121,073.00 30.00 30.00 30.00 
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PPA 

2004 VXSB 

2004 VXSS 

2004 VXSB 

2004 VXSK 

2004 VXSH 

20O4 VX58 

2004 VXSB 

2004 VXSB 

2004 VX58 

2004 VX58 

2004 VXSS 

2004 VXSB 

2004 VXSS 

2004 VX58 

20(M VXSB 

2004 VX58 

2004 VXSB 

2004 VXSB 

2004 vxsa 

MCS Total 

4329 Nature's I ̂ nhonc cm en LH 

Nilnrr'i CDbaacemegti Tolal 

4338 Noble 

45.17 Nnbtc 

Nobfe Total 

4397 Noble Salei Co 

Noble Sales Co Tolal 

4445 NW True and RixiBntaUon 

4467 NW Tree and Revtomoliun 

4481 NW Tree and Heclajnoiiiw 

4AW NW I'rcc and Rciitomolion 

4543 NWTree and ReclamBtioi) 

4578 NW Tree nnd Rectamolion 

4423 NW Trvc and Reclamation 

NW Tree and Reclimallon Tolil 

4422 Pukct Relocation 

Parker Relocation Tulal 

4301 Sal.Ur 13 

449'J Sal,UT 13 

4444A SuLUr 13 

• 4569Sol.UT13 

SaLUT 13 Total 

4319 Sal.UT M 

4327 SaLUT 14 

4334 SflLUl 14 

4309 SaLUT 14 

4446 SaLUT 14 

4488 Sal.LTT 14 

4567 Sal.UT 14 

4576 SaLUT 14 

4316 SaLUT 14 

4140 SaLUT 14 

4359 Sal.UT 14 

4369 SaLUT 14 

4388 Snl.tn' 14 

4400 SaLUT 14 

4419 SnI.UT 14 

4419 SnI.UT 14 

Task Order D O C U M E N T Coramitmeal Actual C o i l Balance S l i l P i l d Feb Commit Feb 

2 O4D30029 $68,099.47 368.099.47 SO 00 30.00 $0.00 

2 Total $189,172.47 3189.172.47 $0.00 SOOO 30.00 

$192,018.56 SI93.0I8.S6 $11.00 50.00 $0.00 

Sctixning plant cc S2.27S 00 $2,275.00 JO.Ott 30.00 $0 00 

Screening plaal Total S2.27S.00 $2,275.00 $0.00 30.00 sooo 

$2,275.00 J2.273 00 $0.00 $0.00 $0 00 

Residf i l l 03D.100I5 S.19.375.00 $39,373.00 $0.00 so.oo $0.00 

Resid nil 03030015 $39,375.00 539,375.00 $0.00 sooo $0 00 

Retid n i l Tou t $78,750.00 $78,750.00 $0.00 sooo $0 00 

$78.730.£X) J7S,7JO.£» $0.00 su.oo JO.OO 

Fi l ten WF50O4S $3,977.60 S3.977.60 so.oo $0.00 $0.00 

F l l t en T o l i l $1,977.« S3.9T7.60 so.oo $0.00 $0.00 

$3,977.60 $3,977.60 $0.00 50.00 30.00 

1 O3D3022 J.1.599.6) $3,599 61 30,W> so.oo 30.00 

1 Tolal $3,599.61 $3,399.61 $0.00 50.00 so.oo 

2 O3D3022 S 10.739.04 * $10,739.04 $0.00 $0.00 so.oo 

2 T o l i l $10,739.04 $10,739.04 30.00 $0.00 30.00 

3 030300^3 334.051.61 S31.285.61 $3,766.1X1 nochangii : Feb 28 JO.OO $0.00 

3 T o t i l $24,051.61 $21.285.61 $2,766 00 5(1.00 $0.00 

4 O3D3O022 $4,609 RH 34,477.88 3132.00 nochansc • Keb 28 sooo $0 00 

4 Total $4,W9.B8 $4,477.88 $113.00 so.oo 50.00 

5 03010022 $10,875.51 $10,875.51 50.00 $0 00 $0.00 

5 T o l i l $10,875.51 310,875 51 $0.00 $0.00 $0.00 

6 03D3OO22 31,510.67 S3.310.67 $0.00 $0 00 $0.00 

6 Total 31,510.67 S3.510.67 so.oo 50.00 50.00 

O4P8019J S74,000.00 $74,000.00 so.oo 30.00 so.oo 

3131,386 32 $128,488 32 52.898.00 sn.oo $0.00 

03P80393 311.550.00 311,550 00 $0.00 $0.00 $0.00 

$11.550 00 311.550 00 $0.00 $0.00 $0.00 

1 02D3O0I3 S12,i»58.94 S12.9S8.W SO 00 $0.00 $0 00 

1 T o u l $12,958.94 $12,958.94 SO.OO $0.00 $0.00 

2 020.30013 355.717.62 $55,717.62 SO.OO $0.00 50.00 

2 02030013 3167,481.00 5167.481.00 so.oo 50 00 $0 00 

2 02D10013 376.570.51 $76.570 51 50.00 $0.00 50.00 

2 Total 3299.769.13 $299,769.13 ' $0.00 so.oo sooo 

$112,728 07 5312,728.07 $U 00 sooo $0.00 

4 03030014 $17,112.% $17,132.96 $0 00 so.oo so.oo 

4 03010014 $191,913.85 $191,913.85 50.00 $0.00 50.00 

4 01D300I4 . $24,071.01 S24.073.01 50.00 30.00 so.oo 

4 Total $233,119.82 5233,119.82 $0.00 $0 00 $0.00 

5 03030014 $182,318.95 5182.318.95 so.oo sooo so.oo 

5 03D30014 $75,000.00 $75,000.00 50.00 30.00 50.00 

5 03D300I4 S38.921 36 $38,921.56 $0.00 30.00 
0 

$0.00 

5 03030014 $174,111.00 S I74 .n i .00 $0.00 so.oo 30.00 

5 $0.00 50.00 50 00 30.00 sooo 

5 Tolal $470,351.51 $470,331.31 $0 00 30.00 $0.[M) 

6 03D300I4 . 34.413.64 $4,413.64 $0.00 30.00 $0.00 

6 Total 34.413.64 M.413.64 30.00 sooo $0.00 

7 03030014 $485,871 80 $485,871.80 so.on so.oo $0 00 

7 03030014 $30,193.27 $30,195.27 $0 00 $0.00 $0 00 

7 Total $516,067.07 3516,067.07 50 00 $0.00 so.oo 

8 03D30ON $6,688.64 36,688.64 so.oo 30.00 50.00 

8 Total $6,688.64 $6,688 64 $0.00 30.00 50.00 

9 03030014 $331,486.81 5333,486.81 $0.00 $0.00 so.oo 

9 03030014 $443,568.00 $443,568.00 $0.00 30.00 $0.00 

9 Total $777,054.81 $777,054.81 sooo 30.00 $0 00 

10 03O300I4 $3.473.-M $5,473.94 sooo 30.00 so.oo 

10 Total 33.473.94 S5.473.W so 0(1 su.oo so.oo 

11 03030014 S370.590.26 $370,5'« 26 50.00 30 00 so.oo 

11 03030014 38.397.70 $8,397.70 30.00 30 00 50.00 

11 Total 3178,987.96 $378,987.96 so.oo so 00 $0.00 

12 03010014 $128,252.97 5138 J 52.97 30.00 so (X) $0.00 
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P P A PR CoBiractor Ta.ik Order D O C U M E N T CommltmcBl Actual Cost Balaace S i s i m Paid Feb Commi l Feb 

2004 VXSB 4482 Sol. l /T 14 12 03030014 $80,256.60 $80,256.60 SO.OO sooo $0.00 

2004 VXSB 4489 SnI.UT 14 12 O3D3O0I4 $93,881.19 $93,881.19 $0.00 so.oo $0.00 

2004 VXSB 4580 SaLUT 14 12 03D30014 $149,934.00 $149,934.00 $0.00 so.oo $0.00 

13 Tulal $452,324.76 $452,324.76 SO.OO so.oo sooo 

2004 VXSS 4431 SnLUT 14 13 03030014 $6,358.74 $6J58.74 SO.OO so.oo so.oo 

U Total $6J5B.74 $6,358.74 SO.OO so.oo so.oo 

2004 VXSB 4460 Sal.UT 14 14 03D30OI4 S362.869.6I $363,B69.61 SO.OO 30.00 so.oo 

2004 VXS8 4460A Sal-UT 14 14 cTTtir cancelled SO.OO 30.00 $0.00 sooo sooo 

N Total 5162,869.61 3362,869.61 $0.00 so.oo so.oo 

20O4 VXSS 44.17 SaLUT 14 IS 03O300I4 $107,776 88 3107,776.88 $0 00 so.oo $0.00 

15 Total $107,776 88 $107,776.88 $0.00 30.00 $0.00 

2004 VX58 4440 SnLUT M 16 03030014 324.372.47 324..172.47 so.oo 30.00 $0.00 

20(M VXS8 4471 Sal.UT 14 16 03030014 $0.00 30.00 sooo soon so.oo 

' 16 Tolal $24,372.47 $24,172.47 so.oo so.oo so.oo 

2004 VXSS 4479 SnLUT 14 17 03D300I4 S384.109.78 $384,109.78 $0.00 $0.00 so.oo 

2004 VXSB 4523 SaLUT 14 17 03D300I4 $5,332.00 S5.332.0O $0.00 $0.00 so.oo 

2004 VX58 4533 SnLUT 14 17 03D30014 $1,413.31 S1,4I2.31 so.oo so.oo so.oo 

2004 VX58 4556 SaLUT 14 17 03D30014 S41.817.23 $41,837.23 so.oo 50.00 sooo 

17 Tolal $432,691.32 $433,691.32 $0.00 so.oo so.oo 

2004 VXSB 4480 Sal.UT 14 18 030.10014 $6,358.74 $6^58.74 $0 00 $0 00 50.00 

18 Total 3f..3S8.74 S6J58.74 $0.00 $0.00 su.oo 

2004 VXSS 4495 SnLUT 14 19 03D.3O0I4 $443,499.26 $443,499.26 $0.00 $0.00 $0 00 

21XM VXSB 4529 S a L i r r 1 4 19 03D3O0I4 $106,787.29 S 106.787.29 $0.00 $0.00 $0 00 , 

2004 VXSS 4547 SaLUT 14 19 030.30014 S20.000.00 320.000.00 $0.00 50.00 $0 00 

2004 VXS8 4547A Sal . in" M 19 03030014 S2.000.00 32,000 00 $0.00 so.oo $0(X) 

:0tM VX5X 4557 Sal.UI 14 19 03030014 $19,175.00 $19,175.00 sooo sooo 50.1)0 

20(M VX58 4SS7A SnLUT 14 IV 03D3UOI4 51.917 50 31.917.50 $0.00 su.oo so.oo 

19 Total $593.379 05 SS93.379.05 $0.00 $0.00 $0.00 

2004 VXSB 4548 SaI,UT 14 Wa;cddcnninnl ion 03O3U0I4 $36,236.60 336J36.60 so.oo 50.00 $0.00 

Wa(>c delerminalion Total $36,236.60 536.216.60 so.oo so.oo $0.00 

S i L U T 14 Tolal $4,414,525.56 $4,414,525.56 so.oo $0.00 $0.00 

2004 VXSB 4321 Sandman 0.1P80179 53.810.00 S3.B1000 $0.00 $0.00 $0.00 

2004 VXSB 4313 Sondman CM pa0077 533.000 00 $25,000.00 30.00 so.oo JOOO 

Saadman Tolal S38.BI0.OO $28,810.00 50.00 50.00 30.00 

2004 VXSB 4324 Sccurilas 03F50O36 S20.580.00 $20,380.00 50 00 so.oo soon 

21104 VX58 4328 SocuriUs 03K50O36 $49,975.10 $49,973 10 so.oo sooo sooo 

20(M VXSB 4382 SccuTita-s 031-500.16 $56,512.00 SS6.S 12.00 $0.00 $0 00 so.oo 

2004 VXSS 4453 Sccurita.! 03K5O036 530.213 16 $30,213 16 sn.oo $0 00 sn.oo 

2004 VXSS ' 4530 Sccurilo!! 03K50O36 330.022.00 S.10.022.00 so.oo $0.00 30.00 

2004 VXSB 4546 Sccuiiius 03F5(K)36 Sf«.O27.O0 $60,027 00 $0.00 50.00 30.00 

Securitas Tod I 5247.329.26 3247.329.26 50.00 so.oo $000 

2004 VXSB 4345 Sprung Initonl Structures Tcnl 04P80069 $51,104.00 $51,104.00 so.oo so.oo sooo 

Tent Tolal $51,104.00 $51,104 00 $0.00 sooo $0.00 

Spratie InsiiDt Strnciurr* To t i l $51,104.00 $51,104.00 $0.00 $0.00 $0.00 

2004 VXSB 4329 Trwis R Us Scrixning plant O41'S0058 $7,088.00 37.088 00 $0.00 $0.00 $0.00 

Scnenlnt l pl^nl Total $7,U&8.00 $7,<1R8.00 so.oo 30.00 so.oo 

Trees R U* Tolal $7,088.00 $7,088.00 $0.00 so.oo sooo 

2004 VXSB 4386 Univcr^ul Athletic I.IIS hurdles O4P80I34 $4,774.00 $4,774.00 $0 00 so.oo $0.00 

U I S burUles Total $4,774.00 $4,774.00 $0 00 so.oo $0 00 

Un lvcna l A lh lc l ic Total $4,774.00 $4.T74.00 $0.00 sooo $0 00 

2004 VXSB 4320 Venture 03P80I78 SS.9S3.O0 $5,953.00 $0.00 $0.00 $0.00 

2004 VXSB 4332 Vcntiue 04P8007S S2S.000.00 325.000.00 $0 00 so.oo $0.00 

20(M VXSS 4498 Venlure 04F'8007a SI.100.00 $1,100 00 $0 00 sooo sooo 

2004 VXSS 4498 Vcniurc 04PSIK)78 S28.WI) 00 $28,900 00 30.00 JOOO so 1)0 

Venture Total $60,951.00 $60,933.00 30.00 50.00 snoo 

20fM VXSS 4122 Ward Topsoil 040.10004 siso.txnoo $150,000.00 so.oo sooo 30.00 

Tupio i l Total $150,000.00 3130,000.00 sooo sooo 30.00 

Ward Tutal 3150.000 00 3130.000 00 $0.00 $0 00 sooo 

1 Tula l $7,557,212.02 $7,554,324.01 $1,K9B.0U $0.00 su.oo 

2005 VXSB 4582 Uloxsom lloutiquc 05P8013I $0.00 30.00 $0.00 $0 00 50.00 

2005 VX38 4702 l i loswm Buutique 05P8013I 338.038.05 338.038.03 sooo $0 00 sooo 

2005 VXSB 4750 Blossom llouligue OSP8D131 $0 00 50.00 $0 00 so.oo sn.oo 
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PPA P R Contractor T i i k Order D O C U M E N T Commllraenl AclBal Cost Balance S la ta i Paid Feb Commit Feb 

Blo i iom Bontlqnc Tola l $38,038.05 $38,038.05 $0.00 30.00 $0.00 

2003 VXSB 4619 0 1 . King Occon trailer OSPSOOSB $28,970.00 $28,970 00 $0.00 so.oo so.oo 

DccoB trailer To t i l $28,970.00 $28,970.00 $0.00 $0.(X) $0.00. 

D L K ing Total $28,970.00 J2R,y70 00 so.oo 50.00 JOOO 

2005 VXSB 4599 KR 4 O4O30030_T4_M2 52.683.32 $2,683.32 $0.00 50.00 50.00 

4 Total S2.6S3.32 $2,683.32 $0.00 so.oo 50.00 

2005 VXSS 4645 ER 10 04 030030 $284,006.94 $284,006.94 $0.00 so.oo 50.00 

2005 VX58 4MS ER 10 O4D30030 SO 00 S0.(KI $0 00 50.00 so.oo 

10 Tou t ^ 3384.006.94 3284.U06.M $0.00 30.00 $0.00 

2005 vxsa 4656 l iR 11 04030030 3101.134.14 SIOl.134.14 30.00 30.00 $0 00 

2005 VXSS 4740 KR 11 04030030 SSI.801.21 381,801.21 30.00 30.00 $u.oo 

2005 VXSS 4759 VA 11 O 4 D . ™ 3 0 j n i _ M 2 $163,602.14 SI63,C)02.14 so.oo $0 00 sn.oo 

2005 VXSS 4802 HR 11 O4O10O30_Tll_M3 $163,602.42 3163,602.42 $0.00 so.oo sooo 

11 Tolal $510,139.91 3510,139.91 $0.00 so.oo . so.oo 

2005 VXSB 4599 E'R 12 04D30030_T13_MI $15,413.32 315,415.32 sooo 50.00 $0.00 

2005 VXSS 4599 I:R 12 O4D3OO30_T12_M2 3990.78 $990.78 so.oo 30.00 . $0.00 

2005 VXSS 4667 I:R 12 04030030 $373,622 09 $373,622.09 30.00 $0 00 $0.00 

2005 VX58 4741 ER 12 04 O30O30_TI2_M4 $3,017.00 $5,017 00 30.00 30.00 $0 00 

2005 VXSS 4773 MR 12 O4O30030_TI2_M4 S3.144.00 $3,144 00 $0.00 $0.00 so.oo 

13 Total S198.189.19 $398,189.19 $0.00 $O.IX) $0.00 

2003 VX38 4599_C I:R 13 O4D30030_TI3_M3 31.767.64 51,767.64 $0 00 50.00 so.oo 

2005 VXSB 4672 l-R 13 O4n3OO30_T13IJ $443,793.29 $443,793.39 30 00 50.00 so.oo 

2005 vxsa 4741 ER 11 O4D30O30jn3_M3/M4 34.486.00 $4,486.00 sooo $0.00 30.00 

13 Tolal $450,046.93 5450,046.93 $0.00 $0 00 30.00 

3005 VXSS 4704 ER IS O4O30030_TI5 $722,597.76 $722,597.76 $0.00 $0 00 so.oo 

2003 VXSS 4773 ER IS 04D30030_TI5_M3 $1.677.(X) 51.677.00 so.oo so.no so 00 

2005 VXSB 4773 ER 13 04D30030_T15_MI $335.00 $535.00 30 00 $0.00 30.00 

2005 VXSS 4773 15 O4O300.10_T15_MS 5266 00 S266.00 $0.00 $0.00 so.oo 

3005 VXSS 4773 ER IS O4D30030_T15_M7 511.436.00 511.4.16.00 $0.00 $0.00 30.00 

2005 VXSB 4773 1;R IS [MO30030_TI5_M4 3336.00 $.136.00 $0.00 sooo snoo 

2005 VXSS 4811 ER IS 04 030030_TI5_MB 31.920.00 $1,920.00 $0.00 so.oo sooo 

2005 VXSB 4773 EH 15 O4n30030_n5_M6 337.00 $37.00 $0.00 so.uo 30.00 

IS T o l i l S73S.E04.76 $738,804.76 $0.00 *$0.00 30.00 

2005 VXSS 4700 ER 16 04030030 S72.y20.80 $72,920 80 30 00 $0.00 30.00 

16 Tolal $72,920.80 S72.920 80 $0.00 $0.00 30.00 

2003 VXSS 4599 ER 17 O4O30030_T17_M2 S4.142.00 $4,142.00 $0.00 $0 00 $0.00 

2003 VXSS 4713 m 17 O4D30O3O $121,191.39 SI3I.I93.39 $0.00 $0.00 $0.00 

2005 VXSB 4741 ER 17 O4D30030_TI7_MI $7.015 00 n.013.00 so.oo $0 00 so.oo 

2005 VXSS 4741 ER 17 04O30030_Tl7_MI $5,986.00 SS,9S6 00 50.00 - $0.00 $0.00 

2003 VXSS 4741 ER 17 n4O30030_Tt7^M3 $2,496.00 32.496 00 $0.00 50.00 so.oo 

17 Total $140,832.39 $140,832.39 $0.00 $0.00 $0.00 

2003 vxsa 4745 ER 18 O4D3003U_TIB $89,031.26 389,031.26 $0.00 $0 00 $0.00 

2005 VX58 4803 KR 18 O4O.t0030JII8_MI $6,580 00 $6,380 00 $0.00 $0.00 $0 00 

2005 VXSB 4809 ER 18 O4O300.10_TI8^M2 $22,092.00 $22,092.00 su.oo $0.00 so.oo 

2005 VXSS 4811 ER 18 04O30030_TlB_M3 31.642 00 31,642 00 50 00 $0.00 50.00 

2005 VX58 4811 ER 18 04 O 3 0 0 3 0 J l S _ M 4 35.861.00 3S.B6I 00 50.00 $0.00 so.oo 

2005 VXSB 4824 ER IS 04O30030_TIS_M6 S2.120.00 $2,120.00 30.00 $U 00 so.oo 

2005 VXSB 4685 I:R 18 04 O3O030_TIS_M5 $1,355.00 $1,355.00 30.00 $0 00 sooo 

2003 VXSB 4773 ER IB O4D3OO30_TIR^MS $7,118.00 $7,318.00 so.oo $0 00 so.oo 

Ifl Tolal $136,001.26 . $136,001.26 $0.00 $0.00 $0.00 

2005 VXSS 4773 ER 19 O4D10O30_T19_M8 $629.00 $629 00 sooo $0.00 $0.00 

2005 vxsa 4751 ER 19 O4D30O.10_TI9_M7 $512,644.66 $532,644.66 50.00 $0.00 50.00 

2005 VXSS 4803 ER 19 04 O30030_TI9^M6 $2,919.00 32.919.00 $0.00 $0.00 50.00 

2005 VXSS 4683 ER 19 04 030030_TI9^MIO 3171.00 3171.00 30.00 $UOU $0.00 

19 Total 3536.363.66 S536,.3(,3 66 $0.00 30.00 $0.00 

2003 VXSB 4771 ER 20 O4D1001O_T20^Ml $1,373.00 31.373.00 $0.00 30.00 $0.00 

2003 VXSS 4732 ER 20 04030030_T20 $497,749.00 3497,749.00 so.oo sooo sn.oo 

20nS VXSB 4803 l-R 20 O J 0 3 0 0 3 0 _ T : O ^ W 2 SSIHl.OO SSOO.OO so.oo sooo sooo 

20 Tolal . $499,622.00 $499,622.00 SUCH} so.oo 50.00 

2005 VXSS 4791 ER 21 04O300.10_T3l 5277,5^ 00 3277.522.00 sooo 30.00 $0.00 

21 T o u l 5277.322 00 $277,522.00 sooo $0.00 $0.00 

ER Total S4.047.I33 16 $4,047,133.16 snoo $0.00 30.00 
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VXS8WAF04 NU44 ABCDEFHSOM 

PPA PR Coatractur Task OrxJer D O C U M E N T Commi lmenl Ac t i t i l Cost B a l i i e c Status Paid Feb Commi l Feb 

2003 VXSB 4864 llcnllh A Human Services 2B99X0O007_M19 $2,363.50 S2..163.50 $0.00 $0.00 30.00 

Hcatib & HumaB Servicei Tolal 32..363 SO $2,363.30 SOOO $0 00 SU.OO 

2005 VXSB 4610 Libby Re:iioraiion 3 , $0.00 30.00 $0.00 $0 00 SQ.OD 

2 X 5 VX58 4600 Libby RtMtonition 3 04030011 $a,035.67 $U,03S.67 sooo 30.00 $0.00 

J Total $22,015.67 $22,035 67 $0.00 30.00 30.00 

2005 VXSS 4611 Libby Kesioration 7 04O3(X]31 31S7.1BK.2U $157,188 20 $0 00 30.00 SOOO 

7 Tolal 3I57.I8S.2U $157,188.20 $0.00 SO.OO 30 00 

2005 VXSS 4790 I.ibby Rcsiumtion 22 04 O30O3t_T22 $167,167.00 $167,167.00 $0.00 SOOO 30.00 

2005 VXSS 4790A Libby Resioration 23 O4D30031_TO 34,105 67 $4,105.67 sooo SO.UO $0.00 

1005 VXS8 4824 Libby RcManlMn 22 04D100J1_TX2_MIA $21,996.51 321.996 SI $0.00 SO.OO so.oo 

2005 VXSB 4824 Libby Rcxloration 22 04D30031_T32_M2 SO.OO SOOO $0.00 50.00 $0 00 

- 22 T o u l $193,269.18 5193J69.IS $0.00 $0.00 so.oo 

Ubby ReitoratioB Tola l $172,493 OS $372,493.05 $0 00 50.00 $0.00 

2005 VXSB 4692 Lincoln County I.andfill 2403030016_TI $48,000.00 $48,000.00 $0.00 50 00 $0.00 

U B C D I B Conaty Landf i l l Total $48,000.00 M8.000Q0 so.oo SO.OU 30.00 

2003 VXSS 4704 Loom i i . JohnM 0Sr8OI42 $12,000.00 $12,000.00 $0.00 SO.OO 30.00 

2005 VXSS 4763 Loomis, John M. OSP80M2 $310 00 5330.00 $0.00 so.oo $0.00 

Looml i , John M Tolal 312,3.10 00 S12J30.OO $0.00 so.oo so.oo 

2005 VXSB 4584 M C S 6 04 030039 3352,360.56 5252,360.56 $0.00 $0.00 so.oo 

2005 VX5S 4601 M C S 6 04D30029 $17,199.00 $17,199.00 $0.00 $0.00 30.00 

6 Tola l $269,559 56 $169,559.56 $0 00 so.oo so.oo 

1005 VXSS 4601 M C S 8 04 030029 $7,801 00 57,801.00 50.00 sooo so.oo 

2005 VXSB 4633 M C S 8 O4D30029 $274,775.41 $274.773.41 50.00 sooo $0 00 

2U0S vxsa 4703 M C S 8 04O30Q29 S.14J82.96 $34 J 8 2 96 $0.00 50.00 $0.00 

8 T o u l S1I6,85?.37 $316,859.37 $0 00 30.00 $0.00 

2003 vxss 4638 M C S 9 04030029 $1)8.292 04 $118^93.04 $0 00 so.oo $0.00 

2005 VXSB 4677 M C S 9 04010029 $3,915.00 $3,915.00 $0.00 $0.00 30.00 

ZOOS vxss 4685 M C S 9 04D30029_TO9_M6 $3,749.62 53.749 62 $0.00 so.oo so.oo 

2005 vxsa 4690 M C S • 9 O4U3O029 $81600 $816.00 $0.00 30.00 so.oo 

2005 vxss 4718 M C S 9 04 030029 $2,48732 $2,437.32 $0.00 $0.00 $0.00 

2005 vxss 4760 M C S 9 O4O10029 $25,485 84 $35,485.84 $0.00 $0.00 $0.00 

2U05 VXSB 4800 M C S 9 040.10029 $76,457.53 $76,457 52 $0.00 $0.00 so.oo 

2005 VXSB 4801 M C S 9 04030029 $4,750.90 • $4,750 90 $0.00 $0.1)0 so.oo 

9 T u U I 3235.954.24 $235,954.24 $0.00 so.oo so.oo 

2005 VXSB 4685 M C S 14 04 O30029_TO14_MI/M3 $8,554.00 $8.554 00 $0.00 $0.00 so.oo 

2U05 VXSB 4683 M C S 14 O4O30029_TOM_M7 SI.02I 42 $1,021.42 $0.00 30.00 $0.00 

2005 VXSS 4685 M C S 14 04D.1(X)29_TO|4_M8 $1,062.58 51.062.58 $0.00 30.00 30.00 

2005 VXSB 4683 M C S 14 04D30039_TOI4_M2m5 $3,975.00 $2,973.00 30.00 30.00 $0.00 

3005 vxss 46&5 M C S 14 04OJ0019_TOl4_M2/M5 $11.00 $11.00 so.oo sooo so.oo 

2005 VXSS 4685 M C S 14 04 0.10029_T014_M4/M6 $4,783.00 S4.7S3.00 $0.00 $0 00 30.00 

2005 VXSS 4698 M C S 14 04030029 $690,163.00 $690,162.00 so.oo $0.00 30.00 

2005 VXSB 4733 M C S 14 04030029 SI CM ,880.41 5104,880.41 30.00 $0.00 $0.00 

14 Tola l $813,449.41 $813,449.41 $0 00 $0 00 so.oo 

M C S Tolal $1,635,822.58 $1,635,822.38 $0.00 so.oo 50.00 

2005 VXSB 4076 M i U Fence Company fence 0SPBQU7 $16,015 OQ $16,015.00 so.oo $0.00 sooo 

2005 VXSS 4696. Mi ld Fence Company Fence 05P80I27 53.025 50 53,025.50 30.00 $0.00 so.oo 

Fence Total $19,040.50 SI 9.040.50 $0.00 sooo 30.00 

Mi ld Fence Company Total 319.040.50 319.040.50 $0.00 $0.00 30.00 

2005 VXSS 4587 Noble Re.sidrill 03010015 326J30.00 $26,350.00 $0.00 $0.00 30.00 

3005 VX58 4691 Noble Residf i l l D3D30D1S S26.250UO $26,250.00 $0.00 $0.00 SD.DO 

1005 VXSB 476B ^k>ble Rc j l d f iU 01030015 $51,5011.00 SSl.SQQ 00 soou so.oo $0.00 

2<X)S vxss 4783 Noble Kesid ni l 0303UOIS 352,500 00 352,500.00 so.oo sooo $0.00 

Re.ild n i l T o u l $157.500 00 SI 57,500.00 $0.00 so.oo $0.00 

Noble T o u l $157,500.00 $157,500.00 $0.00 $0.00 $0.00 

2003 vxss 4597 NobleSalesCo META Vnc i 03F5O0i3 $32,996.00 $22,996 00 $0.00 so.oo sooo 

200S VXSB 4777 NobleSalesCo HEPA Voc i 0SV50129 $10,475.87 $10,475 87 $0.00 $0.00 so.oo 

H E P A V a c i T o u l $33,471.87 $33,471.87 $0.00 snoo $0.00 

Noble S i l cs Co Tolal $33,471.87 333.471.87 sooo $0.00 50.00 

2005 vxss 4595 NW Tree and Reclamation 7 03030022 $30,298.46 339,490.46 SSOS.OO n ,0 change Feb 28 so.oo $0.00 

7 Total 330.2 98 46 329.490 46 $808.00 30.00 $0.00 

2005 VXSB 4595 NWT[Ci;uMiKcv'l iuii i i l iun 8 03D1O022 $18.139 68 317.319 SS $820.10 r lo change Feb 28 30.00 $0.00 

2I»5 vxss 47D11 NW Tree nnd Hcclamalion 8 03010011 $14,606 59 $14,606.58 $0 01 n a ctuuit« Feb 28 SOW) sooo 
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V X M W A F M Ni344 ABCDEF11S00R 

PPA PR Contractor Task Order DOCUMENT Commilmenl Actual Colt Balance status Paid Feb Commit Feb 

8 ToUl $33,746.27 $31,926.16 $820 11 SOOO so.oo 

2005 VXSB 4713 NW Tree and Reclnmation 9 03D30022 $16,647.10 $15,310.70 51,336 40 no change Keb 28 $0.00 30.00 

2005 VXSB 4762 NW Tree and Reclamation 9 03030022 S2.558.9S $2,558.98 50.00 SO.UO 30.00 

2005 VXSB 4772 NW Tree nnd Reclamation 9 03030022 52.701.23 52,701.22 SO.OO $0.00 $0.00 

9 Toul 521.907.10 $20.570 90 51..136.40 $0.00 $0.00 

HXJS VXSS 4743 NW Tree and Reclamntitin 10 031)30022 528,698.78 $28,698 78 snoo SO (XI SU.(X) 

2005 VXSB 4763 NW Tree and Reclamation 10 03 030022 53.180.38 $3,180.38 50.00 50.00 so.uo 

10 Total S31.B79.I6 $31,879.16 $0.00 $0.00 $0.00 

2003 VXSS 4764 NWTree and Reclamnlion 11 03030022 S34.258 54 $34,160.34 $98.00 no change Feb 28 50.00 $0.00 

200S VXSS 4775 NW Tree and Retlnmation 11 03D.HX)22 $1,436.57 $1,436.37 $0.00 50 00 $0.00 

11 Toial $35,695.11 535.59711 $98.00 SO.OO so.oo 

3003 VXSB 4771 NW Tree and Reclamation 11 03030022 $13,676.14 $12,676.14 $0 00 50.00 $0.00 

13 Tolal $12,676 14 $12,676.14 $0.00 SO.OO $0.00 

2005 VXSft 4774 NW Tree and Keclttmalion J4 03030022 5340.00 S.MOOO • $0.0f> $0.(» $DtiO 

14 Total $140 00 $.140.00 sooo $0.00 $0.00 

3005 VXSS 4785 NW Tree and Reclamition 15 03030022 S70B.36 5708.56 $0.00 $0.00 $0.00 

15 Toul • S708.S6 $708 56 $0 00 $0.00 $0.00 

3003 VXSB 47BS NW Tree and Reclnniation 17 03030022 $25,145.62 $17,155 KB $7,989 74 no chungc Keb 28 SO.IK) $0 00 

17 Tntal $25,145.62 517.ISS.88 $7,989.74 $0.00 $0.00 

2005 VXSS 4794 NW Tree and Reclamation IB 03D3(X)22 $2,023.58 32.023.38 $0.00 $0.00 $0.00 

IS ToUl $2,023.58 52.023.38 $0.00 SO(X) $0.00 

2003 VXSS 4789 NW Tree and Rcclamnuon 20 03030022 $25,571.34 524,849.14 $722.40 no change Feb 28 $0.00 $0.00 

20 Total S25J7I.54 S24.849.14 5732.40 $0.00 $0.00 

NW Tree and Reclamition Total $218,991.74 S207J 17.09 $11,774.65 $0.00 $0.00 

2005 VXSS 4827 Ocean Quest O4P80271_M3 $1,547.46 51,547.46 $0.00 so.oo $0 00 

Ocean Quest Tolal 31.547 46 $1,547.46 SO.OO $0.00 $0.00 

2005 VXSS 4396 Parker Relocation 05P8OO4I SI 5.400.00 $15,400.00 50 00 30.00 $0.00 

2005 VXSB 4705 PoricT Rclouilinn 0SP8OO4I 513.473.00 $13,475.00 50.00 $0.00 30.00 

Parker Relucatiaa Tolal $28,875.00 $28,875 00 $0 00 $0.00 $0.00 

3005 VXSS 4612 Sal.UT 14 12 03030014 $0.00 $0.00 $0.0(1 SO.IX) $0 00 

13 TouJ $0.00 $0.00 $0.00 $0.00 50.00 

SiLUT 14 Total $0.00 $0 00 $0.00 50.00 so.oo 

2005 VXSS 4629 Sandman 04I'80077_M2 524.325 00 $24,323 (K) $0.00 SO.IX) $0.00 

2005 VXSS 4807 Sandmnn OSI'80333 S29.953.00 $39,935.00 Stl.OO $0.00 $0.00 

Sandman Total $54,280.00 $54,380.00 $0 00 50 00 so.oo 

2005 VX58 4591 Securilns 01F5OO36 $30,013.50 $30,013.50 $0.00 $0.00 $0.00 

2005 VXSB 4616 Securiliis 03F50O16 530.923.00 $30,923.00 50.00 30.00 50.00 

2005 VXSS 4679 Sccurilas 03F5O0.16 $35,130.14 533,130 14 50.00 so.oo so.oo 

2005 VXSB 4720 Sccurilas 03F50036 $4,529.33 $4,529.33 $0.00 50 00 50.00 

2(X)S VXSS 4731 Securilas 01F300.16 $11,642.30 $13,642.50 So.oo 50.00 soon 

Sccurilas Total $114,238.47 $114,238.47 50.00 so.oo so.oo 

2005 VXSB 4617 Tip Top Security 05030113 $46,800.00 $46,800.00 $0.00 sooo 50.00 

2003 VXSB 4767 Tip Top Securiiy OSO30I12 SS9.97B 88 $59,978.88 $0.00 sooo 50 00 

2005 VXSS 4805 Tip Top Security 05030113 S74,9';2.32 $74,992.12 Su.oo 30.00 $0.00 

Tip Top Scctirtty ToUl 5181,771.20 $181,771.20 $0.00 sooo $0.00 

2005 VXSB 4598 Venturc 04P80U78 $34,853.00 $34,853.00 $0.00 $0 00 sn.oo 

2003 vxsa 4643 Venture 0SD30IO4 540,000.00 $40,000.00 so.oo $0.00 50.00 

2003 VXSS 47J6 Venlure 03PS1H43 $1).198.00 $11,193.00 JfJ.OO $0.00 so.oo 

2005 VXSH 4864 Venlure 05PS0143 $1,724.00 • 51,724 00 so 00 so 00 su.oo 

Vcalarv To(al_ 587,775.00 $87,775.00 Sooo Sow SODO 

2005 VX58 4769 Ward Topsoil 04030004 $45,000 00 S4S,000.00 $0.00 sooo 50.00 

2005 VXSS 4782 Word Top.«iil O4D30OO4 $45,000.00 545.000.00 $0.00 SO.IX) 50.00 

Topsoil ToUl $'X).000.00 $90,000 00 $0.00 $0.00 so.uo 

Ward Total $90,000.00 $90,000.00 $0.00 so.oo Sn.oo 

2005 VXSS 4701 Westem Oilfields Supply 05P80I34 511.150.00 $11,150 00 so.oo $0.00 so.oo 

Western Oilfields Sapply Total $11,150 00 511.150.00 so.oo $0 00 SOOO 

Total 57,183,791.58 57.173,016.93 $11,774.65 $0 00 50.00 

2006 VXSB 4683_C COM 11 3 05O30l09_T2_M8 $0.00 SO.OO $0 00 so.oo so.oo 

2 Total SO.OO SO.OO $0.00 sooo so.oo 

CDM 11 Total $0.00 50.1X1 so.oo $0 00 sooo 

200f> VXSB 4a39_B ER 13 {MO30030_TI3_M5 $4,718 92 S4.7IH.92 $0.00 $0.00 50.00 

13 Toul $4,718.92 $4,718.92 $0.00 $0.00 50.00 
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2006 VXSB 4848 ER 18 04D.10030_T18_M10 

IB Tolal 

2006 VXSB 4828 ER 19 O4D3O030_TI9_M9 

19 Total 

2006 VXSB 4828 ER 20 O4D30030_T2O_M5 

2006 VXSB 4828 ER 20 04 D30030_T20_M4 

2006 VXSS 4828 ER 20 04 O30030_T20_M8 

20 Total 

2006 VXSS 4S2S ER 21 O4D30O3O,T2I_M2 

2006 VXSB 4828 ER 21 O4l)30030_T2l_M3 

2006 VXSB 4828 EK 21 04O30030_T21_M6 

im, vxss 4828 ER 21 O4O30030_T21_M12 

2006 VXSS 4B28 ER 21 O4D30030_r21_M5 

2006 VXSS 4828 ER 21 O4D.10O30_T21_MI2 

2006 VXSB 4S28 ER 21 O4D30030_T2l_M12 

20W. VXSS 4839 ER 21 O4D30030_^T21_MI4 

2006 VXSS 4839 ER 21 04D30030_T2I_M11 

2006 VXSS 4839 ER 21 O4O30030_T2l_MlS 

31 Toul 

2006 VXSS 4853 1-:R 31 O4D30030_T23 

2006 VXSS 5004 ER 23 04O30030_T23_Mt 

2006 VXSS 5045 ER 23 O4O30O30_T23_M3 

33 Total 

2006 VXSS 4860 I-:R 24 04D30030jn4 

200f. VXSS 4892 ER 24 04D30030_T24_M1 

2006 VXSS 4902 EK 34 O4O30030_T24_M3 

3006 VXSS 4956 FJt 24 04O30030_T34_M4 

14 Toul 

2006 VX5S 4868 ER 35 O4D3O030_T25 

2006 VXSS 4902A EK 35 O4O30030_T25_M2 

2006 VXSB 4 » 2 C ER 25 04 O30030_T35_M3 

25 Toul 

2006 VXSS 4869 ER 26 04D30030_T26 

36 Total 

2006 VXSS 4907 ER 27 04O30030_T27 

2(X)6 VXSS 48'X) ER 27 04O300.t0_T27 

2006 VXSS 4902IJ ER 27 040300.10_T27_M2 

2006 VXSS 4W20 I:R 27 04O3(K).10_T27_M3 

2006 VXSS 49U2E ER 27 O4l)30010_T27_M4 

2IX)6 VXSB 49.30 ER 27 04O30O30_T27_M5 

:o(K) VXSS 4930C ER 27 O4D300.10_T27_M6 

27 Toul 

3006 VXSB 4912A ER 38 04 D30030_T28 

2006 VXSB 4949 ER 28 04b30O3O_T28_MI 

3006 VXSB 5041 ER 28 04D3D030_T2S_M2 

28 Toul 

2006 VXSB 49301) ER 29 04O10030_T29_MI 

2006 VXSS 49301; ER 29 O4D3O030_T29_M3 

3006 VXSS 4930F ER 29 04 O3O0.10_T29_M4 

2IK)6 VXSS 493OG HK 29 04O100.10_T29_MS 

2006 VXSS 493OG ER 29 O4O10O10_129_M6A 

2(X)6 VXSB 4896 ER 29 041)100.10_T39_M2 

2006 VXSS 4938 1:R 29 O4I)lOO30_T29 

2006 VXSS SOOlU KR 29 04 D3O03O_T29_M9 

2006 VXSB 5030 ER 39 O41)3OO3O_T29,MI0 

29 Toul 

2006 VXSS 49300 m 31 04 030030_T3I_M1 

21X)6 VXSB 4930J I-nt 31 O4D3003O_T3I_M4 

2006 VXSB 4942 ER 31 O4D3OO30_T31 

2006 VXSS 4956A ER 31 04D30010_T3I_M2 

20(» VXSH SfXIlA 1;K 31 O4D3OO30_T31_M3 

2006 VXSB 50IOA ER 31 04O30030_T31_M5 

Commilmcat Actaal Cost Batancc Status Paid Feb Commil Feb 

518,620.00 SI 8.620.00 30.00 $0.00 so.oo 

$18,620.00 $18.62000 50.00 $0.00 $0.00 

$391.00 $391.00 SOOO $0.00 $0.00 

$391.00 S391.00 $0.00 $0.00 sooo 

SSISOO $815.00 $0.00 $0.00 so.oo 

S3.133.00 $3.133 00 snoo $0.00 sooo 

$1,338.83 $1,338.82 SO.fX) $0.00 $0 00 

S5.286.82 $S,2S6.82 so.oo $0.00 $0 00 

51.106.00 51.106.00 $0.00 $0.00 $0.00 

53.382.00 53.382.00 $0.00 $0.00 $0.00 

SI.363.00 51.362.00 $0 00 $0.00 $0.00 

$3.01000 53,010 00 $0.00 $0.00 50 00 

$0.00 SO.OO so.oo $0.00 $0.00 

$0.00 $0.00 SO.(X) $0.00 $0.00 

$3.933..10 $3,922.30 $0.00 $0.00 $0 00 

SOOO $0.00 $0.00 $0.00 50.00 

$0.00 SO.OO $0.00 $0.00 so.oo 

50.00 SO.OO $0.00 50.00 so.oo 

$13,783.30 512.782.30 $0.00 $0.00 50.00 

$60,250.00 $60,250.00 50.00 50.00 50.00 

$13,200.00 $13,200.00 $0 00 $0.00 so.oo 

$26,246.40 $26,246.40 $0.00 $0.00 50.00 

$99,696.40 $99,696.40 30.00 sooo. so.oo 

$14.40750 $14.40750 so.oo so.oo so.oo 

$139.14775 5139.14775 so.oo so.oo so.oo 

515,73.1.26 515.733.26 $0.00 50.00 $0.00 

SN.113.71 514.113.71 $0.00 $0.00 sooo 

$l«3.401.12 $181,403.23 so.oo so.oo sooo 

$316,075.25 5316.075.25 $0.00 so.oo 50.00 

5622.65 $623.65 $0 00 so.oo so.oo 

$650.72 $650.72 $0.00 so.oo so.oo 

$317,348.62 $317,348.62 so.oo $0.00 50.00 

53.876.00 $3,876.00 so.oo so.oo sooo 

$3,876.00 53,876.00 sooo $0.00 su.oo 

$125,314.01 5125,314.01 $0.00 $0 00 SO.IX) 

$583.44 V 00 $583,448.00 $0 00 $0.00 30 00 

51.480 94 SI.480.94 $0.00 so.oo sooo 

514,349.39 $14,549 39 so 01) so.oo suoo 

511,669.92 51l,«9.92 sooo $0.00 so.uo 

55.479.19 $5,479 19 SO.tK) 50.00 so.oo 

$4,673.71 $4.1.73.71 $0.00 50 00 50 00 

$746,615.16 $746,615.16 $0.00 so.oo 50 00 

5114.900.00 $114,900.00 $0.00 $0.00 su.oo 

5285.000.00 $285,000.00 $0.00 50 00 $0.00 

$190,000.00 $190.000 00 $0.00 $000 $0 00 

$589,900.00 3589,900.00 $0.00 $0.00 so.oo 

$2,421.55 $3,421.55 $0 00 $0.00 so.oo 

51.131.39 $1,131.39 50.00 so.oo $0.00 

$999.26 $999.26 $0.00 $0.00 so.oo 

$4,073.01 * $4,073.01 SO.IW $0 00 50 00 

$4,548.53 S4.S48.S3 su.oo $0.00 so 00 

SS79.74 8 77 $579,748.77 SD.fXl 50.00 so.oo 

$186.816 85 3186.816.85 $0.00 50 00 30.00 

$2,979.33 S3.979.33 sooo 50 00 30.00 

$10,011.63 Sin.011.63 snoo $0.00 30.00 

$792,730.31 $792750 31 so.oo so.oo 30.00 

$1.01752 $1.01752 $0 00 so.oo sooo 

$658 67 $658.67 $0 00 $0.00 50.00 

$582,018 IB 5582.018 18 $0.00 50.no so.oo 

$7,194 M 57. I'M.94 $0.00 $0 00 30 00 

$SJIS.S9 $5,213.89 $0 00 $0.00 so.oo 

520.354.39 $20,354.39 $0.00 so.oo so.oo 
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VX$8 WAFOI Nx344 ABCDEnfSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitmeat Actual Cost Balance S u i u i Paid Feb Commit Feb 

31 Total 3616,459.59 5616,459.59 $0 <X) sooo $0.00 

2IN)6 VXSS 4'>62 r,R 32 O4O1003O_T32_M6 3370.895.63 5570,895.61 $0 00 50.00 $0 01) 

2006 VXSS 5021 I-R 32 04O30030_T32_M4 36,165.30 $6,165.30 $0.00 50.00 $0 00 

3006 vxss 50301) I-Jt 12 O4O.10030J'32_M3 39.933.56 *$9.923.36 $0.00 so.oo $0.00 

3006 vxss 502l_A ER 32 04O30030 jn2_M5 35,B80 IS $5,880.15 so.oo $0.00 $0.00 

33 Total 3592,864.64 $592.864.M So.oo $11.00 $0.00 

2006 vxsa 5022 ER 54 O4O300030_T34 S748.990.95 $748,990.93 so.oo $0.00 $0.00 

2006 vxsa SQ32 ER 34 O4D3O030_T34A 3158.347.99 $138,347 99 $0.00 $0.00 $0.00 

1006 VXSB S030_C f-lR 34 O4D30O3O_T34_MI 56.260.26 $6^60.26 $0.00 SO.UO $0.00 

2006 vxss 5021 13 ER 34 O4D3OO30_T34_M2 53,843.39 $3,845.39 $0.00 so.oo $0.00 

2006 VXSB 5067_A ER 34 04D30030_T34_M3 $10,545.57 $10,543.57 $0.00 so.oo $0.(X) 

34 T o u l 5927.990.16 $927,990.16 $0.00 50.00 soon 

2006 VXSB 5043 ER 13 O4D30O3O_T33 5827.015.62 $827,015.62 30.00 50.00 so.oo 

2006 VXSB 503l_C ER 33 O4O30030_T3S_Ml 59.895.97 $9,895.97 sn.oo 50.00 su.oo 

35 Tolal $836,911.59 $816,911 59 souo so.ou so.no 

2006 VX5S 3053 I-:R 36 04 O30O30_T36 $185,931.30 $185,931.30 so.oo 50.00 so.oo 

36 T o u l $185,931.30 SI 85.931.30 $0.00 sooo so.oo 

2U06 vxsa 5IJ35 ER 37 0 4 O . m i 0 J 1 7 $42,755.16 $42,753.16 $0.00 su.oo $0.00 

2006 vxss SiX.7 ER 37 04O.10030_T37_Ml $14,091 40 $14,091^40 $0.00 $0.00 $0.00 

37 T o u l $56,846.56 $56,846.56 $0.(X] sn.oo $0.00 

ER T o u l $5,992,371.59 $5,992,371.39 $0 00 so.oo $0.00 

2006 VXSB 4873 Health A Human Services 2899X000O7_M2IA $2,355.30 52.355.50 $0 00 50.00 $0.00 

l lcat lh & Mumaa Services Tola l S2.3S5.50 52,355.50 $0 00 50.00 $I)(X} 

20U6 vxss 4WS IRS Envirnnmenlol Mold abatement 06P80I36 $7,720 00 57,720 00 SO.{K) so IX) $0.00 

2006 vxss 4933 IRS Enviromnenlal Mold nbatcment 06P80136 $8,424 00 58.424 00 50 00 $0.00 $0.00 

Mold abatemeal Total 316,144.00 516,144.00 50.00 30.00 su.oo 

IRS Enr l roDmcnul Tutal $16,144.00 516.144.00 50.00 so.oo $0.00 

2006 vxss 4828 I.ibby Kestoration 22 04 D3(X)1I_T32_M6 $1,561.00 $1,561 00 so 00 30.00 $0.1X1 

2006 VXSB 4828 Libby Rcsloralion 22 04D30011jr72_M7 S7.454.00 $7,454.00 $0.(H) $0 (X) 30.00 

2006 VXSB 4828 Libby Restoration 22 O4O.10011_T22_MI0 $1,033.00 $1,033.00 $u.oo $0.(X} 30.00 

2006 vxsa 4S28 Libby Restoiation 22 24O10O3LT22_M8 31.121.33 Sl.323.33 $0 00 $0.00 30 00 

3006 VXSB 4828 Libby Restoration 22 O4D3003l_122_M9 $4.55700 $4,557.00 so.oo $0.00 sn.oo 

2006 vxss 482Il_A Libby Restoration 23 24O1003I.T22_MS $420 00 $420.00 50.00 $0.00 so.oo 

2006 VXSB 4839 Lihby Rcitoration 22 04D1003LT22_M12 H.31200 34.312.00 50.00 $0.00 so.oo 

2006 vxsa 4850 I.ibby Kestoration 32 O4D30O3l_T33_M12 $12,982.70 $13,982.70 50.00 $0.00 30.00 

23 Tulal $13,643.03 333,643.03 so.oo $0.00 so.oo 

Ubby Reslurallon Total $33,643 03 333.643.03 so.oo $0.00 $0 00 

2006 VXS8 4870 Lincoln Counly Landfill OlO10O16_H $24,000.00 324,000.00 so (X) $0.00 $0.(X) 

2006 VXSB 4922 Lincoln County Ijuidfill 3401I>.100I6_T3 333.000 00 $33,000.00 50.00 $0 00 so.oo 

2im VXSB 5000 Lincoln County l.andfilt 3403 D30016_T4 330,000 00 $.30,000 00 so.ou $0.00 50.00 

Lincoln Counly Landfi l l Total 3S7,(XX).O0 $87,000.00 SU.Ot) $u.no 50.00 

2006 VXSB 4932 Loomis. John M. OSPS0142_M4 S4,970.IM) $4,970.00 $11.00 $u.oo 50.00 

Looml i , John M . Tolal $4,970.00 $4,970.00 $u.uo $0.00 50.00 

2006 vxsa 4836 M C S 9 04 O30029^TO9_MB $16,174.39 $16,174.39 su.oo $0 00 $0.00 

9 Total $16,174.39 $16,174.39 50.00 $0 00 $0 00 

2006 vxss 4W9 M C S 30 04 030029J'30 $43,M9.00 $43,649.00 su.oo sooo $0(XJ 

2006 vxss 49J0A M C S 30 O4n3(X)29_T30_Ml $7,575.28 $7,575.28 $0 00 $0.00 $0.00 

30 ToU l 531,224.28 $51,334.38 $u.oo so.oo $0 00 

2006 VXSS 4943 M C S 33 04O30039_T33A S66.B98.I2 $66,898.12 $0.00 $0.00 sooo 

2006 vxss 4943 M C S 33 04D30()29_T33A $88,321.43 $88..121 45 $0 00 $0.00 so.oo 

2006 VXSB SOOl M C S 33 04O30029_M33H $8,392 30 SS.392 30 sooo $0.00 so.oo 

2006 VX3B SOUIC M C S 33 04D30029_T31_MI $3,155 00 $3,155.00 sooo $0.00 soon 

J3 Tolal $166,766.87 S166,7W.87 sooo $0 00 sooo 

lOOC' VX38 SOSO M C S 38 O4D3O029_T38 $223,812.43 $223.81243 so on $0.00 sooo 

38 Tolal 5223.81241 $223,812.43 50.1)0 $0.1X1 SO.IX) 

M C S T o u l $437,977.97 $457,977.97 $0.00 $0.00 SO.IH] 

2006 vxss 4899 Noble Residf i l l 24030300IS_TB 553,500.00 $52,500.00 $0.00 $0.00 so.oo 

2006 vxss 5024 Noble Residf i l l 03 030015 S26JSO.O0 $26,230.00 $0.00 $0.00 SO.OO 

2006 vxss 5066_A Noble Residf i l l 03D3(X1I5 $20,492.30 $20,492.30 so.oo $0.00 so.oo 

Resid fill Total 599.242 50 $99^42.30 so.oo $0 00 $0.00 

Noble T o u l 599,242.50 $99 J 4 2 50 so.oo $0.00 $0.00 

2006 VXSB 4891 NobleSalesCo HEPA Vacs 06FS0031 517.990 00 $17,990.00 $()(XI $0 00 50.00 
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VX»WAF04 Nx344 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Comroi imcnt Actnal Cost Balance S t i U i Paid Feb Comntlt Feb 

M E P A Vacs Total 517.990 00 $17,990.00 SOOO $0.00 $0 00 

Noble Sale.i Co Tulal $17,990.00 $17,990.00 SUOO 30.00 $0 00 

2006 VXSS 4K49 NWTree and Rcclamalion 19 03D30O22 $4,478.15 K 4 7 8 . I 5 $0.00 $0.00 sooo 

19 Total $4,478.15 $4,478.15 $0 00 $0.00 $0.00 

2006 VXSS 4939 NW Tree ond Reclamation 20 2403030022_T20 $33,707.60 $33,14720 S M . W no change Feb 28 $0 00 so.oo 

20 T o u l $33,707 60 $13,147 30 $560.40 SO.OO $0.00 

2Q0<i VXSS 49SI NW Tree and Reclamnlion 21 24O3D30O33_T21 $36.477.41 $30,390.81 $6,186.60 no chan^te Feb 28 $0.00 50.00 

2006 VXSS 495IA NW Tree and Reclamation 31 2403L)3OO22_T2l $200 08 30.00 S200.08 no change Feb 28 $0.00 50.00 

Z l T o u l $36,677.49 S30J90.8I $6,386.68 SO.OO sooo 

2006 v x s s 5010 NW Tree nnd Reclnmntion 22 03D30023_T32 $25,477.95 332,249.81 $1J2B.14 no chnnge Feb 28 $0.00 so 00 

22 Total $25,477.95 $11^49.81 SI.118.14 sooo sooo 

2006 VXSB 5023 NW Tree and Rcclamalion 23 03O30022_T23 $18,637 83 SI5.98I 84 $2,635.98 tw change Feb 28 , $0.00 so.oo 

23 Tolal $18,637.83 $13,981.84 S2.655.9* sooo so.m 

3006 VXSB S044 NWTteeandKectamotion 24 03D30022_T34 $35,319.00 $21,348.02 $3,970.98 tw change Feb 28 $0.00 so.oo 

24 Total $25.319 00 $21,148.02 $3,970 98 $0 (X) 30.00 

iOtHi VXSB 5048 NW Tree nnd Ktxlainnlinn 25 03O3lXl22_'n5 $32.407 44 $14,629.2S 517,778.16 no change Feb 28 $0 00 30.00 

35 Tutal 532.407.44 314,629.28 $17,778.16 $0.00 30.00 

2006 VXSB 5049 NW Tree and Reclamnlion 26 03D30022_T26_M 1 $3,717.20 S3.S31.02 $186.18 no chnnge Feb 28 $0 00 30.00 

26 T o u l $3.717 20 $3,531.02 $186.18 $0.00 so.oo 

NW Tree and RccUmnl loa Total $180,432.63 $145,656.13 334,766.52 $0.00 30.00 

2006 VXSB 4S42 Porker Relocation OSP80O4l_M3 $9,625.00 $9,635.00 SO.OO $0.00 50.00 

2006 VXSB 4945 Porker Relocation 06PMH56 $11,550.00 $11,550.00 50.00 $0.00 sooo 

Parker Relocation Tola l $21,175.00 ' 321.175.00 SOOO $0.00 so (X) 

2006 VXSS 4965 P U L L M A N - M O L T A S S O C vacuums O6F3OO60 $7,500.00 37.500.00 SO.UO $0,00 $0 00 

2006 VXSB 4965 PULI .M/ \N-HOI .T A S S O C vacuums 06F3006DA $6.30.00 $630.00 30.00 $0.00 sooo 

vacuoms Total $8,130.00 $8,130.00 $0 00 50.00 30.00 

P U L L M A N - I I O L T A S S O C T o u l $8,130.00 38,130 00 $0 00 50.00 30.00 

2006 VXSS 502613 Sandman 06PB017B $29,988.00 $29,988 (X) $11.00 $n.ix) 30.00 

Sand ma 0 Total S29.988.00 $29,988 00 $0.00 sooo so.oo 

2006 VXSS J835 Tip Top Securiiy 05D.10II2_T3 $30,008.16 $30,008.16 SO.OO so.oo $0.00 

IQOfi VXSH 4tH5 Tip Top Security 050.10112_T4 $20,891.52 $20,891.52 $0 00 $0.00 $0.00 

2006 VXSS 4893 TipTopSctjuri iy 050301I2,TS $37,440.00 $37,440.00 $0.00 $0 00 3000 

2006 VXSS 4918 Tip Top Security 05030113_T6 337.440 00 $37,440.00 $0.00 $0.00 ' 30.00 

2006 VXSS 4917 Tip Top Sctunty 050.10] 13_'n $37,440.00 $.37,440.00 $0.00 sooo JD.OO 

2IKX. VXSS 4963 Tip Top Security 05030112_T8 $37.440 00 $37,44000 SO.OO VI .00 sooo 

2(X)<i VXSS 5014 Tip Top Security 05030113_TI0 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 VXSS S042 Tip Top Securiiy 05030113_T11 $37,440.00 $37,440.00 $0.00 suoo $0.00 

2006 VXSS 50S2 Tip Top Security 050301 IJ_T13 $74,880.00 $74,880.00 $0.00 sooo $0 00 

T ip Top Secnrliy Total $350,419.68 $350,419.68 $0.00 so.oo $0.00 

2006 VXSS 4910 Vcniurc 0SO10104_TI $60,000.00 $60,000.00 $0.00 so.oo $0.00 

2006 VXSB 5UI9 Venture 05010104_T3 $30,000.00 $20,000.00 $0.00 $0.00 $0.00 

Venture Total $80,000 00 $80,000.00 $0.00 so.oo so.oo 

2006 VXSS 4898 WanJ Topsoil 04O100O4_T4 $90.000 00 $90,000 00 30.00 so.oo $0.00 

2 m i VX58 4968 Ward Topsoil 040100(14_T5 $90,000 00 390.000.00 30.00 $0.(X) $0.IK1 

2006 v x s a S02S Ward Topsoil 04O.HX)O4_T6 545,000 00 331,035.00 $13,965.00 no chnnge Fob 28 SI) IX) SO.IM) 

Topsoil To la l S l l S .000.00 Sin.015.00 $13.965 00 $0.00 $0.00 

W a n l Total $225,000.00 $211,035.00 $13,965.00 so.oo 30.00 

2(XK. VXSB 4877 WTR Cons-ulling Engineers 06P800S5 $10,941 00 310.941.00 SO.OO so.oo so.oo 

W T R CuBsultInK Ens lneen Total $10,941.00 $10,941.00 SO.OO $0.00 30.00 

2006 Total 
$7,617,770.92 $7,569,039.40 $48,731.52 $0.00 50 00 

2007 v x s a 7143 Blossom Iluuliquc 1 07O300ILT1 S2>».00 $2,500*00 SOOO $0.00 50.00 

2007 VXSB 7 I M Ulas.som Doulique 1 O7D3001LT1 $94,802.97 394.802.97 SOOO $0.00 50.00 

1 Total $97,.102.97 397102 97 SU.OO so.oo 30.00 

2007 VXJ8 7IV3 ritoKsOm Bouliquc 3 0703001 l_T2 $30.985.14 $30,985.14 SOM 50.00 50.00 

2 Total $30,985.14 330.985.14 SU.OO so.oo so.oo 

2007 VXSS 70S7 Blos.<[Oin lioutique 07PS0IIS $21,761.70 523.763.70 SU.OO $0.00 $0.00 

2007 VXSS 7093 bloutom Douliquc OTTBOllS $0.00 $0.00 sn.oo $0.1X) $0.00 

2007 VXSS 7097 Dlossom Dnuiittue 07P80124 $24,273 70 $24J75.70 30.00 $0 00 50.00 

2007 VXSS 7105 lllossnm liouliquc 07P80124 $0.00 $0.00 so.oo $0 00 50 00 

2007 VXSS 7125 IJlouom Boutique 071*80143 $99,880.90 $99,880.90 30.00 $0.00 SO(X) 

BlosH>m Boatlquc Tola l 
$276,208.41 5276J08.41 30.00 so.oo $0.00 

2007 VXSS 7123 Uboosc 07P801S0 $14.54 3 03 314,543.05 30 00 50 00 so.oo 
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VXSS W A F O . 4 Ni344 ABCDEFHSOOS 

P P A PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Sutus Paid Feb Commit Feb 

Caboose Total $14.543 05 S14.S43.05 SO (X) so.uo Sll (X) 

2007 VXSB liR 17 04O3D030_TI7_M4 $12,455 64 SI2.4SS.C4 SO.OO $0.00 sooo 

17 Total 512.455 64 512.435.64 $0.00 $0.00 so.oo 

2007 VXSS ™02 F-Jl 23 l)4O30O30_T23_M4 SO.IK) SU (X) $0.00 $0 00 $0.00 

2007 VXSS 702S [.:R 23 04O10O10_T21_MS $0.00 SO.OO so.oo $0.00 $0.00 

23 Total $0.(X) so.oo $0 (K) $0.00 so.oo 

2007 VX58 • 7Q03 l-R 28 O4D3O010_T28_M3 $52,000.00 $52,000.00 SOOO $0.00 so.oo 

28 Tola l ss3.noo 00 $52,000.00 so.oo $0.00 so.oo 

2IIII7 VXSS 7004 ILR 14 04D30030_T14_M4 34.176.04 54.176.04 sooo $0.00 sooo 

34 T o u l $4,176.04 $4,176.04 30.00 $0.00 so.oo 

2007 VXSS 7004 A I-:R IS 04O10030_T35_M3 $4,179.13 $4,179.13 30.00 $0.00 $0.00 

2007 VXSB 7004 c l-R 35 04O30010_n5_M2 $10,329.04 $10,329.04 $0.00 $0 00 50.00 

2007 VXSB 701I^C ER 35 04O.l0030_T35_M3 31,8211.45 $1,830.45 $uoo so.oo 50.00 

2IX)7 VXSS 70 M j ) HR 35 O4D3003U_T3S_M4 31.28739 $1.28759 soon so.oo su.oo 

35 Tulal $17,616.31 517.616.21 $0.00 $0.00 $0.00 

2007 VXSB 7004 n ^ 36 O4O30O30_T.36_M2 $6,076.88 56.076.88 $0.00 $0 00 $0 00 

2007 VXSS 701 I j j RR 36 04O30030_T36_M3 $8,575.81 58,575.81 $0.00 so 00 $0.00 

2007 VX58 701l_E EK 36 04 030030_T36_MS $4,350.16 $4^50.16 $0 00 SO.(X) $11.00 

3007 VXSS 7tl21 KR 36 O4D3O030_T36_M4 519.975.76 $19,975.76 $0.00 $0.00 $u.oo 

2007 VXSB 7026A ER 36 04D30030A_T36_M6 52.384.12 52.384.32 30.00 $0.00 so.oo 

21)07 VXSB TOlfiA ER 16 04O30030_T36_M7 S8.II741 58,117.41 50.00 $0.00 so.oo 

2IM)7 VX5B 702(,c ER 36 04 O30030_ r36_M8 3626.26 $626 36 50.00 $U 00 so.oo 

36 Total 550.006.60 550.006 60 so.oo $0.00 sooo 

2007 VXSS 7U57 EK 39 O4O30030_T39 $8,445.70 58,445.70 sn.oo $0 00 50.00 

2IX)7 VXSS 7(139 ER 39 O4D30030_T39 $4,135.64 $4,335.64 su.oo $0 00 50.00 

39 Tolal $12,781 34 $12,781.34 so 00 $0 00 so.uo * 

2007 VXSB 7ii75 I:R 40 04D30O30_T4O $180,350.00 5180.350 00 SO.(X) 30.00 so.oo 

2007 v x s a 7fl98 ER 40 04O30O30_T40_MI $12,338 00 512.228.00 sooo 50.00 sooo 

2007 VXSS 7112 I.R 40 O4D3OO30_T40_M2 S 147.000.00 $147.000 00 50.00 SO.OO 50.00 

2007 VXSB 7|SI ER 40 04 O30030_T40_Ml $40.000 00 $40,(W0 00 so.oo 50 00 50.00 

2007 VXSS 7168 ER 40 04O10010_T40_M4 598.000.00 398.000.00 sooo $0.00 $0.00 

2007 VXSS 7lfi9IJ ER 40 O4D3O03O_T40_M6 $13,988.56 515,988.56 50.00 $0.00 $0.00 

2007 VXSB 7)90 ER 40 O4D30O30_T4O_MS $80,000.00 SSO.OOO.OO $0.00 so.oo 50 00 

40 Tolal $573,566.36 3573,566.56 $0.00 so.oo 50.00 

2(K)7 VXSS 7()S8 ER 43 04 D30030_r42 $764,386.43 5764,386.43 so.oo $0.00 $0.00 

2007 VXSS 7<W0 r j t 42 04 O30030_T42_Ml $103.211.SO SI03.3I1.80 $0.00 $0.00 $0.00 

2007 VXSS 7<)9I ER 42 04O30030_T42_M2 $13,329.87 513,539.87 $0.00 • su.oo $0.00 

21107 VXSB 7051A EH 42 O4D3(X)30_T42_M7 $705.47 $705.47 $0.00 soon 50.00 

2007 VXSB 7lj'M ER 42 O4D3O03O_T42_M3 $13,930 03 51.1,950.01 $0.00 50.00 so.oo 

2007 VXSS 70'>4_A l-R 42 04 O30030_T42_M4 $3,519 94 51,519.94 50.00 50.00 $0.00 

2007 VXSS 70*I_D ER 42 O4O3O030_T42_MS S3.041.41 $3,041.41 50.00 so.oo $0.00 

2IX)7 VXSS 70'>1_C ER 42 O4D3OO30_T42_M6 316.984.62 $16,984.63 50.00 so.oo $0 00 

2007 VX3S 70^»1_E ER 42 O4D3O030_ r42_M7 311.288.54 S IU8S .54 $0.00 so 1)0 so.oo 

42 Tolal S930.6l8.lt $930,618.11 $0.00 50 00 $0.00 

2007 VXSS 70^1B ER 43 O4O30O30_T43,M6 $10,104 06 510.304.06 so.oo 50.00 $0.00 

2007 VXSS TOaS ER 43 04 O30030_T43_M3 31,261,824 23 $1,261,824.23 sooo 50.00 $0.00 

2007 VXSS 7U96 Elt 43 04O3003l)_T43 S9.10I.SO 59.101 SO so.uo so.oo $0.00 

2007 v x s a 7|00 ER 43 O4D3O030_T43_M4 $20,287.88 $20,287.88 $0.00 so.oo $0.00 

2007 v x s a 7l29 ER 43 O4O30030_T43_M6 $20,850.49 $20,850.49 $0 00 50.00 $0.00 

2007 v x s s 7lt)0A ER 43 O4O30O30_T43_M5A $29,213.50 339,213.50 sooo 50 00 $0.00 

2007 VXSS 7I3'7_A ER 43 04O.30030_T43_M8 528,013 62 338.013.62 so.oo so.oo $0.00 

2U07 VX58 7137J) I:R 43 O4O30030_T43_M9 3.16.S4S.6S 336,548.65 $0.00 so.oo $0.(X] 

2007 VXS8 713'7_C ER 43 04O30O30_T43_M7 314.974.99 314.974.99 so UO so.oo $u.oo 

2007 VXSB 7I4^_A ER 43 04D30030_T43_MIO 53,428.16 S3.42B.16 50.00 so.oo $0.00 

2007 VXSB 7 I4^J1 I-R 43 04O30030_T43_M12 $3,377.16 33.377.16 $0.00 So (XI sooo 

43 T o u l 51,437,924.54 31,437,924.54 su.oo 50.00 $0.00 

2007 VXSS 7 l l 8 l-Jt 44 O4O30030_r44_M10 $1,546,306.12 31.546.306.12 su.oo 50.00 $0.00 

2(X)7 VXSS 7l42 ER 44 O4D3O030_T44_M2 $8,947 78 $B,947.7B sooo 50.00 $0.00 

2U07 VXSS 713^^0 FJ l 44 04D30030_T44_M2 $40,348.88 340.348 SB $0.00 $0.00 $0.00 

2U07 VXSS 7M5_C ER 44 O4D30O30_T44_M3 512,746.34 $11,746 34 so.oo $0.00 $0.00 

2007 VXSB 7 H i _ D ER +4 04O30030_T44_M4 53,967.03 $5.967 05 so.oo $0.00 $0.00 

2007 VXSB 7IS6A ER • 44 O4n3OO30jr44_M9 $13,524.99 $13,524.99 sooo sooo $0.00 
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V X 5 S W A F 0 4 Nx344 ABCDEFHSOOS 

PPA Pit Contractor TaskOrde r D O C U M E N T Commi lmenl Actual Cosl Balance sums Paid Feb Commit Feb 

2007 VXSS •Vl42_E ER 44 O4O30030_T44_MS $28J98.83 $38,398.85 $0.00 $0 00 50.00 

2007 vxsa 7 I 4 2 J ER 44 O4O30030_T44_M7 $2,824.73 $2,824.73 so.oo SOOO SO.OO 

2007 vxsa '7142_g ER 44 04D30030_T44_M8 $6.D(.9.60 $6,069.(<0 $0.00 sooo SU.OO 

44 Total 51,665,034.34 $1,665,034.14 sooo 30.00 $0.00 

2007 VXSS 7136 JiR 45 O4D3003O,T45_Ml 3993.186.11 5993.186.11 $0.00 $0.00 $0.00 

2007 VXSS 7156 ER 45 O4D3003O_T45_M2 $25,487.99 $25.48799 $0.00 50.00 $0 00 

3007 VXSS 7 1 4 2 J ER 43 04O3lX)30_T45_M3 S8.332.52 S8,S.32.32 $0.00 30 00 $0.00 

2007 VXSS 7169 ER 43 04 O30030_T45_M4 $11.6% 00 511.696.00 $0.00 SOOO 30.00 

2007 VXS8 7169 A ER 45 O4O30010_T45_M5 511.910.01 $11,910.01 so.oo SO.OO 30.00 

2007 VXSB 7I69C ER 45 O4D30O3O_T45_M6 $9,732.93 59,732.93 so IX) SO.OO 50.00 

45 Tola l 51.060,545.56 51,060,345 56 $0.00 30.00 SO.OO 

2007 VXSS 7146 FJl 46 O4D300lO_T46 5597,790.00 $597,790.00 $0.00 30.00 so.oo 

2007 VXSS 7162 ER 46 O4D30030_T46_M2 $5,759.70 55,759.70 $0.00 30.00 SO.OO 

2007 VXSS 71S6B ER 46 04O30030_T46_Ml $9,924.67 59.924.67 $0.00 SO.OO so.oo 

2007 VXSS 71690 ER 46 O4D3003O_T46_M4 $12,944.88 512.944.88 so.oo 30.00 so.oo 

46 Tola l $626,419.25 $626,419.35 50.00 $0.00 50.00 

2007 vxsa 7174 EK 47 O4D30O30_T47_MS S5S6.983.6I $536,983.61 so.oo SO.OO 50.00 

47 Tola l SSS6.983.6I $556,983.61 $0.00 30.00 $0.00 

2007 vxsa 7180 ER 48 04O30030_T48_Ma $637,273.31 $637J73 31 $0.00 50.00 $0.00 

4(1 T o u l $637,273.31 3637273 31 $0 00 SO.OO so.oo 

2007 v x s s 7165 I-:R 49 O4O30030_T49 $198,998 74 3198,998.74 $0.00 . 30.00 50.00 

49 Total SI 98.998.74 3198.998.74 so.oo SO.OO $0.00 

ER Total $7,836,399.85 $7,816,399.85 sooo SUOO $0 00 

2007 VX58 7102 Health & Human Services 2S9<;X00(X)7_M23 $2.450 00 $2,450.00 sooo so.oo 50.00 

2007 VXSS 7012a Health £ Human Services medical moniionng $0.00 SO.OO so.oo 30.00 sooo 

Hei l tb & Human Services Total $2,450.00 $2,450.00 $0 00 30.00 $0.00 

2007 VXSS 7038 Ingrotiom l-^nvinmnicntul Asbestos Training $9,890.00 39,890.00 $0.00 SO.OO $0 00 

Asbestos Training Total 59.890.00 $9,890.00 $0.00 30.00 50.00 

Inxrabam EnvlronmenUl Total S9.S90.00 39,890 00 $0 00 30.00 $0.00 

2007 VX38 7103 Lincoln County Landfill 03D3O0|6_T5 $48,000.00 $48,000.00 $0.00 50 00 50.00 

2007 VXSS 7138 Lincoln County [juulfill 03D300I6_T6 S76.80U.00 $76,800.00 $0.00 SO.OO so.oo 

Lincoln Connty Landf i l l T o U l $124,800.00 $134,800.00 50.00 50.00 so.oo 

1007 VX5R 7 0 1 I _ A M C S • 1% 04D30019_T1B.M1 $8,640 69 $8,640.69 $0.00 SO.OO so.oo 

2007 VX5B 7011_F M C S 38 O4O30029_13S_M3 $6J39.00 $6,239.00 sooo 30.00 30.00 

38 T o u l $14,879.69 $14,879.69 sooo SO.OO 30.00 

2007 VXSS 7077 M C S 41 O4D30029J4I $91,350.30 391,350 10 SOIX) sn.oo $0.00 

2007 VXSB 7094 0 M C S 41 04D.10029_r41_MI $ U 15.46 31.213.46 suoo $0.00 SO.(K) 

2007 vxsa 71 S3 M C S 41 04D3(X)29_T4I_M9 $28,389.31 S38.589.31 so.ou 30.00 SOOO 

41 Total $121,155.07 $131,155.07 $0.00 50.00 so.oo 

M C S Total 3136,034 76 $136,0.14.76 $0.00 50 00 so.oo 

2007 VXSS 7131 Noble F i l l 07030008 $32,500 (X) 332.500.00 sooo 30.00 30.00 

2007 VXSS 7172 Noble Fi l l 07O30008_TI $22,399.00 $22,399.00 so.oo SO.OO 30.00 

2007 VXSS 7182 Noble Fi l l 07O30008_T2 $68,906.50 $68,906.50 so.oo SO.OO 30.00 

Fi l l Total $123,805.50 $133,805.50 so.oo $0.00 SO.IIO 

2007 vxsa 7114 Nobk lopsoil 07030009 $145,000.00 $145,000.00 so.oo $0.00 $0.00 

2007 vxsa 7173 Noble lopsoil 07D30009_Tl $195,112.00 $195,113 00 $0.00 SQ.OO sow 

2007 vxsa 7181 Nobk lopsoil 07O30009jr2 $221,038.00 $221.038 00 so.oo 50.00 sooo 

topsoil Tolal 3561,150.00 3561.130.00 $0.00 $0.00 $0.00 

Noble Total $684,955.50 3684,955.50 $0.00 50 00 $0.00 

2007 v x s s 7000 NW Tree and Rcclamalion 27 03O30022_T27 $9,588 58 31.131.86 $6,456.72 nu change Feb 38 SO 00 $0.00 

27 Tolal $9,588.58 $3,131.86 $6,456.72 sooo • $0.1X1 

NW Tree and Reclamation Total $9,388 58 53.131.86 $f..4 56.72 sooo $0.00 

2007 v x s s 7018 Purkcr Rchwaiion 06PSOI56_M1 $5,775.00 $5,775.00 $0.00 so.oo SO.IW 

Parker Relocation Total SS.77S.00 $5,775 (X) $U.(» $0.00 so.uo 

2007 VXSB 7161 S A Y Trading cc $15,929.00 $15,929 00 so.oo $0.00 50.00 

S A Y Trading Tolal $15,929.00 SI 3.929 on so.oo so.oo SOtX) 

2007 VXSS . 7119 Sandman 07|'80149 $24,350.00 $24,150 (K> JO.UO so.oo so.oo 

Sandman Total $24,350.00 $24,350.00 so 00 so.oo so.oo 

2007 VXSS 7095 Tip Top Security 03D30II2_T1J $76,560.00 J76.S60.00 50.00 $0 00 so.uo 

2007 VXSS 7115 Tip Top Security OSD30M2_T14 $6(..990.00 S{'.6.990.IX} su.oo $0 00 so.uo 

2007 VXSS 7154 Tip Top Security 050301I2_TI5 $55,907.94 555,907.94 $0.00 $0.00 50.00 

2007 VX5S 7IB4 Tip Top Secunty 05030112_TI6 $116,792.28 $116,792.28 $0.00 50.00 50 00 
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P P A PR Contractor T a s k O r d e r D O C U M E N T Commilmeal A c i n i l Cost Balance 

T ip Top Secnrity Tolal $316^ 50 22 $316j!SO 33 SO.OO 

2007 VXSB 7009 Venture 05030104_T3 $20,OIX).nO S20.0IX}.00 SO.IK) 

3007 VX58 7022 Venturc 05030104_T4 $19,902.00 519.903.00 50.00 

2007 VXSS 7126 Venture 05030104 $9,985.00 $9,985.00 SO.OO 

2(KI7 VXSB 7131 Venluie 07O30007_TI $20,001) 00 330.000 00 SO.OO 

3007 VXSS 7130 Venture 07030007_12 $35,000.00 $35,000.00 sooo 

2007 VXSB 7179 Venture 07O30007_T3 $40,000.00 $40,000.00 50.00 

Venture Tolal $144,887.00 $144,887.00 $0.00 

2007 Total $9,602,061 37 $9,595,604.63 $6,456 72 

2008 v x s e 7289 A S W Associates 2 08D3OOOl_n $297,958.60 $297i>S8.60 SO.OO 

2008 v x s s 7306 A S W As.<KM:iBtes 2 08O30001_T2_Ml SS.962.49 $5,962.49 50.00 

3 Tola l 3303.921 09 S303.921 09 SO.OU 

3008 VXSB 7295 A S W Associates 4 08D30001_T4 3655,367.43 $655,36743 $0.00 

2008 VXSB 7328 A S W Assnciaies 4 08D3000t j r4_MI S6J79.33 $6,379.33 $0.00 

2(K)8 VXSS 7335 A S W A-wciaura 4 08O3000LT4_M3 32.182.99 52.182.99 $0.00 

2008 VXSB 7335_A A S W As.wia lcs 4 08030001 _T4_M4 33.785.47 $3,785.47 $0 00 

2008 VXSB 7115_B A S W Associates 4 0803000 l_T4_MS 33,598 17 $2,598.17 $0.00 

2008 VXSB 7341 ASW Associates 4 08O30(K]l_T4_M5 $0.00 50.00 $0 00 

2008 VXSS 7343 ASW Associales 4 08D30001_T4_M6 50.00 $0.00 50.00 

2008 VXSS 7143_A A S W Associates 4 0803000 l_T4_M7 $0.00 $0.00 50.00 

2008 VXSB 7346 A S W Axsocintes 4 0SD30O01_T4_M9 $0 00 $0.00 $0.00 

2008 VX38 7331 A.SW Associales 4 0803000 l_T4_MI $5,967.86 $5,967.86 $0 00 

3008 VXSB 7393_C ASW Awocialcs 4 08r>30002_T4_M10 $6,095.99 $6,095.99 so.oo 

4 T o u l $683,577.34 $682,577.24 50.00 

A S W Associate] T o U l 5986.498.33 $986,498 33 so.oo 

3008 VXSS 7247 n c f Consulting Asbestos (raining OSFSOQSS S9.S00.00 J9.S0CJ0U JO.W 

Asbestos Iralninx Total 39.800.00 $9,800.00 so.oo 

BCI ConsulilnR Total S9,S<M).U0 $9,81X1.00 so.oo 

2(X18 VXSS 7198 Ulossom Boutique 3 07D100I1_T3 $61,908.56 $61,908.56 50.00 

3 T o U l 361,908.56 S61.908 56 so.oo 

2008 VXSS 731)7 nnd A IJIDKWMI Boutique J 07O3IX)l 1_T4 3S8,6r.5 SO J58.M3.BO sn.oo 

4 T o l i l 358,665.80 S5B.f<6S.S0 50.00 

3008 VXSB 7334 Ijinssom Bouliquc 5 07D3001I_T5 361.424.10 $61,424.10 $0.00 

S T o u l S61.424 10 $61,424.10 50.00 

2008 VXSS 7338 Blossnm Boulique 6 07010011 _T6 376.566.75 $76,566.75 so.oo 

t, Total S76.S66.7S $76.5f*.7S $0 00 

2008 VXSS 7391 Qlossom Boutique 7 07D300II_T7 $87,439.60 $87,439.60 $0 00 

7 T o U l $87,439.60 $87,439.60 $O.IX) 

Blossom Bontlqnc Tolal 3346,004.81 $346,004.81 $0.00 

2008 VXSS 7199 ETt 43 04OlO010_T45_M7 S22J2S.6B $23,325.68 $0.00 

43 T o u l S33J2S.68 $22,333 68 $0 00 

2008 VXSB 7199A ER 46 O4O3U030_T46_M5 $32,614.66 532,614.66 50.00 

46 Tola l 332.614.66 512.614.66 50.00 

2008 VXSS 7199U ER 47 04O30010_T47_M7 522.932 14 $23,933 14 $0.00 

2008 VXSS 7I99K ER 47 O4O3n030_T47_MB $44,339.16 $44,339.16 $0 01) 

2008 VXSS 7318 ER 47 0403(HJ30_T47_M1D SS.9B7.53 $5,987.53 so.uo 

2008 VXSB 71991 W 47 O4D30030_T47_M9 $5,352.22 $5,353.23 so.oo 

47 Tola l $78,811.05 $78,S 11.05 $0.00 

2008 v x s a 7199C HR 48 04 0300.10_T48_M5 57,923.31 $7,931.21 $0.00 

2008 VX38 7199E EJt 48 04O10030_T4S_M6 336.736 47 526.736.47 $0.00 

2008 VXSS 7214 ER 48 04D10010_T48_M7 $26.166.11 526,166.11 $0.00 

48 Total 560,825.79 $60,825.79 $0 00 

2008 VX58 71990 ER 49 O4O10O3O_T49_M4 $4,741.40 $4,741.40 $0.00 

2008 VXSS 71990 FJt 49 04O10030_T49_M5 $19,219.47 S19.3I9.47 so.oo 

2008 VXSB 72I4A ER 49 O4D3O030^T49_M6 S22.398.0I 522.398.01 SU.OI) 

2008 VXSB 7316 ER 49 O4D30030_T49_M9 553,388.77 553,388.77 so.oo 

2008 VXSS 72ISA ER 49 04D30030_T49_M7 510,620.26 510.620.36 sooo 

2008 VXSS 7227 ER 49 O4O30030_T49_Mll $22,581.15 522.58 LIS 50.00 

2008 VXSS 7237_A EK 49 04O.10030_T49_M10 $27,418 85 S27.418.85 50.00 

2008 VXSS 7239 ER 49 04OHX)10_T49_Mll $41,664.00 $41,664.00 so.oo 

49 Total $203,031.91 5203.031.91 $0.00 

2008 VXSB 72SI ER SO 04D30030_TSO_M2 55.273.88 55.273.88 $0.00 

Feb Commit Feb 

so.oo su.oo 

so (X) 50 00 

so.oo $0.00 

$0.00 so.oo 

$0 00 50.00 

$0 00 50.00 

$0.00 50.00 

so.oo 50.00 

SUOO sooo 

$0 00 SODO 

$0.00 sooo 

$0.00 so.oo 

sooo so.oo 

$0 00 sooo 

$0.00 $0.00 

su.oo SU.UO 

so.oo so.oo 

so.oo SO.OO 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

sn.oo $0.00 

so.oo so.oo 

$0.00 sooo 

30 00 $0 <x> 

sy.ot) $0.00 

$0.00 so.oo 

suoo SU.UO 

sooo 50.00 

50.00 $0 00 

30.00 $0.00 

30.00 $0.00 

sooo 30.00 

$0.00 $0.00 

50 00 50 00 

50.00 30.00 

$0.00 $0.00 

$U.(X) sn.oo 

50.00 so.oo 

$0.00 sooo 

$0.00 $0.00 

su.oo SU.UO 

50.00 $0.00 

so.no $0.00 

$0.00 SO.OO 

sn.oo so.oo 

so.oo SO.OO 

sooo so.oo 

$0.00 so.oo 

$0.00 so.oo 

so.oo 3000 

$11.00 so.oo 

so.oo so.oo 

50.00 so.oo 

50.00 sooo 

$0 00 30.00 

$0.00 sooo 

$0 00 SO.IXl 

so.oo 30.00 

so.oo 50.00 

$0.00 so.oo 

50.00 50.00 
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PPA PR Contractor T a s k O r d e r D O C U M E N T Commilmcat Actnal C o i l Balance S l a U i Paid Feb Commi l Feb 

50 Tolal S5J73.S8 55,273.88 SO.OO SO.OO 50 00 

ER Tolal $401,782.97 S401.782.97 $0.00 $0.00 $0.00 

2008 VXSB 72X8 I;R II 1 08O30O02_ri $235,715.00 $235,715.00 $0.00 30.00 50.00 

200S VXSB 7292 ER II 1 08030002 _T1 $98,083.00 $98,085.00 $0.00 . 30.00 $0.00 

1008 VXSB 7393 ER II 1 08030002_T1 $2,165.00 $2,165.00 $0.00 30.00 $0.00 

2008 VXSB 7296 ER 11 I OSD30OO2_Tl $280,202.76 $280,202.76 $0.00 30.00 $0.00 

2008 VXSB 7303 ER II 1 08O300U2_Tl_MI 57.584.72 $7,584.72 $0.00 30.00 30.00 

2008 VXSS 73I)3_A ER 11 1 0SD300O2_TLM2 $17,415.38 $17,415.38 $0 00 $0 00 30.00 

2008 VXSS 7310 ERI I 1 OaD30O02_Tl_M2 $4,015.91 $4,015.91 $0.00 $0 00 50.00 

2008 VXSS 7317 E R l l 1 DBO30002_Tl_M3 $112,500.00 $113,500.00 so.oo SO.OO 50.00 

2008 VXSS 7 3 1 7 _ A E R l l 1 08O30O02_Tl_MS 539,000.00 $19,000.00 so.oo $0.00 so.oo 

2008 VXSB 7317 ERI I I 08O30002_Tl_MS 5301,02713 $301,02715 SU.OO $0.00 so.oo 

2008 VXSB 7319 E R l l 1 08030002_Tl_M4' $11..323.66 $0.00 $11.32.1.66 no change Feb 28 $0.00 so.oo 

u m VXS8 7340 ER [[ I 08O300()2_TI_M6 $15,591 77 SIS.591.77 som sooo so.oo 

2008 VXSB 7355 ER II 1 08D30002_TI_M7 5148,150.00 5148.150 00 30.00 sooo 50.00 

2008 VXSB 7393 liR II 1 0SO30002_TI_M9 $30.100 31 $0 00 53n,100.2rn o change Kch 28 $0 00 so.oo. 

2008 VXSB 7394 ER II 1 08O30002_TI_MB $159.330 00 5157,173.87 32,176.13 n o change Feb 28 $0.00 50 00 

1 Tolal 51,452,226.46 $1,418,636 46 533.600.00 $0 00 sooo 

lOOS VXSS 7.309_A ER II 5 08D30002_T5 SI.289.066.07 $U89,066.07 50.00 50.00 50.00 

HXJS VXSB 7309_B ER 11 > 5 08030002_T5 $40,40(̂ >.25 $40,406.25 50.00 sooo 30.00 

2008 VXSB 7329 F.R 11 5 08D30OO2,TS_MI 511,343,76 $11,341.76 50.00 50.00 50.00 

2008 VXSB 7329_A ER II 5 08D30002_T5_M3 $11,020.61 $11,020.61 SO.OO so.oo 30.00 

2008 VXSS 7329_B ER II 5 08D30002_T5_M11 $5,483.19 55,483.19 50.00 $0.00 $0.00 

2008 VXSB 7319_C ER 11 5 08D10001_TS_Mtl $7.905.« S7,90S.94 SQ.OO sooo SQ.OO 

2008 VXSS 7344 ERI I 5 08D30002_T5_M4 $64,012.82 $64,013.83 SO.OO so.oo $0.00 

2008 VXSS 7344_A FJl II 5 0SO30002_T5_M5 $10.973 06 $10,973.06 SO.OO so.oo $0.00 

2008 VXSS 7344_I1 ER II 3 08O30002jr3_M6 55.882 79 $5,882.79 SOOO 50.00 so.oo 

2008 VXSS 7351 HRII S 0SO3(XX)2_T5_M6 $16,541.75 $16,541.75 so.oo $0.00 so.no 

2U0S VXSS 735 l_A ER II S 0SO3D0O2_T5.M7 53.400 69 $3,400.69 sooo $flOU 30.00 

2008 VXSS 7351_U FJl 11 5 08O30(X)2_T5_M8 59.714.44 $9,714 44 so.oo so.oo 30.00 

2008 VXSS 7.15l_C ERI I 5 08030002_TS_M9 55.585.75 $5,585.75 sooo $0.00 30.00 

3IH)8 VXSS 7370_B ER II S 08O30002_T3_M10 53.172 77 $3,172.77 $0 00 $0.00 30.00 

3008 VXSS 7376 ER 11 S 08O30(X)2_TS_M14A $12,501 93 $12,501.91 $0 00 $0 00 30.00 

im^B VX58 7193_A r,K 11 5 flSD30«)2_TS_M15 $3,361.11 Sl,161 11 so.oo soou su.oo 

5 T o u l Sl.500.372.93 SI.500,373.93 $0.00 $0.00 $0.00 

2008 VXSS 7322_A ER 11 6 08O30002,T6 $956,539.60 $956,539.60 $0.00 $0.00 

$0.00 

$0.00 

2008 VXS8 7329_0 ER II 6 08D30002J6_M4 $1,679.17 $1,679.17 $0.00 

$0.00 

$0.00 $0.00 

2008 VXSS 7347 EK 11 6 08D30002_T6_M1A $375,463.44 $375,463 44 $0.00 $0.00 $0.00 

2008 VXSS 7370 ER II 6 08O30002_T6_M3 $909.92 $909.92 $0.00 $0.00 $0.00 

2008 VXSS 7370_A ER II 6 08O30002_T6_M2 $5,225.07 35,335 07 $0.00 $0.00 $0.00* 

2008 VXSS 7370_E ER II 6 08D30002_T6_M4 $14,692.91 514.692 91 $0.00 $0.00 so.oo 

2008 VXSB 7370_K ER II 6 n8D30OO2_T6_M3 $5,299.06 55J99.06 $0.00 SODO $0.00 

2003 VXSB 7370_G ER II 6 08D30OO3_T6_M6 $4,121.90 54.121.90 50.00 50 00 30 00 

2008 VXSB 7376_B ER II 6 08D30003_T6_M6 $17,91799 317.91799 sooo $0.00 sooo 

2008 VXSS 7393_0 ER II 6 08O30O02_T(»_M8 $19,136.79 319.136.79 sooo sooo so (X) 

6 T o u l S1.400.9BS.8S 51.400.985.85 sn.oo $0.00 so.oo 

2IH)B VXSS 7323 ER 11 7 08030003_ n $485,662 47 $485,662.47 so.ou $0 00 $0.00 

2008 VXSS 7370_C ER 11 7 08D30002_T7_M3 $7,238.20 S7J38.20 so.oo $0.00 sooo 

2008 VXSS 7370_n_M3 ER II 7 08O30O02_ n _ M 3 $4^73.12 $4J75.I2 so.oo $0.00 $0.00 

2008 VXSS 7376_A ER 11 7 08O30O03J7_M4 $11,31717 511,31717 so.oo $0.00 sooo 

2008 v x s a 7383 ER II 7 08030002_T7_M5 $13,964.41 513.964.41 sooo $0.00 sooo 

2(X)8 VXSS 7393^13 l-R II 7 08O3O002_T7_M7 $26,338.32 526.338.32 sooo $0.00 so.oo 

7 T o u l $548,795 69 $548,795.69 so.oo $0.00 sooo 

2(X)S VXSB 7374_A ER II 8 08O30(X)2JS_MlA $1,360,542.27 Sl.360.542.27 ' sooo so.oo sooo 

8 T o u l $1,360,542.27 $1,360,542.27 so.oo so.oo sooo 

2008 VXSS 737S_A ER II 9 08O30O02_T9 SU13.624.65 $1,213,624.65 so.oo $0.00 sooo 

9 Total SI.213.624.6S $1,213,614.65 sooo $0.00 50 00 

ER II To la l 57.476,547.85 $7,442,947.85 533.600.00 $0.00 50.00 

2008 VXSS 7290 1 ludspulh & A.ssocialcs 3 OSD30{X)3_T3 5294,041.49 $394,043.49 30.00 $0.00 so.oo 

iiMia VXSS 7105 1 ludipclh A Atwocinlcn 3 08D3(XX)3_T3 $9,133.19 $9,133.19 $0.00 $0.00 $0.00 

3 T o u l 5303,176.68 $303,176.68 $0.00 $0.00 $0.00 

Hudspeth A Associates Tolal 5303.176 68 $303,176.68 50.00 50 00 50.00 
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v x s s W A F 04 Ni344 A B C D E n i S O O S 

PPA PR Coatractur Task O n k r D O C U M E N T Commitment Actual Cost Balance S u i a s Paid Feb Commit Feb 

3008 VXSS 7269 Ind Hygiene FJIV Asbestos training U8PS0I36 $4,846 (X) S4.E46 00 $0.00 SO.IX) 30.00 

3008 vxsa 7269_A Ind Hygiene Env Ashctlos training 08P80126 $2,344 00 32,.344.00 $0.00 SO.UO $0.(H) 

Asbestos tralalnit Total 57.190.00 37,190.00 so 00 $0 00 30.00 

lad Hyicleae Eav Totnl $7,190.00 $7,190.00 $0.00 50.00 $0.00 

3008 vxss 7086 Lincoln County LandTill II 08D30009A $3,530.00 $0.00 $2,520.00 no change Feb 28 50.00 $0.00 

3008 VXSB 7399 Lincoln County Landfill II 08O30009A_TI $60,000.00 $60,000.00 $0.00 50.00 $0.00 

Llacfl ln Coualy Landf i l l 11 Tolal $63,320.00 $60,000.00 $2,520.00 50.00 so.oo 

3008 vxss 719911 M C S 41 rMD30O29_T4t_M7 $9,976.47 39.976.47 $0.00 SU.OO $0.00 

2U0B vxss 7209 M C S 41 04D3(X)29jr4l_M6 $4,935.40 $4,935.40 50.00 $0 00 30.00 

41 Total $14,911.87 $14,911.87 $0.00 50.00 30.00 

M C S Total $14,911.87 J M . P M . 8 7 $0.00 50.00 $0.00 

2008 vxss 7304 Noble 

) 
Fil l O7D30O08.T3 $23,973.00 $23,972.00 50.00 50.00 so.oo 

2008 vxss 7319 Noble Fi l l 07D30008_T4 53.980.00 $3,980.00 so.oo 50.00 $0.00 

2008 VXSB 7385 Nobk Fi l l 07D3OOOS_TS $33.300 00 $32,500.00 $0.00 $0 00 $0.00 

2(X}8 vxss 7349 Noble Fi l l 07D30008_T6 $48,750.00 $48,750.00 $0 00 50.00 su.oo 

2008 vxss 7362 Noble F i l l 07O30008_T7 $63,000.00 $65,000.00 so.oo $0.00 $0.00 

2008 VXSB 7373 Noble Fi l l 07D30008_T8 $14,300 00 $14,300.00 $0.00 so.oo $0.00 

2008 VXSB 7390 Nobk Fi l l 07D30008_T9 $45,500.00 $45,500.00 $0.00 50.00 $0.00 

n i l T o u l $236,002.00 S236.O02.OO 50.00 • $0.00 $0.00 

2008 vxss 7305 Nobk topsoil 07D30009_T3 $131,544.00 $131,544 00 sooo $0.00 $0 00 

2008 VXSB 7220 Noble lopsoil 07I330O09_T4 S.1.9IS00 $3.91500 so.oo $0.00 sooo 

2U0B vxsa 7354 Nobk , Topsoil ()7D30O09_T5 $14 5.01X1.00 $145,000.00 SO.IK) $0 00 50.00 

2008 vxsa 7361 Nnbk Topsoil n703IXX)9_T6 $130.500 00 SI3U.500 00 su.oo 50.00 50.00 

2008 vxss 7372 Nobk Topsoil U7O30009_17 $87,000.00 $87,000.00 sn.oo so.uu $0.00 

2IKH vxss 7389 Nobk Topsoil 07O3«K;9_rB J406.O00.00 $406,000.00 JOOO 50.00 Jo.oo 

topsoil Total 5903.959.00 $903,959.00 so.oo so.oo $0.00 

Nobk Total $1,139,961.00 $l,l39.9f>1.00 50.00 so.oo so.oo 

2m V.X58 I 73(>S Noble SAICS C O ID-TA Vacs OSF5O037 $6,253.00 $6.2 55.00 sooo so 00 $0.00 

20011 vxss 7398 Nobk Sales Co i a : P A Vats 0BrSOO17_MI $13,'«B.OO 513,900.00 sooo $0.00 so.oo 

H E P A Vac* Total $20,155.00 $20,155.00 so.oo $0.00 50.00 

Nobk Sales Co Total $20,155.00 $20,155.00 30.00 50.00 50.00 

2008 vxss 7273 S & Y Trading Hepo vacs $22,760.97 $22,760.97 50.00 so.oo $0.00 

Hepa vacs T o U l S22.760.97 $22,760.97 50.00 sooo $0.00 

S A Y Trading Tola l $22,760.97 $22,760.97 30 00 50.00 $0.00 

2008 vxss 7217 Snndman O8P80O16 $9,830 00 $9,830.00 sooo SO.IW $0.(X1 

2008 vxss 7111 Sandman OSPSOIM 520.000 00 $20,000.00 50.00 $0.00 50.00 

2IX)B VXSB 7143 Sandman 0Sr80IS4 535.000.00 $24,885.00 5115.00 no change Feb 2 i $0.00 so.oo 

Saadmaa Total $54,810.00 $54,715.00 SIISOO 50.00 $0.00 

20US vxsa 7379 Tip Top Security 0SD30I12_TI7 $72,337.50 $72,337.50 50.00 $0.00 so.oo 

Tip Top Security Tola l $72,33750 $72,33750 so.oo $0.00 $0.00 

2008 vxss 7207 Venture 07D30O07_M4 530.000.00 $30,000.00 30.00 $0.00 $0.00 

2008 VXSB 7314 Venture 0701U007_T800I $30,000.00 $30,000.00 50 00 50.00 sn.oo 

2008 vxss 7348 Venlure 07D30007_T6 $25.000 00 $25,000.00 50.00 $0.00 $0.00 

2008 vxss 7386 Ventura 07D30007_T7 $40,000.00 $40,000.00 so.oo 50.00 $0.00 

Vcntara Total $125,000.00 3125.000.00 30.00 SO.OO $0.00 

Total $11,043,476.98 $11,007,241.98 536J3S.OO 50.00 $0.00 

2009 vxss 43-1056 Blo.<i3>)m Boutique B 07D30011_T8 $44,593.98 $44,593.98 SO.IX) su.oo $0 00 

8 Tolal $44,393.98 $44,391.98 SU 00 50.1X1 341.00 

2009 vxss 43-1071 Blossom Boutique 9 07D30011_T9 $132.71738 $59,254.03- $73,463 33 no change Feb 28 50.00 so 00 

9 Toia l $132,717.38 359.2S4.US 573.463.33 $0 (M so.oo 

2009 vxss 43-1110 Blossom DouUque 10 0703001 l_T10 $81,112.50 378.559 22 52.533.28 no change Feb 28 sooo 30.00 

3009 VXSB 43-1124 Uloi.'CDm Bouliquc 10 07030011_T1I $4.71104 50.00 $4,733.04 no thanjte Feb 28 so.ou $0.00 

10 Total 585.845.5-1 378.359.22 57J86.32 so.ou $0.00 

Blossom Buutique ToUI $261,156.90 $132,407.23 580,749.63 so.oo $0.00 

2009 VXSB 43-1002 Doyon Secunty 09030010 SUOO 30 00 $0.00 sooo so.oo 

2009 vxss 43-1041/A Doyon Security 09D300IO_T900I \ $122^90 09 5120J92.0S $1,998.04 tto change Feb 28 so.oo su.oo 

20O9 vxss 43-1094 Doyon Security 090300 IO_T9002 $47.56759 347J67.59 50.00 so.oo 50.00 

2009 vxss 43-1109 Ooyon Security 09D300IO_T9003 $119,026.22 5119,026.22 SO.OO 50.00 $0.00 

3009 VXSB 43- l l09_A l>iyon Security O9D3OO10J'9O03_M5 $1,500.00 51.300.00 50.00 so.oo 30.00 

3009 VXSB 43- l l09_B Doyon Security 09030010_TO03_M6 $1,500.00 51,488.11 $11.89 no change Feb 28 $0.00 so.oo 

2009 vxss 43- l l09_C Diiyon Securit> 09D30010_T9001_M7 StO,0(K).Ofl $0.00 510,000 (K) no change Feb 28 $0.1X1 50.00 

2(X)9 vxss 43-1130 Doyon Socurity 090300 IO_r9002_MI $4,81794 $3,362.76 51,453.18 no change Feb 28 $0 00 so.ou 
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VX3SWAF04 Ni344 ABCDEFnSOOS 

P P A P H CuBlraclor Task Order D O C U M E N T CommitmeBl Actnal C o i l Balancv SiBlBS Paid Feb Commi l Feb 

Doyon Security Tolal $306,701.84 $293,236.73 SI 3.465. II sooo 50 00 

3009 VXSS 7407 ER 11 8 0SO10002_T8_Ni2 $62,683.92 $62,682.92 $0.00 SOOO 50.00 

2009 VXSS 7J07_C ER 11 S O8D300O2_r8_M3 $1,117.34 $1,117.14 $0U0 SO.OO SO.OO 

2009 VXS8 74D7_I-; ER II 8 08D3OOO2_T8_M5 $4,893.55 $4,893.55 SO.OO so.oo SO.OO 

2009 VXSR 7407_F ER II 8 08010002 _T8_M6 $11,826.48 $11,826.48 SO (XI $0.00 $0 00 

2009 VXSB 7407_G ER II 8 08O.l(XX)2_TS_M8 $1,85774 $1,837.74 SO.OO 30.00 sooo 

2009 VXSS 7J07_H ER 11 8 U80.1«X)2_T8_M9 $4J20.59 $4,220.59 SO.fX) 30.00 50 00 

2009 VXSS 7JI9_C ER II S 08O3l)O02_TB_MI2 $4,970 90 $4,970 90 SO 00 SOM) 50 (W 

2009 VXSS 7J19^0 ER 11 B OBD.30(X)2_T8_M13 $10.106 92 S1D.I06 92 SO.OO 50 00 50.00 

2009 VXSS 7419_1-: ER II 8 08D.1(X)02_T8_M14 $30.00 $50.00 sooo SOOO SO.OO 

2009 v x s a 742B_B ER II 8 O8O30002_T8_M13 $31,368.78 $31 J68.78 SO.OO SO.OO $0.00 

2009 VXSB 7J28_C ER M 8 DS030002_T8_MI6 S2.13736 - $2,137.16 $0 00 SO.OO $0.00 

8 Total $125,132.58 $125,132.58 so.oo SO.OO $0.00 

3009 VXSB 7407_A ER II 9 08O30002_T9_M3 $19,734.90 $19.734 90 so.oo 30.00 $0.00 

3009 VXSB 74U7_D ER 11 9 08D30002_T9_M2 53.388.38 $3,388.38 so.oo 50 00 so.oo 

2009 VXSS 7d07_O FJl II 9 08D30002_T9_M4 $1,962.60 31.963.60 so.oo SOOO so.oo 

2009 VXSS 7407_I ER 11 9 08O30002_T9_M5 $2,362.10 S2.362.10 $0.00 30.00 $0.00 

2009 VX3B 7407_K ER II 9 O8O30003_T9_M7 $692.16 3592.16 $0.00 30.00 $0.00 

2009 VX38 7 J 0 7 J , ER II 9 0SD3OOO3_T9_M10 $3,739.51 32,739.51 50.00 30.00 $0 00 

2009 VXSB 74U7_M ER 11 9 08D.3OO03_T9_M 11 $584.14 $584.34 50.00 30 00 50 00 

2009 VXSS 7407_N ER II 9 0BO3O002_T9_M13 SS.07S 82 33.075.82 $0 00 30.00 50.00 

2(X)9 VXSS 7407J ER II 9 USO3{K)02_T9_M6 $2,662.41 $2,662.41 $0.00 ' $0.00 so.oo 

2009 VXSS 7407_P EK II 9 ll8O30002_T9_M30 SI6,4S3.I4 316.482 14 $0.00 sn.oo $0 00 

2009 v x s a 7419 EK II 9 08O3IXX]2_T9_M15 $10,199.28 310.199.28 50.00 so.oo $0.00 

2009 VXSB 7419_A ER M 9 08O30002_T9_M17 $11,504 72 311,504.72 $0.00 50.00 so.oo 

2009 VXSS 74 I9JJ ER II 9 OBD30OO2_T9_M18 $2,350.35 32.350.25 $0 00 50.00 sooo 

2009 VXSS 7428 ER II 9 08O30002_T9_M33 319,245.58 SI9.24S.S8 $0.00 so.oo so.oo 

2009 VXSS 74:S_A EK 11 9 0SD30002J'9_M34 314,641.33 $14,641.33 $0.00 50.00 so.oo 

2009 VXSS 742B_0 ER II 9 08O30003_T9_M2S 37.178.87 S7,178.87 $0 00 sooo so.oo 

2009 VXSS 742B_E EK 11 9 0SO30O02_T9_M26 SI 6,496.19 316.4% 19 so.oo so.oo so.oo 

2009 VX38 742S_F ER II 9 08030003_T9_M29 S4.000.00 34.000 00 $0.00 so.oo $0.00 

2009 VXSB 7433 ER 1] 9 08O3O002_T9_M27 $43,985.95 $43,985.95 $0.00 50.00 50 00 

2009 VXSS 43-1006 ER II 9 OBD30002_T9_M32 SI 03.390.43 3101,390.43 $0.00 so.oo sooo 

2009 VXSS 43-1025 ERI I 9 08O30001_T9_M34 $10,675.55 39,912.30 $763.25 n o change Feb 28 sooo so.uo 

9 Tolal $298,332.41 • 3297.589.16 3763.25 souo sn.oo 

2009 VXSS 4.1-1019 E R l l 10 0SO30O02_T10 S2.446.807.07 33.446.807.07 $0 00 so no so.oo 

2009 VX38 41-1044 l -J l l l 10 OSD30002_TIO_M8 $1,384.75 S1J84.75 $0.00 sooo so.oo 

2009 VXSS 4.1-1044_A E R l l 10 08O10O02_TI0_M9 S2J07.71 $2.207 71 30.00 30 00 30.00 

2009 VXSS 4 M 0 4 4 _ B ER II 10 08D30002_TIO_M10 53.576.12 31.576 12 Stl.OO 30 00 50.00 

2009 VXSS 41-I044_C IJ l II 10 OBD3D002_TIO_MII 53,617.59 33,61759 so.oo 30.00 $0.00 

2009 VXSS T43-I044_D I-RIl 10 O8O3DO02_T10_MI3 56.105 82 36.105.82 so.oo 30.00 $0.00 

2009 VXSS T43- I044J ; I-Jtll ID 08O30002_T10_M14 35,141.57 $5,141.57 30.00 $0.00 sooo 

2009 VX38 T43-1044_F ER 11 10 0SO30O02J 10_M16 32,601.06 S2.(-O1.06 $0.00 50.00 $0.00 

2009 VXSB T41-1044_G ERI I 10 0SD30(X)2_T10_M17 31,450.03 $1,450.03 SO.CK) $0 00 so.tw 

2(X19 VX58 T43-|044_H ERI I 10 08D30O02_T10_MIB 53.617 13 $3.61713 30.00 30.00 50.00 

2009 VXSS T4.1-I044J I-Jll l 10 0SD.10002_TI0_M2I 510.574.47 SI 0.3 74.47 SO.OO 30.00 $0.00 

2009 VXSB T43. |044_M FJt 11 10 0SO30002_T10_M22 S U l S . l l S U l S . l l SO.OO 30.00 sooo 

2009 VXSB T41-1044_0 ER 11 10 O8O30O02_T10_M24 312,004.42 $12,004.42 $0.00 30 00 so.oo 

2009 VXSS T41-I044_P ERI I 10 O8O30002_TI0_M25 32.375.08 S2J7S.08 30.00 so.oo so.oo 

2009 VXSS r43-ltW4_Q ERI I 10 08D30OO2_TI0_M26 34,410.00 $4,410.00 so.oo so.oo so.uo 

2009 VXSS T4.1-I044_K EK II 10 0BD30002_TI0_M27 38,840 63 $8,840.65 so.uu $0.00 $0.00 • 

2009 v x s a T4.1.t044_S ER II 10 08D3OO02_T10_M3l $1,093.16 $1,093.16 su.oo $0.00 $0 00 

2009 VXSS r41-l045 ERI I ID OB030(X)2_T10_M1 $9,431.65 S9.431.6S so.ou 30.00 $0.00 

2009 VXSS T4.1-|04S_A ER 11 10 08O.10003J IU_M4 $7,957.44 $7,957 44 $0.00 soou $0.00 

2009 VXSS T41-I045_H ER II 10 080.10002_I IO,MS SI 1.722.32 511.722.32 $0.00 sooo so.oo 

2009 VXSS 143. |015_C ER II 10 08D30002_TI0_M6 33.419.82 $3,419.82 so 00 sn.oo $0.00 

2009 VXSS T4.1.|04S_D ERI I 10 OBD30OO2_TID_M7 56.085.58 $6,085.58 so.ou so.oo $0.00 

2009 VXSB T43.104SJ; ERI I 10 08O30002_TIU_M12 59,570 93 59.570.93 so.oo so.oo ^$0.00 

2<X)9 VXSS T43-1{>45_1 r.H 11 ID 0801U(X)3_TIO_MS2 31.025.87 $3,023.87 so.oo 50 00 so.oo 

2009 VXSS 4.1-1031 I J l II 10 0aO30002_TI0_M3 3123.074.10 $123,074 10 su.oo sooo so.oo 

2009 VXSS T41.I061 ERI I 10 08O30002_TI0_M2B SI3.203 66 SI 3.203 M so.oo SO.IW SU.UO 

2009 VXSB r41-l061_A ER 11 ID 08O30(XJ2_T10_M29 56.457 24 $6,457.24 sooo so.ou $0.00 
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2009 VXSS r43-l063_B ER II 10 OBD30002_TIO_M30 $1,810.03 53,830.03 50.00 50.00 $0.00 

2009 VXSB T43-I063^0 ER 11 ID 0SO30002J ID_M32 571064 5710.64 $0.00 $0.00 • so.oo 

2009 v x s a T43-1063J1 ERI I 10 OBD30002_TlO_M33 528.110.20 528.110.30 so.oo 50 00 50.00 

21W9 VXSS T43-I063_l ER II 10 08O3O0O2_T10_M34 313,182.52 $13,182.53 so.uo 50.00 50.00 

2009 VXSS T43-I063_K ER 11 10 0SO30002_T10_M41 3581.23 $581.25 $0.00 $0.00 SO.OO 

2009 v x s a T43.I072 ER fl 10 08D3OO02_TI0_MJ5 $27,844.05 $27,844.05 so.oo $0.00 $0.00 

2009 VXSS T43-I07S_E E R l l 10 0BD3O0O2_Tl0_M36 33.680.92 $3,680.92 so.oo $0.00 $0.00 

2009 VXSS T43-I0S6 r J l 11 10 OSD30002_TtO_M40 510,168.06 $10,168.06 so.oo $0.00 $0.00 

20O9 VXSS T4.1.1()86_A I;R n 10 OSD30002_TIO_M43 $5,630.63 $5,650.63 50.00 $0.00 50.00 

2009 VXSS T43-1086_B ERI I 10 08O30002_T10_M43 $3,580.86 $2,580.86 sn.oo $0.00 SO.IW 

2009 VXSS T43-IOa6_C ER II 10 08D3U0U2_T10_M44 510.726.83 $10,736.83 so.ou sow 50 00 

2009 VXSB T41.|U86_D IJ l II 10 08D30003_T1D_M45 * $4,149 32 M.14923 $0,00 $0.(W 50.00 

2009 VXSB T43-10S6_E E R l l 10 08O30O02_TI0_M46 S3.889.87 $3,889.87 $0.00 $0.00 sn.oo 

2009 VXSS T41-I0S6_J ER II 10 OBD30003_T10_M49 $4,158.04 $4,158 04 $0 00 sooo SOOO 

2009 VX58 T41-I086_N ER II to 0SD30002_T10_M4S $6,475.13 $6,473.13 $0.00 so.oo $0.00 

2009 VXSB r43.|086_O E R l l 10 08O30O02_T10_M47 $2,791.71 $2,793.71 $0.00 so.oo $0.00 

2009 v x s a T43-1099_G ER M 10 0aD30002_TlU_M51 $4,168.50 $4,168 SO $0 00 so.oo $0.00 

21K)9 VXSS 43-1113 ER 11 10 OKD30<X)2jnO_M53 $8,104.01 38,103.53 . $0 su no change Icb 28 so.oo soon 

* 10 Tolal $2,851,974.82 $3,851,974.33 $0.50 50.00 so.oo 

21X19 VXSS T43-1044J ERI I 11 08O30O02_Tl L M 2 $1,50796 $1,507.96 $D.(W so.oo $0.00 

2009 VXSS T43-1044_K ERI I II 08O30002_Tl l_M3 57.753.56 37.751.66 $0.(W so.oo so.oo 

2009 VXSS T 4 3 . H M 4 J . I:R II 11 08Dl lX )02 jn I .MS 55.414.18 SS.414.18 SO.OO sooo so.oo 

2U09 VXSB T43-I044_N ER 11 11 08O3O002_ri l_M6 $1.293.14 3 U 9 2 . I 4 $0 00 so.oo sooo 

2009 VXSS T43-1044_T ERI I 11 08O30002_TlLM35 $771.58 3773.58 $0.00 $0.00 so.nfi 

2009 VXSB r43-io44_u I:R 11 11 08D.10(M12_T1 l_M27 $376.96 $37f, 96 $1) (HI $0 00 $0.(W 

2009 VXSS T43.UM5_F ER 11 11 US031XX13J1I_MI1 510,713.47 310,713.47 $0 00 $0.IM1 50 00 

2(W9 VXSS T43-104S_G ER 11 11 0SO3O002_Tll_M23 57,831.03 57.831 03 SO.UU $0.00 so.tw 

2009 VXSB T43-I045JI ER 11 11 08D30(W2_T1LMSI S8 50.74 5850.74 $0 00 so.oo 50.00 

2009 v x s a r43-l04S_J l-Jl II 11 08D3OO02_Tll_MS7 5832.11 5832.11 $0 00 sooo 50.00 

3009 VXSS r43-l045_K IJ l 11 11 08D300D2_TI1_MS8 S I J 2 7 5 2 31,327.52 $0.00 50.00 $0.00 

2009 VXS8 T43-104S_L ER 11 II 08D30(m2_TII^M6l 51.596.18 31.596.18 $0.00 su.oo $0.00 

2009 VXSS T43-J04S_M ER II t l 0SO10OO2jni_M64 $4,481.05 $4,481.05 sooo 50 00 50 00 

2009 VXSS 43-1048 ER 11 11 08O30002_Tll $3,636,988.70 $2,616,988.70 30.00 50.00 $0.00 

2009 v x s a T43-I063_C I J l 11 II 08D30OO2_Tll_MB 53.635.80 $3,625.80 sooo sooo $0.00 

20U9 v x s a T43-1063_O EK U 11 08O30O02_Tll_M9 $1,753.06 $1,752.06 sooo 50.00 so.oo 

3009 v x s s T43-I063_E ER II 11 OBD30002_TlLM10Anod38 $11,993.97 $11,991 97 50.00 50.00 $0.00 

2009 VXSB T41.|063_F IJ l 11 11 08O30003_TII_M13 51.842.05 $1,842.03 $0.00 so.oo $0.00 

2009 VXSB •r43-l063_L E K I l 11 U8O300O2_Tll_M29 $1,104.73 $1,104.73 $0.00 so.oo $0.00 

2009 VXSS T43.1063_M ER II II 08O30(W2_Tll_M47 3775.06 $775.05 so.oo so.oo . $0.00 

2009 VXSB T43-1073_A ERI I 11 08D1U002_T1 l_M22 $4,628.51 $4,628.51 sn.oo $0.00 $0.00 

2009 VXSS r43-1072_n ER II 11 08O30002_TII_M28 $12,94724 312.947.2-1 sooo $0.00 $0.00 

2009 VXSS T41.|072_C ER II II 0803(»02_TI1_M54A $17,445.83 $17,446 81 50.00 $0.00 $0.00 

2009 VXSB r43.|073_D ER II 11 081)30002_T1 l_M62 $12,504.31 $12,504.13 so 00 sooo $0.00 

2«)9 VXSB T43-I07B ER II 11 08O300O3_Tll_MI2 S54,994.26 $34,994.36 $0 00 $0 00 $0.00 

2009 VXSS T41-|078_A ERI I 11 08030002J1 I_MI4 $4,069.34 $4,069.34 so.oo 50.00 $0 00 

200*/ VXS8 r43-l078_B EK tl 11 0SD.l0002_Tn_MI3 $6,776..U $6.776 31 JO.OO so.oo $0.00 

2W19 VXSB T43-I078_C ERI I 11 08D30002_T1 t_MI7 $14,787.77 $14,787.77 $0.00 $0 00 so 00 

2009 VXSS T43-107B_0 ERI I II 08O30002_Tll_M19 $4,382.69 $4,383 69 50.00 $0.00 so.oo 

2009 VXSS 143. w n j HR II It OSD30t»2_TI(_M2I 33,060.77 $3,060.77 JO.OU $0.00 so.oo 

1009 VXSB T43.|078_G ER 11 11 08O30002_Tll_M24 S2,96l.29 52.961.29 50.00 50.00 $0.00 

2009 VX3B T41.10S6_G VAt\ 11 08I)30D02_Tlt_M26 $16,862.54 $16,862.54 $0.00 so.oo $0.00 

3009 VXSS T41.]0S6_J1 tin 11 )( 0SD3OOO2_T]l_M3I $13,1)8.05 JI2,I1J.05 so.oo 50.00 $0.00 

2009 VXSB r43.1086J ER 11 11 OB030002_T11_M36 $4,463 63 $4,461.63 suoo so.oo so.oo 

2009 VX5B T43.|086_K E R l l 11 08D30(«2_T11_M33 $627.78 $627.78 30.00 $0.00 50.00 

2IX)9 VXSB T43.|086_L ERI I 11 08D30002_T11_M34 $390.98 S590 98 30.00 $0.00 50 00 

2009 VXSS T43-I0B6_M ER II II OS030002_TI1_M33 $4,931.55 $4,931.65 so.oo $0.00 so.oo 

2009 VXSS T43-ID86_P ER 11 It 0BO30003_Tll_M4O $4,081.55 $4,081.55 sooo so.ou 50.00 

2009 VXSB T43.|086_Q ER 11 11 08O30003_Tll_M42 $2,892.75 S2.892.75 30.00 50.00 so.oo 

2009 VXSS T43.1086_R l-Jl II 11 O8D3OO02_Tlt_M46 51.245 04 $1.245 04 30.00 50.00 50.00 

2(»9 VXSB T43.inS6_S ER II 11 08O30002_T!l_M52 $847.33 $847.31 30.00 $0 00 50.00 

2009 VXSS T41.10S6_T ER M 11 08030(XH_T11_M55 $458.26 S4S8.26 Sli.OO $0.(X) su.oo 

20U9 VXSS 43.1091_A IJ l 11 11 080.10002_T1LM63A $14,549.64 514.549.64 50 00 $0.00 so.oo 
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v x s s W A F 04 NiJ+4 ABCDEFHSOOS 

PPA PR Contractor Task Order D O C U M E N T Commitment Acigal Cosl Balance Su tus Paid Feb Commit Feb 

2009 VXSS 41-1091 J } ER II 11 Oai )30002,T l l , ,M63A $19,557.99 $19,55799 $0.00 $0.00 $0 00 

2009 vxss 43-l091_C ER 11 II OaD30O02_Tll. _M63A $5.31770 55,31770 $0.00 $0.00 sooo 

2009 vxss T43-1099 ERI I 11 OaD30OO2_Tll. ,M39 $15,070.74 515,070.74 $0 00 30.00 $0.00 

2009 VXSS T43-1099_A ER 11 11 0aO30002_Tl l , .M41 $8,399.43 $8,399.42 $0.00 30.00 $0.00 

2009 vxss T43-1099_B ER 11 11 08O30003_Tl l , .M43 55.659.27 $5,639.27 SO.OO $0.00 $0.00 

2009 vxss T43-I099_C ER II 11 08D30002_T11. .M44 $3,142.76 53,142.76 $0 00 $0.00 $0.00 

2009 vxss T43-1099^O I J l II 11 08O30002_Tl l . .M4S 55,122..19 55,123.39 $0 00 $0.00 $0.00 

2009 vxss T43-1099_E ER II 11 08010002_TI1, M48 57.901.82 S7.901.83 $0 00 $0.00 so.oo 

2009 vxss T43-1099_F ER II 11 08O3O002_Tll . .M49 SI.802.96 SI.802.96 $0 00 $0.00 $0.00 

2009 vxss T4.1.1099_H ER II II 08030002J l l . .M53 $1,000.95 SI.0rW.9S $0 (X3 $0.00 $0 00 

2009 vxss T43-I099_I ER 11 II 08D3OO02_Tll. .M54 $0.00 .30.00 $noo $0.00 $0.00 

2009 VXSB T43-1099_K ER 11 11 08D3OOO2_Tll. .MS 9 $2,713.21 52,7.13.21 $0.00 30.00 30.00 

2009 vxsa T4.1-I099_L ERI I 11 08010002_TII, .M60 $2.85703 S2.857.05 $0.00 30.00 30.00 

2009 vxss T43-I099_M ER 11 11 08O10O02.T11. .M56 $1,635.17 51.635.17 $0(X) 30.00 so.oo 

2009 vxss •r43-l099_N ER 11 11 0SD3OOO2.TII. .M65 $3,054.98 53,054.98 $0.(X) $0.(W so.oo 

2009 vxss T4.1-I099_<) ERI I II OS010002_TI1. .M6^. $1,883.07 $1,885.07 $0.00 $0.00 $0.00 

2009 VXS8 143.1099_P EH II 11 08010002_T11, ,M68 $7,134.39 57.134.39 $0.00 $0.00 $0.00 

2009 vxss 43-1108 ERI I 11 0SO10002_Tl l . .M67 $24,148.97 524,148.97 $0.00 $0.00 $0.00 

2009 vxss 43- l l08_B ER II 11 08030002_TI1, .M69 $536.31 $536.31 $0.00 $0.00 $0.00 

11 T o U l $3,003,942.84 $3,003,9-12.84 $0.00 $0.00 $0.00 

2009 vxss 43-1038 and A FJl II 12 0SD30002_T90I3 $414.870 00 $414,870.00 $0.00 so.oo 50.00 

2009 vxss T43-1063_J ER 11 12 08O30002_T12. .M2 $2,770.88 $2,770.88 $0.00 50.00 50.00 

2009 vxss 4.1-1065 I'JIII 12 08D30002_TI2. . M l $244 .%S 00 $244,965.00 $0.00 so.oo 50.00 

2009 vxsa T43 .1099J ER U 12 08O30002_T12. .M3 $8,061.41 $8,061.41 $0.00 sooo 50 00 

2009 vxss 43-1104 E K I l 12 08O30002_T12. .M4 $91,300.00 S91,300.00 30.00 SODO $0 00 

2009 VXSB 43- l l08_C ERI I 12 08O30002_T12. .M6 $16.90737 SO.OO $16,907.17 no chnnge Feb 28 sooo 50.00 

2009 VXSB 43-1118 KRI I 12 08O30002_T12, .MS $294,365.00 $373.l')9.88 322.165.12 no change Feb 28 sooo so.oo 

12 Tola l SI,073J39 66 51.034,167.17 S39.072.49 so 00 so.oo 

2009 VXSB T43-1O80 ERI I 13 08030002_T13 $245J47.00 $24SJ47.O0 30.00 so.oo so.oo 

U Total $345J4700 $24SJ47.O0 30.00 so.oo $0.00 

2009 VXSB T41-10B1 ERI I 14 08030002_T14 $998,877 14 $998,877.14 30.00 so.oo sooo 

14 Tutal S998.S77.14 $998,877.14 SO.UO sooo soou 

ER 11 T o u l $8,396.766 45 58.536.930.21 $39.8.36.24 so.oo so.oo 

2009 vxss 743S Ind Hygiene linv a.-[hcstos cln.sscs 09P8004S S24.0U0 00 S24.0(W.OO $0 00 sooo $0.00 

asttcsloi classes Tolal $24.000 00 524.0(W.OO $0 00 so.oo $0.00 

Ind HyKlcae Env Tolal $24,000 00 324.0(W.OO SUOO SO.IW $0.(W 

2009 vxss 43-1008 Lincoln County landf i l l M O8D3O0O9_T3 $48,000.00 $48.000 00 so.oo 50.00 so.oo 

2009 vxss 43-1074 Lincoln County l.andrill 11 0SO30009_T3 $72,000 00 $72,000.00 sooo $0.00 $0.00 

2009 vxss 43-1120 Lincoln County Landfill 11 OSO30009_T4 $96,000.00 $36,552 00 $S9,44S.(X) no change Feb 28 $0.00 $0.00 

Uncoln County Lnndl l l l II T o U l $216,000.00 $156,553.00 $59,448 00 50.00 $0.00 

2009 vxss 7403 Nobk Fi l l U7O1000a_T10 • $6.53067 56.520 67 SOOO $0.00 $0.00 

2009 vxss 7420 Nobk Fi l l 07D30008_TII S39.O00 00 $19,000.00 SOOO $0.00 $0.00 

2009 vxss 41-1019 Nobk Fi l l 07O30008_T13 $65.000 00 $65,000.00 SOOO $0.00 50.00 

2009 vxss 43-IOC>4 Nobk Fi l l 07O30O08_T13 $104,000 no $104,000.00 SO.OO $0.00 50.00 

2009 vxss 43-1087 Nobk hil l 07O3000S_T14 $49,400 00 $46,489.79 $2,910.31 nochangcFcb2S sooo 50.00 

2009 vxss 43-1125 Nobk Fi l l 07O30008_TlS $6,529.92 50.00 $6,529.92 no change Feb 28 50.00 so.oo 

n i l T o u l 5270,450 59 5261,010.46 $9,440.13 50.00 so.oo 

2009 vxss 7406 Nobk Topsoil 07O30009_T9 $I3..166.21 513,.36f..21 $0 00 so.oo 50.00 

2(X)9 vxss 43-1020 Nobk Top-soil 07O30009_T10 $290,000.00 $290,000.00 $0.00 $0 00 50 00 

2009 vxss 43-1067 Nobk Topsoil 07D30009_T11 $406,000.00 $406,000.00 $0.00 $0.00 50.00 

2009 vxss 43-1088 Nobk Topsoil 07D3OO09_T12 $253,300.00 $158,023.87 S94J74.13 no change Feb 28 sooo so.oo 

2009 vxss 4.1-1126 Nobk Topsoil 07O30009_TI3 $4,770.90 SO.OO S4.770.90 no change Feb 28 sooo so.oo 

Topsail Total S966.417I1 5867.392.08 $99,045.03 SO.IW so.oo 

Nobk T o u l $U16.S87,70 SI,128.402.54 $108,485.16 so.oo soon 

2009 vxss 43-1052 Nobk Sales Co 1II'.PA Vocs 09F5OU3S $6,710.00 $6.71000 $0.00 $0 00 so.oo 

H E P A Vacs Total $6,710.00 $6,710 00 $0.[H] $0 00 SO.IX) 

Nobte S i k s Co Tulal $6,710.00 56.710 00 $O.IW so.oo su.oo 

2009 VXSK 7412 Sandman 09I>8001B $25,000.00 $25,000 00 $0.00 30.00 so.oo 

2009 VXSB 43-1059 Sandman O9P80I0B $21JOO 00 $21.2(»00 so.oo ok Feb 28 so.oo -$3,800.00 

2009 VXSB 43-1084 Sandman 09PaOI08_MI SOUO $0 00 SO.OO 30.00 so.oo 

S i a d m i B Tutal $46,200 UO $46.2(W 00 SO.IW $0.00 -S3,8(W.OO 

2009 VXSB 7418 Tip Top Security OS0301I3_T1S $27,006.00 $27,006.00 $0.00 $0.00 50 00 
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V X S S W A F I M Ni344 ABCDEFHSOOS 

PPA PR Cuntractor T a s k O r d e r D O C U M E N T Commitment Actual Cos l Balance Stains Paid Feb Commi l Feb 

3009 VXSS 7433 Tip Top Security 0SO30l l3_TI9 St9.96S.lS $19,734.43 $230.70 no chnnge Feb 28 $0.00 $0.00 

3009 VXSS 43-1013 Tip Top Security 05D30I I3_M5 573.304.84 $73,104.84 $0.00 $0.00 $0.00 

T ip Top Secarity T o U l 5122^73.99 5122,045.29 $230.70 $0.00 $0.00 

3009 VXSS 7415 Venture 07O30007_TB $30,000.00 530,000.00 $0.00 $0 00 so.oo 

3009 VXSS 7439 Ventura 07O30007_T9 510.000 00 $10,000 00 $0.00 so (» $0.00 

3009 VXSS T43-1063 Venture 07O30007_TI0 $40,000.00 $19,888.00 SI12.00 no change Feb 28 50.00 $0.00 

3009 VX3S 43-1083 Venture 07O30007_TI I $30.000 00 $29,832.00 SI68.00 no change Feb 28 so.oo so.oo 

^ 2009 VXSS 43-1111 Venttira 07O30007_TI2 530.000.00 S9.248.00 $-10,752.00 no change Feb 28 so.oo so.oo 

Venture Total SIBO.IKXI.OO S13S.968 (X) 541,U32.IX) so 00 $0.00 

2009 Tolal 510.998.698.88 $10,655,452.02 S143J46.86 50.00 -$3,800.00 

. 2010 VXSS 43-1133 FJl 11 II 08030002_TII_M70 $20,133.05 $20,132.05 SO.OO 50.00 $0.00 

2010 VXSS 43-1133A E R B 11 OS010002_Tlt_M7l 57.599.90 $7,599.90 SO.OO sooo so.oo 

2010 VXSS 43-1133B ERI I II O8D3OO02_Tll_M74 $3,543.78 S2,543.78 SO.OO 50.00 so.oo 

2010 VXSS 43-11.14 ERIJ 11 08D3OOO2^Tll_M71 $17,672.96 $17,672 96 SOOO SO.OO so.oo 

2010 VXSB 43-II34_A ERI I II 0SO10002_Tll_M72 56.402.71 56,402 71 SO.OO $0.00 $000 

2010 VXSS 4.1-1134_D ERI I II 08D.30002_TII_M75 52.873.28 52.873.28 $0.00 $0.00 sooo 

2010 VXSS 43-1134_E E R B 11 0SD3O002_Tn_M76 Sl.671.14 $1.571.14 SO.OO $0.00 $0.00 

2010 VXSB 43-lt34_I E R l l 11 08D30003_T1I_M80 $16,013.38 $16,013.38 $0.00 $0.00 so.oo 

11 T a U l 574.909.20 $74,909 20 SO.OO $0.00 sooo 

2010 VXSS 43- l l34_J C R M 12 08I>.30002_T12_M7 $384.90 $0.00 5384.90 no change Feb 28 $0.00 sooo 

13 Total $384.9(1 $0.00 5184.90 $0.00 $0.00 

2010 VXSS 43- l l . l4_H ERI I 11 0803UOU2_T13_M2 $1,027.64 $ 1,027.64 $0 00 $U.IW su.oo 

3010 vxsa 4 M 1 3 4 _ C ER 11 11 0SO30002_T13_M3 $7,047 31 $7,047 31 50.00 $0.00 50.00 

3010 v x s s 43-1I34JI E R B 11 08O30002_T13_M4 $1,568.55 $1,568.55 SOOO $0.00 50.00 

13 Tolal $9,643.70 $9,643.70 $0.00 $0.00 so.oo 

2010 vxss 4.1-1J34_F I:R U (4 08D30002_rM_M2 $18,360.08 $18,560.08 $0.00 50.00 JO.OO 

3010 vxsa 4.1-1134_G ICR II 14 08O30002_T14_M3 $17,135.09 $17,135.09 $0.00 50.00 50.00 

2UI0 VXSS '43-1141 t R I l 14 08O30002_TI4_M5 $106,192.05 $105,192.05 so.oo so.oo $0.00 

14 Total $141,887.32 $141,887.32 $0.00 $0.00 $0.00 

ER II T o U l 5226.825.02 5226,440.12 $384 90 $0 00 $0.00 

2010 v x s s 43-1147 Ind 1 lyaiwic Env I0P80066 517.005.00 $17,003.00 SO.OO so.oo $0 00 

2010 v x s s 43-1147_A Ind Hygiene Env I0PS0066 $5,695.00 $5,695.00 SO.OO $0.00 so.oo 

Ind MyKkae Env T o l i l $22,700.{W $22,700.00 SOOO so.uo sooo 

3010 Tolal e $249,523 02 5249,140.12 $.384.90 $0.00 SO(X) 

W A F T u u l SSS..154.4SI.09 $54,904,723 44 $449.727 65 sooo (S3,BOO 00) 
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vxss WAF05-N3355 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Feb Commit Feb 

2003 VXSS 4262 CDM 24 99D00017 $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

24 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

CDM Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

2003 Total $5,134.00' $5,134.00 $0.00 $0.00 $0.00 

WAF Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 
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Page 1 



vxss WAF 06 - AS224 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Feb Commit Feb 

2004 VXSS 4468 CDM 38 $0.00 $0.00 $0.00 $0.00 $0.00 

2004 VX58 4487 CDM 38 99D00017 $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 VXSS 4454 CDM 38 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

3$ Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

CDM Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 Total $21,859.75 $21,859.75 $0.00 • $0.00 $0.00 

WAF Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 
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vxss WAF 07 - DEFHM758 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Feb Commit Feb 

2007 VXSS 7101 CDM 11 13 05D30109_T13_M1 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VX58 7157 CDM 11 13 05D30109_T13_M4 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

13 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

CDM II Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2008 V-X58 7275 CDM 11 9 05D30I09_T9_M14 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7299 CDM 11 9 05D30109_T9_MI5 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

9 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VX58 733) CDMl) )2 05D30J09_T12_M)2 $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7366 CDM 11 12 05D30109_T12_M13 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

12 Total $100,000.00 $100,000.00 $0.00 $0.00 , $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7323 ERII 7 0SD30002_T7 $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

7 Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

• ER II Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

2008 Total $560,114.14 $560,114.14 $0.00 $0.00 $0.00 

2009 VXSS 43-•1048 E R l l 11 0SD30002_T11 $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

11 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00' 

ER II Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

2009 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

WAFTotal $1,108,987.14 : $1,108,987.14 $0.00 $0.00 $0.00 
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VX5» WAF 08 - DEFEUM782 

P P A PR Contractor T a s k O r d e r D O C U M E N T Commitment Actual Cost Balance Status Paid Feb Commit Feb 

2007 VXSS 7155 C D M I l 13 0SD30109_TI3_M5 JSO.OOO.OO $50,000.00 $0.00 $0.00 $0.00 

2007 VX58 7175 C D M n 13 05D30109_T13_M6 MOO.000.00 $400,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7191 C D M I l 13 0SD30109_T13_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

13 Total J600.000.00 $600,000.00 $0.00 JO.OO $0.00 

C D M 11 Total 1600.000.00 $600,000.00 $0.00 JO.OO $0.00 

2007 T o U l J600.000.00 J600.000.00 $0.00 $0.00 $0 00 

2008 VXSS 7203 C D M n 13 0SD30109_TI3_M8 $220,000.00 J220,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7392 C D M 11 13 O5D3O109_T13_M15 J75.00O.00 J7S.000 00 $0.00 $0.00 $0.00 

13 Total J295.000.00 $295,000.00 $0.00 $0.00 $0.00 

2008 vxss . 7294 C D M 11 14 ( C A R D clinic) O5D30109_TI4_M7 $91.56700 $91,567.00 $0.00 $0.00 $0.00 

14 ( C A R D clinic) Total J91.567.00 $91.56700 $0.00 $0.00 $0.00 

C D M II Total J386.S67.00 $386.56700 $0.00 $0.00 $0.00 

2008 vxss 7253 Mount Sinai School of Medicine OSPSOllO J93.008.60 J93.008.60 $0.00 $0.00 $0.00 

Mount Sinai School of Medicine Total J93.008.60 193,008.60 $0.00 JO.OO $0.00 

2008 Total J479.S7S.60 J479.S75.60 $0.00 $0.00 $0.00 

2009 vxss 43-1035 C D M 11 13 05D30109_T13_M19 J 140.00000 $0.00 $140,000 00 no clianne Feb 28 $0.00 $0.00 

U Total $140,000.00 JO.OO $140,000.00 JO.OO $0.00 

2009 vxss 7413 C D M 11 14 ( C A R D clinic) 05D30109.T14_M11 J7.05S.13 J4.056.21 $2,998.92 no change Feb 28 JO.OO $0.00 

14 ( C A R D clinic) Total $7,055.13 J4.056.21 $2,998.92 JOOO $0.00 

C D M II To la l $147,055.13 J4.056.2I $142,998.92 $0.00 $0.00 

2009 vxss 7270_A/B Univ ofCincinnati 09D30009_T1 $125,000.00 $125,000.00 $0.00 JO.OO $0.00 

Univ. OfCincinnati Total J12S.000.00 $125,000.00 $0.00 $0.00 $0.00 

2009 To la l J272.0S5 13 $129,056.21 $142,998.92 $0.00 $0.00 

2010 vxss 43-1148 C D M 11 13 OSD30109_T13_M2l J2S.000.00 $0.00 J25,0O0.00 no change Feb 28 $0.00 $0.00 

13 Total $25,000.00 $0.00 J2S.000.00 $0.00 $0.00 

2010 vxss 43-1155 C D M II 15 05D30109_T15_Mll JIOO.OOO.OO $100,000.00 JO.OO JO.OO $0.00 

2010 vxss 43-1156 C D M I l IS 0SD30109_TIS_M11 $46,000.00 $46,000.00 $0.00 $000 $0.00 

2010 vxsa 43-1189 C D M H IS 05D3O109_T15_M13 J3 50.000.00 $211.48043 $138.519 57 ok Feb 28 $9,218.47 $0.00 

IS Total J496.000.00 $357,480.43 $138,519.57 $9,218.47 $0.00 

2010 vxss 43-1174 C D M 11 19 OSD30109_T19 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2010 vxss 43-1212 C D M II 19 05D30109_TI9_MI $150,000.00 $47,651.28 $102,348.72 ok Feb 28 $2,440.92 $0.00 

19 Total $152.500 00 $50,151.28 $102,348.72 $2,440.92 $0.00 

C D M II Total $673,500.00 $407,631.71 J265.86S.29 $11.65939 $0.00 

2010 vxss 43-1031 Research Tnanglc Institute filler study lOFSOOll $108,270.00 $43,454 00 J64.S 16.00 ok Feb 28 $43,454.00 $0.00 

niter study Total $108,270.00 $43,454.00 $64,816.00 $43,454.00 $0.00 

Research Triangle Institute Total J 108.270.00 $43,454.00 $64.81600 $43,454.00 $0.00 

2010 vxss 43-1149 Univ. OfCincinnati 09D30009^T1_M1 J12S,000.00 $125,000.00 $0.00 $0.00 $0.00 

2010 vxss 43-1188 Univ. ofCincinnati 09D30009_T1_M3 $89,389.00 $89,389.00 $0.00 $0.00 $0.00 

2010 vxss 43-1196 Univ. of Cincinnati 09D30009_TI_M4 $74.91900 $37,471.62 $37,447.38 ok Feb 28 $12.56727 $000 

Univ. of Cincinnati Total $289,308.00 $251.86062 $37,447.38 $12.56727 $0.00 

2010 Total $1,071,078.00 $702,946.33 $368,131.67 $67,680.66 $000 

2010 vxss 43-1256 C D M 11 15 0SD30I09_TI5_MI4 $70,540.00 $0.00 $70,540.00 ok Feb 28 $0.00 $70,540.00 

C O M II To la l $70.540 00 $0.00 $70,540.00 $0.00 $70,540.00 

2011 vxss 43-I093A C D M III 11D30006 J2.500.00 $0.00 $2,500.00 ok Feb 28 $0.00 $2,500.00 

C D M III T o u l J2.S00.00 $0.00 $2,500.00 $0.00 $2,500.00 

2011 vxss 43-1093 IMV/A I1D30007 $2,500.00 $0.00 J2.SO0.00 ok Feb 28 SO.OO -$5,000.00 

J M W A Total $2,500.00 $0.00 J2.SO0.0O $0.00 -$5,000.00 

2011 Total $5,000.00 JO.OO J5.000.00 $0.00 -$2,500.00 

W A F T o t a l $2,498,248.73 JI.911.578.14 $586.67059 $67.68066 $68.04000 

-9602260 
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VXSS WAF 09 - DEFHJM838 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Feb Commit Feb 

2007 VX58 7176 CDM II 6 05D30I09_T6_MI6 $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

. 6 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

CDM II Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2007 Total $88,775.00 $88,775.00. $0.00 $0.00 $0.00 

2008 VX58 7302 CDM n 6 05D30I09_T6_M23 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 

2008 VX58 7342 CDM II 6 05D30I09_T6_M25 $47,687.00 $47,687.00 JO.OO $0.00 $0.00 

6 Total $57,687.00 $57,687.00 $0.00 $0.00 $0.00 

2008 VX58 7233 CDM II 13 05D30I09_T13_M9 $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

13 Total $5,200.00 $5,200 00 $0.00 $0.00 $0.00 

CDM II Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2008 Total $62.8«7.00 $62,887.00 $0.00 $0.00 $0.00 

2009 VX58 43-1103 CDM II 1 05D30109_T1_M24 $7,600.00 $0.00 $7,600.00 no change Feb 28 $0.00 $0.00 

1 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

CDM II Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2009 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2010 VX58 43-1158 C D M U 18 05D3O109_TI8 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2010 VX38 43.I158_A C D M H 18 05D30109_TIS $47,500.00 $11,502.34 $35,997.66 ok Feb 28 $1,865.31 $0.00 

18 Total $50,000.00 $14,002.34 $35,997.66 $1,865.31 $0.00 

CDM II Total $50,000.00 $14,002.34 $35,997.66 $1,865.31 $0.00 

2010 Total $50,000.00 $14.00234 $35,997.66 $1,865.31 $0.00 

2011 VXSS 43-1219 CDMIl 18 05D30109_T18_M1 $90,459.00 $0.00 $90,459.00 no change Feb 28 $0.00 $0.00 

18 Total $90,459.00 $0.00 $90,459.00 $0.00 $0.00 

CDM II Total $90,459.00 $0.00 $90,459.00 $0.00 $0.00 

2011 Total $90,459.00 $0.00 $90,459.00 $0.00 $0.00 

WAF Total $299,721.00 $165,664.34 $134,056.66 $1,865.31 $0.00 
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vxss WAF 10 - FHMA49 

PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Feb Commit Feb 

2009 VXSS 43-1017 CDM II 15 0SD30109_T1S_M4 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

IS Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2009 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

WAF Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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VX58WAF11-FHG305 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Feb Commit Feb 

2009 VX58 43-1023 C D M I l 10 05D30I09_T10_M8 $32,001.00 $32,001.00 $0.00 $0.00 $0.00 

2009 VX58 43-1023A CDM 11 10 05D30I09_T10_M9 $27,907.00 $25,286.32 $2,620.68 no change Feb 28 $0.00 $0.00 

.10 Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0.00 

CDM II Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0.00 

2009 Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0.00 

WAF Total $59,908.00 $57,287.32 $2,620.68 $0.00 $0.00 

-9602260 
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PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAf No. 5 WAF No. 6 WAF No. 7 W A F S WAFO WAF 10 WAF 11 TOTAL Cum Total 
2080011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Suppori (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversight Areas .. . applied to WAFs 
hat are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OSBCRVOO 08BCCOO4 JSBCRVOO 

LPV 046 03 T SALOP 50102D 08BCV004 2507 CO01 . . J . I - 5/5X33 S 100.000 s 100.000 J 100.000 i 100.000 
LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOI . . IA -6/4/03 i 300.080 i 300.080 $ 400.080 J 300,080 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI 2 T 6/4/03 S 506.560 i 506.580 $ 906.660 S 506,580 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOt . - . . 3 -6/4/03 S 422.207 $ 422,207 S 1.32S.S67 $ 422.207 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI , .• 4 -6/4/03 $ 156.133 $ 156.133 S 1.485.000 S 156,133 

LRV015 03T SALOE 50102D OSBCRVOO 2507COOI 5 -6/4/03 i 15.000 t 15.000 s 1.500,000 $ 15.000 

LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOI . 1 B - 7/10X33 i 236.161 J 236.161 $ 1.736.161 $ 236,161 

LRV 019 03 T SALOE 50102D OSBCRVOO 2507 c o o l . . 2A - 7110X33 $ 901.937 $ 901.937 % 2.638.098 t 901.937 

LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOI 3 A . 7/10X33 i 269.645 s 269.645 i 2,907.743 $ 269.645 

LRV 094 03 T SALOE 50102D 0SBCCO04 2507 COOI . . . . . 3A - 7110X33 i 200.000 s 200.000 $ 3.107.743 J 200.000 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CtDOl i.. . -. . 4A - 7110X33 i 1^92.257 $ t.292.257 t 4,400.000 $ 1.292.257 

LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI IC - 1003X33 i 203.510 s 203.510 % 4.603.510 $ 203.510 

LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI 2B-.10128103 i t.706.454 i 1.706.454 i 6.309.964 S t.706.454 

LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI . AB-10128/03 i 110.026 s 110.026 i 6.419.990 i 110,026 

L P V 142 03 T SALOP 50102D OSBCCCXM 2507 COOI AB-10128X33 t 600.000 i 600.000 s 7.019.990 
L P V 142 03 T SALOP 50102D 0SBCCO04 2507 COOI .• AB-1008X33 321.703 i 321.703 i 7.341.693 
L P V 142 03 T SALOP 50102D OSBCCCXM 2507 C004 .3B-1003X33 i 278.297 $ 278.297 $ 7.619.990 
LRV 026 03 TC BALOE 50102D OSBCRVOO 2507 COOI . . 10-10/29/03 i 27.363 s 27.363 $ 7.647,353 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOI . 2C-10OBX33 i 731.900 s 731.900 $ 8.379.253 
LRV 026 03.TC SALOE 50102D OSBCRVOO 2507 0004 3C -10/29/03 • i 17.615 t 17,816 $ 8.397.068 
LRV 026 03 TC SALOE 50102D OBBCRVOO 2507 COOI . AC •1003X13 i 122.922 i 122,922 S 8.519.990 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 COOI : IE-.10/29/03 t 236.472 i 236,472 $ 8,756.462 
LRV 031 03 TO BALOE 50102D OBBCRVOO 2507 COOI . ' 2 D - 10/29/03 

•• 
i 1.SS3.58B 

• • . . . 
i t,SS3.5SS S 10.640.050 

LRV 031 03 .TC BALOE 50102D OBBCRVOO 2507 0(304 3D-10/29/03 s (144.033) s (144.033) s 10.496.017 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 CO04 AO •1003X13 s 1.650.973 

•- . • • 
$ 1.650.973 s 12.146.990 

L P V 037 04 T BALOP 302DD2C 08BCC004 2507 COOI . . . IF -4/6/04 i 470.552 i 470.552 i 12.617.542 
LRA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOI 2E •AI6X3A i 1.054.44B $ 1.0S4.44S » 13,671.990 
LRA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOt 2E •A/6X3A i . 202.684 s 202.6B4 $ 13.874.674 
L P V 037 04T BALOP 302DD2C 0SBCCOO4 2507 COOt 3E -4/6/04 i 309,446 $ 309.44S s 14.184,122 
LRA 010 04 T BALOR 302DD2C OSBCRVOO 2507 C001 4E •AI6X3A $ 1.067.868 s 1.067,866 $ 15.251.990 
L P V 037 04 T BALOP 302DO2C 08BCBB06 2507 COOt . 5A -4/6/04 $ 11.742 s 11.742 J 15.263,732 
LPV 037 04 T BALOP 302DD2C OSBCBBOS 2507 COOI . . 5A -4/6/04 s 8.258 s S,25S s 15.271,990 
LRA 019 04T SALOR 302DO2C OSBCRVOO 2507 COOI . IG -6/1/04 i 137.379 i 137.379 $ 15.409.369 
LRA019 04 T BALOR 302DD2C OSBCRVOO 2507 COOI 2F -6/1/04 i 817.726 i 617,726 i 16,227,095 
LRA019 04 T BALOR 302DD2C OSBCRVOO 2507 COOI . 3F -6/1/04 s 204.496 i 204.496 i 16.431.591 
LPV OBS 04 TSALOP 302DD2C 0BBCCO04 2507 COOI . 3F -6/1X34 $ 256,000 s 258.000 i 16.689.591 
LRAOig 04 T BALOR 302DD2C OBBCRVOO 2507 COOI 4F •6/1X34 $ 399 s 399 $ 16.689,990 
LRAOtS 04 T BALOR 302DD2C OBBCRVOO 2507 COI I 4F •611X34 i 2.690.000 $ 2.690.000 $ 19.379.990 
LSP023 04 TR2 OBL 302DD2C 0SBCBB02 2507 C003 6-6/1/04 $ 40.000 $ 40.000 i 19.419,990 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOI IH -7/7/04 i 256.390 $ 256.390 s 19,676.380 
LftA034 04 T SALOR 302D02C OBBCRVOO 2507 COOt 2 G -7/7/04 i 13.610 s 13.610 $ 19,689,990 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOT 2 G -7/7/04 i 1.996.701 i 1.996.701 s 2t.6S6,691 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOt 3G -7/7/04 i 137.953 i 137.953 t 21,624.644 
LRA034 04 T BALOR 302OD2C OBBCRVOO 2507 COOt 4G -7/7/04 $ 2.473.622 i 2.473.622 J 24.298.266 

LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 coot • .. - 11. 9/20/04 i 59.537 -. i 59.537 s 24.357.803 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 coot 2h-3O0l0A » 210.463 $ 210.463 $ 24.568.266 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI .2h-9/20/04 $ 439.195 J 439.195 J 25.007.461 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOI 3h - 9/20/04 i 42.64S s 42.648 $ 25.050.109 
LRV O i l 04 T BALOE 302DC6C OSBCRVOO 2507 COOI 4 h - 9/20/04 s 475.803 J 475.803 i 25.525.912 
LRA 03B 04 T BALOR 302OO2C OBBCRVOO 2507 COOI 4 h - 9/20/04 i 271.724 $ 271.724 t 25.797.636 

LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOt 6A - 9/20/04 i 72.354 % 72.354 i 25,669.990 
LPV 253 04 T BALOP 302DD2E OBBCCCKM 2507 COOI 21 - 10/8/OA s 139.376 i 139.375 s 26.009.366 
LPV 253 04 TCD BALOP 302DD2E 08BCCO04 2507 COOI 21- 10/BAM i 25.624 i 25.624 $ 26.034,990 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507COOI 1J-12/21/04 i 202.047 $ 202.047 s 26.237.037 
LRA 001 05 T SALOR 302DO2C OBBCRVOO 2507 COOI 2 J - 12/21/04 i SS1.51S t BBt.StB % 27.118.555 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOt 31-12/21/04 s 380.661 i 380.6S1 i. 27.499.236 
LRA OOt 05 T SALOR 302OD2C OBBCRVOO 2507 COOt 41-12/21/04 % (464.246) i (464.246) $ 27.034.990 
LPV 044 05 T BALOP 302DD2C OSBCCCKM 2507 COOt 3 J - 2118105 s 79.463 i 79.463 i 27,114.453 
LPV 044 05 T SALOP 302DO2C OSBCCCKM 2507 COOt 3 J - 2118X15 i 205.665 s 205.865 i 27.320.318 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOI 5 D - 2116/05 i (15.000) $ (15.000) s 27.305.318 S (15.000) 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOI 4 j : 2/18X15 S 15.000 s 15.000 s 27.320.318 S IS.OOO 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOI 4 J - 2116X35 » 19.931 i 19.931 i 27.340,249 
LRA OOB 05 T BALOR 302DD2C OBBCRVOO 2507 COOI 4 J - 2/18/05 i 1.066 J 1.066 s 27.341.315 
LRA 008 05 T BALOR 3020D2C OBBCRVOO 2507 COOI 4 J - 2113X35 i 42,459 $ 42.459 i 27.383,774 
LRA OOB 05 T BALOR 302DD2C OBBCRVOO 2507 CO01 4 J - 2113X35 $ 1.000.000 J 1.000.000 s 28.383.774 
LRA OOB 05 T BALOR 302DD2C OBBCRVOO 2507 COOI 4 J - 2/18/05 s 1.403.027 i 1.403.027 s 29.786.801 
LPV 044 05 T SALOP 302DO2C OSBCCCKM 2507 COOI 1K- 2113105 s 14.672 s 14672 J 29.801.473 
LftA OOS OS T BALOR 302DD2C OSBCRVOO 2507 COOI 1K- 2113X15 $ 257.288 $ 257.2SS s 30.058,761 
LRA OOB 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2K - 2113X15 $ 1.796.160 $ 1.796.160 s 31.654.921 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOI 6 B - 2/18/05 i (6.513) i (6,513 s 31,S4S.40B 
LRV 011 04 T SALOE 302DC6C OSSCRVOO 2507 COOt 6 B - 2118X35 S (13.418) t (13,418 J 31.834.990 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Oale WAF No. 1 W A f No. 2 WAF No. 3 WAF No. 4 WAF No. 5 W A f No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

2/28/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Trtjy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversighl PE Sludy Remediation Oversight Oversight /kreas applied to WAFs 

~ . • " 
•• - ll ' 

GenI Support Oversight Oversight 

.- hat are green LPV046 LRVOtS LRV0t9 LRV094 LRV023 

\ 08BCVOO4 OSBCRVOO OSBCRVOO 08BCC004 OBBCRVOO 

LPV 037 04 T BALOP 302DD2C OSBCBBOS 2507 C002 5E-6113X35 S (6.430) S (6.430) i 31.826,560 

LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOt IL -6113105 % 82.209 S 82.209 $ 31.910.769 

LPV 095 05 T SALOP 302DD2C OBBCCCKM 2507 COOI •1L-6I13X35 i 56.090 i 56.090 J 31.966.859 

URA 019 05 T SALOR 302D02C OBBCRVOO 2507 COOI 2L-6/13X35 $ 783.230 i 783.230 S 32.750.089 

LRA 019 OST BALOR 302DD2C OSBCRVOO 2507 COOt 2Lr 6/13X35 S 128.019 S 128.019 $ 32.678.108 

W4X607 04X35C 26W10NN 405FB2A 2507 COOt BK-6113X15 $ 30.000 $ 30.000 i 32.908,108 

LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 CCXll • 3K-6/13/05 i . 3,910 S 3,9tO $ 32.912.018 

LRA 019 05 T SALOR 3020D2C OBBCRVOO 2507 COOI 4K-6/13/05 i - 1.406.542 $ 1,406.542 S 34.318.560 

LRA019 OST a/«.OR 302DD2C OBBCRVOO 2507 COOI 1M-6/2B/05 i 70.723 S 70.723 $ 34,389,283 

LPV 095 05 T BALOP 302D02C 08BCCCX)4 2507 COOt 1.M-6/28/05 f 133.793 S 133.793 $ 34.523.076 

LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOt 2M - 6/2B/05 i 2.695.013 S 2.695.013 i 37.216.089 

LRA 019 05 T BALOR 3020D2C OSBCFtVOO 2507 CCXJI 2M-603X35 i - 547.005 S 547.005 S 37,765,094 

LPV 095 05 T BALOP 302DD2C OBBCCCKM 2507 COOt 3L-60BX3S i 16,207 $ 16.207 $ 37.781.301 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 CCXll 4L . 6/28/05 i • 3.537.259 $ 3.537.259 i 41.318.560 

Lf>V229 OS T BALOP 302DD2C OSBCCCXM 2507 COOI IN-9/12/05 

$• 
51.529 S 51.529 $ 41.370.0S9 

LPV229 05 T BALOP 302DD2C OSBCCCKM 2507 COOI 1N-9/12/05 i 51.127 J 51.127 S 41.421.216 

LPV229 05 T SALOP 3a2DD2C OSBCCCXM 2607 CC301 2N - 9/12/05 i 443.344 i 443.344 $ 41.864,560 

LRA046 05 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI 2N-9/12/05 $ 632.398 $ 632.398 i • 42.496.95S 
LRA046 05 T SALOR 302OD2C OBBCRVOO 2507 COOI ^M-9/12/05 i 327.882 S 327.882 $ 42.824.840 

LFtA046 05 T SALOR 302DD2C OBBCRVOO 2507 COOI AM-9/12105 $ 31.320 $ 31.320 $ 42.856.160 

LRA001 06 T SALOR 302D02C OSBCRVOO 2507 COOI 1 •V-12113X15 i ' 5,885 S 5.885 i 42.862,045 

LR/kOOt 06 T SALOR 302OO2C OSBCRVOO 2507 COOI 2 -0 - - 12/13/05 » 1.384.773 S 1.364.773 J 44,246.818 

LI^AOOI 06 T SALOR 302DD2C OSBCRVOO 2507 tJOOl 3N-12/13/05 i 360,211 $ 360.211 $ 44.607,029 

LRVOt 1 04 T 8/kLOE 302DC6C OSBCRVOO 2507 COOI 3N and 60-12/13/05 i 52.423 S (52.423) $ $ 44.607,029 

LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOI - AU-12113X15 $ 49:131 $ 49.131 i 44.656.160 

LSP023 04 TR2 OBL 302DD2C 08BCBB02 2507 0003 60-12113/05 $ (13.418) S (13.418) $ 44.642.742 

LRA 007 06 T 8/kLOR 302OD2C OSBCRVOO 2507 COOI 3Xr-AISX36 i 502.677 $ 502.677 J 45.145.419 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXlt 3-Or -'4/5/06 i 4,661 J 4.661 S 45.150.080 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 2P - 4/5/08 s 3.131.461 J 3.131.461 S 48,281.541 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 CCXll 2P-4/5/06 » 297.660 $ 297.660 S 48.579.201 

LRA 007 06 T B/kLOR 302DD2C OSBCRVOO 2507 COOI - IP - 4/5/06 i 312.540 S 312.540 S 48.891.741 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CCXll . IP-4/5 /06 S 97,153 J 97.153 $ 48,988.894 

LRA 007 06 T SALOR 302OO2C OSBCRVOO 2507 COOt 4X>--4/5/06 i 2.504.S47 $ 2.504.847 $ 51.493,741 
LftA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOt 4"0- - 4/5/06 i • B49.000 i 849.000 $ 52.342.741 

LRV 007 06 T 8/kLOE 302DC6C OSBCRVOO 2507 COOI 10 - 5/30/06 i (33.538.00) S (33.538) $ 52.309.203 

LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOt 20 - 5/30/06 i 320.679.00 t 320.679 $ 52.629.882 

LRV 007 06 T B/kLOE 302DC6C OSBCRVOO 2507 COOI 3P-5raora6 f 67.026.00 i 67.026 $ 52.696,908 
LRV 007 06 T BALOE 302Dt:6C OSBCRk/OO 2507 COOI AP. 5/30X16 $ 1.945.833 i 1.945.833 $ 54.642.741 

LRA027 06T SALOR 302OD2C OSBCRVOO 2507 COOI • 1R-6/12106 i 114.065.00 S 114.065 $ 54,756.806 

L/W027 06T BALOR 302DO2C OBBCJRVOO 2507 COOI 2R - 6112/06 i 453.166.60 $ 453.167 J 55,209.973 
LRA027 06T BALOR 302D02C OSBCRVOO 2507 COOI 2R-6/12/06 $ 870.565 S 870.565 $ 56.060,538 

LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOl 30 - 6/12/06 i 311.164 $ 311.164 J 56.391.702 

LRA027 OBT SALOR 302DD2C OSBCRVOO 2507 COOI 40 - 6/12/06 i 1.436.784 S 1.436.784 S 57.828.486 

LRA027 OBT SALOR 302DD2C OSBCRVOO 2507 COOI • AO •6112X36 s • 314.255 i 314.255 $ 58.142.741 

Transfer LRA 007 06 T BALOR 302DD2C 08BCR\/00 • 2T and 35 819/06 » 423.644 $ (423.644) S t 58.142,741 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI 4S 8/9/06 $ (170.290) S (170.290) i 57,972.451 

LRA 007 06 T BALOR 302DO2C OBBCRVOO 2507 COOI 4S 8/9/06 i 170.290 J 170.290 S 58.142.741 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI IS - SW06 i . 35.041' $ 35.041 i 58,177,782 
LRA 036 06 T BALOR 302OD2C OBBCRVOO 2507 COOI ' 15-BOX36 $ 374.519 S 374,519 i 58.552.301 

LRA 036 06 T SALOR 302OO2C OSBCRVOO 2507 COOI 25 - 8/8/06 s 61.403 S 61.403 S 58.613.704 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 25-8/8/06 i 1.961.373 i 1.961.373 J 60.575.077 

LRA 036 06 T SALOR 302DO2C OBBCRVOO 2507 COOt - AR-3/3X36 $ 274.761 » 274.761 i 60.649.838 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOt 4R-S/S/06 s 1.117.407 $ 1.117.407 i 61.967.245 

LPV 169 06 T 8/kLOP 302DD2C OBBCCCXM 2507 COOI 3R-S/8/06 $ 235.000 $ 235.000 $ 62.202.245 
Transfer LRA 036 06 T BALOR 302DD2C OBBCRVOO 2U and 4T- 9/22A)6 $ (159.018) i 159.018 $ $ 62.202.245 

LPV226 06 T SALOP 302OD2C OSBCCCKM IT - 10/24/06 i 2.4B4 S 2.484 S 62.204.729 
LPV226 06 T SALOP 302DD2C OSBCCCKM 2V- 1004X36. i 365.891 $ 365.691 $ 62.570.620 
LPV226 06 T BALOP 302DD2C 08BCCO04 31-10/24/06 f 7.125 $ 7.125 $ 62.577.745 
LRA 036 06 T 8AL0R 302DD2C 08BCRV00 2507 COOI • 4V-12112X16 i (68.858) $ (68.858) S 62,508,887 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 2W- 12/12/06 i . 68.858 i 68.858 $ 62.577.745 
LRA 002 07 T SALOR 302DO2C OBBCRk/OO 2507 COOI 2W-12/12ra6 i 917.515 i 917.515 $ 63,495.260 

L f ^ 019 07 T BALOP 302DD2C OSBCCOOl 2507 COCM • 3U-12/12/06 

• • ... , 
$ 55.000 J 55.000 $ 63,550.260 

LPV 019 07 T BALOP 302DD2C 08BCCO02 2507 C002 3U-12/12/06 s 55,000 $ 55.000 J 63605.260 

LPV 019 07 T SALOP 302DD2C OBBCCOOS 2507 C006 3U-12112X36 s 55.000 S 55.000 S 63.660,260 

LRA 002 07 T SALOR 3020D2C OSBCRVOO 2507 COOI 3 U - 12/12/06 i 782.485 S 782.485 $ 64.442.745 
I P V 019 07 T SALOP 302DD2C 0BBCC(X}7 2507 C003 7-12/12flJ6 S 35.000 $ 35.000 i 64.477.745 

LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOI -'. 113-216X17 s 452.925 $ 452,925 S 64.930.670 
LRA 005 07 T BALOR 302002C OSBCRk/OO 2507 COOt 2X-216X37 $ 749.330 S 749.330 J 65.660.000 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOI 2X-216X11 $ 20.828 S 20,828 $ 65.700.827 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 2X - 216X37 i 909.332 i 909,332 S 66.610.159 
LRA OOS o n SALOR 302DD2C OBBCRVOO 2507 COO t 3M-2I6X17 1 t 757.768 J 757.768 $ 67,367.927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 W A f No. 3 WAF No. 4 WAF No. 5 WAF No. 6 W A f No. 7 W A F B WAF 9 WAF to WAF 11 TOTAL Cum Total 
2080011 Dalabase & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support — - Oversighl PE Study Remediation Oversight Oversight „ . . ._ . . _ Areas - applied to W/kFs ... 
that ar« green LPV046 LRVOIS LRVOl 9 LRV094 LRV023 

OSBCV004 OSBCRVOO OSBCRVOO O8BCC004 OSBCRVOO 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOt 4W -216X37 i 3.284.135 i 3.284.135 $ 70.652.062 
LRA 005 07 T BALOR 302OD2C OSBCRVOO 2507 COOI 4W • 216X37 i 43.452 S 43.452 S 70.695.514 
LPV 052 07.T BALOP 302DD2C 08BCCO07 2507 COOS . .7A •216X37 S 262.231 J 262.231 S 70,977.745 
LPV 125 07 TCO B/kLOP 302DD2C OSBCCCKM 2507 COOt . I V -5/7/07 $ 141.526 i 141,526 i 71,119.271 
LPV 125 07 TCD SALOP 302DD2C OSBCCCKM 2507 coot 2Y -5/7/07 .- $ 1.E6S.S39 $ 1,668,639 i 72,788.110 
LPV 125 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI 3W -5/7/07 $ 93.69S S 93.698 i 72,661,808 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOI 3W -5/7X37 i • 858.706 S 858.706 s 73,740,514 / 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOI 3W -5/7/07 i 217.284 i 217.284 i 73,957,798 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 4X -5/7/07. i 3.468.312 J 3.468.312 S 77,426.110 
LPV 125 07 TCD BALOP 302DD2C 0BBCX:O04 2507 0003 B - 5/7/07 S 67^00 i 57.200 i 77,483,310 
LRA 037 07 T SALOR 3020D2C OBBCRVOO 2507 COOI 1W- 7/12X17 $ 66.00S $ 66,006 i 77,549.318 t 

LRA 037 07 T SALOR 3020D2C OSBCRVOO 2507 COOI 2 Z - 7112X37 $ . 949.510 

. •. 
J 949.510 % 78.498.828 

LRA 037 07 TBALOR 302DD2C OSBCRVOO 2507 COOI 3X- 7/12ra7 85.638 i 85,638 i 78,584.466 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 4 Y - 7/12/07 $ 1.025.484 .' - i 1,025.484 $ 79.609.950 
LRA 037 OTT BALOR 302OD2C OBBCRVOO 2507 COOI . 4 Y - 7112X37 $ 63.652 $ 63,652 $ 79.673.602 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 CO01 4 Y - 7/12X31 $ 400.000 J 400,000 S 80.073.602 
LPV. 166 07 T BALOP 302DD2C OSBCCCXM 2507 coot 7 0 - 7/12X37 $. 10.500 t 10.500 $ 80.084.102 .1 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOt 7 0 - 7/12X31 $ 99.206 i 99.208 i 80.163.310 
L P V IBB 07 TCD BALOP 302DO2C OSBCCCXM 2507 COOI IX •8O101 i 71.416 i 71.416 i 80.254.726 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 . IX - 312X37• i 26.943 i 26,943 s 80.2B1.669 
LPV 168 07 TCD SALOP 302OD2C OSBCCCKM 2507 COOI 2AA -812X17 

-• • 
$ 1.126.923 i 1.126.923 i 61,408,592 

D7P041 07 T 720P 302DD2D HQOOBMOO 2507 3Y -B/2/07 » 23.057 $ 23,057 i 81.431.649 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOI AZ -8/2/07 t 99.208 J 99.208 t 61.530.857 
LRA 038 07 TSALOR 302DD2C OBBCRVOO 2507 COOI AZ -30X11 s 2.24S.429 $ 2.24S.429 i 63.779.286 
LPV 188 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOI AZ •BOIOl i -62.225 $ 62,225 i 83.641.511 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 10 -80X17 $ (99.208) $ (99.208) $ 83.742.303 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOt 70 -8/2/07 $ ' 104.516 S 104.516 $ 83.S46.6t9 
D7P037 07.T 72DP 302DD2C HQOOBMOO 2507 BA -BOX37 % 266.677 $ 266.677 % 84,113.496 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA -S/2A)7 i 133.323 i 133.323 i 84.246.819 
D7P042 07 T 72DP 302DD2O HQOOBMOO 2507 SA -BOX17 % 335.000 i 335.000 i 84,581,819 
2W6E62 0607 C3 262W0NN 405F84A 2571 SA •BOX37 s 40.000 t 40.000 s 84.621.819 
07P04t 07 T 72DP 302DD2D HQOOBMOO 2507 9 •312X37 S 100.000 S 100.000 $ 84,721.619 
LPV 188 07 TCD SALOP 302DD2C 0BBCCO04 2507 COOI 1Y -9/4/07 t 62.225 S 62.225 » 84.7B4,044 
LPV 222 07 T SALOP 302DD2C OSBCCCKM 2507 COOI 1Y - 9/4/07 » 62.295 % 62.235 i S4.B46.339 
LPV 222 07.TCD SALOP 302DD2C OSBCCCKM 2507 COOt 2BB - 9/4/07 % 403.425 i 403.425 i 65,249,764 
L P V 222 07 T SALOP 3020D2C OSBCCCKM 2507 COOI 2BB -9/4/07 $ - 204.147 

•• • • • 
i 204.147 $ 85,453,911 

D7P059 07 TCD 72DP 302DO2C HQOOBMOO 2507 2BB -9/4ra7 i 221.810 S 221.810 s 65,675.721 
07P059 07 TCD 72DR 302DD2C HQOOBMOO 2507 2BB -9/AX37 28.190 i 28,130 J 85.703,911 
D7PO60 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB -9/4/07 $ SS.423 i BS.423 $ 85.792.334 
LPV 222 07 TCD SALOP 3020D2C 08BCCCW34 2507 CJOOt • 3Z -9/4/07 t B9.0SS i 89.066 $ 65,861,420 
L P V ISS 07 TCD SALOP 302DD2C OBBCCCKM 2507 COOI. AAA -3/AX17 $ (62.225) $ (62.225) $ 65,819.195 
L P V 222 07 TCD SALOP 302DD2C OBBCCCKM 2507 COOI AAA • 9/4/07 t 296.972 $ 296.972 i 86,116.167 
LRA 046 07 TCD SALOR 302DD2C OSBCRVOO 2507 CJOOt 4AA - 9/4/07 S 246.631 S 246.631 i 66,362.798 
LRV 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 COOt 4AA -91AX37 $ S1.316 $ 81.316 i 86,444.114 
LRV 021 07 T SALOE 3 0 2 D C ^ OSBCRVOO 2507 C:001 4AA . 9/4/07 

• -. • 
$ 31.283 S 31.283 i 86,475.397 

D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E -9/4/07 $ 1.577 S 1.577 % 86.476.974 
LPV233 07 T SALOP 302DD2C 08BCCO04 2507 COOI IZ-10/11/07 s 154.886 S 154.886 s 86.631.860 
LPV233 07 T SALOP 302DD2C 08BCCO04 2507 COOI 200-10/11X17 60.220 S 60.220 i 86.692.080 
LPV227 07 T BALOP 302DD2C OBBCCCKM 2507 COOI 2CC - 10/11/07 » 10.000 S 10.000 i 86.702.080 
LPV240 07 T BALOP 302DD2C 0BBCCO04 2507 COO t 2CC-10/11/07 i 7.160 S 7.160 s 86.709.240 
D7P0B4 07 TCD 720P 302DD2C OBBCT/kOO 2507 2CC-10/11X37 i 149.830 i 149.830 i 66.859.070 
D7P086 07 TCO 720P 302DC6C OBBCT/kOO 2507 2 C C - 10/11/07 t 1.206.648 S 1.206,648 s 88.065.718 
D7P0B4 07 TCD 720P 302DD2C OBBCT/kOO 2507 3AA-10/11/07 i . 214.799 S 214.799 s 86.280.517 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 3/kA-10/11/07 » . 16.724 $ 16.724 J 68.297.241 
LRAOSl 07 T BALOR 302OD2C OBBCRVOO 2507 COOI • ABB-10/11X37 $ 7.305 $ 7.305 i 88.304,546 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 IF-10111X37 i ' 5.308 i 5,306 t 68.309.854 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 BC-10/11/07 s 229.680 $ 229,660 i 88.539.534 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 3B-10/11X37 $ 3.659 i 3,659 s 88,543.193 
D7P0B6 07 TCD 72DP 302OC;6C OBBCTAOO 2507 2EE -1/3X3B i (1.206.64S) S (1.206.648) % 87.336.545 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 SE -I/sras $ t.206.648 i 1.206.648 i 88.543.193 
LRA02107 T BALOR 302DD2C OSBCRVOO 2507 COOI 300 - 1/BX3S $ (1.075.990) $ (1,075.990) s 87.467.203 
D7POS4 07 TCO 72DP 302DD2C OSBCTAOO 2507 BCC - 1/BX3B $ (130.658) S (130.658) $ 87,336.545 
LRA02t 07 T BALOR 302DD2C 08BCR\/00 2507 COOI 2EE - 1/8/08 s 1.075.990 $ 1.075.990 s 86.412.535 
O7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 2507 - 2EE - 1/8X38 i 130.658 S 130.658 % 88.543.193 
D7P0S4 07 T 72DP 302DO2C OSBCTAOO 2507 SF -313X38 s (229.680) S (229.680) i 86.313.513 
07P0S4 07 T 72DP 302D02C OSBCTAOO 2507 3DD 3/3/08 $ 229.660 S 229.680 i SS.543.193 
LPV021 OS T SALOP 302DO2C OSBCCCKM 2507 COOI 1AA- 12/3X37 s 480.584 i 480.584 % 89.023.777 
LPV02t OS T BALOP 302DD2C OBBCCCXM 2507 COOI 2DD- 1213X31 t 538.446 S 538.446 s 89.562.223 
LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 2 0 D - 12/3X37 i 2.161.312 $ 2.151.312 $ 91.713.535 
LRA004 OS T BALOR 302DD2C OBBCRVOO 2507 COOI 3 B B - 120X37 $ 1.278.653 $ 1,278.653 $ 92.992.168 
LRA0O4 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 3 B B - 12/3/07 i 1.366.261 S t.366.261 $ 94.358.449 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF t t TOTAL Cum Total 

2/28/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Suppori (Advances 

GenI Support Oversight PEStudy Remediation Oversight Oversight /kreas applied to WAFs GenI Support Oversight Oversight Oversight 
that are green LPV046 LRk/OtS LRVOIS LRV094 LRV023 

08BCV004 OSBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

LftA004 08 T B/kLOR 30JDD2C OSBCRVOO 2507 CXXJl 4CC - 12X33X17 i 1.633.739 $ 1.633.739 S 95.992.168 

LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI ACC 12X33X37 i 320.034 $ 320.034 % 96.312.222 

LPk/021 08 T SALOP 30^0020 OBBCCCKM 2507 COOI IG-12X33X37 $ 8.223 i 8.223 % 96.320.445 

LPV021 08 T BALOP 302DD2C OBBCCCKM 2507 COOI 80-12/03/07 $ 65.307 % 65.307 $ 96.385.752 

LPV021 08 T 8/kLOP 302DO2C OSBCCCXM 2507 COOt SF - 30X3B $ (65.307) i (65.307) $ 95.320.445 

LPV021 OS T BALOP 302DD2C OSBCCCKM 2507 COOI 3D0 - 30X3S 65.307 $ 65.307 % 96.385.752 

LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOI IBB-3/11X38 $ 109.537 $ 109.537 $ 96.495,289 

LRA0t7 08 T S/kLOR 302DD2C OBBCRk/OO 2507 COOI 2FF-3111X38 S 1.571.896 $ 1.571.896 s 98.067.185 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 coot BEE - 3/11/OS $ 776.098 $ 776.098 $ 98,843,283 

LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOt 4DD -3/11X38 i 222.435 $ 222.435 $ 99,065.718 

LRA017 OS T BALOR 302DD2C OSBCRk/OO 2507 CJOOl ADD-3/11X36 i 2.376.245 S 2.376.245 $ 101.441.963 

LRA017 08 T 8AL0R 302DD2C OSBCRVOO 2507 COOI 7H-3/11/08 $ 193.789 $ 193.7S9 % 101.635.752 

LPV069 08 T SALOP 302DD2C 08BCBD03 2507 COOt 90-3/11/06 $ 15.000 $ IS.OOO i 101.650.752 

LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOI 1CC-SI19X3B S 99.399 S 99.399 S 101.750.151 

LRA027 OBT eALOR 302DD2C OBBCRVOO 2507 COOI 2GG-5/19/08 $ 552.004 S 552,004 $ 102.302.155 

LRA027 06T B/kLOR 302DD2C OSBCRVOO 2507 COOI BFF - 5/19X38 $ 126.452 $ 126.452 $ 102.426.607 

L P V l 02 OB TCD ALOP 302DD2C OSBCCXXM 2507 COOI 3FF-5119X38 $ 313.013 $ 313.013 s 102.741.620 

LRA027 OBT SALOR 302DD2C OBBCRk/OO 2507 COOI AEE-5113/08 s 2.972.145 $ 2.972,145 $ 105.713.765 

L P V l 0 2 08 TCD ALOP 302DD2C OSBCCOCM 2507 COOI •11-5/19X36 $ 628.456 i 628.456 $ 106.342.221 

L P V l 0 2 OS TCD ALOP 302DD2C OBBCCCKM 2507 COOI BH-5/19X38 i 200.000 $ 200.000 s 106.542.221 

LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOI 30-5113X18 S 50.000 S 50.000 s 106.592.221 

LPVt02 08 TCD ALOP 302D02C OSBCCOOA 2507 COOI 9E - 605X18 S (50.000) J (50.000) $ 106.542.221 

L P V l 02 08 TCD ALOP 3020D2C 08Bex;OO4 2507 COOI 2HH-6«5ra8 i 50.000 t 50.000 $ 106,592.221 

LPV l67 OB T BALOP 302DD2C OBBCCCKM 2507 COOI IDD-6/25/06 % 66.064 $ 66.064 $ 10665S.2S5 

LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 COOI 2 11 - 6/25/08 i 40.600 $ 40,600 $ 106.696.885 

LPV167 OS T BALOP 302D02C OSBCCCKM 2507 COOI BGG - 6/25/OS % 27.085 $ 27.085 s 106.725.970 

LPV167 06 T SALOP 302DD2C OSBCCCXM 2507 COOI • AFF-605X3B s 31.262 i 31.262 % 106.757.232 

LPV167 08 TCD SALOP 302DD2C OSBCCCKM 2507 COOt AFF-605X38 i 536.000 i ' 536.000 % 107.293.232 

LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOI AFF - 605X38 - i 750.000 $ 750.000 $ 106.043.232 

LPV167 OS T BALOP 302DD2C 08BCCO04 2507 COOI 7J-605/08 i 2.056 $ 2.056 $ 106.045.266 

LPVIBO OS TCD BALOP 302DD2C OBBCBDOB 2507 COOI 9F - 605X38 S 100.000 S 100.000 s 108.145.288 

LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 2JJ - 704X38 i 737.548 $ 737.548 s 108.882.836 

LRA034 08 T SALOR 302DD2C OSBCRk/OO 2507 COOt 3HH-7/24/OS i 12:452 

• • - -
$ 12.452 $ 10S.895.28B 

LPV167 08 TCD 8/kLOP 302DD2C OBBCCOCM 2507 COOI 3HH-7/24/OB i 513.240 $ 513.240 $ 109.406,528 

LRA034 08 T 8AL0R 302DD2C OBBCRVOO 2507 COOI 4GG-7/24/08 $ (750.000) J (750.000) % 108,658.528 

LPV167 OS TCD BALOP 302DD2C OBBCCCXM 2507 COOI 4GG-7/24/08 $ (513.240) $ (513.240) i 108.145.2SS 

LRA027 OBT BALOR 302DD2C OSBCRVOO 2507 COOI 1EE-BOSX38 % (99.399) S (99.399) % 108.045.889 

LPV167 08 T S/kLOP 302DD2C 08BCC(XJ4 2507 COOt IEE-8/25/06 % (66.064) $ (66.064) % 107.979.825 

LSP096 08 TR2B OSLRABC 302DO2C OBBCCCXM 2507 COOI 1EE-a05X3B s 400.609 S 400.609 $ 108,380.434 

LSP096 08 TR2B OSLRABC 302OO2C OBBCRVOO 2507 COOI 1EE-BOSX3B i 99.399 S 99.399 $ 108,479,633 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOI 2KK-BOS/OS % (552.004) S (552.004) % 107,927.829 

LPV l02 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOI 2KK-8/25/08 i (50.000) $ (50,000) s 107.877.829 

L P V l 67 OS T BALOP 302DD2C 0SBCCO04 2507 COOt 2KK - 805X38 s (40.600) $ (40.600) % 107,837,229 

LRA034 OS T BALOR 302DD2C OBBCRVOO 2507 COOI 2KK - 305X38 i (737.548) $ (737.548) % 107.099.681 

LSP09S OB TR2B OSLRABC 302002C OSBCCCXM 2507 COOI 2KK - BOSlOB t t.517.862 $ 1,517.862 s 108.617,543 

LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI 2KK - 8/25/OB f 1.414.693 S 1.414.693 s 110,032.236 

LftA034 08 T 8/kLOR 3Q2DD2C OSBCRk/OO 2507 COOI 311 - 8/25/06 t (12.452) $ (12.452) % 110.019.784 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOI 311 - 8/25/08 i (126.452) % (126.452) % 109.893.332 

LPV167 08 T SALOP 302DD2C OBBCCCKM 2507 COOt 311-605X36 % (27.085) $ (27,085) % 109.866.247 

LPVt67 08 TCD S/kLOP 302DD2C OSBCCCKM 2507 COOI 311 - S/25/08 $ (513.240) S (513.240) $ 109.353.007 

LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI 311 - 8/25/08 - i (313.013) $ (313.013) s 109.039.994 

LSP096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOI oil - 8125X18 $ 756.412 $ 756.412 s 109.796.406 

LSP096 OS TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOI • 311 - B/2S/0B $ 1.240.620 S 1.240.620 $ 111,037.026 

LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOt 4HH - S/2S/08 s (2.972.145) J (2.972.145) $ 10S.064.6St 

LPV1B7 08 T SALOP 302DD2C OSBCCCKM 2507 COOI 4HH - BOSXIB % (31.262) % (31.262) % tOS.033,619 

LPV167 OS TCD S/kLOP 302DD2C OSBCCCXM 2507 COOI AHH - S05X36 s (22.760) $ (22.760) $ 108.010.859 

LSP096 OS TR2B OBLt^ABC 302DD2C OSBCCCKM 2507 COOt AHH • 80SX3B % 150.948 S 150.946 s 108.161,807 

LSP096 OS TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI AHH-805X3S $ 995.2S7 S 995.2B7 $ 109.157.094 

LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI AHH - 60SX3S i 6.079.099 $ 6.079.099 % 115.236,193 

LPV167 08 T SALOP 302DD2C OSBCCCKM 2507 COOI 7K - 8/25/OB i (2.056) $ (2.056) $ ttS.234.137 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI 7K - e05X38 i (628.456) S (628.456) s 114.605,681 

LSP096 06 TR2B 08L5^ABC 302DO2C OSBCCCKM 2507 COOI IK - 805X36 i 636.679 S 636.679 s 115.242.360 

LPV102 OS TCD ALOP 302DD2C OSBCXCXM 2507 COOI SJ - a05X38 S (200.000) $ (200.000) % 115,042.360 

LSP096 OS TR2B OSLRABC 3020D2C OSBCCCXM 2507 COOI •SJ -S /25 /08 i 208.392 $ 208.392 % 115.250.752 

LPVISO 08 TCD SALOP 302DD2C 08BCBD03 2507 COOI ' 90.605X38 i (too.ooo) % (100.000) % 115.150.752 

LSP096 08 TR2B OBLRABC 302DD2C 0BBCBD03 2507 COOI 3G - 805X3B $ 100.000 $ 100.000 $ 115.250,752 

LSP096 08 TR2B OBLRABC 302002C 08BCBD03 2507 COOI 9H-10/17/08 > (100.000) $ (100.000 s 115.150.752 

LPk/242 OS TCD BALOP 302DD2C OBBCBDOB 2507 COOI 3H-10117X38 - $ 100.000 S 100.000 $ 115.250.752 

LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOI IFF-1008X38 $ 220.132 $ 220.132 s 115.470.884 

LSP002 09 TR2B OOLFtABC 302DD2C OSBCCCXM 2506 COOt 2LL - 1008/08 i 1.165.140 - S 1.165.140 $ 116.636.024 

LSP002 09 TR2B OSLft/kBC 302DD2C OSBCCCKM 2506 COOI 3JJ-10OSXIB i 469,728 S 469.728 $ 117.105.752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - W A F HISTORY W A f No/Dale WAF No. 1 WAF No. 2 WAF N o 3 WAF No. 4 W A f No. 5 WAF N o 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
2/28/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Suppori Processing DOJ Support (Advances 

... . _ . • GenI Support Oversight - P E Study Remediation C^ersight CJversight — 'Areas applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

06BCV0O4 08BCRV00 OBBCRk/OO 08BCC004 OSBCRVOO 

P O P extension only All-1008X38 » - 5 $ 117.105,752 
P O P extension only . 7L-1008X38 

$ • • • -
$ S 117.105.752 

P O P extension only BK-1008X38 $ - - $ $ 117,105,752 
P O P extension only. 31- 1008X38 S $ % 117.105.752 
LSP002 09.TR2B OSLRABC 302DD2C OBBCCOOS 2506 COOB 10-10/28/06 i t.085.000 i 1,085.000 % 118,190.752 
LRAOl 7 OS T SALOR 302DD2C OBBCRVOO 2507 COOt 7M 12116X38 i (193.789) $ (193.789) S 117.996.963 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOI BKK-12116X38 t (150.948) S (150.948) $ 117.846.015 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCKM 2507 COOI BKK - 12/16/08 i 150.948 S 150.948 s 117.996.963 
LSP096 08 TR2B OSLR/kBC 302DD2C OBBCRk/OO 2507 COOI AJJ-12116X38 % 150.948 $ 150.948 $ 118.147.911 
L5P096 OS TR2B OBLRABC 302DD2C OSBCCCKM 2507 COOI AJJ •12116X18 i (150.948) % (150.948) s 117.996.963 
LRA017 OS T BALOR 302DD2C OSBCRVOO 2607 COOt AJJ •12116X38 i 193.789 $ 193.789 $ 118.190.752 
LSPOl 3 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI IGG •12116X38 $ 364.989 i 364.989 $ 118.555.741 
LSPOl 3 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI 2MM-12116X38 % 1.480.042 $ 1.480,042 s 120.035.783 
LSP013 09 TR2B OSLR/kBC 302DD2C OSBCXCKM 2506 COOI 2 M M - 12/16Aje % 700.000 $ 700.000 s 120.735.7S3 
LSP013 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOI BLL-12/16/OB t 58.103 : 58.103 s 120.793.886 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOI 4 K K - 12/16/OB i 330.663 $ 330.883 s 121.124.769 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 7N-12116X38 $ 3.267 $ 3.267 % 121.128.036 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI SL-12/16/OB S 12.716 $ 12.716 i 121.140.752 
LSP014 09 TR2B 0SLBC03 302DD2C OSBCBDOB 2506 COOI 9J-12/16flJ8 $ 26.000 t 26,000 $ 121.166.752 
LSPOl 3 09 TR2B OSLRABC 302DD2C 08BCCO0S 2506 COOB 10A-12/16rtIS t 190.000 i 190.000 $ .121.356.752 
C9H001 09 T 500 501E52C HQOOGEOO 2506 11-2118X33 $ 19.440 $ 19.440 s 121.376.192 
C9H001 09/10 B SOC 501E52C 2506 11-2/18/09 $ S8.560 S 88.560 s 121.464.752 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI IHH-4/9/09 S 389.602 i 389.602 i 121.854.354 
LSP072 09 TR2B OBLRABC 302D02C 08BCRk/00 2506 COOI 2NN - 4/9/09 i 2.465.206 $ 2.465.206 s 124.319.560 
LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI 4LL - 4/9/09 t 5.000.000 S 5.000.000 s 129.319,560 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI ALL-AI9X39 S 4.076.011 S 4.076.011 i 133.395.571 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 7 0 - 4/9/09 $ 69.181 S 69.181 s 133.464.752 
LPV124 09 T S/kLOP 302DD2C OSBCSWOO 2506 C;002 11A - 4/9/09 t 56.610 $ 56.610 $ 133.521.362 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 COOI 2.00-5/1/09 t (12.716) i (12.716) s 133.508.646 
USP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 2.00-511X39 i 12.716 $ 12.716 s 133.521.362 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI BM -511X39 i (12.716) $ (12.716) $ 133.506.646 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCCKM 2506 COOt BM -511X39 i 12.716 J 12.716 s 133.521.362 
LSP002 09 TR2B OSLR/kBC 302OD2C OSBCCOOS 2506 0006 10B-8113X33 i (313.200) i (313.200) S 133.208.162 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 0006 10B - 8113103 i 313.200 i 313.200 s 133.521.362 
LSP002 09 TR2B 08LRABC 3020D2C OBBCCCKM 2506 COOS 10B-8/13X39 i (313.200) S (313.200) s 133.208.162 
LSP002 09 TR2B OBLRABC 3020D2C OBBCCCXM 2506 C006 BMM-8/13/09 t 313.200 S 313.200 S 133.521.362 
LPV124 09 T BALOP 302DD2C OSBCSWOO 2506 C002 11 B- 816X39 S (56.610) i (56.610) i 133,464.752 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI 1.11-8117X39 $ 208.137 S 208.137 t 133.672.689 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOt • 2PP-8/17/09 i 1.031.072 i 1.031.072 i 134.703.961 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 2PP-S/17/09 i 1.000.000 $ 1.000.000 s 135.703.961 
LSP201 09 TT^B 08L5VIBC 302DO2C OBBCRVOO 2506 COOt AMM-6/17/09 i 2.960.791 $ 2.960.791 i 138.664.752 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCKM 2506 COOO 3NN - 9/28/09 i (100.000) $ (100.000) I 138.564.752 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOB 2QQ - 9/28/09 i 100.000 $ 100.000 i 138.664.752 
LSP013 09 TR2B OBLRABC 302DD2C OBBCCCKM 2506 COOI IJJ - 12/15/09 $ 168.401 $ 168.401 i 138.833.153 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOI IOC - 12/15/09 i (168.401) S (168.401) s 138.664,752 
LSPOl 3 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOI 2SS-7 /1 /10 i (200.000) $ (200.000) s 138.464.752 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOt 4.00 - 6/29/10 t (400.000) % (400.000) s 138.064,752 
LSP201 09 TR2B OSLIIABC 302DO2C OSBCCCKM 2506 COOI A.OO .603/10 i 400.000 i 400.000 i t3B.464.752 
LSP201 09 TR2B OBLRABC 302D02C OSBCCCXM 2506 COOI APP • 7/1/10 $ (400.000) $ (400.000) i 138.064.752 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCOOS 2506 COOO 10.D - 603/10 i (500.000) $ (500.000) s 137.564,752 
LSP002 09 TR2B OSLft/kBC 302DD2C 0SBCCO04 2506 C006 10.D-6/29/10 $ 500.000 i 500.000 % 138,064.752 
LSP002 09 TR2B 08LRABC 302DD2C OSBCCCXM 2506 COOO toe-7/1 /10 i (500.000) t (500.000) t 137,564.752 
LSPOIB 09 Tfl2B OBLRABC 302DD2C OSBCCXXM 2506 COOI B'O'-7/1/10 s 200.000 S 200.000 S 137,764.752 
LSP20t 09 TFt2B OBLRABC 302DD2C OSBCCCKM 2506 COOI B'O'-7/1/10 % 400.000 $ 400.000 % 138.154.752 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 0006 B'O'-7/1/10 i 500.000 S 500.000 i 138,664,752 
LSP169 to TR2B OSLBCOB 302DD2C OSBCBDOB 2506 COOI 9 L - 10/14/10 i 100.000 $ 100.000 i 138.764.752 
LSPOIB 11 TR2B OSLBCOB 302DD2C 0SBCBO03 2506 COOI 9M - SOW 213111 S 400.000 i 400.000 i 139.164.752 
TOTAL WAFs $ 7,334.685 % 51.375.227 i 12.708.786 $ 62.043.406 S 13.570 i 26.582 $ 1.156.482 $ 3.359.956 i 744,659 i 293.399 $ 108.000 $ 139.164.752 S 100.000 $ 2.692.257 $ 1.407.743 S 200.000 S 2.019.990 

IBALANCE FOR WAFS $ 2 

WAF No. 1 
Database & 

Gent Support 

W A f No. 2 
Design & 
Oveisight 

WAF No. 3 
R l /CSS/ 

P E Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAf No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL WAF No. 1 
Database & 

Gent Support 

W A f No. 2 
Design & 
Oveisight 

WAF No. 3 
R l /CSS/ 

P E Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAf No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL WAF No. 1 
Database & 

Gent Support 

W A f No. 2 
Design & 
Oveisight 

WAF No. 3 
R l /CSS/ 

P E Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAf No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL 

COMMITMENTS 
Volpe Engineering $ 4,469.761 $ 4,456.752 $ 896.135 S 3.604,766 $ 5.327 $ $ 5.275 $ 262.663 $ 33.790 $ 32.575 S 45.672 S 13.812.718 
Contracts $ 2,572.369 i 45,080.825 S 11.356.828 S 55.354.451 S 5.134 S 21.860 $ 1.108.987 i 2.498.249 J 299,721 t 250.000 i 59.908 i 118.608.333 
Equip/supplies $ 45.947 $ 9,458 $ 4,863 s 863.378 $ $ » $ 25.759 S 166 S s 294 i 949.865 
G&A S 1S2,115 % 1.799.745 s 440.953 s 2.201.245 $ 178 f 3.712 S 39.781 $ 97.612 t 11,725 t 7.935 S 2.100 $ 4.787.102 
TOTAL COMMITMENTS S 7.270.193 i 51.346.780 $ 12.698.779 i 62.023.843 $ 10.639 s 25.572 S 1.154,044 S 2.884.262 i 345.402 s 290.510 s 107,974 $ 138.158.018 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
2/28/2011 

WAF No/Date WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No 3 
R l /CSS/ 

PEStudy 

WAF N o 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

CJversight 

WAF N o 6 
Flyway 

O/ersight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

/kreas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

applied to WAFs 
that are green 

P L A N S - W A F HISTORY 
2/28/2011 

WAF No/Date WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No 3 
R l /CSS/ 

PEStudy 

WAF N o 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

CJversight 

WAF N o 6 
Flyway 

O/ersight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

/kreas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

applied to WAFs 
that are green LPV046 LRVO15 LRVOIB LRV094 LRV023 

OSBCV004 OBBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

CURRENT MONTH COMMITMENTS $ 4.ES5 S $ % (3.921) $ $ J $ 76.644 $ $ $ S 77.378 

Balance to Commit (WAFS less commitments) $ 64.492 i 28.447 i 10.007 $ 19.563 $ 2,931 $ t.010 $ 2.438 » 475.674 $ 399.257 $ 2.889 $ 26 $ 1.006.734 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
2/28/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

... - .. - . . - . . . GenI Support Oversight PEStudy -Remediation CJversight Oversight - • Areas . . _ ._ - - applied to WAFs - . . 
that are green LPV046 LRVOIS LRVOtS LRV094 LRV023 

0BBCV0O4 OBBCRVOO OBBCRVOO OSBCC004 OSBCRVOO 

A D V A N C E S WAF No. t WAF No. 2 WAF No. 3 WAf No. 4 WAF N o 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF to WAF 11 TOTAL 
2080011 Database & 

GenI Support 
Design & 
CJversight 

R l /CSS/ 
PEStudy 

Cleanup & 
Remediation 

BNSF 
CJversight 

Flyway 
CJversight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ 
Support 

July advance against LPV046 i 100.000 J $ $ % . S lOO.OOO 
Aug advance against LRVOIS $ 300.080 i 284.920 $ 100.000 % 100.000 i 15,000 $ 800.000 
1st January advance against LRVOIS and LPV 412 S 221.660 i 322.207 i 1.348.390 S t.892,257 
1st January advance against LRVOIS S 236.161 $ 771.562 t 1,007,743 
2nd Januaiy advance against LRV019 $ 130.355 i 269.645 $ 400.000 
2nd January advance against LRV094 i 200.000 $ 200.000 
2nd January advance against LRV023 $ 203.510 $ 1.706.454 S 90.036 i 2.000.000 
2nd January advance against L P R V l 42 $ 300.000 S 300.000 
3rd Januaiy advance against LPRV142 S 319.990 $ 319.990 
/kpril advance against LRV 031 (Wafs 1£. 2D. 3D. 4D) s 236.472 i t.SS3,5SS i (144.033) s 1.650.973 $ 3,627.000 
July advance against LRV 026 (Wafs 1D. 2C. BC. 40) s 27,363 t 731.900 t 17.815 i 122.922 $ 900.000 
August advance against LRV 015: LPV037: LRA 010 IF. 3B.4B. part2E s 470.552 i t.0S4.44B i 278.297 i 321.703 $ 2.125.000 
Sept advance against LRAOlO part4E s 1.000.000 $ 1,000.000 
Sept advance against LRAOlO. LPV037 par t4E,2E. BE. SA i 202.684 i 309.448 i 67,668 i 20.000 $ 600.000 
Sept advance against LPVOSS. L f ^ l g BF. IG , 2F. BF. part4F s 137.379 $ 817.726 i 462,496 i 399 t 1.416.000 
Oclober advance against LR/kOt9. LRA 034: LSP023 IH. part 2G. 4F ,6A s 256.390 i 13.610 s 2.690.000 S 40,000 i 3.000.000 
December advance against LRA034. LRVOt 1 2G, 3G. 4G. ti, part 2h i 59.537 $ 2.207.164 $ 137,953 s 2.473.622 $ 4,878.276 
February advance against LPV253.08B(XCJ04 21 $ 165.000 $ 165,000 
February attvance against LRA OST. OBBCRVOO IJ , 2J. 31.41 $ 202.047 $ 881.516 $ 360,681 s (464.246) $ 1,000.000 
February advance against LRVOIS OSBCRk/OO: LPV 037 part 2h, 3h. 3J. 4h. s 439.195 i 327,976 s 825.983 f (21.430) $ 1.571.724 
OSBCBBOS: LRVOt 1 OSBCRVOO: LRA 038 OSBCRVOO part 4J , 5B plus 5E $ 
LPV044 OBBCCCKM: LRA OOS OSBCRVOO i 
Credil IPAC May 6 s (205,665) $ (42,459) % (8.258) i (13.418) i (270.000) 
May advance against LRAOOB OBBCRVOO part of 4J s 1.000.000 $ 1.000.000 
June advance against LPV 044 QBBCCCJ04 part of 3J s 205.865 % 205,865 
June advance against LFtA 008 OBBCRVOO part of 4J $ 42,459 t 42.459 
June advance against LRA OOS OSBCRVOO part of 4J $ 1.403.027 J 1,403.027 
June advance against LPV 044 OSBCCCXM pa r to f lK s 14.672 $ 14.672 
June advance against LRA OOS OBBCRVOO par to f lK s 257.266 i 257.268 
June advance against LRA 008 OBBCRVOO 2K s t.796.160 $ 1.796.160 
June advance against LRA 019 OBBCRVOO IL s 62.209 $ 82.209 
June advance against LPV 095 OSBCCCXM IL s 56.090 $ 56,090 
June advance against LRA 019 OBBCRVOO part 2L $ 783.230 S 783.230 
Aug advance against LRA 019 OBBCRk/OO part of 2L s 128.019 i 126,019 
Aug advance against W4X607 part of 3K s 30.000 00 i 30,000 
Aug advance against LPV 095 OS 08BCCO04 part of BK s 3.910.00 i 3.910 
Aug advance against LRA 019 OSBCRVOO 4K $ 1.406.542 $ 1.406,542 
Aug advance againsi LRA 019 OBBCRVOO IM i 70.723 $ 70.723 
Aug advance against LPV 095 05 08BCCCJO4 IM i 133.793 J 133.793 
Aug advance againsi LRA 019 OSBCRVOO part of 2M t 2.695.013 i 2.69S.0t3 
Nov advance against LPV229 08BCCCJO4 part of IN i 51.529 $ 51.529 
Nov advance against L F ^ O I S OSBCRVOO 2M i 547.005 S 547.005 
Nov advance against L f ^ 019 OSBCRVOO 4L s 3.537.259 $ . 3.537.2S9 
Nov advance against LPV 095 OSBCCCXM 3L s 16.207 $ 16.207 
Jan advance against LRVOl 1 OSBCRVOO 3N s 52.423 $ 52.423 
Jan advance against LPk/229 OBBCCCKM IN $ 51.127 $ 51.127 
Jan advance against LPM229 O B B C C t ^ 2N i 443.344 % 443.344 
Jan advance against LRA046 OSBCRVOO 2N s 632.398 $ 632.398 
Jan advance against LRA046 OBBCRVOO 3M i 327.882 $ 327.682 
Jan advance against LRA046 OBBCRk/OO 4M $ 31.320 $ 31.320 
Jan advance against LRAOOl OBBCRVOO 1 "O- s 5.885 S 5.885 
Jan advance against LF^OOt OSBCRVOO 2 -0 - s 1.384.773 $ 1.384.773 
Jan advance against LRAOOl OBBCRVOO 3N $ 360.211 S 360.211 
Jan advance against LRAOOl OSBCRVOO 4N s 49.131 $ 49.131 
Jan advance against LPV037 OSBCBBOS Partial SD S 8.206 $ 8.206 
Feb advance against LPV037 OSBCBBOS Parlial SD i 52 $ 52 
Advance trt in Volpe's records to match EPA records Imm LPM229 lo LRA 007 $ (51.127) s (443.344) i 494.471 $ Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 t 8.206 i (8.206) 

$ • 
Mar advance against LPV037: LPV 229 partial IN. partial 2N $ 51.127 i 443.344 % 8.206 $ 502.677 
Mar advance against LRA 007 3"0": partial 2P i 1.628.261 i 4.661 i 1,632.922 
April advance againsi LRA 007 partial 2P s 1.503,200 S 1.503.200 
May advance against LRA 007 balance 2P 297.660 $ 297.660 
May advance against LRA 007 partial IP s 312.540 S 312.540 
June advance against LRA 007 partial IP: partial 10 s 97.153 s 2.504.847 $ 2.602.000 
Juty advanc« against LRA 007 4-0- - 4/5/06 i 849.000 S 849.000 
July advance against LRV 007 10-5130X36 s (33.538.00) $ (33.538) 
July advance against LRV 007 20 - 5O0I06 i 320.679.00 $ 320.679 

% 100.000 

S 800.000 
$ 1.292.257 

$ 1.007.743 
S 400.000 

$ 200.000 
$ 2.000.000 

$ 19.990 

$ 600.000 

$ 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF N o 1 W A f No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

2/28/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (/kdvances 

GenI Support CJversight PEStudy Remediation Oversight CJversight /kreas applied to WAFs 

. _ 
GenI Support CJversight Oversight CJversight 

that are green LPV046 " LRVOtS LRVOIB LRV094 LRV023 
08BCV004 OBBCRVOO OBBCRVOO 0SBCC0O4 OBBCRVOO 

July advance against LRV 007 BP - 5/30/06 S 67.026.00 $ 67.026 

July advance against LRV 007 AP. 5130X16 S t.945.833.00 S 1.945,833 

July advance against LRV 007 AS-8109X16 $ (170.290.00) $ (170,290) 

July advance against LRA 007 A5 - 8/09/06 $ 170,290.00 $ 170.290 

July advance against LRA 007 • 2T and 3S B'9/06 S 423.644.00 i (423,644.00) $ 
Juty advance against LRA 027 IR-6/12/06 S 114.065.00 $ 114.065 

July advance against LRA 027 ' 2R-6/12XI6 t 453.166 60 $ 453.167 

Aug advance against LRA 027 2R-6112106 t 870.565 i 870,565 

Aug advance against LRA 027 30-6112106 $ 311.164 i 311,164 

Aug advance against LRA 027 AQ-6112106 s 1.436.784 i 1,436.764 

Sep advance against LRA 027 partial AQ 6112/06 i 314.255 $ 314.255 

Sep advance against LRA 036 partial IS 8/8/06 S 35.041 S 35.041 

CJct advance against LRA 036 partial IS S/S/06 s 374.519 S 374,519 

CJct advance against LRA 036 partial 2S 6/6106 $ 61,403 S 61.403 

Nov advance against LRA 036 panial 25 B/B/06 $ 1,961.373 $ 1.961.373 

Nov advance against L F ^ 036 partial 4R 8/8106 s 274.761 $ 274.761 

December advance against LftA036 panial AR 616X36 s 1.117,407 S 1.117.407 

December advance against LPV 169 3R 818X36 $ 235.000 S 235.000 

December advance against LPV 226 IT 10/24/06 i 2.484 S 2.484 

DecemtMr advance against L F ^ 226 2V - 10/24/06 % 365.891 S 365,891 

December advance against LPV 226 3T-10/24/06 S 7.125 S 7.125 

January advance against LRA 036 213 and AT- 9/22/06 t (159.018) $ 159,018 J 
January advance against L F ^ 036 2W-12112X36 i 68.858 $ 68,858 

January advance against LRA 036 4M-12112X36 $ (68.858) $ (68.858) 

January advance against LFtA 002 2W- 12112106 $ 917.515 $ 917.515 

January advance against LPV 019 7 -12112106 $ 35.000 $ 35,000 

January advance against LPV 019 3U- 12112106 $ 55.000 S 55.000 

January advance against LPV 019 311-12112106 $ 55.000 S 55.000 

January advance against LPM 019 3U-12/12X36 $ 55.000 S 55.000 

January advance against LFtA 002 311-12112106 s 782.485 $ 782.465 

April advance against LRAOOS IU-2/6/07 i 452,925 $ 452.925 

April advance against Lf^OOS partial 2X - 216107 $ 749.330 $ 749.330 

May advance against LFtAOOS partial 2X - 216X17 $ 20.828 S 20.828 

June attvance against LFtA OOS panial 2X - 216X37 i 909.332 i 909.332 

June advance against LFtA 005 partial 3V - 216X37 s 757,768 S 757.768 

June advance against LFtA 005 panial 4W-20/07 $ 3.284.135 $ 3.284,135 

July advance against L F ^ 005 partial 4W - 216/07 i 43.452 i 43,452 

July advance against LF'V 052 1A-216X11 $ 282.231 i 262,231 
July attvance against LPV 125 IV - S/7/07 i 141.526 i 141,526 

July advance against LFV 125 2Y - 5/7/07 i 1.668.839 i 1.668.839 
July advance against LPV 125 partial 3W-5/7/07 $ 93,698 $ 93.698 

July advance against LftA 021 partial 3W-5/7/07 $ 858.706 $ 858.706 
August advance against LRA 021 partial BW-S/7/07 i 217.284 $ 217.284 

August advance againsi LFtA 021 4X-5/7/07 i 3.468.312 $ 3.468.312 

August advance against LPM 125 B - S/7/07 % 57.200 S 57.200 
August advance against LFtA 037 IW-7/12/07 S 66.008 $ 66.008 

August advance against LRA 037 22-7/12/07 S 949,510 i 943,510 
August advance against L F ^ 037 BX-7/12/07 t 85.638 i 65,636 

August advance against LFtA 037 partial 4Y - 7/12/07 i 1.025.484 i 1.025.484 

September advance against LFtA 037 partiar4Y - 7/12/07 s 63.652 S 63.652 

September advance against LRV 009 part iaUY-7/12/07 s 400.000 S 400.000 
September advance against LPM 166 partial 7C-7/12/07 S 10.500 S 10,500 

September advance against LFtA 037 partial 70-7/12/07 S 99.208 $ 99.208 

October advance against LPV 188 07 TCD ' 1X-BOXI7 S 71.416 S 71.416 

September advance against D7P041 IX-B/2/07 $ 26.943 S 26.943 

October advance against LPV 188 07 TCD 2AA-Bra07 i 1.126.923 $ 1.126.923 

September advance against D7P0A1 3Y - 6OI07 s 23.057 $ 23.057 

September advance against LFtA 037 4Z - BOI07 t 99.208 $ 99.208 

September advance against LRA 038 4Z-B/2/07 i 2.248.429 i 2.248.429 

October advance against LPV ISS 07 TCD 4Z - 8/2/07 $ 62.225 i 62,225 

September advance against L f ^ 037 7D - 8/2/07 i (99.208) t (99.208) 
October advance against LPV 188 07 TCD 7D - Sn/07 % 104.516 $ 104.516 
Septemtwr attvance against D7P037 partial SA-8/2/07 i 26B.677 $ 266.677 
Octotier advance against D7P037 partial SA - S/2/07 i 133.323 $ 133.323 
October advance against D7P042 BA-6/2/07 i 335.000 $ 335.000 
CJctotier attvance against 2Vi£E62 SA-S/2/07 % 40.000 $ 40.000 
CJctober advance against 07P041 9 - 6/2X11 S 100.000 S 100.000 

October advance against LPM 186 07 TCD lY -9 /4 /07 S 62.225 i 62.225 
CJctober advance against LPV 222 1Y - 914X31 i 62.295 $ 62.295 

CJctol>er advance against LPM 222 07 TCD 2BB - 9/4/07 $ 403.425 i 403.425 

CJctober advance against LPV 222 2BB - 9/4/07 i 204.147 i 204.147 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAf No. 3 WAF No. 4 WAF No. 5 WAF N o 6 WAF No. 7 WAf a WAf 9 WAF 10 WAF 11 TOTAL Cum Total 
2/28/2011 Dalabase & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support PrtKessing DOJ Support (/kitvances 

~Genl SupF>ort Oversight PEStudy 'Remediation CJversight CJversight 

• •• • 
~ " Areas — -- — applied to W/kFs — . . PEStudy CJversight 

that are green LPV046 LRk/015 LRV019 LRV094 LRV023 

0BBCV0O4 OBBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 

October advance against D7P059 07 TCD 2BB - 9/4/07 J 221.810 i 221,610 
CJctober advance against LPV 188 07 TCD 4AA - 9/4/07 $ (62.225) i (62.225) 
December advance against D7P059 07 TCD 2BB - 9/4/07 i 26.190 i 28.190 
December advance against D7P060 07 TCD 2BB-9 /4 /0? $ 8S.423 S 88.423 
December attvance against LPV 222 07 TCD 3Z - 9/4/07 i 89,086 $ 89.086 
December advance against L F ^ 222 07 TCD AAA - 9/4/07 $ 296.972 J 296.972 
Decefnber advance against L f ^ 046 07 TCD AAA - 9/4/07 $ 246.631 i 246.631 
December advance against LRV 021 07 TCD 4AA - 9/4/07 % 81,316 i 81.316 
December advance against LRV 021 07 T 4AA - 9/4/0? i 31.283 i 31.283 
December advance against D7P060 07 TCD ?E - 9/4/07 S 1.577 $ 1.577 
December advance against LPV233 07 T IZ-10/11X37 f 154.886 $ 154.886 
Oecember advance against LP\/233 07 T 2CC-10111X37 S 60.220 $ 60.220 
December advance against LPV227 07 T 2 C C - 10/11/07 $ 10.000 $ 10.000 
Oecember advance against LPV240 07 T 2CC-10/11X37 s 7.160 J 7.160 
December advance against D7P084 07 TCD 2CC-10/11X37 i 149,630 % 149.830 
December advance against D7P086 07 TCD pending WAF 6 trf % 1.206.648 $ 1.206.648 
January advance against D7P084 07 TCD BAA -10/11/07 % 214,799 $ 214.799 
January advance against D7P0S4 07 T BAA - 10/11/07 i 16,724 $ 16.724 
Januaiy advance against LRAOSl 07 T ABB-10111X37 i 7,305 $ 7.305 
January advance against D7P0B4 07 T 7F-10/11/07 S 5,308 S S.BOB 
Januaiy advance against D7P084 07 T 98-10/11/07 $ 3,659 i 3.659 
Januaiy advance against LPV021 OS T 1AA-12/3/07 i 480.584 % 480.584 
January advance against LPV021 OB T 200-120X37 S 536,446 $ 536.446 • 
January advance against LF?A004 08 T 200-120107 i 2,151.312 $ 2.151,312 
January advance against LRAOCM OS T panial BBB 12OI07 i 1,278,653 i 1.278.653 
Januaiy advance against LftA02t 07 T BCC and 2EE - 3/S/OS i 1.075,990 $ (t.075.990) $ 
January advance against D7FHJS4 07 TCD BCC and 2EE - 3/S/OS i 130,658 $ (130.658) $ 
January advance egainst D7P0B4 07 T 72DP BDD - 3/3/08 % 229.680 i 229.660 
January advance against LFV021 OS T 7G - 12/03/07 i 8.223 $ 8.223 
Januaiy advance against LPV021 08 T SD -12/03/07 i 65.307 $ 65.307 
January advance against LPV02t 08 T S F - B n r a S t (65.307) $ (65.30?) 
Januaiy advance af^inst LPV021 08 T 3DD - 3/3/08 S 65.30? $ 65.307 
June advance against LFtAOCM 08 T 3BB-120X37 s 1.366,261 i t.366.261 
June advance against LFIAOCM 08 T ACC - 12/3X31 i 1.633.739 S 1.633.739 
July advance against LRAD04 08 T ACC - 12X33X31 i 320.034 $ 320,034 
July advance against LFtAOl? 08 T IBB-3/11X38 t 109.53? $ 109.537 
July advance against LRAOl 7 08 T 2FF-3/11X38 s t.57t.896 S 1.571.896 
July advance against LFtAOl? 08 T BEE-3/11X38 i 776,098 S 776.098 
Juty advance against L f ^OI 7 OS T ADD-3/11X38 $ 222.435 S 222.435 
August advance against LFtA 017 T A D D - V I 1/OB S 2.376.245 $ 2.376,245 
August advance against LRA 017 T 7H-3/11X38 i 193,789 $ 193.789 
August advance against LRA 017 T 90 - 3/11/08 S 15.000 $ 15.000 
August advance against LSP 096 OBBCRVOO IEE-8/25108 S 99.399 % 99.399 
/kugust advance against LSP 096 OSBCRVOO 2KK - 8/25/08 % 1.414.693 $ 1.414.693 
August advance against LSP 096 OSBCRVOO 311 - 8/25/06 i 1.240.620 $ 1.240.620 
August advance against LSP 096 OSBCRVOO 4HH - 8/25/08 i 995,287 $ 995.287 
September advance against LSP 096 OSBCRVOO 4HH - 8/25/08 % 6.079.099 i 6,079.099 
October advance against LSP 096 0SBCCO04 IEE-8/25/08 i 400.609 $ 400.609 
October advance against LSP 096 OSBCCCKM 2KK - 805108 i 1.517.862 $ 1.517,862 
October advance against LSP 096 OSBCCCKM 311 - 8/25/08 i 756.412 $ 756,412 
CJctober advance against LSP 096 OBBCCCXM 4HH - 80SXI8 t 150.948 $ 150.948 
October advance against LSP 096 OBBCCCXM 7K-805X18 $ 636679 S 636.679 
October advance against LSP 096 OSBCCCJCM SJ - 8^!5/0S S 208.392 S 208.392 
November advance against L F ^ 4 2 9H-10/17/08 S 100.000 $ 100.000 
August advance against LRA 017 T OSBCRVOO trf from WAF 7 to 4 i 193.789 $ (193.789) $ 
August advance against LSP 096 OSBCRVOO trf from WAF 3 to 4 s (150.948) s 150.948 S 
October advance against LSP 096 08BCCCJ(M trf from WAF 4 to 3 s 150.946 s (150.948) $ 
January advance against LSP002 OSBCCCKM 1FF-10/28/08 t 220,132 S 220.132 
Januaiy advance against LSP002 OSBCCCKM 2LL - 10/28X38 s 1,165.140 $ 1.165.140 
Januaiy advance against LSP002 OSBCCCXM BJJ - 10/28/08 i 469.728 $ 469.728 
Januaiy advance against LSP002 OSBCCCJOS 10- 10/28/08 S 1.085,000 $ 1.065.000 
Marctt advance against LSPOtS OSBCRVOO IGG - 12/16Aje s 364,989 S 364.989 
Maioh advance against LSPOIB OSBCRk/OO 2MM - 12/16/08 i 1,480.042 i 1,480,042 
March advance against LSPOIB 09 OBBCCCJCM 2MM-12/16nj8 S 700.000 i 700.000 
March advance against LSPOIB 09 OSBCRVOO 3LL- 12116X18 t 58.103 $ 58.103 
March advance against LSPOIB 09 OBBCRVOO AKK - 12116/08 s 330.883 J 330.883 
Man:h advance against LSPOl 3 0908BCRV00 IN-12116X18 s 3.267 $ 3.267 
M a n ^ advance against LSPOIB 09 OSSCRVOO SL-12116X13 S 12.716 S 12.716 
Match advance against LSF>014 09 OSBCBDOB 9J-12/16/08 t 26.000 $ 26.000 
March advance against LSPOIB 09 OSBCCOOS IOA - 12/16/08 s 190.000 S 190.000 
March advance against COHOOl HQOOGEOO 11 -2118/09 S 19.440 S 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
2/28/2011 

WAF No/Date WAF No. 1 
Database & 

GenI Supfjort 

WAF No. 2 
Design & 
Oversight 

WAF No 3 
RIXISSI 

PE Study 

WAF No- 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

CJveisight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F B 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Prticessing 

Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 08BCC;004 OSBCRVOO 
March advance against C9H001 50tE52C 11-2/18/09 i 88.560 $ 88.560 
July credit against LSP 002 OSBCCOOS 10B-8/19/09 S (313.200) $ (313.200) 

July advance against LSP 002 OSBCCCXM 10B-8/19/09 $ 313,200 i 313,200 

July credit against LSP 002 088CCO04 10B-8/19/09 $ (313.200) J (313.200) 

July advance against LSP 002 08BCCO04 10-10/28/08 $ 313,200 S 313,200 

Juty advance against LSP072 OSBCRVOO 4LL - 4/9/09 S 5.000.000 $ 5.000.000 

August advance against LSP072 OBBCRVOO IHH-4/3X39 389.602 $ 389.602 
August advance against LSP072 OSBCRVOO 2NN - 4/9/09 S 2.465,206 $ 2.465,206 

August advance againsi LSP072 OSBCRVOO 4LL - 4/9/09 S 4.076.011 $ 4.076.011 

August advance against LSP072 OSBCRVOO 7 0 - 4/9/00 S 69.1S1 $ 69,181 

LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 2.00 - 5/1/09 s (12.716) $ (12,716) 

LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI 2 00 - 5/1/09 s 12.716 $ 12.716 

LSPOIB 09 TR2B OSLRABC 302DD2C 08BCRV00 2506 COOI SM -511X33 S (12,716) i (12.716) 
LSP013 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C001 BM -5/1/09 $ 12.716 i 12.716 

TRF from WAF 3 10 WAF 2 re LSP 002 OSBCCCKM BNN and 2Q-9/28/09 $ 100.000 $ (100.000) i 
October advance againsi LSP201 OSBCRk/OO 1 11-8-17-09 i 208.137 $ 208,137 

October advance against LSP201 OSBCRVOO 4MM-S/17/09 $ 2.960.791 J 2,960.791 

October advance against LSP201 OSBCRVOO 2PP-8/17/09 J 1.031.072 $ 1.031.072 
TRF from WAF 10 to WAF 1 IJJand IOC - 12115X13 S 168.401 % (168.401) % 
January advance againsi LSP201 OSBCRk/OO 2PP-8117X39 s 1.000.000 % 1.000.000 
TRF from WAf 2 to WAF B 2SS and S O -7/1/10 % (200.000) % 200.000 $ 
TRF from WAF 4 to WAF 8 4PP and 8 0 ' -7/1/10 $ (400,000) % 400.000 $ 
TRF from WAF 10 to WAF 8 10E and B'O'-7/1/10 $ 500.000 $ (600.000) $ 
February advance against LSPt69 10 TR2B 9L- 10114/10 % 100,000 t 100,000 

TOTAL ADVANCES S 7.334.6S5 i 51.375.227 $ 12.708.786 i 62.043.406 $ 13.570 S 26.582 S 1,156.482 s 3.359.956 % 344,659 s 293.399 i 108.000 % 138,764.752 $ 100,000 $ 2.692.257 $ 1.407.743 $ 200,000 $ 2.019,990 
Balance lo Advance (WAFs less attvances) $ % s s $ s $ s S 400,000 $ $ S 400,000 $ $ $ s 

A C T U A L COSTS (Disbursements) WAF No. 1 
Datatiase & 

Gent Support 

WAF No. 2 
Design & 
Oversight 

WAF N o 3 
Rl /CSS/ 

PEStudy 

WAF No. 4 
Cleanup & 

Remediation 

WAF No 5 
BNSF 

CJversight 

WAF No. 6 
Flyway 

CJversight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF to 
PriKessing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL WAF No. 1 
Datatiase & 

Gent Support 

WAF No. 2 
Design & 
Oversight 

WAF N o 3 
Rl /CSS/ 

PEStudy 

WAF No. 4 
Cleanup & 

Remediation 

WAF No 5 
BNSF 

CJversight 

WAF No. 6 
Flyway 

CJversight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF to 
PriKessing 

Areas 

WAF 11 
DOJ 

Support 

2/28/2011 
Votpe Engineering % 4.458.603 $ 4.456.752 S 896.135 $ 3.604.768 S 5.327 $ $ 5.275 S 262.663 S 33.790 S 32.575 $ 45.672 s 13,801.560 
Contracts % 2.545.627 $ 44.759.302 s 11.297.500 % 54.904.723 $ 5,134 S 21.860 % 1.108.987 i 1.911.578 S 165.664 S 250.000 $ 57.287 % 117,027.664 
Equip/suppties % 45.947 B 9.458 s 4.863 $ 863.378 » $ J s 25.759 S 166 s $ 294 S 949,665 
Acq O/H $ 182.115 s 1,799.745 s 440,953 S 2.201.245 s 178 s 3.712 S 39.781 $ 97.612 s 11.725 $ 7,935 i 2.100 $ 4.787.102 

TOTAL Disbursetnents S 7.232,293 S 51.025.257 $ 12,639.451 $ 61.574.115 t 10,639 $ 25.572 $ 1.154,044 $ 2.297,612 $ 211.345 i 290.510 $ 105.353 t 136,566,191 

CURRENT MONTH Disbursemenls $ 5.284 $ 62.476 $ $ (121) S S $ S 76.603 $ 1.865 i $ S 146.108 

< 1111 1*A\ c / o -ton U ' t t 
Balance to Advance is [Jisbtjrsements less atlvances $ (1(J2.392) $ (349.970) % (69.335) $ (469,291) $ (2,931) $ (1.010) $ (2.438) 9 (1,UtJ^.J44} 9 ( 1 3 3 . J t 4 ) $ {2 889) $ (2.647) 9 \£, ISO.so 1) 

Balance to Advance is CJommitments less advant^s $ (64,492) S (28.447) S (10.007) $ (19,563) $ (2,931) $ (1.010) $ (2.438) S (475.674) $ 743 S (2.889) S (26) % (606.734) 

Balance to Advance is WAFS less advances $ $ $ $ $ I $ $ $ 400.000 $ $ S 400.000 

CCtSVv L:J.~. I ^ C W - V C -L 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
2030011 . . . . ^ .. . . — - .. _ . 

L P V l 42 LRV026 LRVOBl LRAOlO LPVOB? LPV 037 LPVOSS LRAOIB LRA034 LSP023 LRV Ot 1 LRA 038 LPM253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPk/229 LRA046 LRAOO? 

08BCC0O4 OBBCRVOO OSBCRVOO OSBCRVOO 08BCC004 0SBCBB06 0SBCC004 OSBCRVOO OSBCRVOO 08BCBB02 OBBCRVOO OBBCRVOO OBBCCCKM OSBCRVOO 0SBCCO04 OSBCRVOO 08BCCO04 08BCCO04 OSBCCCKM DSBCRVOO JSBCRVOO 

LPV 046 03 T SALOP 50102D OSBCkAXM 2607 COOt t - 515X33 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CCJOl - - IA-6/4/03 
LRV 015 03 T 8 A L 0 E 501020 OBBCRVOO 2507 c o o t . ' 2 - 614X33 
LRV 015 OBT BALOE 50102D OBBCRVOO 250? CCJOl • 3- 6/4X33 
LRV 015 03 TBALOE 501020 OBBCRVOO 2507 c o o i - 4-6/4/03 
LRV 015 03 T BALOE 5O102D OSBCRVOO 2507 COOI 5-6/4/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 250? CCXJI 1B-7/10TO3 
LRV 019 03 T SALOE 50102D OSBCRVOO 250? CCXJI - 2A-7/10/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 CCXll 3A-7/10/03 
LRV 094 03 T BALOE 501020 OBBCCCKM 2507 CCXJI BA-7/10/03 
LRV 015 03 T BALOE S0102D OBBCRVOO 2507 COOI 4A-7/10/03 
LRV 023 03 T BALCJE 501020 OBBCRVOO 2507 COOI IC -10/28/03 
LRV 023 03 T SALOE 5O102D OSBCRVOO 2507 COOI 2B-10/28/03 
LRV 023 03 T SALOE 50102D OBBCRkAX) 2507 CO01 4B-10/28/03 
LPV 142 OBT SALOP 50102D OBBCCCKM 2507 CCJOl - • 4B-10C8ra3 S 600,000 
LPV 142 OBT SALCJP 50102D OSBCCCKM 2507 COOI - • • 4B - 1008X33 $ 321,703 
LPV 142 03 T SALOP 5O102D OBBCCCXM 250? CCXM • B B . 10/28TO3 $ 278,29? 
LRV 026 03 TC BALOE S0102D OSBCRVOO 2507 COOI 10-10/29/03 % 27.363 
LRV 026 03 TC SALOE 50102D OSBCRkTOO 2507 COOI 2C - 10/2Sra3 $ 731.900 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CCXM • B C - 10/29/03 $ 17.815 
LRV 026 03 TC SALOE 501020 OSBCRk/OO 2507 CCXJI 40-10/29/03 S 122,922 
LRV 031 03 TO SALOE 50t02D OSBCRVOO 250? c o o t IE-10/29/03 $ 236.472 
LRV 031 03 TC BALOE 50102D OSBCRkAXJ 250? COOI 2D-10/29/03 $ t.8B3.5BB 
LRV 031 03 TC BALOE 50102D OSBCRVOO 250? CCKM 3D-10/29/03 $ (144,033) 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CO04 40 - 10/29TO3 $ 1,650.973 
LPV 037 04 T SALOP 302DD2C 08BCC004 2507 COOI I F - 4/6/04 $ 470.552 
LRA 010 04 T BALOR 302DD2C OSBCRk/OO 2507 COOI 2S.-A/610A S 1.054.448 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 2E-4« /04 % 202.684 
LPV 037 04 T BALOP 302DD2C OSBCCCXM 2507 COOI BE - 4/6/04 $ 309.448 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 250? COOI 4E-4/6/04 $ 1.067.668 
LPV 03? 04 T SALOP 302DD2C OSBCBBOS 2507 COOI 5A-A/6K1A J 11.742 
LPV 037 04 T 8/kLOP 302DD2C OBBCBBOS 250? COOI • SA-A/6X3A S 8.258 
LRAOIB 04 T SALOR 302DD2C OBBCRVOO 250? c o o t IG-6/1/04 J 137.379 
LRAOlO 04 T B/kLOR 302DD2C OBBCRVOO 250? COOt . 2F - 6/1/04 S 817.726 
LftAOl 9 04 T SALOR 302DD2C OSBCRVOO 250? c o o t 3F-6I1X3A S 204.496 
LPV 085 04 T BALOP 302DD2C OBBCCCKM 260? COOI BF-6/1/04 $ 258.000 
LftAOl 9 04 T BALOR B02DD2C OBBCRVOO 2507 CCXJI AF-611/0A $ 399 
LRAOtS 04 T BALOR 302DD2C OSBCRk/OO 2507 CO01 4F-6/1/04 % 2.690,000 
LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 COOB 6 - 6/1/04 t 40.000 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 CCJOl IH-7/7/04 S 256,390 
LftA034 04 T SALOR 302DD2C 08BOFCS/00 2507 COOI 2 G - 7/7/04 S 13,610 
LRA034 04 T SALOR 302DD2C OSBCRVOO 250? COOI ' 2 G - 7/7/04 $ 1,996,701 
LRA034 04 T SALOR 302DD2C OSBCRVOO 250? CCJO t BG - 7/7/04 J 137,953 
LRA034 04 T SALOR B02DD2C OBBCRkraO 2507 COOt 4G - 7/7/04 $ 2.473.622 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 250? COOI 1i-9/20TO4 $ 59.53? 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 250? COOI 2h-9/20ro4 $ 210.463 
LRV 011 04 T BALOE 302DC;6C OBBCRVOO 2507 COOI 2h-9/20/04 $ 439.195 
LRV 011 04 T BALOE 302DC6C OBBCRkTOO 2507 COOt 3h-9/20m4 S 42.648 
LRV 011 04 T SALOE 302DC:6C OSBCRVOO 2507 COOI 4h - 0/20AM S 475.803 
LRA 038 04 T SALOR 302OD2C OSBCRVOO 250? CCXJI 4h-9/20/04 S 271.724 
LRV 011 04 T SALOE 302DC6C OSBCRkTOO 2507 COOI 6A - 9/20/04 $ 72.354 
LPV 253 04 T BALOP B02DD2E OBBCCCKM 2507 COOI 21 - tO/BAM S 139.376 
LPV 253 04 TCD BALOP 302DD2E OBBCCCKM 2507 COOI 21 - 10/BIOA S 25.624 
LftA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOt IJ - 12/21/04 $ 202.047 • 
LftA 001 OS T SALOR 302DD2C OSBCRVOO 2507 COO t ' • • 2 J - 12/21/04 $ 681.518 
LRA 00105 T SALOR 302DD2C OSBCRVOO 250? c o o t " 31-12/21/04 S 3S0.6S1 
LRA OOt OS T SALOR B02DD2C OBBCRVOO 2507 COOt 41-12/21/04 $ (484,246) 
LPV 044 05 T SALOP 302DD2C OSBCCCKM 2507 COOt 3J-2118X35 % 79,463 
LPV 044 OS T SALOP 302DD2C OSBCCCXM 2507 COOI BJ-2113X35 S 205,865 
LRV 015 03 T BALOE 50102D OSBCRkTOO 250? CCXll 50-2118X15 
LRV 015 03 T BALOE 501020 OBBCRVOO 250? COOI AJ •2113X35 
LRV 011 04 T BALOE 302DC6C 08BCRV00 250? COOI AJ-2113105 $ 19.93t 
LRA OOB 05 T BALOR B02OD2C OSBCRVOO 250? COOI AJ-211BI0S S 1.066 
LRA 008 05 T SALOR 3020D2C OSBCRVOO 250? COOI AJ-2113X15 $ 42,459 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 250? COOI AJ-2I1BX1S % 1,000,000 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COO t AJ-2118X15 $ 1,403.027 
LPV 044 OS T SALOP 302DD2C 08BCCCJ04 2507 COOI 1K-2/1B/05 $ 14,672 
LftA 008 05 T SALOR 302DD2C 08BCRVOO 2507 CXXJl 1K-2118X15 $ 257,288 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOI 2K-2/18TO5 $ 1,798,160 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOt SB-2/18/05 $ (6.513) 
LRV 01104 T SALOE B02DC6C OSBCRVOO 250? coot 6B - 2118X15 J (13.418) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
2080011 

LPV142 LRV026 LRk/031 LRAOlO LPV 037 LPVOB? LPVOBS LRA 019 LRA034 LSP023 LRVOI I LRAOBS IPM253 LRAOOl LPM OAA LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 00? 

08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO 08800004 OSBCBBOS 0eBCC004 OBBCRVOO OSBCRVOO 0SBCBB02 OBBCRVOO OSBCRVOO 08BCCO04 OSBCRVOO OSBCCCKM OSBCRVOO 08BCCO04 0SBCCCXI4 OSBCCCKM OSBCRVOO OSBCRVOO 

LPV 037 04 T SALOP 302DD2C OSBCBBOS 250? C002 - - 5E-6/13TO5 $ (6.430) 
LRA 019 OS T SALOR 302DD2C OBBCRVOO 2507 COOI > 1L-6I13X1S J 82.209 
LPV 095 05 T SALOP 302DD2C OBBCCCKM 2507 COOt •:• 1L-6I13X15 $ 56,090 

LFtA 019 05 T SALOR B02DD2C OBBCRVOO 2507 CCXJI •• 2L-6/13/05 $ 783.230 
LRA 019 05 T SALOR 302DO2C OBBCRVOO 2507 COOI - 2L - 6/13X35 S 128.019 
W4X607 04/05C 26W10NN 40SFB2A 2607 COOI 3K-6/13X35 i 30.000 

LPV 095 05 T BALOP B02OD2C 08BCCO04 2507 COOI •' . 3K-6/13X35 S 3,910 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOt • AK-6I13X35 $ 1.406.542 
LftA 019 05 T SALOR B02DD2C OBBCRVOO 250? COOI • I M - 6/28/05 $ 70.723 
LPV 095 OS T BALOP 302DD2C OSBCCCXM 250? CCXll 1M-60SX35 $ 133.793 

LItA 019 05 T BALOR B02DD2C OSBCRVOO 250? COOI 2M • 60SX35 $ 2.695.013 
LRA 019 05 T SALOR 3020D2C OSBCRVOO 250? COOI 2M-6 /28^5 $ 547.005 
LPV 095 OS T SALOP 302DD2C OSBCCCXM 250? COOI 3L - 608X35 $ 16.20? 

LRA 019 OS T SALOR 302DD2C OSBCRk/OO 2507 COOI , AL - 6/28/05 $ 3.537.259 
LPV229 OS T SALOP 302DD2C OBBCCCKM 250? CCXJI W-9112X35 $ 51.529 

LPk/229 05 T SALOP B02OD2C OSBCCCXM 2507 COOt 114-9112X35 i 51.127 

LPV229 05 T SALOP 302DD2C OSBCCCKM 2507 COOI • 2N-9/12/05 $ 443.344 

LRA046 OS T SALOR 302DD2C OSBCRVOO 2507 CCXll 2N-9/12/05 $ 632.398 

LFIA0A6 05 T SALOR 302DD2C OSBCRVOO 2507 COOI BM-3112105 $ 327.882 

LftA046 05 T BALOR 302DD2C OBBCRVOO 250? CCXll AM - 9/12/05 i 31.320 

LRAOOl 06 T SALOR 302DO2C OBBCRVOO 2507 COOt Itr-12113X15 $ 5.88S 

LRAOOl 06 T BALOR 302DD2C OBBCRVOO 250? COOI 2-0/-12113X15 $ 1,384,773 

LRAOOl 06 T BALOR 302DD2C OBBCRVOO 250? COOI •BN-12/13/05 S 360,211 

LRVOt 1 04 T BALOE 3020C6C OBBCRVOO 250? COOI 3N and 6C-12/13/05 S 
LRAOOl 06 T BALOR 302DD2C OSBCRVOO 250? COOI •4N-12/13TO5 i 49,131 

LSP023 04 TR2 OBL 302DD2C 0BBCBB02 2507 COOB •60-12/13/05 i (13.413) 

LFtA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCJOl • B-O"-4/5/06 $ 502677.00 

LRA 007 06 T BALOR B02DD2C OSBCRVOO 250? COOI • 3 -0 - . 4/5/06 $ 4.661.00 

LFtA 007 06 T S/kLOR 302DD2C 08BCRVOO 2507 C001 2P - 4/5flJ6 $ 3.131.461.00 

LRA 00706 T BALOR 302DD2C OSBCRVOO 2507 COOI 2P - 4/5/06 S 297,660.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 C001 • IP-4/5/06 $ 312,540.00 

LRA 00? 06 T SALOR 302DD2C OSBCRkTOO 2507 COOI 1P-4/5/06 s 97,153.00 

LRA 007 06 T 8AL0R 302DO2C OSBCRk/OO 2507 COOI A-ry-AISXI6 $ 2,504.847.00 

LRA 00? 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 4-0'' - 4/5/06 $ 849,000.00 

LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOI - IQ - 5/30/06 
LRV 00? 06 T BALOE 302DC;6C OBBCRVOO 250? COOI 20-500X36 
LRV 007 06 T 8AL0E 302DC6C OBBCRVOO 250? COOI BP- 500X16 
LRV 007 06 T BALOE 302DC;6C OBBCRVOO 250? COOI - •4P-S/30/06 
LflA027 OBT S/kLOR 302OD2C OBBCRVOO 250? COOI . IR-6/12/06 
LRA027 06T SALOR 302DD2C OSBCRVOO 250? COOl •.2R-6/12/06 
LftA027 06T B/kLOR 302DD2C 08BCFtk/00 2507 COOI 2R - 6112106 
LRA027 06T 8/kLOR 302DD2C 08BCRV00 2507 COOI 30 •6112X36 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOt 4Q-6/12/06 
LftA027 06T BALOR 302DD2C OSBCRVOO 2507 COOt 4Q-E/12/D6 
Transfer LRA 007 06 T BALOR 302DD2C OBBCRVOO 2T and 3S 8^/06 $ 
LRV 007 06 T SALOE B02DC6C OSBCRVOO 2507 COOt - 4S 813X36 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOI • 4S 8/9/06 s 170,290 

LRA 036 06 T SALOR 302D02C OBBCFtVOO 2507 COOt IS-S/8/06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 250? COOI - IS-8/8/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 2S - 8/8/06 
LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 250? COOI 25 •8/3X36 
LftA 036 06 T 8/kLOR 302DD2C OBBCRVOO 250? COOI - AR • 8/8/06 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 4R-B/S/06 
LPV 169 06 T 6AL0P 302DD2C 08BCCO04 2507 COOI 3R - 8/S/06 
Transfer LRA 036 06 T SALOR 302DD2C OSBCRVOO 2U and 4T- 3/22X36 
LPV226 OS T SALOP 302DD2C OSBCCCKM IT-10/24/06 
LPV226 06 T BALOP 302DD2C OBBCCCKM 2V - 10/24/06 
LPV226 06 T BALOP 302DD2C OSBCCCXM 3T- 1004X36 
LRA 036 06 T SALOR 302DD2C OBBCRk/OO 250? COOt 4 V - 12/12/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 250? COOt 2 W - 12/12/06 
LRA 002 07 T SALOR 302DD2C OSBCRkTOO 250? COOt 2W-12112X36 
LPV 019 07 T SALOP 302DD2C OSBCCOOl 250? C004 3U-12/12/06 
LPV 019 07 T SALOP 302DD2C 0SBCCO02 250? C002 3 U - 12/12/06 
LPV 019 0? T S/kLOP 302DD2C OSBCCCJOS 250? COOB 3U-12/12/06 
LRA 002 0? T BALOR 302OD2C OSBCRVOO 2507 COOI 313-12112X36 
LPV 019 07 T SALOP 302DD2C OSBCCOO? 2507 COOB 7-12112106 
LRA 005 0? T SALOR 302DD2C OBBCRk/OO 2507 COOI IU-2/6/07 
LFtA 005 07 T B/kLOR 302DD2C OBBCRVOO 2507 COOI 2X-2/6A)7 
LRA 005 07 T 8AL0R 302DD2C OBBCRk/OO 250? COOI 2X^216X17 
LRA 005 07 T BALOR B02D02C OSBCRVOO 250? COOI 2X-2/6/07 
LRA 005 07 T BALOR B02DD2C OBBCRVOO 250? COOt 3 V - 216X17 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
2/28/2011 

_ _ ... , . . .• _ _ L P V l 42 LRV026 LRV031 LRAOlO LPVOB? LPV 037 LPVOSS LRA 019 LftA034 LSP023 LRVOI I LRA 038 LPV253 LRAOOl LPV 044 LRAOOB LPVOBS W4X607 LPk/229 LRA046 LRA 007 

08BCC004 OBBCRVOO OSBCRVOO OSBCRVOO 0BBCC004 088CBB06 08BCC004 OSBCRVOO OSSCRVOO 08BCBB02 OSBCRVOO OSBCRVOO OBBCCCKM OSBCRVOO 08BCCO04 OBBCRVOO OSBCCCKM 08BCCO04 OSBCCCKM OSBCRVOO OSBCRVOO 

LftA 005 07 T SALOR 302DD2O OBBCRVOO 2507 COOI AW •216X11 
LftA 005 0? T SALOR 302DD2C OBBCRVOO 2507 COOI. AW •216X37. 
L P V 052 0? T SALOP 302OO2C OSBCCCJO? 250? C003. 7A • 216107 
LPV 125 0? TCD SALOP 302DD2C OSBCCCXM 250? coot IV-S/7/07 
L P V 125 07 TCD S/kLOP 302DD2C OSBCCOCM 250? C001 . . 2Y-5/7/07 
LPV 125 07 TCD SALOP 302DD2C OSBCCCKM 2507 C001 - 3W-5/7/07 
LftA 021 0? T SALOR 302DD2C OBBCRVOO 2507 COOI BW-5/7/0? 
LRA 021 07 T S/kLOR B02DO2C OBBCRVOO 2507 COOt 3W-Sn/07 
LRA021 0? TBALOR 302OD2C OBBCRVOO 250? COOI . AX - 5/7/0? 
LPV 125 0? TCXJ SALOP 302DtJ2C OSBCCCXM 250? COOB S -5/7/07 
LFtA 037 07 T BALOR 302DD2C OSBCRVOO 250? C001 IW-.7/12107. 
LFtA 03? 07 T 8/kLOR 302DD2C OBBCRVOO 250? COOI 2Z-7/12XI7 
LftA 037 07 T SALOR B02DD2C OBBCRVOO 2507 COOI BX-7/12X11 
LftA 03? 0? T B/kLOR B02DD2C OBBCRVOO 2507 COOI AY-7112X37 
LRA 037 07 T 8/kLOR 302DD2C OSBCRVOO 250? COOI . 4Y-1112X37 
LRV 009 07 T 9/kLOE 302DC6C OSBCRVOO 2507 COOI 4Y.7/12X37 
LPV 166 07 T SALOP 302DD2C OSBCCCKM 250? COOI 70- 7/12X37 
LftA 037 0? T S/kLOR 302DD2C OSBCRVOO 2507 COOI 70-7/12X37 
LPV IBS 07 TCD SALOP 302DD2C OBBCCOCM 2507 COOI IX-Brno? 
D7P041 0? T 72DP 302DD2D HQOOBMOO 2507 1X-BOX37 
LPV ISS 07TCD B/kLOP 302DD2C OBBCCCKM 250? COOI 2AA-80Xn 
D7P041 07 T 72DP B02OD2D HQOOBMOO 250? BY-8/2/07 
LRA 037 07 T 8JkL0R 302DD2C OSBCRVOO 250? COOt 4Z - 8/2/07 
LRA 038 07 T S/kLOR 302DD2C OSBCRVOO 2507 tXKJI . 42-3/2X17 
LPV IBS 07 TCD 8/kLOP B02DD2C OBBCCCJCM 250? COOI 42-6/2X17 
LRA 037 07 T B/kLOR B02DD2C OSBCftVOO 2507 COOI 70 - S/2/07 
L P V 188 07 TCD 8/kLOP 302D02C OSBCCCXM 2507 COOI 70-60X17 
D7P037 0? T 72DP B02DD2C HQOOBMOO 2507 8A-80X37 
D7P03? 07 T 72DP 302DD2C HQOOBMOO 250? BA-812107 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 SA-8/2ro? 
2W6E62 060? 03 262k/V0NN 405F84A 2571 BA r 8/2/07 
D7P041 07 T-72DP 302DD2D HQOOBMOO 250? 9-8rao? 
LPV 188 07 TCD 8/kLOP B02D02C OSBCCOCM 2507 COOI 1Y - 9/4X37 
L f ^ 222 07 TBALOP 302DD2C 08BCCO04 2507 COOI 1Y • 9/4X37 
LPV 222 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOI 2BB - 9/4/07 
LPV 222 07 T B/kLOP 302DD2C 08BCCCJ04 2507 COOI 2BB - 9/4/07 
D7P059 0? TCD 72DP 302DDJC HQOOBMOO 2507 2BB - 9/4X37 
D7P0S9 07 TCD 72DP 302DD2C HQOOBMOO 250? 2BB - 9/4X37 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 - 2BB-9/AKI7-
LPV 222 0? TCD SALOP 302DD2C OSBCCCXM 2507 tXKlt BZ - 9/4/0? 
LPV 188 0? TCD SALOP 302DD2C OSBCCCKM 2507 COOI 4AA • 9/4/0? 
LPV 222 07 TCD SALOP 302DD2C OSBCCXXM 2507 COOI AAA-9IAX37 
LRA 046 0? TCD BALOR 302DD2C OBBCRVOO 2507 COOt - 4/kA-9/4/07 
LRV 021 0? TCD 8/kLOE 302DC6C OSBCRVOO 250? COOI 4AA-9/4/07 
LRV 021 0? T SALOE B02DC6C OBBCRVOO 2507 COOI 4AA-9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 250? 7E - 9/4/07 
LPk/233 07 T S/kLOP 302DD2C OSBCCCKM 2507 COOI IZ - 10/11/07 
IPM233 01 T SALOP 302DD2C OSBCCCKM 2507 COOt 2 C C - 10/11/07 
LPk/227 07 T BALOP 302DO2C OSBCCCKM 250? COOI 2CC-10/11/07 
LP\/240 07 T SALOP 302DD2C 0SBCCO04 250? COOI 2CC - 10/11X37 
D7P0S4 07 TCD 72DP B02DD2C OSBCT/kOO 2507 2CC-10/11X37 
D7P0S6 07 TCO 72DP 302OC6C OSBCTAOO 2507 2CC-10/11X37 
D7P0S4 0? TCD 72DP 302DD2C OSBCTAOO 250? 3/kA - 10/11X31 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507' BAA-10/11/07 
LR/k051 07 T SALOR 302OD2C OSBCRVOO 2507 COOI ABB-10111X37 
D7P0S4 0? T 72DP 302DD2C OBBCTAOO 2507 -?F-10/11/07 
D7P0S4 07 T 72DP 302DO2C OBBCTAOO 250? SC-10/11/07 
D7P0S4 0? T 72DP 302DD2C OBBCTAOO 2507 9B-10/11/07 
D7P0S6 07 TCD 72DP 3020C6C OSBCT/kOO 2507 2EE - 1/8/08 
D7F>0S8 0? TCD 72DP 302DC;6C OSBCTAOO 2507 SE - 1/8X38 
tRA021 07 TBALOR 302DD2C OSBCRVOO 250? COOI BCC - 1/8X38 
D7P0B4 07 TCD 72DP 302DD2C OBBCTAOO 250? BCC - 1/8X38 
LRA021 0? T S/kLOR 302DD2C OSBCRVOO 250? COOI 2EE - 118X33 
D7POB4 07 TCD 720P 302DD2C OBBCTAOO 250? 2EE-1/STOS 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 250? BF - 3X1108 
D7P0S4 07 T 72DP 302DD2C OBBCT/kOO 2507 • . BDD • 313108 
LPk/021 OS T BALOP 302DD2C 0SBCCCJ04 2607 COOI lAA- 12/3/07 
LPV021 08 T BALOP B02DD2C OSBCCCKM 250? COOt 2DD-12/3TO7 
tRA004 08 T BALOR 302DD2C OSBCRVOO 2507 CXXJl 2DD - 120X37 
IRA004 08 T 8/kLOR B02DD2C OSBCRk/OO 250? COOI BBB •1213X37 
LR/k004 OS T S/kLOR 302DD2C OSBCRVOO 250? CXXI1 BBB - 12/3/0? 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
2030011 

LPV142 LRV026 - . LRVOBl LRAOlO LPV 03? LPVOB? LPVOSS . LRA 019 LRA034 LSP023 LRVOII .. LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPVOBS W4X607 LPV229 ^ LRA046 LRAOO? 

08BCC0O4 OSBCRVOO OSBCRVOO OSBCRVOO OSBCCXXM OSBCBBOS 0SBCC004 OBBCRVOO OSBCRVOO 08BCBB02 OBBCRVOO OSBCRVOO 0SBCCO04 OSBCRVOO OSBCCCKM • OSBCRVOO 08BCCO04 OSBCCCKM 0SBCCCXI4 OSBCRVOO OSBCRVOO 

LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOI ACC •12X13X17 
LftA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOI • 4CC-12ra3TO? 
LPV021 OS T BALOP B02DD2C OSBCCCXM 250? COOI • .7G-12raB/0? 
LPV021 08 T SALOP 302DD2C OBBCCCKM 250? COOI 80-12X13X37 
LPV02I 08 T SALOP 302DD2C OBBCCCKM 250? COOI BF • 3/3/08 
LPV02t OS T SALOP 302D02C 0SBCCO04 2507 COOI •3DD-3n/0S 
LRA017 OST BALOR 302DD2C OSBCRVOO 250? COOI ' . lBB-3/11/08 
LRAOl? OST SALOR 302OD2C OSBCRVOO 250? coot • . 2FF-3/11/08 
LRAOl? 08 T SALOR 302DD2C OBBCRVOO 2507 COOI 3EE-3/11/08 
LRAOl ? OS T SALOR 302DD2C OSBCRVOO 250? coot 400-3/11/08 
LRAOl? 08 T SALOR 302DD2C OSBCRVOO 250? COOI : - - 400-3/11/08 
LRAOl 7 08 T BALOR B02DD2C OSBCRVOO 2507 c o o t 7H-3/11/08 
LPV069 06 T 6AL0P 302DD2C OSBCBDOB 250? COOI 90-3/11/08 
LRA02? 06T 8AL0R 302DD2C OSBCRVOO 2507 COOI 1CC-5/19/08 
LR/k027 OST 8/kLOR 302DD2C OBBCRVOO 250? COOI . 2GG-5/19/06 
LRA027 OST 8AL0R 302DD2C OBBCRk/OO 250? COOI . BFF-5/19/OS 
L P V l 02 08 TCO ALOP 302DD2C 0SBCCCJ04 2507 COOI BFF-5/13X38 
LRA027 OBT SALOR 302DD2C OBBCRVOO 250? COOI AEE - 5119X38 
LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOf . 71-5119/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOI . BH - 5119X38 
LPV102 OS TCD ALOP 302DD2C 0SBCCCJ04 2507 COOI .30-5/19X38 
LPV102 OS TCD ALOP 302DO2C OSBCCCKM 250? COOI BE-6/25/08 
LPV102 OS TCD ALOP 302OD2C OSBCCCKM 2507 COOI 2HH - 605X38 
LPV16? OS T SALOP 302DD2C OSBCCCXM 250? COOI too - 605X38 
LPV167 08 T BALOP 302DD2C OBBCCCKM 250? COOI .2 II - 6/25/08 
LPV16? 08 T SALOP B02DD2C 0BBCCO04 2507 coot BGG - 6/25/08 
LPV16? 08 T SALOP 302DD2C 0BBCCO04 2507 COOI . 4FF - 60SX3B 
L P V l 67 OS TCD SALOP 302DD2C OSBCCCKM 2507 COOt A F F - 6/25/08 
LRA0B4 OS T BALOR 302DD2C OSBCRVOO 2507 coot 4FF - 6/25/08 
LPV167 08 T SALOP 302DD2C OSBCCCKM 2507 coot 7J - 6/25/OS 
LI>V160 08 TCD SALOP 3020D2C OSBCBDOB 250? COOl .9F-605X36 
LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOI 2JJ-7/24/OS 
LrtA034 OB T SALOR 3020D2C OSBCRVOO 2507 COOI BHH - 7/24TOS 
LPV167 08 TCD SALOP 302DD2C OBBCCCKM 250? COOI BHH - 70AXIB 
LFtA034 08 T S/kLOR 302DD2C OSBCJRk/OO 250? COOI 4GG-7/24/OB 
LPV167 OS TCD BALOP 302DD2C OBBCCCKM 250? COOI . 4GG-7/24/OS 
LRA02? 06T SALOR 302DD2C OBBCRVOO 2507 COOt IEE-BOS/OB 
LRV167 OS T SALOP 302DD2C 0BBCCO04 250? COOI IEE-8/25/08 
LSP096 OS TR2B OSLR/kBC 302DD2C OBBCCOCM 2507 COOI 1EE-B05XIB 
LSP096 OS Tft2B OSLRABC 302DD2C OSBCRVOO 250? COOt IEE-8/26/08 
LFtA02? OST SALOR BQ2D02C OSBCRVOO 2507 COOI 2KK-S/25/08 
L P V l 02 OS TCD ALOP 302DD2C 0SBCCO04 2507 COOI 2KK-S/25/08 
LPV16? OS T BALOP 302DD2C 0SBCCO04 250? C001 2KK - 8/25/OS 
LRA034 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 2KK-805X3B 
LSP096 OB Tft2B OSLRABC B02DO2C 0BBCCO04 2507 COOI - 2KK- 8/25/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI • 2i<K - BOSXIB 
LRA034 08 T SALOR 302DD2C OBBCRVOO 250? COOI • • ' . • .311-8/25/08 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOI .3ll-8/25ro8 
LPV1S7 OS T SALOP 302DD2C OBBCCCKM 250? COOt 3II-B05X38-
LPV1S? OB TCD SALOP 302DD2C OSBCCCKM 2507 COOI •311 - BOSlOB 
LPV102 08 TCD ALOP B02DD2C OSBCCCXM 2507 COOI . 311- 805/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCKM 2507 COOt . 3II-305X38 
LSP096 OS Tft2B OSLRABC 302DD2C OSBCRVOO 250? COOI 311-BOSXIB 
LRA02? OBT BALOR 302DD2C OSBCRVOO 250? C001 AHH - S05X38 
LPV167 OS T B/kLOP 302DD2C OSBCCCKM 2507 COOI 4HH-8/25TOS 
LPV167 08 TCD SALOP 302DD2C OSBCCCXM 250? COOI . 4HH - 8/25/08 
LSP096 OB TIt2B OSLFtABC 302DD2C OSBCCCKM 250? COOI 4HH - S05X16 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 250? COOt AHH-BOSXIB 
LSP096 OB TR2S OBLRABC 302DD2C OBBCRVOO 250? COOI AHH.305X33 
LPV167 08 T SALOP 302DD2C OSBCCCKM 2507 COOI 7K . 8/25/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI ?K-8/25/08 
LSP09S OS TR2B OSLR/kBC B02DD2C OBBCCCKM 2507 COOI ?K - 8/25/08 
L f^102 OB TCD/kLOP 302DD2C OBBCCCXM 250? COOI SJ - BOSXIB 

• 
LSP096 OS TR2B OSLftABC B02DD2C OBBCCCXM 2507 COOI BJ- BOSXIB 
LPVISO OS TCD BALOP 302DD2C OSBCBDOB 250? COOI 9G-8/25/08 
LSP096 OS Tft2B OSLRABC 302DD2C OBBCBDOB 2507 COOt ,9G - 8/25/08 
LSP096 06 TFt2B OSLRABC 302DD2C 0SBCBD03 250? COOt 9H-10/17/08 
LfM2A2 08 TCD SALOP 302OD2C OSBCBDOB 250? COOI 9H.-10/17/08 
LSP002 09 TR2B OBLftABC 302DD2C OBBCCCXM 2506 C001 IFF • 1008X38 
LSP002 09 TR2B OOLftABC 302DD2C OBBCCCKM 2506 COOI . 2LL-10/28/08 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCKM 2506 COOI BJJ •1008X38 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
21280011 . . .... . 

• - - — - - -̂ . .... ̂  ... 
. ... 

L P V l 42 LRV026 LRVOBl LRAOlO LPVOB? LPVOB? LPVOSS LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRA 001 LPV 044 LRAOOB LPV095 W4X607 LPV229 LRA046 LRAOO? 
0SBCC0O4 OSSCRVOO OSBCRVOO OSBCRVOO 08BCC004 OSBCBBOS 0SBCC004 OBBCRVOO OBBCRVOO 08BCBB02 OSSCRVOO OSBCRVOO OBBCCCXM OBBCRVOO 08BCCO04 OSBCRVOO OBBCCCXM OBBCCCXM 08BCCO04 OBBCRVOO OBBCRVOO 

POP extension only ,... . . .. . 411-10/28/06 
POP extension only. . . . . 7L -10/26/08 
F>OP. extension only . . BK-10/28/08 
P O P extension only ; . . •• • 91.-10/28/08 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXIS 2506 COOS . 10- 1008X38 
LRAOl? 08 TBALOR 302DD2C OBBCRVOO 2507 COOI 7M 12/16/08 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOt BKK-12/16/08 
LSP096 OS TR2B OSLft/kBC 302DD2C OBBCCCKM 2507 COOI BKK-12 /16^8 
LSP096 08 TR2B OSLftABC 302DD2C OSBCRVOO 250? COOI 4JJ-12/16/08 
LSP096 OS TR2B OSLRABC 302DD2C 08BCCO04 250? COOI . . AJJ-.12116X38 
LRAOl? 08 T B/kLOR 302DD2C OSBCRVOO 250? COOI AJJ-12116X38 
LSPOl 3 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 C001 100-12116X38 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2MM-12/16/OS 
LSPOIB 09 TR2B OBLfiABC 302DD2C OSBCCCKM 2506 COOI 2MM-12/16/08 
LSPOIB 09 TR2B OBLRABC 302D02C OSBCRVOO 2506 COOI 3U.-12116X38 
LSPOta 09 TR2B OBLftABC 302DD2C OSBCRVOO 2506 COOI AKK-12116X36 
LSPOIB 09 T I ^ B OSLRABC 302DO2C OBBCRVOO 2506 COOI 7H-12116X38 
LSP013 09 TR2B OSLRABC 302DD2C OBBCRk/OO 2506 COOt 8L - 12/16/08 
LSP014 09 TR2B OSLBCOB 302DD2C OBBCBtXlB 2506 COOt • 9 J - 12/16/OS 
LSPOl 3 09 TFt2B OSLFtABC 302DD2C OBBCCOOS 2506 0006 10A-12I16X38 
CBHOOt 09 T SOC sot E52C HQOOGEOO 2506 11-2116109 
C9Ha0t 09/10 B 500 50tE52C 2506 , M-2I1BX39 
LSP072 09 TR2B OBLftABC 302DD2C OSBCRVOO 2506 COOI IHH-4/9/09 
LSP072 09 TR2B OSLFtABC 302OD2C OSBCRVOO 2506 C0O1 2NN-4/9/09 
LSP072 09 TTt2B OBLRABC 302DD2C OSBCRkTOO 2506 COOt 4 a - 4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI 4LL-4/9/09 
LSP072 09 TR2B OBLRABC 302DO2C OSBCRVOO 2506 COOI ? 0 - 4/9/09 
Lf>V124 09 T SALOP B02DD2C OSBCSWOO 2506 C002 '• i iA -4 ra ro9 
LSPOIB 09 Tft2B OSLRABC 302DD2C OSBCCCKM 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 Tft2BOSLftABC 302DD2C OSBCRVOO 2506 COOI 2.00 - 511X19 
LSPOIB 09 TR2B 0SLftABC.BO2DD2C OSBCRVOO 2506 COOI .SM-5/1/09 
LSP013 09 TR2B OSLRABC B02DD2C OBBCCCXM 2506 COOI . 8M.-5/1/09 
LSP002 09 TR2B OOLRABC 302D02C OBBCCOOS 2506 C006 10B.3113X19 
LSP002 09 TR2B OSLFtABC 302DD2C OSBCCCKM 2506 0006 10B-8113X39 
LSP002 09 TR2B OSLRABC 302DD2C 0BBCCOO4 2506 C006 • • 10B-8113X13 
LSP002 09 TR2B OBLftABC 302DD2C OSBCCCXM 2506 C006 BMM - 8/13/09 
LPV124 09 T SALOP 302DD2C OBBCJSWOO 2506 C002 11 B - 8/6/09 
LSP201 09 TR2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOI 1.11-8/17/09 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 2PP-S/17TO9 
LSP201 09 TR2B OBLFtABC 302DD2C OBBCRVOO 2506 CXJOl 2PP-8/17/09 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI AMM-8111X19 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCKM 2506 C006 BNN - 9/28TO9 
LSP002 09 TR2B OBLftABC 302DD2C OBBCCCKM 2506 C006 2QQ - 9/28109 
LSPOIB 09 TR2B OSLFtABC 302DD2C 0BBCCOO4 2506 COOI IJJ-12/15/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOI IOC-12/15/09 
LSP013 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOI 2SS-7/1 /10 
LSP201 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOI 4.00-6/29/10 
LSP20t 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 COOI 4.00 - 6129/10 
LSP201 09 TR2B OSLRABC B02DD2C OSBCCCXM 2506 COOt APP-7/1/10 
LSP002 09 TR2B OSLR/kBC 302DD2C OBBCCOOS 2506 C006 10.0- 6/29/10 
LSP002 09 TFt2B OSLRABC 3020020 OBBCCCKM 2506 COOS 10.D-6/29/10 
LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCKM 2506 C006 10E-7/1/10 
LSPOIB 09 TR2B OSLftABC 302DD2C OSBCCCKM 2506 COOt S^O^ - 7/1/10 
LSP201 09 TR2B OSLRABC B02DD2C OSBCCCKM 2506 COOI 8'0'-7/1/10 
LSP002 09 TR2B OBLfVkBC 302DD2C OSBCCCKM 2506 C006 S'O' - 7/1/10 
LSPt69 10 TR2B OSLBCOB 302DD2C OSBCBDOB 2506 COOI 9 L - 10/14/10 
LSPOIB 11 TR2B 0SLBCO3 3020D2C 0BBCBD03 2506 COOt 9 M - S O W 2/3/11 
TOTAL WAFs i 1.200.000 $ 900,000 $ 3,627,000 S 2,325,000 $ 780.000 S 13.570 S 258.000 $ 13.100.000 $ 4.8?S,2?6 $ 26.582 $ 1.300.000 $ 271.724 $ 165.000 $ 2.800.000 i 300.000 $ 4.500.000 ,•$ 210.000 $ 30.000 $ 546.000 % 991.600 $ 7.870.289 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
2080011 

WAF No/Date 

LPV142 LRV026 LRV03t - LRAOlO LPV 037 LPV 037 LPV085 LRAOIB LRA034 LSP023. LRV 011. . LRAOBS . . LPM253 LRAOOl LPV 044 . . LRA 008 LPVOSS W4X607 LPV229 LRA046 LRA 007 

08BCCOO4 OSBCRVOO OSBCRVOO OSBCRVOO 08BCC004 08SCBB06 08BCC004 OBBCRVOO . OBBCRVOO 08BCBB02 OBBCRVOO OSBCRVOO OBBCCCXM OSBCRVOO 08BCCCJ04 OSBCRVOO OBBCCCKM OBBCCCKM OSBCCCKM OBBCRVOO OSBCRVOO 

CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
2080011 

WAf Hamate P L A N S - W A F HISTORY 
2080011 

WAf Hamate 

L P V l 42 LRV026 LRVOBl LRAOlO LPVOB? LPVOB? LPVOSS LRAOIB LRA034 LSP023 LRVOI t LFtA 038 LPV253 LFiAOOl LPV 044 LRAOOS LPVOBS W4X607 LPV229 LRA04S LRAOO? 

OSBCXXXM OSBCRVOO OSSCRVOO OSBCRVOO OSBCC004 OBBCBBOS 0SBCC004 OBBCRVOO OSBCRVOO 08BC8B02 OSBCRVOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCCCKM. OSSCRVOO 0SBCCCJ04 OSBCCCXM OSBCCCKM OBBCRVOO OSBCRVOO 

A D V A N C E S 
2/28/20 tt 
A D V A N C E S 
2/28/20 tt 
A D V A N C E S 
2/28/20 tt 

July advance against LPV046 
Aug advance against LRVOtS 
1st Januaiy advance against LRkTOIS and LPV 412 S 600.000 
Isl Januaiy attvance against LRVOIS 
2nd Januaiy advance againsi LRkTOl9 
2nd Januaiy attvance against LRV094 
2nd Januaiy advance against LRV023 
2nd January advance against LPRVt42 S 300.000 
Brtt Januaiy advance againsi LPRV142 i 300.000 
/kpnl advance against LRV 031 (Wafs IE. 2D. 3D. 4D) $ 3.627.000 
July advance against LRV 026 (Wafs ID. 20. BC, 4C) S 900.000 
August advance against LRV 015: LPVOB?: LRA 010 IF. 3B. 48. part 2E $ 1.054.44B S 470.552 
Sept advance against LRAOlO part4E $ 1.000.000 
Sept advance against LFtAOlO, L F ^ B ? part 4 E . 2 E . BE. 5A $ 270.552 S 309.448 S 20.000 
Sept advance against LPVOSS. LFtAOlO 3F. IG. 2F. 3F. part 4F i 258.000 $ 1.160.000 
CJctober advance against LflAOIO. LRA 034; LSP023 IH, par t2G.4F,6A t 2.690.000 $ 270.000 S 40.000 
December advance against LFIA034. LRVOl 1 2G, 3G, 4G, l i . part 2h i 4.608.276 S 270.000 
Februaiy advance against LPV253, 08BCCO04 21 t 165,000 
February advance against LRA OST. OSBCRVOO IJ . 2J. 31.41 % 1.000.000 
February advance against LRVOIS OSBCRVOO: LPV 037 part 2h. 3h, 3J, 4h, S (6.430) $ 977.577 S 271.724 S 285.328 S 43.525 
OSBCBBOS: LRVOl 1 OSBCRVOO: LRA OBS OSSCRVOO part 4J , SB plus SE 
LPV044 OBBCCCKM: LRA OOB OSBCRVOO 
Credit IPAC May 6 $ (S.25S) S (13.418) i (205.865) $ (42.459) 
May advance against LRAOOB OSBCRVOO part of 4J $ 1.000.000 
June advance against LPV 044 OSBCCCXM part of 3J S 205,665 
June advance against LFtA 008 OSBCRVOO partof4J $ 42.459 
June advance against L f ^ 008 OBBCRVOO part of 4J S 1,403,027 
June advance against L f ^ 044 OSBCCCJCM par to f lK S 14.672 $ 
June advance against LitA OOS OSBCRVOO pa r to f lK $ 25?,2SS 
June advance against LItA 008 OSBCRVOO 2K S 1,796,160 
June attvance against LFtA 019 OSBCRVOO IL S 82.209 
June advance against LPV 095 OBBCCCXM 1L S 56,090 
June advance against LRA 019 OSBCRVOO part 2L S 763.230 
Aug advance against LRA 019 OBBCRVOO part of 2L i 128.019.00 
Aug advance againsi W4JC607 part of BK $ 30.000.00 
Aug advance against L F ^ 095 05 OBBCCCXM part 0f3K $ 3.910.00 
Aug advance against LFtA 019 OBBCRVOO 4K $ 1.406.542.00 
Aug advance against LFtA 019 OSBCRVOO IM i 10,72300 
Aug advance against LPV 095 OS OSSCXJCJCM IM S 133.793.00 
Aug advance against LRA 019 OSBCRVOO part of 2M S 2.695.013.00 
Nov advance against LPk/229 OSBCCCXM part of IN $ 51.529.00 
Nov advance against LftA 019 OBBCRk/OO 2M i 547.005 
Nov advance against LRA 019 OSBCRVOO 4L $ 3.537.259 
Nov advance against LPV 095 0SBCCO04 3L S 16.207.00 
Jan advance against LRVOt 1 OBBCRVOO BN S 52.423 
Jan advance against LPV229 OSBCCCXM IN $ 51.12? 
Jan advance against LPk/229 OBBCCCXM 2N $ 443,344 
Jan advance against LI%A04& OSBCRVOO 2N $ 632.398 
Jan advance against LFtA046 OSBCRVOO 3M i 327,882 
Jan advance against LF^046 OSBCRVOO 4M % 31,320 

Jan advance against LFtAOOl OSBCRVOO 1 "0- $ 5.885 
Jan advance against LFiAOOl OSBCRVOO 2 -0 - $ 1.384.773 
Jan advance against LFtAOOl OSBCRk/OO BN $ 360.211 
Jan advance against LFM001 OSBCRVOO 4N $ 49.131 
Jan advance against LFV03? OSBCBBOS Partial SD S S.206 
Feb advance against IPM037 OSBCBBOS Partial 5D $ 52 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 $ (494.471) S 494,471.00 
Advance trf in Volpe's records to match EPA records from LPV03? to LRAOO? S (6.206) S B.206.00 
Mar advance against LPV037: LPV 229 partial IN. partial 2N $ B.206 S 494.471 
Mar advance against LFtA 00? B-O": partial 2P $ 1.632.922.00 
/kpril advance against LFtA OO? partial 2P. S t.503,200.00 

May advance against LFtA 00? balance 2P $ 297.660.00 
May attvance against LFtA 007 partial IP $ 312.54000 

June advance against LRA 007 partial 1P: partial 10 $ 2,602.000.00 
July advance against LFtA 007 4-0' ' - 4/5/06 $ 849.00000 

Juty advance against LRV 007 10 - SO0X16 
July advance against LRV 00? 2 0 - 5/30/06 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W A f No/Date 
2/28/2011 

LPV142 LRV026 LRkTOBI LRAOlO LPV 03? LPV 03? LPVOSS LRA019 LRA034 ' LSP023 LRV O i l LRA 038 LPV253 • LRAOOl LPV 044 ' LRAOOS LPV095 W4X607 LPM229 LRA04S LRA 00? 

06BCC0O4 OSBCRVOO OSBCRVOO OSBCRVOO 0BBCC004 OSBCBBOS 088CC0O4 OSBCRVOO OSSCRVOO 08SCBSO2 OSBCRVOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCCCKM 08BCRV0O. OBBCCCKM 0SBCCXJO4 OBBCCCXM OSBCRVOO OSBCRVOO 
Juty advance against LRV 00? 3P-500X36 
July advance against LRV 00? A P . 5/30/06 
July advance against LRV 007 4S - BTO9/06 
July attvance against LFtA 007 • 4S - 8/09/06 $ 170.290.00 
July advance against L f ^ 007 2T and 3S 8/9/06 $ 
July advance against LtiA 027 IR-6/12/06 
July advance against LRA 02? -2R.6112X36 
Aug advance against LFtA 027 2R-6112106 
Aug advance against LRA 027 30-6/12/06 
Aug advance against LRA 027 AQ-6/12X36 
Sep advance against L f ^ 02? partial 40 6/12X36 
Sep advance against LFtA 036 partial IS 818X16 
CJct advance against LFtA 036 partial IS 6/8X36 
CJct advance against LRA 036 panial 25 S/S/06 
Nov advance against LFtA 036 partial 2S 8/8/06 
Nov advance against LRA 036 partial 4R 6/6X16 
December advance against LFtAOBS panial 4R S/S/06 
Det:enttwr advance against LPV 169 ' BR S/8/06 
December advance against L F ^ 226 IT 10/24/06 
December advance against L f ^ 226 2 V - 10/24/06 
CJecember advance against L f ^ 226 3T- 10/24/06 
Januaiy advance against LftA 036 2U and 4T- 9/22/06 
January advance against LFtA 036 2W- 12112X36 
Januaiy advance against LftA 036 AM. 12112X36 
January advance against LRA 002 2W- 12112106 
Januaiy advance against LPM 019 7.12112106 
January advance against LPV 019 3U-12/12/06 
Januaty adkrance againsi LPV 019 311.12112X16 
January advance against LFV 019 3 U - 12/12ra6 
January advance against LFtA 002 3U- 12112106 
April advance against LFtAOOS 111.216X17 
April advance againsi LRAOOS panial 2X-216X17 
May attvance against LFtAtXJS partial 2X - 216X17 
June advance against LftAOOS partial 2X - 216X37 
June advance against LftA 005 partial BV - 216X17 
June attvance against LRA 005 partial AW-216X37 
July advance against LRA 005 . partial AW-216X37 
July attvance against LPM 052 •7A-216X37 
July advance against LPM 125 IM • SnX37 
July attvance against LPV 125 2Y • 5/7/07 
July advance against LPV 125 partial BW-5/7/07 
July advance againsi LRA 021 partial 3W-5/7/07 
August advance against LRA 021 partial 3W-5/7/07 
August attvance against LFtA 021 4X-5/7/0? 
August advance against LPV 125 • 6-5/1X37 
August advance against L F ^ 037 IW-7/12107 
August advance against LFtA 03? 2Z-7/12X37 
August advance against LFtA 03? 3X-1/12X31 
August advance against LFtA 037 panial AY -1112101 
September advance against LFtA 03? panial AY - 1/12X17 
September advance against LRV 009 partial AY - 7/12X17 
September advance against LPM 166 panial 70-7/12107 
September advance againsi L F ^ 037 panial 7C-7/12107 
October advance against LPV 188 07 TCD IX-8/2/07 
September advance against D7P0A1 IX - 8/2/07 
CJctober advance against LPV 188 07 TCD 2AA-8/2/0? 
Septemt»r advance against D?PtM1 3Y - Brno? 
SeptemtMr advance against L F ^ 03? AZ-BOI07 
September advance against LFtA 038 AZ - 8/2/0? 
October advance against LPV IBB 07 TCD AZ-812X37 
September advance against LFtA 03? 10 - 812101 
October advance againsi LPV IBS 0? TCD ID-812X11 
September advance againsi D7P037 partial BA - 8/2/07 
CJctober advance against D7F^3? partial SA-S/2/07 
CJctober a<tvant:e against D7F^42 SA- 8/2/0? 
CJctober advance against 2Vk€E62 BA- 8/2107 
CJt:tober attvance againsi D7P041 9-812107 
CJctober advance against LPV IBS 07 TCO 1Y-9/4/0? 
CJctober advance againsi LPV 222 1Y-9/4/0? 
CJctober advance against LPV 222 0? TCD 2BB - 9/4/0? 
CJctober advance against LPV 222 2B8 - 9/4/0? 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
2QS/2011 ... . . - . — . _ _ . 

LPV142 LRV026 LRVOBl LflAOlO LPVOB? LPVOB? LPVOSS LRAOIB LRA034 LSP023 LRVOI I LRAOBS LPM253 - LRAOOl LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRAOO? 
08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO OS8CC004 0SBC8806 0BSCC0O4 OSBCRVOO OSSCRVOO 06BCBB02 OBBCRVOO OSBCRVOO OBBCCCKM OSBCRVOO 0S8CCO04 OBBCRVOO 08BCCO04 08BCCO04 OSBCCCXM OBBCRVOO OBBCRVOO 

October advance against D7P0S9 07 TCD 2BB - 9/4/0? 
Oclober advance against LPV IBS 07 TCD 4AA - 9/4/0? 
December advance against D7P0S9 07 TCD 288 - 9/4/0? 
December advance against D7P060 07 TCD 2BB - 9/4/0? 
December advance against LPV 222 07 TCD BZ - 9/4/0? 
December advance againsi LFV 222 0? TCD 4/kA - 9/4ra7 
December advance againsi LRA 046 07 TCD 4AA - 9/4ra7 
Decemberadvance against LRV 021 07 TCD AAA - 9/4/0? 
December advance against LRV 021 07 T 4AA-9/4 /0? 
December advance againsi O7P060 0? TCD 7E-9M/0? 
December advance against LPk/233 07 T t Z - 10/11/07 
December advant:e against LPV23B 0? T 2CC -10/11X37 
December advance against LPk/227 07 T 2CC-10/11X37 
December advance against LPV240 07 T 2CC -10/11X37 
December advance against D7P08A 07 TCD 2CC • 10/11X31 
December advance againsi D7P086 07 TCD pending W/kF 8 trf 
January advance against D7P0S4 07 TCD BAA - 10/11/0? 
Januaiy advance against D?f^0S4 07 T BAA -10/1 ira? 
Januaiy advance against Lf^tJSt 0? T 4BB- 10/11X37 
January advance against D7F^S4 07 T 7 F - 10/11/07 
Januaiy advance againsi D7POS4 07 T 98-10/11/0? 
Januaiy advance againsi LPV021 08 T lAA- 1213X37 
January attvance against LFV021 08 T 200-12/3/07 V 
Januaty advance against LF^004 08 T 200- 12/3X37 
January advarice against LFtA004 08 T panial 388 12/3/0? 
January advance againsi LRA021 07 T BCC and 2EE - B/STOS 
Januaiy advance againsi D7P084 07 TCD BCC and 2EE - B/STOS 
January advance againsi D7P084 07 T 72DP * BDD - 3/3TOS 
Januaiy advance against LFV02t 08 T 7G - 12/03/07 
Januaiy advance against LFV021 08 T BD - 12X33107 
Januaiy advance against LfV021 08 T SF-313X33 
Januaiy advance against LFV021 08 T 300 - 3/3108 
June advance againsi LRA004 08 T BBB-12/3X17 
June advance againsi LFtAOCM 08 T ACC - 12/3/0? 
July advance againsi LFtA004 OS T 4 C C - I2ro3ro? 
July advance against LFtAOl 7 OS T 1BB-V11X38 
Juty advance against LFMOl? 08 T 2FF - 3/11/08 
Juty advance against LFtAOl? 08 T BEE-3 /1 iras 
July advance againsi LftAOl? OS T ADD-3/11X38 
August advance against LFtA 017 T 4DD-3/1 iras 
Augusi attvance against L F ^ 017 T ?H-3 /1 iras 
Augusi advance againsi LRA 017 T 9C - 3/11/OB 
August advance against LSP 096 OSBCRVOO 1EE-BOSX3B 
August advarice agairist LSP 096 O8BCRV00 2KK-B05X3B 
Augusi advarice agairist LSP 096 OSBCRVOO 3II-BOSX3B 
Augusi advarice against LSP 096 OSBCRVOO 4HH - BOS/OB 
Seplember advance againsi LSP 096 O6BCRV00 4HH - B05X3B 
October attvance against LSP 096 OSBCCCXM IEE-805X36 
October attvance against LSP 096 OSBtXCXM 2KK - 8/25/08 
CJctober advance against LSP 096 0SBCCCJ04 311 - 8/25/08 
October advance against LSP 096 OSBCCCXM 4HH - 8/25/08 
CJctober advance against LSP 096 OOBCCCXM 7K - S05X3S 
CJctober advance against LSP 096 08BCCO04 BJ • 805X3B 
November advance against LPk/242 9 H - 10/17/08 
August advance against LRA 017 T OSBCRVOO Irf from WAF ? 10 4 
Augusi advance againsi LSP 096 OdBCRVOO Irffrom WAF 310 4 
October advance against LSP 096 088CCO04 Irf from WAF 4 10 3 
January advance againsi LSP002 OSBCCCXM IFF - 10/2S/0S 
Januaiy advance against LSP002 (J8SCCCJ04 2LL- 10OBX3S 
January advance againsi LSP002 OSBCCCJCM BJJ • 10OBX3B 
Januaiy advance against LSP002 OBBCCOOS 10- 10OBX3S 
March advance against LSPOl 3 OSBCRVOO IGG - 12/16/08 
March advance againsi LSPOIB OSBCRVOO 2MM-12116X38 
March attvance againsi LSP013 09 OSBCCCKM 2MM • 12/I6ra8 
Manch advance against LSPOl 3 09 OSBCRVOO BLL -12/16/08 
March advance againsi LSP013 09 OSBCRVOO 4 K K - 12/16ra8 
March advance against LSPOIB 090BBCRV0O 7N- 12116X16 
March advance againsi LSPOIB 09 OSBCRVOO 8L-12/16X38 
March advance againsi LSP014 09 OSBCBDOB 9J. 12116108 
March advance againsi LSPOIB 09 OSBCCCJOS IOA-12116/08 
March advance against C9H0O1 HQOOGEOO 11-2/18X39 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
2080011 

_ LPV142 LRV026 LRVOBl LRAOlO LPVOB? LPV 037 . LPVOBS. _ LRAOlO LRA034 LSP023 LRVOIt LRAOBS " LPV253 LRAOOl LPV 044 LRAOOS LPVOSS - W4X607 LPV229 LRA046 • LRA 007 
08BCC004 OSSCRVOO OSSCRVOO OBBCRVOO 08BCC004 OSBCBBOS OSBCCXXM OSBCRVOO OSBCRVOO 08SCBB02 OSBCRVOO OSBCRVOO 0SBCCO04 OSBCRVOO 0SBCCO04 OSBCRVOO OSBCCCKM 08BCCO04 OSBCCCXM OSBCRVOO OSBCRk/OO 

March advance againsi COHOOl &0tE52C 11-2/18/09 
July credil against LSP 002 OBBCCOOS tOB-8/19/09 
July advance against LSP 002 08BCCCJO4 108-8/19/09 
July credit againsi LSP 002 OSBCCCKM 108-8/19/09 
July advance againsi LSP 002 OBBCCCKM 10-10OBX38 
July advance against LSP072 OB8CRV0O • 4LL-4/3X39 
August advance against LSP072 OBBCRVOO •IHH-4/9/09 
Augusi advance againsi LSP072 OSBCRVOO 2NN - 4/9X39 
Augusi advance againsi LSP072 OSBCRVOO 4LL-4/9X39 
Augusi advance againsi LSP072 OSBCRVOO 70 - 4/9X30 
LSP013 09 TR28 OBLRABC 302DD2C OBBCCCXM 2506 COOl 2.00-511X39 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI 2.00-5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCR\/00 2506 COOl BM -5/1/09 
LSPOIB 09 TR2S OSLRABC 302DD2C OSBCCCXM 2506 COOt . 8M-5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 OBBCCCXM 3NNand2Q-9/26TO9 
October advance against LSP201 OSBCRVOO 1.11-8-17-09 
October advance against LSP201 OSBCRVOO 4MM. 8117X39 
October advance against LSP201 OBBCRVOO 2PP-8/17/09 
TRF from WAF 10 lo WAF 1 IJJ and IOC -12/15/09 
Januaiy advance againsi LSP201 OSBCRVOO 2PP-8/17/09 
TRF ftom WAF 2 lo WAF 8 2SSandS '0 ' -7 /1 / tO 
TRF ftom WAF 4 lo WAF 8 4PP and S'O'-7/1/10 
TRF from WAF to to WAF 8 10E and B'O'-7/1/10 
February advance against LSP169 10 TR2B 9L- 10/14/10 

TOTAL ADVANCES $ 1.200.000 S 900.000 S 3.627.000 $ 2.325,000 S 780,000 S 13,570 $ 256.000 $ 13.100.000 $ 4.87S.276 J 26.582 S 1.300.000 $ 271.724 $ 165.000 S 2.800.000 $ 300,000 S 4,500.000 $ 210.000 S 30.000 $ 546,000 $ 991,600 S 7,870,289 
Balance lo Advance (WAFs less advances) $ s $ $ $ S S i $ $ $ $ $ $ $ J $ $ $ S S 

A C T U A L COSTS (Disbursements) 

2080011 
Volpe Engineering 
Contracts 
Equip/supfilies 
/kcqO/H 

TOT/kL Disbursements 

CURRENT MONTH Disbuisemerils 

Balance to Attvance is Disbursements less advances 

Balance lo Attvance is Commitments less advances 

Balance to Advance is WAFS less attvances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

2/28/2011 

WAF No/Date P L A N S - W A F HISTORY 

2/28/2011 

WAF No/Date 

LRVOO? LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LflA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 L P V I B B g C D ) D7P04t 2W6E62 LRA 038 

OBBCRVOO OSBCRVOO OSCRVOO OBBCCCXM 08BCCO04 OSBCRVOO OSBCCOOl 0SSCCO02 OSBCCCJOS 088CCCJ07 OSBCRVOO 08BCCO07 OBBCCCXM OSBCRVOO OBBCRVOO OSSCRVOO OSBCCCXM 08BCCO04 HQOOBMOO 40SF84A DSBCRVOO 

LPV 046 03 T BALOP S0102D 0SBCV004 250? c o o t . 1- 5ISX33 
LRV01S0BTB/kLOeS0102D0SBCRV002S07CCXI1 IA-6/4103 
LRV OIS 03 T S/kLOE S0102D OBBCRVOO 2507 COOI 2-6/4/03 
LRV 015 OB T SALOE 501020 OBBCRVOO 2507 COOI . 3-6/4/03 

LRV 015 03 T SALOE 50102D OBBCRVOO 250? COOI . •4-6/4X13 

LRV 015 03.TSALOE5O102D OSBCRVOO 250? CO01 • - .- - • . 5-6/4/03 

LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOI IB-7/10/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 250? c o o t 2A-7/10TO3 
LRV 019 03 T SALOE 50102D OSBCRVOO 2S07CO01 ~ :. 3A-7/10TO3 

LRV 094 OBT SALOE 50102D OSBCCCKM 250? COOI . — . . -3A-7 /10 /03 
LRV 015 OBT SALOE 5O102D08BCRV0O 2507 COOI- - -.. 4A-?/tora3 
LRV023 OBT SALOE 50102D OSBCRVOO 250? c o o t . . . . 10-10/28/03 

LRV 023 OBT BALOE 50102D OSBCRVOO 2507 C001 • 2B-10/28/03 

LRV 023 03 TS/kLOE 50102D OSBCRVOO 2 5 0 7 c o o i - . . . . 4B-.10/2B/03 
LPV 142 03 T SALOP 5O102D OBBCCCXM 250? COOI 4B - 10/28/03 
LPV 142 03 T B A L O P 501020 08800004 250?COOl 4B-1008X13 
LPV 142 03 T SALOP 501020 OSBCCCXM 250? CCXM - BB- 1008X33 
LRV 026 OBTC S/kLOE 50102D OSBCRVOO 250? c o o t • 10-10/29/03 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 c o o t • 2C - 1006X33 
LRV 026 03 TC SALCJE 501020 OBBCRVOO 2507 CCKM 30-1003X13 
LRV 026 03 TC SALOE 501020 OSBCRk/OO 250? c o o t • . 4 0 - 10/29TO3 
LRV031 OBTC BALOE 50102DOBBCRVOO250? c o o t . .. IE-1003X13 
LRVOBl 03 TC SALOE S0102D OSBCRVOO 2507 COOI '••• 2 D - 10/29/03 
LRV03103TC8ALOE50102D0SBCRV002507COO4 . • 30-10129X33 
LRVOBl 03TCBALOES0102D08BCRk/00250?CO04 , ••• AO-1009X33 
LPV 037 04 T 6/kLOP 302DD2C0BBCC004 2507 c o o t • IF-4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRkTOO 2507 CCXll 2E-4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRk/OO 250? CCXll 2E-AI6/0A 
LPV 037 04 T SALOP 302DD2C OSBCCCKM 250? COOI BE - 4/6/04 
LRA 010 04 T SALOR 302D02C OSBCRVOO 250? COOI AE-AI6X3A 
LPV 037 04 T SALOP 302DD2C OSBCBBOS 2507 COOt . S A - 4/6/04 
LFV 037 04 T S/kLOP 302DD2C OSBCBBOS 2507 CCJOl 6A - 4/6/04 
LRA 019 04 T SALOR 302DD2C OBBCRVOO 250? COOI. IG-6/1 /04 
LRAOl 9 04 T SALOR 302DD2C OSBCRk/OO 2507 COOt . 2F-6/1/04 
LRAOIB 04 T SALOR 302DD2C OSBCRVOO 250? CCXJt 3F-6/1/04 
LPV 085 04 T SALOP 302DD2C OSBCCCKM 250? COOI BF-6/1/04 
LRAOIB 04 T SALOR 302DD2C OSBCRVOO 2507 COOt 4F-6/1/04 
LflAOlO 04 T SALOR 302DD2C OSBCRk/OO 250? COOt • 4F-6/1/04 
LSP023 04 Tfl2 OBL 302DD2C 08BCBB02 250? COOB : B-6/1/04 
LRA034 04 T BALOR B02DD2C OBBCRVOO 2507 c o o t 1H-?/7ra4 
LRA034 04 T BALOR 302DD2C OBBCRVOO 250? CCJOl 2G-7 /7 /04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOt 2 G - 7 / 7 / 0 4 
LR/k034 04 T BALOR B02DD2C OBBCRVOO 2507 c o o t >-3G-7/7/04 
LftA034 04 T SALOR B02DD2C OBBCRkTOO 250? COOt • - 4 0 -7/7/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI • • 1i-9/20ra4 
LRV 011 04 T BALOE B02DC;6C OBBCRVOO 250? COOI • 2h-9/20/04 
LRV 011 04 T BALOE 302OC6C OBBCRVOO 250? COOI 2h-9/20/04 
LRV Ot 1 04 T 8AL0E 3020C6C OSBCRVOO 2507 COOI • Bh-9/20/04 
LRV 011 04 T BALOE 302DC;6C OBBCRVOO 2507 COOI • 4h-9/20/04 
LItA 038 04 T SALOR 302DO2C OSBCRVOO 250? COOI 4h-9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOt 6A-9«ITO4 
LPV 253 04 T 8/kLOP 302DD2E OBBCCCKM 250? COOI 21- 10/STO4 
LPV 253 04 TCD SALOP 302DD2E OSBCCCKM 250? CXXll 2 l - 1 0 m 0 4 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 250? COOI IJ-12/21/04 
LRA 001 05 T 8/kLOR 302DD2C OSSCRVOO 2507 CCXJI - 2J-12/21/04 
LFtA 001 05 T S/kLOR 302D02C OSBCRVOO 2507 COOI 31-12/21/04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 250? COOI 41-12/21/04 
LPV 044 OS T SALOP B02DD2C OBBCCCXM 250? COOI BJ-2116/05 
LPV 044 05 T BALOP 302OD2C OBBCCCXM 250? COOI 3J-2118X15 
LRV 015 03 T SALOE 501020 08BCRV00 2507 COOI 50-2118X15 
LRV 015 03 T BALOE 501020 OBBCRVOO 2S07CO01 • AJ-2/18X15 
LRV 011 04 T SALOE 302DC6C OSBCRkTOO 250? COOI AJ-2/18X35 
LItA 008 05 T BALOR 302OD2C OBBCRVOO 250? COOI AJ-2/18/05 
LRA 008 OS T SALOR 302IXJ2C OSBCRkTOO 250? COOI AJ-211SXI5 
LItA 008 OS T BALOR 302DD2C OSBCRVOO 250? COOt AJ-2/18XI5 
LRA 008 OS T BALOR 302DD2C OBBCRVOO 250? COOI AJ-2118X15 
LPV 044 05 T 8/kLOP 302DD2C OBBCCCXM 250? COOI IK-2118X15 
LRA 008 OS T 8ALOR 302DD2C OSBCRVOO 2507 COOI IK •2118X15 
LRA OOS 05 T SALOR 302DD2C OSBCRVOO 250? COOt 2K-2/1Bra5 
LRV 011 04 T SALOE 302DC6C OSBCRkAXJ 250? COOI SB-2 /1 Bras 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 250? COOI 6B-2118X15 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
2/28/2011 

LRVOO? LRA 02? LRA036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LRV 052 . LPV 125 (TCD) LRA 021 LRA 037 , _ LRV 009 LPV 166 LPV 188 (TCD) D7P041 2VWE62 LRA OBB 

OBBCRVOO OSBCRVOO OSCRVOO OSBCCCXM OSBCCCXM OSBCRVOO OSBCCOOl 0S8CCO02 088CCO05 OSBCCOO? OSBCRVOO OSBCCOO? OBBCCCKM OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 OSBCCCXM HQOOBMOO 405FS4A OSBCRVOO 

LPV 03? 04 T SALOP 3020D2C 0BBCBB06 250? C002 SE-6113X15 
LRA 019 05 T BALOR 302DD2C OBBCRkTOO 2507 CXHJ1 IL-6/13/05 
LPV 095 OS T SALOP 302DD2C OBBCCCKM 2507 COOt 1L-6/13X15 
LRA 019 OS T SALOR 302DD2C OBBCRVOO 2507 COOI 2L-6/13X35 
LftA 019 OS T SALCJR 302DO2C OBBCRVOO 250? CO01 2L-6I13X35 
W4X60? 04ra5C 26W10NN 405F82A 250? COOI 3K^ 6/13X35 
L f V 095 05 T SALOP 302DD2C OSBCCCXM 250? COO 1 3K-6/13TO5 
LRA 019 OS T SALOR 302DD2C OSBCRVOO 250? COOI AK-6/13X35 
LRA 019 05 T BALOR B02DD2C OSSCRVOO 250? COOI 1 M - 60SX35 
LPV 095 05 T BALOP 302D02C OBBCCCXM 2607 CCXIt 1 M - 6/28/05 
LRA 019 OS T BALOR 302DD2C OSBCRVOO 2507 COOI 2M - 608X35 
LRAOIB 05 T B/kLOR 302DO2C OSBCRVOO 250? c o o t 2M - 6/28/05 
LPV 095 05 T SALOP 302DD2C OSBCCCXM 250? COOI BL - 6/28TO5 
LRA 019 OS T SALOR 302DD2C OSBCRVOO 250? COOI 4L - 6/28/05 
LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 COOI IN-9/12/05 
LPV229 OS T SALOP 302DD2C 08BCCCX14 2507 COOI • IN-9/12/05 
LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 COOI 2N-9/ t2ra5 
LflA046 OS T SALOR 302DD2C OSBCRVOO 250? COOt - 2N-9/12ra6 
LflA046 05 T BALOR 302OD2C OBBCRVOO 250? COOI BM-9/12ra5 
LRA046 05 T SALOR 302DD2C OSBCRVOO 250? CO01 ' 4M-9/12ro5 
LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOt • • 1 TT-12113/05 
LflAOOl 06 T SALOR 302DD2C OSBCRk/OO 2507 COOI 2'0--12113X35 
LRA001 06 T SALOR 302DD2C OSBCRVOO 250? COOI - • BN-12113/05 
LRVOl 1 04 T SALOE 302DC;6C OBBCRVOO 2507 COOI BNandBC-12/13ra5 
LftAOOl 06 T SALOR 302DD2C OBBCRVOO 250? COOI - AN-12113105 
LSP023 04 Tfl2 OSL 302DD2C 0SBCBB02 2507 COOB • 60-12/13/05 
LRA 00? 06 T BALOR 302OD2C OSBCRVOO 250? CO01 ' B'Or - 4/5/06 
LRA 00? 06 T SALOR 302DD2C OSBCRVOO 250? COOI a-O"-4/5/06 
LRA 007 06 T BALOR B02DD2C OSBCRVOO 2507 COOI . 2P - 4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOI 2P-4/5/06 
Lf lA 007 06 T SALOR 302DO2C OBBCRVOO 250? COOt IP-4/5/06 
Lf lA 00? 06 T SALOR 302DO2C OBBCRVOO 2507 COOt IP-4/5/06 
LRA 007 06 T BALOR 302DO2C OBBCRVOO 250? COOt 4'X)- - 4/STO6 
LFiA 00? 06 T SALOR 302DD2C OBBCR\/00 250? CCXJI • 4-0" - 4/5/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI IQ-500X16 S (33,538.00) 
LRV 00? 06 T SALOE 302DC6C OSBCRVOO 250? COOI 2Q-5/30/06 t 320,679.00 
LFtV 007 06 T BALOE 302DC:6C OSBCRVOO 2507 COOt 3P - SOO/06 $ 67.026.00 
LRV 00? 06 T SALOE 302DC6C 08BCRV00 2507 COOI • • AP-5/30X16 i 1.945.833 00 
LflA027 OOT SALOR 302DD2C OBBCRVOO 2507 COOI 1R-6/12AJ6 $ 114.065.00 
LRA027 OST SALOR 302D02C OBBCRkTOO 250? COOI 2R-6I12X16 $ 453.166 60 
LRA027 06T SALOR 302DD2C OBBCRkTOO 250? COOI 2R-6112X16 S 870.565 
LflA027 OST SALOR 302DD2C OBBCRkTOO 250? CO01 3Q-6/12ra6 t 311.164 
LflA027 06T 8/kLOR 3020D2C OSBCRVOO 250? COOt - AQ.6/12X16 S 1.436.784 
LRA027 OBT 8AL0R 302DD2C OBBCRVOO 250? COOI • AQ-6/12X16 S 314.255 
Transfer LRA 00? 06 T SALOR 3020D2C OSBCRVOO 2T and 35 8/9X16 
LRV 00? 06 T BALOE B02DC6C OBBCRVOO 2507 COOI 4S 8/9/06 i (170.290) 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOt 4S S/9/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 1 S - 8 W 0 6 S 35.041 
LRA 036 06 T SALOR 302D02C OSBCRkTOO 250? COOI IS-8/8/06 J 374.519 
Lf lA 036 06 T SALOR 302DD2C OSSCRVOO 250? COOt 2S - 8/8X16 S 61.403 
LRA 036 06 T SALOR 3020D2C OSBCRVOO 2507 COOt 2S-B/STOS $ 1.961,373 
LFtA 036 06 T SALOR B02DD2C OSBCRVOO 2507 COOI 4R - S/SXX S 274,761 
LRA 036 06 T SALOR 302CKJ2C OBBCRVOO 2507 COOI AR • 618X16 $ 1,117,40? 
LPV 169 06 T BALOP 302DO2C OBBCCCKM 250? COOI BR-B/srae $ 235,000 
Transfer L f ^ 036 06 T SALOR 302DD2C OBBCRVOO 2U iind 4T- 9/22/06 
LPV226 06 T SALOR 302DD2C OSBCCCXM IT - 10/24/06 $ 2.484 
LPka26 06 T BALOP 302DD2C 0SBCCO04 - 2V - 10/24/06 i 365,891 
LPk/226 06 T SALOP 302DD2C 0BBCCO04 . J. BT-10/24/06 i 7.125 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 250? coot >4V-12/12/06 $ (6B,858) 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI .2W. 12112106 S 68,858 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOI .2W .12112106 S 917.515 
LPV 019 0? T BALOP 302DD2C OBBCCOOI 250? C004 •3U-12/12ra6 S SS.OOO 
LPV 019 07 T B/kLOP 3020D2C 0SBCCO02 250? C002 ^3U-12/12X16 $ SS.OOO 
LPV 019 07 T SALOP 302DD2C OBBCCOOS 2507 COOS . BU - 12/12X16 $ SS.OOO 
LRA 002 07 T SALOR B02DD2C OBBCRVOO 2507 COOt 3 U - 12/12/06 $ 782.485 
LPV 019 07 T SALOP 302DD2C OSBCCOO? 2507 COOB . 7-12/12/06 S 35.000 
LFIA 005 07 T BALOR 302DO2C OSBCRk/OO 2507 C001 . IU-2/6/0? $ 452.925 
LflA 005 0? T SALOR 302DD2C OSBCRVOO 2507 COOI . ^X-2 /6 /0? S 749.330 

LRA 005 07 T BALOR 302DD2C OSBCRk/OO 2507 COOI 2X - 2/6X37 i 20,328 

LRA 005 07 T SALOR 302OD2C OBBCRkTOO 250? COOI 2X-2ra/07 i 303.332 
LRA 005 0? T SALOR 302DD2C OSBCRVOO 250? COOt 3 V •216X17 i 151.168 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
2/28/2011 .. . ; -. . . . ••. - - - - . - . . . . . — 

LRVOO? LRA 02? LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 03? LRV 009 LPV 166 LPV 188 (TCD) D7P041 2Vk6E62 LRA OBB 

OSBCRVOO OBBCRVOO OBCRVOO 0BBCCCJ04 OSBCCCKM OSBCRVOO OBBCCOOI 08BCCCXJ2 OSBCCOOS OSBCCOO? OSBCRVOO 08BCCO07 08BCCO04 OSBCRkTOO OBBCRVOO OBBCRVOO OBBCCCKM OBBCCCXM HQOOBMOO 405F84A OSBCRVOO 

LRA 005 0? T SALOR B02OD2C OSBCRVOO 250? COOI ••••.,AW-216X17 $ 3,284,135 
LRA 005 07 TBALOR 302DD2C OSSCRVOO 250? COOI ••• AW-2I6X37 $ 43,452 
L P V 052 0?,T BALOP 302DO2C OSBCCOO? 250? C003. . 7A- 216107 J 282,231 
L P V 125 0? TCD SALOP 302DO2C OBBCCCKM 250? COOI . . . . . .TV-5 /7 ra? S 141,526 
LPV 125 07 TCD SALOP 302DD2C OSBCCCKM 250? COOI : • • . 2Y-5nX37 i 1,668,639 
LPV 125 07 TCD SALOP 302DD2C OBBCCCKM 250? COOI : : 3 W - 5 / 7 / 0 ? $ 93,698 
Lf lA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOt 3W-5/7/07 $ 858,706 
LRA 021 07 ,T BALOR 302DD2C OSBCRVOO 2507 COOI ... -3w-5/?ra? $ 217.284 
LRA 021 0? T BALOR 302DD2C OSBCRVOO 2507 COOI . . 4X-5 /7 /0? i 3.466.312 
LPV 125 0 7 T C D 8AL0P 302DD2C OSBCCCXM 2507 C003 - 8-5/7X17 i 57,200 
LRA 03? 07-T SALOR 302DD2C OSBCRVOO 2507 COOI 1W-7/ t2ra? S 66.008 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI . 2Z-7/12/07 S 949,510 
LRA 037 07 T 8/kLOR 302DD2C OBBCRVOO 250? COOI BX-1/12107 $ 85,636 

LRA 03? 0? T 8AL0R 302DD2C OBBCRVOO 250? COOt AY-1/12X37 $ 1,025,484 

LRA 03? 0 ? T SALOR 302DD2C OSBCRVOO 250? COOt AY-1/12107 $ 63.652 

LftV 009 0? T 9/kLOE 302DC»C OBBCRVOO 250? COOI AY-1/12X31 $ 400.000 

LPV 166 0? T SALOP 302DD2C OBBCCCXM 250? COOt 7C-?/12ra? $ . 10.500 
LRA 037 07.T S/kLOR 302DD2C OSBCRVOO 260? coot 70 • 7/12X37 t 99.208 
LPV 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOt 1X-BI2I07 S 71.416 
D?P04t 07 T 72DP 302OD2D HQOOBMOO 250? IX-80X17 % 26,943 

LFV IBS 0? TCD SALOP 302DD2C 08BCCO04 250? COOt 2AA-BOXI7 $ 1.126.923 
D?R04t-0? T 72DP 302DD2D HQOOBMOO 250? 3Y-612X37 % 23,057 

LRA 03? OTT BALOR 302DD2C OSBCRVOO 250? COOt AZ - BOX31 S 99.208 
Lf lA 038 07 T SALOR B02OD2C OSBCRVOO 250? COOI AZ • BOXIl $ 2.248.429 
LPV ISS 07 TCD SALOP 302DD2C OBBCCCXM 250? COOI AZ - BO/01 S 62^25 
Lf lA 03? 07 T SALOR 302OD2C OBBCRVOO 250? COOI 7D-BOX17 S (99.208) 
LPV ISS 0? TCD SALOP 302DO2C OBBCCCKM 250? COOI 10-8/2X37 $ 104.516 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA. 8/2X17 
D7P03? 0? T 72DP 302DD2C HQOOBMOO 250? BA.BOX17 
D7P042 07 T 72DP 302DD2D HQOOBMOO 250? BA.812X31 
2W6E62 060? 03 262W0NN 40SF84A 2571 6A-60X37 S 40.000 

D7P041 0? T 72DP 302DD2D HQOOBMOO 250? 9-BOX37 $ 100.000 

LPV 188 0? TCD BALOP 302DD2C OBBCCCXM 250? COOI 1Y - 9/AX37 $ 62.225 
LPV 222 07 T SALOP B02DD2C OBBCCCKM 250? COOt 1Y-9/AX37 
L f V 222 07 TCXJ SALOP 302DD2C OBBCCCKM 250? COOI 2BB • 3/AX37 
LFV 222 07 T SALOP 3020020 OBBCCCXM 250? COOt 2BB - 9/4/0? 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 260? 2BB - 9/4/0? 
D7P0S9 0? TCD 72DP B02DD2C HQOOBMOO 260? 2BB-9/4ra? 
D7P060 07 TCD 72DP B02DD2C HQOOBMOO 260? 2BB-9/4ra7 
LPV 222 0? TCD BALOP 302DD2C OBBCCCXM 2507 COOt 32 - 9/4/0? 
LPV IBS 07 TCD SALOP 302DD2C OBBCCCXM 250? COOt AAA • 9/4107 $ (62.225) 
LPV 222 07 TCD 8/kLOP 302DD2C 08BCCOO4 2507 COOI 4AA - 9/4ra7 
LRA 046 07 TCD 8/kLOR 302DD2C OBBCRVOO 2507 COOt 4AA - 9/4ra? 
LRV 021 0? TCD S/kLOE B02DC6C OBBCRVOO 250? COOI 4/kA - 314X17 
LRV 021 0? T SALOE B02DCSC OBBCRVOO 250? COOI 4AA • 314X17 
D7P060 0? TCD 72DP 302DD2C HQOOBMOO 260? 7E-9 /4m? 
LP\/233 07T SALOP B02DD2C 08BCCO04 2507 COOI IZ-10/11/07 
LPV233 0? T SALOP 302DD2C OSBCCCXM 2S07 COOI 2CC- 10111X37 
LfV227 0? T SALOP 302DD2C OSBCCCXM 250? CXXJl 2CC -10/1 tro? 
LPV240 07 T SALOP B02DD2C OBBCCCXM 2507 COOI 2CC -10/1 ira? 
D7POS4 07 TCD 72DP B02DD2C OSBCTAOO 250? 2 C C - 10/tiro? 
D7P0S6 07 TCD 72DP 302OC6C OBBCT/kOO 250? 2CC -10/1 tra? 
O7P0S4 07 TCD 72DP B02DD2C OBBCTAOO 250? B A A - 10/ i i ra? 
D7P0S4 0? T 72DP 302DD2C OBBCTAOO 2507 • 3AA -10/11/0? 
Lfl/k051 0? T 8/kLOR 302DD2C OBBCRk/OO 2507 COOI 4SS - 10111X37 
D7P0S4 07 T 720P 302DD2C OBBCTAOO 2507 7F-10111X37 
D7P0S4 07 T 72DP 302DD2C OBBCT/kOO 250? • BC-10/11X37 
D7P0S4 07T 72DP 302DD2C OSBCTAOO 2507 98-10/1 tra? -
D7P0S6 07 TCD 72DP 302CJC6C OBBCTAOO 2507 2EE - 1/8TOS 
D7P086 0? TCD 720P 302OC6C OSBCTAOO 250? SE - 1/STOS 
LRA021 07 T BALOR 302DD2C OBBCRVOO 2507 COOI BCC - ira/08 $ (1.075.990) 
D7P0S4 07 TCD 72DP 302OD2C OSBCTAOO 2507 BCC - l/BTOS 
LFIA021 0? T SALOR 302DD2C OBBCRkTOO 2507 COOI 2EE - 1/STOS i 1.075.990 
D7P0S4 0? TCD 72DP B02OD2C OSBCTAOO 2507 2EE - l/BTOS 
D7P0S4 0? T 72DP 302DD2C OSBCTAOO 2507 SF - 3/B/OS 
D7P0S4 0? T 72DP 302DO2C OSBCTAOO 2507 BDD - 3/3X18 
LPV021 OS T SALOP 302DD2C OBBCCCKM 2507 COOI 1AA- 12/3X31 
LPV021 OS T SALOP B02DD2C OBBCCCKM 2507 COOt 20D-120X31 
LftA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOI 2DD-120X31 
LRA004 OS T SALOR 302DD2C OBBCRVOO 250? COOI - BBB-12/3X37 
LRA004 08 T SALOR 302DD2C OBBCRk/OO 2507 COOt 3BB-120XI7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
2/28/2011 

-:• . - . 
LRVOO? LFIA 027 LRA 036 . LPV 169 . LPV226 LRA 002 LPV 019 L f V 0 1 9 LPV 019 LPV 019 LRAOOS LPV 052 - LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) 07P041 2W6E62 LRA 038 

OBBCRVOO OBBCRVOO OBCRVOO OSBCCCXM OSBCCCXM OSSCRVOO OSBCCOOl 0SBCCO02 OSBCCOOS OSBCCOO? OBBCRVOO OSBCCCXJ? 08BCCO04 OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 OSBCCCXM HOOOBMOO 405F84A OSBCRkTOO 

LflA004 OS T SALOR 302DD2C OSBCRVOO 250? COOI •• 4CC - I2ra3ra? 
LRA004 08 T SALOR B02DD2C OBBCRVOO 250? C001 •' ACC-12X33X37 
LPV021 OB T SALOP 302DD2C OSBCCCXM 2507 COOI - ?G - i2ra3ra? 
LFV021 08 T 8/kLOP 302DD2C OSBCCCXM 250? COOI - BD-i2roBra? 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOt eF-BOX38 
LPV021 OS T SALOP 302DD2C OSBCCCKM 2507 COOI ^. 3DD-3raraS 
LRAOl? 08 T SALOR 302OD2C OSBCRVOO 250? COOI — 1BB-B/ t i raB 
LRAOl? OS T SALOR 302DD2C OBBCRVOO 250? COOI 2FF-3111X38 
LRAOl? 08 T BALOR 302DD2C OBBCRVOO 2507 COOI • BEE-3/11/08 
LRAOl ? OS T SALOR 302DD2C OSBCRVOO 2507 COOt - 400-3/11/08 
LRAOl ? OS T BALOR 302DD2C OSBCRVOO 250? COOI 4DD - 3/1 iraS 
LRA017 08 T 8AL0R 302DD2C OSSCRVOO 250? COOI ?H-3 / t i r aB 
LPV069 OS T SALOP B02DD2C OSBCBDOB 2507 COOI 90-3/11X3S 
LRA027 OST SALOR 302DD2C OSBCRVOO 250? COOI • ICC-5/19/08 
LFtA027 OST BALOR 302DD2C OBBCRVOO 250? COOt 2GG-5/19/08 
LRA027 OBT BALOR 302DD2C OSBCRVOO 2507 COOI • BFF-5119X16 
LfV102 OS TCD ALOP 302DD2C 0BSCCCJ04 250? COOI ' BFF - 5/19/08 
LRA027 OBT SALOR 302OD2C OSBCRVOO 2507 COOI ' 4EE-5/19/08 
LPVI02 OS TCD ALOP 302DD2C 0SBCCO04 2507 COOI 71 - 5/19/OS 
LPV102 08 TCD ALOP B02DD2C OBBCCCKM 2507 COOI 8H-SI19X33 
LPV102 08 TCD ALOP 302D02C OSBCCCKM 2507 COOI • 9D-5/19raS 
L P V l 02 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOI 9E - 6/25/08 
LPV l02 08 TCD ALOP 302DD2C OSBCCCXM 250? COOI - 2HH - 60SX38 
LPV167 OS T SALOP 302DD2C OSBCCCXM 250? COOI - 1DD-6n5TOB 
LFV167 OB T S/kLOP B02DD2C OBBCCCXM 2507 COOt i • 2 II - 6/2S/0S 
LPV16? OST SALOP 302DD2C OBBCCCXM 250? COOI •i BGG-6/25/08 
LPV16? OS T BALOP 302DD2C OSBCCCXM 250? COOI • 4FF-6/25/08 
LPV16? 08 TCO SALOP B02DD2C OSBCCCXM 2507 COOI - 4FF-6/2SraS 
LRA0B4 OS T SALOR 302DD2C OSBCRVOO 250? COOI AFF-605X38 
LPV167 06 T S/kLOP 302DD2C OSBCCCKM 2507 COOI 7J - 6/25/08 
LFVISO OB TCD BALOP 302DO2C OSBCBDOB 250? COOI • 9F - 6/25raS 
LflA034 08 T BALOR B02DD2C OBBCRVOO 250? COOI 2JJ - 7/24/OS 
LflA034 08 TBALOR 302DD2C OBBCRk/OO 250? COOI • BHH-70AX38 
LPV l67 08 TCD SALOP B02DD2C OBBCCCXM 250? COOI BHH - 7/24/OB 
LFIA0B4 OS T SALOR 302DD2C 08BCRk/00 250? COOI 4GG - 7/24TOB 
LPV167 08 TCD SALOP 302DD2C OSBCCCKM 2507 CXXJl 4GG - 7/24/08 
LflA027 06T SALOR 302DD2C OBBCRk/OO 250? COOI ! 1EE-B05X38 
LPV16? 08 T SALOP B02DD2C OSBCCCXM 2507 COOt • l E E - B C S r a B 
LSP096 08 TTt2B OBLRABC B02OD2C OBBCCCXM 250? COOt • 1EE-805X38 
LSP096 OS TR2B OSLRABC 302DD2C OSSCRVOO 250? COOI . IEE-BOSlOB 
LRA027 OST SALOR 302DD2C OBBCRVOO 250? COOI . 2KK-a/2S/0S 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 250? COOI • 2KK-8/25/08 
LFV167 08 T SALOP B02OD2C OBBCCCKM 2507 COOI . 2KK-8/25/OS 
LRA034 08 T BALOR B02DD2C OBBCRVOO 250? COOI .. 2KK-S/25ra8 
LSP096 OS TF12B OBLRABC 302DD2C OBBCCCKM 2507 COOt ^ 2KK-80SX36 
LSP096 08 TR2B OSLflABC 302DD2C OSBCRVOO 2507 COOI n 2KK - 8/25/08 
LflA034 OS T SALOR 302DD2C OBBCRVOO 2507 COOI . -311-605X38 
LRA027 OBT SALOR 302DD2C OBBCRVOO 260? COOI • 311 - 8/25TOS 
LPV167 08 T BALOP 302DD2C OSBCCCKM 250? COOI '. 311 - SOSX3B 
LPV16? OB TCD BALOP 302DD2C OBBCCCKM 250? COOt , 311 - 3aSX38 
LFV102 OS TCD ALOP 302DD2C OSBCCCXM 250? C001 Bll - BOSXSS 
LSP096 08 TR2B OSLR/kBC 302DD2C OBBCCCKM 2507 COOI Bll • 8/25/08 
LSP096 OB TR2B OSLflABC 302D02C OSBCRVOO 250? COOI . 311-8/25/08 
LRA027 OST SALOR 302OD2C OSBCRVOO 2507 CXJOl . 4HH-B/25roS 
LFV1S7 OS T SALOP 302DO2C OSBCCCXM 2507 coot . 4HH.BOSX38 
LPV16? OS TCO SALOP 302DD2C OSBCCCKM 2507 COOt . 4HH-8/25/08 
LSP096 08 TR28 OSLRABC 302DO2C 0SSCCO04 2SO7.CO01 , .4HH - 605X38 
LSP096 08 TR2B OSLflABC 302DD2C OSBCRVOO 250? COOI . 4HH - 8/25/08 
LSP096 08 Tfl2B OSLRABC 302DD2C OSBCRVOO 250? COOI 4HH-8/25TOB 
L P V l 67 08 T SALOP 3020D2C OSBCCCXM 2607 COOI ?K - 8/25/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI 7K-8/25raS 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCKM 2507 COOt ?K - 8/25/08 
LPV102 OS TCO ALOP B02DD2C OSBCCCKM 250? C001 .. BJ-605X3S 
LSP096 OB Tfl2B OSLR/kBC 3020D2C OSBCCCKM 250? COOI. SJ - S05X3S 
LPV160 08 TCD BALOP 302DD2C OSBCBDOB 2507 COOI .. 9G - S/25/08 
LSP096 OS TR2B OSLR/kSC 302DD2C OBSCBDOB 250? COOI . 9G - 80SXI3 
LSP096 08 TR2B OSLFtABC 302DD2C OBBCBDOB 250? COOI .. 9H-10117X18 
LPk/242 OS TCD SALOP 302DD2C OSBCBDOB 2507 COOI . . 9H-10/17/08 
LSP002 09 TR2B OSLR/kBC 302002C OSBCCCXM 2506 COOI • . IFF - 10/28/08 
LSP002 09 TR2B OSLFtABC B02DD2C OSBCCCXM 2506 COOI . 2LL- 1003X18 
LSP002 09 TR2B OSLFtABC 302DD2C 0BBCCCJ04 2506 COOt • BJJ - 10/28/08 



PLANS-WAF HISTORY 
2/28/2011 

WAF No/Date 

PLANS, ADVANCES and EXPENDITURESSUMMARY 
Volpe IAG#DW6995388401 

— LRV 007 LRA 02? LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LflA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 03? LRV 009 LPV 166 LPV IBS (TCD) D7P041 2WBE62 LRAOBS 

OBBCRVOO OSBCRVOO OSCRVOO 0SSCCO04 OBBCCCKM OSBCRVOO OBBCCOOI 08BCCO02 OBBCCCXJS OBBCCOO? OBBCRVOO OBBCCOO? OSBCCCXM OSBCRVOO OSBCRVOO OSSCRVOO OSBCCCXM 0SBCCO04 HQOOBMOO 405FB4A JSBCRVOO 

P O P exlension only 411 - 1008X16 
POP extension only - - . • • . . • . . 7L-10OSX3B 
POP extension only SK-10/28/08 
P O P extension only ^ 91-10/28/08 
LSPa02 09 TR2B OSLRABC 302DD2C OSBCCOOS 2506 COOS. 10-10/28/08 
LFtAO 17 OS T SALOR 302DO2C OSSCRVOO 2507 COOI 7M 12116/08 
LSP096 08 TR2B OSLRABC 302OD2C OSSCRVOO 250? COOI BKK-12/16/08 
LSP096 08 TR2S OSLR/kBC 302DD2C OSBCCCXM 2507 C001 BKK-12116X16 
LSP096 08 TR2B OBLR/kBC 302DD2C OSBCRVOO 250? COOI 4JJ-12116106 
LSP096 08 Tfl2B OSLRABC 302DD2C OSBCCCXM 2507 COOI . 4JJ-12116X38 
LRAOl? OS T SALOR 302DD2C OSBCRVOO 250? COOI: AJJ-12116X18 
LSPOIB 09 TR2B OSLRABC 302DD2C OSSCRVOO 2506 COOI IGG-12116X18 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRk/OO 2506 COOI 2MM-12116X18 
LSPOIB 09 TF12B OBLRABC 302DD2C OSBCCCXM 2506 COOI 2MM - 12116X36 
LSPOIB 09 Tfl2B OSLFtABC 302DD2C OSBCRVOO 2506 COOI . 3U.-12116X33 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI 4 K K - 12/16/08 
LSPOIB 09 Tfi2B OBLfiABC 302DD2C OSBCRVOO 2506 COOI . 7 N - 12/16TOS 
LSPOIB 09 TR2B OSLflABC 302DD2C OSBCRVOO 2506 COOI BL-12116X18 
LSP014 09 TR2B OSLBCOB 302DD2C 0SBCBD03 2506 COOI 93-12116108 
LSPOIB 09 TR28 OSLRABC 302DD2C OSBCCOOS 2506 COOO IOA- 12116X18 
COHOOl 09 T 500 S01ES2C HQOOGEOO 2506 11 - 2/18TO9 
COHOOl 09/10 B SOC 501E52C 2606 11-2118X39 
LSP072 09 Tft2B OSLRABC 302DD2C OSBCRVOO 2506 COO t IHH-4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2NN - 4/9X39 
LSF>072 09 TR2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOI 4a - 4/9X19 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI AU. - AI9X19 
LSP072 09 TR28 OSLR/kBC 302DD2C OSBCRVOO 2506 COOI 7 0 . 4/9/09 
LPV124 09 T 8/kLOP B02DD2C OSBCSWOO 2506 CXXI2 • 11A-4/9/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 T I ^ B OSLRABC 302DD2C OSBCRk/OO 2506 COOI 2.00-5/1/09 
LSF>013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI SM -5/1X33 
LSPOIB 09 TR2B OSLRABC 302DD2C 0SSCCOO4 2506 COOI SM -5/1/09 
LSF>002 09 T fUB OSLFt/kBC 302DD2C OSBCCCJOS 2506 COOO 10B-S/13ra9 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOS 10B-S/13ra9 
LSP002 09 TF12B OSLFtABC 302DD2C OSBCCCXM 2506 C006 IBB-8113X13 
LSP0a2 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 0006 BMM-8113X33 
LFV124 09 T SALOP 302DD2C OBBCSWOO 2506 C002 11 B- 816X19 
LSP20t 09 Tfl2B OBLRABC 302DD2C OBBCRVOO 2506 COOt 1.11-8/17/09 
LSP20t 09 Tfl2B OSLRABC 302DD2C OBBCRVOO 2506 COOt 2PP-8117X19 
LSP20t 09 TR2B OBLfiABC 302DD2C OBBCRkTOO 2506 COOt 2PP-8117/09 
LSP201 09 TR2B OBLRABC B02DD2C OSBCRVOO 2506 COOt AMM-8/11X39 
LSP002 09 TR2B OBLRABC 3020D2C OBBCCCKM 2506 0006 BNN - 9/28/09 
LSP002 09 TR2B OBLRABC B02DD2C OBBCCCXM 2506 0006 2QQ - 9/28/09 
LSPOIB 09 TR2B OBLRABC B02DD2C OSBCCCXM 2506 COOt IJJ - 12115X19 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI IOC - 12/15/09 
LSPOIB 09 Tfl2B OBLRABC B02DD2C OSBCCCXM 2506 COOI 2SS-7 /1 /10 
LSP20t 09 TR2S OSLflABC 302DD2C OSBCRVOO 2506 COOI 4.00-6/29/10 
LSP201 09 TR2B OBLRABC 302D02C OSBCCCKM 2506 COOI A00-6O9I10 
LSP201 09 TR2B OSLftABC 302DD2C OSBCCCKM 2506 COOI APP- 7/1/10 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCOOS 2506 0006 10.D-6O9/10 
LSP002 09 TR2B OSLRABC B02DD2C OSBCCCKM 2506 0006 to o-609/10 
LSP002 09 Tfl2B OSLflABC 302DD2C OSBCCCXM 2506 0006 10E-7/1/10 
LSPOIB 09 TR2B OBLfiABC 302DD2C 08SCCO04 2506 COOI S O ' - 7/1/10 
LSP201 09 TFt2B OSLflABC 302DD2C OSBCCCXM 2506 COOI SO' -7 /1 /10 
LSP002 09 Tfl2B OSLRABC 302DD2C OSBCCCXM 2506 COOS S'O'-7/1/10 
LSP169 to TR2B OSLBCOB 302DCJ2C OBBCBDOB 2506 COOI 9 L - 10/14/10 
LSP0 t3 11 TR2S OSLBCOB 302DD2C OBBCBDOB 2506 COOI 9 M - S O W 2/3/11 
TOTAL W/kFs $ 2.129.710 S 3.500.000 $ 3.324,504 $ 235.000 $ 375.500 S 1.700.000 $ 55.000 $ 55.000 $ 55,000 S 35,000 S 6,217,769 $ 282.231 $ 1.961.263 J 4.544.302 S 2.2S9.500 $ 400.000 $ 10.500 S 1.365.080 $ 150.000 $ 40,000 $ 2.248.429 

-IBALANCE FOR WAFS I --

COMMITtAENTS 
Volpe Engineering. 
Contracts 
Equip/supplies 
G&A 
TOT/kL COMMITMENTS 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
2080011 

WAF NortJalo 

LRVOO? LRA 027 LRAOBS LPVIBO . LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS " LPV 052 : LPV 125 (TCD)- LRA021 •-- LRA 03? LRV 009 LPV 166 LPV 188 (TCD) D7P041 - - 2\A6E62 LRAOBS 

OSSCRVOO OSSCRVOO OSCRVOO OSBCCCXM 08BCCCXJ4 OSBCRk/OO OSBCCOOl 0SBCCO02 OSBCCOOS OSBCCOO? OSBCRVOO OSBCCCJO? OSBCCCXM OSSCRVOO OBBCRVOO OBBCRVOO 06BCCCXM 08BCCO04 HQOOBMOO 4a5FS4A OSBCRVOO 

CURREI^T MONTH COMMITMEI^S 

Balance lo Commil (WAFS less ct>mmilments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

2/28/2011 

WAF No/Dale 

. . . . 

- • 
. . . . 

- • 
LRV 00? LRA 02? LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV019 LPV 019 LPV 019 LRAOOS • LPV 052 LPV 125 (TCD) LRA 021 LRA 03? LRV 009 LPV 166 LPV 188 (TCD) D7P041 2\W6E62 LRA 038 

OSBCRVOO OSBCRVOO 08CRV00 OSBCCCXM 0SBCCO04 OSBCRVOO OSBCCOOl 08BCCX:XJ2 OSBCCOOS OSBCCCXJ? OBBCRVOO OBBCCOO? 08BCCO04 OBBCRVOO OSBCRVOO OBBCRVOO 08BCCO04 0SBCCCXJ4 HOOOBMOO 405F84A OSBCRVOO 

A D V A N C E S 
2/28/2011 
A D V A N C E S 
2/28/2011 
A D V A N C E S 
2/28/2011 

July attvant:e againsi LfV(J46 
Aug advance againsi LRVOIS 
Is l Januaiy advance against LRVOIS and LPV 412 
1st January advance against LRV019 
2nd Januaiy advance againsi LRkTO19 
2nd Januaty advance againsi LRV094 
2nd Januaiy advance againsi LRV023 
2nd Januaiy advance againsi LPRV142 -
3rd Januaiy advance againsi LPRV142 
April advance againsi LRV 031 (Wafs 1E, 2D. 30. 40) 
July advance againsi LRV 026 (Wals 1D, 20, 30, 40) 
Augusi advance againsi LRV 015: LPV037: LRA 010 IF. 3B.4B. part2E 
Sept advance against LFtAOlO part4E 
Sept advance againsi LRAOlO, LPVOB? part 4E. 2E. 3E. 5A 
Sept advance againsi LPVOBS, LRAOIB 3F, IG . 2F, 3F, part4F 
CJctober advance againsi LF^019, LRA 034: LSP023 IH, part 2G, 4F, 6A 
December advance againsi LFtA034, LRVOl 1 2G, BG. 4G. t i . part2h 
February advance against L fV2S3, 08BCCO04 21 
Febntaiy advance against L f ^ OST, OSBCRVOO IJ . 2J . 31. 41 
Febnjary advance against LRVOIS OBBCRVOO: LPV 03? part 2h, Bh, 3J, 4h, 
OSBCBBOS: LRVOl 1 OSBCRVOO: LRA 038 OSBCRVOO part 4J . SB plus SE 
LPV044 0SBCCO04: LRA OOS OBBCRVOO 
Credit IPAC May 6 
May advance againsi LRA006 OBBCRVOO part of 4J 
June attvance against LfV 044 OBBCCOOA part of BJ 
June advance against L f ^ 008 OSBCRk/OO part of 4J 
June advance against Lf lA OOS OBBCRVOO part o f4J 
June advance againsi LPV 044 OBBCCCKM par to f lK 
June advance againsi L F ^ 008 OSBCRVOO par to f lK 
June advance againsi LFtA 008 OBBCRVOO 2K 
June advance againsi LRA 019 OSBCRVOO IL 
June advance against LPV 095 OSBCCCXM IL 
June advance against LRA 019 OSBCRVOO part2L 
Aug advance against LRA 019 OSBCRVOO part of 2L 
Aug attvance against W4X607 part OfBK 
Aug advance againsi LFV 095 OS OBBCCCJtM part OfBK 
Aug advance againsi LRA 019 OBBCRVOO 4K 
Aug advance against LFtA 019 08BCRk/00 IM 
Aug advance against LFV 095 OS OSBCCCXM IM 
Aug advance against LFtA 019 OBBCRVOO part of 2M 
Nov advance against LFV229 OSBCCOCM part of IN 
Nov advance against LFIA 019 OSBCRVOO 2M 
Nov advance against LFtA 019 OBBCRVOO 4L 
Nov advance againsi LPV 095 0SBCCO04 3L 
Jan advance against LRVOl 1 08SCRk/00 BN 
Jan advance against LFV229 OSBCCCKM IN 
Jan advance against LFV229 0BBCCXJ04 2N 
Jan attvance against LftA046 OSBCRVOO 2N 
Jan advance against LftA046 OSBCRVOO BM 
Jan advance againsi LRA046 OSBCRVOO 4M 
Jan advance againsi LFiAOOl OSBCRk/OO 1 u -
Jan advance against LRAOOl OSBCRVOO 2-0-
Jan advance againsi LF^OOt OSBCRVOO 3N 
Jan advance againsi LFiAOOl OSSCRVOO 4N 
Jan advance againsi LPVOB? OSBCBBOS Partial 50 
Feb advance againsi LPVOB? 0SSCSS06 Partial SD 
Advance trf in Volpe's reconts lo match EPA records from LPV229 lo LRA 007 
/kdvance trf in Volpe's ret»itts to match EPA records from LPV03? lo LRAOO? 
Mar advance against LFV037: LPV 229 partial IN. partial 2N 
Mar advance against LRA 007 B'O": partial 2P 
Apnl attvance againsi LRA tJO? partial 2P 
May advance againsi LRA 007 balance 2P 
May advance against LFtA 007 partial IP 
June advance against LF^ 001 partial IP: partial 10 
July advance againsi LFtA 00? 4 -0 - - 4/5ra6 
July advance against LRV 00? IQ-5/30/06 S (33.538) 
Juty advance againsi LRV 007 20 - 5/30/06 i 320.619 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
2OBO011 

WAF No/Dale PLANS - WAF HISTORY 
2OBO011 

WAF No/Dale 

LRVOO? Lf lA 027 LRA 036 LPV 169 LPV226 -" LRA002 " L P V 0 1 9 ' - LPV 0 1 9 — LPV 019 LPV 019 LRAOOS'- " LPV 052— LPV 125 (TCD) LRA 021 — • LRA037 LRV 0 0 9 - - LPV 166 LPV 188 (TCD) D7P041 2Vi«E62 - LRAOBS -

OSSCRVOO OSBCRk/OO OSCRVOO OBBCCCKM OSBCCCKM OSBCRVOO OSBCCOOl 08BCCO02. OSBCCOOS OSBCCOO? OSBCRVOO 0SBCCCX17 08BCCO04 OSBCRVOO OSBCRVOO OBBCRVOO 08BCCCJ04 0BBCCO04 HQOOBMOO 405FS4A OSBCRVOO 

Juty advance against LRV 00? 3P - 5/30/06 S 67.026 
July advance againsi LRV 00? 4P - SO0X36 $ 1.945.833 
July advance againsi LRV 007 AS - 8103X36 $ (170.290) 
July advance againsi LRA 007 AS . 8/09/06 
July advance against LRA 00? . 2Tand3S8ra;06 
July advance against LRA 027 IR-6/12/06 i 114,065.00 -
July advance against LftA 027 2R-6/12/06 i 453,166.60 
Aug advance against LRA 02? 2R-6/12/06 $ 670.565.40 
Aug advance againsi LftA 02? 30-6112106 i 311.164.00 
Aug advance againsi L f ^ 02? AQ-6/12106 $ 1.436,763.65 
Sep advance againsi LRA 027 .partial AQ6/12/06 $ 314,255.35 
Sep advance againsi LftA 036 . partial IS 8/8/06 $ 35,041 
CJd advance againsi LRA 036 partial ISS/sras i 374,519 
CJct advance againsi LftA 036 . partial 2S8W06 $ 61,403 
Nov advance againsi LftA OBB . partial 2S 6/8106 i 1.961.373 
Nov advance againsi LRA 036 . partial 4R S/sras i 274.761 
December advance againsi L l ^ 0 3 6 . partial 4R S/8/06 $ 1.117.40? 
December advance againsi LPV 169 3R 8/8/06 i 235,000 
December advance against LPV 226 IT 10/24/06 $ 2.484 
December attvance against LPV 226 2V-10Q4/06 i 365.891 
December advance against LFV 226 BT - 10/24/06 $ 7.125 
January advance against LFtA 036 2U and 4T-9/22/06 $ 
Januaty advance against L F ^ 036 2W- 12112X36 t 68,858 
January attvance againsi LFtA 036 .. AV-12112106 i (6S.B5S) 
January advance against L F ^ 002 2W-12112X16 $ 917.515 
January advance against LFV 019 7-12112X16 $ 35.000 
Januaty advance againsi LFV 019 3U - 12112106 t 55,000 
January advance against LFV 019 3U -12/12/06 S 55.000 
Januaiy advance against LPV 019 , BU-12/12/06 $ 55,000 
January advance against LftA 002 3U-12/12X36 S 782,485 
April advance against LFtAOOS 111-216X17 $ 452.925 
April advarice agairist LF^OOS panial 2X - 216X37 % 749.330 
May advarice agairist LFIAOOS partial 2X - 2/6X17 $ 20.B2B 
June advance against LRA 005 panial 2X • 216X17 S 909.332 
June advance against LRA 005 partial BV • 216X17 $ 757.76S 
June advance against L F ^ 005 panial AW •216X17 S 3.284.135 
July advance againsi LFtA 005 partial 4W - 2/6/07 $ 43.452 
Juty advance againsi L f V 052 7A-216Xn J 2S2.23t 
July advance againsi LFV 125 IV - 5nX17 S 141.526 
July advance against LFV 125 2Y - snxii i 1.668.839 

July advance againsi LFV 125 partial BW-5/7/07 S 93.698 

July advance against LFtA 021 partial 3W-5/7/0? $ 858.706 
August advance against LRA 021 partial BW-5/7/07 $ 217.284 
Augusi attvance againsi L F ^ 021 4X - 5/1X37 $ 3.468.312 
August advance against LPV 125 8-S/1X31 $ 57.200 

August advance against LRA 037 . 1W-7/12/07 $ 66.008 
August advance against LFtA 037 2Z-7/12101 i 949.510 
August advance against LFtA 037 3X-1/12101 S 85.638 
Augusi advant» againsi LRA 03? partial AY-7112X37 $ 1.025.484 
September advance againsi LFtA 03? partial 4Y - 7/12107 $ 63.652 
Seplember attvance againsi LRV 009 panial AY -1112107 $ 400,000 
September advance againsi LPV 166 panial 7C-7/12/01 t 10,500 
September advance against LRA 037 partial 70-7/12/07 $ 99.208 
CJctober advance against LFV ISS 07 TCD IX-Sf f lO? $ 71,416 
September advance against D7P041 1X-SOI07 S 26.943 
October advance against LPV IBS 0? TCD 2/kA - ao/07 $ 1,126.923 
September advance against 07P0A1 BY - 8/2X17 S 23,057 
September advance againsi LFtA 03? AZ • BOIOl S 99.208 
September advance againsi L F ^ 038 AZ • BO/07 $ 2.248.429 
CJctober advance againsi LFV 188 07 TCD AZ • 6/2/01 t 62.225 
Seplember advance against LRA 037 10 • S/2107 S (99.208) 
October advance againsi LPV 188 0? TCD 70 • 8/2/0? i 104.516 
September advance against D7P037 partial SA - SOTO? 
October advance against D7P037 partial 8A - 8/2/07 
October advance againsi D7P042 BA- 60X17 
October advance against 2\/i£E62 SA- 8/2X17 $ 40.000 
October advance againsi D7P041 9 - Bmo7 i 100,000 
October advance against LPV 188 0? TCD 1Y-9/AX17 J 62.225 
CJctober attvance against L f ^ 222 1Y-9/4X17 
October advance againsi LFV 222 0? TCD 2BB - 9/4/07 
CJctober advance againsi LFV 222 2BB - 9/4/0? 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

2OBO011 

...... - -- — .. . . . 

• 
. . . . -.. . . . .. . _ . -LRVOO? LRA 02? LRA 036 LPV 169 LPV226 LRA 002 LPV019 LPV 019 LPV 019 LPV 019 LRA OOS LPV 052 LPV 125 (TCD) LRA 021 LRA 03? LRV 009 LPV 166 LPV ISS (TCD) D7P041 2Vk6E62 LRA 038 

OSBCRVOO OSBCRk/OO OBCRVOO OBBCCCKM . 08BCCO04 OSBCRVOO OSBCCOOl 0BBCCO02 OBBCCCXJS OBBCCOO? OSBCRVOO OSBCCOO? OSBCCCKM OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 OSBCCCXM HQOOBMOO 405FB4A OSSCRVOO 
CJctober advance against D7P059 07 TCD 2BB - 9/4ra7 

CJctober advance against LFV 188 07 TCD 4/kA - 9/4ra? i (62.225) 

December advance against D7P059 0? TCD 2BB-9/4ra? 
December advance against D7P060 07 TCD 2BB-9/4ra? 
December advance against LPV 222 07 TCD BZ - 9IAX17 

December advance against LPV 222 0? TCD AAA - 3/AX37 
December advance against L F ^ 046 07 TCD AAA - 3/AX37 
December attvance against LRV 021 0? TCD AAA - 9/4/07 
December advance against LRV 021 07 T 4AA - 9/4/0? 
December advance againsi D 7 f ^ 0 0? TCO ? E - 9/4ra? 
December advance againsi LPV233 07 T IZ- 10111X37 
December advance against LPV233 07 T 2 C C - 10/11/07 
December advance against LPk/22? 0? T 2CC -10/1 ira7 
December advance against LPk/240 07 T 2CC- 10111X37 

December advance against D7P084 07 TCD 2CC-10/11/0? 
December advance againsi D7P086 0? TCD pending W/kF S trf 
Januaiy advance against O7P0B4 0? TCD BAA - 10/11/0? 
Januaiy attvance against D7POB4 0? T BAA - 10/11/07 
Januaiy attvance against LftAOSI 0? T 4BB- 10111101 
Januaiy attvance against D7P084 0? T 7F. 10/11X37 

Januaiy advance against D?f^B4 0? T 9B-10/11/07 
January advance against L fV021 08 T 1AA-12/3/0? 
Januaty advance against LPVa21 OS T 2DD- 1213X37 
January attvance against LI^OCM 08 T 200.12/3/07 
January advance against LRAOOA 08 T panial 3BB 12/3X37 
Januaiy advance against LRA021 07 T 300 and 2EE - B/B/OB » 
January advance againsi D7P0S4 07 TCD BCC and 2EE - 3/SIOB 
Januaiy advance againsi D7P084 0? T 72DP . BOO - 313X38 
Januaiy advance againsi LPV021 OS T 7G- 12X33107 
Januaiy advance against LPV021 OS T BD-12103107 

Januaiy advance against LPV021 08 T BF - 30XIB 
Januaiy attvance againsi LPkTO21 08 T 300 - 313X18 
June advance againsi LRAOtM 08 T BBB • 1213107 
June advance againsi LFtAOtM 08 T ACC • 1213X37 
July advance againsi LF^OtM OS T ACC-12103X37 
July advance againsi L F ^ O l ? OS T 1BB-3I11X3B 
July advance against LF^OI? 08 T 2FF - 3111/OB 
Juty advance against LRAOl? OS T BEE-Bill/OS 
July advance against LRA017 OS T ADD-3111X16 
August advance against L F ^ 017 T 4DD-3 /1 iros 

August advance agairist LFIA 017 T ?H-3/11/08 
Augusi advance against L F ^ 017 T 90-3111X18 
Augusi advance against LSP 096 OSBCRVOO IEE-BOSXIB 
Augusi advance againsi LSP 096 CJSBCRVOO 2KK - BOSXIB 
Augusi advance against LSP 096 OSBCRVOO 311 - 8/25TOS 

Augusi advance againsi LSP 096 OSBCRVOO AHH-BOSXIB 
Seplember advance againsi LSP 096 CJSBCRVOO AHH - BOSXIB 
October advance againsi LSP 096 OSBCCCXM 1EE-BOSX38 

CJctober advance against LSP 096 OSBCCCXM 2KK-S/25/08 
CJctober advance againsi LSP 096 0SBCCO04 Bll - 8/25/08 
October advance against LSP 096 0SBCCO04 4HH - 6/25/08 
CJctober advance againsi LSP 096 08BCCOCM 7K-80SX3B 
October advance againsi LSP 096 OSBCCCJ04 6J-805X38 

November advance against LPk/242 9H-10/17/08 
Augusi advance against LFtA 017 T OSBCRVOO trt from W/kF 710 4 
/kugusi advance against LSP 096 OSBCRVOO Irffrom WAF 3 to 4 
October advance againsi LSP 096 0SBCCO04 trf from W A F 4 t o 3 
Januaiy advance against LSP002 OSBCCCXM 1 F F - tonsraB 
Januaiy advance againsi LSP002 0SBCCO04 2LL - 1008X38 
Januaiy advance against LSP002 08BCCO04 BJJ - 1006X38 
Januaiy advance againsi LSP002 OSBCCCJOS 10-1008108 
March advance againsi LSPOIB OBBCRVOO IGG • 12/16/OB 
Man:h advance against LSPOIB OBBCRVOO 2MM- 12116X18 
March advance against LSP013 09 OSBCCCKM 2MM • 12/16/OS 
March advance againsi LSPOIB 09 OBBCRVOO BLL - 12/16/06 
ManJl advance against LSP013 09 OSBCRVOO AKK^ 12116X36 
Martn advance against LSPOIB 090BBCRV00 7N^ 12116X38 
March advance againsi LSPOIB 09 OBBCRVOO SL- 12116X38 
March advance against L S P O M 09 OBBCBDOB 9J-12116108 
March advance against LSPOIB 09 OSBCCCJOS IOA-12116X13 
March advance againsi C9H001 HQOOGEOO 11-2118X19 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
2080011 

< LRVOO? . LRA 027 LRAOBS . LPV ISO . LPV226_ LRA 002 LPV 019. LPV 019 LPV 019 LPV019 LRAOOS LPV 0 5 2 " LPV 125 (TCD)' LRA 021 " LRA 037 • LRV 009 LPV 166 • LPV 188 (TCD) D7P04t 2W6E62 LRA 038 •" 

OSSCRVOO OSSCRVOO OSCRVOO OBBCCCKM OSBCCCXM OSBCRVOO OSBCCOOl 08BCCO02 OBBCCOOS OBBCCOO? OSBCRVOO 08BCCO07 OBBCCCKM OBBCRVOO OBBCRVOO OSBCRVOO OBBCCCKM 08BCCO04 HQOOBMOO 405FS4A OSBCRVOO 

March advance against COHOOl S01E52C 11-2/18/09 
July credil againsi LSP 002 OSBCCOOS tOB-8/19/09 
July advance against LSP 002 OSBCCCJCM 10B-S/19/09 
July credit againsi LSP 002 OBBCCCXM ..10B-S/19ra9 
July advance againsi LSP 002 OBBCCCXM . 10-10OBX3S 
July advance against LSP072 OSBCRVOO ALL - 4/9ra9 
August advance against LSP072 OSSCRk/00 .. 1HH-4/9ra9 
Augusi advance against LS f ^?2 OBBCRVOO 2NN - A/9X39 
August advance againsi LSP072 OdBCRVOO ALL - A/3/03 
Augusi advance againsi LSP072 OBBCRk/OO . lO - A/3/00 
LSP013 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOI 2.00 - 5/1/09 
LSP013 09 TR2S OSLRABC 302DD2C OBBCRVOO 2506 COOt 2.00 - 5/1/09 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSSCRVOO 2506 COOt SM -5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOt , BM -5/1/09 

TRF fnim WAF 3 lo WAF 2 re LSP O02 OSBCCCXM BNN and 2Q - 90SX39 
CJctober advance against LSP201 OBBCRVOO 1.11-8-17-09 
CJctober advance againsi LSP201 OBBCRVOO AMM-6/17/09 
October advance againsi LSP201 OBBCRVOO 2PP-8/17X39 
TRF from WAF 10 lo WAF 1 UJ and IOC -12/15/09 
January advance againsi LSP20t OSBCRVOO 2PP-6/17/09 
TRF from WAF 2 to WAF 8 2SS and S O' - 7/1/10 
TRF from WAF 4 to WAF 8 4PP and B'O' - 7/1/10 -
TRF from WAF 10 to WAF 8 10E and 8'0'-7/1/10 
February advance againsi LSP 169 10 TR2B .9L - 10/14/10 

TOTAL ADVANCES % 2.129.710 % 3.500.000 $ 3.624.504 $ 235.000 $ 375.500 S 1,700,000 S 55.000 $ 55.000 $ 55.000 t 35.000 $ 6.217.769 $ 282.231 t 1.961.263 S 4.544.302 $ 2.289.500 S 400.000 $ 10.500 S 1.365.060 t 150.000 $ 40,000 S 2.248.429 

Balance to Advance (WAFs less advances) i i $ J $ $ $ S $ i S $ $ $ $ i $ $ $ S $ 
A C T U A L COSTS (Disbursements) 

2080011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Attvance is Commitments less advances 

Balance lo Attvance is WAFS less attvances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
2/28/2011 . . _ 

-. . - - . - -. ~ . - •. 
. . . _ . -r - — - .. . . .. . - -

D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV22? LPV240 D7P0B4 (TCD) D7P0S6 (TCD) 37P084 LRAOSl LPV021 LRA004 LflAOt? LPVOSB LRA02? 

HQOOBMOO HQOOBMOO OSBCCCXM OBBCCCKM HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OBBCRVOO OSBCCCXM OBBCCCKM OSBCCCKM OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO OSBCCCKM OSSCRVOO OSBCRVOO 08BCB003 OSBCRVOO 

LPV 046 03 T 8/kLOP 501020 08BCV0O4 250? COOt • • •1 -S/STOB 
LRV 015 03 T SALOE S0102O OBBCRVOO 250? CCJOl IA-6/4/03 
LRV 015 03 T SALOE 501020 OSBCRVOO 250? c o o t • . 2 - 6/4/03 
LRV 015 03 T SALOE S0102D OBBCRVOO 250? c o o t • - -3-6/4TO3 
LRV 015 03 T SALOE 50102D OSBCRVOO 250? CCXJI -. • • 4-6/4ra3 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CO01 • 5-6/4X33 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOI IB-7/10/03 
LRV 019 03 T BALOE 5O102D OSBCRVOO 250? COOI 2A-1/10X33 

LRV 019 03 T BALOE 50102D OBBCRVOO 250? COOI 3A-7/10/03 
LRV 094 03 T SALOE 501020 OSBCCCKM 250? COOI 3A-7/10/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI • • 4A-7/10/03 
LRV 023 03 T S/kLOE S0102D OSBCRVOO 250? COOI 1C-10C8TO3 
LRV 023 OB T SALOE 501020 OSSCRVOO 250? COOt 2B-10/28X13 

LRV 023 OBT SALOE S0102D OSBCRVOO 250? c o o t ' 4B-1008X13 
L P V 142 03 T SALOP S0102D OBBCCCXM 250? c o o t - 4B-10OBX13 
L P V 142 03 T BALOP 501020 OSBCCCKM 2507 COOt - 4B-1008X33 
L P V 142 03 T SALOP 50102D OSBCCCKM 2507 CCXM BB - 1006X33 
L R V 026 03 TC SALOE 50102D OSBCRVOO 2507 c o o t 10-1009X33 
LRV 02a 03 TO SALOE S0102D OSSCRVOO 2507 CCXJI 2C-10OBX33 
LRV 026 03 TC SALOE S0102D OSBCRVOO 250? CCJ04 BC-1009X33 
LRV 026 03 TC BALOE 50102D OSBCRVOO 250? c o o t AC-1009/03 
L R V O B l OBTC BALOE 50102D OBBCRVOO 2507 CCXJI IE-10/23X33 
LRV 031 03 TC SALOE 50102D OSBCRkTOO 2507 COOt 2O-10/2SX33 
LRV 031 03 TC BALOE S0102D OSBCRVOO 250? CCKM - 3D-1003X33 
LRV 031 03 TC BALOE 501020 OBBCRVOO 250? CCXM AD-1003X33 
L P V 03? 04 T SALOP 302DD2C O8BCC0O4 2507 COOI • .1F-A/eX3A 
LRA 010 04 T SALOR B02DO2C OSSCRVOO 250? COOt 2E - 4/6/04 
Lf lA 010 04 T SALOR B02DD2C OSSCRVOO 250? COOI • 2E - 4/8/04 
LPV 03? 04-T SALOP 302DD2C 0SBCCO04 2507 COOI BE-4/8/04 
LRA 010 04 T SALOR 302DD2C OSSCRVOO 250? COOI 4E - 4/6AM 
L P V 03? 04 T SALOP 302DD2C OSBCBBOS 250? COOI 5A-4ra/04 
LPV 03? 04 T SALOP B02DD2C OSBCBBOS 250? COOI SA-AI6X3A 
LRA019 04 T BALOR 302DD2C OSBCRVOO 250? COOI 1G-6I1X3A -
LRAOIB 04 T SALOR 302DD2C OSBCRkTOO 250? COOI 2F - 6/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 250? COOI 3F -6/1/04 
LPV 085 04 T SALOP 302OD2C OSBCCCKM 250? COOI BF - 6/1/04 
LFIA019 04 T BALOR B02DD2C OSBCRVOO 250? COOI AF-6/1X3A 
LRA019 04 T SALOR 302DD2C OSBCRVOO 250? COOI AF.-6/1X3A 
LSP023 04 TR2 OBL 302DD2C 0BBCBB02 250? COOB 6-6/1/04 
LRA034 04 T BALOR 3020D2C OSBCRVOO 250? COOt IH-7/7/04 
LRA034 04 T BALOR 302DD2C OSBCRkTOO 2507 CCJOl 2 G - 7/7/04 
LRA0B4 04 T S/kLOR 302DD2C OSSCRVOO 250? COOI 2 G - 7/7/04 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOt BG - 7nX3A 
LRA034 04 TBALOR 302DD2C OSBCRkTOO 2507 COOt AG - 7/7/04 
LRV 011 04 T BALOE 302[JC;6C OBBCRVOO 250? COOI l i -9/20/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 CXXll 2h-9/20/04 
LRV 011 04 T B/kLOE B020C6C OBBCRVOO 2507 COOt 2h-9/20ro4 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOt 3h - 9/20TO4 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 250? COOt 4h - 9O0X3A 
LRA OBS 04 T SALOR 3020020 OSBCRk/OO 250? COOI Ah • 9/20/04 
LRV 011 04 T SALOE 302CJC6C OSBCRVOO 2507 COOI 6A-9/20/04 
L P V 253 04 T SALOP 302DD2E OSBCCCXM 2507 COOI 21 • 10/6/OA 
LPV 253 04 TCD SALOP 302DD2E OSBCCCXM 250? COOt 21 - iaW04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 250? COOI IJ-12/21/04 
LRA 001 05 T SALOR B02DD2C OSBCRVOO 250? COOV 2J-12/21/04 
LftA 001 05 T SALOR 302OD2C OSBCRVOO 250? COOI 3I-1201X3A 
LRA 001 OS T BALOR 302DD2C OSBCRVOO 250? CCXJI 41-12/21/04 
L I V 044 05 T BALOP 302DD2C OBBCCCXM 250? COOI BJ-2/18/05 
t P V 044 OS T BALOP 302DO2C 0SBCCOO4 2507 COOI BJ-2/18X35 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI 50 •2118X35 
LRV 015 03 T B A L O E 501020 OSBCRVOO 2507 COOI AJ-2118X35 
LRV 011 04 T SALOE B02DC6C OSBCRVOO 250? COOI AJ-2118105 
LRA OOS 05 T BALOR B02DD2C OSBCRVOO 250? COOI AJ-2118105 
LRA OOS OS T 8AL0R 302DD2C OSBCRVOO 250? COOI AJ-2118X15 
LRA OOS 05 T SALOR B02DD2C OSBCRVOO 250? COOI AJ - 2118X15 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 250? coot AJ-2118105 
L P V 044 OS T BALOP B02DD2C OSBCCCKM 250? COOt 1K-2I18XI5 
LRA OOS OS T SALOR 302DD2C OSBCRVOO 2507 COOt . .1K-2I18X35 
LRA OOS 05 T BALOR 302OD2C OSBCRVOO 250? coot 2K-2/1STO5 
LRV 011 04 T SALOE 302DC6C OBBCFIVOO 250? coot 6B-2118X35 
LRV 011 04 T BALOE 3020060 08BCRV00 2507 COOt 6B-2116X35 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF NortJale 
2/28/2011 

. . _ . „ „ D7P037 D7P042 - WV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 . D7P0S4 (TCD) D7P086 g C D ) D7POS4 LRAOSl LPV021 LRA004 LRAOl? LPVOSB LRA027 

HQOOBMOO HQOOBMOO OBBCCCKM 08SCCO04 • HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OSBCRVOO OBBCCCXM OSBCCCXM OSBCCCKM OSBCTAOO OSBCTAOO OBBCTAOO OSSCRVOO OSBCCCKM OSBCRVOO OSBCRVOO 08BCBDO3 OSBCRVOO 

LPV 03? 04 T BALOP 302DD2C OSBCBB06 2507 C002 SE-6/13X35 
LRA 019 05 T SALOR 302DD2C OSSCRVOO 2507 COOI IL-6/13/05 
LPV 095 OS T BALOP 302D02C OBBCCCXM 2507 COOI 1L-6/t3TO5 
LRA 019 OS T SALOR 302DD2C OBBCRVOO 2507 COOI 2L-6113X35 
LRA 019 OST SALOR 302DD2C OSBCRVOO 250? c o o t - . ~ 2L-6/13X3S 
W4X60? 04ra5C 26W10NN 40SF82A 2507 COOI 3K-6/13X15 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 250? c o o t BK-6/13X35 
LRA 019 OST BALOR 302DD2C OSBCRVOO 250? coot • 4K-6/13TO5 
LRAOIB 05 T SALOR 302DD2C OBBCRVOO 250? COOI t M - E/2STOS 
LPV 095 05 T SALOP 302DD2C OSBCCCXM 250? COOI • 1M-606X3S 
LRA 019 OS T SALOR B02DD2C OBBCRVOO 250? c o o t 2M - 608X35 
LRA 019 OS T BALOR B02DD2C OBBCRVOO 250? COOI 2M - BOSX35 
LPV 095 05 T S/kLOP 302DD2C OSBCCCXM 250? c o o t BL-608XI5 
LRA 019 OS T BALOR 302DD2C OSBCRk/OO 250? 0001 AL - 6/28/05 
LPV229 OS T BALOP 302DD2C OSBCCCXM 2507 COOI IN-9/12/05 
LPV229 OS T SALOP 302DD2C OSBCCCXM 2507 COOl IN-9/12/05 
LPk/229 05 T SALOP 302DD2C OSBCCCKM 250? COOI 2N - 9112X15 
LflA046 05 T SALOR 302DD2C OBBCRVOO 250? COOt 2N - 9/12/05 
LRA046 05 T BALOR 302OD2C OSBCRVOO 2507 COOt 3M - 3112105 
LRA046 OS T SALOR 302DD2C OSSCa^VOO 2507 CCXJI AM-3/12/05 
LRAOOl 06 T SALOR 302DO2C OSBCRkAJO 2507 COOI 1 •XT- 12/13XIS 
LRAOOl 06 T 8AL0R 302DO2C OSBCRVOO 250? COOt • 2-O--12113X35 
LRAOOl 06 T SALOR 302DD2C OBBCRVOO 250? COOI • BN-12113X35 
LRVOl 1 04 T SALOE 302DC6C OBBCRVOO 250? C001 - - BNandBC - 12113X35 
LRAOOl 06 T BALOR 3020D2C OBBCRk/OO 250? COOI t AN-12113X35 
LSP023 04 TIt2 OBL 302DO2C 08BCBB02 250? COOB 60 - 12113105 
LRA 00? 06 T 8/kLOR 302DD2C OSBCRVOO 2507 c o o t • a^XJ--4/5/06 
LRA 007 06 T SALOR 302DO2C OSBCRVOO 2507 c o o t B'O- • 4/5/06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 250? CCXJI 2P - 4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOI 2P-4/5/06 
LRA 00? 06 T SALOR 302OD2C OBBCJRVOO 250? COOt • IP-4/5 /06 
LRA 00? 06 T SALOR 302DD2C OBBCRVOO 2507 COOt 1P-4/5TO6 
LRA 00? 06 T BALOR 302DD2C OSBCRVOO 250? COOt 4-0" - AI5X36 
LRA 00? 06 T SALOR 302DD2C OSBCRVOO 250? CCXJI A'Or-A/5/06 
LRV OO? 06 T BALOE 302DC;6C OSBCRkTOO 2507 CXXll iQ-sraorao 
LRV 007 06 T SALOE 302DC;6C OSBCRVOO 2507 COOt 20 •5X30X16 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOt BP • SO0X16 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 250? COOI A P . 5/30/06 
LRA027 OST SALOR 302DD2C OSBCRVOO 250? COOI IR-6/12/06 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOI • 2R.&12X16 
LRA027 OST BALOR 302DD2C OSBCRVOO 250? COOI 2R-6/12/06 
LFIA027 06T BALOR 302D02C OSBCRVOO 2507 coot . . • . BQ-6/12/06 
LRA027 OBT SALOR 302DD2C OBBCRVOO 2507 COOI AQ •6112X16 
LRA027 OBT SALOR 302DD2C OBBCRVOO 250? COOI . 4Q-6/t2TO6 
Transfer LflA 007 06 T BALOR 302DD2C OSBCRk/OO 2T and BS 8/9/06 
LRV 007 06 T SALOE 302DC6C OSBCRkTOO 2507 COOI 4S 8/3X16 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 250? COOt 45 819X36 
LflA 036 06 T B/kLOR 302DD2C OSBCRVOO 2507 0001 is-sraras 
LflA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI IS-8/8/06 
LRA 036 06 T SALOR 302DD2C OBBCawOO 250? COOt 2S-srara6 
LRA 038 06 T BALOR 302OD2C OBBCFIVOO 2507 COOt 25 • 818X16 
LflA 036 06 T BALOR 302DD2C OBBCRVOO 250? COOI • 4R - s/sras 
LRA 036 06 T eALOR 302DD2C OSBCRVOO 2507 COOI • 4R - effl/06 
LPV 169 06 T BALOP 302DD2C 0BBCCO04 250? COOI 3R - 8/8/06 
Transfer LRA 036 06 T BALOR 302DD2C OBBCRVOO 2U and 4T-9/22ra6 
LPV226 06 T SALOP 3020D2C OBBCCCXM • IT-10/24/06 
LPV226 06 T 8AL0P 302DD2C OSBCCCKM - . 2V - 10/24/06 
LPV226 06 T BALOP 302DO2C OBBCCCXM - BT-10/24/06 
LRA 038 06 T BALOR 302DD2C OSBCRVOO 2507 COOI • 4V- 12112X36 
LflA 036 06 T SALOR 302DD2C OSBCRkTOO 2507 COOI • 2W. 12112X16 
LRA 002 07 T 8/kLOR 302DD2C OBBCRVOO 2507 COOI • 2^-12112X36 
LPV 019 07 T SALOP 302CJD2C OBBCCOOI 2507 CXXM ' BV-12112X36 
LPV 019 0? T SALOP 302DD2C 08BCCO02 250? C002 . ; B U - 12/12ra6 
LPV 019 0? T SALOP 302DD2C OBBCCOOS 250? 0006 . 30-12112X36 
LRA 002 07 T BALOR 302DD2C OSBCRVOO 2507 COOI . • •• ' 311-12112X16 
LPV 019 07T SALOP 302DD2C OBBCCOO? 2507 C003. . . . 7.12/12/06 
LRA 005 07 T SALOR B02DD2C OBBCRVOO 250? coot . . . . IU-2/6/07 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI 2x - 2rara? 
LRA 005 07 T BALOR 302DD2C OBBCFIVOO 250? COOI 2X-2/6/07 
LRA 005 0? T BALOR 302DD2C OSBCRVOO 250? COOI 2X-216XI7 
LRA 005 0? T SALOR 302DD2C OSBCRVOO 250? COOI 3 V - 216107 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

2080011 
. . . . . „ „ _ . . . . ^ ^ _ „ . . . . . . . 

-- - - - .... 07P03? D7P0A2 LPk/222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P0B6 (TCD) D7P084 - " LRAOSt LPV021 LRA004 L R A O I ? .PV069 .RA027 

HQOOBMOO HQOOBMOO 08SCCO04 OBBCCCXM HQOOBMOO HQOOBMOO OSSCRVOO OBBCRkTOO OSBCRVOO 08SCCO04 06BCCO04 OSBCCCKM OSBCTAOO OBBCTAOO OSBCTAOO OSBCRVOO OSBCCCKM OSBCRVOO JSBCRVOO JSBCBD03 JSBCRVOO 

LRA 005 0 ? T SALOR 302DD2C OSBCRkAXJ 2S07 COOI. AW-216X17 
LRA 005 0? T SALOR 302DD2C OSBCRVOO 2507 coot • AW-216X17 
LPV 052 07 T SALOP 302DD2C OBBCCOO? 250? C003 • - - 7A- 216X17 
L f V 125 0? TCD SALOP 302DD2C OBBCCCKM 2507 COOI •. - ••:•:• • ; . . • 1V-5/7ra7 
LPV 125 07 TCD BALOP 302DD2C OBBCCCXM 2507 CXXll - • » . 21-5/1X31 
LPV-12S 07 TCO BALOP 302DD2C OSBCCCKM 2507 C001- . .- - • - 3W-snxi7 
LRA 021 0? TBALOR 302DD2C OSBCRVOO 2507 COOI '•• :-•-•••• BW-517X11 

LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI : • •••• 3W-5/7ra7 
Lf lA 021 0? T SALOR B02DD2C OSBCRVOO 2507 COOI 4X-5/7ra7 
LPV:125 07 TCD SALOP 302DO2C OSBCCCXM 2507 COOB • : • - 8 - 5/7/0? 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 coot • i- IW-7/12107 

LftA 037 07 T SALOR 302DD2C OSBCRVOO 250? coot 2Z-7/12107 
LRA 03? 0? TBALOR 302DD2C OSBCRVOO 250? COOt • BX- 1/12X11 
LRA 03? 07 T BALOR 302DD2C OBBCRVOO 250? coot - - 4Y-7 / t2 ra? 
LRA 03? 07T 6AL0R 302DO2C OSSCRVOO 250? coot - AY-7/12107 
LRV 009 0? T 9AL0E 302DC6C OBBCRk/OO 250? coot • AY-7/12X17 
LPV166 0? TBALOP 302DO2C OBBCCCXM 2507 C001 . 70-7/12X37 
LRA 037 07 TBALOR 302D02C OBBCRVOO 2507 COOI 7C-7/12X37. 
LPV 188 07TCD BALOP 302DD2C OSBCCCXM 250? COOI IX-80X37 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 1X-80X31 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI " 2AA-80XI1 
D7P04t.O? T 72DP B02DD2D HQOOBMOO 2S07 3Y-80X11 
LRA 037 07 T SALOR 302OD2C OSBCRVOO 250? COOt AZ-8/2X17 
LRA OBS 07 T SALOR 302DD2C OSBCRVOO 2507 coot AZ • 6/2X17 
L P V 186 0? TCD SALOP 302DD2C OSBCCCXM 250? COOI AZ-8/2X17 
LRA 03? 07 T SALOR 302DO2C OBBCfiVOO 250? COOI • 70-8/2X17 
LPV IBS 0? TCD BALOP 302DD2C OBBCCCXM 2507 COOt 70-8/2X17 
D7P03? 07 T.72DP 302tXJ2C HQOOBMOO 250? BA-6/2X37 % 266.677 
D7P037 0? T 72DP 302DO2C HQOOBMOO 250? BA - 8/2X37 % 133,323 
D7P042 0? T 72DP 302DD2D HQOOBMOO 250? BA-312X37 $ 335.000 
2W6ES2 060? CB 262W0NN 40SFS4A 2571 - BA-BOX37 
D7P04t O? T 72DP 302DD2O HQOOBMOO 250? 9-312X37 
LFV 188 07 TCD BALOP B02DD2C OBBCCCXM 250? coot 1Y-9/AKI7 
LPV 222 0? T BALOP 302DD2C OBBCCCXM 2507 COOI ' 1Y-9/AX37 $ 62.295 
LPV 222 07 TCD BALOP 302DD2C OBBCCCKM 2507 COOI 2BB-9/AX37 $ 403.425 
LPV 222 07 T SALOP 302DD2C 08BCCO04 2507 COOV 2BB-9/AX37 $ 204.147 
D7P059 07 TCD 72DP B02(JD2C HQOOBMOO 2507 • 2BB - 9IAX37 $ 221.810 
D7P059 0? TCD 72DP 302DD2C HQOOBMOO 250? 2BB-9/4ra7 t 28.190 
D7P060 07 TCD 72DP 302OD2C HQOOBMOO 2507 - 2BB - 9/4ra7 $ 88.423 
LPV 222 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOt BZ - 9/4/07 J 89.086 
LPV 1 SS 0? TCD SALOP 302DD2C OSBCCCKM 250? COOt 4AA - 9/4ra7 
LPV 222 07 TCD SALOP 302DD2C OSBCCCKM 250? COOt 4AA-9/4/07 $ 296.972 
LRA 046 0? TCD SALOR 302DD2C OSBCRVOO 250? COOt • 4AA-9/4ra7 S 246.631 
LRV 021 07 TCD SALOE 302DC:6C OSBCRVOO 250? COOt • 4AA'- 9/4ra? i 81.316 
LRV 021 0? T SALOE 302DC6C OBBCRVOO 250? COOt AAA-9IAX37 $ 31.283 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 250? . 7E - 9/4ra? $ 1.57? 
LPk/233 0? T BALOP 302DD2C OBBCCCXM 250? COOI 1Z-10I11X17 S 154.886 
LFV233 07 T BALOP 302DD2C 08BCCCKJ4 250? coot 2CC -10/1 tra? S 60.220 

LPV227 0? T BALOP 302DD2C OSBCCCKM 2507 COOI 2CC - 10/11/07 S 10.000 
LFV240 07T BALOP 302DD2C 0BBCCO04 2507 COOI 2CC-10/11/0? $ 7.160 

D7P0B4 07 TCD 72DP B02DD2C OBBCTAOO 250? 2CC -10111X17 $ 149.S30 

D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2CC -10/1 ira? $ 1,206.646 

D7P0S4 0? TCD.72DP B02DD2C OSBCTAOO 250? : BAA-10111X17 $ 214.799 • 
D7P0S4 0? T 72DP 302DD2C OSBCTAOO 2507 BAA-to/11/07 S 16.724 

LflAOSI 0? T SALOR 302DD2C OSBCRkTOO 2507 COOI .. • ABB-10/11/07 $ 7.305 

D7P0S4 07 T 72DP 302DD2C OSBCTAOO 250? 7F-10111X17 S S.30S 

D7P0S4 07 T 72DP B02DD2C OSBCTAOO 250? 3C-10/11X37 $ 229.680 

D7P0S4 07 T 72DP 302DD2C OBBCTAOO 2507 9B-10/1 ira? % 3,659 

D7P08S 0? TCD 72DP 302DC6C 08BCTAOO 250? 2EE - 1/8X38 S (1,206.648) 

D7P0S6 0? TCD 72DP 302OC6C OBBCTAOO 250? BE-1/8X38 S 1.206.646 

LRA021 07 T SALOR B020D2C OSBCRVOO 250? COOI 300-.1/8/08 
D7P0S4 07 TCD 72DP 302DO2C OBBCTAOO 2507 BCC - 1/8X38 S (130.658 

LRA021 0? T SALOR 302DD2C OSBCRVOO 250? COOt 2EE . 1/8X38 
O7P0S4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2EE-1/8X38 $ 130.658 

D7P0S4 0? T 72DP 302OD2C OSBCTAOO 2507 SF • 3/BTOS S (229.680 

D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 3DD - BOX3B S 229.680 

LPV021 08 T BALOP 302DD2C OBBCCCKM 250? COOt 1AA-120Xn t 480.5S4 

LPV021 08 T SALOP 302OD2C OBBCCCXM 250? COOI 2DD-12A3TO? $ 536.446 

LR/k004 08 TBALOR 302DD2C OBBCRVOO 2507 COOI 2DD-120XI1. J 2.151.312 

LflA004 08 T BALOR 302DD2C OBBCRk/OO 250? COOI BBB-1213X17 { 1.27B.653.00 

LRA004 08 T BALOR 302DD2C 08BCRV0O 2507 COOI BBB- 12/3X17 $ 1.366.261.00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Date 
2080011 

- — - D7P037 D7P042 — LPV222- L P V 2 2 2 g C D ) D7P059 (TCD) D7P060 (TCD) LRV 021. . . LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LFV240 D7P0S4 (TCD) D7P0B6(TCD) D7P0S4- LRAOSl ' LPV021 LRA004 LRAOl? LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 OSBCCCKM HQOOBMOO HQOOBMOO OSSCRVOO OBBCRk/OO OBBCRVOO 0BSCCO04 08SCCO04 0SBCCO04 OBBCTAOO OSBCTAOO 08BCTA00 OSBCRVOO OSBCCCXM 06BCRV00 OSBCRVOO OSBCBDOB OBBCRVOO 

LflA004 OS T BALOR 302DD2C OSBCRVOO 2507 COOI ' 4 C C - 12ra3TO? S t.633.739.00 

LRA004 OB T B/kLOR 302DD2C OBBCRVOO 250? COOt' ACC- 12X33X37' $ 320.034.00 

LPV021 08 T SALOP 302DD2C 08BCCO04 250? COOI " IG-12X33107 $ 8.223 

LPV021 08 T SALOP 3020D2C OBBCCCKM 250? COOI -80-12X13X11 $ 65.30? 

LPV021 08 T SALOP 302DD2C OSBCCCKM 2507 COOI • S F - 3/3/OB $ (65.307) 

LPV021 OS T SALOP 302DD2C OBBCCCKM 2507 coot ' 300 - BOX3B S 65.30? 

LRAOl? 08 T BALOR B02DD2C OSBCRVOO 250? coot • " IBB -3 /1 iras S 109.537 

LRAOl? 08 T SALOR 302DD2C OSBCRVOO 2607 COOI 2FF-3/11X38 $ 1.571.896 

LRAOl? OS T SALOR 302OD2C OSBCRVOO 2507 COOI BEE-3/11/08 S 776,098 

LRAOl? OB T BALOR 302DD2C OSBCRVOO 2507 COOt ADO-3111X38 $ 222,435 

LRA017 08 T SALOR 302DO2C OBBCRVOO 250? COOI 400 - 3/11/OS $ 2,376.245 

LRA017 OB T SALOR 302D02C OSBCRVOO 250? COOI IH-3/11X38 $ 193,769 

LPVOSB OS T SALOP 302DD2O OSBCBDOB 2507 COOI 9C-3 /1 iras i 15,000 

LRA027 OST SALOR 302OD2C OSBCRVOO 250? COOt ICC-5/19/OS $ 99,399 

LflA02? OST SALOR 302DD2C OSBCRVOO 250? COOI 2GO-S/19X38 $ 552,004 

LRA027 06T SALOR 302DD2C OSSCRVOO 250? COOI •3FF-5/19X38 $ 126.452 

LIV102 08 TCD ALOP 302DO2C OBBCCCKM 2507 COOI BFF-5/19/08 
LRA027 OST SALOR 302OD2C OBBCRVOO 250? COOI 4EE. 5119X38 $ 2.972.145 

LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOI • 71-5/13X38 
LFV102 08 TCO ALOP 302DD2C 0BBCCO04 250? CXXll BH-5/13X38 
LPV102 08 TCO ALOP 302DO2C OBBCCCXM 250? COOI ' 9o ;5 / i 9 ras 
L P V l 02 08 TCD ALOP 302DD2C OSBCCCKM 250? COOI • 9E-605X38 
LPV102 OS TCD ALOP 302DD2C OBBCCCXM 250? COOI 2HH-605X38 
LPV167 06 T BALOP 302DD2C OBBCCCKM 250? COOI IDD-6/25/08 
LPV167 08 T BALOP 302DD2C OSBCCCKM 250? COOI ' 2 1 1 - 6/25/08 
LPV16? 08 T S/kLOP 302DD2C OSBCCCKM 2507 COOI 3GG - 605X1B 
L f V f S ? 08 T SALOP B02DD2C OBBCCCXM 2507 COOI •4FF-6/26/08 
LPVl67 08 TCD BALOP 302DD2C OBBCCCXM 250? COOt •AFF-605/08 
LflA034 OS T BALOR 302DD2C OBBCRVOO 250? COOI • AFF-60SX1B 
LPV167 OB T BALOP 302DD2C OSBCCCXM 250? coot 7J - 605X18. 
LPVIBO 08 TCO SALOP 302DD2C OSBCBDOB 250? COOt 9F - 605X36 
LFIA034 OB T SALOR 302DD2C OSBCRk/OO 250? COOt 2JJ- 70AX38 
LFIA034 08 T SALOR 302DD2C OBBCRVOO 250? COOI BHH - 7/24/08 
LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOI 3HH - 7/24/08 
LRA034 OS T BALOR 302DD2C OSBCRVOO 2507 COOt 4GG - 70AX3B 
LPV167 OS TCO SALOP 302DD2C OSBCCCKM 250? COOt AGG - 7/24/08 
LFIA027 OST SALOR 302DD2C OSBCRVOO 250? COOI IEE-8/25/08 t (99,399) 

LPV16? 08 T S A L O P 3 0 2 D D 2 C OSBCCCXM 250? COOI 1EE-a/25/0B 
LSP096 08 TR2B OBLFIABC 302DD2C OBBCCCXM 2507 COOt • IEE-8/25X18 
LSP096 OS TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOI 1EE-S/25ra8 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOI 2KK - 305XI3 $ (552,004) 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI 2KK-BOS/08 
LPV167 08 T BALOP 302DD2C OBBCCCXM 250? COOI 2KK - BOSXIB 
LRA034 08 TBALOR 3020020 OBBCRVOO 250? COOI " • - - • •2KK - aOSXlB 

LSP096 OS TR2B OSLRABC 302DO2C OSBCCCKM 250? COOI. 2KK-8/25/08 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 250? COOI -2KK-8/25/0B 
LflA034 OB T SALOR 302DD2C OBBCRVOO 2507 COOI ' Bii-aosxia 
LRA027 OBT SALOR 302DD2C OBBCRVOO 250? COOI -3II.805X18 $ (126,452) 

LPV167 08 T BALOP 302DD2C OSBCCCKM 2507 COOt - 311-BOSXIB 
LPV167 OS TCD SALOP 302DD2C OSBCCCKM 250? COOI 311-8/25/08 
LPV102 OS TCD ALOP 302DD2C OBBCCCXM 250? COOI • 311-8/25/08 
LSP096 OS Tfl2B OSLIR/kBC 302DD2C OBBCCCXM 2507 COOI • • 311-8/25/08 
LSP096 OB TR2B OBLFtABC 302DD2C OBBCRVOO 250? COOI . 3II-805X3B 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507.C001 AHH-BOSX16 $ (2,972,145) 

LPV16? 08 T SALOP 302DD2C OBBCCCXM 250? COOI AHH - BOSXIB 
LPVtB? 08 TCD S/kLOP 302DO2C OSBCCCXM 2507 COOI AHH • BOSXIB 
LSP096 08 TR2S OSLflABC B02DD2C OBBCCCXM 250? COOI AHH • 8/25/08 
LSP096 08 TR2B OBLRABC B02DO2C OSBCRVOO 2507 C001 ' •. .- 4HH - BOSXIB 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 250? COOI •• 4HH-S/25/0B 
LPVtS? OS T SALOP 302DD2C OSBCCCXM 250? COOI 7K-B/25raB 
LPV102 OS TCD/kLOP 302DD2C OSBCCCKM 250? COOI - 7K-aOSX38 
LSP096 OS TIt2B OBLRABC 302DO2C OBBCCCKM 250? COOI 7K- BOSXIB 
LfV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI : BJ- BO5I08 
LSP096 08 TR2B OBLRABC 302OD2C OBBCCCXM 250? COOI BJ-8/25/08 
LFVISO OS TCD SALOP 302DD2C 0SBCBD03 250? COOI • - • • 9G - S/25/08 
LSP096 OS TR2B 08Lfl/kBC 302DD2C OBBCBDOB 2507 COOI 9G - SOSXIS 
LSP096 OB TR2B O B L f ^ C 302DO2C OSBCBDOS 2507 CXXll - : • "9H - 10117X18 
LPk/242 08 TCD BALOP 302DD2C 08BCBCXJ3 2507 COOI •9H-10/17/08 
LSP002 09 Tft2B OBLfVkBC 302OD2C OBBCCXXM 2506 COOI • • ~ -IFF - 1008X16 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 2LL- looaxia 
LSP002 09 TR2B OBLRABC B02CXJ2C OSBCCCKM 2506 COOI 3 J J - 10/28/08 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
2060011 . . . . . . . . _ ....... ... . - .... . _ . .. ^ _ _ -

. . D7P03?'" ' • D7P042 ~ LPV222 LPV222 (TCD) D7P059 (TCO) D?P060(TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPk/233 LPV227 LPk/240 D7P0B4 (TCO) D7P086 (TCO) D7P084 LRAOSl LPV021 LRA004 LRAOl? LPVOSS LR/k02? 

HQOOBMOO HQOOBMOO OSBCCCKM 0SBCCX3O4 HOOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 OSBCCCXM OSBCCCXM OSBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO OBBCCCXM OBBCRVOO OBBCRVOO OBBCBDOB OBBCRVOO 

P O P extension only. 411 - 10/28TO8 

F>OP exlension only!' 7L-10/28/08 7 

POP extension only . _ SK - 10/28/08 
FK)P exlension only . .91-lOOSTOS 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXJS 2506 C006 10-IOCS/OS 
LRAOt? OS T BALOR 302DD2C OBBCRVOO 2507 COOI ?M 12/16/06 S (193,789) 

LSP096 OS TR2B OSLR/kBC 302DD2C OBBCRVOO 250? COOI 3KK- 12116X18 
LSP096 OB TR2B OSLRABC 302DD2C OBBCCCKM 250? COOt BKK - 12/16/08 
LSP096 08 TFt2B OBLRABC 302DD2C OBBCRVOO 250? COOI 4JJ - 12/16/08 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCKM 250? COOI AJJ-12116X18 
LFlAOt? OS T SALOR 302OD2C OSBCRVOO 250? COOI AJJ-12116/08 S 193,789 

LSPOIB 09 Tfl2B OSLRABC 302DD2C OBBCRVOO 2506 coot IGG -12/1 Brae 
LSPOIB 09 TR2B OBLfiABC 302DD2C OBBCRVOO 2506 COOt 2MM- 12116/08 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCX;CJ04 2506 COOI 2MM-12116X18 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 250S COOt BU.-12116X18 
LSPOl 3 09 Tfl2B OBLRABC 302DD2C OSBCRVOO 2506 COOI AKK-12116X13 
LSPOIB 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOI 7N- 12116X18 
LSPOl 3 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 C001 . BL -12/1 eras 
LSP014 09 TR2B OSLBCOB 302DD2C OSBCBDOB 2506 COOI 9J- 12116X18 
LSPOIB 09 TF12B OBLRABC 302DD2C OSBCCOOS 2506 COOO IOA-12116108 
CBHOOt 09 T SOC S01ES2C HQOOGEOO 2506 11.2118X33 
COHOOl 09/10 B SOC 601E52C 2506 11-2/18X33 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI IHH-4/9/09 
LSP072 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOI 2NN - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 250B COOI 4LL - 4/9/09 
LSP072 09 TR2B OBLRABC 302DO2C OSBCRVOO 2506 COOl 4LL-419ra9 
LSP072 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOI 70 - 4/9/09 
LPV124 09 T BALOP 302DD2C OBBCSWOO 2506 C002 11A-AI9X39 
LSPOIB 09 TR2B OSLflABC 302DD2C OBBCCCKM 2506 COOI 2.00 - 5/1X39 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 C001 2.00 - 511X39 
LSP013 09 Tfl2B O S L f ^ C 302DD2C OSBCRVOO 2506 COOI BM -5/1X39 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 COOI SM -S/1X33 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 10B-S/13I03 
LSP002 09 TR2B OSLflABC 302DD2C 0SBCCCJ04 2506 C006 10B-8/13X33 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOO 10B-8113X39 
LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2506 0006 3MM-8/13/09 
LPV124 09 T BALOP B02DD2C OBBCSWOO 2506 C002 11 B- 8/6X33 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI 1.11-8/17X33 
LSP201 09 TR2B 08LflABC 302DO2C OSSCRVOO 2506 COOt 2PP-8117X39 
LSP201 09 TR2B OSLRABC 302D02C OBBCRVOO 2506 COOI 2PP-8111/09 
LSP201 09 TR2B OSLft/kBC 302DD2C OBBCRVOO 2506 COOI AMM-BI17X39 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 0006 BNN - 3/28X39 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 C006 2 0 0 - 9/2STO9 
LSPOIB 09 TR2B OSLR/kBC 302DD2C 0BBCCO04 2506 COOt IJJ - 12115X39 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOI 100- 12115X19 
LSPOIB 09 TR2B OSLRABC 302DD2C 0BBCCCJO4 2506 coot 2SS - 7/1/10 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 4.00 - 6/29/10 
LSP201 09 TR28 OBLRABC 302D02C OBBCCCKM 2506 COOI 4.00 - 6/29/10 
LSP201 09 TTt2B OSLR/kBC 302DD2C OBBCCCJCM 2506 COOt 4PP-7 /1 /10 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 0006 10.0-6/29/10 
LSP002 09 TR2B OSLftABC 302DD2C OSBCCCXM 2506 C006 10.0-6/29/10 
LSP002 09 TIt2B OSLRABC 302DD2C 08SCCCJ04 2506 COOB 10E-7/1/10 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 COOt SO' -7 /1 /10 
LSP201 09 TR2B OSLflABC 302DD2C 0BSCCO04 2506 COOt S'O' - 7/1/10 
LSP002 09 TR2B OSLRABC 302D02C 0BBCCCJ04 2506 COOB S O ' - 7/1/10 
LSP169 10 TR2B 0SLBC03 302OD2C OBBCBDOB 2506 COOI 9 L - 10/14/10 
LSPOl 3 11 TR2B OSLBCOB 302DO2C OSBCBDOB 2506 COOt . 9 M - S O W 2/3/11 
TOTAL WAFs $ 400.000 $ 335.000 $ 266.442 S 789,483 S 250.000 S 90,000 i 31.283 S 81.316 i 246.631 $ 215.106 S 10.000 S 7.160 S 364.629 B 1.206.648 S 255,371 S 7,305 $ -1.092,560 $ 6,749,999 $ 5,250,000 $ 15,000 $ 

[BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/suppties 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
2/28/2011 

WAF No/Date P L A N S - W A F HISTORY 
2/28/2011 

WAF No/Date 

D7P03? - O7P042 LPV222 - LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046(TCD) LPk/233 . LPV22? LPV240 D7P0B4 (TCO) D7P066 (TCD) D7P084" • LRAOSt " ' LPV021 LRA004 LRAOt? LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 OSBCCCXM HQOOBMOO HQOOBMOO OSSCRVOO OBBCRVOO OSSCRVOO OBBCCCXM OSBCCCXM OSBCCCKM OBBCTAOO OSBCTAOO OSBCTAOO OSSCRVOO OSBCCCKM OSSCRVOO OSBCRVOO 08BCBD03 OBBCRVOO 

CURRENT MONTH COMMITMENTS 

Balance to Commil (W/kFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
2/28/2011 

WAF No/Date 

D7P037 D7P042 LPV222 LPV222 (TCO) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P0S6 (TCD) D7P084 LRAOSt LPV021 LRA004 LRAOl? LPVOSB LRA02? 

HQOOBMOO HQOOBMOO 0BBCCO04 OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OSBCCCXM OSBCCCXM OSBCCCXM OSBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCRVOO OSBCBDOB OBBCRVOO 

ADVANCES 
2080011 
ADVANCES 
2080011 
ADVANCES 
2080011 

July advance against LFV046 
Aug advance againsi LRVOIS 
1st January advance against LRVOIS and LPV 412 
Is l January advance against LRVOIB 
2nd Januaiy advance against LRV019 
2nd Januaiy advance againsi LRV094 
2nd Januaiy advance against LRV023 
2nd Januaiy advance againsi L P R V l 42 
3rd January advance againsi LPRV142 
/kpril advance againsi LRV 031 (Wafs IE. 2D. 3D. 40) 
July advance againsi LRV 026 (Wafs ID. 20. 3C. 40) 
Augusi advance against LRV 015: LPVOB?: LRA 010 1F, 3B, 4B, part2E 
Sept advance againsi L f ^ O l O part4E 
Sept advance against LFRAOIO. LFV037 part 4E, 2E, BE, SA 
Sept advance against LFV085, LRAOIB 3F, IG, 2F, 3F. part4F 
October advance againsi LftA019, LFtA 034: LSP023 IH, par t2G,4F,6A 
December advance against LftA034, LRVOl 1 2G, 3 0 , 4 G , l i , part 2h 
Febrtjaiy advance againsi LPV2S3, OBBCCCXM 21 
Febroary advance againsi L F ^ OST, OBBCRVOO IJ , 2J, 31,41 
Febroary advance against LRVOIS OSBCRVOO: L f V 037 part 2h, Bh, BJ, 4h. 
OBBCBBOS: LRVOt 1 OSBCRVOO: LRA 038 OBBCRVOO part4J,SB plusSE 
LPV044 OSBCCCXM: LRA 008 OSBCRkTOO 
Credit IPAC May 6 
May advance against LftAOOS OBBCRVOO part of 4J 
June advance against LPV 044 OSBCCCJCM part of 3J 
June advance againsi LRA 008 OSSCRVOO part of 4J 
June advance againsi LFtA 008 OBBCRVOO part or4J 
June advance against LPV 044 OBBCCCJtM pa r to f lK 
June advance againsi LRA OOS OBBCRVOO pa r to f lK 
June advance againsi L f ^ 008 OBBCRVOO 2K 
June advance against LRA 019 OBBCRVOO . IL 
June advance against LFV 095 OBBCCCJCM IL 
June advance against LRA 019 OSBCRVOO part2L 
Aug advance against LFIA 019 OBBCRk/OO part of 2L 
Aug advance against W4JCS07 part of 3K 
Aug advance againsi LPV 095 OS 08BCCO04 part of BK 
Aug advance against LRA 019 OBBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance againsi LPV 095 OS OBBCCCXM IM 
Aug advance againsi LRA 019 OSBCRVOO part of 2M 
Nov advance against L fV229 0SBCCO04 part of IN 
Nov advance against LRA 019 OSBCRVOO 2M 
Nov advance against LRA 019 OBBCRVOO 4L 
Nov advance againsi LFV 095 0SSCCO04 BL 
Jan advance against LRVOl 1 OBBCRVOO BN 
Jan advance againsi LPV229 OSBCCCXM IN 
Jan advance againsi LPk/229 OBBCCCKM 2N 
Jan advance againsi LFtA046 08BCRk/00 2N 
Jan advance againsi LRA046 OSBCRVOO BM 
Jan advance'against LFtA046 OSBCRVOO 4M 
Jan advance against LFiAOOl OSBCRVOO 1 "O-
Jan advance againsi LFtAOOl OBBCRVOO 2-0' ' 
Jan advance againsi LRAOOl OBBCRVOO 3N 
Jan advance against LRAOOl OBBCRVOO 4N 
Jan advance against LPVOB? OSBCBBOS Partial 50 
Feb advance against LPVOB? OBBCBBOS Partial SD 
Advance trf in Volpe's records to match EPA records from LPk/229 lo LRA 00? 
/kdvance trf in Volpe's records to match EPA records from LPVOB? lo LRAOO? 
Mar advance againsi LPkTOB?: LPV 229 partial IN, partial 2N 
Mar advance against LFtA 007 3"0"; parlial 2P 
Apnl advance againsi LRA 007 partial 2P 
May advance against LftA 007 balance 2P 
May advance against LRA 00? partial IP 
June advance againsi LFtA 00? partial IP: parlial 10 
Juty advance againsi LRA 00? 4 ' 0 ' - 4/5/06 
Juty advance againsi LRV 007 IQ - 5/30/06 
July advance againsi LRV 007 2Q - 5/30106 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
2/28/2011 

D7P03?. D7P042 LPM222 LPk/222 a C D ) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046(TCD) LPV233 LPV227 - - LPV240 - D7P084 (TCD). D7P086 (TCD) D ? P 0 S 4 ~ . LRAOSl - LPV021 - • LRA004 LRAOl? LPV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCXM OBBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OBBCCCXM OBBCCCKM OSBCCCKM OSBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO 08BCCCKM OSBCRVOO OSBCRVOO 08BCBD03 OSBCRVOO 

July advance against LRV 007 ' BP - sm/os 
July advance againsi LRV 00? • 4P - 5/30/06 
July advance against LRV 00? - 4S - 8/09/06 
July advance against LRA 00? ' AS-8X13X36 
Juty advance against LRA 007 2T and BS 613X36 
July advance against LRA 02? • IR-6/12/06 
July advance against LRA 027 • 2R-6/12/06 
Aug advance againsi LIW 02? • 2R-6/12/06 
Aug advance against LRA 027 3Q-6/12/06 
Aug advance against LRA 02? 40-6/12/06 
Sep advance againsi LRA 027 partial 4Q 6/12/06 -
Sep attvance aqainst LftA 036 partial IS S/S/06 
Oct advance against LFtA 036 partial IS 8/8/06 
Oct advance against LRA 036 partial 2S 818X36 
Nov advance againsi LRA 036 partial 2S 8/3/06 
Nov advance aqainst LRA 036 partial 4R 8/8/06 
December advance against LFIA036 partial 4R 8/8/06 
Decemberadvance against L f V 169 3R 8/8/06 
December advance against LPV 226 - IT 10/24/06 
December advance against LPV 226 2V -10/24/06 
December advance against LPV 226 3T-10/24/06 
Januaiy advance against LFtA 036 2U and 4T- 9/22/06 
Januaiy advance againsi LRA 036 2W-12/12/06 
Januaty advarice against LFIA 036 •4V-12/12/06 
January advance against LftA 002 2W- 12112X36 
Januaiy advance againsi LPV 019 7-12112X36 
Januaiy advance againsi LPV 019 •BU - 12/12/06 
Januaiy advance aqainst LPV 019 -BU - 12/12ra6 
Januaiy advarice aqainst LPV 019 BU-12/12/06 
Januaiy advance againsi LRA 002 3 U - 12/12/06 
Apnl advance against LFIAOOS IU-2/6 /0? 
April advance against LRAOOS partial 2X - 216X37 
May advance against LRAOOS partial 2X - 2rara7 
June advance against LftA 005 pa.rtial 2X - 216X17 
June advance aqainst LRA 005 partial 3V - 2/5/07 
June advance against LftA 005 partial 4W-2/6/07 
July advance aqainst LFIA 005 partial 4W-2/6TO7 
July advance againsi LPV 052 7A - 2^/07 
July advance against LFV 125 IV-5/7/07 
July advance aqainst LPV 125 2Y - 5/7/0? 
July advance aqainst LPV 125 partial 3W-5/7ra? 
July advance against LF^A 021 partial BW-5/7/0? 
August advance aqainst LRA 021 partial 3W-5/7/07 
Augusi advance againsi LFIA 021 - 4X - 5/1X17 
August advance aqainst LPV 125 • 8 - 5/?ra? 
/kugust advance against LRA 037 • IW-7/12/07 
August advance against LRA 037 - 2Z-.7/12/0? 
August advance against LFtA 03? - BX-7112107 
August advance against LF^A 03? partial AY - 7/12107 
September advance against LRA 03? panial AY -7/12X17 
September advance against LRV 009 partial AY-7/12107 
September advance againsi LPV 166 partial 7C-7/12107 
September advance againsi LftA 03? panial 70 - 7/12X17 
October advance against LPV IBS 07 TCD - IX - 3/2107 
September advance againsi D7P041 ix-Boxn 
October advance aqainst LPV 1BB 07 TCD • 2AA-8/2107 
Seplember advance against D7P041 3Y - BOIOl 
Seplember aovance aqainst LRA 037 AZ-8/2X17 
September advance againsi LftA 038 AZ-BO/07 
October advance aqainst LPV 188 07 TCD AZ - 80X17 
Seplember advance against LFIA 037 70 - aO107 
CJctober advance aqainst LPV 188 0? TCD • 70- B/2107 
Seplember advance againsi D7P03? panial BA - 60X17 $ 266.677 
October advance aqainst D7P037 partial SA - 8/2107 S 133,323 
CJctober advance aqainst D7P042 BA.BOX17 $ 335,000 
CJctober advance aqainst 2\/kl6E62 SA- S/2/07 
CJctober advance aqainst D7P041 3-812X37 
CJctober advance against LPV 188 07 TCD 1Y - 9/4/0? 
CJctober advance aqainst LPV 222 1Y-9/4ra? $ 62,295 
CJctober advance aqainst LPV 222 07 TCD 2SB - 9/4/07 $ 403,425 
CJctober advance againsi LPV 222 2BB - 9/4/0? i 204,14? 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
212BO011 
- -." - - - r . ^ ... .. . ._... - : — .. _ . . . . ^ .. . . - -. ... . .-

D7P03? D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV2A0 ' D7P0S4 (TCD) D7P086(TCO) D7P0S4 LRAOSl LPV02t LRAa04 LRAOl? LPV069 LRA02? 

HQOOBMOO HQOOBMOO OBBCCCKM 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO 0SBCCO04 0SBCCO04 OSBCCCKM OBBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 0SSCCO04 OSBCRVOO OSBCRVOO 0BBCBD03 OBBCRVOO 
Oclober advance against D7f^59 07 TCD 28B - 9/4TO? t 221.810 
CJctober advance againsi LPV 188 07 TCD 4AA - 9/4/0? 
Oecember advance against 07 f ^S9 0? TCD 2BB - 9/4ra? $ 28.190 
December advance against D7P060 0? TCD 2BB - 9/4/07 $ 88.423 
December advance againsi LPV 222 0? TCD BZ - 9/4/0? $ 89.086 
December advance againsi LPV 222 07 TCO 4AA-9/4ra7 $ 296.972 
December advance against LRA (MS 07 TCO 4AA-9/4/0? $ 246.631 
Oecember advance against L R V 021 07 TCD 4/kA - 9/4ra? t 81.316 
December advance against LRV 021 0? T 4AA - 9/4ra? i 31,283 
Decemberadvance against D7P060 07 TCD 7E - 9/4ra? » 1.577 
December advance againsi LPk/233 07 T IZ - io / i i ra7 $ 1S4.SS6 
December advance againsi LPk/233 0? T 2 C C - l o / i i r o? S 60.220 
December advance against LFV227 07 T 2CC-10 /1 tro? $ 10.000 
December advance against LFV240 07 T 2CC-10 /1 tra? S 7.160 
December advance against D7P084 0? TCD 2 C C - 10/ttra? $ 149.830 
December advance against D7P086 0? TCD pending WAF 8 trf $ 1.206.648 
January advance against D?f^84 0? TCD BAA -10/1 ira? % 214.799 
Januaiy advance against D7P0S4 0? T BAA- 10/11X37 S 16.724 
January advance against LfWOSI 07 T • ABB- 10/11X31 $ 7,305 
Januaiy advance againsi D7P0S4 07 T IF-10/11X37 $ 5.308 
Januaiy advance againsi D7P084 0? T 9B-10/11X37 $ 3.659 
Januaiy attvance againsi LFV021 OS T 1AA- 12/3/07 $ 480,584 
Januaiy advance againsi LPV021 08 T 2 0 D - 1 2 ^ 0 ? S 538,446 
Januaiy advance against LFW004 OS T 200-120/07 i 2.151.312 
Januaiy advance against Lft/k004 OS T panial 38B 1213/07 - i 1.278.653 
Januaiy advance againsi LfM021 07 T 3CC and 2EE - 3/8X16 
January advance against D7P0S4 07 TCO BCC and 2EE - B/STOS S 
January advance against D7P0S4 0? T 72DP • BDD - 3/3/08 S 229.680 
Januaiy advance againsi LFV021 08 T 7G - 12X33/07 t 6.223 
January advance against LFV021 08 T BD -12103/07 i 65.307 
Januaiy attvance against LFV021 08 T 8F-3/3TOB » (65,307) 
January advance against LFV021 08 T BOD - BTBlOe i 65,307 
June advance against LRAOCM 08 T 3BB-12/3/07 $ 1.366,261 
June attvance againsi LFWCXM OS T ACC-1213/07 $ 1,633,739 
July advance againsi LIWOCM OS T ACC-12X33/07 $ 320,034 
Juty advance against LftAOl? 08 T IBB-3/11X38 $ 109,53? 
July advance against LRAX317 OBT 2FF-3/11/08 S 1,571.896 
July advance against LRAOl? 08 T BEE - 3/11/08 » 776,098 
July advance against LRAOl? OS T 4DD - 3/11/08 J 222,435 
Augusi advance against LRA 017 T 4DD - 3/1 iras $ 2,376,245 
Augusi atlvance against LFW 01? T ?H - 3/11/08 i 193,789 
Augusi advance against LRA 01? T 9C - 3/11/08 S 15.000 
August advance against LSP 096 OSSCRVOO IEE-BOSXIB 
Augusi advance againsi LSP 096 OSBCRVCXJ 2KK - 8/25/08 
August advance against LSP 096 OSBCRVOO 311 - BOSXIB 
August advance against LSP 096 OSBCRVOO AHH-aosma 
Seplember advance againsi LSP 096 OSBCRVOO AHH - 8/25/08 
CJctober advance against LSP 096 OSBCCCXM lEE-aOSXlB 
CJctober advance againsi LSP 096 OSBCCOtM 2KK - BOSXIB 
CJctober advance against LSP 096 0SSCCCJO4 311 - 805X16 
CJctober advance against LSP 096 OSBCCCJCM AHH - BOSXIB 
CJctober aitvant:e against LSP 096 OSBCCCXM 7K - S/25/08 
Oclober advance against LSP 096 OSBCCCXM BJ - 3/25X38 
November attvance against LPk/242 9H - 10/11/08 
August advance againsi LRA 017 T OSBCRVOO trf from WAF 7 to 4 i 
Augusi advance against LSP 096 OSBCRk/OO trf from WAF 3 to 4 
Octotwr advance againsi LSP 096 OSBCCCXM trf from WAF 4 to 3 
January advance against LSP002 OSBCCCXM IFF-10/28/08 
January attvance against LSP002 OSBCCCJCM 2LL- 10/28/OB 
January advance against LSP002 OSBCCOM BJJ - 10/28/08 
Januaiy advance against LSP002 OSBCCCJOS 10- 1008X38 
March advance against LSF>0t3 OBBCRVOO IGG-12116X38 
March attvance againsi LSPOIB OSBCRVOO 2MM- 12116/08 
March advance against LSPOIB 09 OSBCCCXM 2MM-12/16/08 
March attvance against LSF'OtS 09 OSBCRk/OO SLL - 12116103 
Maroh advance against LSPOIB 09 OBBCRVOO AKK-12116/08 
March advance againsi LSPOIB 090SSCRk/00 7 N - 12/16/08 
M a n ^ advance against LSPOIB 09 OBBCRVOO SL -12/16/08 
March advance againsi LSP014 09 08SCSDO3 9 J - 12/16/08 
March advance against LSP013 09 OSBCCCJOS IOA - 12116/08 
Mart^h advance againsi C9H001 HQOOGEOO 11 -2/18X19 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY WAF No/Dale 
2080011 

— . . . D7P03? _ D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 L R V 0 2 r g C D ) LRA046 (TCD) LPV233 - LPV227-- LPV240 - D7P08A(tCD)- D7P0S6(TCD) D7P0S4 LRAOSl LPV021 LRA0O4 - - LFlAOl? LPV069 LRA027 " 

HQOOBMOO HQOOBMOO OBBCCCXM 08BCCO04 HQOOBMOO HOOOBMOO OSBCRVOO OSBCRkTOO OSBCRkTOO OBBCCCXM OSBCCCXM OSBCCCXM OBBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 
Man:h advance againsi CBHOOl 501ES2C 11.2118X33 
July credit against LSP 002 OBBCCOOS . 10B-8I13/O3 
Juty advance against LSP 002 08BCCt>M . tOB-8/19/09 
July credit against LSP 002 0SBCCCJ04 ..10B-S/19/09 
July advance againsi LSP 002 08SCCO04 . to - 1008X38 
July advance againsi LSf>072 OBBCRVOO ALL - 4/9/09 
August advance againsi LSP072 OSBCRVOO . 1HH-4/9ra9 
August advance against LSP072 OSSCRVOO . 2NN-4/9/09 
August advance againsi LSP072 OBBCRVOO 4LL-4ffl/09 
Augusi advance againsi LSP072 OSBCRVOO 70 - 4/9/00 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 COOI . 2.00-5/1/09 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2.00 - 5/ira9 
LSP013 09 TR2B OSLRABC B020D2C OBBCRVOO 2506 COOI SM -5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOt , SM -5/1/09 

TRF from WAF 3 lo WAF 2 re LSP 002 OBBCCCKM BNN and 20 - 9/28/09 
October advance against LSP201 OSBCRVOO . 1.11-6-17-09 
CJctober advance againsi LSP20t OBBCRk/OO AMM-8117X39 
October advance againsi LSF^Ot OSBCRVOO 2PP-8111X19-
TRF from WAF 10 to WAF 1 IJJ and IOC-12/15/09 
Januaiy advance against LSP201 OSBCRVOO 2PP - 3111X39 
TRF frtjm WAF 2 to WAF 8 2SS and B'O'- 7/1/)0 
TRF from WAF 4 lo WAF S 4PP and S'O'-7/1/10 
TRF from WAF 10 to WAF 6 10E and S'O'-7/1/10 
Februaiy advance against LSP16g 10 TR2B . 9 L . 10/14/10 

TOTAL ADVANCES $ 400,000 S 335,000 $ 266,442 $ 789,483 $ 250,000 S 90,000 $ 31,283 $ 81.316 $ 246.631 $ 215.106 t 10.000 J 7.160 $ 364.629 $ 1.206,648 J 255,371 $ 7,305 S 1,092,560 $ 6.749.999 $ 5.250.000 $ 15.000 

Balance lo Advance (WAFs less advances) $ $ S $ $ $ $ $ $ S $ i $ $ $ $ $ $ S i 

A C T U A L COSTS (Disbursements) 

2/28/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL DistHirsements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 

2080011 

WAF No/Dale PLANS-WAF HISTORY 

2080011 

LPVt02 TCD LPV167 LPV167TCD LRAa34 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 • LSPOIB . LSP 013 LSP014 C9H001 LSP072 LPVt24 LSP201 LSP20t LSP169 

08BCCCXM OSBCCCXM OSBCCCKM OSBCRVOO 08BCBCXI3 OSBCCCKM OSBCRVOO OBSCBDOB OSBCBDOB OSBCCCKM OSBCCOOS OSBCRVOO 08BCCO04 OSBCCOOS 06BCBDO3 HQOOGEOO OSSCRVOO OSBCSWOO OSBCRVOO OSBCCCXM IJ8BCBD03 

LPV 046 03 T SALOP 501020 0BBCV0O4 250? c o o t .1 -S /STOB 
LRV 015 03 T SALOE 501020 OSBCRkTOO 250? c o o t • • 1A.6IAX33 
LRV 015 03 T SALOE 501020 OSBCRVOO 250? CCJOl •:,•••-•- •• --. - 2.6IAX33 

LFIV 015 OBT SALOE S0102D OSBCRMOO 2507 CCXJI • .-••.:. 3-6IAX33 -
LRV 015 OBT B/kLOE 50102D OBBCRVOO 250? CCXJI - . - f-.̂ " ' - 4 - 6 / 4 / 0 3 
LRV 015 03 T 8AL0E 50102D OSBCRVOO 250? c o o t -••••r-.- 5-6/4/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 250? c o o t .is-7/iora3 
LRV 019 03 T SALOE 501020 OSBCRVOO 250? CO01 - • ; - 2A-?/10ra3 
LRV 019 03 T SALOE 501020 OBBCRVOO 250? c o o t • 3A-7/10ra3 
LRV 094 03 T SALOE 50102D OBBCCCKM 2507 COOI -" • 3A-7/10TO3 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOt • - - - 4 A - ? / i o r a 3 
LRV 023 03 T BALOE 50102D OSBCRVOO 2507 CCXJI .. . .1C-10/2Sra3 
LRV 023 OBT 8/kLOE 50102D OSBCRVOO 2507 c o o t • —.. - 2B-1008X33 

LRV 023 03 T BALOE 50102D OSBCRVOO 2507 CCXJI •-._•.• 4B-10OBX33 
LPV 142 03 T B A L O P 501020 OSBCCCXM 2507 CCXJI .'.':•:'• •'4B. 10126X13 
LPV 142 03 T S/kLOP 501020 OBBCCCKM 2507 COOI - 4B-10OSX33 
LPV 142 03 T SALOP 50102D OSBCCCKM 250? 0004 - • • •••-••3B--10/20/03 
LRV 026 OB TC SALOE 50102D OSBCRVOO 250? CCXJI .... . - 10-1003/03 

LRV 026 03 TC SALOE 50102D OSBCRVOO 250? CCXIt • - • — -20-10 /28 /03 
LRV 026 03 TC SALCJE 501020 OSBCRVOO 250? CCXM - 3 0 - lOflSTOB 
LRV 026 03 TC BALOE 501020 OBBCRk/OO 250? CCXJI - 4C-10/29ro3 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 COOI IE - 10/29/03 
LRV 031 03 TC BALOE 50102D OSBCftVOO 250? COOI 
LRV 031 OBTC SALOE 50102D OBBCRVOO 2507 CCXM -30 •10129X33 
Lf lV 031 03 TC SALOE S0102D OBBCRVOO 250? CCKM - . - 4D --tO/29ra3 
L P V 037 04 T BALOP B02DD2C 0BBCC004 250? COOt .' • . IF- 4/6/04 
L f ^ 010 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI • 2E-4rera4 
LJtA 010 04 T SALOR 302DD2C OSBCRkTOO 250? COOt 2E- A/6X3A 
L P V 037 04 T SALOP 302DD2C OBBCCCXM 2507 CCXJI BE - A/BKlA 
LRA 010 04 TSALOR 302DD2C OSBCRk/OO 2507 COOt " ••• -.-AE-A/ejOA 
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 COOI • SA-4/B/04 
L P V 037 04 T SALOP 302DD2C OSBCBBOS 2507 COOI 6A-4/6/04 
LRA 019 04 T SALOR 302DD2C OBBCRVOO 250? COOI -. > IG-O/ IAM 
LFtAOIS 04 T SALOR 302DD2C OBBCRVOO 250? COOI 2F-6/1X14 
LRAOIB 04 T SALOR B02DD2C OBBCRk/OO 250? COOI BF - 6/1/04 
L P V 085 04 T SALOP 302DD2C OBBCCCKM 2507 COOI • 3F-6 / t /04 
LRA019 04 T SALOR 302D02C OSBCRVOO 2507 CCXJI .AF-611X3A 
LRAOIB 04 T B/kLOR 302DD2C OSBCRVOO 2507 COOI •. 4F T 6/1/04 
LSP023 04 TR2 OSL 302DD2C 08BCBB02 2507 C003 6-6/1/04 
LRA034 04 T BALOR 302OD2C OBBCFIVOO 2507 COOI • 1 H : 7/7/04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 250? COOI 2G-7 /7 /04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOt 2G-7 /7 /04 
LflA034 04 T BALOR 302OD2C OBBCRVOO 2507 c o o t • • 3G - 7/7/04 
LftA034 04 T SALOR 302OD2C OBBCRVOO 2507 CCXll 4G-7/7/04 
LRV 011 04 T BALOE 302OC6C OSBCRVOO 250? COOI -1i-3O0X3A 
LRV O i l 04 T SALOE 302DC6C OBBCRVOO 250? COOI 2IV9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 250? COOI 21^9/20/04 
LRV 011 04 T SALOE 302DC;6C OBBCRVOO 2507 c o o t . ' Bh-9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 250? COOt 4h - 9O0X3A 
LRA 036 04 T SALOR 302DD2C OSBCRVOO 2507 c o o t Ah - 9/20/04 
LRV 011 04 T BALOE 302DC;6C OSBCRVOO 250? COOt 6A - 9O0X3A 
LPV 253 04 T BALOP 302DD2E OBBCCCXM 250? COOI 21-10/8/04 
LPV 253 04 TCD SALOP 302DD2E OSBCCCXM 250? COOI 2I-10IBX3A 
LRA 001 OS T SALOR 302DD2C OSBCRVOO 2507 COOI IJ-12/21/04 
Lf lAOOl 05TSAL0R 302OD2C0SBCRV002507CO01 " • 2J-12/21/04 
LRAOOl OS T SALOR B02OD2C OSBCRVOO 2507 CCXIt 31-12/21/04 
LRA 001 05 T SALOR 3020D2C OSBCRVOO 2507 COOI 41-12/21/04 
LPV 044 OS T BALOP 302DD2C OSBCCCXM 2507 COOt ... 3J-2/1BX35 
L P V 044 05 T SALOP 302DD2C OSBCCCXM 250? coot 'BJ-2116X15 
LRV 015 03 T BALOE 501020 OSBCRVOO 250? COOI • 60-2118X15 
LRV 015 03 T SALOE 501020 OSBCRVOO 2507 CXXJl • AJ-2116105 
LRV 011 04 T BALOE 302OC6C OBBCFIVOO 2507 COOt AJ-2I1BX15 
LflA 008 05 T SALOR 302OD2C OSBCRVOO 2507 CXXll AJ-2116X35 
LFtA OOS OS T SALOR 302OD2C OSBCRVOO 2507 COOI . AJ.2118X35 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOI AJ-2/18X35 
LRA 008 OS T SALOR 302DD2C OBBCRVOO 2507 COOI AJ - 2118X15 
L P V 044 OS T S/kLOP 302DD2C OSBCCCKM 250? COOI -' 1KT2118X35 

LRA 008 OS T SALOR 302DD2C OBBCRVOO 2507 COOI 1K-2/18TOS 
LRA OOB OS T SALOR 302DO2C OBSCRk/00 250? COOI 2K-2/18TOS 
LRV 011 04 T SALOE 302DC;6C OBBCRVOO 250? COOI 6B-2/1STO5 
LRV 011 04 T SALOE 302DC:6C OBBCRkTOO 250? COOI SB - 2118X35 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
2/26/2011 

- - . ..... LRV102TCD L P V l 6? LPV16?_TCD LRA034 LPVIBO LSP096 . . LSP096„ LSP096 LPV 242 LSP 002 LSP 002 ' - LSP013 • - - LSPOIB -- LSPOIB LSP014 C9H0O1 — LSP072 • • LPV124 LSP201 - LSP20V - L S P 1 6 9 - - -

OBBCCCXM OBBCCCXM OSBCCCKM OSSCRVOO OBSCBDOB OBBCCCXM OBBCRVOO OSBCBDOB OSBCBDOB OSBCCCXM OSBCCOOS OSBCRVOO OSBCCCKM OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OBBCSWOO OBBCRVOO OSBCCCXM OSBCBDOB 

LPV 037 04 T BALOP 302OD2C 08BCB806 2507 C002 SE-6/13/05 
LRA 019 OS T BALOR 302DO2C OSBCRVOO 250? COOI ' - 1L-6/13ra5 
LPV 095 05 T SALOP 302DD2C OSBCCCXM 250? COOI^ IL-6/13/05 
LRA 019 05 T SALOR 302DD2C OBBCRk/OO 2507 COOI 2L-6113105 

LRA 019 05 T SALOR B02DO2C OBBCRk/OO 250? COOI 2L-6/13X35 
W4X607 04ra5C 26W10NN 405FB2A 2507 COOt -- 3K-6/13/05 
LPV 095 OS T BALOP B02OD2C 0BBCCCJ04 2507 COOI - • 3K-6/13raS 

LRA 019 05 T 8/kLOR 302DD2C OBBCRVOO 2507 coot AK-6/13/05 

LRA 019 05 T SALOR 302OD2C OBBCRVOO 2507 CCXJI • 1 M - 60aX3S 
LPV 095 05 T SALOP 302DO2C OBBCCCXM 2507 COOI • 1 M - 603X35 

LRA 019 OST SALOR 302DD2C OSBCRVOO 250? CCXll - - • 2M-6/28/05 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOI 2M - 60BXI5 
LPV 095 OS T SALOP 302DD2C OBBCXJOCM 2507 CCXJI BL - 6/28/05 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 4L - 6/28/05 
LPV229 OS T SALOP 302DD2C 0SSCCOO4 2507 COOI 1N-9/12X1S 
LFV229 OS T SALOP B02DD2C OSBCCCJCM 250? CCJOl 1N-9/12TO5 
LPV229 05 T SALOP 302DD2C OSBCCCKM 250? CCXJI . 2N - 9/12roS 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 c o o t - 2N-9/12/05 

LRA046 05 T SALOR 302DD2C OBBCRVOO 2507 COOI 3M^ 3112X35 

LFIA046 05 T BALOR 302DD2C OSBCRVOO 250? CCXJI AM •9/12105 
LFiAOOl 06 T SALOR 302OD2C OBBCRVOO 2507.0001 1-0--12/13ra5 
LRA001 06 T BALOR 302OD2C OBBCRVOO 250? COOt . 2TJ--12/13/05 
LRAOOl 06 T 8/kLOR B02DD2C OSBCRVOO 2507 0001 BN-12/13/05 
LRVOl 1 04 T SALOE 302DC6C OSSCRVOO 250? COOI BN and 6C-12/13ra5 
Ll^^OOt 06 T SALOR 302DD2C OBBCFIVOO 250? COOI AN-12113X15 

LSP023 04 TF12 OSL 302DD2C 0SBCBB02 2507 COOB 60-12113105 
LRA 00? 06 T SALOR 302DD2C OBBCRkTOO 250? CCXll 3X1- - 4/5/06 
LRA 00? 06 T SALOR 302DD2C OSBCRVOO 250? CCXll 3-o"-4/sro6 
LFIA 00? 06 T SALOR 302DD2C OBBCRVOO 2507 COOt 2P - 4/5/06 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 2P-4/5/06 

LRA 00? 06 T BALOR 302DD2C OBSCRk/00 2507 c o o t .- 1P-4/5ra6 
LRA 007 06 T BALOR B02O02C OBBCRVOO 250? COOI IP-4/5/06 
Lf lA 007 06 T SALOR 302DO2C OSBCRVOO 2507 COOI 4'XJ'' - 4/5ra6 
LRA 007 06 T SALOR B02DO2C OSBCRVOO 250? CCXJI 4-0- - 4/5TO6 
LRV 00? OS T SAL06 302DC6C OSBCRVOO 250? COOt 1Q-SnOI06 
LRV 007 06 T 8AL06 302DC6C OBBCRVOO 2507 COOI 2Q - 5/30/06 
LRV 00? 06 T BAL06 302DC6C OBBCRVOO 2507 COOI' 3P - SO0X16 
LRV 007 06 T BALOE 302DC6C 08BCRV00 250? COOI A P . 5/30/06 
LRA027 OST SALOR 302OD2C OSSCRVOO 2507 COOI 1R-6/12/06 
LRA027 OST SALOR 302OD2C OSBCRVOO 250? COOI 2R-6/12106 
LRA027 OBT SALOR 302DO2C OBBCRVOO 250? COOt 2R-6/12/06 
LRA02? OBT SALOR 302DO2C OSBCRVOO 250? COOI BQ - 6/12/06 
LRA027 OBT BALOR 302DD2C OBBCRVOO 250? CXXll 4Q-6/12/06 
LRA027 OST BALOR 302DD2C OBBCRk/OO 2507 COOI 40-6/12/06 
Transfer LRA 007 OS T BALOR 302DD2C OBBCRVOO .. 2T and BS Bra/06 
LRV 007 06 T 8AL06 B02OC;6C OBBCRVOO 250? COOI . .. AS8I9X36 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI AS 3/9/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 1S-BIBX36 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 250? COOI 15-80X16 
LflA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 2 S - 8 W 0 6 

LRA 038 06 T SALOR 302DD2C 0BBCRV0O25O7 COOI . 2S - 8/8/06 

LftA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 4R - 3/8X16 

LRA 036 06 T BALOR B02DD2C OBBCRVOO 2507 coot _ . . .4R-8/8/06 
LFV 169 06 T SALOP 302DD2C OSBCCCKM 2507 COOI . BR • 6/3X36 
Transfer LftA 036 OS T SALOR 302OD2C OSBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T SALOP 302OD2C OSBCCCKM 1T-10O4X36 
LFV226 06 T BALOP 302DD2C OSBCCCKM . . 2V-10/24/06 
LFV226 06 T SALOP 302DD2C OBBCCCXM. BT-10/24/06 
LRA 036 06 T BALOR 302DD2C OSBCFtVOO 2507 COOI . 4V-12/12/06 
LRA 036 06 T SALOR 302OO2C OSSCRVOO 2507 COOt . , 2W-12/12TO6 
LRA 002 07 T BALOR 302DD2C OSBCRVOO 2507 COOI 2W- 12112X16 
LFV 019 07 T SALOP 302DD2C OSBCCCJOt 2507 COOA 313-12112X16 
LPV 019 07 T SALOP 302DD2C 08BCCO02 2507 C002 313 •12112X36 
LFV 019 07 T SALOP 302CXJ2C OSBCCOOS 2507 COOS 3U-12/12/06 

LRA 002 07 T SALOR 302OD2C OBBCRVOO 2507 coot _ 3U - 12112106 
LPV 019 07 T BALOP 302DD2C OSBCCOO? 2507 COOB 7 • 12112106 

LRA 005 0? T SALOR 302DD2C OSBCRVOO 2507 COOI 1U-2/6TO7 
LItA 005 0? T SALOR 302DD2C OSBCRVOO 2507 COOI . 2X - 216X17 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 2X - 2rara7 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI 2X-2/6ra?. 
LRA 005 0? T SALOR 302DD2C OSSCRVOO 2507 COOt BV.2/6X37 



P L A N S - W A F HISTORY 
2/28/2011 

WAF No/Dale 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

LPM102 TCD LPV167 LPV16? TCD LRA034 LPVIBO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 CBHOOl LSP072 L P V l 24 LSP20t LSP201 LSP169 
08BCCO04 OBBCCCXM OBBCCCKM OBBCRVOO OSBCBDOB OSBCCCXM OBBCRVOO 08BCBD03 OBSCBDOB OBBCCCXM OSBCCOOS OSBCRVOO 0BBCCO04 OSBCCOOS OBBCBDOB HQOOGEOO OSBCRVOO- OSBCSWOO OSBCRVOO 08800004 OSBCBDOB 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI'^ 4W - 216107 
LRA 005 0? T SALOR 302DD2C OSBCRVOO 2507 coot • • AW- 216X37 
L f V 052 07 T SALOP 302DD2C 0SBCCO07250? C003 7 A - 2/6X37 
LPV 125 0? TCD SALOP 302DD2C OBBCCCXM 250? c o o i 1M-SnX37 
LFV 125 07 TCD SALOP 302DD2C OBBCCCKM 250? COOI 2Y - 5/?ra? 
L P V 125 07 TCD SALOP 302DO2C OBBCCCKM 2507 COOI BW - snxn-
LRA 021 07 T BALOR 302[JO2C OSBCRVOO 2507 COOI BW-5/?ra7 
LF^A 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI* 3W-5/7X17-
LFtA 021 0? T SALOR 302DD2C OBBCRVOO 250? COOI : Ax-snmi 
LPV 125 07 TOO BALOP 302DD2C OBBCCCXM 250? C0O3 s-5/7ro? 
LRA 037 0? T SALOR 302DD2C OSBCRVOO 2507 coot 1W-7/12TO7 
LRA 03? 07 T SALOR 302DD2C OSBCRVOO 250? coot . 2Z - 7/12101 
LRA 037 07 T SALOR 302OD2C OSBCRVOO 250? COOI - • • BX- 7/12/07 
LRA 037 0? T SALOR 302DD2C OSBCRVOO 250? coot 4Y-7/12TO7 
LRA 037 0? T SALOR 302DD2C OSBCRVOO 250? COOt 4Y - 7/12TO7 
LRV 009 07 T 9AL0E 302DC6C OBBCRVOO 250? COOt - : 4Y-7/12TO7 
L P V 166 07 T 6/kLOP 302OD2C OBBCCCKM 2507 coo t : 7C - 7/i2ra? -
LFIA 03? 0? T SALOR 302DD2C OBBCRVOO 2507 COOI • 70-7112X17 
LPV 188 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI IX-8/2X37 
D7P041 0? T 72DP 302DD2D HQOOBMOO 250? IX.8/2X37 
LPV tSS 0? TCD BALOP 302OD2C 0SBCCXJO4 2507 COOI 2AA.80X37 
07P041 07.T 72DP 302DO2O HQOOBMOO 2507 <' ' BY - 60X37 
LRA 03? 07 T BALOR 302DD2C OBBCRVOO 2507 CXXJl AZ-BOX37 
LRA 038 0? T SALOR 3020D2C OSBCRVOO 25070001 AZ • BO/07 
L P V 188 07 TCD SALOP 302DD2C OBBCCCKM 250? COOI AZ . 6/2X37-
LftA 037 07T B/kLOR 302DD2C OBBCRVOO 250? coot ' 10-80X11 
L P V 188 0? TCD SALOP 302DD2C OSBCCCKM 2507 COOt 70-812X37 
O7P037 0? T 720P 302DO2C HQOOBMOO 250? - ' ' 8A-8I2X37 
D7P03? 07 T 72DP 302DD2C HQOOBMOO 2507 8A-BOX11 
D7P042 0? T 72DP 302DD2D HQOOBMOO 250? : : BA - 8/2X11 
2W6E62 0607 CB 262kV0NN 405F84A 2571 8A-812X37 
D7PO4107 T 720P 302DD2D HQOOBMOO 250? 3-812X31 
L f V IBS 0? TCD SALOP 302OD2C OSBCCCXM 250? COOI 1Y - 9/4TO7 
LPV 222 07 T SALOP 302DO2C OBBCCCKM 2507 COOI 1Y-9/4TO7 
LPV 222 07 TCD BALOP B02DD2C OSBCCCXM 2507 COOl 2BB - 914X11 
L f V 222 07 T SALOP 302DD2C OBBCCCXM 250? COOt 2BB - 914X37 
D7P059 0? TCD 72DP 302DD2C HQOOBMOO 250? 2BB - 9/4TO7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 ' ' 2BB - 9/4ra7 
D7P060 07 TCD 720P 302DD2C HQOOBMOO 2507 2BB - 9/4TO7 -
L P V 222 07 TCO SALOP 302DO2C OBBCCCXM 2507 COOI BZ - 9/4ra7 
L P V IBS 07 TCD 8/kLOP 302DD2C OBBCCCXM 2507 COOI 4AA - 9/4ro? 
LFV 222 0? TCD BALOP 302DD2C OSBCCCKM 250? COOI 4AA - 914X17 
LRA 048 07 TCD SALOR 302DD2C OSSCRk/OO 2507 COOI 4/kA - 9/4ra7 
LRV 021 07 TCD SALOE 302DC6C OBBCRVOO 2507 COOI 4AA - 9/4ra? 
LRV 021 07 T SALOE 302DC6C 08BCRV0O 2507 COOI 4AA - 9/4ra? 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 250? 7E - 914107 
LPV233 07 T BALOP 302DD2C OSBCCCXM 2507 COOI ' 12-10111X17 
L fV233 0? T SALOP 302DD2C OBBCCCKM 250? COOI 2CC -10111X37 
LPV227 07 T SALOP 302DO2C OBBCCCKM 2507 COOI 2CC- 10/11/07 
LFV240 0? T SALOP 302DD2C OBBCCCXM 250? COOI 2 0 0 -10/1 tra? 
D7P0B4 07 TCD 720P 302OD2C OBBCTAOO 2507 2 C C - to/t i ro? 
D7P0B6 07 TCD 72DP B02DC»C OBBCTAOO 250? 2CC-10 /1 ira? 
D7P0B4 07 TCD 720P 302OD2C OBBCTAOO 2507 B/kA- 10/11X37 
D7P084 0? T 72DP 302OD2C OSBCTAOO 2507 BAA - 10/11X37 
LRAOSt 07 T S/kLOR 302DD2C OSBCRVOO 250? COOI' ABB-10/11/07 
D7P0S4 07 T 72DP 302OD2C OSBCTAOO 2507 7F-10/11X37 
O7P0S4 0? T 72DP 302DD2C OSBCTAOO 2507 SC - 10/11/0? 
D7P0S4 0? T 72DP 302DD2C OSBCTAOO 2507 3B-10/11X37 
07POSS 07 TCO 72DP 302DC6C OBBCTAOO 2507 2EE - 1/8/08 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 250? BE -1/8/08 
LRA021 07 T BALOR 302OD2C OSBCRk/OO 250? COOI BCC - 1/8/08 
D7P064 07 TCD 72DP 302DD2C OBBCTAOO 2507 BCC - 1/8/08 
LflA021 0? T BALOR 302DD2C OSBCRVOO 250? COOt 2EE - 1/BTOB 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 250? ; 2EE - 1/8/08 
D7P0B4 0? T 720P 302DD2C OSBCTAOO 250? BF-BAJTOB 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 BDD-sraroe 
LfV021 08 T SALOP 302DD2C OSBCCCXM 2507 CXXJl ' 1AA- 12/3X17 
LPkTO21 OS T SALOP 302DD2C OSBCCCXM 2507 COOI ' 200-12/3X37 
LRA004 OB T BALOR B02DD2C OSBCRVOO 2507 COOI 200 - 12/3X37 
LRA004 08 T SALOR 302DD2C OBBCRVOO 2507 C001 BBB - 120ro? 
LRA004 OS T SALOR B02DD2C OBBCRVOO 250? CXKJ1 BBB - 120XI1 



P L A N S - W A F HISTORY 
2080011 

WAF Novate 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 

LPV102 TCD L P V l 6? L P V t 6 7 T C D . LRA034 . LPVIBO LSP096^ LSP096 LSP096 LPV 242 LSP 002 LSP 002 ' LSP0t3 -" LSPOIB — - LSPOIB - LSP014 - . CSHOOt LSP072 LPV124 - - LSP20t LSP201 LSP169 

OSBCCCXM OSBCCCXM OBBCCCKM OBBCRVOO OBBCBDOB OSBCCCXM OSBCRVOO OBSCBDOB OBSCBDOB OSBCCCKM OSBCCCXIS OBBCRVOO 0BBCCO04 08BCCCX1S OBBCBDOB HQOOGEOO OSBCRVOO OBBCSWOO OBBCRVOO 08BCCO04 0SBCBD03 

LRA004 OS T SALOR 302DD2C OSBCRVOO 250? COOt 4CC - I2ra3ra7^ 
LRA004 OS T 8/kLOR 302DD2C OSSCRVOO 2507 COOI " 4CC-12ro3TO? 
LPV021 08 T SALOP 302DD2C OSBCCCKM 250? COOI ' 70- 12X33X17 
LPV021 06 T SALOP 302DD2C OSBCCCXM 250? coot • - - BD - I2ra3ra? 
L fV02t OS T BALOP 302DD2C OSBCCCXM 2507 C001 ' ••- BF-30XIB 
LPV021.0S T 8AL0P 302DD2C OBBCCCKM 2507 COOI BDD-3/3/OB 
LRAOl? OS T SALOR 302OD2C OBBCRVOO 250? coot i B B - B / i i r a s 
LRAOl? OB T S/kLOR 302DD2C OSBCRk/OO 250? coot - ' 2FF-3/11/08 
LRAOl? 08 T BALOR 302DD2C OSBCR\/00 2507 c o o i SEE-3/11X38 
LflAOl? OS T SALOR 302DD2C OBBCRVOO 2507 coot 4DD-3/1iraB 
LftAOl? OST BALOR 302OD2C OSBCRkTOO 2507 coot ' ' ' -• 4DD•Vims 
LRAOl? 08 T SALOR B02DD2C OSBCRVOO 250? coot 7H-3/11/OS 
LPV069 08 T BALOP 302DD2C OSBCBDOB 250? C001 9C-V11X3B 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 c o o i ICC-5119X13 
LRA027 06T BALOR 302DD2C OBSCRk/OO 250? COOI 2GG-5/19TOS 
LRA02? OBT SALOR 302DD2C OSBCRVOO 250? COOt 3FF-S/19X1B 
LPV102 OB TCO ALOP 302DD2C OBBCCCXM 2507 COOI BFF-5/19X38 $ 313.013 
LRA027 OBT BALOR 302D02C OSSCRVOO 2507 COOI AEE- 5119X38 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 250? coot 71-5/19X38 $ 628.456 
LPV102 OS TCD ALOP 3020D2C OBBCCCXM 2507 COOI BH-5/13X38 % 200.000 
L P V l 02 08 TCD ALOP 302DD2C OBBCCCXM 250? COOI 90 - 5119X38 $ 50,000 
L P V l 02 08 TCD ALOP B02DO2C 0BBCCO04 2507 COOI 9E-605X1B S (50,000) 
LFV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI 2HH - 605X1B $ 50,000 
LPV167 08 T SALOP 302DD2C OSBCCCXM 250? COOt IDD-605X38 $ 66,064 
LFV167 OS T 8/kLOP 302DD2C OSBCCCXM 250? coot 2 II - 6O5I08 % 40,600 
LPV167 08 T 8/kLOP 302D02C OBBCCCKM 250? COOI BGG - 6/2S/0S » 27.085 
LPV167 OS T 8/kLOP 302DD2C OSBCCCKM 2507 CXXlt AFF-60SX3B i 31.262 
LPV167 OS TCD SALOP 302DD2C OSBCCCKM 250? COOt AFF- 605X38 i 536.000 
LRA034 OS T SALOR 302CJD2C OSBCRk/OO 250? COOt AFF - 6/25/08 S 750.000 
LPV167 OS T SALOP 302DD2C OBBCCCKM 250? COOI IJ-605X38 i 2.056 
LPVISO 08 TCD SALOP 302DD2C 08BCSO03 2507 COOI 9F - 605X38 S 100,000 
LRA034 08 T B/kLOR 302DD2C 08BCRk/00 2507 COOI 2JJ - 70AX3S S 737.548 
LflA034 OS T SALOR 302DD2C OSBCRVOO 250? COOt • BHH - 70AX3B J 12.452 
LPV167 OS TCD SALOP 302DD2C OBBCCCKM 2507 COOI BHH - 7/24/08 i 513.240 
LRA034 08 T SALOR 302DD2C OBBCRVOO 250? COOI 4GG - 7/24/08 $ (750.000) 
LPV167 08 TCO 8/kLOP B02DO2C OSBCCCXM 2507 COOI 4GG - 7/24/OS i (513.240) 
LftA027 06T SALOR 302OO2C OSBCRVOO 250? COOI lEE-aosxia 
LPV167 OS T S/kLOP 302OD2C OBBCCCXM 250? COOI IEE-805X38 i (66.064) 
LSP096 OS Tfl2B OSLR/kBC 302DD2C OSBCCCKM 2507 COOI IEE-605X38 t 400.609 
LSP096 08 TR2B OSLRABC 302OD2C OSSCRVOO 250? COOt 1EE-805X3B $ 99.399 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOt 2KK • aOSX38 
LPV102 OS TCD ALOP 302DD2C OBBCCCKM 2507 COOI ••• 2KK-S/25TO8 s (50,000) 
L P V l 6 ? OS T SALOP 302DD2C OSBCXCKM 250? COOI 2KK - B05X3B i (40.600) 
LRA0B4 OB T B/kLOR 302DD2C OBBCRVOO 2507 COOI 2KK-B05X3B S (737.548) 
LSP096 08 TR2B 08LRABC 302DD2C OSBCCCKM 250? COOI ••<• 2KK • 8/25/08 $ 1.517.862 
LSP096 OS TR2a OBLRABC 302DD2C OBBCRVOO 2507 COOI 2KK - aosma $ 1.414.693 -
LRA034 08 T SALOR B02DO2C OBBCRk/OO 2507 COOI 311 - S/25TOS » (12.452) 
LflA02? OST SALOR 302DO2C OBBCRkTOO 2507 COOI ' - - BII-BOSX38 
LPV167 OB T BALOP 302DD2C OSBCCCXM 2507 COOt 311 - SOSIOS i (27.065) 
LPV167 08 TOO BALOP 302DD2C OBBCCCKM 250? COOI 311 - BOSlOB i (513^40) 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 250? COOI • •' . Bll-805X38 $ (313,013) 
LSP096 08 TR2B OBLRABC 302DD2C OSBCCCKM 250? COOI . 311 • 80SX3B $ 756.412 
LSP096 08 TR2B OSLRABC 302DO2C OSBCRk/OO 250? COOt - 311-8/25/08 S 1.240.620 

LRA027 06T SALOR 302DO2C OSBCRVOO 2507 COOI • 4HH - 8/25/08 
LPV167 OS T SALOP 302DO2C OBBCCCXM 250? COOI '-. AHH-eosma i (31.262) 
L P V l 67 08 TCO SALOP B02DD2C OSBCCCXM 2507 COOI AHH - 805X38 i (22,760) 
LSP096 08 TR2B OBLR/kBC 302DO2C OSBCCCKM 250? COOI AHH • 8/25/08 t 150.948 
LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOI . 4HH - S/25TOS $ 995.287 
LSf>09B OS TR2B O S L f ^ C 302OD2C OBBCRVOO 2507 COOI AHH-BOS/OS $ 6.079.099 
LPV167 08 T SALOP 302DD2C OSBCCCKM 250? coot 7K-8/25TO8 i (2.056) 
LPV102 08 TCD ALOP 302OD2C OSBCCCKM 250? COOI ?K - BOSXIB s (628,456) 
LSP096 08 Tft2B OBLfiABC 302DD2C 08BCXO04 2507 CXKJI 7K-8/25raS i 636.679 
LPV102 08 TCD ALOP B02DD2C OSBCCCKM 250? COOI BJ - BOSXIB $ (200,000) 
LSP096 OS TR2B OSLflABC 302DD2C OSBCXJCKM 250? COOI SJ-aosma t 206.392 
LPVISO 08 TCD BALOP 302DD2C OBBCBDOB 250? CJOOl 9G-805X38 J (100.000) 
LSP096 08 TR2B OBLRABC 302DD2C OBBCBDOB 2507 CXXJl 90-805X38 t 100.000 
LSP096 OS TR2B OSLFVkBC 302DO2C OSBCBDOB 250? COOI • 9 H - 10/17/08 S (100.000 

LPV242 OB TCD BALOP 302DD2C 08BCBD03 250? COOt : . 9 H - i o / i 7 r a s $ 100.000 

LSP002 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOI .. . IFF - tons/OS $ 220,132 

LSP002 09 TR2B OSLRABC 302OD2C OBBCCCXM 2506 COOI • .• •: 2LL- 10/28/08 i 1.165,140 

LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOI 3JJ - 10OBX38 S A63.72S 



PLANS, ADVANCES and EXPENDITURES SUMMARY' 

P L A N S - W A F HISTORY WAF No/Oale 
2OBO011 _ . - - . - -- - - . -. -. . - . . - _ _ ._ .. . . _ .. . 

LPV102TCD L P V l 67 L P V l 67 TCD LRA034 LPVIBO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOl3 LSPOIB LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

OBBCCCXM OBBCCCXM 088CCO04 OBBCRVOO OBBCBDOB' OBBCCCKM OBBCRVOO 08BCBD03 OBSCBDOB OSBCCCKM OSBCCOOS OSBCRVOO OBBCCCXM OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OSBCJSkMXl OSBCRVOO 08BCCCKM OBBCBDOB 

P O P exlension only. . All •10128X38 
POP extension only . . , ' 7L -1008 /08 
P O P extension o n l y . ^ . ^ . SK - 10/2Sra8 
P O P extension only . ' . . . . . . 91 -10/28/08 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCOOS 2506 0006 10 - io/2sras $ 1.085.000 
LRAOl? 08 T BALOR 302DD2C OSBCRVOO 250? COOI ?M t2/i6ras 
LSP096 06 TR2B OBLRABC 302DD2C OBBCRVOO 250? COOt BKK-12/16ra8 t (1S0,94S) 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCXM 2507 COOt BKK - 12/1 Bras $ 150.948 
LSP096 08 TR2B OSLRABC 302DD2C OSSCRVOO 250? COOt AJJ-12/16X38 $ 150,94S 
LSP096 0S TR2B OSLRABC 3020D2C OSBCCCXM 250? COOI AJJ-12116108 i (150.948) 
LflAOl? 08 T SALOR 302OD2C DBBCOMOO 2507 COOI AJJ - 12/16/OS 
LSPOIB 09 TR2B OSLflABC 302DD2C OSBCRVOO 2506 COOI IGG-12116X18 % 364,989 
LSPOl 3 09 Tfl2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2MM - 12116X18 S 1,480,842 
LSPOIB 09 Tfl2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 2MM • 12/16/08 S 700,000 

LSPOIB 09 Tfl2B OSLRABC 302DD2C OSBCRk/OO 2506 COOI 3LL - 12/iara8 B 58,103 

LSPOIB 09 TR2B OBLRABC B02DD2C OSSCRVOO 2506 COOI 4 K K - 12/16ro8 $ 330,883 
LSPOIB 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOt 7 N - 12/16ra8 i 3,267 
LSPOIB 09 TR2B OBLRABC B02OD2C OBBCRVOO 2506 COOt SL - 12116X38 S 12,716 
LSP014 09 TR2B 08LBC03 302DD2C 08BCBD03 2506 COOI 9 J - 12/iera8 $ 26.000 

LSPOIB 09 Tfl2B OSLRABC 302DD2C OBBCCOOS 2505 C006 IOA-12116X38 $ 190.000 
CBHOOl 09 T 500 50tE52C HQOOGEOO 2506 11-2/16/09 t 19,440 

C9H001 09/10 B SOC S01E52C 2506 11-2/18/09 t 68,560 

LSP072 09.TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 1HH-4/9ra9 S 389.602 

LSP072 09 Tfl2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2NN - 4/9/09 $ 2.465.206 

LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOt 4LL - 4ra/09 $ 5.000.000 

LSP072 09 TR2B OSLFIABC 302DD2C OSBCRVOO 2506 COOI 4LL - 4/9/09 $ 4.076.011 

LSP072 09 TR2B OBLRABC B02DD2C OSBCRVOO 2506 COOI 70 - 4/9ra9 $ 69.161 

LPVt24 OBT BALOP 302DD2C OSBCSWOO 2506 C002 •> 11A - 4ra/09 i 56,610 

LSPOIB 09 TR2B OBLRABC B02DD2C OSBCCCXM 2506 COOI 2.00-5/1 rao S (12,716) 
LSP013 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOI 2.00 - 5lim9 $ 12,716 
LSPOIB 09 TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOI BM -5/1/09 S (12.716) 
LSPOIB 09 TR2B OSLRABC B020D2C OSBCCCKM 2506 C001 SM -5/1/09 $ 12.716 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 10B-S/ t3 /09 $ (313,200) 
LSP002 09 TR2B OSLRABC 302CJD2C 0SBCCXJ04 2506 0006 10B-B/13ra9 $ 313.200 
LSP002 09 TR2B OBLRABC B02DD2C OBBCCCKM 2506 COOO 10B-S/1 Bras i (313.200) 
LSP002 09 TR2B OSLFIABC 302DD2C OSBCCCKM 2506 C006 BMM-8/13/09 i 313,200 
L P V l 24 09 T SALOP 302DD2C OBBCSk/tfOO 2506 C002 11 B - S/6/09 i (56.610) 

LSP20t 09 Tfl2B OSLRABC 302OD2C OBBCRVOO 2506 C001 1.II-V17X39 % 206,137 

LSP201 09 TR2B OSLR/kBC 302DD2C OBBCRkTOO 2506 COOI 2PP-8/17X39 i 1.031.072 

LSP20t 09 TR2B OSLRABC 302CXJ2C OBBCRVOO 2506 COOI 2PP-S/17ra9 $ 1.000.000 

LSP201 09 Tfl2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 4MM-8/17TO9 $ 2.960.791 

LSP002 09 TR2B OSLRABC 302DD2C 0BSCCO04 2506 0006 3NN - 9/28ra9 t (100.000) 
LSP002 09 Tfl2B OSLflABC 302DD2C OBBCCCKM 2506 0006 2QQ-9/28TO9 $ 100.000 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI t J J - 12/15/09 $ 166,401 
LSPOIB 09 Tfl2B OBLR/kBC 302DD2C OBBCCCKM 2506 COOI 100-12/15/09 $ (166,401) 
LSP013 09 TR2B OSLRABC 302OD2C OBBCCCKM 2506 COOt 2SS-7 /1 /10 i (200.000) 
LSP201 09 TF12S OSLflABC 302DD2C OSBCRVOO 2506 COOt 4.00 - 6/29/tO $ (400.000) 

LSP201 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOI 4.00-6/29/10 $ 400.000 

LSP201 09 TR2B OBLFIABC 302DD2C OSBCCCXM 2506 COOt 4PP-7 /1 /10 S (400.000) 

LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXJS 2506 C006 10.0-603110 S (500,000) 
LSP002 09 TR2B OBLRABC 302DO2C 08BCCO04 2506 C006 10.0-603/10 $ 500.000 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 C006 10E-7/1/10 S (500.000) 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOI S'O'-7/1/10 i 200,000 
LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI S O'-7/1/10 S 400.000 

LSP002 09 TR2B OSLRABC B02D02C OSBCCCKM 2506 COOB S'O'-7/1/10 S 500.000 
LSP169 10 TR2B OSLBCOB 302CJO2C OSBCBDOB 2506 COOI 9 L - 10/14/10 S 100.000 

LSP013 11 TR2B OSLBCOB 302DD2C 0SBCBD03 2506 COOI 9M-SOW2/3 /11 
TOTAL WAFs $ $ $ $ $ S 3.670.902 i 9,829,098 $ S 100,000 S 2.E6B.200 5 271.800 $ 2.250,000 i 700.000 i 190,000 % 26,000 S 108.000 S 12.000.000 $ $ 4.800.000 $ 400.000 $ 100.000 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/suppties 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
2/28/2011 

WAF No/Date PLANS - WAF HISTORY 
2/28/2011 

WAF No/Date 

LPV102TCD LPV167 LPV167 TCD LRA034 LPVISO- - LSP096 - - LSP096 - LSP096 LPV 242 LSP 002 . . LSP 002.: LSPOIB i r - LSPOIB . LSPOIB LSP0t4 CBHOOl LSP072 L P V t 2 4 ^ ~ LSP20t " LSP201 LSPtSB 

OBBCCCKM 0SBCCO04 OSBCCCKM OSSCRVOO OSBCBDOB OSBCCCKM OSBCRVOO OSBCBDOB OSBCBCXJB OBBCCCXM OSBCCOOS OSBCRVOO OBBCCCXM OBBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OBBCSVVOO OSSCRVOO OSBCCCKM 0SBCBD03 

CURRENT MONTH COMMITMENTS 

Balance lo Ctjmmil (W/kFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
2/28/2011 

WAF No/Dale 

•" • • ^ " 
WAF No/Dale 

LPV102 TCD LPV167 LPV167TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 CBHOOl LSP072 L P V l 24 LSP20t LSP201 LSP169 
OSBCCCXM OSBCCCKM OSBCCCXM OSBCRVOO OSBCBDOB 0BBCCO04 OSBCRVOO 0SBCBD03 OBBCBDOB 08BCCO04 OSBCCOOS OBBCRVOO OBBCCCXM OBBCCOOS OBBCBDOB HQOOGEOO OBBCRVOO OSBCSWOO OSBCRVOO 0SBCCXJO4 OSBCBCXJB 

A D V A N C E S 
2/28/2011 
A D V A N C E S 
2/28/2011 
A D V A N C E S 
2/28/2011 

July advance againsi LPk/046 
Aug advance against LRVOIS 
1st Januaiy advance against LRVOIS and LPV 412 
1 St Januaiy advance against LRVOIB 
2nd Januaiy advance againsi LRV019 
2nd Januaiy advance againsi LRV094 
2nd Januaiy advance against LRV023 
2nd Januaiy attvance againsi LPRV142 
Brd Januaiy advance againsi L P R V l 42 

April advance againsi LRV 031 (Wafs 1E. 2D. BD. 4D) 
July advance againsi LRV 026 (Wafs 1D. 2C. 30, 40) 
August advance against LRV 015: LPV037: LRA 010 1F, 3B, 4B, part2E 
Sept advance against L f ^ O l O part4E 
Sept advance against LIRA010, LPVOB? part 4 E , 2 E . BE. 5A 
Sept advance againsi LPVOSS. LRAOIB. BF. IG . 2F. BF. part4F 
October advance againsi LRA019. LRA 034; LSP023 IH. part 2G.4F . SA 
December advance againsi LRA034. LRVOt 1 2G, 3G. 4G, ti. part 2h 
Febroary advance against LFV253. OSBCCOCM 21 
Febmary advance againsi LRAOST. OSBCRk/OO 1J, 2J, 31,41 
Febmary advance against LRkTOIS OBBCRVOO; LPV 03? part 2h. Bh. BJ. 4h. 
0SBCBB06; LRVOl 1 OSSCRVOO; LRA 038 OSBCRVOO part 4J. SB plus SE 
LPV044 08BCCO04; LRA 008 OSBCRVOO 
Credit IPAC May 6 
May advance againsi LftAOOO OSBCRVOO part of 4J 
June advance against LPV 044 0SSCCCJ04 part of BJ 
June advance against Lf lA 008 OdBCRVOO part o f4J 
June advance against LFIA 008 OSBCRVOO part of 4J 
June advance against LFV 044 OSBCCCJCM. pa r to f lK 
June advance against LRA 008 OSBCRVOO par to f lK 
June advance against LRA 008 OSBCRVOO 2K 
June advance againsi LRA 019 OSBCRVOO IL 
June advance against LPV 095 0SSCCCJ04 IL 
June advance against LRA 019 OSBCRVOO part 2L 
Aug advance against LRA 019 OSBCRVOO part of 2L 
Aug advance against W4X60? part of 3K 
Aug advance against LFV 095 05 OSBCCCXM part of BK 
Aug advance againsi LftA 019 OSSCRk/OO 4K 
Aug advance against L f ^ 019 OBBCRVOO IM => Aug advance against L f V 095 05 OSBCCCJCM IM 
Aug advance against LftA 019 OSSCRVOO part of 2M 
Nov advance against LPk/229 OSBCCCJCM part of IN 
Nov advance againsi LftA 019 OSBCRVOO 2M 
Nov advance against LflA 019 OSBCRVOO 4L 
Nov advance against LPV 095 OSBCXCXM 3L 
Jan advance against LRVOl 1 OBBCRVOO 3N 
Jan advance against LPk/229 OSBCCCXM IN 
Jan advance againsi LPV229 OSBCCCXM 2N 
Jan advance againsi LftA046 OSBCRVOO 2N 
Jan advance againsi LF^046 OBBCRVOO 3M 
Jan advance againsi LFIAC146 OdBCRVOO 4M 
Jan advance againsi LRAOOl OSBCRVOO 1-0-
Jan advance against LF^OOI OSBCRVOO 2-0' ' 
Jan advance againsi LRAOOl OSBCRVOO 3N 
Jan advance against LFtAOOl OSBCRVOO 4N 
Jan advance againsi LPV037 08SCSB06 Partial SD 
Feb advance against LPVOB? OSBCBBOS Partial 5D 
Attvance trf in Volpe's recoitts to match EPA records from LPV229 to LRA 007 
Advance trf in Volpe's reconts to match EPA records from LPVOB? to LRA007 
Mar advance againsi LPV037; LPV 229 piartial IN. partial 2N 
Mar advance againsi LRA 00? B'O"; partial 2P 
/kpril advance againsi LRA 007 partial 2P 
May attvance against LRA 007 balance 2P 
May advance againsi LFIA 007 partial I P 
June advance againsi LRA 00? partial IP; partial 10 
July advance againsi LRA 007 4''0'' - 4/5106 
July attvance against LRV 00? IQ-5/30/06 
Juty advance againsi LRV 007 2Q - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale 
2/2S/2011 

. . . - LPVt02 TOO- LPVtB? LPVtB? TCD LRA034 - LPVISO LSP096 LSP096. LSP096 . LPV 242 . LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB L S P 0 1 4 ' ~ CBHOOl ' LSP072 • LPV124 LSP201 LSP201 - LSP169 

OSBCCCKM 0SBCCO04 OSBCCCXM OBBCRVOO 0SBCBD03 OSBCCCKM OBBCRVOO OBBCBDOB OSBCBDOB 08BCCO04 OSBCCOOS OSSCRVOO 0SBCCO04 OBBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO OSBCSWDO OSBCRVOO OSBCCCKM OSBCBDOB 

July advance againsi LRV 00? " BP - 500X16 
July advance against LRV 00? • " 4P-5/30/06 
July advance againsi LRV 00? 4S - B/09/06 
July advance against L f ^ 007 4S - S/09/06 
July advance againsi LRA 00? " 2T and BS 6/9X16 
Juty advance against LRA 027 1R-6/12/06 
July advance againsi LRA 02? 2R-6/12X16 
Aug advance attains! LRA 02? 2R-6112X16 
Aug advance aqainst LFtA 027 BQ-6/12/06 
Aug advance against L 1 ^ 0 2 7 4Q-6/12X16 
Sep advance against LFIA 027 panial 4 0 6/12/06 
Sep advance afjainsl LftA 036 partial IS 8/8/06 
CJct advance againsi L f ^ 036 partial IS araras 
Oct advance againsi LRA 036 partial 2S 8/8/06 
Nov advance againsi LFIA 036 partial 2S BI8I06 
Nov advance against LFtA 036 ' partial 4R S/8/06 
December advance against LRA036 ' partial 4R 8/8/06 
Oecember advance against LFV 169 3R 8/8/06 
December advance against L f V 226 1T 1004/06 
December advance against LPV 226 2V-1004/06 
December advance againsi LPV 226 BT -10/24/06 
January advance a ^ i n s l LRA 036 2Uand 4T. 9/22/06 
January advance aciainst LRA 036 2W-12/12/06 
January advance againsi LRA 036 AV-12112X36 
January advance against L f ^ 002 •• 2W-12/12ra6 
Januaiy advance against L f V 019 7 - 12/12/05 
January advance against LPV 019 3U-12/12ra6 
Januaiy advance against LPV 019 - BU-12/12/06 
January advance againsi LPV 019 BU - 12/12/06 
January advance against L F ^ 002 BU-12/12/06 
April advance againsi LFtAOOS IU-2/6/07 
April advance against LRAOOS partial 2X - 2rara7 
May advanca againsi LRAOOS partial 2X - 2/6/0? 
June advance againsi LRA 005 partial 2X-2rara7 
June advance againsi LRA 005 partial BV - 2/6ro? 
June advance against LRA 005 partial 4W-2rara7 
July advance against LFtA 005 partial 4W-2/6/0? 
July advance againsi LFV 052 7A-2jmi 
July advance against LPV 125 1V-5/?ra7 
July advance against LPV 125 2Y - 5/7/07 
July advance againsi LPV 125 partial 3W-5/7ra? 
Juty advance against LFtA 021 partial 3W-5/7/07 
Augusi advance againsi LFtA 021 partial 3W-5/7m? 
Augusi advance against LRA 021 4X - snm7 
August advance againsi LFV 125 B-5/7/07 
Augusi advance against LRA 037 •• iw-?/i2ra? 
August advance against Lf lA 03? 2Z - 7/12/0? 
Augusi advance against LRA 037 - 3X-7/12A17 
Augusi advance againsi LRA 037 partial 4Y - 7/12/07 
Seplember advance against LRA 03? partial AY • 7/12X37 
September advance againsi LRV 009 partial 4Y-7/12ro7 
September advance against LPV 166 partial7C-7112X37 
September advance againsi LRA 037 partial 70 - 7112107 
CJctober advance againsi LPV IBS 0? TCD IX - B/2107 
Seplember advance againsi D7F*(M1 I X - S M I ? 
October advance against LPV 188 07 TCD 2AA-80X17 
September advance againsi D7P041 BY-60X17 
September advance against LFtA 037 4Z - 8/2107 
September advance against LFtA 038 4Z-80107 
October advance againsi LFV 188 07 TCD 4Z-8/2X17 
September advance against LRA 037 70 - 812107 
Oclober advance againsi LPV 186 07 TCD ID - S/2/07 
Seplember advance againsi O7F>037 partial BA - BOX31 
CJctober advance against D7 f^3? partial SA - 8/2ml 
October advance against D7P042 BA-8/2X37 
CJctober advance against 2W5E62 ' 8A-BOm7 
CJctober advance against D7P041 9-8/2ra? 
October advance againsi LPV IBS 07 TCO 1Y-9/4ra? 
CJctober advance against LPV 222 1Y-9/4ra? 
October advance against LPV 222 07 TCD 2BB - 9/4ra? 
CJctober advance againsi LPV 222 2BB - 9/4ra7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
2080011 - .- ^ __. _ . . ... . - - .... ......... . ....... . . . . 

LPVt02 TCD LPVtS? LPV167TCD LRA034 L P V l 60 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSP013 LSP013 LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 0SBCCO04 OSBCCCXM OBBCRVOO OBBCBDOB 0BBCCO04 OSBCRVOO OSBCBDOB OSBCBDOB 08BCCO04 OBBCCOOS OSBCRVOO OSBCCCXM OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO 08BCCO04 OBSCBDOB 

Oclober advance againsi D7P059 0? TCD 2BB-9/4/07 
October advance against L P V t 8 S 0 7 T C O 4/kA - 9/4ra? 
December advance againsi D7F>059 07 TCD 2SB - 9/4TO? 
Oecember advance againsi D7P060 0? TCD 2BB - 9/4/0? 
December advance againsi LPV 222 0? TCD BZ - 9Mm? 
December advance against LFV 222 0? TCD 4AA-9/4ra? 
December advance against LRA 046 07 TCD 4AA-9/4/07 -
December advance against LRV 021 07 TCD 4AA - 9/4X37 
December advance againsi LRV 021 0? T 4AA - 9/4ra? 
December advance against D7P060 07 TCD ?E - 9/4ra? 
December advance against LFV233 07 T IZ-10/1 iro? 
December advance against LPV233 07 T 2CC-10 /1 ira? 
December advance againsi LFV227 0? T 2CC-10 /1 ira? 
Oecember advance againsi LPV240 07 T 2CC-10 /1 iro? 
December advance against D7P0S4 0? TCD 2 C C - l o / i i r o? 
December advance against D7F>086 0? TCD pending W/kF 8 trf 
January advance againsi D7FTO84 07 TCD BAA-10/11X37 
January advance againsi D7P084 0? T BAA -10/1 iro? 
January advance against L I ^ O S l 0? T 4BB-10/1 iro? 
January advance against D7P084 07 T IF-10111/07 
January advance againsi D7P0S4 07 T 9B-10/1 ira? 
Januaiy advance againsi LPkTO21 08 T 1AA- 120m7 
Januaiy advance againsi LPV021 08 T 200 - 12/3ro? 
Januaiy advance againsi LF^OtM OS T 2 D D - 12raro? 
January attvance against LFtA004 08 T partial 3SB12nra7 
January advant:e againsi LFtA021 0? T 3CC and 2EE - 3/SX3S 
Januaiy advance against D7P0&4 0? TCD BCC and 2EE - 3/6X36 -
Januaiy advance againsi D7P084 07 T 720P 300 - W08 
Januaiy attvance againsi LF̂ kTO21 08 T 7C - 12X33X37 
January advance against LFV021 OS T SD -12/03/0? 
January advance againsi LFV021 08 T BF - B^jraB 
January advance against L fV02t 08 T BDD - 3/3/08 
June advance againsi LftA004 08 T 3BB - 12/V07 
June advance againsi LRA004 OS T ACC - 12/3/07 
July advance againsi LfRA004 OS T ACC.12X3V07 
July attvance against LRAOl? OS T IBS-3/11/OB 
July advance againsi LRAOl ? OS T 2FF-V11/08 
Juty advance against LftAOl? 08 T BEE-3/11/08 
July advance againsi LRA017 08 T 4DD - 3/11/08 
/kugust advance against LftA 017 T 4DD-3/11/OS 
Augusi advance against LRA 017 T 7H - 3/11/OS 
August advance against Lf lA 017 T 9C - 3/11/OS 
August advance againsi LSP 096 OSSCRVOO IEE-8/25/08 $ ' 99,399 
August advance against LSP 096 OSBCRVOO 2KK - 8/25/08 $ 1.414,693 
August advance againsi LSP 096 OSBCRVOO 311 - 605X38 $ 1.240.620 
Augusi advance against LSP 096 OSBCRkTOO AHH - BOS/08 $ 995.28? 
September advance against LSP 096 OSSCRVOO AHH - Bosma S 6.079.099 
CJctober advance against LSP 096 OSBCCXXM IEE-605/06 $ 400.609 
Oclober advance against LSP 096 OSBCCOCM 2KK-S/25TOS » 1.517.B62 
CJctober advance against LSP 096 OSBCCCXM Bll - 805X38 i 756,412 

.•*. 
CJctober advance against LSP 096 08BCCCJ04 AHH - 8/25ra8 i 150,946 
October advance againsi LSP 096 0SBCCO04 ?K-aosma S 636,679 -r 

CJctober advance againsi LSP 096 OSBCCCJCM SJ - 8/25/08 $ 208,392 -': 
November attvantre against LPV242 9H - 10117X38 $ 100.000 
Augusi advance against L f ^ 01? T OSBCRVOO trt from WAF 7 to 4 
August advance against LSP 096 OBBCRVOO trf from WAF 3 to 4 S 
October advance against LSP 096 OBBCCCXM trf from WAF 4 to 3 $ 
Januaiy advance against LSP002 OBBCCOCM IFF- lOOBma $ 220.132 
January advance against LSP002 O S B C C t W 2LL- 10/28/06 $ 1.165,140 
January advance againsi L S f ^ 2 OSBCCCJCM BJJ - 10/28/08 $ 469,728 
Januaiy advance against LSP002 OSBCCOOS 10- l o c s r a s $ 1.0SS.000 
March advance against LSP013 OSBCRVOO I G G -12/16/08 S 364,989 
Man:h advance againsi LSPOIB OBBCRVOO 2MM-12116X18 S 1,480,042 -
Match advance against LSP013 09 08BCCO04 2 M M . 12/16/08 S 700.000 
Mart:h advance against LSPOIB 09 OSBCRVOO BLL-12/16/08 S 58,103 
March advance against LSPOIB 09 OSBCRVOO 4KK- 12116/03 $ 330,883 
March advance against LSPOIB O90SBCRV00 7N - 12/16/08 S 3.26? 
March advance against LSPOIB 09 OSBCRVOO SL - i2/ i6ros $ 12.716 
Mart:h advance againsi LSP014 09 0SBC6D03 9 J - 12/16/06 $ 26.000 
March advance againsi LSPOIB 09 OBBCCOOS IOA - 12/16ro8 $ 190.000 
March advance against CBHOOt HQOOGEOO 11-2/18/09 J 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
2/28/2011 

WAF No/Dale PLANS - WAF HISTORY 
2/28/2011 

WAF No/Dale 

L P V l 02 TCD LPV167 - LPV167 TCD LRA034 LPVISO LSP096 LSP096 . . LSP096 LPV 242. LSP 002 LSP 002 LSP013 LSPOIB LSPOIB LSP014 C9H001 - LSP072 - • - LPV124~ • LSP201 LSP20t LSP169 -

OBBCCCXM OSBCCCKM OSBCCCXM OSBCRVOO 08BCBD03 OSBCCCXM OSBCRVOO OSBCBDOB OSBCBDOB 08BCCO04 OSBCCOOS . OBBCRVOO OSBCCCKM OSBCCOOS OBSCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO OSBCCCKM 0SBCBD03 

March advance against CBHOOl S01E52C 11-2113/03 $ 88,560 

July credit againsi LSP 002 OBBCCCXJS 10B - B/19X39 S (313.200) 

July advance againsi LSP 002 OSBCCCXM 10B - S/t9ro9 S 313.200 

July credil againsi LSP 002 OSBCCCKM 10B-8/19/09 i (313.200) 

July advance againsi LSP 002 OSBCCCXM 10 -10/28/08 $ 313,200 

Juty advance againsi LSP072 OBBCRk/OO 4LL - 4/9/09 S 5,000,000 

August advance againsi LSP072 OSBCRk/OO IHH-4/9/09 B 389,602 

August advance againsi LSP072 OSBCRVOO 2NN - A/9XI9 $ 2.465.206 

August advance against LSP072 OSSCRVOO ALL • 4/9/09 S 4.076.011 

Augusi advance againsi LSP072 OBBCRVOO 70-4/3X30 $ 69,181 

LSPOIB 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOt 2.00-511X33 $ (12.716) 

LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 2.00 . 5/1/09 S 12,716 

LSPOIB 09 TR2S OBLRABC 302DD2C OSBCRVOO 2506 COOI SM -S/t/09 $ (12,716) 

LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOI SM -5/1/09 S • 12.716 

TRF from WAF 3 lo WAF 2 re LSP 002 OBBCCCXM 3NN and 20 • 906X39 $ 
CJctober advance against LSP20t OBBCRVOO 1.II-S-17-09 % 208,137 

October advance againsi LSP201 OSBCRk/OO 4MM-B/17/09 % 2.960,791 

CJctober advance againsi LSP201 OSBCRk/OO 2PP-8117/09 % 1,031,072 

TRF from WAF 10 lo W/kF 1 IJJand IOC -12115103 i 
Januaiy advance againsi LSP201 OBBCRVOO 2PP-8/17/09 $ 1,000,000 

TRF from WAF 2 lo WAF 8 2SS and S'O'-7/1/10 % 
TRF from WAF 4 to WAF 8 4PP and S O'-7/1/10 $ (400.000) S 400.000 

TRF from WAF 10 lo WAF 8 10E and S'O'- 7/1/10 $ 500,000 $ (500.000) 

Febmaiy advance against LSP169 10 TR2B 9 L - 10/14/10 $ 100.000 

TOTAL ADVANCES $ $ S $ $ i 3.670.902 S 9.629.098 i J 100.000 $ 2,666.200 $ 271,500 i 2.250.000 $ 700.000 S 190.000 S 26.000 J 108,000 $ 12.000.000 $ S 4.800.000 $ 400.000 S 100.000 

Balance to Advance (WAFs less advances) $ S $ $ $ $ S $ $ $ J i s $ $ i $ J s $ $ 
A C T U A L COSTS (Disbursements) 

2/28/2011 
Volpe Engineering 
Contracts 
Equi|Vsupplies 
Acq O/H 

TOTAL Disbursemenls 

CURRENT MCJNTH Disbuntemenls 

Balance lo Advance is Disbursements less advances 

Balance to Advance is Commitments less attvances 

Balance to Advance is W/kFS less advances 



PLANS - W A F HISTORY 
2/28/2011 

WAF No/Date 

LSPOIB 
OBBCBDOB 

LPV 046 03 T SALOP 501020 08SCV004 2507 CCXIt 1-515X13 

LRV 015 03 T BALOE 501020 OBBCRVOO 250? COOI IA - 6/4/03 

LFIV 015 03 T SALOE 501020 OBBCRVOO 250? COOI 2 - 6/4ra3 

LRV 015 03 T BALOE S0102D OSBCRVOO 2507 0001 3 - 6/4ra3 

LRV 015 03 T SALOE S0102D OSBCRVOO 250? COOt 4 - 6/4roB 

LRVOIS 03 T BALOE S0102D OSBCRVOO 250? COOt 5 - 6/4ro3 

LRV 019 03 T BALOE 50102D OBBCRVOO 250? COOt IB-7/10/03 

LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOI 2A - 7/10ro3 

LRV 019 03 T SALOE 50102D OBBCRVOO 250? COOI 3A - ?/ioro3 

LRV 094 03 T SALOE 50102D OBBCCCXM 2507 COOI 3A-7/10ra3 

LRV 015 03 T SALOE 50102D OSBCRk/OO 2507 COOI 4A - 7/10103 

LRV 023 OB T SALOE 50102D OSBCRVOO 2507 CCXJI IC-1008X33 

LRV 023 03 T SALOE 50102D OSBCRVOO 250? CCXIt 2B • 1008X33 

LRV 023 03 T SALOE 50102D OSBCRk/OO 2507 COOI AB • 1006X33 

L f V 142 03 T SALOP 501020 08BCCCJ04 250? COOt AB • 1008X33 

LPV 142 03 T SALOP 501020 OSBCCCXM 2507 COOI AB • 10OBXIB 
L f V 142 03 T SALOP 50102D 08SCCCJ04 2507 CO04 BB - 10/2STO3 

LRV 026 03 TC SALOE 50102D OSSCRVOO 2507 COOt 10-1003X33 
LRV 026 03 TC SALOE 501020 OSBCRVOO 2507 CCXJI 20 - looamB 

LRV 026 03 TC BALOE 501020 OSBCRVOO 2507 CCXM 30.10O9m3 

LRV 026 03 TC SALOE 5O102D OSBCRVOO 250? c o o t AC - 10/23X33 

LRV 031 03 TC S/kLOE 50102D OSBCRVOO 2507 COOt 1E-10O9XI3 

LRV 031 03 TC BALOE 501020 OSBCRVOO 250? COOt 20-10O3m3 
LRV 031 03 TC BALOE 501020 OSBCRVOO 2507 CO04 30-1009/03 
LRVOBl 03 TC BALOE 5O102D OBBCRVOO 250? CCXM AD-10/29/03 

LPV 037 04 T BALOP 302DD2C 0SBCC004 2507 COOI IF-4/6/04 
LFtA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 2E-4ffira4 

LRAOlO 04 T SALOR 302DD2C OBBCRVOO 2507 COOI 2E-4ra/04 
LPV 037 04 T SALOP B02DD2C OBBCCCXM 2507 COOI BE - 4/6/04 

LRA 010 04 T SALOR B02DD2C OSBCRVOO 2507 COOI 4E - 4/6/04 

LPV 03? 04 T SALOP 302DD2C 08BCBB06 250? CO01 SA-A/6X3A 
LPV 03? 04 TSALOP B02DD2C OSBCBBOS 250? COOt SA • 4/6/04 

LRA 019 04 T SALOR 302DD2C OBBCRkTOO 2507 COOI IG-6/1/04 

LRAOIB 04 T SALOR 302DD2C OSBCRVOO 2507 COOt 2F-6I1/0A 
LRAOIB 04 T BALOR 302DD2C OBBCSWOO 250? COOt BF-6/1/04 
LPV 085 04 T BALOP 302DD2C 0SBCCOO4 2507 CCXJI BF-6/1/04 
LRAOIB 04 T SALOR 302DD2C OBBCRkTOO 2507 COOt 4F - 6/1/04 

LRAOIB 04 T SALOR 302DD2C OBBCRk/OO 2507 COOt AF-6/1X3A 
LSP023 04 TR2 OSL 302DD2C 08BCBB02 250? C003 6-611/OA 
LR/k034 04 T SALOR 302DD2C OBBCRVOO 2507 CCXJI IH-7/7/04 

LRA0B4 04 T SALOR 302DD2C OSBCRVOO 2507 CCXIt 2 G - 7/7/04 
LRA034 04 T SALOR B02DD2C OBBCRVOO 250? COOt 2 G - 7/7/04 
LRA0B4 04 T SALOR 302DD2C OBBC^^VOO 250? COOI BG - 7/7/04 
LflA034 04 T B/kLOR B02DD2C OSBCRVOO 2507 COOt 4G - 7/7X3A 

LRV 011 04 T SALOE 302DC6C OSBCRVOO 250? CXXJl t l-9/20/04 

LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI 2h-9O0X3A 

LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI 2h-9/20/04 

LRV 011 04 T SALOE 302DC6C OBBCRVOO 250? COOI Bh - 9/20/04 

LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI 4h - 0/20/04 

LRA OBB 04 T SALOR 301DD2C OSSCRVOO 2507 COOI . 4h - 9/20/04 
LRV 011 04 T S/kLOE 302DC6C OSBCRVOO 2507 COOI 6A - 9^0/04 

LPV 253 04 T SALOP 302DD2E OSBCCCXM 250? COOI 2I-10/8X3A 
LPV 253 04 TCD BALOP 302DD2E OSBCCCKM 250? COOI 2 I -10W04 

Lf lA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOI IJ - 12/21/04 

LFIA OOt 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2J - 12/21/04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 31-12/21/04 
LRA 001 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 41- 12/21/04 

LPV 044 05 T SALOP 302DD2C OSBCCCKM 250? CO01 3 j -2 / t s ra5 
LPV 044 OS T SALOP 302DD2C 0SBCCO04 250? COOI 3 j - 2 / i s r a s 
LRV 015 03 T SALOE 50102D OSSCRk/OO 250? CCXJI SD-2/1 eras 

LRV 015 03 T SALOE S0102D OSSCRVOO 250? COOI AJ-2116/05 
LRV 011 04 T SALOE 302CX;6C OBBCRVOO 250? COOI AJ-2118ms 
LRA OOS OS T S/kLOR 302OD2C 08BCRV00 250? CXXlt AJ-2/18X35 
LRA 008 05 T SALOR 302OD2C OSSCRVOO 250? COOI AJ.2118X15 

LRA 008 05 T SALOR 302DD2C OBBCRkTOO 2507 COOI AJ-211BmS 
LRA OOS OS T SALOR 302DD2C OBBCRVOO 250? COOI 4J-2/1S/05 
L f V 044 05 T BALOP 3020D2C 08BCCOO4 250? COOt IK-2/18/05 
LFIA 008 OS T BALOR 302DD2C OSBCRVOO 2507 COOl IK - 2116X15 
LRA OOS 05 T SALOR 302OD2C OBBCRVOO 250? COOI 2K-2/18raS 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 250? COOI 6B-2/18/05 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 250? COOI 6 B - 2 / i s r a s 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - WAF HISTORY 
2/28/2011 

WAF No/Date 

LSPOIB 
OBBCBDOB 

LPV 037 04 T SALOP 302DD2C OSBCBBOS 250? C002 SE-S/IBTOS 
LRA 019 OS T SALOR B02DD2C OSBCRVOO 250? COOI IL-6113X15 
LFV 095 05 T SALOP 302OD2C OBBCCCXM 2507 COOt 1L-6/13/05 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 CCXJI 2L-6/1 Bras 
LRA 019 OS T SALOR 302DD2C OSBCFtVOO 2507 COOI 2L-6113ms 
W4X607 04raSC 26W10NN 405FB2A 2507 COOI 3K-6/1 Bras 
LPV 095 OS T SALOP 302DD2C OSBCCCXM 2507 COOI BK-ailBTOS 
LRA 019 OS T BALOR 302DD2C OSBCRVOO 2507 coot AK-6/1V05 
LFIA 019 05 T SALOR 302OD2C OBBCRVOO 250? CCXJI 1 M - s/2sros 
LPV 095 05 T SALOP 302DD2C OSBCCCKM 250? COOt .1 M-6/2S/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 250? COOI 2M-Boams 
LRA 019 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 2M - 608/05 
LPV 095 05 T S/kLOP 302OD2C OSBCCCXM 250? COOI BL - E/2S/05 

LRA 019 05 T BALOR B02DD2C OSBCRVOO 250? COOI 4L - 6/28/05 
LPV229 05 T 8AL0P 302DD2C 0SBCCO04 2507 COOI IN-9/12/05 
LPk/229 OST SALOP 302DD2C OSBCCCKM 2507 COOt 1N-9/12ra5 

LPV229 05 T SALOP 302DD2C OSBCCCXM 250? CCXJI 2N-9/12/05 

LFIA046 05 T SALOR 302DD2C OSSCRVOO 250? COOt 2N-9/12/05 
LRA046 OS T SALOR 302DD2C OBBCRVOO 250? CCXJI 3M - 3112X15 
LRA046 05 T SALOR 3020D2C OSBCRVOO 250? COOI 4M-9/12raS 
LRAOOl 06 T SALOR 302OD2C OSSCRVOO 250? COOI ITJ--12/13/05 
LRAOOl 06 T SALOR 302DD2C OBBCRk/OO 2507 COOI 2 TT-12/1 Bras 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOI BN-12113ms 
LRVOl 1 04 T BALOE 302DC6C 08BCRVOO 2507 COOI BN and 60 -12/13/05 
LFtAOOl 06 T 8/kLOR 302DD2C OSBCRk/OO 2507 COOI AN •12113ms 

LSP023 04 TR2 OBL 3020D2C OSBCBB02 250? C003 - 60 • 12113/05 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 250? COOI 3-0- - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 250? COOt B-O--4/5/06 
LRA 007 06 T SALOR 302DO2C OSSCRVOO 2507 COOt 2P - 4/5/06 
LRA 007 06 T S/kLOR 302DD2C OBBCRVOO 2507 CCXll 2P - 4/5/06 
LFIA 007 06 T BALOR 302OD2C OSBCRVOO 250? COOI IP-4/5/06 
LRA 007 06 T SALOR 302OD2C OSBCRVOO 2507 COOI IP-4/5/06 
LRA 00? 06 T BALOR 302DD2C OSBCRkTOO 2507 COOI AXI- - AI5X16 
LRA 007 06 T eALOR 302DD2C OSBCRVOO 2507 COOI A-0--A/SX16 
LRV 007 06 T BALOE 302CX6C OSBCRVOO 2507 COOI 10-5/30/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI 2Q - 5/30/06 
LRM 00? 06 T SALOE 302EX6C OSBCRVOO 250? COOI BP - 5/30/06 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOI 4P - 500X16 
LflA02? OBT SALOR 302DD2C OSBCRVOO 250? COOI 1R-6/12/06 
LflA027 OBT S/kLOR 302DD2C OSBCRVOO 250? COOI 2R-6/12/06 
LItA02? OST 8AL0R 302DD2C OSBCRkTOO 250? COOt 2R-6/12/06 
LflA027 OBT SALOR 302DD2C OSBCRk/OO 2507 COOt 3Q - 6112106 
LRA027 OBT BALOR 302DD2C 08BCRV00 2507 COOI AQ • 6/12/06 
LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOI AQ-6/12X16 
Transfer LFtA 00? 06 T 8/kLOR 302DD2C OBBCRVOO 2T and 3S 6/9/06 
LRV 007 06 T SALOE 302CX6C OBBCRVOO 250? COOI 4S 8/9/06 
LRA 00? 06 T BALOR 302DD2C OBBCRk/OO 2507 COOI 4SSra/06 
LRA 036 06 T BALOR B02DD2C OBBCRVOO 250? COOI IS-8/8/06 
LFtA 036 06 T 6/kLOR B02DO2C OSBCRk/OO 2507 COOI IS-8/8/06 
LRA 036 06 T BALOR B02DD2C OSBCRVOO 2507 COOt 2S - 8/8106 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 250? COOt 25-618X16 
LFIA 036 06 T SALOR 302OD2C OSBCRVOO 2507 COOI AR • 818106 
LRA 038 06 T SALOR 302DD2C OSBCRVOO 250? C001 AR-818X16 
LPV 169 06 T BALOP 302DD2C OBBCCCXM 250? COOI 3R-Bm06 
Transfer LRA 036 06 T SALOR B02DD2C OSSCRVOO 2U and 4T- 9/22/06 
LFV226 06 T SALOP 302DD2C OSBCCCXM IT - 10«!4/06 
LPk/226 06 T SALOP 302OD2C OSBCCCXM 2 V - 10/24/06 
LPV226 06 T 8/kLOP B02DD2C OSBCCCXM 3T- 1004X36 
LRA 036 06 T SALOR 302OD2C OSBCRVOO 2507 COOI 4V-12/12AJ6 
Lf lA 036 06 T SALOR 302DD2C 08BCRV0O 2507 COOI 2 W - 12/12/06 
LRA 002 07 T SALOR 302DD2C OSBCRk/OO 2507 C001 2W- 12112106 
LPV 019 07 T S/kLOP 302DD2C OBBCCOOI 250? C004 3 U - 12/12ro6 
L f V 019 07 T SALOP 302DO2C 08BCCCJ02 250? C002 BU - 12/12/06 
LTV 019 07 T S/kLOP 302DD2C OSBCCCXIS 2507 C006 BU-12112X36 
LRA 002 0? T BALOR B02DD2C OSBCRVOO 250? COOI BU-12112X36 
L F V 019 07 T 8/kLOP 302OD2C OSBCCCJO? 250? 0003 7-12112106 
LRA 005 07 T 8/kLOR 302DD2C OSBCRVOO 250? COOI iu-2/6ra? 
LFtA 005 07 T 8/kLOR 3020D2C OSBCRVOO 2507 COOt 2X-2/6TO? 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI 2X-2l6m7 
LFIA 005 0? T SALOR 302DD2C OSBCRVOO 250? COOI 2X-2KX31 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 250? COOI 3 V - 216107 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY WAF No/Dale 

2/28/2011 .. 
LSPOIB 
08BCBD03 

LFIA 005 07 T 8/kLOR 302DO2C OSBCRVOO 2507 COOt AW-216X11 

LRA 005 07 T 8AL0R 302DD2C OBBCRVOO 2507 COOt AW-216107 
LPV 052 07 T BALOP 302DD2C OBBCCOO? 2507 C003 1 A-216X17 
LFV 125 07 TCD SALOP 302DD2C OSBCCCKM 250? COOI 1M-S/1X37 
LPV 125 07TCD SALOP 302DD2C OSBCCCXM 250? CXXJl . 2Y-5/7/0? 
LPV 125 0? TCD SALOR 302DD2C OSBCCCKM 2507 COOI BW-5/7/07 
LFtA 021 07 T SALOR 302OD2C OBBCRVOO 2507 COOI 3W-5/?ro7 

LRA 021 0? T BALOR 302OD2C OSSCRVOO 2507 COOI 3W-5/?ro7 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOI AX-5/7/07 
L f V 125 07 TCD S/kLOP 302DD2C OBBCCCKM 250? C003 . B - 5/7/0? 
LRA 037 0? T SALOR 302DD2C OSBCRVOO 2507 COOI 1W-7/12/0? 
LRA 03? 07 T S/kLOR 302OD2C OSSCRVOO 2507 COOI 2Z-?/12ro7 
LRA 03? 07 T 8/kLOR 302OD2C OBBCRVOO 250? CXJOl BX-7/12/07 
LRA 03? 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 4Y-7/12ro7 
LRA 03? 07 T S/kLOR 302OD2C 08BCRV00 2507 COOI 4Y-7/12ro7 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOI 4Y-?/12ro? 
LPV 166 07 T SALOP 302DD2C OSBCCCXM 2507 COOI 70 - ?/i2ro? 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 70-7/12/07 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI IX - 80XI7 
D7P041 0? T 72DP 302DD2D HQOOBMOO 2507 IX-812X11 
LFV 1SB 07 TCD SALOP 302DD2C OSBCCCKM 250? COOI 2AA-812X17 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 BY-812X17 
LRA 03? 07 T SALOR B02DD2C OSBCRVOO 250? COOI • AZ-80X37 
LRA OBB 0? T BALOR 302DO2C OSBCRk/OO 250? COOI AZ-812X37 
LPV 188 0? TCD SALOP 302DD2C OSBCCCKM 250? COOI AZ - 8/2X37 
LRA 03? 07 T BALOR 302DD2C OSBCRk/OO 250? COOI 70 - 60107 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI 70-8/2X31 
D7P037 0? T 72DP 302DD2C HQOOBMOO 2507 BA-BOX31 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA-BOIOl 
D7P042 0? T 72DP 302DD2D HQOOBMOO 250? SA-80X31 
2W6E62 0607 CB 262W0NN 405F84A 2571. BA^ 8/2X37 
07P041 07 T 72DP 302D02D HQOOBMOO 250? 9 - S m 0 7 
LPV 188 0? TCD SALOP 302DD2C OSBCCCKM 2507 COOI 1Y - 9/4/07 
LPV 222 07 T S/kLOP 302DD2C 0SBCCO04 2507 COOI 1Y-9/4ra7 
LPV 222 07 TCO BALOP 302D02C OBBCCXXM 2507 COOI 2SB - 9/4ra? 
LFV 222 07 T BALOP 302DD2C 08BCCO04 250? COOI 2BB - 9/4ra7 
D7P059 07 TCO 72DP 302DD2C HQOOBMOO 2507 2BB - g/4ra? 
D7P059 0? TCD 72DP 302DD2C HQOOBMOO 250? 2BB - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 250? 2BB - 9/4ra? 
LPV 222 07 TCD SALOP 302D02C OSBCCCXM 250? COOI BZ - 9/4ra? 
LPV IBS 0? TCO SALOP 302DD2C OSBCCCKM 2507 C001 4AA - 9/4ro? 
LFV 222 07 TCO 8/kLOP 302DO2C OSBCCCXM 2507 COOI 4AA - 9/4ra7 
LRA 046 07 TCD SALOR 302DD2C OSBCRVOO 250? COOI 4AA - 9/4ro7 
LRV 021 07 TCO BALOE 302DC6C OSBCftVOO 250? COOI 4AA - 9/4ro? 
LRV 021 07 T S/kLOE 302DC;6C OSBCRVOO 250? COOI 4AA-9/4ro? 
D7P060 0? TCD 72DP 302DD2C HQOOBMOO 250? 7E - 9/4ro? 
L fV233 07 T BALOP 302DO2C 0SBCCCKI4 250? COOt 1Z-10I11X37 
LPk/233 0? T SALOP 302DD2C 0SBCCCKJ4 2507 COOI 200-10111107 
LFV227 0? T SALOP 302D02C OSBCCCKM 250? COOI 2CC-10/11/07 
LPk/240 07 T BALOP 3020020 0SBCCO04 250? COOt 2CC-10/1 iro? 
D7P0S4 0? TCD 72DP 302DD2C OSBCTAOO 250? 2CC- 10/11/01 
D7P0S6 0? TCD 72DP 302DC6C OSBCTAOO 2507 2CC-10/11X37 
D7P0S4 0? TCO 72DP 302DO2C OSBCTAOO 2507 BAA - 10/11/07 
D7P0S4 0? T 72DP 302DD2C OSBCTAOO 250? 3AA-10/1 i ro7 
LRAOSl 0? T BALOR 302DO2C OSBCRVOO 2507 COOt 4 B B - 10/11/07 
D7P0S4 0? T 72DP 302DD2C OSBCTAOO 250? IF -10/11/07 
D7R0S4 07 T 72DP 302DD2C OSBCTAOO 2507 BC -10/1 ira? 
D7P0S4 0? T 72DP 302DD2C OSBCTAOO 250? 9B - 10/11/07 
D7P086 0? TCO 72DP 302DC;6C OSBCTAOO 250? 2EE-1/8X38 
D7P0S6 0? TCD 72DP 302DC6C OSBCTAOO 2507 • BE • 1/8/08 
LFtA021 0? T BALOR 302DO2C OSBCRVOO 2507 COOt BCC - 1/8X38 
D7P0S4 0? TCO 72DP 302DD2C OSBCTAOO 2507 BCC • I/sros 
LRA021 07 T BALOR 302DD2C OSBCRk/OO 250? COOt 2EE - 1/8X38 
D7P0S4 0? TCD 72DP 302DD2C OSBCTAOO 2507 2EE - t/sros 
D7P084 07 T 72DP 302DO2C OBBCT/kDO 2507 6f-3/3X16 
D7P0B4 0? T 72DP 302DD2C OSBCTAOO 250? 3 0 0 - 3/3/OB 
LFV021 OS T SALOP 302DD2C OSBCCCKM 2507 COOI 1AA- 12/3ro? 
LFV021 OB T BALOP 302DD2C OBBCCCKM 2507 COOI 2DD - 12/3ro? 
LRA004 08 T BALOR 302DO2C OSBCRVOO 250? COOt 2 0 0 - 12W07 
LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOt BBB-121V07 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOt 3BB-1213X37 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
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PLANS - WAF HISTORY 
2/28/2011 

WAF No/Dale 

LSP013 
OBSCBD03 

LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 4CC - i2ra3ra? 
LRA004 OS T SALOR B02DD2C OSBCRVOO 2507 COOt 4cc - i 2 ra3 ra7 
LPV021 OB T SALOP 302DD2C OSBCCCXM 250? COOI 7 G - 12ra3ro7 
LPV021 08 T SALOP 302OD2C OSBCCCXM 250? COOI SD-12TO3/07 
LPV021 OS T SALOP 302DD2C OSBCCCXM 2507 COOI SF-3/3/OB 
LPV021 OS T BALOP 302DD2C 08BCCCXJ4 2507 COOI 3DD - Boma 
LRAOl? 08 T BALOR 302DD2C OSSCRVOO 250? COOt i B B - 3 / i t r a s 
LRAOl? OS T SALOR 302DO2C OBBCRVOO 250? COOI 2FF-3 /1 iros 
LRA017 08 T BALOR 302OD2C OSBCRkTOO 2507 COOI B E E - 3/11/08 
LflAOl? 08 T SALOR 302DD2C OSBCRkTOO 2507 COOI 4 0 0 - 3/1 iraB 
LRA017 OS T BALOR 302DD2C OBBCRVOO 250? COOI 400 -3 /1 iras 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOt 7H-3/1 iras 
LPV069 08 T SALOP 302DD2C OSBCBDOB 2507 COOI 9C - 3/11/OB 
LflA02? OST SALOR 302DD2C OSBCRVOO 2507 COOl ICC •5/13X18 
LRA027 OBT SALOR 302DD2C OSBCRVOO 2507 COOI 2GG • 5/19roS 
LRA02? 06T SALOR 302DD2C OSBCRVOO 2507 COOt BFF-5/ tBros 
LPV l 02 OS TCD ALOP 302DO2C OSBCCCKM 250? COOI BFF-5/1 Bras 
LRA027 OST SALOR 302DD2C OBBCRVOO 250? COOI 4EE-5 /1 Bras 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 250? COOt 71 •5/19X38 
L P V l 02 08 TCD ALOP 302OD2C 08SCCO04 250? COOI BH-5/19/08 
L P V l 02 OS TCD ALOP 302OD2C OSBCCCXM 250? COOI 90-5119X38 
LPVl02 OS TCD ALOP 302DD2C OSBCCCKM 2507 COOI 9E-6/25/08 
LPV102 OS TCD ALOP B02DD2C OSBCCCKM 2507 COOI 2HH-aosma 
LPVtB? OB T SALOP 302DD2C OBBCCCXM 250? COOI lOD-Bosma 
LPV167 08 T 8/kLOP 302DD2C OBBCCCKM 2507 COOI 2 II - E/25/0S 
LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 COOI 3GG-6^25TOS 
LPV167 08 T BALOP 302DD2C OSBCCCKM 250? COOt 4FF - 60sma 
LPV167 OS TCD SALOP B02DD2C OSBCCCKM 250? COOI AFF - aosma 
LRA034 OS T SALOR 302D02C OSBCRkTOO 250? COOI AFF - aosma 
LPV1S7 OB T SALOP 302DD2C OBBCCCXM 2507 COOI 7J - 605mB 
LPVIBO 08 TCD BALOP 302OD2C OBBCBDOB 250? COOt 3F - 605X18 
LflA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOt 2JJ - 7/24roS 
LRA034 08 T BALOR 302DD2C OSBCRVOO 250? COOt 3HH - 7/24/OS 
LPVl67 OS TCD SALOP 302DD2C OSBCCCKM 2507 COOI 3HH - 70Ama 
LRA034 OS T SALOR 302DO2C OBBCRVOO 250? COOI AGG - 7/24/OS 
LPV167 OS TCD SALOP 302DD2C OSBCCCKM 2507 COOI 4GG - 7/24/OS 
LR/k027 06T S/kLOR 302DD2C OSBCRVOO 250? COOt IEE-8/25/08 
LPV167 08 T SALOP 302DD2C OSBCCCKM 2507 COOI IEE - S/25/08 
LSP096 08 TR2B OBLRABC 302D02C OSBCCCXM 2507 COOt IEE-8/25/08 
LSP096 OS TR2B OSLflABC 302DD2C OSBCRVOO 250? COOt IEE-sosma 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOI 2KK - sosma 
L P V l 02 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI 2KK - 8/25/08 
LPV167 08 T SALOP 302DD2C OSBCCCKM 250? COOI 2KK - 8/25/08 
LRA034 08 T SALOR 302DD2C OBBCRVOO 250? C001 2KK - 8/25/08 
LSP096 OB TR2B OBLRABC 302DD2C OBBCCCXM 250? COOI 2KK-8/25/08 
LSP096 OS TR2B OBLRABC 3020D2C OBBCRVOO 250? COOI 2KK - 805/08 
LRA034 OS T SALOR 302DD2C OSSCRVOO 2507 COOI 311 - 805X36 
LRA027 06T S/kLOR 302OD2C OSBCRVOO 250? COOt Bll - BOSmB 
L f V I S ? OS T SALOP 302DD2C OSBCCCXM 250? COOI Bll - 805X16 
L fV IB? 08 TCO BALOP 302DD2C OBBCCCKM 250? COOI Bll-aosma 
LPV102 OS TCD ALOP 302DD2C 08BCCCXM 250? COOI 311 • aosma 
LSP096 OS TR2B OSLRABC 302DD2C OBBCCCXM 250? COOI 311 - BOSXIB 
LSP096 OB Tfl2B OSLRABC 302DD2C OBBCRVOO 2507 COOt Bll • BOSXIB 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOI 4HH-sosma 
LPV167 08 T BALOP 302DD2C OBBCCCXM 250? COOI 4HH • 8/25/08 
LPV167 08 TCO SALOP 302DD2C OBBCCCKM 250? COOt 4HH - BOSlOB 
LSP096 08 Tfl2B OSLRABC 302DD2C OBBCCCKM 2507 COOI 4HH - 805X18 
LSP096 OS Tfl2B OSLR/kSC 302DO2C OSSCRVOO 2507 COOI 4HH - 8O5/0B 
LSP096 OS TR2B OSLRABC 302D02C OSBCRVOO 250? COOI 4HH • BOS/08 
LPV167 08 T BALOP 302DD2C 08BCCO04 250? COOI 7K-8/25ra8 
LPVt02 08 TCD ALOP 302OO2C OBBCCCXM 250? COOI ?K - Bosms 
LSP096 OS TR2B OSLRABC 302DD2C OBBCCCKM 250? COOt 7K - 8/25/OS 
LPVl02 OS TCD ALOP 302DD2C OSBCCCKM 2507 COOI 8J-B/25TO8 
LSP096 06 TR2B OBLRABC 302OD2C OSBCCCXM 2507 COOI BJ - a/2sras 
LPVIBO 08 TCO SALOP 302DD2C 0BBCBCXJ3 250? COOI 9G - B/25/0B 
LSP096 08 TR2B 08LRABC 302DD2C OBBCBDOB 250? COOI 9G - SOSXIS 
LSP096 OS Tfl2B OSLflABC 302DO2C 0BBC8D03 2507 COOt 9H-10117X38 
LPk/242 OS TCD SALOP 302DD2C OSBCBDOB 2507 COOI 9H-10/17ras 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOI 1FF.10/28ro8 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOI 2 L L - i o n s / O S 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 COO 1 BJJ - 10/28/08 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DWB995388401 . 



PLANS-WAF HISTORY 
2080011 

WAF No/Date 

LSPO 13 
OSBCBDOB 

F>OP exlension only " . 411 - lOaSTOS 
P O P extension only 7L - lorasras 
P O P extension only -. . , SK-10/28TOS 
POP extension only 91 - loosms 
LSP002 09 TF12B OSLR/kBC 302DD2C OBBCCCXJS 2506 C006 10-10/28/08 
LRAOl ? 08 T BALOR 302DD2C OSBCRVOO 250? COOI 7M 12l16m3 
LSP096 08 TR2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOt BKK -12/16raS 
LSP096 08 TR2B OSLflABC 302DD2C OBBCCCXM 2507 coot BKK -12/1 Sras 
LSP096 OS TFt2B OSLRABC 302DD2C OSSCRk/OO 2507 COOt 4 J J - 12/16/08 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCXM 250? COOI 4JJ-12/1Sra8 
Lf lAOl? OS T SALOR 302DO2C OSBCRVOO 2507 COOI 4JJ - 12116X18 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOt I G G - 12/16ro8 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSSCRVOO 2506 COOI 2 M M - 12/16/08 
LSPOl 3 09 TR2S OSLR/kBC 302DD2C 0BBCCCJ04 2506 COOI 2 M M - 12/16ra8 
LSPOIB 09 TR2S OSLRABC 302DD2C OSBCRk/OO 2508 COOI BLL - 12/16/08 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOt AKK-12116X18 
LSPOIB 09 Tft2B OBLRABC 302DD2C OSBCRVOO 2506 COOt 7N-12116X18 
LSPOIB 09 Tfl2B OBLRABC 302DD2C OSBCRVOO 2506 COOt S L - i 2 / i 6 r a s 
LSP0t4 09 TR2B OSLBCOB 302OD2C 08BCBIX13 2506 COOI 9 J - 12/16/08 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCJOS 2506 C005 IOA - i2/ i6ras 
CBHOOl 09 T SOC S01ES2C HQOOGEOO 2506 11-2/18/09 
COHOOl 09/10 B SOC 501E52C 2506 11-2/16/09 
LSP072 09 TR2B OSLFtABC 302DD2C OSBCRVOO 2506 COOt IHH-4/9/09 
LSP072 09 TR2B OSLFIABC 302DD2C OSBCRVOO 2506 COOI 2NN - A/9X39 
LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 C001 4LL-4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOt 4LL-4ra/09 
LSP072 09 Tfl2B OSLR/kBC 302QD2C OSBCRkTOO 2506 COOt 7 0 - 4/9/09 
LPV124 03 T BALOP 302DD2C OSBCSkfKKJ 2506 C002 11A-4/9/09 
LSP013 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOt 2 0 0 - 5/1/09 
LSPOIB 09 TR2B OBLR/kBC 302QD2C OSBCRVOO 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLflABC 302DD2C OSBCRVOO 2506 COOt 8M -511X39 
LSPOIB 09 Tft2B OSLRABC 302OD2C OSBCXCXM 2506 COOt BM -5/1/09 
LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCJOS 2506 0006 lOB.mvoo 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 0006 10B-8/13/09 
LSP002 09 TR2B O B L f ^ C 302DD2C 08BCCCJ04 2506 COOB 10B-8113X39 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 BMM - 8/13/09 
L P V l 24 09 T SALOP 302DD2C OSBCSWOO 2506 C002 11 B- 816X39 
LSP201 09 TR2B OSLflABC 302DD2C OSBCRVOO 2506 COOI 1.11-B/17TO9 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2PP - B/17/09 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI 2PP - B/17/09 
LSP201 09 TIt2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 4MM-B/17/09 
LSP002 09 TR2B OBLR/kBC 302DD2C OBBCCCXM 2506 C006 BNN - 9oam9 
LSP002 09 TR2B OBLfVkBC 302DD2C OBBCCCXM 2S0B COOS 2QQ • 90BX33 
LSPOl 3 09 Tfl2B OBLR/kBC 302DD2C OBBCCCXM 250B COOl IJJ - 12115X33 
LSPOIB 09TR2B OBLfVkBC 302DD2C OBBCCCXM 2506 COOI IOC • 12115X33 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCXM 2S0S COOI 2SS-7/1 /10 
LSP201 09 TIt2B OBLR/kBC 302DD2C OBBCRk/OO 2506 COOI 4.00-6/29/10 
LSP201 09Tf l2B OBLR/kBC 302DD2C OBBCCCXM 2506 COOI 4.00 - 6/29/10 
LSP20t 09 TR2B OBLfiABC 302DD2C 08BCCO04 2506 COOt 4PP-7 /1 /10 
LSP002 09 T fUB OBLRABC 302DD2C OBBCCCXJS 2506 C006 10.D-6/29/10 
LSP002 09 TFUB OBLRABC 302DD2C OBBCCCXM 2506 C006 10.D-6/29/10 
LSP002 09 TF12B OBLR/kBC 302DD2C OBBCCCXM 2506 COOS 10E-7/1/10 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOt S C .-7/1/10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOt SO' -7 /1 /10 
L S f W 2 09 TR2S OSLftABC 302DD2C OSBCCCJCM 2506 COOS S ' C - 7/1/10 
LSP169 10 TR2B OBLBCOB 302DD2C OSBCBDOB 2506 COOI 9 L - 10/14/10 
LSP0t3 11 TR2B OSLBCOB 302DD2C OSBCBDOB 2506 coot 9 M - S O W 2 n / 1 1 S 400.000 
TOTAL WAFs S 400.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



P L A N S - W A F HISTORY 
208/2011 

WAF No/Dale 

LSPOIB 
OBSCBDOB 

C U R R E f ^ MONTH COMMITMENTS 

Balance to Commit (W/kFS less'commitments) 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
2/28/2011 

WAF No/Dale 

LSPOIB 
0BBCBD03 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IA(3#DW6995388401 

A D V A N C E S 
2AZ8/2011 

July advance againsi LPV046 
Aug advance against LRV015 
1st January advance against LRVOIS and LPV 412 
1st January advance against LRV019 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against L P R V l 42 
April advance against LRV 031 (Wafs 1E, 2D, 3D. 40} 
July advance against LRV 026 (Wafs 1D, 2C, 3C, 4C) 
August advance against LRV 015; LPV037; LRA 010 IF, 3B,4B, part 2E 
Sept advance against LRAOlO part4E 
Sept advance against LRAOlO, LPV037 p a n 4 E . 2 E . 3E,5A 
Sept advance against LPVOSS, LRAOl 9 3F, IG , 2F. 3F, part4F 
October advance against LRA019, LRA 034; LSP023 IH, pan 2 G , 4 F , 6 A 
December advance against LRA034, LRVOl 1 2G, 3 G , 4 G . Ii, pan2h 
February advance against LPV253,0dBCCO04 21 
February advance against LRA OST, OSBCRVOO 1J ,2J ,3L 41 
February advance against LRVOl 5 OSBCRVOO; LPV 037 part 2h. 3h. 3J, 4h, 
OaeCBBOe; L R V O I 1 O S B C R V O O ; LRA 038 OSBCRVOO part 4J , SB plus SE 
LPV044 08BCCO04; LRA 008 OSBCRVOO 

Credit IPAC May 6 
May advance against LRAOOS OSBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of 3J 
June advance against LRA OOS OSBCRVOO part of 4 J 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of IK 
June advance against LRA OOS OSBCRVOO part of IK 
June advance against LRA 008 OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against LPV 095 0SBCCO04 IL 
June advance against L R A O i g OSBCRVOO part 2L 
Aug advance againsi LRA 019 OSBCRVOO part or2L 
Aug advance against W4X607 part of 3K 
Aug advance against LPV 095 05 08BCCO04 part of 3K 
Aug advance against LRA 019 OSBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance against LPV 095 OS 08BCCO04 IM 
Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance against LPV229 08BCCO04 part of IN 
Nov advance againsi LRA 019 OSBCRVOO 2M 
Nov advance againsi LRA 019 OSBCRVOO 4L 
Nov advance against LPV 095 08BCCO04 3L 
Jan advance against LRVOl 1 OSBCRVOO 3N 
Jan advance against LPV229 08BCCO04 IN 
Jan advance against LPV229 08BCCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LRA046 OSBCRVOO 3M 
Jan advance against LRA046 OSBCRVOO 4M 
Jan advance against LRAOOl OSBCRVOO 1 "0" 
Jan advance against LRAOOl OSBCRVOO 2-0-
Jan advance against LRAOOl OSBCRVOO 3N 
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance against LPV037 08BCBB06 Partial SD 
Feb advance against LPV037 08BCBB06 Partial 5D 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 
Advance Irf in Volpe's records to match EPA records from LPV037 to LRA007 
Mar advance against LPV037; LPV 229 partial IN, partial 2N 
Mar advance against LRA 007 S'O"; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance against LRA 007 partial IP; partial IO 
July advance against LRA 007 4 -0 " - 4/S/06 
Juty advance against LRV 007 10 - 5/30/06 
July advance against LRV 007 2 0 - S/30/06 



PLANS - WAF HISTORY 
2/28/2011 

WAF NofDale 

LSPOIB 
OSBCBDOB 

Juty atlvance againsi LRV 00? 3P - 500X16 
July advance againsi LRV 00? AP - 5/30/06 
July atlvance against LRV 007 4S - S/09/06 
Juty atfvance against L f ^ 007 4S - STO9/06 
July advance against L f ^ 007 2T and BS B/9/06 
July advance against LRA 027 IR-6112106 
July advance against L f ^ 02? 2R - 6112106 
Aug advance againsi LRA 02? 2R-6/12/06 
Aug atlvance against L f ^ 027 3Q-6/12/06 
Aug advance against L f ^ 02? AQ-6112X16 
Sep advance againsi L f ^ 027 partial AQ 6112X36 
Sep advance against LRA 038 partial IS S/8/06 
Oct advance against L f ^ 036 panial IS 8W06 
CJct advance against L f ^ 036 partial 2S 818X36 
Nov advance against L f ^ 036 partial 2S 8/8/06 
Nov advance against L f ^ 036 partial 4R S/8/06 
December advance against Lf^OBO partial 4R 6/3106 
December advance againsi LPV 169 3R S/8/06 
December advance againsi LPV 226 IT 10/24/06 
December advance againsi LPV 226 2M-1004X36 
December advance againsi LPV 226 BT - 1004/06 
January advance against L f ^ 036 2U and 4T- 9/22/06 
January advance againsi LRA 036 2W-12112106 
January arlvance againsi L f ^ 036 AM-12112106 
January advance againsi L f ^ 002 2W-12112/06 
January advance againsi LFV 019 7-12/12/06 
January advance againsi LPV 019 313-12112X16 
January advance against LPV 019 313-12112X36 
January advance against LPV 013 BU - 12112106 
January advance against L f ^ 002 311-12112X16 
Apnl advance againsi LF^tJOS IU - 2/6/07 
April advance againsi LRAOOS partial 2X - 2/6/07 
May advance againsi LRAOOS partial 2X - 216X17 
June attvance against L f ^ 005 panial 2X - 2/6ro? 
June atlvance against LRA 005 partial BV - 2/sro? 
June attvance against LRA 005 partial 4W-2/6ro7 
Juty advance against L F ^ 005 partial 4W-2/6ro7 
July advance against L F ^ 052 ?A - 216107 
July advance againsi LPV 125 IV-snm/ 
July advance againsi LPV 125 2Y - snm/ 
July advance againsi LPV 125 partial 3W-5/?ro? 
July advance against LRA 021 partial 3W-5/7/07 
August advance againsi L F ^ 021 partial 3W-S/7/0? 
August advance against L F ^ 021 4X-5/7/07 
August advance againsi LPM 125 B - 5n/07 
August advance against LFTA 03? I W - ?/i2ra? 
August advant:e againsi L F ^ 037 2Z-7/12/07 
August advance againsi LRA 03? 3X-7/12ro? 
Augusi advance againsi LFIA 037 !>artial4Y-?/12ra? 
September advance against L f ^ 037 part iaUY-7/12/07 
September advance against LRV 009 partial 4V.7/12ro? 
September advance againsi LPV 166 partial ?C-7 /12/0? 
Seplember advance against L f ^ 03? panial 7C-?/12ra? 
October advance against LPV 168 07 TCD IX - S/2/07 
Septettiber advance againsi D7P041 IX-612X37 
October advance againsi LPM 188 07 TCO 2 A A . 8/2/07 
September advance against D7P041 BY - B/2107 
September advance against L f ^ 037 AZ-80X37 
September advance againsi L f ^ 038 AZ-3/2X11 
October advance againsi LPV 188 07 TCD AZ - Bomi 
September advance against LRA 03? 10-8/2X37 
CJctober advance against LPV 188 07 TCD 70 - 8/2X37 
Septemtier advance against D7F*03? partial BA - 3/2X37 
CJctober advance againsi D7P037 panial BA - 8/2X37 
Oclober advance against D7P042 BA- 8/2X37 
October advance against 2W6E62 SA-BC/O? 
CJctober advance against D7P041 9 - 8/2/0? 
October advance against LPV IBS 0? TCD 1Y-9/4/07 
Oclober advance against LF>V 222 1Y - 9/4/07 
October advance againsi L f ^ 222 0? TCD 2BB - 9/4/0? 
CJctober advance against LPV 222 2BB - 9/4/07 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 



PLANS-WAF HISTORY 

2080011 

WAf No/Dale 

LSPOIB 
OBBCBDOB 

CJctober advance against D7P059 0? TCD 2BB - 9/4/07 

October advance againsi LPV 188 0? TCD 4AA - 9/4/07 

Decemberadvance against D7P059 0? TCD 2BB - 9/4ro? 

December advance againsi D7P060 07 TCD 2BB - 9/4ro? 

December advance against LPV 222 07 TCD 3Z-9/4ro7 

December advance against LPV 222 07 TCD 4AA - 9/4/07 

December advance against L l ^ 046 07 TCD AAA • 9/4ro7 

December advance againsi LRV 021 07 TCD 4AA - 9/4ro7 

December advance againsi LRV 021 07 T 4AA - 9/4/0? 

December advance againsi O7P060 07 TCD 7E - 914/07 

December advance againsi LPV233 0? T IZ-10/11/07 

December atlvance againsi LPV2B3 07 T 2CC-10 /1 tro? 

December advance against LPV227 07 T 2 C C - lo / t t ro? 

December advance against LPV240 07 T 200-10/11/0? 

December advance againsi D7P084 07 TCD 2CC-10 /1 iro? 

December advance againsi D7P086 07 TCD pending WAF 8 trf 
January advance againsi D7P084 0? TCD 3AA - to/11/0? 

January advance against D7F^&4 0? T 3AA-10/11/0? 

January advance against L1W051 0? T 4SB- 10111/07 

January advance against D7P084 0? T 7 F - 10/11/07 

January advance againsi D7P084 07 T 9B - 10/11/07 

January advance against LFMJ21 08 T lAAr 1213X37 

January advance against LPV021 08 T 200 - 12/3X37 

Januaty advance against LfM004 OS T 2OD-12IV07 
January advance againsi L f ^004 OS T panial BBB 1213X17 
January advance againsi L f ^ 0 2 t 07 T BCC and 2EE - 3/8/08 
January advance against D7P084 0? TCD BCC and 2EE - S/STOB 
January advance against D7P0S4 0? T 72DP BDD - 3/3X33 

January advance againsi LPV021 OS T 7G-12103X37 

January advance against LFV021 OS T 80- 12/03X37 
Januaty advance against LPV021 OS T SF - Boms 
January advance againsi LPV021 08 T 300 - 3/3X38 
June ativantie against LFRA004 08 T BBS - I2nra7 
June advance againsi LF^0fJ4 08 T 400- 120m7 

Juty advance against L F ^ 0 4 08 T 4CC - t2TO3/0? 
July advance against LF^OI? 08 T IBB-3 /1 ITOB 

July advance againsi L f ^ O I ? 08 T 2 F F - 3 / t i r a 8 
July advance againsi L f ^ O I ? 08 T BEE-3 /1 iras 
July advance against L f ^ O I ? 08 T 4DD-3/1 iras 

August atlvance against L f ^ 01? T 4DD-3/11/OS 
August advance against L F ^ 017 T 7H-3/11/OS 
August advance againsi LRA 017 T 90-3/11/08 
August advance againsi LSP 096 OSBCRVOO IEE-8/25/08 
Augusi advance against LSP 096 OSBCRVOO 2KK - BO5/08 
Augusi advance against LSP 096 O8BCRV00 Bll - 8/25/08 
Augusi advance againsi LSP 096 OSBCRVOO 4HH - sosmB 
September advance againsi LSP 096 O8SCRV00 4HH • 8/25/08 
CJctober advance againsi LSP 096 08BCCCJO4 IEE-aosma 
Oclober advance againsi LSP 096 0SBCCO04 2KK - BOSmB 
Oclober advance againsi LSP 096 0SBCC:O04 Bll - 805X38 
CJctober advance against LSP 096 0eBCCO04 4HH-aosma 
Oclober advance againsi LSP 096 08BCCCJ04 7K - 8/25/08 
October advance againsi LSP 096 0SBCCO04 SJ - B/2Sros 
November advance against LPM2A2 9H- 10/17/08 
Augusi advance againsi LRA 017 T OSBCRVOO trt from WAF 7 lo 4 
Augusi advance againsi LSP 096 OSBCRVOO tri from WAF 3 lo 4 
October advance againsi LSP 096 0SBCCO04 trt from WAF 4 to 3 
January advance against LSP002 0SBCCCJfJ4 IFF - 10/28/OB 
January advance against LSP002 08BCCCJ04 2LL - 10/28/08 
January advance against LSP002 08BCCO04 BJJ -10/28/08 

January advance againsi LSP002 OSBCCOOS 10- 10/28/08 
Marcft advance against LSP0t3 OSBCRVOO IGG-12/16/08 
Man:^ advance against LSPOIB OSBCRVOO 2MM - 12116108 

March advance against LSP013 09 0SBCCO04 2MM- 12/16X36 
March advance against LSPOIB 09 OSBCRVOO BLL-12116X36 
Marcli advance againsi LSP0t3 09 OSBCRVOO 4KK-12116X38 
March advance against LSPOIB 0908BCRVOO 7N - 12/16/08 
March advance against LSPOtB 09 OSBCRVOO SL - 12l16mB 
March advance againsi LSP014 09 OSBCBD03 3J-12/16108 
Man± advance againsi LSPOl 3 09 OSBCCOOS IOA-12116/03 
March advance againsi COHOOl HQOOGEOO 11-2118/09 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S . W A F HISTORY 
2OBO0I1 

WAF No/Date 

LSPOIB 
OSBCBDOB 

March advance againsi CBHOOl S01E52C 11-2118/09 
July credit against LSP 002 OSBCCCJOS 10B-8/19/09 
July advance againsi LSP 002 0SBCCCJ04 10B-8/19/09 
July credil against LSP 002 0SBCCCKJ4 10B-8/1 grog 
July advance against LSP 002 08BCGCJ04 lo-iooama 
Juty advance againsi LSP072 OSBCRVOO ALL - 4/9/09 
Augusi advance againsi LSP072 OBBCRVOO IHH-4/9/09 
August advance against LSP072 OSBCRVOO 2NN - 4/9/09 
August advance against LSP072 OBBCRVOO 4LL - 4/9/09 
Augusi advance against LSP072 OSBCRVOO ? 0 - 4/9/00 
LSPOIB 09 TR2B OSLRABC 302DD2C 0BBCCO04 2506 COOt 2.00-511/09 
LSPOIB 09 TR2B OSLRABC 302DO2C OBBCRVOO 2S06 COOt 2.00-5/1/09 
LSPOIB 09 TR2S OBLRABC 302DD2C OBBCRVOO 2506 COOt SM -5/1/09 
LSPOf3 09 TR2B OSLRABC 302DO2C 06BCCO04 2506 COOt SM -S/1/03 

TRF from WAF 3 lo WAF 2 re LSP 002 0SBCCOO4 BNN and2Q-308/09 
CJctober advance against LSP201 OSBCRVOO 1.I1-B-17-09 
CJctober advance againsi LSF^Ot OSBCRVOO 4MM - B/nmg 
Oclober advance againsi LSP201 OSBCRVOO 2PP-S/17/09 

TRF from WAF 10 lo WAF 1 IJJand IOC - 12/15/09 
January advance against LSP201 OSBCRVOO 2PP-3111X39 
TRF from WAF 2 lo WAF 8 2SS and B'O'-7/1/10 
TRF (rum WAF 4 lo WAF 8 4PP and S'O'-7/1/10 
TRF from WAF 10 to WAF 8 10E and S'O' - 7/1/10 
February advance againsi LSP169 10 TR2B 9 L - 10/14/10 

TOTAL ADVANCES S 
Balance lo Advance ( W / ^ s less advances) $ 400.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY-
Volpe IA(3#DW6995388401 

A C T U A L COSTS (Disbursements) 

2/28/2011 
Volpe Enqineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is DistHirsements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



USEPA/VoIpe !AG (lAG #DW699538840I-0) 
Financial Summary 

2/28/2011 

EPA SUMMARY 

Funris Authorizeri FY03 Planned FV04 Planned FYOS Planned FVD6 Planned FY07 Plonned FYOSPlanned FY09Planned 
1) Database & General Support S 1,103,584 S 1,559,211 S 1,133,646 S 1,141,089 $ 1,352,955 $ 1,426,130 $ 1.361,497 
2) Design & Oversighl S 5,730,459 S 7,568,347 £ 8,806,770 S 10,304,370 S 10,498,425 $ 8,891.795 $ 8,208.841 
3) Rl/CSS/PE Stutiy $ 1,043,931 $ 1,605,680 $ 1,096,508 S 1,040,211 $ 3,376,430 $ 4,852,125 $ 1,091,938 
4) Cleanup & Remediation s 4,254,015 $ 9,955,784 $ 8.621,323 $ 9,110,702 $ li;808.403 S 12,813,724 S 13,013,861 
5) BNSF Oversighl s 15,000 $ 21,430 S 8,258 S 8.258 $ ' 8,258 S 8.258 $ 8,258 
6) Flyway Oversight S 112,354 $ 65,841 $ (0) $ (0) S 1,010 S 1,010 
7) Troy $ 439,132 S 913,946 S 207,623 
8) Toxicology £ 1,061.880 S 1.617,651 $ 1,051,654 
9) Mine Support S 103,659 $ 125,990 $ 77,207 
10) Processing Areas S 961.800 
11) DOJ Suppon $ 108,000 
Total Allocaletl $ 12,146,990 S 20,822,805 J 19,732,345 % 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 
Total EPA Funds Received 
Unallocated Funds 

Costs Incurrerl • 

DescriDtion FY03 Comm. CurrentMonlh FV04Comm. CurrentMonlh FVOS Comm. Current Monlh FYOS Comm Current Month FV07 Comm Current Month FY08 Comm Current Month FY09 Comm 
Volpe Engineering: 

Volpc Labor % 271,180 $ £ 728,560 £ £ 786,321 £ I 861,184 £ £ 935,798 $ £ 1,155,828 S £ 929,255 
Overhead % 175,942 S $ 450,008 £ £ 508,569 £ $ 546,315 £ £ 607,386 £ £ 743,164 £ £ 576,583 

Volpe In-House Support % 199,356 £ £ 412,342 £ £ 318,319 £ $ 339,775 £ £ 289,684 £ £ 329,835 £ £ 248,494 
Volpc Travel S 28,862 £ £ 83,151 £ £ 95,918 £ £ 248.592 £ £ 335,735 £ £ 309,822 £ £ 375,733 

Subtotal-Volpe Engineenng S 675,340 £ £ 1,674,062 S $ 1,709,127 £ 1,995,865 £ J 2,168,602 S £ 2,538,649 £ £ 2,130,066 
Contracts; 

1) Dalabase & General Support s 100,389 £ £ 616,476 £ £ 405,362 £ £ 259,497 £ £ 363,500 £ £ 392,000 £ £ 371.200 
2) Design & Oversight s 2,740,367 £ £ 5,704,734 S £ 5,407,086 £ £ 7,481,696 £ £ 7,904.539 £ £ 7,809,791 £ £ 6,207.283 
3) Rl/CSS/PE Study s 350,000 £ $ 1,423.589 £ £ 1,070.000 £ £ 850,000 £ £ 2,782,859 £ £ 4.037,185 £ £ 667,000 
4) Cleanup & Remediation s 1.101,904 £ £ 7.557,222 £ £ 7.183,792 £ - 1$ 7,617,771 £ £ 9.602,061 £ S 11,043,477 £ £ 10,998,699 
5) BNSF Oversight s 5,134 £ £ - £ £ . £ £ - £ £ - £ £ - £ £ -
6) Flyway Oversight % - £ S 21,860 £ £ - £ £ - £ £ - £ £ - £ £ -
7) Troy s - £ £ £ £ £ £ - £ £ 350,000 £ $ 560,114 £ £ 198,873 
8) Toxicology s - £ £ £ £ £ £ - £ £ 600,000 £ £ 479,576 £ 272,055 
9) Mine Support s - £ £ £ £ - £ £ - £ £ 88,775 £ £ 62,887 £ £ 7,600 
10) Processing Areas £ - £ $ £ £ - £ £ £ £ - £ £ - £ £ 250,000 
11) DOJ Support £ £ £ - £ £ - £ £ - £ £ £ £ - £ $ 59,908 

Subtotal-Contracts 4,297,794 £ £ 15,323,881 S £ 15,066,240 £ £ 16,208,964 £ £ 21,691,734 £ £ 24,385,030 £ £ 19,032,618 

Equip/Supplies/Other £ 54,989 £ £ 199,107 £ £ 204,455 £ £ 58,075 £ £ 103.489 £ £ 154.616 £ £ 97.411 
Volpe Acq 0 / H £ 169,437 £ £ 673,950 £ £ 769,335 £ - h 708,413 £ £ . 789,297 £ £ 939,062 £ £ 618,985 

Tolal Cost £ 5,197,560 S £ 17,870,999 S S 17,749,158 £ $ 18,971,318 S £ 24,753,122 £ £ 28,017,357 £ £ 21,879,080 

Available Authorized Funds 

Available Funds 
V« Complete Compared to Total Available Funds 



USEPA/Volpe lAG (UG #DW6995388401-O) 
Financial Summary 

2/2S/2011 

EPA SUMMARY 

Funris Authorizeri FYlOPIanned FYl lPlanned Planned FY03 Planned FY04 Planned 

1) Database & General Support £ 375,464 £ 95,692 £ 7.334,685.00 £ 1,103,584 £ 1,559,211 
2) Design & Oversight £ 1,105,001 28.447 £ 51,375,227.00 £ 5,730.459 £ 7,568,347 
3) RI/CSS/PE Study £ 259,545 £ 10,007 £ 12,708,786 £ 1,043.931 £ 1,605,680 
4) Cleanup & Remediation £ 561,337 £ 19,563 £ 62,043,405 £ 4,254,015 £ 9,955,784 
5) BNSF Oversight £ 8,258 £ 2,931 £ 13,570 £ 15,000 £ 21,430 
6) Flyway Oversight £ 1,010 £ 1,010 £ 26.582 £ 112,354 
7) Troy £ 2,438 £ 2,438 £ 1,156,482 
8) To.xicology £ 1,821,339 £ 593.417 £ 3,359,956 
9) Mine Support £ 153,429 £ 499,752 £ 744.659 
10) Prtxessing Areas £ 12,628 £ 2,889 £ 293,399 
11) DOJ Support £ 1,856 £ 26 £ 108,000 
Total Allocated S 4,312,306 $ 1,257,172 S 139,164,752 £ 12,146,990 £ 20,822,805 
Tolal E P A Funds Received £ 139,164,754 
Unallocated Funds £ 2 

Costs Incurrerl 

Cumulative 
Descriplion Curreni Monlh FYIO Comm Cu rrent Month F Y l 1 Comtii Current Month Committed Costs Curreni Month FY03 A c l Cosl Current Month FV04 A c l Cost Current Monlh 
Votpe Engineering: 

Volpe Labor £ £ 447,515 £ - £ 37,346 £ 6,394 £ 6,152,985 £ 6.394 £ 271,180 £ £ 728,560 £ 
Overhead £ £ 277,459 £ - £ 22.631 £ 3,875 £ 3,908,058 £ 3,875 £ 175,942 £ £ 450,008 £ 

Volpe In-House Support £ £ 94,749 £ - £ 16.560 £ - £ 2.249,113 £ - £ 199,356 £ £ 412,342 £ 
Volpe Travel £ £ 24,748 £ - £ - £ - £ 1,502,561 £ - £ 28,862 £ £ 83,151 £ 

Subtotal-Volpe Engineering £ £ 844,471 £ - £ 76,537 £ ' 10,268 £ 13,812,718 £ 10,268 $ 675,340 £ S 1,674,062 S 
Contracts: 

1) Database & General Support £ £ 63,945 £ £ £ £ 2.572,369 £ - £ 100,389 £ £ 515,476 £ 
2) Design & Oversighl £ £ 825,329 £ - £ - £ £ 45,080,825 £ - £ 2,740,367 £ £ 5,704,734 £ 
3) RI/CSS/PE Study £ £ 176.195 £ - £ - £ - £ 11,356,828 £ - £ 350,000 £ £ 1,423,589 £ 
4) Cleanup & Remediation £ (3,800) £ 249,525 £ - £ - £ - £ 55,354.451 £ (3,800) £ 1,101,904 £ £ 7,554,324 £ 
5) BNSF Oversighl £ £ - £ £ £ £ 5,134 £ - £ 5,134 £ £ £ 
6) Flyway Oversight £ £ - £ - £ - £ £ 21.860 £ - £ - £ £ 21,860 £ 
7) Troy £ £ - £ - £ - £ - £ 1.108,987 £ - £ - £ £ £ 
8) Toxicology £ £ 1,071,078 £ - £ 75,540 £ 68,040 £ 2.498,249 £ 68,040 £ - £ £ £ 
9) Mine Support £ £ 50,000 £ - £ 90,459 £ - £ 299,721 £ - £ - £ £ £ 
10) Processing Areas £ £ - £ - £ - £ - £ 250,000 £ - £ - £ £ £ 
11) DOJ Support £ £ - £ - £ - £ - £ 59,908 £ - £ - £ £ £ 

Subtotal-Contracts £ (3,800) £ 2,436,072 £ - £ 165,999 S 68,040 £ 118,608,333 £ 64,240 £ 4,297,794 S £ 15,320,983 £ 

Equip/Supplies/Other £ £ 77.585 £ £ 137 £ 95 £ 949,855 £ 95 £ 54,989 £ £ 199.107 £ 
Volpe Acq 0 / H £ (121) £ 110,857 £ (0) £ 7,765 £ . 2,896 £ 4,787,102 £ 2,775 £ 159,437 £ £ 673,950 £ 

Total Cost £ (3,921) £ 3,468,985 £ (0) £ 250,438 £ 81,299 £ 138,158,018 £ 77,378 £ 5,197,560 £ £ 17,868,101 £ 

Available Authorized Funds 

Available Funds 
% Complete Compared to Total Available Funds 

1,006,736 
99.3% 



EPA SUMMARY 

USEPA/Volpe UG (UG #D\V6995388401-0) 
Financial Summary • 

212812011 

Total EPA Funds Received 
Unallocated Funds 

Costs Incurrerl 

Funris Authorizeri FY05 Planned FY06 Planned FY07 Planned FV08 Planned FV09Planned FYlOPIanned 

1) Database & General Support £ 1,133,646 £ 1.141,089 £ 1,352,955 £ 1,426,130 ;£ 1,361,497 £ 375,454 

2) Design & Oversighl £ 8,805;770 £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8.208,841 £ 1,105,001 

3) Rl/CSS/PE Study S 1,096,508 £ 1,040.211 $ 3.376,430 £ 4,852,125 £ 1,091,938 £ 259,545 

4) Cleanup & Remediation £ 8,621.323 £ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 551.337 

5) BNSF Oversight £ 8,258 £ 8,258 £ 8.258 £ 8.258 £ 8,258 £ 8,258 

6) Flyway Oversighl £ 65,841 £ (0) £ (0) £ 1.010 S 1,010 £ 1,010 

7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 

8) Toxicology £ 1.051.880 £ 1,617,551 £ 1.051,654 £ 1,821,339 

9) Mine Support £ 103,659 £ 125.990 £ 77,207 £ 163,429 

10) Processing Areas £ 961,800 £ 12,628 

11) DOJ Support £ 108,000 £ 1,856 

Total Allocated \ £ 19,732,345 £ 21,604,629 £ 28,649,142 £ 30,650,629 S 26,091,689 £ 4,312,306 

Description 
Volpe Engineering: 

FVOS ActCost Current Month FY06 Act Cost Current Month FYQ7 Act Cost Current Month FYOS Act Cost Current Month FY09 Acl Cost Current Month FYIO Act Cost Current Month 

Volpc Labor £ 785.321 £ £ 861.184 £ £ 935,798 £ £ 1,155,828 £ £ 929.255 £ - £ 447,515 £ -
Overhead £ 508,569 £ - • £ 546,315 £ £ 607,386 £ £ 743.164 £ £ 576,583 £ - £ 277,459 £ -

Volpe In-House Support £ 318,319 £ £ 339,775 £ £ 289,684 £ £ 329,835 £ £ 248,494 £ - £ - 94,749 £ -
Volpe Tiavel £ 95,918 £ £ 248,592 £ £ 335,735 £ £ 309,822 £ £ 375,733 £ - £ 24.748 £ -

Subtolal-Voipe Engineering £ 1,709,127 £ £ 1,995,865 £ £ 2,168,602 $ £ 2,538,649 £ $ 2,130,066 £ - £ 844,471 £ -
Contracts: 

1) Database & General Support S 405,362 £ £ 259,497 £ £ 363,295 £ £ 392.000 £ £ 345,708 £ - £ 62,900 £ -
2) Design & Oversight S 6.401,232 £ £ 7,426,925 £ S 7,855,060 £ £ 7.809,791 £ £ 6,129,252 S 62,475 £ 691.931 £ -
3) RI/CSS/PE Study £ 1.070,000 £ £ 850,000 £ £ 2,782,859 £ 4.027,782 £ £ 617,075 £ - £ 176,195 £ -
4) Cleanup & Remediation £ 7,172.017 £ $ 7.569,039 £ £ 9,595,605 £ £ 11,007,242 £ £ 10,655,452 £ - £ 249.140 £ -
5) BNSF Oversight £ - £ £ - £ • £ - £ £ - £ £ - £ - £ - £ -
6) Flyway Oversight £ - £ £ - £ £ - £ £ - £ £ - £ - £ - £ -
7) Troy £ £ £ - £ S 350,000 £ £ 560,114 £ £ 198,873 £ - £ - £ -
8) Toxicology S - £ £ - £ £ 600.000 £ £ 479,576 £ £ 129.056 £ - £ 702.946 £ 57.681 

9) Mine Support £ £ £ - £ £ 88,775 £ £ 62.887 £ £ - £ - £ 14.002 £ 1,855 

10) Processing Areas £ - £ £ - £ £ - £ £ - £ £ 250,000 £ - £ - £ -
11) DOJ Suppon £ £ £ - £ £ - £ £ - £ £ 57,287 £ - £ - £ -11) DOJ Suppon 

Subtotal-Contracts S 15,048,612 £ - S 16,105,462 S J 21,635,593 £ S 24,339,392 £ £ 18,382,713 £ 62,476 £ 1,897,115 £ 69,546 

Equip/Supplies/Other £ 204,455 £ £ 58,075 £ £ 103.489 £ £ 154,616 £ £ 97.411 £ - £ 77.585 £ -
Volpe Acq O/H £ 769.335 £ £ 708,413 £ $ 789,297 £ £ 939.062 £ £ 618,985 £ (121) £ 110,857 £ (0) Volpe Acq O/H 

Total Cost S 17,731,529 £ • $ 18,867,816 $ £ 24,696,981 £ £ 27,971,720 S £ 21,229,175 S 62,355 S 2,930,028 69,546 

Available Authorized Funds 

Available Funds 
% Complete Compared to Total Available Funds 



USEPA/Volpe U G ( U G #D\V6995388401-0) 
Financial Summary 

2/28(2011 

EPA SUMMARY 

Funris Authorizeri F Y l Planned Planned 

1) Database & General Support ' £ 96,592 £ 7.334.685 

2) Design & Oversight £ 28,447 £ 51,375,227 

3) Rl/CSS/PE Study £ 10,007 £ 12,708.786 

4) Cleanup & Remediation £ 19,563 £ 62.043.406 

5) BNSF Oversight £ 2,931 £ 13,570 

5) Flyway Oversighl £ 1,010 £ 26,582 

7) Troy S 2,438 £ 1,156,482 

8) Toxicology £ 593,417 £ 3.359,956 

9) Mine Support £ 499,752 £ 744,659 

10) Processing Areas £ 2,889 £ 293,399 

11) DOJ Support £ 25 £ 108,000 

Total Allocated £ 1,257,172 £ 139,164,752 

Total EPA Funds Received £ 139,164,754 

Unallocated Funds £ 2 

Costs Incurrerl 

Cumulative 

Descrintion F Y l l Act Cosl Current Month Actual Costs Current Monlh 

Votpe Engineering: 

Volpe Labor £ 37,345 £ 6.394 £ 5.152.986 £ 6.394 

Overhead £ 22,631 £ 3.875 £ 3,908.058 £ 3,875 

Volpe In-House Support £ 5,402 £ 629 £ 2,237,955 £ 629 

Volpe Travel £ - £ - £ 1,502,561 £ -
Subtotal-Volpe Engineering £ 65,379 £ 10,897 $ 13,801,560 £ 10,897 

Contracts: 

1) Database & General Support £ - £ - £ 2,545.627 £ -
2) Design & Oversight £ - £ - £ 44,759.302 £ 62,476 

3) RI/CSS/PE Study £ - £ - £ 11,297.500 £ -
4) Cleanup & Remediation £ - £ - £ 54,904,723 £ -
5) BNSF Oversight £ - £ - £ 5,134 £ -
6) Flyway Oversight £ - £ - £ 21,860 £ -
7) Troy £ - £ - £ 1.108,987 £ -
8) Toxicology £ - £ - £ 1.911,578 £ 57.681 

9) Mine Support £ - £ - £ 165,664 £ 1,865 

10) Processing Areas y £ - £ - £ 250.000 £ -
11) DOJ Support £ - £ - £ 57,287 £ -

Subtotal-Contracts £ - £ - £ 117,027,664 £ 132,022 

Equip/Supplies/Other £ 137 £ 95 £ 949.865 £ 95 
Volpe Acq O/H £ 7,765 £ 3,214 £ 4,787,102 £ 3,094 

Total Cosl £ 73,280 £ 14,207 £ 136,566,191 £ 146,108 

Available Authorized Funds £ 2,598,561 

Available Funds £ 2,598,563 

% Complete Compared to Total Available Funds 



1) Dalabase & General Support (N-3330; A/B/C/D/E/F/H/JSOl 1 and C/D/E/F/HM371) 
Financial Summary 

2/28/2011 

Funds Authorized FY03 Planned FY04 Planned FVOS Planned FV06 Planned FY07 Planned FYOS Planned FY09Planned 

1) Database & General Support £ 1,103,584 £ 1,559,211 £ 1,133,646 S 1,141,089 £ 1452,955 S 1,426,130 £ 1,361,497 

2) Design & Oversight £ 5,730.459 £ 7,568,347 £ 8,806,770 £ 10,304,370 £ 10.498,425 £ 8,891.795 £ 8,208,841 

3) RJ/CSS/PE Smdy £ 1.043,931 £ 1.605.580 £ 1,096,508 £ 1,040,211 £ 3.375,430 £ 4.852,125 £ 1,091,938 

4) Cleanup & Remediation £ 4,254,015 £ 9.955,784 £ 8,621,323 £ 9,110.702 £ 11,808,403 £ 12,813,724 £ 13,013,861 

5) BNSF Oversighl £ 15,000 £ 21,430 £ 8,258 £ 8,258 £ 8.258 £ 8.258 £ 8,258 

6) Flyway Oversight £ 112,354 £ 65,841 £ (0) £ (0) £ 1,010 £ 1.010 

7) Troy £ 439,132 £ 913,945 £ 207,523 

8) Toxicology £ 1,061,880 £ 1,617,651 £ 1.051,654 

9) Mine Support £ 103.659 £ 125,990 £ 77.207 

10) Processing Areas £ 961,800 

11) DOJ Suppon £ 108.000 

Total Allocated £ 12,146,990 £ 20,822,805 S 19,732,345 £ 21,604,629 £ 28,649,142 £ 30,650,629 £ 26,091,689 

Costs Incurred 

DescriDtion FY03 Comm Current Month FY04 Comm. Current Monlh FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 

Volpc Engineering/Proj. Mgmt. 

Volpe Labor S 112.193 £ £ 240,567 £ £ 146,843 £ £ 140,855 £ £ 197,594 £ £ 297,466 £ £ 305,318 

Overhead £ 72.791 £ £ 148,518 £ £ 94,974 £ £ 89.356 £ £ 128.250 £ £ 191,262 £ £ 189,443 

Volpe In-House Support £ 162.435 £ £ 296,752 £ £ 214,863 £ £ 307,834 £ £ 289,584 £ £ 329,835 £ £ 242.540 

• Volpe Travel £ - £ £ 1,258 £ £ 1,171 £ £ 3.394 £ £ 7,966 £ £ 9,670 £ £ 7.382 

Subtotal-Volpe Engineering £ 347,419 £ £ 687,205 £ £ 457,851 £ S 541,440 £ £ 623,494 £ £ 828,233 £ S 744,684 

Contracts: « 
Subtotal-Contracts £ 100,389 £ £ 616,476 $ £ 405,362 £ £ 259,497 £ £ 363,500 $ £ 392,000 £ £ 371,200 

Equip/Supplies/Other: £ 8,287 £ £ 3,024 £ £ 541 £ £ 1,371 £ £ 14,017 £ £ 95 £ £ 18,476 

Volpe Acq O/H £ 10,108 £ £ 38.355 £ £ 30,711 £ £ 24,050 £ £ 24,196 £ £ 27,166 £ £ 20,074 Volpe Acq O/H 

T O T A L COST £ 466,203 £ £ 1,345,060 S £ 894,466 £ £ 826,358 £ £ 1,025,207 S £ 1,247,494 S £ 1,154,433 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Dalabase & General Suppori (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

2/28/2011 

Funds Authorized FVlOPIanned FY IPIanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support £ 375,464 £ 96,692 S 7,334,685 £ 1,103,584 £ 1,559,211 £ 1,133,646 

2) Design & Oversighl £ 1,105,001 £ 28,447 £ 51,375,227 £ 5,730,459 £ 7,568.347 £ 8.806,770 

3) RI/CSS/PE Snjdy £ 259,545 £ 10,007 £ 12.708,786 £ 1,043,931 £ 1,605,680 £ 1.096.508 

4) Cleanup & Remediation £ 551,337 £ 19,563 £ 52,043,405 £ 4,254,015 £ 9.955,784 £ 8,621,323 

5) BNSF Oversight £ 8,258 £ 2,931 £ 13,570 £ 15,000 £ 21,430 £ 8,258 

6) Flyway Oversight £ 1.010 £ 1,010 £ 25,582 £ £ 112,354 £ 65,841 

7) Troy £ 2,438 £ 2,438 £ 1,156,482 

8) Toxicology £ 1,821,339 £ 593,417 £ 3.359,956 

9) Mine Support £ 163,429 £ 499,752 £ 744,659 

10) Processing Areas £ 12,628 £ 2,889 £ 293,399 

11) DOJ Support £ 1,855 £ 26 £ 108,000 

Tolal Allocated S 4,312,306 £ 1,257,172 £ 139,164,752 £ 12,146,990 £ 20,822,805 £ 19,732,345 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Current Month FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month 

Volpc Labor £ £ 69,920 £ £ 9,250 £ 2,837 

Overhead £ £ 43,350 £ £ 5,606 £ 1,719 

Volpc In-House Support £ £ 94,749 £ £ 16.560 £ -
Volpe Travel £ £ - £ £ - £ -

Sublolal-Volpe Engineering £ £ 208,020 £ $ 31,416 £ 4,556 

Contracts: • 
Subtotal-Contracts £ . £ 63,945 £ - . £ - £ -

Equip/Supplies/Olher: £ S 60 £ £ 77 £ 95 

Volpc Acq O/H £ £ 6,747 £ - • £ 707 £ 4 

T O T A L COST £ £ 278,772 £ £ 32,200 £ 4,655 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

£ 1.520,008 £ 2,837 

£ 963,650 £ 1,719 
£ 1,955,251 £ -
£ 30,842 £ -
£ 4,469,761 £ 4,556 

£ 2,572,369 £ -

£ 45,947 £ 95 

£ 182,115 £ 4 

£ 7,270,193 £ 4,655 

£ 64,492 
99.1% 

FV03 AclCost Curreni Monlh FY04 ActCost Current Month FVOS ActCost 

£ 112.193 £ £ 240,567 £ £ 146,843 

£ 72,791 £ £ 148,618 £ £ 94,974 

£ 162,435 £ £ 296,762 £ £ 214,863 

£ . S £ 1,258 £ £ 1,171 

£ 347,419 £ £ 687,205 £ £ 457,851 

£ 100,389 £ £ 616,476 £ £ 405,362 

£ 8,287 £ £ 3,024 £ £ 541 

£ 10,108 £ £ 38,355 £ £ 30.711 

£ 466,203 £ £ 1,345,060 £ £ 894,466 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

2128/2011 

Funds Authorized FVQ6 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned 

1) Dalabase & General Support £ 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,361,497 S 375,464 £ 96,692 

2) Design & Oversight £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 

3) RI/CSS/PE Study £ 1,040,211 £ 3,376,430 £ 4.852.125 £ 1,091,938 S 259,545 £ 10.007 

4) Cleanup & Remediation £ 9.110,702 £ 11,808,403 £ 12,813.724 £ 13,013,861 £ 561,337 £ 19,553 

5) BNSF Oversight £ 8,258 £ 8,258 £ 8.258 £ 8,258 £ 8,258 £ 2,931 

5) Flyway Oversighl £ (0) £ (0) £ 1,010 £ 1.010 £ 1,010 £ 1,010 

7) Troy £ 439,132 £ 913,946 $ 207,623 £ 2.438 £ 2,438 
8) Toxicology £ 1.051,880 £ 1,617,651 £ 1,051,654 £ 1,821,339 £ 593,417 

9) Mine Support £ 103,559 £ 125.990 £ 77,207 £ 163,429 $ 499,752 

10) Processing Areas £ 961,800 £ 12,628 £ 2,889 

II) DOJ Support £ 108,000 £ 1.856 £ 26 

Total Allocated £ 21,604,629 £ 28,649,142 £ 30,650,629 £ 26,091,689 £ 4,312,306 £ US7,172 

Costs Incurred 

Descrintion Curreni Monlh FY06 ActCost Current Month FY07 ActCost Current Month FYOSActCost Current Month FY09ActCost Cu rrent Monlh FYIO Acl Cost Current Month F Y l l Act Cosl 

Volpe Engineering/Proj. Mgmt. 
Volpc Labor £ £ 140,856 £ £ 197,594 £ £ 297,466 £ £ 305,318 £ £ 69,920 £ £ 9.250 

Overhead £ £ 89,356 £ £ 128,250 £ £ 191.262 £ £ 189,443 £ £ 43,350 £ £ 5,606 

Volpe In-House Support £ £ 307,834 £ £ 289,684 £ £ 329,835 £ £ 242,540 £ £ 94,749 £ £ 5,402 

Volpc Travel £ £ 3,394 £ £ 7,966 £ £ 9,570 £ £ 7,382 £ £ - £ £ -
Subtotal-Volpe Engineering £ £ 541,440 £ £ 623,494 $ S 828,233 S £ 744,684 £ £ 208,020 S £ 20,257 

Contracts: 

Subtotal-Contracts £ £ 259,497 £ S 363,295 £ £ 392,000 £ S 345,708 £ £ 62,900 £ £ -

Equip/Supplies/Other: £ £ 1,371 £ S 14.017 £ £ 95 £ £ 18,476 £ £ 50 £ £ 77 

Volpe Acq O/H £ £ 24,050 £ £ 24,196 £ £ 27,156 £ £ 20,074 £ £ 5,747 £ £ 707 

T O T A L COST £ £ 826,358 $ £ 1,025,002 £ £ 1,247,494 £ £ 1,128,942 £ £ 277,727 £ £ 21,042 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



i) Database & General Suppori (N-3330; /V/B/C/D/E/F/H/JSO 
Financial Summary 

2/28/2011 

Funds Authorized Planned 
1) Dalabase & General Support £ 7,334,685 
2) Design & Oversight £ 51,375.227 
3) RI/CSS/PE Sludy £ 12,708,786 
4) Cleanup & Remediation £ 62,043.406 
5) BNSF Oversight £ 13.570 
5) Flyway Oversight £ 26,582 
7) Troy £ 1,156,482 
8) Toxicology ' £ 3,359,956 
9) Mine Support £ 744,659 
10) Processing Areas £ 293,399 
11) DOJ Support £ 108,000 
ToUI Allocated £ 139,164,752 

Costs Incurred 
Cumulative 

Description Current Month Actual Cost Current Month 
Volpe Engineering/Proj. MgmL: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor £ 2,837 £ 1,520,008 £ 2,837 

Overhead £ 1,719 £ 963,650 £ 1,719 

Volpe In-House Support £ 629 £ 1,944,103 £ 629 

Volpe Travel £ - £ 30,842 £ -
Subtotal-Volpe Engineering £ 5,185 £ 4,458,603 £ 5,185 

Subtotal-Contracts £ - £ 2,545,627 £ -

£ 95 £ 45,947 £ 95 

£ 4 £ 182,115 £ 4 

T O T A L COST £ 5J84 £ 7,232,293 £ S,284 

TOTAL AVAILABLE FUNDS $ 102,392 
Vo Complete Compared to Total Available Funds 98.6% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

2/28/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FY08 Planned FY09Planncd 

1) Database & General Support £ 1,103,584 £ 1,559,211 £ 1.133,646 £ 1,141,089 £ 1.352.955 £ 1,426,130 £ 1,361,497 

2) Design & Oversight S 5,730,459 £ 7,568,347 S 8,806,770 £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 

3) RI/CSS/PE Study £ 1,043.931 £ 1,505,580 £ 1,096,508 £ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091.938 

4) Cleanup & Remediation £ 4,254,015 £ 9.955,784 £ 8,621,323 £ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 

5) BNSF Oversight £ 15,000 £ 21,430 S 8.258 £ 8,258 S 8.258 £ 8,258 $ 8,258 

6) Flyway Oversight £ 112,354 £ 55.841 £ (0) £ (0) £ (0) £ 1,010 

7) Troy £ 439,132 £ 913.946 £ 207,623 

8) Toxicology £ 1.061,880 £ 1.617,551 £ 1,051.654 

9) Mine Support £ 103,659 £ 125,990 £ 77,207 

10) Processing Areas £ 961,800 

11) DOJ Support £ 108,000 

Tolal Allocated £ 12,146,990 £ 20,822,805 £ 19,732,345 $ 21,604,629 £ 28,649,142 £ 30,649,619 £ 26,091,689 

Costs Incurred 

Description FY03Comm CurrentMonlh FY04 Comm. Current Month FYOS Comm. Curreni Month FY06 Comm Current Month FY07 Comm Curreni Month FYOS Comm Current Month FY09 Comm 

Volpe Engineering/Proj. Mgmt.: 
Volpc Labor £ 94,915 £ £ 313,067 £ S 403,720 $ £ 410,360 £ £ 323,925 £ £ 291,010 £ £ 265,187 

. Overhead £ 61.581 £ S 193,406 £ £ 261,114 £ £ 260,323 £ £ 210,246 £ £ 187,111 £ £ 154,543 

Volpc In-House Support £ 29,105 £ £ 115,555 £ £ 103.456 £ £ 31,941 £ £ - £ £ - £ £ 

-• 
Volpc Travel £ 28,862 £ £ 74,696 £ £ 88,821 £ £ 90.727 £ £ 81,834 £ £ 89,651 £ £ 65,452 

Subtotal-Volpe Engineering S 214,464 £ £ 696,724 £ £ 857,111 £ £ 793,351 $ £ 616,005 £ £ 567,773 S S 495,182 

Contracts: 
Subtotal-Contracts £ 2,740,367 £ £ 5,704,734 £ £ 6,407,086 £ S 7,481,696 S £ 7,904,539 £ £ 7,809,791 £ £ 6407 J83 

Equip/Supplies/Other: £ 7 £ £ 4,711 £ £ 871 £ £ 2,342 £ £ 164 £ £ 212 £ £ 1,146 

Volpe Acq O/H £ 103,067 £ £ 244,639 £ £ 320,829 £ £ 319,543 £ £ 282,392 £ £ 293,969 £ £ 200,230 

T O T A L COST £ 3,057,906 £ £ 6,650,809 £ £ 7,585,896 £ £ 8496,931 £ £ 8,803,100 £ £ 8,671,744 £ S 6,903,840 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

2/28/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 
1) Database & General Support £ 375,464 £ 96,692 $ 7,334,685 £ 1,103,584 £ 1,559,211 £ 1,133,646 
2) Design & Oversight £ 1,105,001 S 28,447 S 51,375,227 £ 5,730,459 £ 7,568,347 £ 8,806,770 
3) RI/CSS/PE Study £ 259,545 £ 10.007 £ 12,708.785 £ 1.043.931 £ 1.505,580 £ 1,096,508 
4) Cleanup & Remediation £ 561.337 £ 19.563 £ 62,043,406 £ 4,254,015 £ 9,955,784 £ 8,621,323' 
5) BNSF Oversight £ 8,258 £ 2,931 £ 13.570 £ 15.000 £ 21,430 £ 8,258 
6) Flyway Oversight £ 1,010 £ 1.010 £ 26,582 £ 112,354 £ 65,841 
7) Troy £ 2,438 £ 2,438 £ 1.156,482 
8) Toxicology £ 1.821.339 £ 593,417 £ 3,359,956 
9) Mine Support £ 163,429 £ 499,752 £ 744,559 
10) Processing Areas £ 12,628 £ 2,889 £ 293,399 
11) DOJ Support £ 1,856 £ 26 £ 108,000 
Total Allocated S 4312,306 £ 1,257,172 £ 139,164,752 £ 12,146,990 £ 20,822,805 £ 19,732,345 

Costs Incurred 

Cumulative 
Description Curreni Month FVlOComm Curreiit Month F V l l Comm CurrentMonlh Committed Costs Current Month FYOS Act Cost Curreni Monlh FY04 Acl Cosl Current Month FVOS AclCost 
Volpe Engineering/Proj. Mgml.: 

Volpc Labor £ £ 128.512 £ £ £ £ 2,230,696 £ £ 94,915 £ £ 313,067 £ £ 403,720 
Overhead £ £ 79,677 £ £ £ £ 1,418,002 £ £ 61,581 £ £ 193,406 £ £ 261,114 

Volpc In-House Support £ £ £ £ £ £ 280.058 £ £ 29,105 £ £ 115.555 £ £ 103,456 
Volpe Travel £ £ 7,954 £ £ £ £ 527,997 £ £ 28,852 £ £ 74,696 £ £ 88,821 

Subtotal-Volpe Engineering £ £ 216,143 £ S £ 4,456,752 £ £ 214,464 £ £ 696,724 £ £ 857,111 

Contracts: 
Subtotal-Contracts £ S 825,329 £ £ £ S 45,080,825 S S 2,740,367 £ S 5,704,734 S £ 6,401,232 

Equip/Supplies/Othcr: £ £ 5 £ £ £ £ 9.458 £ £ 7 £ £ 4,711 £ £ 871 
Volpe Acq O/H £ £ 35,077 £ £ £ £ 1,799,745 £ £ 103,067 £ $ 244,639 £ £ 320,829 

T O T A L COST £ £ 1,076,554 £ £ £ £ 51,346,780 S £ 3,057,906 £ £ 6,650,809 £ £ 7,580,043 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

28,447 
99.9% 



2) Design & Oversight (N-334S;AyB/C/D/E/F/HS009) 
Financial Summary 

2/28/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FY IPIanned Planned 
1) Database & General Support £ 1,141,089 £ 1,352,955 £ 1,426.130 £ 1,361,497 £ 375,464 £ 96.692 £ 7,334,685 
2) Design & Oversight S 10,304,370 S 10,498,425 S 8,891,795 S 8,208,841 £ 1,105,001 S 28,447 £ 51,375,227 
3) RJ/CSS/PE Smdy £ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259.545 S 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 9,110,702 £ 11.808,403 £ 12,813,724 S 13,013,861 £ 561,337 £ 19,563 £ 62,043,405 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2.931 £ 13,570 
5) Flyway Oversight £ (0) £ (0) £ (0) S 1,010 £ 1,010 £ 1,010 £ 26,582 
7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2.438 £ 1,156,482 
8) Toxicology £ 1.061,880 £ 1,617,651 £ 1,051,654 £ 1,821,339 £ 593.417 £ 3,359.956 
9) Mine Support £ 103,559 £ 125,990 $ 77,207 £ 153,429 £ 499,752 £ 744,659 
10) Processing Areas £ 951,800 £ 12,628 £ 2,889 £ 293,399 
11) DOJ Support £ 108,000 £ 1,856 £ 25 £ 108,000 
Total Allocated S 21,604,629 £ 28,649,142 £ 30,649,619 £ 26,091,689 £ 4,312,306 £ 1,257,172 S 139,164,752 

Costs Incurred 

Cumulative 
Descriotion FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Monlh FY09ActCost Current .Month FYIO Act Cost Current Month F Y l l A c t C o s t CurrentMonlh Actual Cosl 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 410,360 £ £ 323,925 £ £ 291,010 £ £ 265,187 £ - £ 128,512 £ £ £ £ 2,230,696 

Overhead £ 260,323 £ £ 210,246 £ £ 187.111 £ 154,543 £ - £ 79,677 £ £ £ £ 1,418,002 
Volpc In-House Support £ 31,941 £ £ £ £ - £ . £ - £ - £ - £ £ £ £ 280,058 

Volpe Travel £ 90,727 £ £ 81,834 £ £ 89,651 £ £ 55,452 £ - £ 7,954 £ £ £ £ 527,997 

Subtotal-Volpe Engineering £ 793,351 £ £ 616,005 £ £ 567,773 S S 495,182 £ - £ 216,143 £ S £ £ 4,456,752 

Contracts: 

Subtotal-Contracts S 7,426,925 £ S 7,855,060 S $ 7,809,791 £ £ 6,129,262 £ 62,476 £ 691,931 £ £ £ £ 44,759,302 

Equip/Supplies/Other: £ 2,342 £ £ 164 £ £ 212 £ £ 1,146 £ £ 5 £ £ £ £ 9,458 
Volpe Acq O/H £ 319,543 £ £ 282,392 £ £ 293.969 £ $ 200,230 £ - £ 35,077 £ £ £ £ 1,799,745 

T O T A L COST £ 8,542,160 £ £ 8,753,620 £ £ 8,671,744 £ £ 6,825,819 £ 62,476 £ 943,156 S £ £ £ 51,025,257 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

£ 349,970 
99.3% 



2) Design & Oversight (N-3345;A/ByC/D/E/F/HS009) 
Financial Summary 

2/28/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RJ/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Suppon 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description Current Month 
Volpe Engineering/Proj. MgmL: 

Volpc Labor $ 
Overhead $ 

Volpc In-House Support S 
Volpe Travel $ -

Subtotal-Volpe Engineering S 

Contracts: 
Subtotal-Contracts S 62,476 

Equip/Supplies/Olher: S 
Volpe Acq O/H S -

TOTAL COST $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Sludy (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

2/28/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 

1) Dalabase & General Suppon £ 1,103,584 £ 1,559,211 £ 1.133,546 £ 1,141,089 £ 1,352.955 £ 1,426,130 £ 1,361,497 

2) Design & Oversight $ 5,730,459 £ 7,568,347 £ 8,806.770 £ 10,304,370 £ 10,498,425 £ 8,891,795 ^ £ 8,208.841 

3) RI/CSS/PE Study £ 1,043,931 S 1,605,680 £ 1,096,508 £ 1,040,211 S 3,376,430 £ 4,852,125 S 1,091,938 
4) Cleanup & Remediation $ 4,254,015 £ 9,955,784 £ 8,521,323 £ 9,110,702 £ 11,808,403 £ 12.813,724 £ 13.013,861 

5) BNSF Oversight £ 15.000 £ 21,430 £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 8,258 

6) Flyway Oversight £ 112.354 £ 65.841 £ (0) S (0) £ (0) £ 1,010 

7) Troy £ 439,132 £ 913,946 £ 207,623 

8) Toxicology £ 1,061.880 £ 1,517,651 £ 1,051,654 

9) Mine Support £ 103,659 £ 125,990 £ 77,207 

10) Processing Areas £ 961,800 

11) DOJ Support £ 108,000 

Total Allocated £ 12,146,990 £ 20,822,805 £ 19,732,345 £ 21,604,629 S 28,649,142 £ 30,649,619 £ 26,091,689 

Costs Incurred 

Descriotion FYOS Comm Current Month FY04 Comm. Current Monlh FYOS Comm. Curreni Monlh FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 

Volpe Engineering/Proj. Mgmt: 
Volpe Labor £ 16,864 £ £ 33,231 £ £ 28.915 £ £ 49,838 £ £ 95.154 £ £ 187,222 £ £ 87,905 

Overhead $ 10,941 £ £ 20,529 £ £ 18,701 £ £ 31,616 £ £ 62,416 £ £ 120,378 £ £ 54,544 

Volpc In-House Support £ £ £ £ £ - £ £ £ £ - £ £ - £ £ -
Volpe Travel $ £ £ £ £ 2,410 £ £ 500 £ £ 4,686 £ £ 2,193 £ £ 1,524 

Subtotal-Volpe Engineering S 27,805 £ £ 53,760 £ £ 50,027 £ £ 81,954 £ £ 163,266 £ £ 309,793 £ £ 143,974 

Contracts: 
Subtotal-Contracts £ 350,000 £ £ 1,423,589 £ £ 1,070,000 £ £ 850,000 £ S 2,782,859 £ £ 4,037,185 $ £ 667,000 

Equip/Supplies/Other: £ 10 £ £ 5 £ 400 £ £ 120 £ £ 1,602 £ £ 2,198 £ £ 240 

Volpe Acq O/H £ 12,981 £ £ 60,244 $ £ 52,514 £ $ 35.952 £ £ 98,542 £ £ 152,042 £ £ 21,178 Volpe Acq O/H 

T O T A L COST S 390,796 £ £ 1,537,598 £ £ 1,172,940 S £ 968,026 £ £ 3,046,269 £ £ 4,501,218 £ £ 832,392 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

2/28/2011 

Funds Authorized FYlOPIanned F Y l IPIanned Planned FY03 Planned FY04 Planned FY05 Planned 

1) Dalabase & General Support £ 375.464 £ 96,692 £ 7,334,585 £ 1,103,584 £ 1,559,211 £ 1,133,646 

2) Design & Oversighl £ 1.105,001 £ 28.447 £ 51,375,227 £ 5,730,459 £ 7,568,347 £ 8,806.770 
3) RI/CSS/PE Sludy £ 259,545 £ 10,007 S 12,708,786 £ 1,043,931 £ 1,605,680 £ 1,096,50S 

4) Cleanup & Remediation £ 561,337 £ 19,563 £ 52,043,406 £ 4,254.015 £ 9,955,784 £ 8,521,323 
5) BNSF Oversight £ 8,258 £ 2,931 £ 13,570 £ 15,000 £ 21,430 £ 8,258 
6) Flyway Oversight £ 1,010 £ 1,010 £ 26.582 £ 112,354 £ 65.841 

7) Troy £ 2,438 £ 2,438 £ 1,156,482 
8) Toxicology £ 1,821.339 £ 593,417 £ 3,359,955 
9) Mine Support £ 163,429 £ 499,752 £ 744,659 

10) Processing Areas £ 12,628 £ 2,889 £ 293,399 
11) DOJ Support £ 1,856 £ 26 £ 108,000 
Total Allocated S 4,312,306 £ 1457,172 £ 139,164,752 £ 12,146,990 £ 20,822,805 £ 19,732,345 

Costs Incurred 

Cumulalive 
Description Current Month FYIO Comm Current Month F Y l l Comm CurrentMonlh C ammitted Costs Current Month FY03 Act Cost Curreni Monlh FY04 Act Cost Current Monlh FY05 AclCost 
Volpc Engineering/Proj, MgmL: 

Volpe Labor £ £ 40.466 £ £ £ £ 540,606 £ £ 16,864 £ £ 33,231 £ £ 28,915 

Overhead £ £ 25.089 £ £ £ 344,215 £ £ 10,941 £ £ 20,529 £ £ 18.701 

Volpe In-House Support £ £ - £ £ £ £ - £ £ £ £ £ £ -
Volpc Travel £ £ - £ £ £ £ 11,314 £ £ £ £ £ £ 2,410 

Subtotal-Volpe Engineering £ £ 65,555 £ £ £ £ 896,135 S £ 27,805 £ £ 53,760 £ £ 50,027 

Contracts: 

Subtotal-Contracts S £ 176,195 £ £ £ £ 11,356,828 £ £ 350,000 £ £ 1,423,589 £ £ 1,070,000 

Equip/Supplics/Other: £ £ 287 £ £ £ £ 4,863 £ £ 10 £ £ 5 £ £ 400 
Volpe Acq O/H £ £ 7,501 £ £ £ £ 440,953 £ £ 12,981 £ $ 60,244 £ £ 52,514 

T O T A L COST £ £ 249,538 £ £ S £ 12,698,779 S £ 390,796 $ £ 1,537,598 £ £ 1,172,940 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

10,007 
99.9% 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS0I2) 
Financial Summary 

2/28/2011 

Funds Authorized FY06 Planned FY07 Planned FY OS Planned FY09Planned FYlOPIanned FYl lPlanned 

1) Database & General Support £ 1,141,089 £ 1,352,955 £ 1,426,130 £ 1.351,497 £ 375,464 £ 96.692 

2) Design & Oversight £ 10,304,370 $ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 

3) RI/CSS/PE Study S 1,040,211 S 3,376,430 £ 4,852,125 £ 1,091,938 S 259,545 £ 10,007 

4) Cleanup & Remedialion £ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 19,563 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8.258 £ 8,258 £ 2,931 

5) Flyway Oversight £ (0) £ (0) £ (0) £ 1,010 £ 1,010 £ 1,010 
7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2.438 £ 2,438 
8) Toxicology £ 1,061.880 $ 1,517,651 £ 1,051,654 £ 1,821,339 £ 593,417 

9) Mine Support £ 103,559 £ 125,990 £ 77.207 £ 163,429 £ 499,752 
10) Processing Areas £ 951,800 £ 12,528 £ 2,889 

11) DOJ Support £ 108,000 £ 1,856 £ 26 

Total Allocated S 21,604,629 S 28,649,142 £ 30,649,619 £ 26,091,689 £ 4,312,306 S 1,257,172 

Costs Incurred 

Descriplion Curreni Month FT06 Act Cost Current Month FY07 Act Cosl Curreni Month FYOSActCost Current Month FY09ActCosl Current Month FYIO Act Cost Current Month F Y l l AclCost Current Monlh 

Volpe Engineering/Proj. Mgml.: 
Volpe Labor £ £ 49,838 £ £ 96,164 £ £ 187,222 £ £ 87,906 £ £ 40,456 £ £ - £ 

Overhead £ £ 31,616 £ £ 62,415 £ £ 120,378 £ £ 54.544 £ £ 25,089 £ £ - £ 

Volpc In-House Support £ £ - £ £ - £ £ - £ £ - £ £ - £ £ - £ 
Volpe Travel £ £ 500 £ £ 4,585 £ £ 2,193 £ $ 1.524 £ £ - £ £ - S 

Subtotal-Volpc Engineering £ £ 81,954 S S 163,266 £ £ 309,793 £ £ 143,974 £ S 65,555 £ . - £ - £ 

Contracts: 
Subtotal-Contracts £ £ 850,000 £ £ 2,782,859 S S 4,027,782 £ £ 617,075 £ £ 176,195 £ $ - £ 

Equip/Supplies/Other: £ £ 120 £ £ 1,602 £ £ 2,198 $ £ 240 £ £ 287 £ £ £ 
Volpe Acq 0 / H £ £ 35,952 £ £ 98,542 £ £ 152.042 £ £ 21,178 £ £ 7,501 £ £ - £ 

T O T A L COST £ S 968,026 £ S 3,046,269 S S 4,491,816 £ S 782,467 £ £ 249,538 £ £ 

• 
£ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

2/28/2011 

Funds Authorized Planned 

1) Database & General Support £ 7.334,685 

2) Design & Oversight £ 51,375,227 

3) RI/CSS/PE Study £ 12,708,786 

4) Cleanup & Remediation £ 62,043,406 

5) BNSF Oversighl £ 13,570 

5) Flyway Oversight £ 26,582 

7) Troy £ 1,156,482 

8) Toxicology £ 3,359,956 

9) Mine Support £ 744,659 

10) Processing Areas £ 293,399 

11) DOJ Support $ 108,000 

Tolal Allocated £ 139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq 0/H 

Volpc Labor £ 540,606 £ 
Overhead £ 344,215 £ 

Volpc In-House Support £ - S 
Volpe Travel £ 11,314 S 

Sublolal-Volpe Engineering £ 896,135 £ 

Subtotal-Contracts £ 11,297,500 S 

£ 4,863 £ 
£ 440,953 £ 

T O T A L COST £ 12,639,451 £ 

TOTAL AVAILABLE FUNDS £ 

% Complete Compared to Total Available Funds 

69,335 
99.5% 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

2/28/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOSPlanned FY09Planned 
1) Database & General Suppon $ 1,103,584 $ 1,559.211 $ 1.133,646 $ 1,141.089 £ 1,352,955 £ 1,426,130 £ 1,361,497 
2) Design & Oversighl £ 5,730,459 $ 7,568.347 $ 8.806.770 $10,304,370 £ 10.498,425 £ 8,891,795 £ 8,208,841 
3) RI/CSS/PE Smdy £ 1,043,931 $ 1,605,680 $ 1.096.508 $ 1,040,211 S 3.376,430 £ 4,852,125 S 1,091,938 
4) Cleanup & Remedialion S 4,254,015 S 9,955,784 £ 8,621,323 £ 9,110,702 S 11,808,403 S 12,813,724 £ 13,013,861 
5) BNSF Oversight £ 15.000 $ 21,430 $ 8,258 $ 8,258 £ 8.258 £ 8,258 £ 8.258 
6) Flyway Oversight $ 112,354 $ 65,841 $ (0) £ (0) £ (0) £ 1,010 
7) Troy £ 439,132 £ 913,946 £ 207,623 
8) Toxicology £ 1,061,880 £ 1,617,651 £ 1,051,654 
9) Mine Support £ 103,659 £ 125,990 £ 77,207 
10) Processing Areas £ 961.800 
11) DOJ Support £ 108,000 
Total Allocated £ 12,146,990 » £ 20,822,805 £ 19,732,345 S 21,604,629 S 28,649,142 £ 30,649,619 £ 26,091,689 

Costs Incurred 

Descriotion FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Monlh FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 

Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 47,208 $ £ 141,695 £ £ 206,842 £ £ 260,129 £ $ 314.494 $ £ 338,975 S £ 196,812 
Overhead £ 30,628 £ £ 87,455 £ £ 133,780 £ £ 165,020 £ £ 204,124 £ £ 217,952 £ £ 122,118 

Volpc In-House Support £ 7,815 £ £ 25 £ £ - £ £ - £ £ - £ £ £ £ 
Volpc Travel £ - £ £ 7,197 £ £ 3,516 £ £ 153,971 £ £ 241,248 £ £ 208,307 £ £ 300,433 

Subtotal-Volpe Engineering £ 85,651 £ 236,373 £ S 344,138 £ £ 579,120 £ . - S 759,866 S £ 765,234 £ £ 619,363 

Contracts: 

Subtotal-Contracts £ 1,101,904 £ £ 7,557,222 £ S 7,183,792 £ - Is 7,617,771 S £ 9,602,061 £ £ 11,043,477 £ £ 10,998,699 

Equip/Supplics/Othcr: £ 46,584 £ £ 191,366 £ £ 202,644 £ £ 54,243 £ £ 83.238 £ £ 130,754 £ £ 77.256 
Volpe Acq 0 / H ,' $ 43,103 £ £ 327,000 £ £ 355,282 £ - h 328,868 £ £ 347,245 £ £ 423,580 £ £ 352,281 

T O T A L COST S 1,277,343 £ £ 8,311,960 £ £ 8,095,855 £ £ 8,580,003 £ £ 10,792,411 £ S 12,363,046 £ $ 12,047,598 

TOTAL AVAILABLE FUNDS 
Va Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

2/28/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Suppon £ 375,464 £ 96,692 £ 7,334.685 £ 1,103,584 £ 1,559,211 £ 1,133,646 

2) Design & Oversighl £ 1,105,001 £ 28,447 £ 51,375.227 £ 5,730,459 £ 7,568,347 £ 8,806,770 

3) RI/CSS/PE Smdy £ 259,545 £ 10,007 £ 12,708,786 £ 1,043,931 £ 1,505,580 £ 1.096.508 

4) Cleanup & Remedialion S 561,337 £ 19,563 £ 62,043,406 £ 4,254,015 £ 9,955,784 £ 8,621,323 

5) BNSF Oveisight £ 8,258 £ 2,931 £ 13,570 £ 15,000 £ 21,430 £ 8,258 

6) Flyway Oversighl £ 1,010 £ 1,010 £ 25,582 £ 112,354 £ 65,841 

7) Troy £ 2,438 £ 2,438 £ 1,155,482 

8) Toxicology £ 1.821.339 £ 593,417 S 3.359,956 

9) Mine Support £ 153,429 £ 499,752 £ 744,559 

10) Processing Areas £ 12,628 £ 2,889 £ 293,399 

11) DOJ Support £ 1,855 £ 26 £ 108,000 

Total Allocated £ 4,312,306 £ 1,257,172 S 139,164,752 £ 12,146,990 £ 20,822,805 £ 19,732,345 

Costs Incurred 
Cumulative 

DescriDtion Current Month FYIO Comm Current Monlh F Y l l Comm CurrentMonlh Committed Costs Current Month FY03 Act Cosl Current Month FY04 Acl Cost Current Month FYOS ActCost 

Volpc Engineering/Proj. Mgmt.: 
206,842 Volpc Labor £ - £ 123,474 £ £ £ £ 1,629,530 £ - £ 47.208 £ £ 141,595 £ £ 206,842 

Overhead £ - £ 76,554 £ £ £ £ 1,037,530 £ - £ 30,628 £ £ 87.455 £ £ 133,780 

Volpc In-House Support £ - £ - £ £ £ £ 7,840 £ - £ 7,815 £ £ 25 £ £ -
Volpe Travel £ _ £ 14,994 £ £ £ £ 929,667 S - £ - £ £ 7,197 £ £ 3,516 

Subtotal-Volpe Engineering £ - S 215,022 £ S £ £ 3,604,768 £ - £ 85,651 £ £ 236,373 £ £ 344,138 

Contracts: '. 
Subtotal-Contracts £ (3,800) £ 249,525 £ £ £ £ 55,354,451 S (3,800) S 1,101,904 £ £ 7,554,324 £ £ 7,172,017 

Equip/Supplies/Olher: £ . £ 77,193 £ £ £ £ 863,378 £ - £ 46,684 £ £ 191,366 £ £ 202,644 

Volpe Acq O/H £ (121) £ 13,886 £ £ £ £ 2,201,245 £ (121) £ 43,103 £ £ 327,000 £ £ 365,282 

T O T A L COST £ (3,921) £ 555,625 £ £ £ £ 62,023,843 £ (3,921) £ 1,277,343 £ £ 8,309,062 £ £ 8,084,081 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Tolal Available Funds 

19,563 
100.0% 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

2/28/2011 

Funds Authorized FY06 Planned FY07 Planned FYOSPlanned FY09Planned FYlOPIanned F Y l IPIanned 
1) Database & General Suppon £ 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,464 £ 96,692 
2) Design & Oversight £ 10,304.370 £ 10,498,425 £ 8.891,795 £ 8.208,841 £ 1,105,001 £ 28.447 
3) RI/CSS/PE Study £ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 S 10,007 
4) Cleanup & Remediation £ 9,110,702 S 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 S 19,563 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 8,258 s 2,931 
6) Flyway Oversighl £ (0) £ (0) £ (0) £ 1,010 £ 1,010 £ 1,010 
7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2,438 
8) Toxicology £ 1,051,880 £ 1,517,551 £ 1,051,554 £ 1,821,339 £ 593,417 
9) Mine Support £ 103.659 £ 125,990 £ 77,207 £ 163,429 £ 499,752 
10) Processing Areas £ 951,800 £ 12,628 £ 2.889 
11) DOJ Support £ 108,000 S 1,856 £ 26 
Total Allocated £ 21,604,629 £ 28,649,142 £ 30,649,619 £ 26,091,689 £ 4,312,306 S 1,257,172 

Costs Incurred 

Descrintion Curreni Monlh FY06 Act Cost Current Month FY07 Act Cosl Current Month FYOSActCost Current Month FY09ActCosl Curreni Month FYIO Act Cost Curreni Month F Y l 1 Act Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 

Current Month 

Volpe Labor £ £ 260,129 £ £ 314,494 £ £ 338,975 £ £ 196,812 £ - £ 123,474 £ $ - £ 
Overhead £ £ 165.020 £ £ 204,124 £ £ 217,952 £ £ 122,118 £ - £ 75,554 £ £ - £ 

Volpc In-House Support £ £ - £ £ - £ £ - £ £ £ - £ £ $ - £ 
Volpe Tiavel £ $ 153,971 £ £ 241,248 £ £ 208,307 £ £ 300,433 £ - $ 14,994 $ £ - £ 

Subtotal-Volpe Engineering £ £ 579,120 £ S 759,866 £ £ 765,234 £ £ 619463 £ - S 215,022 £ $ - £ • 

Contracts: 

Subtotal-Contracts S £ 7,569,039 S S 9,595,605 £ S 11,007,242 £ £ 10,655,452 £ - S 249,140 £ $ - £ 

Equip/Supplies/Other: £ £ 54,243 £ £ 83,238 £ $ 130,754 £ £ 77,256 £ £ 77,193 £ £ £ 
Volpe Acq 0 / H £ £ 328,868 £ £ 347.246 £ £ •423,580 £ £ 352,281 £ (121) £ 13,886 £ $ - £ 

T O T A L C O S T S £ 8,531,271 S £ 10,785,955 £ £ 12,326,811 £ £ 11,704,351 £ (121) £ 555,241 £ £ - £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; /V/B/C/D/E/F/HS008) 
Financial Summary 

2/28/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) Rl/CSS/PE Smdy 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Suppon ^ 
10) Processing Areas 

11) DOJ Suppon 
Total Allocated 

Planned 
7,334,685 

51,375,227 
12,708,786 
62,043,406 

13,570 
26,582 

1,156,482 
3,359,955 

744,559 
293.399 
108,000 

139,164,752' 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulalive 

Actual Cost Current Month 

Contracts: 

Equip/Supplics/Other: 
Volpe Acq O/H 

Volpc Labor £ 1,629,630 £ -
Overhead £ 1,037,630 £ -

Volpc In-House Support £ 7,840 £ -
Volpc Travel £ 929,667 £ -

Subtotal-Volpe Engineering £ 3,604,768 S -

Subtotal-Contracts £ 54,904,723 £ -

£ 863,378 £ 
£ 2,201,245 £ (121) 

T O T A L COST £ 61,574,115 S (121) 

T O T A L A V A I L A B L E FUNDS £ 
% Complete Compared to Total Available Funds 

469,291 
99.2% 

J 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

2/28/2011 

Funds Authorized FY03 Planned FV04 Planned FY05 Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & General Support £ 1,103,584 $ 1.559,211 $ 1,133,646 $ 1.141,089 £ 1,352,955 - £ 1,426,130 £ 1,361,497 
2) Design & Oversight £ 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 
3) RI/CSS/PE Study £ 1,043,931 $ 1,605,680 $ 1.096.508 $ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 
4) Cleanup & Remediation £ 4,254,015 $ 9,955,784 $ 8,621,323 $ 9,110,702 $ 11,808,403 £ 12.813,724 £ 13,013,861 
5) BNSF Oversighl £ 15,000 £ 21,430 S 8,258 S 8,258 £ 8,258 £ 8,258 £ 8,258 
6) Flyway Oversight £ 112,354 $ 65,841 $ (0) £ (0) £ 1,010 £ 1,010 
7) Troy £ 439,132 £ 913,946 S 207,623 
8) Toxicology £ 1,061,880 £ 1.517,651 £ 1.051,654 
9) Mine Support £ 103,659 £ 125,990 £ 77,207 
10) Processing Areas £ 951,800 

11) DOJ Support £ 108,000 
Total Allocated S 12,146,990 S 20,822,805 £ 19,732,345 £ 21,604,629 S 28,649,142 £ 30,650,629 S 26,091,689 

Costs Incurred • 

Descrintion FY03 Comm Current Monlh FY04Comm. CurrentMonlh FY05Comm. CurrentMonlh FY06 Comm CurrentMonlh FY07Comm CurrentMonlh FYOS Comm CurrentMonlh FY09Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor £ - £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 
Overhead £ - £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 

Volpe In-House Support £ - £ £ - £ £ - £ £ - £ - £ - £ £ 
Volpe Travel £ ' - £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 

Subtotal-Volpe Engineering $ - £ £ - £ $ - £ £ - £ £ - S £ - £ £ 

Contracts: 

Subtotal-Contracts S 5,134 S £ S £ - S £ - £ £ - £ S S £ 

Equip/Supplies/Other: £ - £ £ - £ £ - £ £ -. £ £ - £ £ - £ £ 
Volpe Acq O/M £ 178 £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 

T O T A L COST £ 5,312 S £ £ £ - £ £ - £ $ - £ £ £ £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS 195 ) 
Financial Summary 

2/28/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 
1) Database & General Suppon £ 375,464 £ 96,692 £ 7,334.685 S 1,103.584 £ 1,559,211 £ 1,133,646 
2) Design & Oversight £ 1,105,001 £ 28,447 5 51.375,227 £ 5,730,459 £ 7,568,347 £ 8,806,770 
3) RI/CSS/PE Study £ 259,545 £ 10,007 S 12,708,786 £ 1,043,931 £ 1,605,680 £ 1,096,508 
4) Cleanup & Remediation £ 561.337 £ 19,563 £ 52.043.406 £ 4,254,015 £ 9,955,784 £ 8,521,323 
5) BNSF Oversight £ 8,258 £ 2,931 S 13,570 S 15,000 £ 21,430 £ 8,258 
6) Flyway Oversight £ 1,010 £ 1,010 £ 26,582 £ £ 112,354 £ 65,841 
7) Troy £ 2,438 £ 2,438 £ 1,156,482 
8) Toxicology £ 1,821,339 £ 593,417 £ 3,359,956 
9) Mine Support £ 153,429 £ 499,752 S 744,659 
10) Processing Areas £ 12,628 £ 2,889 £ 293^399 
11) DOJ Support £ 1,856 £ 25 £ 108,000 
Total Allocated S 4,312,306 £ 1,257,172 S 139,164,752 £ 12,146,990 S 20,822,805 £ 19,732,345 

Costs Incurred 

Cumulalive 
Descriplion CurrentMonlh FVlOComm Current Month F Y l l Comm CurrentMonlh Committed Costs Current Month FY03 Acl Cost Current Month FY04 Act Cost Current Month FY05 AclCost 
Volpe Engineering/Proj. MgmL: 

Volpe Labor £ £ 3,288 £ £ £ £ 3,288 £ £ - £ £ - £ £ 
Overhead £ £ 2,039 £ £ £ £ 2,039 £ £ - £ £ - £ £ 

Volpe In-House Support £ £ £ £ £ £ £ £ - £ £ - £ £ 
Volpe Travel £ £ £ £ £ £ £ £ - £ £ - £ £ 

Subtotal-Volpe Engineering S £ 5,327 £ £ £ £ 5,327 £ £ - £ £ - £ £ 

Contracts: 

Subtotal-Contracts £ £ £ S S £ 5,134 £ £ 5,134 £ £ - £ - . s 
Equip/Supplies/Other: £ £ £ - £ £ £ . £ £ - £ £ - £ £ 
Volpe Acq O/H £ £ £ £ £ £ 178 £ £ 178 £ £ - £ £ 

T O T A L COST £ £ 5,327 £ £ S £ 10,639 £ $ 5,312 £• S - £ S 

T O T A L A V A I L A B L E FUNDS S 2,931 
% Complete Compared to Total Available Funds 



5) BNSF Oversighl (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

2/28/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l IPIanned 

1) Database & General Suppon $ 1,141.089 £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375.464 £ 96,692 

2) Design & Oversight $ 10.304,370 £ 10,498,425 S 8,891,795 £ 8,208,841 £ 1,105,001 £ 28.447 

3) RI/CSS/PE Study $ 1,040,211 £ 3.376,430 £ 4,852,125 £ 1,091.938 £ 259.545 £ 10,007 

4) Cleanup & Remediation $ 9,110.702 £ 11,808,403 S 12,813,724 £ 13,013,861 £ 561,337 £ 19,563 

5) BNSF Oversight S 8,258 S 8,258 £ 8,258 £ 8,258 S 8,258 S 2,931 

6) Flyway Oversight $ (0) £ (0) £ 1.010 £ 1,010 £ 1,010 S 1,010 

7) Troy £ 439,132 £ 913,945 £ 207.623 £ 2,438 £ 2,438 

8) Toxicology £ 1,061,880 £ 1,517,551 £ 1,051,654 £ 1,821,339 £ 593,417 

9) Mine Suppon £ 103,659 £ 125,990 ' £ 77,207 £ 163,429 $ 499,752 

10) Processing Areas £ 961,800 £ 12,528 £ 2,889 

11) DOJ Support £ 108,000 £ 1,855 $ 26 

Total Allocated £ 21,604,629 S 28,649,142 £ 30,650,629 £ 26,091,689 S 4,312,305 S 1,257,172 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month FY07 Acl Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Monlh F Y l l ActCosI Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpc Labor S £ - £ £ - £ £ - £ £ £ £ 3,288 £ £ - £ 

Overhead S £ - £ £ - £ £ - £ 's £ £ 2,039 £ £ - £ 
Volpc In-House Support $ £ - £ - £ - £ £ £ £ - £ £ - £ 

Volpe Travel $ £ £ £ - £ £ - £ £ £ £ - £ £ - £ 
Subtotal-Volpe Engineering S S - £ £ - £ £ £ £ £ £ 5,327 £ £ - S 

Contracts: 
Subtotal-Contracts S £ - £ £ - £ £ - £ £ £ £ - £ £ - £ 

Equip/Supplies/Other: S £ - £ £ - £ £ - ' £ £ £ £ _ £ £ £ 
Volpe Acq 0 / H $ £ - £ £ - £ £ £ £ £ £ - £ £ - £ 

TOTAL COST S £ - £ S - £ £ - £ £ £ £ 5,327 £ £ - £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS 195 ) 
Financial Summary 

2/28/2011 

Funds Authorized 
1) Dalabase & General Suppon 
2) Design & Oversighl 
3) RI/CSS/PE Smdy 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversighl 

7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 

11) DOJ Suppon 
Tolal Allocated 

Planned 
7,334,685 

51,375,227 
12,708,786 
62,043,405 

13,570 
26,582 

1,156,482 
3,359,956 

744,659 
293,399 
108,000 

£ 139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Actual Cost Current Monlh 

Volpc Labor £ 3,288 £ 
Overhead £ 2,039 £ 

Volpe In-House Suppon £ - £ 
Volpe Travel £ - £ 

Subtotal-Volpe Engineering £ 5,327 £ 

Contracts: 
Subtotal-Contracts £ 5,134 $ 

Equip/Supplies/Other: £ 
Volpe Acq 0 / H £ 178 

£ 
£ 

T O T A L COST £ 10,639 £ 

T O T A L A V A I L A B L E FUNDS £ 2,931 
% Complete Compared to Total Available Funds 78.4% 



6) Fl}'way Oversight (A/BS224) 
Financial Summary 

2/28/2011 

Funds Authorized FY03 Planned FY04 Planned F V O S Planned FY06 Planned FY07 Planned FY08 Planned FY09Planned 
1) Database & General Support £ 1,103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,361,497 
2) Design & Oversight £ 5,730.459 $ 7,568,347 $ 8,806,770 $10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 
3) RI/CSS/PE Study £ 1.043,931 $ 1,605,680 $ 1,096,508 $ 1,040,211 £ 3,376,430 £ 4,852,125 £ 1,091,938 
4) Cleanup & Remediation £ 4,254,015 $ 9.955,784 $ 8,621,323 $ 9,110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 
5) BNSF Oveisight $ 15,000 £ 21,430 $ 8,258 $ 8,258 £ 8,258 £ 8,258 £ 8,258 
6) Flyway Oversight £ 112,354 £ 65,841 S (0) S (0) £ 1,010 £ 1,010 
7) Troy £ 439,132 £ 913,946 £ 207,623 
8) Toxicology £ 1,061,880 £ 1,517,651 £ 1,051,654 
9) Mine Support £ 103,659 £ 125,990 £ 77,207 
10) Processing Areas £ 961,800' 
11) DOJ Suppon $ 108,000 
Total Allocated £ 12,146,990 £ 20,822,805 $ 19,732,345 $ 21,604,629 £ 28,649,142 £ 30,650,629 £ 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04 Comm. Curreni Month FYOS Comm. Current Monlh FY06 Comm Current Month FY07 Comm Current Month FY08 Comm Curreni Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ - £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 
Overhead £ - £ £ - £ £ - £ - £ - £ £ - £ £ - £ $ 

Volpc In-House Suppon £ - £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 
Volpc Travel £ - £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 

Subtotal-Volpe Engineering £ - £ - S . - £ £ - S £ - £ £ - £ £ - £ £ 

Contracts: 

Subtotal-Contracts S - S £ 21,860 S £ - S £ - S £ - £ £ - £ £ 

Equip/Supplies/Other: £ - £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 
Volpe Acq O/H £ - £ £ 3,712 £ £ - £ £ - £ £ - £ £ - £ £ 

TOTAL COST £ 25,572 £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

2128/2011 

Funds Authorized FYlOPIanned FYl lPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support £ 375,464 £ 96,592 £ 7,334,685 £ 1,103,584 £ 1,559,211 £ 1,133,646 

2) Design & Oversight £ 1,105,001 £ 28,447 £ 51,375,227 £ 5.730,459 £ 7,568,347 £ 8,806,770 

3) RI/CSS/PE Study £ 259,545 £ 10,007 S 12,708,786 £ 1,043,931 £ 1,605.680 £ 1.096,508 

4) Cleanup & Remediation £ 561,337 £ 19,563 £ 62,043,406 £ 4.254.015 £ 9,955,784 £ 8,621,323 

5) BNSF Oversight £ 8,258 £ 2,931 £ 13,570 £ 15,000 £ 21,430 £ 8,258 

6) Flyway Oversighl £ 1,010 £ 1,010 £ 26,582 S 112,354 S 65,841 

7) Troy £ 2,438 £ 2,438 £ 1,156,482 

8) Toxicology S 1,821,339 £ 593,417 £ 3,359,956 

9) Mine Support £ 163,429 $ 499,752 $ 744,659 

10) Processing Areas £ 12,628 £ 2,889 £ 293,399 

11) DOJ Support £ 1,856 £ 25 £ 108,000 

Total Allocated £ 4,312,306 £ 1,257,172 £ 139,164,752 £ 12,146,990 £ 20,822,805 £ 19,732,345 

Costs Incurred 
Cumulative 

DescriDtion Curreni Month FYIO Comm CurrentMonlh F Y l l Comm CurrentMonlh Committed Costs Current Month FY03 Act Cosl Curreni Month FY04 Act Cost Current Month FV OS ActCost 

Volpc Enginccring/Proj. Mgmt. 
Volpc Labor £ £ £ £ £ £ - £ £ £ £ £ £ -

Overhead £ £ £ £ £ £ - £ £ £ £ £ £ -
Volpc In-House Support £ £ £ £ £ £ - £ £ £ £ £ £ -

Volpc Travel $ £ £ £ £ £ - £ £ £ £ £ £ -
Su btotal-Volpc Engineering £ £ £ £ £ £ - £ S £ S £ £ -

Contracts: 
Subtotal-Contracts £ £ £ £ £ £ 21,860 £ £ £ £ 21,860 £ £ -

Equip/Supplies/Other: £ £ £ S £ £ - £ £ £ £ £ £ -
Volpc Acq O/H £ £ £ £ £ £ 3,712 £ £ £ £ 3,712 £ £ -Volpc Acq O/H 

T O T A L COST £ £ $ £ £ £ 25,572 £ S £ £ 25,572 £ -

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

1,010 
96.2% 



6) Flyway Oversight (A/BS224) 
Financial Summary 

2/28/2011 

Funds Authorized FY06 Planned FY07 Planned FYOSPlanned FY09Planned FYlOPIanned FYl lPlanned 
1) Database & General Support £ 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,464 S 95,692 
2) Design & Oversight £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1.105,001 £ 28,447 
3) RI/CSS/PE Smdy £ 1,040,211 £ 3,376,430 £ 4,852,125 S 1,091,938 £ 259,545 £ 10,007 
4) Cleanup & Remediation £ 9,110,702 £ 1 1,808,403 S 12.813,724 £ 13,013,861 £ 561.337 S 19,563 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2.931 
6) Flyway Oversighl £ (0) S (0) $ 1,010 • £ 1,010 £ 1,010 £ 1,010 
7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2.438 £ 2,438 
8) Toxicology S 1,061,880 £ 1,617,651 £ 1,051,654 £ 1,821,339 £ 593,417 
9) Mine Support £ 103,559 £ 125,990 £ 77,207 £ 163,429 £ 499,752 
10) Processing Areas £ 961,800 £ 12,628 £ 2,889 
11) DOJ Support £ 108,000 £ 1,856 £ 26 

Total Allocated £ 21,604,629 S 28,649,142 £ 30,650,629 $ 26,091,689 £ 4,312,306 £ 1,257,172 

Costs Incurred 

Description Current Month FY06 Acl Cost CurrentMonlh FY07 Act Cost Current Month FYOSActCost CurrentMonlh FY09AclCost CurrentMonlh FYlOActCos t Current Month F V l l AclCost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor £ S - £ S £ £ - £ £ - £ £ - £ - £ - £ 

Overhead £ £ - £ £ £ £ - £ £ - £ £ - £ - £ - £ 
Volpc In-House Support £ £ £ S £ £ - £ £ - £ £ - £ - £ - £ 

Volpe Travel £ £ - £ S £ £ - £ £ - £ £ - £ - £ - £ 
Subtotal-Volpe Engineering £ J - £ £ £ £ - $ S - £ $ - S - £ - £ 

Contracts: 

Subtotal-Contracts S S - £ S £ £ - £ £ - £ £ - s - £ - S 

Equip/Supplies/Olher: £ £ - £ £ £ £ - £ £ - £ £ £ £ £ 
Volpe Acq O/H £ £ - £ £ £ £ - £ £ - £ £ - £ - £ - £ 

T O T A L COST £ £ £ £ S £ - £ £ - £ £ - £ - S - £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Tolal Available Funds 



6) Fl)'way Oversight (A/BS224) 
Financial Summary 

2/2S/2011 

Funds Authorized Planned 
1) Database & General Support £ 7,334,685 
2) Design & Oversight S 51,375,227 
3) RI/CSS/PE Study £ 12,708,786 
4) Cleanup & Remedialion £ 62,043,405 
5) BNSF Oversight £ 13,570 
6) Flyway Oversighl £ 26,582 
7) Troy £ 1,156,482 
8) Toxicology £ 3,359,956 
9) Mine Suppon £ 744,659 
10) Processing Areas £ 293.399 
11) DOJ Suppon £ 108,000 
Total Allocated S 139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpc Labor 

Overhead 
Volpe In-House Support 

Volpe Travel 

Cumulalive 
Actual Cost 

£ 
£ 
£ 
£ 

Current Month 

£ 
£ 
$ 
£ 

Subtotal-Volpe Engineering £ 

Contracts: 

Subtotal-Contracts S 21,860 £ 

Equip/Supplies/Other: 
Volpe Acq O/H 

£ 
S^ 

T O T A L COST S 

3,712 

25,572 

T O T A L A V A I L A B L E FUNDS £ 
% Complete Compared to Tolal Available Funds 

1,010 
96.2% 



7) Troy (D/E/FM7S8) 
Financial Summary 

2/28/2011 

Funds Authorized FY07 Planned FVOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 

1) Database & General Suppon £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,464 £ 96,592 £ 7,334,685 

2) Design & Oversighl £ 10,498,425 £ 8,891,795 £ 8.208,841 £ 1.105,001 S 28,447 £ 51,375,227 

3) RI/CSS/PE Smdy £ 3,376,430 £ 4,852,125 £ 1,091.938 £ 259,545 £ 10,007 S 12,708,785 

4) Cleanup & Remediation £ 11,808,403 S 12,813,724 £ 13,013,861 £ 561,337 £ 19,553 £ 62,043,405 

5) BNSF Oversighl £ 8,258 S 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 

6) Flyway Oversighl £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 £ 26,582 

7) Troy £ 439,132 £ 913,946 £ 207,623 S 2,438 S 2,438 S 1,156,482 

8) Toxicology £ 1,061,880 £ 1.617,651 £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 

9) Mine Support £ 103,659 S 125,990 £ 77,207 £ 153,429 £ 499,752 £ 744,659 

10) Processing Areas £ .951,800 £ 12,528 £ 2,889 £ 293,399 

11) DOJ Support £ 108,000 £ 1,856 £ 26 £ 108,000 

Total Allocated £ 28,649,142 S 30,650,629 $ 26,091,689 £ 4,312,306 £ 1,257,172 £ 139,164,752 

Costs Incurred 
Cumulative 

Description FY07 Comm Current Month FVOS Comm Current Monlh FY09 Comm Current Month FYlOComm CurrentMonlh F Y l l Comm CurrentMonlh Committed Costs Current Monlh 

Volpe Engineering/Proj. Mgmt.: 
Volpc Labor £ 904 £ S 2.303 £ £ £ £ - £ £ $ £ 3,207 £ 

Overhead S 587 £ £ 1,481 £ £ £ £ £ £ £ £ 2,068 £ 

Volpc In-House Support £ - £ £ - £ £ £ £ - £ £ £ £ - £ 

Volpc Travel S - £ £ - £ . £ £ £ - £ £ £ £ - £ 

Subtotal-Volpe Engineering £ 1,491 £ S 3,785 £ £ S £ - £ £ $ £ 5,275 £ 

Contracts: 

Subtotal-Contracts S 350,000 £ £ 560,114 £ £ 198,873 £ £ S $ £ £ 1,108,987 £ 

Equip/Supplies/Olher: £ _ £ £ 

• . 
£ £ £ £ - £ £ £ £ - £ 

Volpe Acq O/H £ 12,387 S £ 21,083 £ £ 6,312 £ £ - £ £ £ £ 39,781 £ 

T O T A L COST £ 363,877 £ £ 584,981 £ £ 205,185 £ S - £ $ £ $ 1,154,044 £ 

T O T A L A V A I L A B L E FUNDS £ 2,438 

% Complete Compared to Total Available Funds 99.8% 



7) Troy (D/E/FM758) 
Financial Summary 

2/28/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl lPlanned Planned 

1) Database & General Support £ 1.352,955 £ 1,425,130 £ 1.361,497 £ 375,464 £ 95,692 £ 7,334,685 

2) Design & Oversight £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 

3) RI/CSS/PE Smdy £ 3,376,430 £ 4,852,125 £ 1.091.938 £ 259,545 £ 10,007 £ 12,708,786 

4) Cleanup & Remediation £ 11,808,403 £ 12.813,724 £ 13.013,851 £ 561,337 £ 19,563 £ 62,043,406 

5) BNSF Oversighl £ 8,258 £ 8,258 £ 8.258 £ 8,258 £ 2,931 £ 13,570 

6) Flyway Oversight £ (0) £ 1,010 £ 1.010 £ 1,010 £ 1,010 £ 26,582 

7) Troy S 439,132 £ 913,946 $ 207,623 S 2,438 £ 2,438 £ 1,156,482 

8) Toxicology £ 1,061,880 £ 1,617,551 £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359.956 

9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 499,752 £ 744,659 

10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293,399 

11) DOJ Support £ 108,000 £ 1,856 £ 26 £ 108,000 

Total Allocated £ 28,649,142 £ 30,650,629 S 26,091,689 S 4,312,306 £ 1,257,172 £ 139,164,752 

Costs Incurred 

Cumulative 

DescriDtion FV07 Act Cosl Current Month FYOSActCost Current Month FY09ActCosl Current Month FYIO Act Cost Current Monlh F Y l l A c t C o s t CurrentMonlh Actual Cosl Curreni Monlh 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 904 £ £ 2,303 £ £ £ £ £ £ £ £ 3,207 £ 

Overhead £ 587 £ £ 1,481 £ £ £ £ £ £ £ £ 2,058 £ 

Volpe In-House Suppon £ - £ £ - £ £ £ £ £ £ £ - £ 
Volpe Travel £ - £ £ - £ £ £ £ £ £ £ £ - £ 

Subtotal-Volpe Engineering £ 1,491 S 3,785 £ £ S S £ £ £ 5,275 S 

Contracts: 

Subtotal-Contracts £ 350,000 £ £ 560,114 £ £ 198,873 £ £ £ £ £ £ 1,108,987 £ 

Equip/Supplics/Other: £ . £ £ . £ £ £ £ £ - £ £ £ - £ 
Volpe Acq O/H £ 12,387 £ £ 21,083 £ £ 5,312 £ £ £ £ £ £ 39,781 £ 

T O T A L COST £ 363,877 £ £ 584,981 £ £ 205,185 $ £ £ £ £ £ 1,154,044 £ 

T O T A L A V A I L A B L E FUNDS 
Vo Complete Compared to Total Available Funds 

2,438 
99.8% 



8) Toxicology (D/E/F/H/JM7S2) 
Financial Summary 

212312011 

Funds Authorized FY07 Planned FY08 Planned FY09Planncd FYlOPIanned FYllPlanned Planned 
1) Database & General Support £ 1,352,955 £ 1.426,130 £ 1,361,497 £ 375,464 £ 96,592 £ 7,334,685 
2) Design & Oversight £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 
3) RI/CSS/PE Smdy £ 3,376.430 £ 4,852.125 £ 1,091,938 £ 259.545 £ 10.007 £ 12,708,786 
4) Cleanup & Remediation £ 11.808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 19,563 £ 62,043,406 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 
6) Flyway Oversight £ (0) £ 1,010 $ 1,010 £ 1,010 £ 1.010 £ 26,582 
7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2.438 £ 1,156.482 
8) Toxicology £ 1,061,880 S 1,617,651 £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 
9) Mine Support £ 103.659 £ 125,990 £ 77,207 £ 163,429 £ 499,752 S 744,559 
10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293,399 
11) DOJ Support £ 108,000 £ 1,856 £ 25 £ 108,000 
Total Allocated £ 28,649,142 £ 30,650,629 £ 26,091,689 £ 4,312,306 £ 1,257,172 £ 139,164,752 

Costs Incurred 

Cumulative 
DescriDtion FY07 Comm Current Month FY08 Comm Current Month FY09 Comm Current Month F Y l O C o m m Current Month F Y l l Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. Mgmt.: • 

Volpe Labor £ 2,365 £ £ 33,052 S S 32,895 £ £ 67,582 £ - £ 24.241 £ 3,557 £ 160,134 £ 3,557 
Overhead £ 1,535 £ £ 21,251 £ £ 20,410 £ £ 41,901 £ - £ 14,590 £ 2,155 £ 99,787 £ 2,155 

Volpe In-House Support £ - £ £ - £ £ - £ £ 

• -
£ - £ - £ - £ - £ -

Volpc Travel £ - £ £ - £ £ 942 £ £ 1,800 £ - £ " - £ - £ 2,742 £ 

Subtotal-Volpe Engineering £ 3,900 $ $ 54,303 $ £ 54,247 £ £ 111,282 £ - $ 38,930 S 5,712 S 262,663 $ 5,712 

Contracts: 

Subtotal-Contracts £ 600,000 $ S 479,576 £ £ 272,055 S S 1,071,078 £ - £ 75,540 S 68,040 £ 2,498,249 £ 68,040 

Equip/Supplics/Other: £ 4,303 £ £ 21,357 £ £ . £ £ 39 £ ' _ £ 60 £ • £ 25,759 £ . 
Volpe Acq 0 / H £ 21,386 £ S 18,855 £ £ 8,535 £ £ 45,522 £ (0) £ 3,213 £ 2,892 £ 97,612 £ 2,892 

T O T A L COST £ 629,589 £ £ 574,091 £ £ 334,937 £ £ 1,227,922 £ (0) £ 117,743 £ 76,644 £ 2,884,282 £ 76,644 

T O T A L A V A I L A B L E FUNDS £ 475,674 
% Complete Compared to Total Available Funds 85.8% 



8) Toxicology (D/E/F/H/JM782) 
Financial Summary 

2/28/2011 

Funds Authorized FY07 Planned FY08 Planned FY09Planned FYlOPIanned FYl lPlanned Planned 
1) Database & General Support £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,464 £ 96,692 £ 7,334,585 
2) Design & Oversight £ 10,498,425 £ 8,891.795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 
3) Rl/CSS/PE Smdy £ 3,376.430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 11.808,403 £ 12,813.724 £ 13.013.861 £ 561,337 £ 19,563 £ 62,043,406 
5) BNSF Oveisight £ 8,258 £ 8.258 S 8,258 £ 8,258 £ 2,931 £ 13,570 
6) Flyway Oversight £ (0) £ 1.010 £ 1,010 £ 1,010 £ 1.010 £ 26,582 
7) Troy £ 439,132 £ 913.946 £ 207,623 £ 2,438 £ 2,438 £ 1,156,482 
8) Toxicology £ 1,061,880 £ 1,617,651 S 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 
9) Mine Support £ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 499,752 £ 744,559 
10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293,399 
11) DOJ Support £ 108,000 £ 1,856 S 26 £ 108,000 
Total Allocated £ 28,649,142 £ 30,650,629 £ 26,091,689 £ 4,312,306 £ 1,257,172 S 139,164,752 

Costs Incurred 

Cumulative 
Description FY07 A c l Cosl Current Month FYOSAclCosl Current Month FY09ActCost Current Monlh F Y l O A c t C o s t Curreni Month F Y l l ActCost Current Month Actual Cost Curreni Month 
Volpe Engincering/Proj. MgmL: 

Volpc Labor £ 2.365 £ £ 33,052 £ £ 32.895 £ £ 67.582 £ - £ 24.241 £ 3,557 £ 150.134 £ 3,557 
Overhead £ 1,535 £ £ 21,251 £ £ 20,410 £ £ 41,901 £ - £ 14,690 £ 2,155 £ 99,787 £ 2,155 

Volpe In-House Support £ - £ £ £ £ - £ £ - £ - £ - £ - £ - £ -
Volpc Travel £ - £ £ £ £ 942 £ £ 1,800 £ - £ - £ - £ 2,742 £ -

Subtotal-Volpe Engineering £ 3,900 £ £ 54,303 £ £ 54,247 £ £ 111,282 £ - £ 38,930 £ 5,712 £ 262,663 £ 5,712 

Contracts: 

Subtotal-Contracts £ 600,000 £ £ 479,576 £ $ 129,056 £ $ 702,946 S 67,681 £ - £ - £ 1,911478 £ 67,681 

Equip/Supplies/Other: £ 4,303 £ £ 21.357 £ £ . £ £ 39 £ . £ 60 £ _ £ 25,759 £ _ 
Volpe Acq O/H £ 21,386 £ £ 18.855 £ £ 8,635 $ £ 45,522 £ (0) £ 3,213 £ 3,210 £ 97,512 £ 3,210 

T O T A L COST S 629,589 £ £ 574,091 £ £ 191,938 £ ' S 859,790 £ 67,681 £ 42,203 £ 8,923 £ 2,297,612 £ 76,603 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 

1,062,344 
68.4% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

2/28/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l IPIanned Planned 
1) Database & General Suppon £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,454 £ 95,692 £ 7,334,685 
2) Design & Oversight £ 10,498,425 £ 8.891.795 £ 8.208.841 £ 1,105,001 £ 28,447 S 51,375.227 
3) RI/CSS/PE Smdy £ 3,375,430 £ 4,852.125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 
4) Cleanup & Rcmediadon £ 11.808,403 £ 12,813,724 £ 13,013,861 £ 551,337 £ 19,553 £ 62,043,405 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 S 13,570 
5) Flyway Oversight £ (0) £ 1.010 £ 1,010 £ 1,010 £ 1,010 £ 26,582 
7) Troy $ 439,132 £ 913.946 £ 207,623 £ 2.438 £ 2,438 £ 1,156,482 
8) Toxicology £ 1,061,880 £ 1,617,651 £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 
9) Mine Support £ 103,659 $ 125,990 £ 77,207 £ 163,429 £ 499,752 £ 744,659 
10) Processing Areas £ 951,800 £ 12,528 £ 2,889 £ 293,399 
11) DOJ Support' £ 108.000 £ 1,855 £ 26 £ 108,000 
Tolal Allocated S 28,649,142 £ 30,650,629 £ 26,091,689 S 4,312,306 S 1,257,172 S 139,164,752 

Costs Incurred 

Cumulative 
Descrintion FY07 Comm Current Month FVOS Comm Current Month FY09 Comm Current Month F Y l O C o m m Current Month F Y l l Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor S 352 £ £ 5,800 £ S 3,664 £ $ 7,131 £ £ 3,855 £ £ 20,801 
Overhead £ 229 £ £ 3,729 £ £ 2,273 £ £ 4.421 £ £ 2,336 £ £ 12,988 £ 

Volpe In-House Support £ - £ £ £ £ £ £ S £ - £ £ - £ 
Volpc Travel £ - £ £ £ £ £ £ £ £ - £ £ - £ 

Subtotal-Volpc Engineering £ 581 £ £ 9,529 $ £ 5,937 £ S 11,552 S £ 6,191 S £ 33,790 £ 

Contracts; 

Subtotal-Contracts S 88,775 £ $ 62,887 S £ 7,600 £ £ 50,000 £ 90,459 £ S 299,721 S 

Equip/Supplics/Other: £ 156 £ £ £ £ £ £ £ £ £ £ 166 £ 
Volpc Acq O/H £ 3,148 £ £ 2,367 £ £ 241 £ £ • 2,125 £ £ 3,845 S £ 11,725 £ 

T O T A L COST £ 92,669 £ £ 74,783 £ £ 13,778 £ S 63,677 £ S 100,495 £ S 345,402 £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

399,257 
46.4% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

2/28/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 

1) Database & General Support £ 1.352,955 £ 1,426,130 £ 1,361,497 £ 375,454 £ 95,692 £ 7,334,685 

2) Design & Oversight £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 

3) RI/CSS/PE Smdy £ 3,375,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 

4) Cleanup & Remediation £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 551,337 £ 19.563 £ 62,043,406 

5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 2.931 £ 13,570 

6) Flyway Oversight £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1.010 £ 26,582 

7) Troy £ 439,132 £ . 913,946 £ 207,623 £ 2,438 - £ 2,438 £ 1,156,482 

8) Toxicology £ 1,061,880 £ 1,617,651 £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,955 

9) Mine Support $ 103,659 £ 125,990 S 77,207 £ 163,429 £ 499,752 £ 744,659 

10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293,399 

11) DOJ Support £ 108,000 £ 1,856 £ 26 £ 108,000 

Total Allocated S 28,649,142 £ 30,650,629 £ 26,091,689 £ 4,312,306 £ 1,257,172 £ 139,164,752 

Costs Incurred 
Cumulative 

Descriplion FY07 Acl Cost Current Month FYOSActCost Current Monlh FY09ActCost Current Month F Y l O A c t C o s t Current Month F Y l l Ac l Cost Current Month Actual Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpc Labor £ 352 £ £ 5,800 £ £ 3,654 £ £ 7,131 £ - £ 3,855 £ £ 20,801 £ -

• Overhead £ 22? £ £ 3,729 £ £ 2.273 £ £ 4,421 £ - £ 2.336 £ £ 12.988 £ -
Volpe In-House Support £ - £ £ - £ £ £ £ - £ - £ £ £ - £ 

Volpe Travel £ - £ £ - £ £ £ £ - £ - £ - £ S - £ -
Subtotal-Volpe Engineering £ 581 £ £ 9,529 £ £ 5,937 £ £ 11,552 £ - £ 6,191 £ £ 33,790 £ -

Contracts: 
Subtotal-Contracts £ 88,775 £ £ 62,887 £ £ £ £ 14,002 £ 1,865 £ - £ S 165,664 £ 1,865 

Equip/Supplies/Other: £ 166 £ £ . £ £ £ £ - £ - £ - £ £ 165 £ -
Volpe Acq O/H £ 3,148 £ £ 2,367 £ £ 241 £ £ 2.125 £ - £ 3,845 £ £ 11,725 £ -Volpe Acq O/H 

T O T A L COST S 92,669 £ £ 74,783 £ £ 6,178 £ £ . 27,679 £ 1,865 S 10,036 £ £ 211,345 S 1,865 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 

533,314 
28.4% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

2/28/2011 

Funds Authorized 
1) Database & General Suppon 
2) Design & Oversight 
3) Rl/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Ryway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpc Labor 

Overhead 
Volpc In-House Support 

Volpc Travel 
Subtotal-Volpe Engineering 

Contracts: 
Subtotal-Contracts 

Equip/Supplies/Other: 
Volpe Acq O/H 

TOTAL COST 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



10) Processing Areas (F/HMA49) 
Financial Summary 

2/28/2011 

'Funds Authorized FY09Planned FYlOPIanned FYllPlanned Planned FY09Planned FYlOPIanned 

1) Dalabase & General Support £ 1,361,497 £ 375.454 £ 96,692 £ 7,334,585 £ 1,361,497 £ 375,464 • 
2) Design & Oversight £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 £ 8,208,841 £ 1,105,001 

3) RI/CSS/PE Smdy £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 £ 1,091,938 £ 259,545 

4) Cleanup & Remedialion £ 13,013,851 £ 551.337 £ 19.563 £ 62,043,406 £ 13,013.861 $ 561,337 

5) BNSF Oversighl £ 8,258 £ 8.258 £ 2.931 £ 13,570 £ 8,258 £ 8.258 

6) Flyway Oversighl £ 1,010 £ 1,010 £ 1,010 £ 25,582 £ 1,010 £ 1,010 

7) Troy £ 207,623 £ 2.438 £ 2,438 £ 1,156,482 £ 207,623 £ 2,438 

8) Toxicology £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,955 £ 1,051,654 $ 1,821,339 

9) Mine Support £ 77,207 £ 153,429 £ 499,752 £ 744,559 £ 77,207 £ 163,429 

10) Processing Areas £ 961,800 S 12,628 S 2,889 £ 293,399 £ 961,800 £ 12,628 

11) DOJ Suppon £ 108.000 £ 1,856 £ 26 £ 108,000 £ 108,000 £ 1,856 

Total Allocated £ 26,091,689 £ 4,312,306 £ 1,257,172 £ 139,164,752 £ 26,091,689 £ 4,312,306 

Costs Incurred 
Cumulative 

Descriotion FY09 Comm Current .Month FYlOComm CurrentMonlh F Y l l Comm Curren 1 Month Committed Costs Cui-rent Monlh FY09ActCosl Current Month FYlOActCos t Current Month 

Volpe Engineering/Proj. iMgml.: 
Volpe Labor £ 14,092 £ £ 6.012 £ £ £ £ 20,104 £ £ 14,092 £ £ 6,012 £ 

Overhead £ 8,744 £ £ 3.727 £ £ £ £ 12,471 £ £ 8,744 £ £ 3.727 £ 

Volpc In-House Support £ - £ £ - £ £ £ £ - £ £ - £ £ £ 

Volpe Travel £ £ £ - £ £ £ £ - £ £ - £ £ £ 

Subtotal-Volpe Engineering £ 22,836 $ £ 9,739 S S £ S 32,575 S S 22,836 £ £ 9,739 £ 

Contracts: 
Subtotal-Contracts £ 250,000 £ £ - $ £ £ S 250,000 £ £ 250,000 £ £ $ 

Equip/Supplies/Olher: £ _ £ £ - £ £ £ £ - £ S - £ £ £ 

Volpe Acq O/H £ 7,935 £ £ - £ £ £ £ 7,935 £ £ 7,935 £ £ £ Volpe Acq O/H 

T O T A L COST £ 280,771 £ £ 9,739 £ £ £ S 290,510 £ £ 280,771 £ J 9,739 £ 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 

2,889 
99.0% 



10) Processing Areas (F/HAL\49) 
Financial Summary 

2/28/2011 

Funds Authorized FYllPlanned Planned 
1) Dalabase & General Suppon £ 95,692 £ 7,334,585 
2) Design & Oversight £ 28,447 £ 51,375,227 
3) RJ/CSS/PE Smdy £ 10,007 £ 12,708,786 
4) Cleanup & Remediation £. 19,553 £ 62,043,406 
5) BNSF Oversight £ 2,931 £ 13,570 
6) Flyway Oversight £ 1,010 S 26,582 
7) Troy £ 2,438 £ 1,156.482 
8) Toxicology £ 593,417 £ 3,359,955 
9) Mine Support £ 499,752 £ 744,659 
10) Processing Areas S 2,889 £ 293,399 
11) DOJ Support £ 26 £ 108,000 
Tolal Allocated £ 1,257,172 S 139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
F Y l l ActCost Curreni Month Actual Cosl Curreni Month 

Volpc Labor £ 

Overhead £ 

Volpe In-House Support £ 

Volpe Travel £__ 

Subtotal-Volpe Engineering £ 

20.104 
12,471 

£ 
£ 
£ 

- _ £^ 

32,575 £ 

Contracts: 
Subtotal-Contracts S 250,000 £ 

Eqiiip/Supplies/Other: 
Volpe Acq O/H 

£ 
£_ 

T O T A L COST £ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

£ 
7,935 £ 

290,510 £ 

2,889 
99.0% 



11) DOJ Support (F/HG305) 
Financial Summary 

2/28/2011 

Funds Authorized FY09Planned FYlOPIanned FYllPlanned 
1) Dalabase & General Suppon £ 1,361.497 £ 375,454 £ 96,692 
2) Design & Oversight £ 8,208,841 £ 1,105,001 S 28,447 
3) RI/CSS/PE Smdy £ 1,091,938 £ 259,545 £ 10,007 
4) Cleanup & Remediation 13,013,861 £ 551,337 £ 19,563 
5) BNSF Oversight £ 8,258 £ 8,258 £ 2,931 
5) Flyway Oversighl £ 1,010 £ 1,010 £ 1,010 
7) Troy £ 207,623 £ 2,438 £ 2,438 
8) Toxicology $ 1,051,654 £ 1,821,339 £ 593,417 
9) Mine Support £ 77,207 £ 163,429 £ 499.752 
10) Processing Areas £ 961,800 £ 12,628 £ 2,889 
11) DOJ Support £ 108,000 £ 1,856 £ 26 
Total Allocated £ 26,091,689 $ 4,312,306 S 1,257,172 

Costs Incurred • 

Description FY09 Comm Current Month F Y l O C o m m Current Month FY 1 Comm 
Volpe Enginecring/Proj. Mgmt.: 

Volpe Labor £ 23,381 £ £ 1,130 £ £ -
Overhead £ 14,507 £ £ 700 £ £ -

Volpc In-House Support £ 5,954 £ £ - £ £ -
Volpe Travel S - £ £ - £ £ -

Subtotal-Volpe Engineering £ 43,842 J S 1,830 £ £ -

Contracts: 

Subtotal-Contracts £ 59,908 £ £ - £ £ -

Equip/Supplies/Other: £ 294 $ £ _ £ £ 
Volpe Acq O/H £ 2,100 £ £ - £ £ -

T O T A L COST £ 106,144 £ £ 1,830 £ £ -

Planned ' 
7,334,685 

51,375,227 
12,708,786 
62,043,406 

13,570 
26,582 

1,155,482 
3,359,956 

744,659 
293,399 
108,000 

139,164,752 

Cumulative 
Current Month Committed Costs Current Month 

T O T A L A V A I L A B L E FUNDS 
Vo Complete Compared to Total Available Funds 

£ 24.510 £ 
£ 15,208 £ 
£ 5,954 $ 
£ - £ 

£ 45,672 S 

£ 59,908 £ 

£ 294 £ 
£ 2,100 

S 107,974 £ 

£ 26 
100.0% 

FY09Planned FYlOPIanned 
£ 1,361,497 £ 375,454 
£ 8,208,841 £ 1,105,001 
£ 1,091,938 £ 259,545 
£ 13,013,851 £ 561,337 

£ 8,258 £ 8,258 
£ 1,010 £ 1.010 
£ 207,623 £ 2,438 
£ 1,051,654 £ 1,821,339 
£ 77,207 £ 153,429 
£ 961,800 £ 12,628 
£ 108,000 £ 1,856 
$ 26,091,689 £ 4,312,306 

FY09ActCost Current Month FYIO Act Cost Current Month 

£ 23,381 £ £ 1,130 £ 
£ 14,507 £ £ 700 £ 
$ 5,954 £ J - £ 
£ £ £ - £ 

£ 43,842 £ £ 1,830 $ 

£ 57^287 £ £ - £ 

£ 294 £ £ £ 
£ 2,100 £ £ - £ 

£ 103,523 £ £ 1,830 £ 



11) DOJ Suppon (F/HG305) 
Financial Summary^ 

2/2812011 

Funds Authorized FYllPlanned Planned 
1) Database & General Support £ 96,592 £ 7,334,685 
2) Design & Oversight £ 28.447 £ 51,375,227 
3) RI/CSS/PE Smdy £ 10.007 £ 12,708,786 
4) Cleanup & Remediation £ 19,553 £ 62,043,406 
5) BNSF Oversight £ 2,931 £ 13,570 
6) Flyway Oversighl £ 1.010 £ 26,582 
7) Troy £ 2.438 £ 1,156,482 
8) Toxicology S 593,417 £ 3,359,956 
9).Mine Support £ 499,752 £ 744,659 
10) Processing Areas £ 2,889 £ 293,399 
11) DOJ Support £ 26 £ 108,000 
Total Allocated £ 1,257,172 £ 139,164,752 

Costs Incurred 

Cumulative 
Description F Y l l A c t C o s t CurrentMonlh Actual Cosl Current Monlh 
Volpc Engincering/Proj. Mgmt.: 

Volpe Labor £ $ £ 24,510 £ 
Overhead £ £ £ 15,208 $ 

Volpe In-House Suppon £ £ £ 5.954 £ 
Volpe Travel £ £ £ . £ 

Subtotal-Volpe Engineering £ £ S 45,672 £ 

Contracts: 
Subtotal-Contracts £ £ S 57,287 £ 

Equip/Supplies/Other: £ £ £ 294 £ 
Volpc Acq O/H £ £ £ 2,100 £ 

T O T A L COST £ £ S 105,353 £ 

T O T A L A V A I L A B L E FUNDS £ 2,647 
% Complete Compared lo Total Available Funds 97.5% 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

lAG HISTORY 
301/2011. Dale Amount Cumulative Total 

DW69953a8401-0 4/24/2003 $ 100.000 $ 100.000 

DW6995388401-1 5/22/2003 $ 1.400.000 $ 1.600,000 

DW6995388401-2 6/24/20O3 $ 2.900.000 $ 4.400.000 

DW6995388401-3 8/11/2003 $ 3.219.990 $ 7.619.990 

OW6995388401-4 9/17/2003 $ 900.000 $ 8.519.990 

OW6995388401-5 9/30/2003 S 3.627.000 $ 12.146.990 

FY03 Total J 12.146.990 

DW6996388401-6 3/2Q00A $ 3.125.000 $ 15.271.990 

DW6995388401-7 6/12/2004 $ 4.148.000 S 19.419.990 

0W69953884C1-8 7/19/2004 $ 4.878.276 S 24.298.266 

DW6995388401-9 9/3/2004 $ 1.571.724 S 25.869.990 

DW6995368401-A 9O3O00A $ 165.000 $ 26.034.990 

FY04 Total $ 13.888.000 

DW6995388401-B 12/16/2004 $ 1.000.000 $ 27.034.990 

DW6995388401-C 2/18/2005 $ 4.800.000 $ 31.834.990 

DW6995388401-D 4/29/2005 $ 2.483.670 $ 34.318.560 

OW6995388401-E 6/22/2005 $ 7.000.000 I 41.318.560 

DW6995388401-F 9/15/2006 $ 1.537.600 $ 42.856.160 

FYOS Tolal $ 16.821.170 

DW6995388401-G (or 16) 12/13/2005 $ 1.786.562 $ 44.642.742 

DW6995388401-H (or 17) 2/21/2006 $ 7.700.000 $ 52.342.742 

DW69963884C1-I (or 18) 5/9/2006 $ 2.300.000 $ 54.642.742 

DW69963884C1-J(or 19) 6/16/2006 $ 3.500.000 $ 58.142.742 

DW699S388401-K (or 20) B/18/2006 $ 4.059.504 $ 62.202.246 

DW6996388401-L (or 21) 9/25/2006 $ 375.600 $ 62.577.746 

FY06 Total $ 19.721.586 

DW6995388401-M (or 22) 12/26/2006 $ 1.900.000 $ 64.477.746 

DW6995388401-N (or 23) 2/28/2007 $ 6.600.000 $ 70.977.746 

DW6995388401-O (or 24) 5/15/2007 $ 6.505.565 $ 77.483.311 

DW6995388401-P (or 25) 7/12/2007 $ 2.700.000 $ 80.183.311 

DW6995388401.Q (or 26) 8/2/2007 $ 4.638.509 $ 84.721.820 

DW6995388401-R (or 27) 9/4/2007 $ 1.755.155 $ 86.476.975 

DW6995388401-S (or 28) 9/28/2007 $ 2.066.219 $ 88.543.194 

FY07 Total $ 25.965.448 

DW6995388401-T(or29) 12/3/2007 $ 7.842.660 $ 96.385.754 

DW6995388401-U (or 30) 3/28/2008 $ 5.265.000 $ 101.650.754 

DW6995388401-V (or 31) 6/3/2008 $ 4.941.459 $ 106.592.223 

DW6995388401-W (or 32) 7/9/2008 $ 1.553.067 $ 108.145.290 

DW6995388401-X(or33) 8/20/2008 $ 7.105.464 $ 115.250.754 

FYOS Total $ 26.707.560 

DW6995388401-Y(or34) $ 
DW6995388401-Z (or 35) 10/30/2008 $ 2.940.000 $ 118.190.764 

DW6995388401-a(or36) 12/15/2008 $ 3.166.000 $ 121.356.764 

DW6995388401-b (or 37) 2/18/0092 $ 108.000 $ 121.464.764 

DW6995388401-C (or 38) 6/31/2009 $ 12.056.610 $ 133.621.364 

DW6996388401-d(or39) 8/6/2009 $ (55.610) $ 133.464.754 

DW6995388401-e (or 40) 8/19/2009 $ 6.200.000 $ 138.664.764 

FY09 Total $ 23.414.000 

DW6995388401-f (or41) $ 100.000 $ 138.764.754 

FYIO Total $ 100.000 

OW6995388401-g(or42) 2«/2011 $ 400.000 $ 139.164.764 

FY l l Total $ 400.000 

TOTAL $ 139.164.764 



vxss WAF 01 Nx330 ABCDEFHJSOl 1 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Mar Commit Mar 

2003 VX58 4259 Cashins 02P80503 $388.50 $388.50 $0.00 $0.00 $0.00 

Cashins Total $388.50 $388.50 $0.00 $0.00 $0.00 

2003 VX58 4282 C D M 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

27 Total $100,000.00 $100,000.00 $0.00 $0.00 . $0.00 

CDM Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2003 Total $100,388.50 $100,388.50 $0.00 $0.00 $0.00 

2004 VX58 4318 C D M 27 99D00017 $105,000.00 $105,000.00 $0.00 $0.00 $0.00 

2004 VX58 4371 C D M 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VX58 4402 C D M 27 99D()0017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX58 4417 C D M 27 99D0OOI7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VX58 4466 C D M 27 99D00017 $26,476.01 $26,476.01 $0.00 $0.00 $0.00 

27 Total $451,476.01 $451,476.01 $0.00 $0.00 $0.00 

2004 VX58 4441 C D M 35 99D00017 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

2004 VX58 4564 C D M 35 99D00017 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

35 Total $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2004 VX58 4524 C D M 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VX58 4563 C D M 40 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

40 Total $70,000.00 $70,000.00 $0.00 $0.00 $0.00 

2004 VX58 4565 C D M 41 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

41 Total $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

CDM Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2004 Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2005 VX58 4614 C D M 35 99D00017 $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

35 Total $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

2005 VX58 4613 C D M 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4653 C D M 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4683 C D M 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4707 C D M 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4808 C D M 40 99D00017 $48,621.80 $48,621.80 $0.00 $0.00 $0.00 

40 Total $248,621.80 $248,621.80 $0.00 $0.00 $0.00 

2005 VX58 4655 C D M 41 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

2005 VX58 4684 C D M 41 99D00017 $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

41 Total $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

CDM Total $303,362.31 $303,362.31 $0.00 $0.00 $0.00 

2005 VX58 4787 CDM II 4 05D30109_T4 $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

4 Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

CDM II Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

VX58 PR Status Mar FYl 1 
Page 1 



VXSS WAF 01 Nx330 ABCDEFHJSOl 1 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Mar Commit Mar 

iocs Total $405,362.31 $405,362.31 $0.00 $0.00 $0.00 

2008 VX58 7008 ESRI software license $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

software license Total $2,000.00 $2,000.00 $0.00 $0.00 $0 00 

ESRI Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

200S Total $2,000.00 $2,000.00 $0.00 $0.00 $0 00 

WAFTotal $1,124,226.82 $1,124,226.82 $0.00 $0.00 $0.00 
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FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Mar Commit Mar 

2006 VXSS 4897 CDMIl 4 05D30I09_T4_M2 $100,000.00 $100,000.00 $0.00 SO.OO $0.00 

2006 VX58 4961 C D M I l 4 05D30109_T4_M3 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 S0S6 C D M I l 4 05D30109_T4_M4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

4 Total $250,000.00 $250,000.00 $0.00 SO.OO $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 S0.00 $0.00 

2006 VXSS 4919 CDW 06P8012S $3,948.79 $3,948.79 $0.00 SO.OO $0.00 

CDW Total $3,948.79 $3,948.79 $0.00 so.oo $0.00 

2006 VXSS 4915 Dell 06F50042 $5,548.61 $5,548.61 $0.00 SO.OO $0.00 

Dell Total $5,548.61 $5,548.61 $0.00 SO.0O $0.00 

2006 Tolal $259,497.40 $259,497.40 $0.00 SO.OO $0.00 

2007 VXSS 7024 CDM II 4 05D30109_T4_M6 $90,000.00 $90,000.00 $0.00 SO.OO $0.00 

2007 VXSS 7034 CDM 11 4 05D30109_T4_M7 $20,000.00 $20,000.00 $0.00 SO.OO $0.00 

2007 vxss 7072 CDM 11 4 05D30109_T4_M8 $80,000.00 $80,000.00 $0.00 so.oo $0.00 

2007 VXSS 7132 CDM 11 4 05D30I09_T4_M9 $3,500.00 $3,294.59 $205.41 no change Mar 31 $0.00 $0.00 

4 Total $193,500.00 $193,294.59 $205.41 so.oo $0.00 

2007 vxss 7089 CDM II 14 05D30109_TI4 $2,500.00 $2,500.00 $0.00 S0.00 $0.00 

2007 vxss 7140 CDMIl 14 05D30109_TM $80,000.00 $80,000.00 $0.00 so.oo $0.00 

2007 vxss 7178 CDM II 14 OSD30109_T14_M1 $35,000.00 $35,000.00 $0.00 so.oo $0.00 

2007 vxss 7194 CDMIl 14 0SD30109_T14_M2 $52,500.00 $52,500.00 $0.00 so.oo $0.00 

14 Total $170,000.00 $170,000.00 $0.00 so.oo $0.00 

CDM 11 Toul $363,500.00 $363,294.59 $205.41 so.oo $0.00 

2007 Total $363,500.00 $363,294.59 $205.41 so.oo $0.00 

2008 vxss 7213 CDM 11 14 05D30I09_T14_M3 $90,000.00 $90,000.00 $0.00 sp.oo $0.00 

2008 vxss 7246 CDM 11 14 05D30I09_T14_M5 $90,000.00 $90,000.00 $0.00 so.oo $0.00 

2008 vxss 7283 CDM II 14 05D30109_T14_M6 $90,000.00 $90,000.00 $0.00 so.oo $0.00 

2008 vxss 7363 CDM II 14 05D30109_T14_M8 $30,000.00 $30,000.00 $0.00 S0.00 $0.00 

2008 vxss 7387 CDM II 14 0SD30109_T14_M9 $90,000.00 $90,000.00 $0.00 S0.00 $0.00 

14 Total $390,000.00 $390,000.00 $0.00 so.oo $0.00 

CDM 11 Total $390,000.00 $390,000.00 $0.00 so.oo $0.00 

2008 Total $390,000.00 $390,000.00 $0.00 so.oo $0.00 

2009 vxss T43-I010 CDM 11 14 05D30109_T14_M12 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 vxss 43-1057 CDM II 14 0SD30109_T14_MI4 $84,245.00 $57,044.23 $27,200.77 ok Mar 31 -$1,709.06 $0.00 

14 Tolal $184,245.00 $157,044.23 $27,200.77 -$1,709.06 $0.00 

2009 vxss 43-1040 CDM 11 17 0SD30I09_T17 $100,000.00 $100,000.00 $0.00 so.oo $0.00 

2009 vxss 62-1004 CDM 11 17 05D30109_T17_M2 $86,955.00 $86,955.00 $0.00 $0.00 $0.00 

17 Total $186,955.00 $186,955.00 $0.00 so.oo $0.00 

C D M II Total $371,200.00 $343,999.23 $27,200.77 -$1,709.06 $0.00 

2009 Tolal $371,200.00 $343,999.23 $27,200.77 -$1,709.06 $0.00 

2010 vxss 62-1008 CDMIl 17 05D30109. T17_M3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2010 vxss 43-1162 CDM 11 17 0SD30109_T17_M4 $38,945.00 $37,900.30 $1,044.70 no change Mar 31 $0.00 $0.00 
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17 Tolal $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

' CDM II Tolal $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

2010 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

WAFTotal $1,448,142.40 $1,419,691.52 $28,450.88 -$1,709.06 $0.00 
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F Y P P A P R Con t rac to r Task O r d e r D O C U M E N T Commi tmen t Ac tua l Cost Balance Status Pa id M a r C o m m i t M a r 

2003 V X 5 8 4259 Cashins 02P80503 £6.850.25 $6,850.25 $0.00 $0.00 $0.00 

Cash ins Tota l £6,850.25 £6.850.25 $0.00 $0 00 $0 00 

2003 vxss 4230 C D M 24 99D000I7 £125.000.00 $125,000.00 $0 00 $0.00 $0 00 

2003 V X 5 8 4244 C D M 24 99D00017 £450,000.00 £450,000.00 $0.00 $0.00 $0.00 

2003 vxss 4250 C D M 24 99D000I7 £80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2003 vxss 4262 C D M 24 99D00017 £22.267.00 , £22.267.00 $0.00 $0.00 $0.00 

2003 vxss 4273 C D M 24 99D00017 £300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2003 V X S S 427S C D M 24 99D00017 £906.250.00 £906,250 00 $0.00 $0.00 $0.00 

24 To ta l $1,883,517.00 £1,883.517.00 $0.00 $0.00 $0.00 

2003 vxss 4232 C D M 25 99D00017 £200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2003 vxss 4269 C D M 25 99D00017 £225,000.00 $225,000.00 $0.00 $0.00 $0.00 

2003 V X S S 4279 C D M 25 99D00017 £350,000.00 $350,000.00 $0.00 $0.00 $0.00 

25 Tota l £775,000.00 $775,000.00 $0.00 $0.00 $0.00 

2003 vxss 4237 C D M 29 99D00017 £75.000.00 $75,000.00 $0.00 $0.00 $0.00 

29 T o l a l £75.000.00 $75,000.00 $0.00 $0.00 $0.00 

C D M To ta l £2,733.517.00 $2,733,517.00 $0.00 JO.OO $0.00 

2003 Tota l £2.740,367.25 $2,740,367.25 $0.00 $0.00 $0.00 

2004 vxss 4339 C D M 24 99D000I7 £350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 V X S S 4357 C D M 24 99D00017 £162.893.00 $162,893.00 $0.00 $0.00 $0.00 

2004 vxss 43S0 C D M 24 99D0OOI7 $317,705.99 $317,705.99 $0.00 $0.00 $0.00 

24 To ta l $830,598.99 $830,598.99 $0.00 JO.OO $0.00 

2004 vxss 4331 C D M 2S 99D00017 $360,000.00 $360,000.00 $0.00 $0.00 $0.00 

2004 vxss 43SS C D M 25 99D00017 £223,862.00 $223,862.00 $0.00 $0.00 $0.00 

2004 vxss 4381 C D M 25 99D00017 £47,773.29 $47,773.29 $0.00 $0.00 $0.00 

25 T o l a l £631,635.29 $631,635.29 $0 00 JO.OO $0.00 

2004 vxss 4361 C D M 29 99D00017 £60.000.00 $60,000.00 $0.00 $0.00 $0.00 

2004 vxss 4462 C D M 29 99D00017 £37,500.00 $37,500.00 $0.00 $0.00 $0.00 

2004 vxss 4540 C D M 29 99D00017 JIOO.OOO.OO $100,00(1.00 $0.00 $0.00 $0.00 

29 Tota l £197,50000 $197,500.00 $0.00 $0.00 $0.00 

2004 vxss 4383 C D M 31 99D000I7 £250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2004 vxss 4416 C D M 31 99D00017 $280,000.00 $280,000.00 $0.00 $0.00 $0.00 

2004 vxss 4464 C D M 31 99D00017 £310,000.00 $310,000.00 $0.00 $0.00 $0.00 

2004 vxss 4476 C D M 31 99D00017 £75.000.00 £75,000.00 $0.00 $0.00 $0.00 

2004 vxss 4S13 C D M 31 99D00017 £155.000.00 $155,000.00 $0.00 $0.00 $0.00 

2004 vxss 4539 C D M 31 99D00017 $435,000.00 $435,000 00 $0.00 JO.OO $0.00 

31 Tota l $1,505,000.00 $1,505,00000 $0.00 JO.OO $0.00 

2004 vxss 43SS C D M 32 99D00017 $540,000.00 $540,000.00 $0.00 $0.00 $0.00 

2004 vxss 4415 C D M 32 99D00017 $500,000.00 $500,000 00 $0.00 JO.OO $0.00 

2004 vxss 4463 C D M 32 99D00017 $500,000.00 $500,000.00 $0.00 JO.OO $0.00 

2004 vxss 4514 C D M 32 99D000I7 • $750,000.00 $750,000 00 $0.00 JO.OO $0.00 

2004 vxss 4542 C D M 32 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

32 To ta l $2,540,000.00 $2,540,000.00 $0.00 $0.00 $0.00 

C D M To ta l £5,704.734.28 $5,704,734.28 $0.00 $0.00 $0.00 

2004 Tota l $5,704,734.28 £5.704.734.28 $0.00 $0.00 $0.00 

2005 vxss 4778 C D M 21 99D000I7 £125.000.00 $125,000.00 $0.00 $0.00 $0.00 
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2005 v x s s 

2005 V X S S 

2005 V X S S 

2005 V X S S 

2005 V X S S 

200S V X S S 

2005 V X S S 

2005 V X S S 

2005 V X S S 

2005 V X S S 

2005 V X S S 

2005 V X S S 

2005 V X S S 

2005 V X S S 

2005 V X S S 

200S V X S S 

2005 V X S S 

2005 T o l a l 

2006 V X S S 

2006 V X S S 

2006 V X S S 

2006 V X S S 

2006 V X S S 

2006 V X S S 

2006 V X S S 

2006 V X S S 

2006 V X S S 

2006 V X S S 

Con t rac to r 

4719 C D M 

4593 C D M 

4637 C D M 

4652 C D M 

4654 C D M 

4675 C D M 

4678 C D M 

4734 C D M 

4S92 C D M 

4636 C D M 

4651 C D M 

4706 C D M 

4739 C D M 

4755 C D M 

C D M Tota l 

4746 C D M II 

4747 C D M II 

4821 C D M 11 

4753 C D M II 

4822 C D M 11 

C D M II To ta l 

4235 Parsons Brinckerhoff 

Parsons B r i n c k e r h o f r T o l a l 

4235 Tetra Tech Inc 

Te t ra Tech Inc To ta l 

4863 C D M 11 

4953 C D M 11 

5015 C D M 11 

SOSS C D M 11 

4S34 C D M 11 

4S62 C D M 11 

4S65 C D M 11 

4833 C D M 11 

4866 C D M 11 

4S8S C D M 11 

Task O r d e r D O C U M E N T 

21 Ta ta l 

29 99DOO0I7 

29 Tota l 

31 99D00017 

31 99000017 

31 99D000I7 

31 99D00017 

31 99D00017 

31 99D00017 

31 99D00017 

31 To ta l 

32 99D00OI7 

32 99D000I7 

32 99D000I7 

32 99D0OOI7 

32 99D00017 

32 99D000I7 

32 Tota l 

1 0SD3OIO9_TI 

1 Tota l 

2 0SD30I09_T2 

2 05D30I09 T 2 ^ M I 

2 Tota l 

3 0SD30I09 T3 

3 0SD30I09_T3_M1 

3 Tota l 

0SD30110 

I 0SD30109 

I OSD30I09 

I 0SD30I09 . 

1 0SD30109. 

1 Tota l 

2 05D30109. 

2 05D30I09_ 

2 0SD3O:O9 

2 Tota l 

3 05D30I09_ 

3 0SD30109_ 

3 05D30109 

.T1_MI 

T I _ M 2 

T 1 _ M 4 

.T1_MS 

.T2_M2 

.T2_M3 

T 2 _ M S A 

T 3 _ M 2 

T 3 _ M 3 

T3 4 

Commi tmen t Ac tua l C o s l Balance Status Paid M a r Commi t M a r 

$125,000,00 $125,000,00 $000 $0.00 SOOO 

$161,292,00 $161,292.00 $000 SOOO $0.00 

$161.292 00 $161.29200 $000 $000 $0.00 

$225,000,00 $225,000,00 $000 SOOO $0 00 

$350,000,00 $350,000,00 $0 00 $0,00 $0,00 

$150,000,00 $150,000.00 $0.00 $0,00 JOOO 

$350,00000 $350,000.00 $0.00 JOOO $0.00 

$131,446,00 $131,446,00 $0.00 . $0,00 $000 

$315,986,00 $315,986,00 $000 $000 $000 

$60,482.00 $60,482,00 JOOO SOOO JOOO 

J1.5S2,914.00 $1,582,914.00 $000 $000 JOOO 

$475,000,00 $475,000,00 $0,00 $0 00 $0,00 

$350.000 00 $350,000.00 $0 00 JOOO JOOO 

$800,000,00 $800.000 00 $0,00 $0,00 $0,00 

$200,000,00 $200.000 00 $0.00 SOOO $0.00 

$275,982,00 $275,982 00 $0,00 SOOO $0,00 

$441.897 87 $441,897.87 $0 00 $000 JO.OO 

$2,542.879 87 $2,542,879,87 $0.00 $0,00 $0,00 

$4,412.085 87 $4,412,085,87 $000 SOOO JOOO 

J I35.00O00 J I35.00O00 $000 $0,00 $000 

$135,000,00 JI35,000 00 $000 $000 JOOO 

$520,000 00 $520,000.00 $0,00 $0,00 $0,00 

$420,000,00 $411.665 11 $8,334,89 ok Mar 31 -$2,481,29 SO OO 

$940,000,00 S93I .66S1I $8,334,89 -$2,481.29 $ 0 0 0 

$420,000.00 $420,000,00 $0,00 $0,00 $0.00 

$500,000,00 $500,000,00 $0,00 JOOO $0,00 

$920,000,00 $920,000.00 $0.00 $0.00 $000 

$1,995,000.00 $1,986,665.11 $8.33489 -$2.48129 $0.00 

$0,00 $0,00 $0,00 $0 00 10,00 

$0,00 $0,00 $0,00 JOOO JOOO 

$0,00 $0,00 $0 00 $0 00 JOOO 

$0,00 $0,00 $0,00 JOOO JOOO 

$6,407,085.87 $6,398.750 98 $8.334 89 -$2.48129 $0 00 

$91,500,00 $91,500,00 $0,00 JOOO JOOO 

$50,000 00 $50,000,00 JOOO JOOO JOOO 

$50.000 00 $50,000,00 $0,00 10,00 $0,00 

$50,000.00 $50,000,00 $0.00 $0.00 $0,00 

$241,500 00 $241,500.00 $0 00 $0,00 $0,00 

$450,000.00 $450,000.00 $0.00 SOOO $0 00 

$170,000.00 $170.00000 $0,00 $0,00 $000 

$309,557,00 $302,076,88 $7,480 12 no change Mar 31 JO OO JO OO 

$929,557.00 $922,076.88 $7,480,12 $0 00 $0,00 

$120,000,00 $120,000.00 $0.00 $0,00 JOOO 

$610,000,00 $610,000.00 $0.00 $0.00 $0,00 

$625.000 00 $625.000 00 $0.00 $0.00 SO.OO 
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FV PPA 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2005 VXSS 

2005 VX58 

2006 VXSS 

2005 VXSS 

2006 VXSS 

2006 Total 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

PR Contractor 

4934 CDM 11 

4952 CDM 11 

4841 CDM 11 

4SS7 CDM 11 

4936 CDM 11 

4954 CDM 11 

5017 CDM II 

5060 CDM 11 

49SSA CDM 11 

S062 CDM 11 

CDM II Tolal 

7013 CDMI l 

7049 CDM II 

7099 CDM 11 

7130 CDM 11 

7185 CDM 11 

7008 CDM 11 

7032 CDM II 

7044 CDM II 

7068 CDM 11 

7010 CDM 11 

7033 CDM II 

7045 CDM 11 

7069 CDM 11 

7109 CDM 11 

7139 CDM 11 

7147 CDMI l 

7166 CDM 11 

7186 CDM 11 

7076 CDM 11 

71 10 CDM 11 

7141 CDM 11 

7148 CDM 11 

7167 CDM 11 

7187 CDM 11 

C D M II Total 

Task Order DOCUMENT 

3 0SD30109_T3_M5 

3 05D30109_T3_M5 

3 Tolal 

8 05D30I09_TS 

8 05D30I09_T8_MI 

8 05D30109_T8_M3 

8 05D30109_T8_M4 

8 0SD30109_T8_M6 

8 0SD30109_TS_.M7 

8 Total 

9 05D30109_T9 

9 05D30109_T9_M1 

9 Total 

I 05D30I09_TI_M6 

1 0SD30109_T1_M7 

1 05D30109_TI_M8 

1 05D30109_T1_M9 

I OSD30109_Tl_MI0 

1 Total 

8 05D30I09_T8_M9 

8 05D30I09_T8_MI0 

8 05D30I09_T8_M1I 

8 05D30109_T8_MI2 

8 Total 

9 0SD30I09_T9_M2 

. 9 05D30I09_T9_M3 

9 OSD30109_T9_M4 

9 0SD30109_T9_MS 

9 05D30I09_T9 M6 

9 05D30109_T9_M7 

9 0SD30109_T9_M8 

9 05D30109_T9_M9 

9 0SD30I09_T9_M10 

9 Total 

12 0SD30109_T12 

12 0SD30109_TI2_MI 

12 O5D301O9_TI2_M2 

12 0SD30I09_TI2_M3 

12 0SD30109_TI2_M4 

12 05D30109_T12^MS 

12 Total 

Commitment 

$375,000,00 

$380,639,00 

$2,110,639,00 

$363,750,00 

$636,250,00 

$500,000,00 

$500,000,00 

$750,000,00 

$450,000,00 

$3,200,000 00 

$500,000,00 

$500,000.00 

$1,000,000.00 

$7,481,696.00 

$7,481,696.00 

$20,000,00 

$75,000,00 

$50,000.00 

$50,000.00 

$25,000,00 

$220,000,00 

$300,000,00 

$300,000 00 

$500,000.00 

$424,539 00 

$1,524.53900 

$370,000 00 

$50,000.00 

$500,000,00 

$500,000,00 

$750,000,00 

$100,000.00 

$350,000.00 

$400,000.00 

$400.000 00 

$3,420,000,00 

$500,000,00 

$800,000.00 

$100,000,00 

$300,000,00 

$620,000.00 

$420,000.00 

$2,740,000.00 

$7,904,539,00 

$7,904,539,00 

Actual Cost 

$375.000 00 

$333,348.47 

$2,053,348.47 

$363,75000 

$636,250.00 

$500,000,00 

$500,000,00 

$750,000,00 

$450,000,00 

$3,200,000.00 

$500,000,00 

$500,000,00 

$1,000,000,00 

$7,426,925,35 

$7,426,925.35 

$20,000,00 

$75,000 00 

$50.000 00 

$50,000,00 

$25,000 00 

$220.000 00 

$300,000,00 

$300,000 00 

$500,000,00 

$375,043,94 

$1,475,043,94 

$370,000,00 

$50,000,00 

$500,000.00 

$500,000,00 

$750,000.00 

$100,000 00 

$350,000.00 

$400,000.00 

$400,000 00 

$3,420,000,00 

$500,000,00 

JSOO.OOO.OO 

JIOO.OOO.OO 

$300.000 00 

$620.000 00 

$420,000,00 

$2,740,000.00 

$7,855,043.94 

$7,855,043.94 

Balance Staius 

$0 00 

$47,290.53 no change Mar 31 

$47,290.53 

$0,00 

$0,00 

$0,00 

$0,00 

$000 

$0,00 

$0 00 

$0,00 

$0,00-

$0,00 

$54.77065 

$54.77065 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$49,495,06 ok Mar 31 

$49,495.06 

$0,00 

$0,00 

$0,00 

$0 00 

$0,00 

$0,00 

$0,00 

$000 

$000 

$0 00 

$0,00 

$0,00 

$0,00 

$0,00 

$0 00 

$0 00 

$0 00 

$49,495.06 

$49,495.06 

Paid Mar Comr 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0,00 

$0,00 

$0,00 

,.,^•^15.67 

•$15 67 

$0,00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0 00 

$0 00 

$0 00 

$0,00 

$0,00 

$0,00 

$0,00 

JOOO 

$0.00 

-$15,67 

-$15,67 

lit Mar 

$0 00 

$0,00 

$0 00 

$0,00 

$0 00 

$0 00 

$0,00 

$0 00 

$0 00 

$0 00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0 00 

$0,00 

$0 00 

$0 00 

$0,00 

$0 00 

$0 00 

$0 00 

$0 00 

$0,00 

$0,00 

$0 00 

$0 00 

$0,00 

$0 00 

$0,00 

$0,00 

$0 00 

$0 00 

$0,00 

$0 00 

$0 00 

$0,00 

$0,00 

$0 00 

$0,00 

$0,00 

$0,00 

$0 00 

VXSS PR Siatus Mar FY l 1 
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VXSS WAF 02 N>34S ABCDEFHSD09 

FY PPA 

2008 VXSS 

200S VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXSS 

2008 VXS8 

2008 VXSS 

2008 VXSS 

PR Contractor 

7222 CDM II 

7261 C D M I l 

7284 CDM 11 

7315 CDM 11 

7330 C D M 11 

7364 C D M II 

7380 C D M II 

7201 C D M 11 

7232 C D M 11 

7244 C D M 11 

7275 C D M 11 

7299 C D M 11 

7202 C D M 11 

7238 CDM 11 

7245 CDM II 

7276 CDM 11 

7300 CDM II 

7331 CDM 11 

7366 CDM 11 

7381 CDM II 

7392 CDM II 

C D M II Total 

2008 Total 

2009 VXSS 7426 CDM 11 

2009 VXSS 43-1004 CDM 11 

2009 VXSS 43-1022 CDM 11 

2009 VXSS 43-1043 CDM 11 

2009 VXSS 43-1068 CDM II 

2009 VXSS 43-1103 C D M I l 

2009 VXSS 7410 A C D M 11 

2009 VXSS 43-1033 C D M 11 

2009 VXSS 7414 CDM 11 

2009 VXSS 742S_ A CDM 11 

2009 VXSS 7436 CDM 11 

2009 VXSS 43-1005 CDM II 

2009 VXSS 43t l016CDMIl 

2009 VXSS 43-1119 CDM 11 

Task Order DOCUMENT 

1 05D30109_T1_MI 1 

I 05D30I09_T1_MI2 

1 05D30109_T1_MI3 

I 05D30I09_TI_M14 

I 05D30I09_TI_M15 

I 0SD30109_T1_M16 

I 0SD30109 T1_M17 

1 Total 

9 0SD30109_T9_MI1 

9 05D30I09_T9_MI2 

9 0SD30109_T9_MI3 

9 05D30I09_T9_MI4 

9 0SD30I09_T9_M1S 

9 Total 

12 0SD30I09_TI2_M6 

12 0SD30I09_^T12^M7 

12 05D30I09_T12_M8 

12 05D30109_T12_M10 

12 0SD30I09_TI2_M11 

12 05D30109_TI2 M12 

12 0SD30I09_TI2_M13 

12 0SD30109_TI2_M14 

12 Toul 

13 05D30I09_T13_MI5 

13 Total 

I 05D30109 

I 0SD30I09 

1 05D30109 

1 0SD30I09. 

I 05D30109. 

I 05D30I09_ 

1 Total 

9 05D30109 

9 05D30109 

9 Total 

12 05D30I09. 

12 05D30I09 

12 0SD30IO9. 

12 0SD30I09 

12 05D30I09, 

12 Total 

15 05D3OIO9. 

IS Total 

TI_MI9 

TI_M20 

.T1^M21 

.T1_M22 

.T1_M23 

.T1_M24 

T9 MI6 

T9-M1S 

T12_M1S 

T12_M16 

TI2_M18 

TI2_M19 

TI2 M20 

Commitment Actual Cost Balance Status Paid Mar Commit Mar 

$50,000,00 $50,000,00 $0,00 $0,00 SOOO 

$50,000,00 $50,000.00 $0.00 SOOO $0,00 

$25,000.00 $25,000,00 JOOO SOOO JO.OO 

$25,000,00 $25,00000 $0,00 $0.00 $0,00 

$25,000,00 $25,000,00 JOOO SOOO $0.00 

$50,000,00 $50,000.00 $0,00 $0,00 $0.00 

$50,00000 $50,000.00 $0.00 • $0 00 $0.00 

$275,000.00 $275,000.00 $0.00 $0.00 $000 

$650,000,00 $650,000,00 $0,00 $0,00 $0,00 

$90.80000 $90,800,00 $0,00 SOOO $0,00 

$660.000 00 $650,000.00 $0.00 $0 00 $0.00 

$365,000 00 $365,000.00 $0.00 SOOO $0 00 

$378.123 00 $378,123.00 $0,00 $0.00 $000 

$2,143,923,00 $2,143,923,00 $0,00 $0 00 $000 

$650,000,00 $650,000,00 $0,00 $0.00 $0.00 

$141,000.00 $141,000.00 $0.00 $0 00 $0.00 

$609,00000 $609,000.00 $0 00 $0 00 SOOO 

$430,000.00 $430,000.00 $0.00 $0 00 $0 00 

$1,000.00000 $1,000,000,00 $0,00 $0,00 $0,00 

$595.000 00 $595,000,00 $0,00 $0,00 $0,00 

$660.000 00 $660,000,00 $0,00 $0 00 $0,00 

$745.000 00 $745,000.00 $0.00 $0 00 $0 00 

$4,830,00000 $4,830,000.00 $0.00 $0 00 $0.00 

$560,86800 $560,868,00 $0,00 $0,00 $0,00 

$560,868.00 $560,868.00 $0,00 $0,00 $0,00 

$7,809,791.00 $7,809,791,00 $000 $0,00 $0,00 

$7,809,791,00 $7,809,791,00 SO.OO $0.00 $0,00 

$30,000.00 $30,000.00 $0.00 $0 00 $0 00 

$50,000,00 $50,000,00 $0,00 $0,00 $0,00 

$50,000,00 $50,000,00 $0.00 $0,00 $000 

$25,000,00 $25,000,00 $0,00 $0,00 $0.00 

$30,000.00 $27,559,36 $2,44064 no change Mar 31 $000 $0.00 

$20,000.00 $0,00 $20,000.00 no change Mar 31 $0.00 $0.00 

$205,000,00 $182,55936 $22,440 64 $0 00 $0.00 

$450,000,00 $450,000,00 $0,00 SOOO $0 00 

$149,430,95 $134,394,50 $15.03645 ok Mar31 -$5,082.97 $0.00 

$599,43095 $584,394,50 $15,036,45 -$S.0S2,97 SOOO 

$160.000 00 $160,000,00 $0.00 $0.00 SOOO 

$450,000 00 $450,000,00 $0 00 $000 $0,00 

$500,000,00 $500.000 00 $0,00 $0,00 $0,00 

$255.578 00 J2SS.S78 00 $0 00 $0,00 $0,00 

$250,274,00 $204,647,06 $45,626,94 no change Mar 31 $000 $0.00 

$1,615,852.00 $1,570.22506 $45,626,94 $000 $0.00 

$177,000,00 $177,000,00 $0.00 $000 $0.00 

$177,000,00 $177,000.00 $000 $0,00 $0,00 

VXSS PR Staius Mar FYl I 
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VXSS W A F 02 Ni345 ABCDEFHS009 

FY PPA 

2009 VXSS 

PR Contractor 

7417 C D M 11 

2009 VXSS 43-1034 C D M 11 

2009 VXSS 43-1042 CDM 11 

2009 VXSS 43-1069 CDM 11 

2009 VXSS 43-1102 C D M II 

2009 VXSS 43-1101_A CDM 11 

C D M II Total 

2009 Total 

2010 VXSS 43-1137 C D M I l 

2010 VXSS 43-1143 CDM 11 

2010 VXSS 43-1152 CDM II 

2010 VXSS 43-1167 CDM II 

C D M II Total 

2010 VXSS 91-1010 ESRI 

ESRI Total 

2010 Total 

W A F Total 

Task Order DOCUMENT 

16 05D30109_T16 

16 0SD30109_T16_M2 

16 0SD30109_T16_M3 

16 0SD30109_TI6_M5 

16 0SD30109_TI6_M6 

16 OSD30I09_TI6_M7 

16 Total 

15 05D30I09_TIS_M8 

15 Total 

16 05D30109_TI6_M9 

16 0SD30109_T16_M10 

16 OSD30109_T16_MII 

16 Total 

IOPS0045 

Commitment 

$400,000.00 

$210,000,00 

$1,000,000,00 

$1,000,000,00 

$300,000.00 

$700,000,00 

$3,610,000,00 

$6,207,282.95 

$6,207,282.95 

$118,88600 

$118,886.00 

$570,000.00 

$59,443.00 

$75,000.00 

$704,443,00 

$823,329.00 

$2,000.00 

$2,000,00 

$825,329.00 

$45,080.825 35 

Ac tua l Cost 

$400,000,00 

$210,000,00 

$1,000,000.00 

$1,000,000.00 

$300,000,00 

$700,000.00 

$3,610,000.00 

Balance 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

' $0.00 

$6,124,178.92 $83,104.03 

$6,124,178.92 $83,104.03 

$118,886.00 $0.00 

$118,88500 $0.00 

$570,000.00 $0.00 

$1,04461 $58,398.39 no change Mar 31 

$000 $75,000,00 no change Mar 31 

$571,044.61 $133,398.39 

$589.93061 $133,398.39 

$2,000,00 $0,00 

$2,000.00 $0.00 

$591,930.61 $133.398 39 

$44,751,722,33 $329,103,02 

Paid Mar 

$0,00 

$0,00 

$000 

$000 

$0.00 

$0,00 

$0,00 

-$5,082.97 

-$5,082.97 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

($7,579,93) 

Commit Mar 

$0,00 

$000 

$0,00 

$0,00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

v x s s PR Slalus Mar F Y l l 
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VXSS WAF 03 Nx346 ABCDEFHS0I2 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance 

2003 VX58 4264 CDM 20 99D00017 $150,000.00 $150,000.00 $0.00 

20 Total $150,000.00 $150,000.00 $0.00 

2003 vxss 4237 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 

29 Total $200,000.00 $200,000.00 $000 

CDM Tolal $350,000.00 $350,000.00 $0.00 

2003 Tolal $350,000.00 $350,000.00 $0.00 

2004 VXSS 4354 CDM 20 99D000I7 $150,566.00 $150,566.00 $0.00 

2004 VX58 4410 CDM 20 99D000I7 $60,000.00 $60,000.00 $000 

2004 VX58 4431 CDM 20 99D000I7 $120,000.00 $120,000.00 $0.00 

2004 VX58 4475 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 

2004 VXSS 4541 CDM 20 99D00017 $33,023.25 533,023.25 $0.00 

20 Tolal $483,589.25 $483,589.25 $0.00 

2004 VXSS 4337 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 

2004 VXSS 4396 CDM 21 99D00017 $50,000.00 $50,000.00 $0.00 

2004 VXSS 4418 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 

-2004 VXSS 4474 CDM 21 99D00017 • $200,000.00 $200,000.00 $0.00 

2004 VXSS 4544 CDM 21 99D00017 $67,500.00 $67,500.00 $0.00 

21 Total $717,500.00 $717,500.00 $0.00 

2004 vxss 4389 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 

2004 vxss 4462 CDM 29 99D00017 $22,500.00 $22,500.00 , $0.00 

29 Total $222,500.00 $222,500.00 $0.00 

CDM Total $1,423,589.25 $1,423,589.25 $0.00 

2004 Total $1,423,589.25 $1,423,589.25 $0.00 

2005 vxss 4630 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 

2005 vxss 4717 CDM 21 99D00017 $60,000.00 $60,000.00 $0.00 

2005 vxss 4758 CDM 21 99D00017 $330,000.00 $330,000.00 $0.00 

2005 vxss 4820 CDM 21 99D00017 $150,000.00 $150,000.00 $0.00 

21 Tolal $740,000.00 $740,000.00 $0.00 

2005 vxss 4719 CDM 29 99D00017 $100,000.00 $100,000.00 $0.00 

29TotaI $100,000.00 $100,000.00 $0.00 

2005 vxss 4812 CDM 32 99D00017 $30,000.00 $30,000.00 $0.00 

• 32 Tolal $30,000.00 $30,000.00 $0.00 

CDM Total $870,000.00 $870,000.00 $0.00 

2005 vxss 4793 CDM 11 6 0SD30I09_T6 $200,000.00 $200,000.00 $0.00 

6 Tolal $200,000.00 $200,000.00 $0.00 

CDM II Tolal $200,000.00 $200,000.00 $0.00 

2005 Total $1,070,000.00 $1,070,000.00 $0.00 

2006 vxss 4832 CDM 21 99D00017 $250,000.00 $250,000.00 $0.00 

21 Total $250,000.00 $250,000.00 $0.00 

CDM Tolal $250,000.00 $250,000.00 $0.00 

Status Paid Mar 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

• $0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Commil Mar 

$0̂ 00 

$o:oo 

$o!oo 

$0.00 

$0̂ 00 

$0.00 

$0:00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 , 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$o;oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
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VXSS WAF 03 Nx346 ABCDEFHS0I2 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Staius Paid Mar Commit Mar 

2006 VXSS 4840 CDM II 6 0SD30I09_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 vxss 4886 CDM II 6 0SD30I09_T6_M3 $275,000.00 $275,000.00 $0.00 so.oo $0.00 

2006 vxss 4935 CDM 11 6 05D30I09_T6_M4 $125,000.00 $125,000.00 $0.00 SO.0O $0.00 

2006 vxss SOSS CDM II 6 0SD30I09_T6_M7 $150,000.00 $150,000.00 $0.00 so.oo $0.00 

6 Tolal $600,000.00 $600,000.00 $0.00 so.oo $0.00 

C D M II Total $600,000.00 $600,000.00 $0.00 so.oo $0,00 

2006 Total $850,000.00 $850,000.00 $0.00 so.oo $0.00 

2007 vxss 7007 CDM II 6 05D30I09 T6_M9 $250,000.00 $250,000.00 $0.00 S0.00 $0.00 

2007 vxss 7037 CDM 11 6 OSD30I09_T6_M10 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2007 vxss 7082 CDM 11 6 05D30I09_T6_M13 $250,000.00 $250,000.00 $0.00 S0.00 $0.00 

2007 vxss 71 OS CDM II 6 05D30I09_T6_M14 $300,000.00 $300,000.00 $0.00 so.oo $0.00 

2007 vxss 7158 CDM II 6 05D30I09_T6_M15 $69,000 00 $69,000.00 $0.00 so.oo $0.00 

2007 VX58 7188 CDM II 6 05D30I09_T6_MI7 $63,859.00 $63,859.00 $0.00 $0.00 $0.00 

6 Total $1,382,859.00 $1,382,859.00 $0.00 so.oo $0.00 

2007 vxss 7083 CDM II 13 05D30I09_TI3 $500,000.00 $500,000.00 $0.00 so.oo $0.00 

2007 VXSS 7111 CDM 11 13 05D30109_T13_M2 $500,000.00 $500,000.00 $0.00 so.oo $0.00 

2007 VX58 7149 CDM 11 13 05D30109_T13_M3 $400,000.00 $400,000.00 $0.00 $0.00 $0,00 

13 Total $1,400,000.00 $1,400,000.00 $0,00 so.oo $0.00 

CDM II Total $2,782,859.00 $2,782,859.00 $0.00 so.oo $0.00 

2007 Tolal $2,782,859.00 $2,782,859.00 $0.00 so.oo $0.00 

2008 VXSS 7200 CDM 11 6 05D30106_T6 MIS $150,000.00 $150,000.00 $0.00 so.oo $0.00 

2008 vxss 7223 CDM 11 6 05D30I09_T6_M19 $94,700.00 $94,700.00 $0.00 S0.00 $0.00 

2008 vxss 7243 CDM II 6 05D30109_T6_M20 $200,000.00 $200,000.00 $0.00 so.oo $0.00 

2008 vxss 7263 CDM 11 6 05D30109 T6_M2I $123,000.00 $123,000,00 $0.00 so.oo $0.00 

2008 vxss 7280 CDM 11 6 05D30109_T6_M22 $200,000.00 $200,000.00 $0.00 so.oo $0.00 

200S vxss 7316 CDM 11 6 05D30109_T6_M24 $195,000.00 $195,000.00 $0.00 so.oo $0,00 

2008 vxss 7342 CDM II 6 05D30109_T6_M25 $160,000.00 $160,000.00 $0,00 so.oo $0.00 

2008 vxss 7365 CDM 11 6 05D30I09_T6_M26 $110,326.00 $103,537.33 $6,788,67 ok Mar 31 $114.0! $0.00 

6 Total $1,233,026.00 $1,226,237.33 $6,788.67 $114.01 $0.00 

2008 vxss 7264 CDM 11 13 0SD30109_T13_M10 $732,000.00 $732,000.00 $0.00 $0.00 $0.00 

2008 vxss 7298 CDM II 13 05D30109_TI3_M11 $700,000.00 $700,000.00 $0.00 so.oo $0.00 

2008 VX58 7367 CDM 11 13 0SD30109_TI3_M12 $650,000.00 $650,000.00 $0.00 so.oo $0.00 

2008 vxss 7382 CDM II 13 05D30109_T13_M17 $333,159.00 $333,159.00 $0.00 so.oo $0,00 

13 Total $2,415,159.00 $2,415,159.00 $0.00 so.oo $0.00 

2008 vxss 7357 CDM 11 15 05D30109_T15 $2,500.00 $0.00 $2,500.00 no change Mar 31 $0.00 $0.00 

2008 vxss 7357 B CDM 11 15 05D30109_T15 $97,500.00 $97,500.00 $0,00 S0.00 $0,00 

2008 vxss 7395 CDM 11 15 05D30109_T1S_M1 $139,000.00 $139,000.00 $0.00 so.oo $0.00 

2008 vxss 7397 CDM II 15 05D30109_T1S_M2 $150,000.00 $150,000.00 $0,00 so.oo $0.00 

IS Total $389,000,00 $386,500.00 $2,500,00 $0.00 $0 00 

CDM II Total $4,037,185.00 $4,027,896.33 $9,288.67 $114.01 $0.00 
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200S Total $4,037,185.00 $4,027,896.33 $9,288.67 $114.01 $0.00 

2009 vxss 43-1018 CDM 11 13 05D30109_TI3_M18 $75,000.00 $33,009.53 $41,990.47 ok Mar 31 $7,935.01 $0.00 

13 Total $75,000.00 $33,009.53 $41,990.47 $7,935.01 $0.00 

2009 vxss 7411 CDM II 15 05D30109_T15_M3 $260,000.00 $260,000.00 $0.00 $0.00 $0.00 

2009 vxss 43-1021 CDMIl 15 0SD30109_T15_M4 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2009 vxss 43-1075 CDM 11 15 0SD30I09_TI5_M5 $68,000.00 $68,000.00 $0.00 $0.00 $0.00 

2009 vxss 43-1082 CDMIl 15 05D30109_TI5_M6 $231,000.00 $231,000.00 $0.00 $0.00 $0.00 

IS Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM II Total $667,000.00 $625,009.53 $41,990.47 $7,935.01 $0.00 

2009 Tolal $667,000.00 $625,009.53 $41,990.47 $7,935.01 $0.00 

2010 vxss 43-1142 CDM II 15 05D30109_TI5_M9 $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

IS Tolal $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

C D M II Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

2010 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

WAFTotal $1 1,356,828.25 $11,305,549.11 $51,279.14 $8,049.02 $0,00 
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2003 v x s s 42SI Alphapcu 03P80378 J2.2S3.00 $2,253.00 $0,00 50,00 $0,00 

Alpbapcls Total 12.253.00 $2,253.00 $0,00 SO.OO $0,00 

2003 v x s s 4251 Noble Rclid fill 03D30015 $35,000.00 $35,000,00 $0.00 $0.00 50,00 

2003 v x s s 4254 Noble Rcsid nil 03D30015 S52.500.00 $52,500,00 $0,00 $0.00 50,00 

Resid fill Total 587.500,00 587.500.00 $0.00 $0,00 50,00 

Noble Total S87.500 00 " $87,500,00 $0,00 $0,00 $0,00 

2003 v x s s 4313 Porker Relocation 03P80393 SII.SSOOO 511.550,00 $0,00 $0.00 $0,00 

Parker Relocation Total SI 1.550.00 511.550.00 50,00 $0.00 $0,00 

2003 VXSH 4257 SaL i r r 13 1 02D30O13 S26.S80.53 526.880.53 50,00 $0,00 $0,00 

2003 VX58 4261 SaLUT 13 1 02D30013 S69.680.79 $69,680.79 50,00 $0,00 $0.00 

2003 VX58 4271 s o L u r n 1 02D300I3 588.344,72 $88,344.72 50,00 $0,00 50.00 

1 Total S1S4.906.04 5184.906.04 50,00 $0,00 50.00 

S a L U T 13 Total S1S4.906.04 5184.906.04 50.00 $0.00 50.00 

2003 v x s s 4249 SaLUT 14 1 03030014 S6.060,49 56,060.49 50,00 $0.00 50.00 

1 Total $6,060.49 $6,060.49 50,00 $0.00 50,00 

2003 VX58 4253 SaLUT 14 2 03D300I4 $284,737,74 5284.737.74 50,00 sooo 50,00 

2003 v x s s 42S3 SaLUT 14 2 O3D3O014 S23.670 31 $23,670.31 $0,00 $0,00 $0,00 

2003 v x s s 421S SaLUT 14 2 03D300I4 S18.S9I.72 518.891.72 $0,00 sooo $0,00 

2003 v x s s 4311 SaLUT 14 2 03D30014 S7.966,3S 57.966,38 ' $0,00 $0,00 50,00 

2 Total $335,266.15 5335.266,15 $0,00 50.00 $0,00 

2003 v x s s 4265 SaLUT 14 3 03D30014 54.413.64 54.413.64 $0,00 $0 00 $0.00 

3 Tolal 54.413.64 $4,J 13.64 $0.00 $0,00 $0.00 

2003 v x s s 4280 SaLUT 14 4 03D30O14 5300,000.00 5300.000.00 $0.00 $0.00 $0.00 

2003 VX5« 4314 SaLUT 14 4 03D30014 5150.000,00 $150,000.00 $0.00 $0.00 $0.00 

4 Tolal 5450.000,00 $450,000.00 $0.00 $0.00 $0.00 

S a L U T 14 Total 5795.740.28 $795,740,28 $0,00 $0.00 $0 00 

2003 VXSH 4275 Sandman 03P80n9 59.955.00 $9,955.00 $0,00 $0,00 $0.00 

Sandman Total 59.955.00 $9,955,00 $0,00 50,00 $0,00 

2003 VXSH 4274 Venlua' 03PS0I7S 510.00000 _ $10,000.00 $0 00 50,00 $0,00 

Venture Total 5I0.00O00 $10,000.00 $0,00 50,00 $0,00 

1 Tutal SI.101.904.32 $1,101,904.32 $0,00 so.oo 50,00 

2004 v x s s 4370 A G L Services 04P80I80 513.310.00 $13.31000 $0,00 50.00 50,00 

A C L Services Total 513.310.00 $13,310.00 50,00 $0.00 $0,00 

2004 VXSS 4329 Antler Tree Screening plant 04P800S7 SS.070,00 $5,070.00 $0.00 $0.00 $0.00 

Screening plant Total 55,070,00 $5,070.00 $0.00 $0.00 $0.00 

Anl ler Tree Total 55.070.00 $5,070.00 $0.00 $0.00 $0.00 

2004 VXSS 4508 ER 1 O4D30O30 51.790,00 $1,790,00 $0.00 $0,00 $0.00 

2004 VXSS 4528 ER 1 04D30O3O 51.352.24 $1,352.24 $0.00 $0.00 $0,00 

I Total 53.142.24 $3,142.24 $0.00 $0.00 $0.00 

2004 VXSS 4520 I:R 2 04D30030 5123.463.00 5123.463.00 $0,00 $0 00 $1)00 

2004 VXSS 4572 ER 2 04D30030 559.720,04 559.720 04 $0 00 $0,00 $0.00 

2 Total S183.1S3.04 SI S3.183.04 $0,00 , $0,00 $0 00 

2004 VXSS 4536 ER 4 04D30030 5100.000,00 $100.00000 $0.00 $0 00 $0 00 

2004 VXSS 4536A ER 4 MD30030 5607.240.00 $607,240.00 $0.00 $0,00 $0,00 

2004 VXSS 4536B ER 4 04D30O30 544.314,56 544.314.56 $0.00 $0,00 $0,00 

2004 VXSS 4581 ER 4 O4D30O30 594.740.40 594.740,40 $0.00 $0,00 $0,00 

4 Tolal 5846.294.96 S846.294.96 $0.00 $0,00 $0,00 

E R Total SI.032.620,24 51.032.620.24 $0.00 $0,00 $0,00 

2004 VXSS 4509 Libby Rcstorauon 1 04D30O31 Jl.790.00 $1,790.00 $0 00 $0,00 $0.00 

2004 VXSS 4527 Libby Restoration 1 04D30031 51.075,00 $1,075.00 $0.00 $0.00 $0.00 

1 Total 52.865.00 $2,865,00 $0,00 $0 00 $0,00 

2004 VXSS 4519 Libby Restoration 2 04D3003I 5126.406,00 $126,406.00 50,00 sooo $0,00 

2004 VXSS 4573 Libby Restoration 2 04 D3003 1 563.79S.35 563.798,35 50,00 $0,00 $0,00 
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2 Total $190,204.35 $190,204.35 $0,00 $0,00 $0,00 

2004 VX5R 4534 Libby Restoration 3 O4D30031 $382,140.00 $382.140 00 $0,00 $0,00 $0,00 

2004 VXSS 4S34A Libby Restoration 3 04D3003I $233,743.06 $233,743.06 $0.00 $0.00 $0,00 

3 Total $615,883.06 $615,883.06 $0.00 50.00 $0,00 

Libby Restoration Total 5808.95241 5808.952.41 $0.00 $0.00 $0,00 

2004 VXSS 4507 MCS 1 O4D30O29 $1,860.00 51.86000 so.oo $0.00 $0,00 

2004 VXSS 4526 MCS 1 O4D30029 $986.09 $986.09 $0,00 $0.00 $0.00 

1 Tolal $2,846.09 $2,846,09 $0,00 50,00 $0.00 

2004 VX58 4521 MCS 2 04 D30029 $121,073.00 $121,073,00 $0,00 $0,00 $0.00 

2004 VXSS 4571 MCS 2 O4D30O29 $68,099.47 $68,099.47 $0.00 $0,00 $0.00 

1 Total $189,172,47 $189,172.47 $0.00 $0,00 $0.00 

M C S Total $192,018,56 $192,018.56 $0.00 $0,00 $0,00 

2004 VXSS 4329 Nature's Enhanccmcnis Screening plant cc $2,275.00 $2,275.00 $0,00 $0,00 $0,00 

Screening plant Total $2,275.00 $2,275.00 $0,00 $0,00 $0,00 

Nature's Enbancements Total $2,275,00 $2,275,00 $0,00 $0,00 $0.00 

2004 VX58 4338 Noble Resid fill 03D300I5 $39,375.00 $39,375.00 $0,00 $0,00 $0.00 

2004 VXSS 4537 Noble Resid fill 03D300IS $39,375.00 $39,375.00 50,00 $0,00 $0.00 

Resid nil Tolal $78,750.00 $78,750.00 50,00 $0.00 $0.00 

Noble Tolal $78,750.00 $78,750.00 $0,00 $0.00 $0.00 

2004 VXSS 4397 Noble Sales Co Filters 04F50045 $3,977,60 $3,977.60 $0.00 $0.00 $0.00 

Filters Total $3,977.60 $3,977.60 $0.00 $0.00 $0.00 

Noblft Sales Co Tolal $3,977.60 53.977.60 $0,00 JO.OO $0.00 

2004 VX58 4448 NW Tree and Rcclamalion 1 03D3022 53.599.61 $3,599.61 $0.00 $0,00 $0.00 

1 Tolal 53.599.61 $3,599.61 $0.00 $0,00 $0.00 

2004 VX58 4467 NW Tn:c and Rcclamalion 2 03D3022 510.739.04 $10,739.04 $0.00 $0,00 $0.00 

2 Tolal 510.739,04 $10,739,04 $0,00 $0.00 $0,00 

2004 vxsa 4481 NW Tree and Reclamauon 3 03D3O022 524.051,61 $21,285,61 $2,766.00 no change Mar 31 $0,00 $0,00 

) Total $24,051 61 $21,285.61 $2,766.00 $0,00 $0,00 

2004 VX58 4490 NW Tree and Rcclamalion 4 03D30022 $4,609,88 $4,477.88 $132.00 no change Mar 31 $0,00 $0 00 

- 4 Tolal $4,609,88 $4,477.88 5132.00 $0.00 $0.00 

2004 VXSS 4543 NW Tree and Reclamation 5 03D30022 $10875,51 $10,875.51 $0.00 $0.00 $0.00 

5 Total $10,875.51 $10,875,51 $0.00 $0.00 $0.00 

2004 VX58 4578 NW Tree and Reclamation 6 03D30022 $3,510,67 $3,510,67 $0,00 $0.00 $0.00 

6 Total $3.51067 $3,510.67 50,00 $0.00 50,00 

2004 vxss 4423 NW Tree and Reclamation 04PS0I95 $74,000,00 $74,000.00 $0,00 50,00 $0.00 

NW Tree and Reclamation Total $131,386,32 $128,488.32 $2,898,00 $0,00 $0.00 

2004 VXSS 4422 Paritor Relocauon 03P80393 $11,550.00 $11.55000 50,00 $0.00 $0.00 

Parker Relocation Tolal $11,550,00 $11,550,00 $0,00 $0.00 $0.00 

2004 vxss 4301 SaLUT 13 1 02D30013 $12,958,94 $12,958.94 $0,00 $0.00 $0,00 

1 Total 512.958,94 $12,958.94 $0,00 $0.00 $0.00 

2004 vxss 4499 SaLUT 13 2 02D300I3 555.717.62 $55,717.62 50,00 $0,00 $0.00 

2004 vxss 4444A SaLUT 13 2 02D30013 $167,481,00 5167.481,00 $0,00 $0,00 $0,00 

2004 vxss 4569 SaLUT 13 2 02D30013 $76,570.51 576.570.51 $0,00 $0.00 $0,00 

2 Total $299,769.13 $299,769,13 $0.00 $0.00 $0,00 

SaLUT 13 Total $312,728.07 $312,728,07 $0,00 50,00 $0.00 

2004 vxss 4319 SaLUT 14 4 03D300I4 $17,132,96 $17.13296 $0,00 $0.00 $0.00 

2004 vxss 4327 SaLUT 14 4 03D30014 $191,913.85 $191,913,85 sooo $0,00 $0.00 

2004 VX58 4334 SaLUT 14 4 03 D30014 $24,073.01 $24,073,01 $0,00 $0,00 $0.00 

4 Tolal $233,119.82 $233,119,82 $0,00 $0,00 $0,00 

2004 vxss 4309 SaLUT 14 5 03D300I4 $182,318.95 $182,318,95 $0,00 $0.00 $0,00 

2004 vxss 4446 SaLUT 14 5 03D300I4 $75,000.00 $75,000.00 $0.00 $0,00 50,00 

2004 vxss 4488 SaLUT 14 5 03D30014 $38,921 56 $38,921.56 • $0.00 $0.00 50,00 

2004 vxss 4567 SaLUT 14 5 03D300I4 $174,111 00 $174,111,00 $0,00 $0,00 $0.00 
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2004 VXSS 4576 SaLUT 14 S $0,00 $0.00 $0.00 $0.00 $0.00 

S Total $470,351.51 $470,351.51 $0.00 50,00 $0.00 

2004 VXSS 4316 SaLUT 14 6 03D300I4 $4,413.64 54.413,64 $0.00 50.00 $0,00 

6 Total $4,413.64 54,413,64 $0.00 50,00 $0,00 

2004 VXSS 4340 SaLUT 14 7 03D30014 $485,871.80 5485.871.80 $0.00 50.00 $0.00 

2004 VXSS 4359 SaLUT 14 7 03D30014 $30,195.27 $30,195.27 $0.00 50.00 $0,00 

7 Total $516,067,07 $516,067.07 $0.00 50,00 $0.00 

2004 VXSS 4343 SaLUT 14 8 03D30014 $6,688,64 $6,688,64 $0.00 50 00 $0,00 

8 Total $6,688.64 $6,688.64 $0.00 50,00 $0,00 

2004 VXSS 4369 SaLUT 14 9 03 D30014 $333,486.81 $333,486.81 $0,00 50,00 50,00 

2004 VXSS 4388 SaLUT 14 9 03D30014 $443,568.00 $443,568.00 $0.00 50.00 $0.00 

9 Tolal $777,054.81 $777,054,81 $0.00 50.00 $0,00 

2004 VXSS 4400 SaLUT 14 10 03D300I4 $5,473.94 $5,473.94 $0,00 $0.00 50,00 

10 Tolal $5,473.94 $5,473.94 50,00 $0.00 50,00 

2004 VXSS 4419 SaLUT 14 II 03D300I4 $370,590.26 $370,590.26 so.oo $0.00 50,00 

2004 VXSS 4419 SaLUT 14 11 03D300I4 $8,397.70 $8,397.70 50.00 $0.00 50,00 

11 Total $378,987.96 $378,987.96 50.00 $0.00 50.00 

2004 VXSS 4408 SaLUT 14 12 03D300I4 $128,252,97 $128,252.97 so.oo $0.00 $0.00 

2004 VXSS 4482 SaLUT 14 12 03D300I4 $80,256.60 $80,256.60 50,00 $0.00 $0,00 

2004 VXSS 4489 SaLUT 14 12 03D300I4 $93,881,19 $93,881,19 50,00 $0.00 $0,00 

2004 VXSS 4580 SaLUT 14 12 03D300I4 $149,934,00 , $149,934,00 50 00 $0.00 $0 00 

12 Total $452,324,76 $452,324.76 $0.00 $0,00 $0 00 

2004 VXSS 4431 SaLUT 14 13 03D30014 $6,358.74 $6,358,74 $0.00 so 00 $0,00 

13 Total $6,358.74 56.358,74 $0.00 $0,00 $0 00 

2004 VXSS 4460 SaLUT 14 14 03D300I4 $362,869,61 5362.869.61 $0.00 $0,00 $0 00 

2004 VXSS 4460A SaLUT 14 14 error cancelled $0,00 SO.OO $0.00 50.00 $0,00 

14 Tolal $362,869.61 5362.869.61 $0.00 50.00 $0.00 

2004 VXSS 4437 SaLUT 14 15 03D30014 $107,776.88 5107.776.88 $0.00 sooo $0.00 

IS Total $107,776.88 5107.776.88 $0.00 50,00 $0.00 

2004 VXSS 4440 SaLUT 14 16 03D30014 524.372.47 $24,372.47 $0,00 so.oo $0,00 

2004 VXSS 4471 SaLUT 14 16 03D30014 50.00 $0.00 $0.00 50.00 $0.00 

16 Total 524.372.47 $24.37247 $0,00 so.oo $0.00 

2004 VXSS 4479 SaLUT 14 17 03D30014 5384.109.78 $384,109.78 $0,00 $0.00 $0,00 

2004 VXSS 4523 SaLUT 14 17 03D30014 55.332.00 $5,332.00 $0,00 • 50.00 $0 00 

2004 VX58 4553 SaLUT 14 17 03D3O0I4 51.412.31 51.412.31 $0,00 50.00 $0,00 

2004 VXSS 4556 SaLUT 14 17 03D3O0I4 541.837.23 541.837,23 $0,00 50.00 $0,00 

17 Toial 5432.691.32 5432.691,32 $0,00 50.00 50,00 

2004 VXSS 4480 SaLUT 14 18 03D30014 56.358,74 56.358,74 $0,00 50,00 $0,00 

18 Total 56.358.74 56.358.74 $0,00 50.00 $0,00 

2004 VXSS 4495 SaLUT 14 19 O3D30014 5443.499.26 5443.499.26 $0,00 $0.00 $0.00 

2004 VXSS 4529 SaLUT 14 19 03D30014 5106.787.29 5106.787,29 $0.00 $0.00 $0.00 

2004 VXSS 4547 SaLUT 14 19 03D30014 $20,000.00 $20,000.00 $0,00 $0.00 $0.00 

2004 VXSS 4547A SaLUT 14 19 03D30014 $2,000.00 $2,000.00 $0,00 $0.00 $0.00 

2004 VXSS 4557 SaLUT 14 • 19 03D30014 519.175.00 $19,175.00 $0.00 $0.00 $0,00 

2004 VXSS 4557A SaLUT 14 19 03D30014 $1,917.50 $1,917.50 $0.00 $0.00 $0,00 

19 Total $593,379.05 $593,379.05 $0.00 $0.00 $0,00 

2004 VXSS 4548 SaL i r r 14 Wage dclemiination03D30014 536.236.60 $36,236.60 $0.00 $0.00 $0,00 

Wage determination Total $36,236.60 536.236.60 $0,00 $0.00 $0,00 

SaLUT 14 Total $4,414,525.56 $4,414,525.56 $0,00 $0.00 $0,00 

2004 VXSS 4321 Sandman 03P80I79 $3,810.00 $3.81000 $0,00 $0.00 50.00 

2004 VXSS 4333 Sandman 04P80077 S25.000.00 $25,000,00 $0,00 sooo 50,00 

Sandman Tola] 528.810,00 $28.81000 $0,00 $0.00 50,00 

2004 VXSS 4324 Securitas 03F50O36 520.580.00 $20,580.00 $0.00 $0.00 $0,00 
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' 2004 VXSS 432S Sccuriuis 03F50036 $49,975.10 $49,975.10 $0.00 $0,00 $0.00 

2004 vxss 4382 Seeutiuis 03F50036 $56,512.00 $56,512.00 $0.00 $0,00 $0.00 

' 2004 vxss 4453 Sccurilas 03F50036 $30,213.16 $30,213.16 $0,00 $0,00 $0.00 

' 2004 vxss 4530 Securitas 03F50036 530.022,00 $30,022,00 $0,00 $0,00 $000 

1 2004 vxss 4546 Securitas 03F50036 $60,027.00 $60,027.00 $0,00 $0,00 sooo 

• 
Securitas Total $247,329.26 $247,329.26 $0.00 $0,00 $0.00 

' 2004 vxss 4345 Spning histant Structures Tcnl 04P80069 $51,104,00 $51,104.00 so.oo $0,00 $0.00 

Tent Total 551.104.00 $51,104,00 $0.00 $0.00 $0.00 

Sprung Instant Structures Total 551.104.00 $51,104.00 $0.00 $0,00 $0,00 

2004 vxss 4329 Trees R Us Screening plant 04P8005S $7,088.00 $7,088.00 $0.00 so.oo $0,00 

Screening plant Total $7,088.00 $7,088,00 $0.00 $0.00 $0.00 

Trees R Us Tolal $7,088 00 $7,088,00 $0.00 $0,00 $0.00 

2004 vxss 4386 Universal Athleuc LHS hurdles 04P80I34 $4,774.00 $4,774.00 $0.00 $0.00 $0,00 

L H S hurdles Tolal $4,774.00 $4,774.00 $0,00 $0.00 $0,00 

Universal Albledc Total $4,774.00 S4.774.00 $0,00 50.00 $0.00 

' 2004 vxss 4320 Venture 03P80I7S $5,953.00 $5,953.00 $0,00 50.00 $0.00 

i 2004 VXSS 4332 Venture O4P80O78 $25,000.00 $25,000,00 $0,00 50.00 $0.00 

' 2004 vxsa 4498 Venture 04P80078 $1,100,00 $1,100,00 $0,00 50.00 $0,00 

! 2004 VXSS 4498 Venture- O4P8007S $28,900,00 $28,900.00 $0,00 50.00 $0,00 

Venture Total $60,953,00 $60,953.00 $0,00 50,00 $0,00 

2004 vxss 4322 Ward Topsoil 04D30004 $150,000.00 $150.00000 $0.00 50.00 $0.00 

Topsoil Total $150,000,00 $150,000.00 $0.00 50.00 $0,00 

Ward Total $150,000,00 $150,000,00 $0.00 $0.00 $0.00 

2004 Total , 57.557,222.02 $7,554,324,02 $2,898.00 50.00 $0.00 

2005 VX58 4582 Blossom Boutique OSP80I3I 50.00 $0.00 $0.00 $0.00 $0.00 

2005 vxss 4702 Blossom Boutique 05PSOI31 538.038.05 $38,038.05 $0.00 $0,00 $0.00 

! 2005 vxss 4750 Blossom Boutique 05PSO13I 50.00 SO.OO $0,00 $0,00 50.00 

Blossom Boutique Total V 538.038,05 $38,038,05 $0.00 $0.00 50.00 

2005 VX58 4619 D L K i n g Dccon trailer 0SP80088 S28.970.00 $28,970.00 $0 00 50.00 50.00 

Decon trailer Total $28,970,00 $28,970.00 $0.00 50.00 50.00 

D L King Total $28,970,00 $28,970,00 $0.00 $0.00 50,00 

i 2005 vxss 4599 ER 4 04D30030_T4_M2 $2,683,32 $2,683,32 $0.00 $0.00 sooo 

4 Total $2,683.32 $2,683.32 $0,00 $0.00 sooo 

2005 vxss 4645 ER 10 04D30030 $284,006.94 5284.006.94 50 00 $0.00 $0,00 

2005 vxss 4645 ER 10 04 D30030 $0,00 $0,00 50,00 $0.00 $0,00 

10 Total $284,006,94 $284,006,94 50,00 $0,00 $0,00 

• 2005 vxss 4656 ER 11, 04D30030 SIOI.134.14 $101,134.14 50.00 $0,00 $0,00 

2005 vxss 4740 ER 11 04D30030 $81,801.21 S81.S0I,2I 50 00 $0,00 $0,00 

•' 2005 vxss 4759 ER 11 04D30030.T1I_M2 $163,602.14 $163,602,14 sooo $0,00 50,00 

' 2005 vxss 4S02 ER II 04D30030_T1 l_M3 5163,602.42 $163,602,42 50,00 $0,00 • sooo 

11 Tolal 5510,139.91 5510139.91 50.00 $0,00 $0,00 

2005 vxss 4599 ER 12 04 D30030_T12_MI 515.41532 515.415,32 so.oo $0,00 $0,00 

2005 vxsa 4599 ER 12 O4D3OO30_T12_M2 $990,78 5990,78 so.oo $0,00 $0,00 

2005 vxss 4667 ER 12 04D30O30 5373.622.09 5373.622,09 so.oo $0,00 $0,00 

2005 vxss 4741 ER 12 04D30030_T12_M4 SS.0I7 0O 55,017.00 50.00 $0,00 $0,00 

200S vxss 4773 ER 12 04D30030_T12_M4 $3,144.00 53.144,00 50.00 $0,00 $0,00 

12 Tolal 5398.189.19 S39S.189.19 50.00 $0.00 $0,00 

2005 vxss 4599_C ER 13 04D30030_T13_M2 $1,767.64 51.767,64 50.00 $0.00 $0,00 

1' 2005 vxss 4672 ER 13 04D30030_T13B $443,793.29 5443.793.29 $0.00 $0.00 $0,00 

i 2005 VXSS 4741 ER 13 O4D30O30_T13_M3/M4 $4,486.00 $4,486,00 $0,00 $0.00 $0,00 

1 13 Tolal $450,046,93 $450,046 93 $0.00 $0.00 $0,00 

' 2005 vxss 4704 ER 15 04D30030_T15 $722,597.76 $722,597.76 $0.00 $0.00 $0,00 

• 2005 vxss 4773 ER 15 04D30030 TIS M3 $1,677,00 $1.677 00 $0,00 $0 00 $0,00 
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D O C U M E N T 

2005 VXSS 4773 ER 13 04D30030_T15_MI 

2005 vxss 4773 ER IS 04D3OO30_T15_M5 

2005 VXSS 4773 ER 15 04D30030_T15_M7 

2005 vxss 4773 ER 15 04D30030_T15_M4 

2005 vxss 48II ER IS 04D30030_T15_MS 

2005 vxss 4773 ER IS 04D30030_T15_M6 

IS Tolal 

2005 vxss 4700 ER 16 04D30030 

16 Total 

2005 vxss 4599 ER 17 04D30030_T17_M2 

2005 vxss 4713 ER 17 04D30030 

2005 vxss 4741 ER 17 04D30030_T17_M1 

2005 vxss 4741 ER 17 04D30030_T17_M2 

2005 vxsa 4741 ER 17 04D30030_T17_M3 

17 Total 

2005 vxss 4745 ER 18 O4D3O030_T18 

2005 vxss 4803 ER IS 04D30030_T1S_MI 

2005 vxss 4S09 ER 18 04D30030_T1S_M2 

2005 vxss 4811 ER 18 04D30030_TI8_M3 

2005 vxss 4811 ER 18 04D30030_T18_M4 

2005 vxss 4824 ER 18 04D30030_T18_M6 

2005 vxss 4685 ER 18 04D30030_T18_M5 

2005 vxss 4773 ER 18 04D30030_TIS_M5 

18 Total 

2005 vxss 4773 ER 19 04D30030_T19_M8 

2005 vxss 4751 ER 19 04D30030_TI9_M7 

2005 vxss 4S03 ER 19 04D30030_TI9_M6 

2005 vxss 4685 ER 19 04D30030_T19_M10 

19 Total 

2005 vxss 4773 ER 20 04D30030_T20_MI 

2005 vxss 4752 ER 20 04D30030_T2O 

2005 vxss 4803 ER 20 04D30030_T20_M2 

20 Total 

2005 VX58 4791 ER 21 04D30030_T21 

21 Tolal 

ER Total 

2005 vxss 4864 Health & Human Services 2899X00007_MI9 

Health & Human Services Total 

2005 vxss 4610 Libby Restoration 3 

2005 vxss 4600 Libby Restoration 3 04D30031 

3 Tntal 

2005 vxss 4611 Libby Restoration 7 04D30031 

7 Tolal 

2005 vxss 4790 Libby Restoration 22 O4D3003l_T22 

2005 vxss 4790A Libby Restoration 22 04D30031_T22 

2005 vxss 4824 Libby Restoration 22 04D3003I_T22_M1A 

2005 vxss 4824 Libby Restoration 22 04D3003I_T22_M2 

22 Tolal 

Libby Restoration Total 

2005 vxss 4692 Lincoln County Landnil 2403D30016_T1 

Lincoln County Lnndnil Total 

2005 vxss 4709 Loomis. John M. 05P80I42 

2005 vxss 4765 Loomis. John M. 05P80I42 

Commilmenl 

$535.00 

$266.00 

$11.436.00 

$336,00 

$1,920,00 

$37,00 

$738,804.76 

$72,920.80 

$72,920,80 

54.142.00 

$121,193 39 

$7,015.00 

$5,986.00 

$2,496.00 

$140,832.39 

$89,033.26 

$6,580,00 

522.092.00 

51,642.00 

$5,861.00 

$2.120 00 

$1.35500 

$7,318.00 

$136,001 26 

$629.00 

$532,644.66 

$2,919,00 

$171 00 

5536.363 66 

$1,373,00 

$497,749.00 

$500.00 

$499,622.00 

$277,522.00 

$277,522 00 

$4047,133.16 

$2,363.50 

$2,363.50 

50,00 

522.035,67 

522.035.67 

$157,188.20 

5157,188,20 

$167,167.00 

$4,105.67 

$21,996.51 

$0.00 

$193,269,18 

$372,493.05 

$48,000,00 

$48,000,00 

$12,000.00 

5330.00 

Actual Cosl 

5535.00 

5266 00 

511.436.00 

5336.00 

5I.92O00 

537,00 

5738.804.76 

$72,920.80 

$72,920.80 

$4,142.00 

$121,193.39 

$7,015,00 

$5,986.00 

$2,496.00 

$140,832.39 

$89,033.26 

$6,580.00 

$22,092,00 

$1,642.00 

$5.861.00 

$2,120.00 

$1,355.00 

$7,318.00 

$136,001.26 

$629.00 

$532,644.66 

$2,919,00 

$171,00 

$536,363.66 

$1,373.00 

$497,749.00 

$500.00 

$499,622.00 

5277.522.00 

5277.522.00 

54.047.133,16 

$2,363,50 

S2,363,50 

$0.00 

$22,035,67 

$22,035.67 

$157,188.20 

$157,188.20 

$167,167.00 

$4,105.67 

$21,996.51 

$0,00 

$193,269.18 

$372,493.05 

$48,000,00 

$48,000,00 

$12,000.00 

$330.00 

Balance 

$0.00 

$0,00 

$0.00 

$0,00 

$0,00 

$0.00 

50.00 

so.oo 

50.00 

50 00 

50.00 

50.00 

so.oo 

50.00 

50.00 

50.00 

50,00 

sooo 

50.00 

50,00 

50.00 

50.00 

50,00 

$0.00 

$0.00 

so.oo 

so.oo 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

- $0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0 00 

Paid Mar Commit Mar 

00 $0.00 

00 $0.00 

00 $0.00 

00 $0,00 

00 $0,00 

00 $o.ou 

00 $0,00 

00 $0,00 

00 $0,00 

00 $0,00 

00 ' $0,00 

00 b.oo 

00 $0.00 

00 $0.00 

00 $0.00 

00 $0.00 

00 $0,00 

00 $0,00 

00 $0,00 

oo $0,00 

00 $0,00 

00 $0,00 

00 50,00 

oo 50,00 

00 $0.00 

00 $0.00 

00 $0 00 

00 $0 00 

00 $0.00 

00 $0,00 

00 $0,00 

00 $0,00 

00 $0,00 

00 $0,00 

00 $0,00 

00 $0,00 

00 sooo 

00 $0.00 

00 $0.00 

00 $0.00 

00 $0,00 

00 $0 00 

00 $0 00 

00 $0,00 

00 $0,00 

00 $0,00 

00 $0,00 

00 $0.00 

00 $0,00 

00 $0,00 

00 $0,00 

00 $0,00 

00 $0,00 
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vxss WAF 04 NJ344 ABCDEFHSOOS 

FV PPA PR Contractor TaskOrder D O C U M E N T Commitmenl Actual Cost Balance Status Paid Mar Commit Mar 

Loomis, John M . Total $12,330.00 $12.33000 $0,00 $0,00 50,00 

2005 VXSS 4584 MCS 6 04 D30029 $252,360.56 $252.36056 $0,00 $0,00 50,00 

2005 vxsa 4601 MCS 6 04D30029 $17,199.00 $17,199.00 50,00 $0,00 $0.00 

6 Total $269,559.56 $269,559.56 50,00 $0,00 $0.00 

2005 VX58 4601 MCS 8 04D30029 $7,801.00 - $7,801.00 50.00 $0,00 $0.00 

2005 vxsa 4633 MCS 8 04D30029 $274,775.41 $274,775,41 $0,00 $0.00 $000 

2005 vxss 4703 MCS a 04D30029 $34,282.96 $34,282.96 $0,00 $0,00 $0.00 

S Tolal 5316.859.37 $316,859,37 $0,00 $0.00 $0.00 

2005 vxss 4638 MCS 9 O4D30O29 $118,292.04 $118,292.04 $0.00 $0.00 $0.00 

2005 vxss 4677 MCS 9 04D30029 53.915,00 $3,915.00 $0.00 $0,00 $0.00 

2005 vxss 4685 MCS 9 04D30029_TO9_M6 53.749.62 $3,749.62 $0,00 $0,00 $0.00 

2005 vxss 4690 MCS 9 O4D30029 5816,00 $816,00 $0,00 $0,00 50.00 

2005 vxss 4718 MCS 9 04D30029 52.487.32 52.487,32 $0,00 $0,00 $0.00 

200S vxss 4760 MCS 9 O4D30O29 525.485.84 525.485.84 $0,00 $0.00 $0.00 

2005 vxss 4800 MCS 9 04D30029 $76,457,52 576.457.52 $0,00 $0 00 $0,00 

2005 vxss 4801 MCS 9 O4D30029 54.750,90 54,750,90 $0 00 $0,00 $0,00 

9 Tolal 5235.954,24 5235,954.24 $0,00 $0,00 $0,00 

200S vxss 46SS MCS 14 O4D30029_TOI4_MI/M3 58,554.00 58.554.00 $0,00 $0,00 . $0,00 

2005 vxss 46SS MCS 14 O4D30029_TOI4_M7 Sl.021.42 51.02142 $0,00 $0,00 $0,00 

2005 vxsa 4685 MCS 14 04D30029_TO14_Ma $1,062.58 $1,062.58 $0,00 $0,00 $0.00 

2005 vxss 4685 MCS 14 04D30029_TO14_M2/MS $2,975.00 $2,975.00 $0.00 $0.00 $0.00 

2005 vxss 468S MCS 14 (MD30029_TOI4_M2/MS $11.00 $11.00 $0.00 $0.00 $0.00 

2005 vxsa 4685 MCS 14 04 D30029_TOI4_M4/M6 $4,783.00 $4,783.00 $0.00 $0,00 $0.00 

2005 vxsa 4698 MCS 14 04 D30029 $690,162.00 $690,162.00 $0.00 $0.00 $0.00 

2005 vxss 4733 MCS 14 04D30029 $104,880,41 $104,880.41 $0.00 $0.00 $0.00 

14 Total $813,44941 $813,449.41 $0.00 $0,00 $0.00 

M C S Tolal $1,635,822.58 $1,635,822.58 $0,00 $0,00 $0.00 

2005 vxsa 4676 Mild Fence Company Fence 05P80127 $16,015,00 $16,015.00 $0 00 $0,00 $0.00 

2005 vxss 4696 Mild Fence Company Fence 05P80127 $3,025.50 $3,025 SO $0,00 $0,00 $0,00 

Fence Total $19.04050 $19,040,50 $0,00 $0,00 $0,00 

Mi ld Fence Company Total $19,040.50 $19,040.50 $0,00 $0.00 $0,00 

200S vxss 4587 Noble Rcsid fill O3D300IS $26,250.00 $26,250.00 $0 00 $0.00 $0,00 

2005 vxss 4691 Noble Rcsid fill 03D300IS $26,250.00 $26,250.00 $0.00 $0,00 $0.00 

200.5 vxss 476S Noble Resid fill 03D3001S $52,500,00 $52,500.00 $0,00 $0,00 so.oo 

200S vxss 4783 Noble Resid fill 03D300I5 $52,500.00 $52,500.00 $0,00 $0,00 $0.00 

Resid fill Total 51S7.500.0O $157,50000 $0.00 $0.00 $0.00 

Noble Total 5157.500.00 $157,500.00 $0.00 50,00 $0.00 

2005 vxss 4597 Noble Sales Co HEPA Vacs05FSOOI3 $22,996.00 $22,996.00 $0.00 $0.00 $0.00 

2005 vxss 4777 Noble Sales Co HEPA Vacs 05F50I29 $10,475,87 $10,475.87 50.00 $0.00 $0.00 

H E P A Vacs Tolal $33,471,87 $33,471.87 $0,00 so.oo $0.00 

Noble Sales Co Tolal $33,471.87 $33,471,87 $0.00 $0,00 $0.00 

2005 vxss 4595 NW Tree and Reclamation 7 03D30022 $30,298.46 $29,490,46 $808.00 no change Mar 31 $0.00 $0.00 

7 Total $30,298.46 $29,490.46 $808.00 $0.00 $0.00 

2005 vxss 4595 NW Tree and Reclamation 8 03D30022 518,139.68 $17,319.58 $820.10 no change Mar 31 $0.00 $0.00 

2005 vxss 4708 NW Tree and Reclamation 8 03D30022 $14,606.59 $14,606.58 $0.01 no change Mar 31 $0.00 $0.00 

8 Total $32,746,27 $31,926.16 $820.11 $0 00 $0.00 

2005 vxss 4715 NW Tree and Reclamation 9 03D30022 $16,647.10 $15.31070 $1,336,40 no change Mar 31 $0.00 $0.00 

2005 vxss 4762 NW Tree and Reclamation 9 03D30022 52.558,98 $2,558,98 $0,00 $0.00 $0.00 

2005 vxss 4772 NW Tree and Reclamauon 9 03D30022 $2,701.22 $2,701.22 SOOO $0,00 $0.00 

9 Total $21,907,30 $20,570.90 $1,336,40 $0,00 $0.00 

2005 vxss 4743 NW Tree and Reclamation 10 03D30022 $28,698,78 $28,698.78 $0.00 $0,00 $0.00 

2005 vxss 4763 NW Tree and Reclamation 10 03D30022 $3,180.38 $3,180,38 $0.00 $0,00 $0.00 

10 Total 531.879,16 $31,879,16 $0.00 $0,00 $0.00 
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FV PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Mar Commil Mar 

2005 v x s s 4764 NW Tree and Reclamation II 03D30022 $34,258.54 $34,160.54 $98,00 no change Mar 31 $0.00 50.00 

2005 VXSS 4775 N W Tree and Reclamation II 03D30022 $1,436.57 $1,436.57 $0.00 $0,00 so.oo 

11 Total $35,695 11 $35,597.11 $98,00 $0.00 so.oo 

2005 VXSS 4771 N W Tree and Reclamauon 13 03D3OO22 $12,676.14 $12,676.14 $0,00 $0.00 $0,00 

13 Tolal $12,676.14 $12,676.14 $0.00 $0.00 $0,00 

2005 VXSS 4774 NW Tree and Reclamation 14 03D30022 $340,00 $340.00 $0.00 $0.00 $0,00 

14 Tolal $340,00 $340,00 $0,00 $0.00 50,00 

2005 VXSB 47SS NW Tree and Reclamation IS 03D30022 $708,56 $708,56 $0,00 $0.00 $0,00 

IS Tolal $708,56 $708,56 $0,00 $0.00 $0,00 

2005 VXSS 4788 NW Tree and Reclamauon I7 03D30022 $25,145.62 $17,155.88 $7,989.74 no change Mar 31 $0.00 $0.00 

17 Total $25,145.62 $17,155.88 $7,989.74 $0.00 $0,00 

2005 .VXSS 4794 N W Tree and Rcclamalion 18 03D30022 $2,023.58 $2,023.58 $0.00 $0.00 $0,00 

18 Tutal $2,023,58 $2,023.58 $0.00 $0.00 $0.00 

2005 VXSS 47S9 N W Tree and Reclamation 20 03D30022 $25,571,54 $24,849.14 $722.40 no change Mar 31 $0.00 $0.00 

20 Total $25,571.54 $24,849.14 $722.40 $0.00 $0.00 

N W Tree and Reelamadon Total $218,991.74 $207217.09 $11,774,65 $0.00 50.00 

2005 VX58 4827 Ocean Quest 04PS0271_M2 $1,547.46 $1,547.46 $0.00 $0.00 50.00 

Ocean Quest Total $1,547.46 $1,547.46 $0.00 $0.00 50.00 

2005 VXSS 4596 Pariier Relocation O5PSO041 $15,400.00 $15.40000 $0,00 $0.00 50,00 

2005 VXSS 4705 Paricer Relocation 05P80041 $13,475.00 $13,475.00 $0,00 $0.00 50,00 

Parker Relocation Total $28,875,00 $28,875.00 $0.00 $0.00 so,no 

2005 VXSS 4612 SaLUT 14 12 03D30014 $0.00 $0.00 $0.00 $0.00 sooo 

12 Total $0,00 $0,00 $0.00 $0.00 sooo 

S a L U T 14 Tolal 50,00 $0,00 $0,00 $0,00 $0 00 

2005 vxsa 4629 Sandman 04P80077_M2 $24,325,00 $24,325.00 $0,00 $0,00 $0,00 

2005 v x s s 4S07 Sandman ^ 05P80232 , 529.955.00 $29,955.00 50,00 $0.00 $0,00 

Sandman Tolal 554.280.00 $54,280.00 so.oo $0.00 $0.00 

2005 vxsa 4591 Securilas 03FS0036 $30,013.50 $30,013.50 $0.00 $0,00 $0.00 

2005 v x s s 4616 Sccurilas 03F50036 530.923.00 $30,923.00 $0.00 $0,00 $0,00 

2005 v x s s 4679 Securilas 03FS0036 535.130.14 $35.13014 $0.00 $0,00 $0,00 

2005 v x s s 4720 Sccurilas 03FS0036 $4,529.33 $4,529.33 $0.00 $0,00 $0,00 

2005 v x s s 4731 Securitas 03FS0036 $13,642.50 $13,642.50 $0.00 $0,00 $0,00 

Securitas Total $114.23847 $114,238.47 $0.00 $0,00 $0,00 

2005 VXSS 4617 Tip Top Security 05D30112 $46,800,00 $46,800.00 $0,00 $0,00 $0,00 

2005 VXSS 4767 Tip Top Security OSD301I2 $59,978,88 $59,978,88 $0,00 $0,00 $0,00 

2005 VXSS 4805 Tip Top Security 05D30112 $74,992.32 $74,992.32 $0,00 $0,00 $0,00 

T ip Top Security Tolal $181,771,20 $181,771,20 $0 00 $0,00 $0,00 

2005 VXSS 4598 Venture 04PS007S $34,853.00 $34,853.00 $0.00 $0,00 $0,00 

2005 VXSS 4643 Venture 05D30I04 $40,000.00 $40,000.00 $0,00 $0.00 $0.00 

2005 VXSS 4716 Venlure 0SP80143 $11,198.00 $11,198.00 $0.00 $0.00 $0.00 

2005 VXSS 4864 Venlure 03P80143 $1,724.00 $1,724.00 $0.00 $0.00 $0.00 

Venlure Tolal $87,775.00 $87,775.00 $0.00 $0.00 $0.00 

2005 VXSS 4769 Ward Topsoil 04D30004 $45,000.00 $45,000.00 $0.00 $0.00 $0.00 

2005 VXSS 47S2 Waid Topsoil 04D30004 545.000,00 $45,000,00 $0,00 $0.00 $0,00 

Topsoil Tolal $90,000.00 $90,000.00 $0,00 $0,00 $0.00 

Ward Total $90,000,00 $90,000.00 $0.00 $0,00 50.00 

2005 VXSS 4701 Weslcm Oilfields Supply 05P80I34 ' $11,150.00 $11.15000 $0.00 $0,00 50.00 

Western Oilfields Supply Tulal '$11.15000 $11.150 00 $0.00 $0,00 $0.00 

2005 Total $7,183,791.58 $7,172,016.93 $11,774,65 $0,00 50,00 

2006 VXSS 468S_C C D M 11 2 0SD30I09_T2_M8 SO.OO $0.00 $0,00 - $0,00 $0,00 

2 Total $0,00 SOOO sooo $0,00 $0.00 

C D M 11 Tolal $0,00 $0.00 so.oo $0.00 $0.00 

2006 VXSS 4839_B ER 12 04 D30030_T12_M5 $4,718.92 $4,718.92 $0,00 $0.00 $0.00 
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FV PPA PR 

2006 VXSS 4848 ER 

2006 V.xsa 4828 ER 

2006 VX5g 4828 ER 

2006 vxsa 4828 ER 

2006 vxss 4828 ER 

2006 vxss 4828 ER 

2006 vxss 4828 ER 

2006 vxss 4828 ER 

2006 vxss 4828 ER 

2006 vxss 4828 ER 

2006 vxss 4S2S ER 

2006 vxss 4828 CR 

2006 vxss 4S39 ER 

2006 vxss 4839 ER 

2006 vxss 4839 ER 

20(» vxss 4853 ER 

2006 vxss 5004 ER 

2006 VXSS 5045 ER 

2006 VXSS 4860 ER 

2006 vxss 4892 ER 

2006 vxss 4902 ER 

2006 vxss 4956 ER 

2006 vxss 4868 ER 

2006 vxss 4902A ER 

2006 vxss 4902C ER 

2006 VX58 4869 ER 

2006 vxss 4907 ER 

2006 vxss 4890 ER 

2006 vxsa 4902B ER 

2006 VXSS 4902D ER 

2006 vxss 4902E ER 

2006 vxss 4930 ER 

2006 vxss 4930C ER 

2006 VXSS 4912A ER 

2006 vxsa 4949 ER 

2006 vxss 5041 ER 

2006 vxss 4930B ER 

2006 vxss 4930E ER 

2006 vxss" 4930F ER 

2006 vxss 4930G ER 

2006 VX5S V 4930O ER 

2006 vxss 4S96 ER 

Task Order D O C U M E N T Commitment Actual Cosl Balance Staius Paid Mar Com mil Mar 

12 Total $4,718.92 $4,718.92 $0.00 $0,00 $0,00 

18 04D30030_T18_M10 $18.62 0 00 $18,620 00 $000 $000 JOOO 

IS Tolal $ 1 S.620.00 $18,620,00 $0.00 $0,00 $0,00 

19 04D30030_T19_M9 $391.00 $391,00 50.00 $0,00 $0,00 

19 Tolal $391.00 $391,00 $0.00 sooo $0,00 

20 04D30030_t20_M5 $815,00 $815,00 $0.00 $0.00 $0.00 

20 04D30030_T20_M4 $3,133.00 $3,133.00 $0.00 $0.00 $0,00 

20 04 D30030_T20_M8 $1,338.82 $1,338.82 $0,00 $0,00 $0,00 

20 Total $5,286,82 $5,286.82 $0,00 $0,00 $0,00 

21 04D30030_T2I_M2 $1,106.00 SI. 106.00 50,00 $0,00 so.oo 

21 04D30030_T2I_M3 $3,382.00 $3,382.00 $0,00 $0,00 so.oo 

21 04D30030_T21_M6 $1,362,00 $1,362.00 $0,00 $0,00 $0,00 

21 04D30030_T21_MI2 $3,010.00 $3,010.00 $0.00 $0,00 $0,00 

21 04D30O30_T2l_MS $0,00 $0.00 $0.00 $0,00 $0,00 

21 04D30030_T2I_MI2 $0,00 $0.00 $0.00 $0.00 $0,00 

• 21 04D30030_T2I_M12 $3,922.30 $3,922,30 $0,00 $0,00 $0.00 

21 04D30030_T21_M14 $0,00 $0.00 $0,00 $0,00 $0.00 

21 04D30030_T21_MI1 $0.00 $0,00 $0,00 sooo $0,00 

21 04D30030_T2I_MIS $0,00 $0,00 $0.00 so.oo $0,00 

21 Tolal $12,782,30 $12,782.30 $0,00 $0,00 $0,00 

23 O4D30O30.T23 .$60,250,00 $60,250,00 $0,00 $0,00 JO.OO 

23 04D30030_T23_M1 $13,200,00 $13,200.00 $0,00 $0,00 $0.00 

23 04D30030_T23_M3 $26,246,40 $26,246.40 $0,00 $0.00 $0.00 

23 Total $99,696.40 $99,696.40 $0,00 $0.00 $0.00 

24 04 D30030_T24 $14,407.50 $14,407,50 $0,00 $0.00 $0.00 

24 04D30030_T24_MI $139,147.75 $139,147,75 $0 00 $0,00 $0.00 

24 04D30030_T24_M3 $15,733.26 $15,733.26 $0,00 $0.00 $0,00 

24 O4D3O030_T24_M4 $14,113.71 $14,113.71 50,00 $0.00 $0.00 

24 Total $183,402,22 $183,402.22 $0,00 $0.00 $0.00 

25 O4D3OO30_T2S $316,075,25 $316,075.25 $0,00 $0.00 $0.00 

25 O4D30030_T25_M2 $622,65 $622.65 $0,00 so.oo $0,00 

25 04D30030_T2S_M3 $650,72 $650.72 $0.00 $0.00 $0,00 

25 Tolal $317,348.62 $317,348.62 $0.00 $0.00 $0.00 

26 04D30030_T26 $3,876,00 $3,876.00 $0.00 $0,00 $0,00 

26 Tolal $3,876 00 $3,876.00 $0,00 $0,00 $0,00 

2 7 04 D30030_T27 $125.31401 $12.5.314,01 JOOO $000 $0,00 

27 04D30030_T27 $583,448.00 $583,448.00 $0.00 $0.00 $0,00 

2 7 04 D30030_T27_M2 $1,480,94 $1,480,94 50 00 $0.00 $0.00 

27 04D30O3O_T27_M3 $14,549,39 $14,549,39 $0,00 $0.00 $0.00 

27 04 D30030_T27_M4 $11,669.92 $11,669.92 $0 00 $0,00 $0.00 

27 04D30030_T27_M5 $5,479.19 $5,479.19 $0.00 $0,00 $0.00 

27 04D30030_T27_M6 $4,673.71 $4,673.71 $0.00 $0.00 $0.00 

27 Total 5746,615.16 $746,615.16 $0.00 $0,00 sooo 

28 04D30030_T28 5114.900,00 $114,900.00 $0.00 $0,00 so.oo 

28 04 D30030_T2S_MI S28S.000.00 $285,000,00 $0.00 $0,00 $0,00 

28 O4D3O030_T28_M2 $190,000.00 $190,000.00 $0,00 $0.00 $0,00 

28 Tolal $589,900.00 $589,900,00 $0.00 $0.00 $0,00 

29 04 D30030_T29_M 1 $2,421,55 $2,421 SS $0.00 $0.00 $0,00 

29 04 D30030_T29_M3 $1,131,39 $1,131.39 $0 00 $0,00 $0,00 

29 04D3O030_T29_M4 $999,26 $999 26 $0,00 $0,00 $0,00 

29 04D30030_T29_M5 $4,073,01 $4,073,01 $0,00 $0,00 $0,00 

29 04D30030_T29_M6A $4,548.53 $4,548.53 $0,00 $0,00 $0.00 

29 04D30030_T29_M2 $579,748.77 $579,748.77 $0,00 $0,00 $0,00 

vxss PR Status Mar FVl I 
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v x s s W A F 04 NaM4 ABCDEFHSOOS 

FY PPA PR 

2006 VXSS 4938 ER 

2006 VX58 500 IB ER 

2006 VXSS 5030 ER 

2006 VXSS 4930D ER 

2006 VXSS 4930J ER 

2006 VXSS 4942 ER 

2006 VXSS 4956A ER 

2006 vxss SOOIA ER 

2006 VX58 S030A ER 

2006 vxss 4962 ER 

2006 VXSS 5021 ER 

2006 vxss 5030B ER 

2006 vxss 5021_A ER 

2006 vxss 5022 ER 

2006 vxss 5032 ER 

2006 vxss 5030_C ER 

2006 vxss 502 l_B ER 

2006 vxss 5067_A ER 

2006 vxss 5043 ER 

2006 vxss 502l_C ER 

2006 vxsa 5053 ER 

2006 VX5R 5035 ER 

2006 VXSB 5067 ER 

ER 

2006 vxss 4872 Heal 

29 O4D3O03O .T29 

29 O4D30030, .T29. M9 

29 04D30030. .T29. . M i l 

29 Total 

31 04D3003O, .T31, . M l 

31 04D30O3O .T31. .M4 

31 04D30030. .T31 

31 04D3O03O. .T31, .M2 

31 04D30030. .T3I. .M3 

31 04D30030. _T3I_ .MS 

31 Total 

32 04D30030. _T32. _M6 

32 04D30030. .T32_ .M4 

32 04D30030. .T32. .M3 

32 O4D30O3O. .T32. .MS 

32 Tolal 

34 04D300030_T34 

34 04D30030. T34A 

34 04D30030. .T34. . M l 

., 34 04D30030. .T34. .M2 

34 04D30030. .T34. .M3 

34 Tolal 

35 04D30030. .T3S 

35 04D30030. .T3S. . M l 

35 Total 

36 04030030 .T36 

36 Tolal 

.37 04D30030. .T37 

37 04D30030. _T37. . M l 

37 Total 

2899X00007 M2IA 

Health & Human Services Total 

2006 VXSS 4908 IRS Environmental 

2006 VXSS 4933 IRS Environmental 

Mold abatement 06PS0136 

Mold abatement 06PS0136 

Mold abatement Tolal 

IRS Environmental Total 

2006 VXSS 4828 Libby Restoralion 22 04030031_T22_M6 

2006 VXSS 4S28 Libby Restoration 22 04 D30031_T22_M7 

2006 VXSS 4828 Libby Restoralion 22 04 O30031_T22_MI0 

2006 VXSS 4828 Libby Rcsloralion 22 24D30031_T22_M8 

2006 VXSS 4828 Libby Restoralion 22 04D30O3l_T22_M9 

2006 vxss 482S_A Libby Restoration 22 24D3003 l_T22_M5 

2006 VXSS 4839 Libby Restoration 2 2 04 D3003I_T22_M12 

2006 VX58 4850 Libby Restoralion 22 04D30031_T22_MI2 

22 Total 

Libby Restoration Tutal 

2006 vxss 4870 Lincoln County Landfill O3D30O16_B 

2006 vxss 4922 Lincoln Counly Landfill 24O3D30O16_n 

2006 VX58 SOOO Lincoln County Landfill 2403O30016_T4 

Lincoln Counly Landfil l Total 

2006 VXSH 4932 Loomis. John M, OSP80142_M4 

Loomis, Jubn M . Total 

Commitment 

$186,816,85 

$2,979,32 

$10,011.63 

$792,730.31 

$1.01752 

$658,67 

$582,018.18 

57.194.94 

55.215 89 

$20,354,39 

$616,459.59 

$570,895.63 

$6,165,30 

$9,923.56 

$5,880,15 

$592,864.64 

$748,990 95 

$158,347.99 

$6,260.26 

$3,845.39 

$10,545.57 

$927,990.16 

$827,015.62 

$9,895.97 

$836,911,59 

$185,931.30 

$185,931.30 

$42,755.16 

514.091.40 

$56,846.56 

$5,992,371.59 

$2,355,50 

$2,355.50 

$7,720.00 

$8,424.00 

516.144.00 

516.144.00 

51.561.00 

57.454.00 

51.033.00 

51.323.33 

$4,557,00 

$420,00 

$4,312,00 

$12,982,70 

$33,643,03 

$33,643.03 

$24,000,00 

$33,000 00 

$30,000,00 

$87,000,00 

$4,970.00 

$4,970.00 

Actual Cosl 

$1S6.SI6,SS 

$2,979.32 

$10,011 63 

$792.73031 

$1,017.52 

$658.67 

$582,018.18 

$7,194.94 

$5,215.89 

$20,354.39 

$616,459.59 

$570,895.63 

$6,165.30 

$9,923.56 

$5,880.15 

$592,864.64 

$748,990.95 

$158,347,99 

$6,260.26 

$3,845.39 

510.545.57 

$927,990.16 

$827,015.62 

$9,895.97 

$836,911,59 

$185,931.30 

$185,931.30 

$42,755.16 

$14,091.40 

$56,846 56 

$5,992,371,59 

$2,355,50 

$2,355.50 

$7,720.00 

$8,424.00 

$16,144.00 

$16,144,00 

$1,561.00 

$7,454.00 

$1,033.00 

$1,323.33 

$4,557.00 

$420.00 

$4,312.00 

$12,982.70 

S33.643.03 

$33,643.03 

$24,000.00 

$33,000.00 

$30,000,00 

$87,000 00 

$4,970.00 

$4,970.00 

Balance 

$0,0(1 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

so,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

Paid Mar 

$0,00 

$0,00 

$0,00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

50,00 

so.oo 

sooo 

so.oo 

so.oo 

sooo 

$0,00 

$0.00 

$0.00 

50.00 

50,00 

so.oo 

50,00 

50.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0 00 

$0.00 

$0.00 

Commit Mar 

$0,00 

$0,00 

$0,00 

50.00 

50,00 

50.00 

50.00 

50.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0 00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

50,00 

$0,00 

$0,00 

sooo 

$0,00 

50,00 

50,00 

sooo 

so.oo 

50.00 

so.oo 

$0.00 

$0.00 

$0,00 

$0,00 

50,00 

50,00 

$0,00 

$0.00 

$0,00 

so.oo 

50,00 

50,00 

$0,00 

$0 00 

50,00 

$0,00 

50,00 

50.00 

v x s s PR Siatus Mar F V l l 
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vxss WAF 04 Ni344 ABCDEFHSOOS 

FV PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cosl Balance Stains Paid Mar Commit Mar 

' 2006 VXSS 4836 MCS 9 04D30029_TO9_MS S16.174 39 $16,174.39 SO.OO $0 00 $0.00 

1 9 Total 516.174,39 $16,174.39 50,00 $0.00 $0.00 

' 2006 vxss 4909 MCS 30 04D30029_T30 543.649.00 $43,649,00 50,00 $0,00 $0.00 

' 2006 vxss 4930A MCS 30 04D30029_T30_M1 57,575.28 $7,575.28 sooo 5000 so.oo 

30 Total 551.224.28 $51,224.28 $0,00 50,00 $0.00 

' 2006 vxss 4943 MCS 33 04 D30029_T33A 566.898.12 $66,898.12 $0.00 50,00 so.oo 

2006 vxss 4943 MCS 33 04 D30029_T33A 588,32145 $88,321.45 $0 00 $0,00 $0,00 

' 2006 vxss 5001 MCS 33 04O30029_M33B $8,392.30 $8,392.30 $0.00 $0,00 $0,00 

! 2006 VX58 SOOIC MCS 33 04D30029_T33_MI $3,155.00 J3.I55.00 50.00 $0,00 $0.00 

•| 
33 Total $166,766.87 $166,766,87 $0.00 $0.00 $0.00 

• 2006 vxss 5050 MCS 38 04D30029_T3S $223,812,43 $223,812.43 $0,00 $0.00 $0,00 

I 
38 Total $223,81243 $223.812 43 $0,00 $0,00 $0.00 

i M C S Total $457,977 97 $457,977,97 $0,00 $0,00 $0.00 

1 2006 vxss 4899 Noble Rcsid fill 2403 0 30015_T8 $52,500.00 $52,500,00 $0,00 $0,00 $0,00 

' 2006 vxss 5024 Noble Resid fill 03D300I5 $26,250,00 $26,250,00 $0,00 $0,00 $0,00 

' 2006 vxss 5066_A Noble Resid fill 03D300IS $20,492,50 $20,492 50 $0,00 $0,00 $0,00 

Resid fill Total $99,242,50 $99,242,50 $0,00 $0.00 $0,00 

Noble Tolal $99,242 SO $99,242.50 $0,00 $0.00 $0.00 

2006 vxss 4891 Noble Sales Co HEPA Vacs 06F50032 $17,990,00 $17,990.00 $0,00 $0,00 $0.00 

' H E P A Vacs Total " J 17.990.00 $17,990,00 $0.00 50,00 $0,00 

Noble Sales Co Tolal $17,990,00 $17,990,00 $0.00 $0,00 $0.00 

' 2006 vxss 4849 NW Tree and Rcclamalion 19 03D30022 $4,478.15 $4,478,15 $0.00 $0,00 $0.00 

'' 19 Tolal $4,478.15 $4,478.15 $0,00 $0.00 $0,00 

1 2006 vxss 4939 NW Tree and Reclamation 20 2403D30022_T20 $33,707.60 $33.14720 $560,40 no change Mar 31 $0.00 $0.00 

1 20 Tolal $33,707.60 $33,147,20 $560,40 $0,00 $0.00 

i 2006 vxss 49S1 NW Tree and Reclamation 21 2403D30O22_T2l $36,477,41 $.30,290.81 $6,186.60 no change Mar 31 $0,00 $0.00 

1 2006 vxss 4951A NW Tree and Reclamation 21 2403O30022_T21 $200,08 $0.00 $200.08 no change Mar 31 $0,00 $0.00 

21 Total 136.67749 $30,290.81 $6,386.68 JO.OO $0.00 

2006 vxss SOlO NW Tree and Rcclamalion 22 03D30022_T22 $25,477.95 S22.249.S1 $3.228.14 no change Mar 31 $0.00 $0,00 

22 Total $25,477.95 $22,249.81 $3,228.14 $0.00 $0.00 

• 2006 vxss 5023 NW Tre-c and Reclamation 23 03D3O022_T23 J 18.637.82 $15,981.84 $2,655.98 no change Mar 31 $0.00 $0.00 

23 Total $18,637,82 $15,981.84 $2,655.98 $0.00 $0.00 

' 2006 vxss 5044 NW Tree and Reclamation 24 03O30022_T24 $25,319.00 S21.348.02 $3,970.98 no change Mar 31 $0,00 $0.00 

1 24 Total $25,319,00 $21,348.02 $3,970.98 $0,00 $0.00 

2006 vxss 5048 NW Tre'C and Reclamation' 25 03D30022_T2S $32,407.44 $14,629.28 $17,778,16 no change Mar31 $0.00 $0.00 

i 25 Tolal $32,407.44 $14,629.28 $17,778,16 $0.00 $0.00 

2006 vxss 5049 NW Tree and Rcclamalion 26 03D30022_T26_M1 $3,717.20 $3,531.02 $186,18 no change Mar 31 $0,00 $0.00 

26 Tolal $3,717.20 $3,531.02 $186,18' $0,00 $0.00 

NW Tree and Reclamation Total $180,422,65 $145,656.13 $34,766.52 $0.00 $0,00 

1 2006 vxss 4842 Parker Relocation 05PS004I_M3 $9,625,00 $9,625.00 $0.00 $0.00 $0,00 

1 2006 vxss 4945 Parker Relocation 06PS0156 511.550.00 $11,550.00 $0.00 $0.00 $0,00 

Parker Relocadon Total $21,175.00 $21,175.00 $0.00 $0.00 $0,00 

20O6 vxss ,4965 P U L L M A N - H O L T ASSOC vacuums 06F50060 $7,500,00 $7,500.00 $0.00 $0.00 $0,00 

2006 vxss 4965 P U L L M A N - H O L T ASSOC vacuums 06F50060A $630.00 $630.00 $0.00 $0,00 $0.00 

vacuums Total 58.130.00 $8.13000 $0.00 $0,00 $0.00 

P U L L M A N - H O L T A S S O C Tolal $8,130.00 $8,130,00 $0,00 $0.00 $0.00 

' 2006 vxss 5026B Sandman 06P80l7g $29,988.00 $29,988.00 $0.00 $0,00 JO.OO 

Sandman Tolal $29,988.00 $29,988.00 $0,00 $0.00 $0.00 

' 2006 VXSB 4835 Tip Top Security 05030112_T3 $30,008,115 $30,008.16 $0.00 $0.00 $0.00 

2006 vxss 484S Trp Top Security 05D30112_T4 $20891.52 $20,891.52 $0.00 $0.00 $0.00 

1 2006 vxss 4893 Tip Top Security 0SD30112_T5 $37,440.00 $37,440,00 $0.00 $0.00 $0.00 

1 2006 vxss 4918 Tip Top Securiiy 0SD30I12_T6 $37,440.00 537.440.00 $0.00 $0.00 $0.00 

' 2006 vxss 4937 Tip Top Securiiy 05D30I12_T7 $37,440.00 537.440.00 $0,00 $0.00 $0.00 

VX58 PR Status Mar FY 11 
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vxss WAF 04 Ns344 ABCDEFHSOOS 

FY PPA PR Conlractor Task Order D O C U M E N T Commitment Actual Cost Bnlan'ce Staius Paid Mar Commit Mar 

2006 VXSS 4963 Tip Top Security 05D30ll2_Ta $37,440.00 $37,440.00 $0.00 $0.00 $000 

2006 VXSS 5014 Tip Top Securiiy 05O30ll2_T10 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 VXSS 5042 Tip Top Security 05O30ll2_TII $37,440.00 $37,440.00 $0.00 $0.00 $0,00 

2006 VXSS 5052 Tip Top Security 05D30112_TI2 $74,880.00 $74,880.00 $0,00 $0.00 $0.00 

Tip Top Security Tulal $350,419.68 $350,419.68 $0,00 JO.OO • $0.00 

2006 VXSS 4910 Venture 0SD30104_TI $60,000,00 $60,000.00 $0.00 $0.00 ' $0,00 

2006 VXSS 5019 Venture 0SD30104_T2 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

Venlure Total $80,000 00 $80,000.00 $0,00 $0.00 $0,00 

2006 VXSS 4898 Ward Topsoil 04D30004_T4 $90,000,00 $90,000.00 $0.00 $0,00 $0,00 

2006 VXSS 4968 Ward Topsoil O4D30004_T5 $90,000,00 $90,000.00 $0,00 $0.00 $0.00 

2006 VXSS 5025 Ward Topsoil D4D30004_T6 S45.000.00 $31,035,00 $13,965.00 no change Mar 31 $0.00 $0.00 

Topsoil Tolal $225,000.00 $211,035,00 $13,965.00 $0.00 $0,00 

Ward Total $225,000,00 $211,035.00 $13,965.00 $0.00 :$o.oo 

2006 VXSS 4877 WTR Consulting Engineers 06P8008S $10,941.00 $10,941.00 $0.00 $0.00 ,50,00 

W T R Consulting Engineers .Total $10,941.00 $10,941.00 $0.00 $0.00 so.oo 

S Total $7,617,770.92 $7,569,039.40 $48,731.52 $0,00 sooo 

2007 VXSB 7143 Blossom Bouliquc 1 07D300I1_TI $2,500.00 $2,500.00 $0.00 $0.00 sooo 

2007 VXSS 7164 Blossom Boutique 1 O7D300ll_TI $94,802.97 $94,802.97 SO.OO $0.00 $0,00 

I Tutal $97,302.97 $97,302,97 $0.00 $0.00 $0,00 

2007 VXSS 7193 Blossom Boutique 2 07O300ll_T2 $30.9S5.I4 $30,985.14 $0.00 so.oo $0.00 

2 Tutal S30.9B5.14 $30,985,14 " $0.00 so.oo $0.00 

2007 VXSS 7087 Blossom Boulique 07P80115 $23,763.70 $23,763.70 $0.00 $0.00 $0.00 

2007 v x s a 7093 Blossom Bouliquc 07PS0I15 $0.00 $0.00 $0.00 $0.00 $0.00 

2007 v x s s 7097 Blossom Bouliquc 07P80I24 $24,275.70 $24,275.70 so.oo $0.00 $0.00 

2007 VXSS 7105 Blossom Bouliquc 07PS0124 $0.00 $0.00 so.oo $0.00 $0.00 

2007 v x s a 7125 Blossom Bouliquc 07PS0143 $99.S80,90 $99,880.90 so.oo $0.00 $0.00 

Blossom Boutique Tolal S276.20S.41 $276,208.41 so.oo $0.00 $0,00 

2007 VXSS 7123 Caboose 07P80150 514.543.05 $14,543,05 $0.00 $0.00 $0,00 

Cabuose Total 514.543,05 $14,543.05 $0.00 $0.00 $0.00 

2007 VXSS 707IB F.R 17 04D30030_T17_M4 512.455 64 $12,455.64 $0.00 $0.00 $0,00 

17 Tutal 512.455.64 512.455,64 $0.00 $0.00 $0.00 

2007 VXSS 7002 ER 23 04D30030_T23_M4 50.00 50.00 $0.00 $0.00 $0.00 

2007 VXSS 7025 ER 23 04D30030_T23_M5 50.00 50.00 $0,00 $0.00 $0.00 

13 Tulal $0,00 50,00 $0.00 so.oo $0.00 

2007 VXSS 7003 ER 28 04O30030_T28_M3 $52,000,00 552.000,00 $0,00 $0.00 $0,00 

28 Total $52,000,00 552.000.00 $0.00 $0,00 $0,00 

2007 VXSS 7004 ER 34 O4D3O030_T34_M4 $4,176.04 54.176.04 $0,00 so.oo $0,00 

34 Total $4,176.04 S4.176.04 $0,00 $0.00 $0,00 

2007 VXSS 7004_A ER 35 O4D30030_T35_M3 $4,179.13 54.179.13 $0,00 $0.00 $0,00 

2007 VXSS 7004_C ER 35 O4D30030_T3S_M2 $10329.04 $10,329.04 $0,00 $0.00 $0,00 

2007 VXSS 701 l_C ER 3 5 04 D30030_T35_M3 $1,820,45 $1,820.45 $0,00 $0.00 $0,00 

2007 VXSS 701 l_D ER 3 5 04 D30030_T3S_M4 $1,287.59 $1,287.59 $0,00 $0.00 $0,00 

35 Tulal $17,616,21 $17,616,21 $0,00 $0,00 $0.00 

2007 VXSS 7004_B ER 36 04O30030_T36_M2 $6,076.88 $6,076.88 $0 00 $0,00 $0 00 

2007 VXSS 701 I B ER 3 6 04 O30030_T36_M3 $8,575,81 $8,575.81 $0,00 $0.00 $0.00 

2007 VXSS 701 I E ER 36 04D30030_T36_M5 $4,250.16 $4,250.16 $0,00 $0,00 $0.00 

2007 VXSB 7021 ER 3 6 04 D30030_T36_M4 $19,975.76 $19,975.76 $0,00 $0.00 $0,00 

2007 VXSB 7026A ER 36 04D30O30A_T36_M6 $2,384.32 $2,384.32 $0,00 $0.00 $0.00 

2007 VXSS 7026A ER 36 04O3O030_T36_M7 $8,117.41 $8.11741 $0,00 so.oo $0.00 

2007 VXSS 7026C ER 3 6 04 D30030_T36_MS $626.26 S62626 $0.00 $0.00 $0.00 

36 Total $50,006,60 $50,006,60 $0,00 $0.00 $0.00 

2007 VXSS 7057 ER 39 04D30030_T39 $8,445.70 $8,445,70 $0.00 $0.00 $0,00 

2007 VXSS 7059 ER 39 O4O3003O_T39 $4,335.64 $4,335.64 $0.00 $0.00 $0,00 

VXSS PR Sutus Mar FVl l 
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I FV Task Order 

39 Tntal 

2007 VXSS 7075 ER 40 04 O30030_T40 

2007 VXSS 7098 ER 40 04D30030_T4O_M 1 

2007 VXSS 7112 ER 40 04D30030_T40_M2 

2007 VXSS 7151 ER 40 04D30030_T40_M3 

2007 VXSS 7168 ER 40 04O30030_T40_M4 

2007 VXSS 7I69B ER 40 O4O30030_T40_M6 

2007 VXSS 7190 ER 40 04D30030_T40_M5 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

! 2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

I 2007 VXSS 

2007 VXSS 

I 2007 VXSS 

2007 VXSS 

2007 VXSS 

2007 VXSS 

7058 ER 

7090 ER 

7091 ER 

7091A ER 

7094,ER 

7094_A ER 

7094_B ER 

7094_C ER 

7094_E ER 

709IB ER 

7088 ER 

7096 ER 

7100 ER 

7129 ER 

7I00A ER 

7I37_A ER 

7I37_B ER 

7137_C ER 

7142_A ER 

7142 B ER 

2007 VXSS 7118 ER 

2007 VXSS 7142 ER 

2007 VXSS 7I37_0 ER 

2007 vxss 7I42_C ER 

2007 vxss 7142_0 ER 

2007 VXS8 71S6A ER 

2007 VXSB 7142_E ER 

2007 vxss 7l42_f ER 

2007 vxsa 7142_g ER 

2007 vxss 7136 ER 

2007 VXSB 7156 ER 

2007 vxsa 7142_h ER 

2007 vxsa 7169 ER 

2007 vxss 7169 A ER 

2007 vxss 7I69C ER 

2007 vxss 7146 ER 

2007 vxss 7162 ER 

2007 vxss 7156B ER 

2007 vxss 71690 ER 

42 04D30030. T42 

42 04030030. T42. M l 

42 04030030. T42. M2 

42 04D3OO30 T42. M7 

42 04D30030 T42_ M3 

42 04030030 T42. M4 

42 04D30030 T42. MS 

42 04D30030. T42. M6 , 

42 04D30030. .T42. M7 

42 Tolal 

43 04 030030 T43. M6 

43 04030030. T43. M3 

43 04D30030 T43 

43 04 030030 .T43. M4 

43 04D3003O. T43_ M6 

43 04D30030. T43. MSA 

43 04030030. .T43_ MS 

43 04030030 .T43. M9 

43 04D30030 .TJ3. M7 

43 04 0 30030 .T43. .MIO 

43 04D30030 .T43 .M12 

43 Tolal 

44 04 030030 T44 .MIO 

44 04D30030 .T44 .M2 

44 04 030030 T44 _M2 

44 04030030 T44 _M3 

44 O4D3O03O _T44 .M4 

44 04030030 _T44 .M9 

44 04030030 _T44 .MS 

44 04 030030 T44 .M7 

44 04030030 _T44 .MS 

44 Total 

45 04D30030 _T4S . M l 

45 04030030 _T4S _M2 

45 04030030 -T45 .M3 

,45 O4D3003O _T4S _M4 

45 04030030 _T4S _M5 

45 04D30030 _T4S .M6 

4S Total 

46 04D30030 _T46 

46 04030030 _T46 .M2 

46 04030030 _T46 _M3 

46 04030030 _T46 .M4 

Commitment 

$12,781.34 

$180,350.00 

$12,228.00 

$147,000.00 

$40,000.00 

$98,000,00 

$15,988.56 

$80,000.00 

$573,566.56 

$764,386,43 

$103,211.80 

$13,529 87 

$70547 

$13,950,03 

$3,519.94 

$3,041,41 

$16,984,62 

$11,288.54 

$930,618,11 

$10304,06 

$1,261,824.23 

$9,101.80 

$20,287,88 

$20,850,49 

$29,213,50 

$28,013.62 

$36,548,65 

$14,974.99 

$3,428.16 

$3,377.16 

$1,437,924.54 

$1,546,306.12 

$8,947 7S 

$40348,88 

$I2.746..34 

$5.967 05 

$13,524.99 

$28,298,85 

$2,824.73 

$6,069.60 

$1,665,034,34 

$993,186 II 

$25,487.99 

$8,532.52 

$11,696.00 

$11.91001 

$9,732,93 

$1.060545,56 

$597,790 00 

$5,759,70 

$9,924,67 

$12.94488 

$626,419,25 

Actual Cost 

$12,781.34 

SI 80.350.00 

$12,228,00 

$147,000.00 

$40,000.00 

$98,000.00 

SI 5.988.56 

$80,000,00 

$573,566.56 

$764,386.43 

$103,211,80 

$13,529,87 

$705.47 

$13,950 03 

$3,519.94 

$3.04141 

$16,984,62 

$11,288.54 

$930,618,11 

$10,304,06 

$1,261,824.23 

$9,101,80 

$20,287,88 

$20,850.49 

$29,213,50 

$28,013.62 

$36,548.65 

$14,974.99 

$3,428.16 

$3,377.16 

$1,437,924.54 

$1,546,306.12 

$8,947,78 

$40348,88 

$12,746,34 

$5,967.05 

$13,524.99 

$28,298.85 

$2,824.73 

$6,069.60 

$1,665,034.34 

$993,186.11 

$25,487.99 

$8,532,52 

$11,696.00 

$11.91001 

$9,732.93 

$1.060545.56 

$597,790.00 

$5,759.70 

$9,924.67 

$12,944.88 

5626.419,25 

Balance 

50,00 

50.00 

50,00 

$0,00 

$0.00 

$0,00 

$0.00 • 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$11,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

so 00 

• so.oo 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

Paid Mar 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0 00 

$0.00 

$0,011 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

so.oo 

$0,00 

$0,00 

Commil Mar 

$0,00 

$0.00 

$0.00 

$0,00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

sooo 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
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FV PPA PR Contractor TaskOrder D O C U M E N T Commitmeot Actual Cost Balance Status Paid Mar Commil Mar 

2007 VXSS 7174 ER 4 7 04 D30030_T47_M5 $556,983.61 $556,983.61 $0,00 $0,00 $0,00 

47 Total $556,983,61 $SS6.9S3.6I $0.00 $0,00 . i so.oo 

2007 vxss 7180 ER 4 8 04 O3O030_T4S_M8 $637,273.31 $637,273.31 $0.00 50,00 50,00 

48 Tolal S637.273.3I $637,273,31 $0.00 50.00 50.00 

2007 vxss 7165 ER 49 04 O30030_T49 $198,998,74 $198,998.74 $0.00 sooo 50.00 

49 Tulal $198,998.74 $198,998,74 $0.00 50,00 ' 50.00 

ER Total $7,836,399.85 $7,836,399.85 $0.00 $0.00 ; 50.00 

2007 VXSS 7102 HeolUi & Human Services 2S99X00007_M23 $2,450.00 $2,450.00 $0.00 $0.00 50.00 

2007 vxss 7012a Health & Human Services medical monitoring $0.00 $0.00 $0.00 so.oo sooo 

Health & Human Services Tolal $2,450.00 $2,450.00 $0.00 $0.00 " $0.00 

2007 vxss 7038 Ingraham Environmental Asbestos Training $9,890.00 $9,890.00 $000 $0.00 $0.00 

Asbestos Training Tulal $9,890.00 $9,890.00 so.oo $0,00 $0.00 

Ingraham Environmental Total $9,890.00 $9,890,00 so.oo $0.00 $0.00 

2007 VXSB 7103 Lincoln County l.andnil 03D30016_T5 $48,000,00 $48,000.00 $0.00 $0.00 $0,00 

2007 vxss 7138 Lincoln Counly Landfill 03D30016_T6 $76,800.00 $76,800,00 $0.00 $0.00 ,$0,00 

Lincoln Counly Landfil l Total $124,800.00 - $124.80000 sooo $0.00 $0,00 

2007 vxss 701l_A MCS 38 04O30029_T38_M 1 $8,640.69 $8,640.69 $0,00 $0.00 $0.00 

2007 vxss 701 L F MCS 38 04 O30029_T38_M3 $6,239.00 $6,239.00 $0,00 $0.00 $0.00 

38 Total $14,879.69 $14,879 69 $0.00 $0.00 $0.00 

2007 vxss 7077 MCS 41 04D30029_T41 $91.35030 $91.35030 $0.00 $0,00 $0.00 

2007 vxss 7094_D M C S 41 O4D30O29_T4l_Ml Sl.215,46 $1,215,46 $0.00 $0,00 $0.00 

2007 vxss 7153 MCS 41 OtO30029_T4l_M9 $28,589.31 $28,589.31 $0,00 $0,00 $0.00 

41 Total $121,155.07 $121,155,07 $0,00 $0.00 $0.00 

M C S Total 5136.034.76 $136,034.76 $0.00 $0.00 . 50.00 

2007 VXSB 7133 Noble Fill 07D3000S 532.500.00 $32,500.00 $0.00 $0.00 50,00 

2007 VXSB 7172 Noble Fill 07D30008_TI $22,399.00 $22,399.00 * $0.00 $0.00 50,00 

2007 vxss 7182 Noble Fill 07O30008_T2. $68,906,50 $68,906.50 so.oo $0.00 50,00 

Fi l l Total $123,805.50 $123,805.50 $0.00 $0.00 50,00 

2007 vxsa 7134 Noble lopsoil 07O3O009- $145,000.00 $145,000,00 $0,00 $0.00 50,00 

2007 vxsa 7173 Noble topsoil 07O30009_Tl $195,112.00 $195,112.00 $0.00 $0.00 ' 50.00 

2007 vxss 7183 Noble lopsoil 07D30OO9_T2 $221,038.00 $221,038,00 so.oo $0.00 50.00 

''tupsuil Tutal $561,150.00 $561,150.00 $0.00 $0.00 50.00 

Noble Total $684,955.50 $684,955.50 $0,00 $0.00 50.00 

2007 vxss 7000 NW Tree and Reclamation 27 03D30022_T27 $9,588,58 $3,131,86 $6,456,72 no change Mar 31 $0 00 •50.00 

27 Tutal $9,588,58 $3,131.86 $6,456.72 ^ $0.00 50.00 

NW Tree and Rcelamarion Total $9,588,58 $3,131,86 S6.456.72 $0.00 50,00 

2007 vxss 7018 Parker Relocalion 06P80I56_M1 $5,775.00 $5,775.00 $0,00 so.oo ;S0.00 

Parker Relucatiun Total $5,775,00 $5,775,00 $0.00 so.oo 50.00 

2007 vxss 7163 S&Y Trading cc $15,929,00 $15,929,00 SOOO so.oo 50,00 

S & V Trading Tutal $15,929 00 $15.929 00 50,00 50.00 50,00 

2007 vxss 7119 Sandman 07P80149 $24,350.00 $24,350.00 50,00 $0 00 50,00 

Sandman Tolal $24,350,00 524.350.00 $0.00 $0.00 50,00 

2007 vxss 7095 Tip Top Security 05O30ll2_T13 $76,560.00 $76,560.00 $0.00 50.00 50,00 

2007 vxss 7135 Tip Top Security 05030112_TI4 $66,990.00 $66,990.00 SO.OO 50.00 $0,00 

2007 vxss 7154 Tip Top Securiiy 05D30I12_T15 $55,907.94 $55,907.94 $0.00 so.oo 50,00 

2007 vxss 7184 Tip Top Securiiy 05D30I12_T16 $116,792.28 $116,792.28 50,00 $0,00 sooo 

Tip Top Security Total $316,250.22 5316.250.22 50,00 $0,00 50,00 

2007 vxss 7009 Venture , 05O30104_T3 $20,000.00 $20,000,00 $0,00 $0,00 $0,00 

2007 vxss 7022 Venture O5D30IO4_T4 $19,902,00 $19,902.00 $0,00 $0,00 50,00 

2007 vxss 7126 Venturc 05O30I04 $9,985.00 $9,985,00 $0,00 $0.00 50,00 

2007 VXSB 7131 Venlure 07O30007_Tl $20,000.00 $20,000,00 $0,00 $0.00 50,00 

2007 vxss 7150 Venlure 07O30007_T2 $35,000,00 $35,000.00 $0,00 so.oo $0,00 

2007 vxss 7179 Venture 07D30007_T3 $40,000 00 $40,000.00 $0,00 $0,00 $0,00 
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CoDtnclor 

Venture Total 

2008 VXSS 72S9 ASW Associates 2 08D3000I_T2 

2008 VXSS 7306 ASW Associates 2 08D30001_T2_MI 

2 Tutal 

200S VXSS 7295 ASW Associales 4 08 030001_T4 

2008 vxsa 7328 ASW Associates 4 0BO30OOI_T4_Ml 

2008 vxsa 7335 ASW Associates 4 0803000 l_T4_M3 

2008 vxss 7335_A ASW Associales 4 08D3000I_T4_M4 

2008 VX58 733S_B ASW Associates 4 OSD3O00l_T4_MS 

2008 vxss 7341 ASW Associales 4 08O30001_T4_M5 

2008 vxss 7343 ASW Associates 4 0SO3000l_T4_M6 

2008 vxss 7343_A ASW Associates 4 08O3000l_T4_M7 

2008 vxss 7346 ASW Associales 4 0SD3O0OI_T4_M9 

2008 vxss 7321 ASW Associales 4 0SO30001_T4_MI 

2008 VXS8 7393_C ASW Associares 4 08O30002_T4_MI0 

4 Total 

A S W Associates Tutal 

2008 vxss 7247 B C l Consulting Asbestos training 0SP8008S 

Asbestos training Total 

BCI Coosulring Total 

2008 vxss 7198 Blossom Boulique 3 07D3001I_T3 

3 Total 

2008 vxss 7307 and A Blossom Boutique 4 07D3001 l_T4 

4 Tulal 

2008 vxss 7334 Blossom Boutique 5 070300 l l_T5 

S Total 

2008 vxss 7358 Blossom Bouliquc 6 07D3001 l_T6 

6 Tutal 

2008 vxss 7391 Blossom Bouuque 7 07O300ll_T7 

7 Tulal 

Blossom Boulique Total 

2008 vxss 7199 ER 45 04D30030_T45_M7 

45 Tntal 

2008 vxss 7I99A ER 46 04 D30030_T46_M5 

46 Total 

2008 vxss 7I99B ER 47 04D30030_T47_M7 

2008 vxss 7199F ER 47 04O30030_T47_M8 

2008 vxss 7218 ER 4 7 04 D30030_T47_M10 

2008 vxss 71991 ER 4 7 04 O3O030_T47_M9 

47 Tntal 

2008 vxss 7199C ER 48 04 D30030_T48_MS 

2008 vxss 7I99E ER 48 04D30030_T48_M6 

2008 vxss 7214 ER 48 04D30030_T48_M7 

48 Tutal 

2008 vxss 7199D ER 49 O4O30030_T49_M4 

2008 vxss 71990 ER 49 O4D30O30_T49_M5 

2008 vxss 72I4A ER 49 04D30030_T49_M6 

2008 VXSB 7216 ER 49 04O30030_T49_M9 

2008 vxss 72 ISA ER 49 04D30030_T49_M7 

2008 vxss 7227 ER 49 04O30030_T49_M 11 

2008 vxss 7227_A ER 49 04O30030_T49_MI0 

2008 vxss 7229 ER 49 04 030030_T49_MI1 

Commitment Actual Cost Balance Status Paid Mar Commil Mar 

$144,887,00 $144,887.00 $0,00 $0.00 $0.00 

$9,602,061.37 $9,595,604,65 $6,456.72 $0.00 $0.00 

$297,958,60 $297,958.50 $0,00 50.00 $0,00 

$5,962,49 $5,962.49 $0,00 sooo $0,00 

S303.92l.09 $303.921,09 $0,00 $0.00 $0,00 

$655,367.43 $655.36743 $0,00 $0.00 $0,00 

$6,379,33 $6,379,33 $0,00 50.00 $0.00 

.$2,382.99 $2,382.99 $0.00 sooo $0,00 

$3,785.47 $3,785.47 $0.00 $0,00 $0.00 

$2,598.17 $2,598,17 $0.00 $0,00 $0.00 

$0.00 $0,00 $0,00 $0.00 $0,00 

$0,00 $0,00 $0,00 50,00 $0,00 

$0,00 $0,00 $0.00 50,00 $0,00 

$0,00 $0.00 $0.00 $0,00 $0 00 

$5,967.86 $5,967.86 $0.00 $0,00 $0,00 

$6,095.99 $6,095.99 $0,00 $0.00 $0,00 

$682,577,24 $682,577.24 $0.00 $0,00 50,00 

$986,498.33 $986,498,33 $0.00 $0,00 50.00 

$9,800.00 $9,800.00 so.oo $0,00 so.oo 

$9,800.00 $9,800,00 so.oo $0,00 so.oo 

$9,800.00 $9,800,00 $0.00 $0.00 50.00 

$61,908.56 $61,908.56 $0.00 $0.00 50.00 

$61,908.56 $61,908.56 $0.00 $0,00 $0.00 

$58,665,80 $58,665,80 $0 00 $0.00 50.00 

558.665 80 $5S.665.B0 sooo $0.00 $0,00 

561.424,10 $61,424.10 $0,00 $0.00 $0.00 

$61,424.10 $61,424.10 $0,00 $0.00 $0.00 

576,566.75 $76,566.75 $0,00 $0.00 $0,00 

$76,566,75 $76,566.75 $0.00 so.oo $0,00 

$87,439 60 $87,439.60 $0.00 $0.00 $0,00 

$87,439.60 $87,439.60 so.oo $0.00 $0,00 

$346,004.81 $346,004.81 $0.00 $0,00 $0,00 

$22,225.68 $22,225.68 $0.00 $0.00 so,oo 

$22,225.68 $22,225.68 • $0.00 $0.00 $0,00 

532.614,66 $32614.66 $0.00 $0,00 $0,00 

$32,614,66 $32,614,66 $0.00 $0,00 $0,00 

$22,932.14 $22,932,14 $0.00 $0,00 $0.00 

$44,539 16 $44,539.16 $0 00 $0,00 $0,00 

$5,987,53 $5,987.53 $0,00 JOOO $0,00 

$5,352.22 $5,352,22 $0,00 $0.00 $0.00 

$78,811.05 $78,811.05 $0,00 $0,00 $0.00 

$7,923,21 $7,923,21 $0,00 $0.00 $0.00 

$26,736.47 $26,736,47 $000 $0,00 $0,00 

$26,166.11 $26,166,11 $0,00 $0.00 $0.00 

$60,825.79 $60,825,79 $0.00 so.oo $0.00 

$4,741.40 $4,741.40 $0.00 so.oo $0,00 

$19,219,47 $19.21947 $0.00 $0.00 $0,00 

$22,398,01 $22,398,01 $0.00 $0.00 $0,00 

$53,388,77 $53,388,77 $0.00 $0.00 $0,00 

$10.62026 $10,620,26 $0 00 $0.00 $0,00 

$22,581,15 $22581,15 $0,00 so.oo $0,00 

$27,418.85 $27,418.85 $0,00 so.oo $0,00 

$41,664,00 $41,664,00 $0.00 so.oo $0,00 
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49 Tutal $202,031.91 5202.031.91 $0.00 $0.00 $0,00 

200S vxsa 7251 ER SO 04O30030_TS0_M2 $5,273.88 S5.273.88 $0.00 $0,00 $0,00 

50 Total $5,273.88 $5,273.88 $0.00 $0,00 50,00 

ER Tolal $401,782.97 $401,782.97 $0.00 $0,00 $0,00 

2008 v x s s 7288 ER 11 1 0SO300O2_TI $235,715.00 $235,715.00 $0.00 $0,00 50.00 

2008 v x s s 7292 ER 11 1 0SD30002_TI $98,085.00 $98,085,00 $0.00 $0.00 so.oo 

2008 v x s s 7293 ER 11 1 08D30002_T1 S2.165.00 $2,165.00 $0.00 $0.00 sooo 

2008 VXSS 7296 ER II 1 0SD30002_T1 $280,202,76 $280,202.76 $0.00 $0.00 sooo 

200S v x s s 7303 E R l l 1 08D30002_T1_M1 $7,584,72 $7,584,72 . $0.00 $0.00 50,00 

2008 VXSS 7303_A ER II 1 08O30002_Tl_M2 $17,415.28 $17,415.28 $0.00 $0.00 50,00 

2008 VXSS 7310 E R l l 1 0SO30002_TI_M2 $4.01591 $4,015,91 $0.00 $0.00 50,00 

2008 VXSS 7317 ERII 1 08O30002_Tl_M3 $112,500.00 $112.500.00 $0.00 $0.00 50,00 

2008 VXSS 7317_A E R l l 1 0SO30002_TI_M5 $39,000.00 $39,000.00 $0.00 $0.00 so.oo 

2008 VXSS 7317 E R l l 1 0SO30002_TI_M5 $301,027.15 $301,027.15 so.oo $0.00 50.00 

2008 VXSS 7319 ER 11 1 0SO30d02_Tl_M4 $11,323.66 $0,00 $11,323.66 no cbange Mar 31 $0,00 50.00 

200S VXSB 7340 ER 11 1 08O30002_TI_M6 515.591,77 $15,591.77 $0.00 $0,00 50,00 

20OB VXSS 7355 ERII 1 08O30002_TI_M7 5148.1 SOOO $148.15000 so.oo $0,00 $0 00 

2008 VXSB 7393 ER 11 1 0SD30002_TI_M9 520.I0O2I $0.00 $2010021 no change Mar 31 $0,00 $0,00 

200S VXSB 7394 ER 11 1 0BD30002_TI_M8 $159.35000 $157,173,87 $2.176.13 no change Mar 31 $0,00 $0.00 

1 Tutal $1,452,226 46 $1,418,626.46 $33,600,00 $0,00 $0.00 

2008 VXSS 7309_A ER 11 5 08D30002_T5 $1,289,066.07 $1,289,066,07 $0,00 $0,00 $0,00 

2008 VXSS 7309_B ER 11 5 0BO30002_T5 $40,406,25 $40,406.25 $0.00 so.oo 50,00 

2008 VXSS 7329 ER 11 5 08D30002_T5_M 1 $11,343.76 $11,343 76 $0.00 $0 00 50,00 

2008 VXSB 7329_A ER 11 5 08O30002_T5_M3 $11,020,61 $11,020.61 $0.00 so.oo 50,00 

2008 VX58 7329_B ER 11 5 08O30002_T5_M 11 $5,483.19 $5,483.19 $0.00 $0.00 50.00 

2008 VXSS 7329_C ER 11 5 0SO30002_T5_M 13 $7,905.94 $7,905.94 $0.00 $0.00 50.00 

2008 VXSS 7344 ER 11 5 0SO300O2_T5_M4 $64,012.82 $64,012.82 $0.00 $0,00 $0.00 

2008 VXSS 7344_A ER 11 S 0SD30002_T5_MS $10,973.06 $10,973.06 SO.OO $0.00 $0.00 

2008 VXSS 7344_B ER 11 5 08O30O02_T5_M6 55.882.79 $5,882.79 $0.00 $0.00 $0,00 

200S VXSS 7351 E R l l S 0SO30002_TS_M6 516.541.75 $16,541.75 $0,00 $0.00 $0.00 

.2008 VXSS 7351_A E R l l 5 08O30002_T5_M7 53.400.69 $3,400,69 $0,00 $0.00 $0.00 

2008 VXSS 7351_B ERII S 0SD30002_T5_M8 59.714,44 $9,714.44 $0,00 $0.00 $0.00 

2008 VXSS 735 l_C ER 11 5 08O30002_T5_M9 55.585.75 $5,585 75 $0,00 $0.00 $0,00 

2008 VXSS 7370_B ERII S OSD30002_T5_MIO 53.172.77 $3,172.77 $0,00 $0,00 $0,00 

2008 VXSS 7376 ER 11 5 0SD30002_TS_MI4A SI 2.501.93 $12,501,93 $0,00 $0,00 $0.00 

2008 vxsa 7393_A ER II S 0SO30002_TS_M 15 53.361.11 $3,361.11 $0.00 $0.00 $0,00 

5 Tutal 51.500.372.93 $1,500,372,93 $0.00 $0 00 $0.00 

2008 v x s s 7322_A ER 11 6 0SO3O0O2_T6 5956.539.60 $956,539.60 $0,00 so.oo • $0,00 

2008 v x s s 7329_0 ER II 6 0SO30002_T6_M4 51.679.17 $1,679.17 $0.00 $0.00 $0,00 

2008 v x s s 7347 ER II 6 0SD30002_T6_MIA $375,463.44 $375,463.44 $0:00 $0.00 $0,00 

2008 vxss 7370 ER 11 6 OSD30002_T6_M3 $909,92 $909,92 sooo $0,00 sooo 

2008 v x s s 7370_A ER II 6 0SD30002_T6_M2 S5.225.07 $5,225.07 $0.00 $0,00 $0,00 

2008 v x s s 7370_E ER 11 ,6 08D30002_T6_M4 $14,692,91 S14.692.91 $0.00 $0,00 $0,00 

2008 v x s s 7370_F ER II 6 oa030002_T6_MS $5,299,06 $5,299.06 $0.00 $0,00 $0,00 

200S vxss 7370_G ER 11 6 08D30002_T6_M6 $4,121,90 $4,121.90 • $0.00 $0.00 $0.00 

2008 vxss 7376_B ER 11 6 08O30002_T6_M6 $17,917,99 $17,917.99 $0.00 $0.00 $0,00 

2008 v x s s 7393_0 ER 11 6 O8O30002_T6_M8 SI 9.136.79 $19,136.79 $0.00 so.oo $0,00 

6 Tolal $1.400985,85 $1,400,985,85 $0.00 so.oo $0,00 

2008 v x s s 7323 ER 11 7 OSO30002_T7 $485,662.47 $485,662.47 $0.00 $0.00 $0.00 

2008 v x s s 7370_C ER 11 7 08D30002_T7_M2 57.238.20 S7.238.20 so.oo $0.00 $0.00 

2008 v x s s 7370_T7_M3 ER 11 7 0SD3OO02_T7_M3 54.275,12 $4,275,12 sooo $0.00 $0.00 

2008 v x s s 7376_A ER 11 7 0SD30002_T7_M4 Sll.317.17 $11,317.17 $0.00 . $0.00 $0,00 

2008 v x s s 7383 ER 11 7 08D30002_T7_M5 SI 3.964.41 $13,964.41 $0.00 $0.00 $0,00 
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2008 VXiSS 7393_B ER I( 7 08D30002_Tr_M7 $26,338,32 $26,338.32 $0,00 $0.00 $0.00 

7 Total $S4B,795,69 $548,795.69 $0.00 $0,00 $0.00 

2008 V3(58 7374> ER 11 8 OSD30002_T8_M1A $1,360,542.27 $1,360,542 27 $0.00 $0,00 so.oo 

8 Tutal $1,360,542,27 $1,360,542.27 $000 S0,00 $0.00 

2008 VXSS 7375_A ER 11 9 08O30002_T9 $1,213,624.65 J1.213,624.6S $0.00 $0,00 $0.00 

9 Tulal $1,213,624.65 $1,213,624.65 $0,00 $0,00 $0.00 

ER II Total $7.476.547,B5 $7,442,947,85 $33,600,00 $0.00 $0.00 

200S VXsi 7290 Hudspedi & Associales 3 OSD30003_T3 $294,043,49 $294,043,49 $0,00 $0.00 $0.00 

2008 VXSS 7305 Hudspeth & Associales 3 08D30003_T3 $9,133,19 $9,133 19 $0,00 $0 00 so.oo 

3 Tolal $303,176.68 $303,176.68 $0.00 $0,00 so.oo 

Hudspeth & Associates Tolal $303,175 6S S303.176.68 $0,00 $0,00 $0.00 

2008 VXs» 7269 Ind Hygiene Env Asbestos uaining OSPSO126 $4,846,00 $4,846.00 $0,00 $0.00 $0,00 

21108 VX5S 7269_A Ind Hygiene Env Asbestos uaining 08P80126 $2,344,00 $2,344.00 $0.00 • $0,00 $0,00 

Asbestus training Total $7,19000 $7,190.00 sooo $0,00 $0,00 

Ind Hygiene Env Tutal $7.19000 $7,190.00 $0.00 $0,00 $0,00 

2008 VXSS 7086 Lincoln County Landfill II 08D30009A $2,520,00 $0.00 $2,520.00 no change Mar 31 $0.00 $0,00 

2008 VXst 73 99 Lincoln Counly Landfill II 0SD30009A_T1 $60,000,00 $60000.00 $0.00 JO.OO $0,00 

Lincoln County Landfi l l H Totnl $62,520,00 560.000.00 $2,520,00 $0,00 $0 00 

2008 VXSS 7I99H MCS 41 04O3O029_T4l_M7 $9,975.47 S9.976.47 $0,00 sooo $0,00 

2008 VXiS 7209 MCS 41 04O30029_T4l_M6 $4,935.40 54.935,40 $0.00 $0,00 $0.00 

41 Tutal $14,911.87 $14,911,87 $0.00 $0,00 $0.00 

M C S Total $14,911,87 $14,911.87 $0,00 $0,00 $0.00 

2008 MX5i 7204 Noble Fil l 07O30008_T3 $23,972.00 $23,972.00 $0.00 $0,00 $0.00 

2008 V)iSS 7219 Noble Fil l 07O3000B_T4 $5,980.00 $5,980.00 $0,00 $0.00 $0.00 

2008 VXiH 7285 Noble Fill 07O3000a_T5 $32,500.00 $32,500.00 $0,00 $0.00 $0.00 

2008 Vl:58 7349 Noble Fil l 07D30008_T6 $48,750.00 $48,750.00 $0,00 $0.00 $0.00 

2008 VX58 7362 Noble Fil l 07O3000S_T7 $65,000.00 $65,000.00 50,00 $0.00 $0.00 

200S VX5S 7373 Noble Fill 07O30O08_T8 $14,300,00 $14,300.00 so,oo $0.00 $0.00 

2008 VXSS 7390 Noble Fil l 07D3000S_T9 $45,500.00 $4.5.500.00 50,00 so.oo $0.00 

Fil l Total $236,002.00 $236,002,00 50.00 sooo $0.00 

2008 VXSS 7205 Noble topsoil 07O30009_T3 $131,544.00 $131,544,00 so.oo $0,00 so.oo 

2008 VXSS 7220 Noble lopsoil 07O30009_T4 $3,915.00 53.915,00 50.00 $0,00 $0.00 

200S VXSS 7354 Noble Topsoil 07D30009_TS $145.00000 SI45.00O00 50.00 $0.00 $0.00 

2008 VXSS 7361 Noble Topsoil 07O30009_T6 $130500,00 $130,500,00 $0.00 $0.00 so.oo 

2008 VXSS 7372 Noble Topsoil 07O30009_T7 $87,000.00 $87,000,00 $0.00 $0.00 sooo 

2008 VX58 7389 Noble Topsoil 07O30009_T8 $406,000.00 $406,000.00 $0,00 $0.00 $0,00 

topsoil Total $903,959.00 $903,959.00 $0.00 $0.00 $0,00 

Noble Total $1,139,961.00 $1,139,961.00 so.oo $0.00 $0,00 

2008 VX58 7368 Noble Sales Co HEPA Vacs 08F50037 $6,255.00 $6,255,00 $0.00 $0,00 $0,00 

2008 VXSS 7398 Noble Sales Co HEPA Vacs 08F50037_M1 $13,900,00 $13,900,00 JO.OO $0,00 so.oo 

H E P A Vacs Total $20155.00 $20,155.00 $0.00 $0,00 $0.00 

Noble Sales Co Total $20.155 00 $20,155.00 $0.00 $0,00. $0.00 

20OS VXSS 7272 S&Y Trading Hepa vacs $22,760,97 $22,760,97 50,00 $0.00 $0.00 

Hepa vacs Tolal $22,760.97 $22,760.97 $0,00 $0.00 so.oo 

S & V Trading Total $22,760.97 $22,760,97 $0,00 $0.00 so.oo 

2008 VX58 7217 Sandman OUPSDOM SS>.JI30,<» SD.SJO.OO 10,00 so.oo so.oo 

2008 VXSS 7313 Sandman 0SPS0I.14 $20,000.00 $20,000.00 so.oo $0.00 $0,00 

2008 VX5S 7345 Sandman OSPSO154 $25,000,00 S24.8S5.00 $115.00 no change Mar 31 $0.00 $0,00 

Sandman Total $54,830.00 S54.715.00 $115,00 $0.00 $0,00 

2008 VXSS 7379 Tip Top Security 05030112_TI7 $72,337.50 $72,337,50 $0,00 $0.00 $0.00 

Tip Top Security Total $72,337.50 $72,337.50 $0,00 $0.00 $0.00 

200S VXSS 7207 Venture 07O300O7_M4 $30,000,00 $30,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7314 Venture 07O30007_T800l $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

vxss PR Staius Mar FV 11 
Page 16 



V X S S W A F I M Nx344 ABCDEFHSOOS 

FV PPA PR Contractor Task Order D O C U M E N T Cummitment Actnal Cusl Balance Status Paid Mar Commil Mar 

2008 VXSS 7348 Vcnmre 07O30007_T6 $25,000.00 $25,000.00 $0.00 $0,00 $0.00 

200S VXSS 7386 Venlure 07D30007_T7 $40,000.00 $40,000.00 $0.00 $0,00 so.oo 

Venlure Total $125,000.00 $125.00000 $0.00 $0.00 $0,00 

Tolal $11,043,476.98 $11,007,241.98 $36,235.00 $0.00 so.oo 

2009 V x s s 43-1056 Blossom Bouuque 8 07D30011_T8 $44,593.98 $44,593,98 $0.00 $0.00 sooo 

8 Tulal $44,593.98 $44.593.98' $0,00 $0.00 $0,00 

2009 VX5S 43-1071 Blossom Boulique 9 O7D30Oll_T? 5132,717.38 $59,254,05 $73,463.33 no change Mar 31 $0.00 $0,00 
I 

9 Tutal 5132.717.38 • $59,254.05 573.463.33 $0.00 sooo 

2009 VXS8 43-1110 Blossom Boutique 10 07O300ll_T10 581.112.50 $78,559.22 52.553,28 no change Mar 31 $0.00 $0,00 

2009 VXSS 43-1124 Blossom Bouliquc 10 07D30011_T1I 54.733.04 $0,00 $4,733.04 no change Mar 31 $0.00 $0,00 

10 Tutal $85,845.54 $78,559.22 $7,286.32 $0.00 $0,00 

Blossom Buutique Total $263,156.90 $182,407.25 $80,749,65 $0.00 $0,00 

2009 VX58 43-1002 Oos-on Security O9D3OO10 $0.00 $0,00 $0,00 $0.00 $0,00 

2009 VXSS 43-104 l/A Ooyon Security 090300 IO_T9001 $122,290.09 $120,292,05 $1,998.04 no change Mar 31 $0.00 $0,00 

2009 VXSS 43-1094 Doyon Security 09030010_T9002 $47,567,59 $47,567.59 $0,00 $0.00 $0,00 

2009 VXSS 43-1109 Ooyon Security 09O300l0_T9003 $119,026.22 $119,026.22 $0,00 $0.00 $0,00 

2009 VXSK 43-l l09_A Doyon Securiiy 09D300I0_TW103_M5 $1.50000 $1,500,00 10,00 $0,00 $0,00 

2009 VXSS 43-l l09_B Ooyon Security 09D300I0_T9003_M6 $1.50000 $1,488.11 $11,89 no change Mar3 l $0.00 $0,00 

2009 VXSS 43-1109_C Doyon Securiiy 09O300l0_T9003_M7 $10.00000 $0,00 $10,000.00 no change Mar 31 $0,00 $0,00 

2009 VXSS 43-1130 Ooyon Security 09D30010_T9002_MI $4,817.94 $3,362.76 $1,455.18 no change Mar 31 $0,00 $0,00 

Doyon Security Total $306,701.84 $293,236.73 $13,465 11 $0.00 $0,00 

2009 VXSS 7407 ER 11 S 08D30002_T8_M2 $62,682.92 $62,682.92 $0.00 $0.00 $0,00 

2009 VXSB 7407_C ER 11 S 0BO30002_T8_M3 $1.117 34 $1,117.34 $0.00 $0.00 $0 00 

2009 VXSS 7407_E ER II S 0SO30O02_T8_M5 $4,893.55 $4,893.55 $0,00 $0.00 $0,00 

2009 VXSS 7407_F ER 11 S 08D30002_T8_M6 $11,826.48 $11,826.48 $0,00 $0.00 $0,00 

2009 VXSS 7407_G ER II S 08D30002_T8_MS $1,857.74 $1,857.74 $0,00 $0.00 $0,00 

2009 VXSS 7407_H ER II S OSD30002_T8_M9 $4,220.59 $4,220,59 $0,00 $0.00 $0,00 

2009 VXSB. 74I9_C ER II - 8 08D30002_T8_M12 $4,970.90 $4,970.90 $0.00 , $0.00 $0,00 

2009 VX58 74 I9_0ER1I 8 08D30002_T8_M13 $10,106.92 $10,105,92 $0,00 $0.00 $0,00 

2009 VXSB 74I9_E ER 11 S 08O30002_TB_M14 $50.00 $50,00 $0,00 $0.00 $0,00 

2009 VXSB 7428_B ER 11 S O8O30002_T8_M15 $21,258.78 $21,268.78 $0,00 $0.00 $0,00 

2009 VXSB 7428_C ER 11 S 08D30002_T8_M16 $2.13736 $2,137.36 $0,00 $0.00 $0,00 

8 Total $125.132 58 , $125,132.58 $0,00 $0.00 J0,00 

2009 VXSB 7407_A ER 11 9 0BO30002_T9_M3 $19,734.90 $19,734.90 $0,00 $0.00 JOOO 

2009 VX58 7407_B ER 11 9 08D30002_T9_M2 $2,388.28 $2,388.28 $0,00 $0.00 JOOO 

2009 VXSB 7407_O ER 11 9 0BD30002_T9_M4 $1,962.60 $1,962.60 $0,00 $0.00 $0,00 

2009 VXSB 7407_l ER 11 9 08D30002_T9_M5 $2,362.10 $2,362.10 so.oo $0.00 ' $0,00 

2009 VXSB 7407_K ER 11 9 OSD30o62_T9_M7 $592.16 $692.16 50.00 $0,00 $0,00 

2009 VXSB 7407_L ER II 9 0SD30002_T9_M10 $2,739.51 $2,739.51 so.oo $0,00 $0,00 

2009 VXSS 7407_M ER 11 9 08D30002_T9_MI1 $584.34 $584.34 50,00 $0,00 $0,00 

2009 VXSS 7407_N KR 11 9 OSD30002_T9_MI3 $5,075.82 $5,075.82 $0 00 $0,00 $0,00 

2009 VXSS 7407J ER 11 9 08D30002_T9_M6 $2,662.4 1 $2,662,41 50 00 $0,00 $0,00 

2009 VXSS 7407_P ER 11 9 0SD30002_T9_M30 S15.482.I4 $16,482.14 50.00 $0.00 $0,00 

2009 VXSS 7419 ERII 9 0SD30002_T9_M1S S10.199.2S $10,199.28 so.oo $0.00 50,00 

2009 VXSS 7419_A ER II 9 O8D300O2_T9_M17 511.504,72 $11,504.72 $0.00 $0.00 $0,00 

2009 VXSS 7419_B ER II 9 08D30002_T9_M18 52.350.25 $2.35025 $000 $0.00 $0,00 

2009 VXSS 7428 ER 11 9 08O30002_T9_M22 519.245,58 $19,245.58 $0,00 $0.00 $0.00 

2009 VXSS 7428_A ER II 9 0SO30002_T9_M24 $14,541.33 $14,641.33 $0,00 $0.00 $0,00 

2009 VXSS 742S_D ER 11 9 0SO30002_TV_M2S $7,178.87 $7,178.87 $0,00 $0.00 $0,00 

2009 VXSS 7428_E ER II 9 0BO30002_T9_M26 $15,495.19 $16,495.19 50,00 $0.00 $0,00 

2009 VXSS 742B_F ER 11 9 OSD30002_T9_M29 $4,000.00 $4,000,00 50,00 $0,00 $0,00 

2009 VXSS 7433 E R l l 9 08D30002_T9_M27 $43,985.95 $43,985.95 50,00 $0,00 $0,00 

2009 VX5S 43-1006 E R l l 9 08D30002_T9_M32 $103.39043 $103,390,43 $0,00 so,o6 so.oo 
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: 2009 VXSS 

2009 VXSS 
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PR 

43-1025 ERll 

43-1039 ER 11 

43-1044 ERll 

43-l044_A ERll 

43-l044_B ERII 

43-l044_C ERII 

T43-I044_D ER II 

T43-I044_E ERll 

T43-I044_F ER 11 

T43-1044_G ER II 

T43-1044_H ER 11 

T43-1044J ER II 

T43-1044_M ER II 

T43-l044_O ER II 

T43-1044_P ER II 

T43-1044_Q ER II 

T43-1044_R ER II 

T43-I044_S ERll 

T43-1045 ER 11 

T43-I045_A ERII 

T43-I045_B ER 11 

T43-I04S_C ERll 

T43-I045_D ER 11 

T43-1045_E ER II 

T43-1045_l ER 11 

43-1053 ERll 

T43-I063 ERII 

T43-1063_A ER 11 

T43-I063_B ER 11 

T43-1063_G ERll 

T43-1063_H ER 11 

T43-I063J ER 11 

T43-1063_K ER II 

T43-I072 ERll 

T43-I07S_E ERII 

T43-I0S6 ERll 

T43-I086_A ERll 

T43-I0S6_B ERll 

T43-I0S6_C ERII 

T43-I086_0 ERII 

T43-I086_E ERll 

T43-IOa6_J ER II 

T43-I086_N ERll 

T43-l086_O ER 11 

T43-I099_G ERll 

43-1113 ER 11 

2009 VXSS T43-1044_J ERll 

2009 VXSS T43-I044_K ERll 

2009 VXSS T43.|044_L ERll 

2009 VXSS T43-1044_N ER II 

2009 VXSS T43-I044 T ER II 

D O C U M E N T Commitment Actual Cost Balance Status Paid Mar Commit Mar 

9 0SD30002_T9_M34 $10,675.55 S9.9I2.30 $753.25 no change Mar 31 $0.00 $0,00 

tal $298.35241 $297,589.16 $763,25 $0,00 $0,00 

10 OeD30002_TIO $2,446.80707 $2,446,807.07 $0,00 JOOO $0.00 

10 OBO30002_T10_MS $1,584,75 $1,584.75 $0,00 $0.00 50.00 

10 OSD30002_TIO_M9 $2,207,71 $2207.71 $0,00 $0.00 50.00 

10 0SO30002_T10_M10 $3,576,12 $3,576.12 SO,00 $0,00 so.oo 

10 0SO30002_T10_Mll $3,617.59 $3,617,59 SOOO $0,00 50,00 

10 0SO30O02_T10_MI3 $6,105,82 $6,105,82 SO.OO $0,00 50.00 

10 08D30002_T10_MI4 $5,141.57 $5,141.57 $0.00 $0,00 so.oo 

10 08D30OO2_TI0_MI6 $2,601,06 $2,501,06 $0.00 $0,00 50.00 

10 0SO3OOO2_TI0_M17 $1,450,02 $1,450.02 $0.00 $0,00 50,00 

10 08D30002_T10_M18 $3,517.13 $3,617.13 $0.00 $0,00 $6,00 

10 08O30002_T10_M2l $10,574.47 $10,574.47 $0,00 $0,00 $0,00 

10 08D30002_TIO_M22 $1,215.11 $1,215.11 , $0.00 $0,00 $0,00 

10 0BD30002_TI0_M24 $12,004.42 $12,004.42 $0.00 $0.00 $0,00 

10 0SD3O0O2_TI0_M25 

10 0SO30002_TI0_M26 

$2,375.08 $2,375,08 $0.00 $0.00 $0.00 10 0SD3O0O2_TI0_M25 

10 0SO30002_TI0_M26 $4,410.00 $4,410.00 $0.00 $0.00 $0.00 

10 08O30002_TI0_M27 $8,840.65 $8,840.65 $0.00 $0,00 $0,00 

10 08O30002_T10_M31 $1,093.16 $1,093.16 $0,00 $0.00 $0.00 

10 08D30002 TIO Ml / ~ - $9,431.65 $9,431.65 so.oo $0.00 $0.00 

10 08D30002_TIO_M4 $7,957.44 $7,957.44 $0.00 $0.00 $0.00 

10 0SD3O0O2_TI0_MS $11,722.32 $11,722 32 $0.00 $0.00 $0.00 

10 0SO30002_TI0_M6 $3,419,82 $3,419.82 $0.00 $0.00 $0.00 

10 08D300O2_TI0_M7 $6,085,58 $6,085.58 $000 $000 $0,00 

10 08O30002_TI0_MI2 $9,570.93 $9,570.93 $0,00 $0.00 $0.00 

10 08O30002_T10_M52 $3,025.87 $3,025 87 $0 00 $0,00 $0,00 

10 08D3O0O2_TI0_M3 $123,074.10 $123,074.10 $0,00 50,00 $0,00 

10 0SD30002_TI0_M28* $13,203.66 $13,203.66 $0,00 $0,00 $0,00 

10 08O30002_T10_M29 $6,457,24 $6,457.24 $0,00 $0.00 $0,00 

10 08D30002_TIO_M30 $3,830,02 $3,830.02 $0.00 $0,00 $0.00 

10 0SD30002_TI0_M32 $710.64 $710.64 $0,00 $0,00 $0.00 

10 08O30002_T10_M33 $28,110.20 $28,110.20 $0,00 $0.00 $0.00 

10 0BO30002_T10_M34 $13,182,52 $13,182.52 $0,00 $0.00 $0.00 

10 0BD30002_TI0_M4I $581,25 $581.25 $0.00 $0.00 $0.00 

10 08D30002_TIO_M35 $27,844,05 $27,844.05 $0.00 sooo • $0.00 

10 08O30002_TI0_M36 $3,680.92 $3,680.92 $0,00 $0,00 $0.00 

10 08O30002_TI0_M40 $10,168.06 $10,158.06 $0,00 50,00 $0.00 

10 08D30002_T10_M42' $5,650.63 $5,550.53 $0,00 $0,00 $0.00 

10 08D30002_TI0_M43 $2,580.85 $2,580.86 $0,00 $0.00 $0.00 

10 0SD30002_TI0_M44 $10,726.83 $10,726,83 $0,00 $0.00 $0,00 

10 08D30002_TI0_M45 $4,149,22 $4,149,22 sooo $0.00 $0,00 

10 0SO30002_TI0_M46 $3,889.87 $3,889,87 so 00 $0,00 $0,00 

10 0aO30002_TI0_M49 $4,158.04 $4,158.04 $0.00 $0,00 $0.00 

10 0aO30002_TI0_M48 $6,475.13 $6,475.13 $0.00 $0.00 $0.00 

10 08O3D002_T10_M47 $2,793.71 $2,793.71 sooo $0.00 $0,00 

10 08D30002_TIO_MSI $4,168,50 $4,168.50 $0,00 $0,00 $0.00 

10 08D30002_TI0_MS3 $8,104.03 $8,103.53 $0.50 no change Mar 31 $0,00 $0.00 

tal $2,851,974,82 $2,851,974,32 $0.50 $0,00 $0.00 

11 0SO30002_Tll_M2 $3,507.96 $3,507.96 so.oo $0,00 $0.00 

11 08O30002_TII_M3 $7,753.56 $7,753,66 $0,00 $0,00 $0,00 

II 08O30002_Tll_M5 $5,414.38 $5,414.38 $0,00 $0,00 $0.00 

11 08D30002_T1I_M6 $1,292.14 $1,292,14 $0,00 $0,00 $0,00 

11 08O300(12_Tll_M2S $773 58 $773,58 $0,00 $0,00 $0,00 
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V X S S W A F I M Nx344 ABCDEFHSOOS 

FY PPA PR 

2009 VXSS T43-I044_U ER II 

2009 vxss, T43-1045_F ER 11 

2009 vxss T43-104S_C ER 11 

2009 vxss T43-I045_H ERII 

2009 vxss T43-I045_J ER II 

2009 vxss T43-1045_K ER 11 

2009 vxss T43-I045_L ER II 

2009 vxss T43-I04S_M E R l l 

2009 vxss 43-1048 E R l l 

2009 vxss T43-I053_C E R l l 

2009 vxss T43-I053_D ERII 

2009 vxss T43-1053_E E R l l 

2009 VXSB 143-1063_F ER II 

2009 vxss T43-I063_L ERII 

2009 vxss T43-I063_M ER 11 

2009 vxss T43-1072_A ER II 

2009 vxss T43-I072_B E R l l 

2009 vxss T43-I072_C ER 11 

2009 vxss T43-1072_D E R l l 

2009 VXSB T43-1078 ER 11 

2009 VXSB T43-107S_A ER 11 

2009 VXSB T43-1078_B ER 11 

2009 vxss T43-107S_C ER 11 

2009 vxss T43-107B_O E R l l 

2009 VXSB T43-I07S_F ERII 

2009 vxss T43-107S_G ERII 

2009 VXSB T43-10S6_O ERII 

2009 VXSB T43-1086_H E R l l 

20O9 vxss T43-I0B6J E R l l 

2009 vxss T43-I0S6_K E R l l 

2009 VXSB T43-I086_L ERII 

2009 VXSB T43-1086_M ERII 

2009 vxss T43-I086_P E R l l 

2009 vxss T43-I086_Q ER 11 

2009 vxss T43-I086_R E R l l 

2009 vxss T43-1086_S E R l l 

2009 VXSB T43-I086_T E R l l 

2009 vxss 43-l09l_A E R l l 

2009 vxss 43-1091_B ER 11 

2009 VXSB 43-109I_C ER II 

2009 vxss T43-I099 E R l l 

2009 vxss T43-I099_A ER 11 

2009 vxss T43-I099_B ER 11 

2009 vxss T43-I099_C E R l l 

2009 VXSB T43-I099_D E R l l 

2009 vxss T43-I099_E E R l l 

2009 vxss T43-1099_F ER II 

2009 vxss T43-1099_H E R l l 

2009 VXSB T43-I099J E R l l 

2009 VXSB T43-1099_K E R l l 

2009 vxss T43-I099_L ER 11 

2009 vxss T43-I099_M E R l l 

2009 vxss T43-1099_N ERI I 

Contractor D O C U M E N T Commitment Actual Cosl Balance Slalus Paid Mar Commit Mar 

II 0SO30002_Tl l_M27 $376.96 $376,96 $0,00 $0,00 sooo 

II 0SO30002_TII_MII $10,713.47 $10713,47 $0,00 $0.00 $0.00 

11 0BO30002_Tll_M23 $7,851 03 $7,851.03 $0,00 so.oo $0,00 

II 08D30002_TII_M51 $850.74 $850.74 $0.00 50.00 $0,00 

11 08D3OOO2_TI 1_MS7 $832.11 $832.11 $0,00 50,00 $0,00 

11 OSD30002_TI 1_M5S $1,227.52 $1,227.52 $0.00 50,00 $0,00 

11 0SO30002_Tll_M5l $1,596,18 $1,595,18 $0,00 50.00 $0,00 

11 08O30002_TII_M54 $4.4B1.05 54,481,05 $0,00 so.oo $0,00 

11 OSD30002,T11 $2,636,988,70 $2,636,988.70 $0,00 50.00 $0,00 

II 08D30002_TII_M8 $3,525.80 $3,625.80 $0,00 $0.00 $0,00 

11 0SD300O2_T.ll_M9 $1,752.06 $1,752.06 $0,00 50.00 $0,00 

11 0SO30002_TI l_M10/mod 38 $11,993.97 $11,993.97 $0,00 50.00 $0,00 

11 0SO30002_TII_M13 $1,842,03 $1,842.05 $0.00 SO.OO $0,00 

11 0SD30002_T1 l_M29 $1,104,73 $1,104,73 $0,00 $0.00 $0,00 

11 0SO30002_Tl l_M47 $775,05 $775,06 $0.00 $0.00 $0.00 

II 0SO30002_Tl 1_M22 $4,628,51 $4,628.51 $0.00 $0.00 $0,00 

11 0SD30002_T1I_M28 $12,947,24 $12.94 7 24 $0.00 $0.00 $0.00 

II 0SD30002_TII_MS4A $17,446.83 $17,446.83 $0.00 $0.00 $0.00 

11 0SD30002_TII_M62 $12,504.33 $12,504,33 $0.00 $0.00 $0,00 

II 08D3O0O2_Tll_M12 $34,994.26 $34,994,26 $0,00 $0.00 $0,00 

11 0SO30O02_Tll_M14 54.069,34 , $4,069.34 sooo . $0.00 $0,00 

11 O8D30O02_Tll_M15 56.775,31 $5,776.31 $0.00 $0.00 $0.00 

11 08D30002_T1I_M17 $14,787.77 $14,787.77 $0.00 - $0.00 $0,00 

11 08O30002_Tll_MI9 $4,382.69 $4,382.69 $0.00 $0,00 $0.00 

11 08D30002_T1 l_M21 $3,060.77 $3,060.77 $0.00 $0,00 $0.00 

11 OSD30002_TII_M24 $2,961.29 $2,961.29 $0,00 $0.00 $0,00 

11 08D30002_TI1_M26 $16,862.34 $16,862.54 $0,00 $0.00 50,00 

II O8D300O2_Tll_M31 $12,118.05 $12,118.05 $0,00 $0.00 $0,00 

11 O8D3O0O2_Tll_M36 $4,463.63 $4,463.63 $0,00 $0.00 $0,00 

11 08D30002_TI1_M35 $627.78 $627,78 $(1,00 $0.00 $0,00 

11 OSD30002_TI 1_M34 $590.98 S590.9S $0,00 $0.00 $0,00^ 

11 0SO30002_Tll_M33 $4,931.65 $4,931.65 so.oo $0.00 $0,00. . 

11 0SO30002_TI l_M40 54.081,53 $4.0S1,55 sooo $0.00 • $0,00 

11 OSD30002_T1 l_M42 52.892,75 $2,892.75 so.oo $0.00 $0,00 

11 08O30002_Tl l_M46 51.245.04 $1,245.04 sooo $0.00 $0,00 

11 0SO30002_Tll_MS2 5847,33 $847.33 sooo $0,00 $0,00 

11 0SO30002_Tll_M55 $458,26 $458.26 so.oo $0,00 $0,00 

II 0SD30002_TI1_M63A $14,549.64 $14,549.64 $0.00 $0,00 $0,00 

II 0BD30002_TI 1_M63A $19SS7.99 $19,557.99 $0.00 $0.00 $0,00 

II 0BO300O2_Tll_M63A S5.31770 $5,317.70 $0.00 $0.00 $0,00 

11 08D300O2_TI 1_M39 $13,070 74 $15.07074 $0 00 $0 00 $0,00 

11 0SO30002_Tll_M41 $8,399.42 $8,399,42 $0 00 $0.00 $0,00 

11 0BO30002_TI l_M43 $5.659 27 $5,559,27 $0.00 $0,00 $0,00 

II 08D30002_T1I_M44 $3,142.75 $3,142,76 $0,00 $0,00 sooo 

11 0SO30002_Tl l_M45 $5,122.39 $3,122.39 $0,00 $0.00 50,00 

11 0SD3OOO2_Tll_M4S $7,901,82 $7,901.82 $0.00 • $0,00 50,00 

11 OSD30002_T11_M49 $1,802.96 $1,802.95 $0.00 $0.00 $0,00 

11 08D30002_TI 1_M53 $1.00095 $1,000.93 $0.00 $0.00 50,00 

II 0SO30002_Tl l_M34 $0,00 $0,00 $0.00 $0.00 50,00 

II 0SO3O002_TII_MS9 $2,733.21 $2,733.21 $0.00 $0.00 $0,00 

11 08D3O0O2_Tll_M60 $2,837.03 $2,857.05 $0.00 $0.00 $0.00 

11 0SO30002_Tll_M55 $1,535.17 $1,633.17 $0.00 $0.00 $0.00 

II 08D30002_TI l_M6S $3,054,98 $3,054.98 $0.00 $0.00 $0.00 

v x s s PR Staius Mar FY 11 
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vxss WAF 04 Nx344 ABCDEFHSOOS 

FV PPA PR Contractor Task Order D O C U M E N T Commilmenl Actual Cost Balance Status Paid Mai- Com mil Mar 

2009 VX58 T43-1099_O ER II 11 08D30002_T11_M65 $1,885.07 $1.«83,07 $0,00 $0.00 $0,00 

2009 VXSS T43-1099_P ERII 11 08D30002_T11_M6S $7,134.39 $7,134.39 $0,00 $0.00 $0,00 

2009 vxss 43-1108 ER II 11 0SO30002_Tl l_M67 524.148.97 $24,148.97 $0,00 $0,00 $0,00 

2009 vxss 43-IIOS_B ER II 11 0BD30002_T11_M59 $536.31 $536,31 $0,00 $0,00 $0,00 

11 Total $3,003,942.84 $3,003,942,84 $0,00 $0,00 $0.00 

2009 v x s s 43-1038 and A E R l l 12 08D30002_T90I2 $414,870.00 $414,870.00 $0,00 $0,00 $0.00 

2009 VXSS T43-1063J ER 11 12 08O30002_TI2_M2 $2,770,88 $2,770.88 $0.00 $0.00 $0.00 

2009 VXSS 43-1065 ERII 12 0SD30002_T12_MI $244,965,00 $244,965.00 $0.00 $0,00 $0.00 

2009 VXSS T43-1099J ER 11 12 0SD30002_TI2_M3 $8,061,41 $8.06141 $0.00 $0,00 $0,00 

2009 VXSB 43-1104 ERII 12 O8D30002_TI2_M4 $91,300.00 $91,300.00 $0.00 $0.00 $0,00 

2009 VXSS 43-110S_C ER 11 12 08O30002_T12_M5 $16,907.37 $0,00 $15.907..37 no change Mar3 l $0.00 $0,00 

2009 VX58 4 3 - l l l S ERII 12 08D30002_T12_MS $294,365.00 $272,199.88 $22,165,12 no change Mar 31 $0.00 $000 

12 Total $1,073,239.66 $1,034,167.17 $39,072.49 $0.00 $0,00 

20O9 vxsa T43-1080 ER II 13 08O30002_TI3 $245,247.00 $245,247.00 $0.00 50,00 $0,00 

13 Tutal $243,247 00 $245,247.00 $0.00 $0,00 $0.00 

2009 vxsa T43.I081 ERII 14 0SD30002_TI4 $998,877.14 $998,877.14 $0.00 $0,00 $0.00 

14 Total $998,877.14 $998,877.14 $0.00 $0,00 $0.00 

ER II Tutal $8,596,766.45 $8,556,93021 $39,835.24 $0,00 $0.00 

2009 vxsa 7435 Ind Hygiene Env asbestos classes 09P80048 $24,000.00 $24,000.00 $0,00 $0.00 $0.00 

asbestos classes Tulal $24,000.00 $24,000.00 $0,00 $0,00 $0,00 

Ind Hygiene Env Tulal $24,000.00 $24,000 00 $0,00 $0,00 $0,00 

2009 vxsa 43-1008 Lincoln County Landfill 11 08D300O9_T2 $48,000,00 $48,000.00 $0,00 $0,00 $0,00 

2009 vxss 43-1074 Lincoln County Landfill 11 08D30O09_t3 $72,000,00 $72,000.00 $0,00 JO.OO $0.00 

2009 vxss 43-1120 Lincoln Counly Landfill 11 0SO30009_T4 $95,000,00 $36,532,00 $59,448.00 no change Mar 31 $0,00 $000 

Lincoln County Landfil l [1 Tutal $216.00000 $156,552,00 $59,448,00 $0,00 $0.00 

2009 vxss 7405 Noble Fill 07O3000S_TI0 $6,520,67 $5,520,67 $0,00 $0,00 $0.00 

2009 vxss 7420 Noble Fill 07O3000S_TI 1 $39,000,00 $39,000,00 $0,00 $0,00 $0,00 

2009 vxss 43-1019 Noble Fill 07O30008_T12 $55,000,00 $65,000.00 $0,00 $0,00 $0.00 

2009 vxss 43-1064 Noble Fill 07O30008_TI3 $104,00000 $104.00000 $0.00 $0,00 $0,00 

2009 vxss 43-1087 Noble Fill 07D30008_TI4 $49,400,00 $46,489.79 $2.91021 no change Mai 31 $0,00 $0,00 

2009 vxss 43-1125 Noble Fill 07D30008_T15 S6.S29.92 $0,00 $6,529,92 no change Mar 31 $0,00 $0,00 

Fi l l Total $270,450.59 $261,010,46 $9.44013 $0 00 $0,00 

2009 vxss 7406 Noble Topsoil 0 7 D 3 0 0 0 9 1 T 9 $13,366,21 $I3..366,21 SOOO $0,00 $0,00 

20«9 vxss 43-1020 Noble Topsoil 0 7 D 3 0 0 0 9 _ T I O $290,000,00 $290,000.00 50,00 $0.00 $0,00 

2009 vxss 43-1067 Noble Topsoil 07O30009_Tll $405,000.00 $406,000.00 50,00 $0.00 $0.00 

2009 vxss 43-1088 Noble Topsoil 07D30009_TI2 $252,300,00 $158,025.87 594.274 13 no change Mar 31 $000 $000 

2009 vxss 43-1126 Noble Topsoil 07O30009_T13 $4,770.90 SOOO $4,770.90 no change Mar 31 $0.00 $0.00 

Topsuil Total $965,437.11 J867.392.08 $99,045.03 $0.00 $0.00 

Noble Tolal 
0 

$1,236,887,70 Jl.128.402,54 $108,485.16 $0,00 $0.00 

2009 vxss 43-1052 Noble Sales Co HEPA Vacs 09FS0035 $6,710,00 J5.7I0.00 $0.00 $0.00 $0.00 

H E P A Vacs Tolal $6,710.00 J6.7I0.00 50.00 $0.00 $0.00 

Noble Sales Co Total $6,710.00 $6,710.00 50,00 $0.00 $0.00 

2009 vxss 7412 Sandman 09P80018 $25,000.00 $25,000.00 $0,00 $0,00 so.oo 

2009 vxss 43-1059 Sandman 09PS0I0S $21,200.00 $21.20000 $0 00 $0.00 $0,00 

2009 vxss 43-1084 Sandman 09PS0IO8_MI $0.00 50.00 SOOO $0,00 $0.00 

Sandnian Tulal $46,200 00 546.200.00 $0,00 $0.00 $0.00 

2009 vxss 7418 Tip Top Securiiy 05030112_T1S $27,006,00 $27,006.00 JO.OO $0.00 JOOO 

2009 vxss 7423 Tip Top Securiiy 05030112_TI9 $19,965,15 $19,734.45 $230,70 no change Mar 31 $0,00 $0.00 

2009 vxss 43-1012 Tip Top Security 05D30I12_M5 $75,304,84 $73..304,S4 $0,00 $0.00 $0.00 

Tip Top Securiiy Total $122,275.99 $122,043.29 $230,70 $0.00 $0,00 

2009 vxss 7416 Venture 07O30007_TS $30,000.00 $30,000,00 $0.00 $0.00 $0,00 

2009 vxss 7429 Venture 07O30007_T9 $30,000,00 $30,000,00 $0.00 $0.00 $0,00 

2009 VXSB T43-I052 Venture O7D30O07_T10 $40,000,00 $39.SSS 00 $112,00 no change Mar 31 $0,00 $0,00 

vxss PR Siatus Mar FYl I 
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VXSS W A F 04 Ni344 ABCDEFHSOOS 

FV PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance 

2009 v x s s 43-1085 Venture O7O30007_TI I $30,000.00 529.832.00 $168,00 

2009 VXSS 43-1111 Venture 07D30007_T12 $50,000.00 $9,248.00 $40,752.00 

Venture Total $180,000.00 $138,968.00 $41,032.00 

2009 Tnlal $10,998,598,88 $10,653,452.02 $343,246.86 

2010 VXSB 43-1133 E R l l 11 08D3O002_TI L M 7 0 $20,132,05 $20132.05 $0.00 

2010 v x s s 43-1133A ER 11 11 08O30002_TII_M7I $7,599.90 S7.599.90 $0.00 

2010 VXSB 43-1133B ER 11 II 0SO30002_Tl 1_M74 $2,543.78 $2,543.78 $0,00 

2010 VXSS 43-1134 E R l l 11 0SD30O02_TII_M73 $17.672 96 $17,672,96 $0,00 

2010 VXSS 43-l l34_A ER 11 11 0SO30002_Tll.M72 • $6,402.71 $6.40271 $0.00 

2010 VXSS 43-l l34_D ER 11 11 08O30002_Tl L M 7 5 $2,873.28 52.873.28 $0.00 

2010 VXSS 43-l l34_E ERII II 0SD30002_T11_M76 Sl.671.14 Jl.671.14 $0,00 

2010 VXSS 43-l l34_l ERII 11 0SO30002_TI l_M80 S16.0I3.3S $16,013.38 $0.00 

II Tolal $74,909.20 $74,909.20 $0.00 

2010 VXSB 43-l l34_J E R l l 12 0SD30O02_TI2_M7 $384.90 $0.00 $384.90 I 

12 Total $384.90 SO.OO $384.90 

2010 VXSB 43-l l34_B ER 11 13 08D3OO02_T13_M2 $1,027.64 Sl.027.54 $0.00 

2010 VXSB 43- l l34_C ERII 13 OSD30002_T13_M3 $7.04751 $7,047.51 $0.00 

2010 VXSS 43-1134_H ER II 13 08O30002_TI3_M4 $1.558 55 $1,568.55 $0.00 

13 Total $9,643,70 $9,543.70 $0,00 

2010 VXSS 43-l l34_F E R l l 14 08D30002_T14_M2 $18.36008 $18.56008 $000 

2010 VXSS 43-l l34_G E R l l 14 0SO30002_TI4_M3 $17,133.09 $17,135.09 $0,00 

2010 V.XS8 43-1141 E R l l 14 0aO30002.T14_MS $106.19205 $106,192.05 so,oo 

14 Total J141.887.22 $141,887.22 $0,00 

ER II Total $226,825.02 $226,440.12 $384,90 

2010 VXSS 43-1147 Ind Hygiene Env 10PS0066 $17,003.00 $17,005.00 $0,00 

2010 VXSS 43-l l47_A Ind Hygiene Env I0PS0066 JS.69S.00 55.695.00 $0 00 

Ind Hygiene Env Total $22,700.00 $22,700.00 $0,00 

2010 Tolal $249,325.02 $249,140.12 $384.90 

W A F Total $33,354,451,09 $54,904,723,44 $449,727,55 

Paid Mar Commit Mar 

$0.00 $0.00 

$0.00 $0.00 

$0,00 $0.00 

$0,00 $0.00 

$0,00 $0.00 

$0,00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0,00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

sooo $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0,00 $0.00 

$0,00 $0,00 

$0,00 $0,00 

$0,00 $0 00 

sooo $000 

$0,00 $0,00 

$0.00 $000 

$0.00 $0,00 

$0,00 10,00 

JO.OO $0.00 

$0,00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0,00 
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vxss WAF OS - N33SS 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Mar Commit Mar 

2003 VX58 4262 CDM 24 99D00017 $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

24 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

CDM Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

2003 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

WAFTotal $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

VX58PR Status Mar FYll 
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vxss WAF 06 - AS224 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Mar Commit Mar 

2004 VX58 4468 CDM 38 $0.00 $0.00 $0.00 $0.00 $0.00 

2004 VX58 4487 CDM 38 99D00017 $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 VX58 4454 CDM 38 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

3S Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

CDM Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

WAF Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

VX58 PR Status Mar FYl I 
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vxss WAF 07 - DEFHM7S8 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Mar Commil Mar 

2007 VX58 7101 CDM 11 13 05D30109_T13_M1 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VX58 7157 CDM 11 13 05D30109_T13_M4 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

13 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

CDM II Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2008 VX58 7275 CDM 11 9 0SD30109_T9_M14 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VX58 7299 CDM 11 9 05D30109_T9_M15 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

9 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VX58 7331 CDM 11 12 05D30109_T12_M12 $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

2008 VX58 7366 CDM 11 12 05D30109_T12_M13 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

12 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2008 VX58 7323 ERII 7 08D30002_T7 $310.114.14 $310,114.14 $0.00 $0.00 $0.00 

7 Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

ERII Total $310,114.14 $310,114.14 $0.00 $0.00 $0 00 

2008 Total $560,114.14 $560.114.14 $0.00 $0.00 $0.00 

2009 VX58 43-1048 ERII 11 08D30002_T11 $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

11 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

ER II Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

2009 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

WAFTotal $1,108,987.14 $1,108,987.14 $0.00 ' $0.00 $0.00 

VXSS PR Status Mar F Y l l 
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v x s s W A P OS - DEFHJM7<2 

F Y P P A P R Contractor Task Order D O C U M E I V T Commitment Actual Cost Balance Siatus Paid M a r Commit M a r 

2007 VXSS 7133 C D M I l 13 0SD30I09_TI3_M5 $30,000.00 $50,000.00 $0,00 $0 00 SOOO 

2007 VXSS 7175 C D M U 13 05D30I09_TI3_M6 $400,000,00 $400,000,00 $0 00 $0,00 50,00 

2007 vxss 7191 C D M U 13 05D30I09_TI3_M7 $130,000,00 $150.000 00 $0,00 $0,00 $0,00 

13 To la l $600.000 00 $600,000,00 $0,00 $0,00 $0,00 

C D M H Total $600,000 00 $600.000 00 $0,00 $0,00 $0,00 

2007 Total $600,000 00 $600,000.00 $0,00 $0 00 $0,00 

2008 VXSS 7203 C D M U 13 05D30109_T13_M8 $220,000,00 $220,000.00 $0 00 $0,00 sooo 

2008 vxss 7392 C D M n 13 0SD30I09_TI3_MIS $75,000,00 $75,000,00 $0.00 $0,00 sooo 

1) Total $295,000.00 $295.000 00 $0.00 $0,00 $0.00 

2008 vxss 7294 C D M H 14 ( C A R D clinic) O5D30IO9_TI4_M7 $91.56700 $91.36700 $0,00 sooo $0.00 

14 ( C A R D clinic) To la l $91,567,00 $91.36700 $0 00 sooo $0,00 

• C D M 11 Total $386.56700 $386.36700 $0,00 $0,00 $0,00 

2008 vxss 72S3 Mount Sinai School of Medicine OSPSO110 $93,008.60 $93,008,60 $0,00 $0,00 $0,00 

Mount Sinai School of Mcd idne Total $93,008.60 $93,008,60 $0,00 $0,00 $0,00 

2008 Tola l $479,575,60 $479,575,60 $0,00 $0,00 $0,00 

2009 vxss 43 1035 C D M II 13 0SD30109_TI3_M19 $140,000.00 $0,00 $140,000.00 no change Mar 31 $0,00 $0 00 

13 To la l $140.000 00 JOOO $140,000.00 $0 00 $0 00 

2009 VXSB 7413 C D M n 14 ( C A R D clinic) 05D30109_TI4_MII $7.0SS.13 14,05621 J2.99S92 no change Mar 31 $0,00 $0 00 

14 ( C A R D clinic) To la l $7,0SS 13 J4.0S6,2I J2.998.92 $0 00 $0.00 

C D M II Total S147.0SS 13 J4.0S6.2I JI42.998.92 $0 00 $0,00 

2009 vxss 7270 _A;B Univ. ofCincinnati 09D30009_TI $125.000 00 $125.000 00 JOOO $0 00 $0,00 

Univ. o fCinc innat i Total $125.000 00 $125,000.00 10,00 $0,00 $0,00 

2009 Tutal « $272,055,13 J 129.036.21 J 142.998 92 $0 00 sooo 

2010 vxss 43 1148 C D M I l 13 OSD30109_T13_M2l $23,000,00 JOOO $25,000.00 no change Mar 31 $0 00 sooo 

13 Total $23,000,00 50,00 $25,000,00 $0,00 $0,00 

2010 vxss 43 1155 C D M I l IS 05D30I09_TIS_MI 1 JIOO.OOO.OO $100,000,00 $0,00 sooo $0,00 

2010 vxss 43 1 156 C D M 11 IS 05D30I09_T15_MI 1 J46.0O0 0O $46,000,00 $0 00 JO.OO $0.00 

2010 vxsa 43 1 189 C D M II IS 05D30I09_T15_M13 J350.000,00 $219,623.37 $130,374,43 o k M a r S I $8,143.14 $0 00 

IS Total $496,000,00 $365,625,37 $130,374.43 58.145 14 sooo 

2010 vxss 43 1174 C D M 11 19 0SD30I09_T19 $2,500,00 $2.500 00 50,00 JO.OO $0,00 

2010 vxss 43 1212 C D M 11 19 0SD30I09_T19_MI $130.00000 $80,222 33 569.777,47 ok Mar 31 532,571.23 sooo 

19 Tolal $132.50000 $82,722,33 569.777.47 532.571 25 $0 00 

C D M 11 Total $673,300,00 $448,348 10 5225.131,90 540.71639 $000 

2010 vxss 43 1031 Research Triangle Institute filler study lOFSOOll $108,270.00 $43,434,00 564.S16,00 no change Mai 31 $0 00 sooo 

f i l ler study Total 5108.27000 $43,454 00 564.816 00 $0 00 $0,00 

Research Triangle Institute Total $108,270,00 $43,454,00 564.816.00 $0 00 $0,00 

2010 vxss 43 1149 Univ ofCincinnati 09D30009_T1_MI S12S.00O00 $125,000.00 50,00 $0.00 $0,00 

2010 vxss 43 lIBB Univ. of Cincinnau 09D30009_TI.M3 S89.389,00 $89,389,00 50,00 JO.OO 50,00 

2010 VXSB 43 1196 Univ. ofCincinnati 09D30009_T1_M4 574.919,00 $43,253 46 531.665 54 ok M a r 3 l $3,781.84 sooo 

Univ. uf Cincinnati Total 5289.30800 $257,642.46 $31.665.54 53,781.84 $0,00 

2010 Total Sl.071.078.00 $749,444.56 $321,633.44 $46.498 23 $0,00 

2011 VXSB 43 1236 C D M H IS 05D30I09_T1S__M14 $70,340,00 JOOO $70,540,00 no change Mar 31 SOOO $0 00 

IS To la l S70.S4O00 $0,00 $70,540,00 50,00 $0 00 

2011 vxss 43 1263 C D M 11 19 05D30109_TI9_M2 5200.000,00 $0,00 $200,000.00 ok Mar 31 50,00 $200,000.00 

19 Total S20O.0O0 0O $0 00 $200.000 00 SOOO $200,000,00 

C D M II To la l $270,540,00 $0 00 $270,540 00 50 00 $200.000 00 

2011 vxss 43-I093A C D M III 1ID3O0O6 $2,500,00 $0 00 $2,500 00 no change Mar 31 50.00 $0 00 

C D M IH Tutal $2.500 00 $0 00 $2,500.00 SOOO $0 00 

2011 vxss 43 1093 .IMWA 1ID3OO07 $2,500,00 $0,00 $2,500,00 no change Mar 31 SOOO $0,00 

J M W A Tutal $2.500 00 $0 00 $2,500,00 SOOO $0 00 

v x s s PR Staius Mar F Y l I 
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vxss WAF 09 - DEFHJM838 

FY PPA PR Contractor Task Order DOCUMENT Cotnmitinent Actual Cost Balance Status Paid Mar Commit Mar 

2007 VX58 7176 CDM 11 6 05D30I09_T6_M16 $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

6 Total $88,775.00 $88,775.00 $0.00 SO.OO $0.00 

CDM II Total $88,775.00 $88,775.00 $0.00 S0.00 $0.00 

2007 Tolal $88,775.00 $88,775.00 $0.00 so.oo $0.00 

2008 VX58 7302 CDM II 6 05D30109_T6_M23 $10,000.00 $10,000.00 $0.00 so.oo $0.00 

2008 VX58 7342 CDM II 6 05D30109 T6_M25 $47,687.00 $47,687.00 $0.00 S0.00 $0.00 

6 Total $57,687.00 $57,687.00 $0.00 SO.0O $0.00 

2008 vxss 7233 CDM 11 13 05D30109_T13_M9 $5,200.00 $5,200.00 $0.00 so.oo $0,00 

13 Total $5,200.00 $5,200.00 $0.00 SO.OO $0,00 

CDM II Total $62,887.00 $62,887.00 .$0.00 so.oo $0.00 

2008 Total $62,887.00 $62,887.00 $0.00 SO.OO $0.00 

2009 VX58 43-1103 CDM 11 1 05D30109_T1_M24 $7,600.00 $0.00 $7,600.00 no change Mar 31 $0.00 $0.00 

1 ToUI $7,600.00 $0.00 $7,600.00 S0.00 $0.00 

CDM II Total $7,600.00 $0.00 $7,600.00 S0,00 $0.00 

2009 Total $7,600.00 $0.00 $7,600.00 so.oo $0.00 

2010 VX58 43-1 158 CDMIl 18 05D30109^TI8 $2,500.00 $2,500.00 $0.00 so.oo $0,00 

2010 VX58 43-ll58_A CDM II 18 05D.30109_T18 $47,500.00 $29,931.98 $17,568.02 ok Mar 31 $18,429.64 $0,00 

18 Total $50,000.00 $32,431.98 $17,568.02 $18,429.64 $0.00 

CDM II Total $50,000.00 $32,431.98 $17,568.02 $18,429.64 $0.00 

2010 Total $50,000.00 $32,431.98 $17,568.02 $18,429.64 $0,00 

2011 VX58 43-1219 CDM II 18 05D30I09_T18_M1 $90,459.00 $0.00 $90,459.00 no change Mar 31 $0.00 $0.00 

2011 VX58 43-1265 CDM II 18 05D30109_T18_M2 $121,350.00 $0.00 $121,350.00 okMar31 $0.00 $121,350.0# 

18 Total $211,809.00 $0.00 $211,809.00 $0.00 $121,350.00 

CDM II Total $211,809.00 $0.00 $211,809.00 $0.00 $121,350.00 

2011 Total $211,809.00 $0.00 $211,809.00 $0.00 $121,350.00 

WAFTotal $421,071.00 $184,093.98 $236,977.02 $18,429.64 $121,350.00 

VX58 PR Staius Mar F Y l l 
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VXSS WAF 10 - FHMA49 o 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Mar Commit Mar 

2009 VX58 43-1017 CDM II 15 05D30I09_T15_M4 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

IS Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2009 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

WAFTotal $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

VX58 PR Status Mar FYll 
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VXSS WAF 11 - FHG305 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Mar Commit Mar 

2009 VX58 43-1023 CDM II 10 05D30109_T10_M8 $32,001.00 $32,001.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1023A CDM II 10 05D30109_T10_M9 $27,907.00 $25,259.29 $2,647.71 ok Mar 31 -$27.03 $0.00 

10 Total $59,908.00 $57,260.29 $2,647.71 -$27.03 $0 00 

CDM II Total $59,908.00 $57,260.29 $2,647.71 -$27.03 $0 00 

2009 Total $59,908.00 $57,260.29 $2,647.71 -$27.03 $0.00 

WAFTotal • $59,908.00 $57,260.29 $2,647.71 -$27.03 $0.00 

VX58PR Status Mar F Y l l 
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PLANS, ADVANCES antl EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF NolOale WAF No. 1 WAF N o 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Tolal 
V31O011 ... Database & Design & . R l /CSS/ Cleanup & _ . B N S F Flyway .Troy Toxicology Mine Support . _ Processmg OOJ Support (Advances 

• 
GenI Support Overaight PE Study Remediation Oversight Oversight Areas ' applied lo WAFs 

that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 
LPV 046 03 T SALOP 50102D O8BCV0O4 2507 0001 1 - s/sms i 100.000 .1 • . 

•• .. 
i 100,000 S 100.003 $ 100.000 

LRV 015 03 T SALOE 60102D OSBCRVOO 2507 c o o i 1A - 6/4/03 i 300.080 i 300.080 $ 400.080 S 300.080 
LRV 015 03 T.SALOE 50102D OSBCRVOO 2507 COOI 2-6/4/03 S 506.580 $ 506.580 S 906.660 S 506.580 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CCXll 3 - 6/4/03 5 422.207 S 422.207 $ 1.328.867 S 422.207 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOI - 4-6/4/03 $ 166.133 $ 156.133 s 1.485.000 $ 156.133 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI 5-6/4/03 $ .15.000 • < i- :• S 15.000 s 1.500.000 S 15.000 
LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOI 1B-7/10/03 i 236.161 

'•-..-
S 236.161 s 1.736.161 i 236.161 

LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOI 2A-7/10/03 » 901.937 $ 901.937 s 2.638.098 $ 901.937 
LRV 019 03 T SALOE 501020 OSSCRVOO 2507 COOI 3A-7/10ro3 i 269.645 i 269.645 s 2.907.743 S 269,645 
LRV 094 03 T SALOE 50102D OSBCCCKM 2507 COOI 3A-7/10/03 i 200.000 $ 200.000 $ 3,107,743 $ 200.000 
LRV 015 03 T 8AL0E 501020 OSBCRVOO 2507 COOI 4A-7/10/03 s 1.292.257 $ 1.292.257 i 4.400.000 S 1.292.257 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI IC-10/28/03 i 203.510 ... ,. . . $ 203.510 » 4.603,510 $ 203,510 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI . 2B-10C8/03 i 1.706.454 $ 1.706.454 s 6.309.964 $ 1.706.454 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI AB-1003X13 $ 110.026 S 110.026 s 6.419.990 S 110.026 
LPV 142 03 T8ALOP.50102D OSBCCCKM 2507 COOI • • . 4 B - 10/28/03 $ 600.000 S 600.000 % 7,019.990 
LPV 142 03 T SALOP 50102D OSBCCCXM 2507 COOI 4B-10/28/03 i 321,703 $ 321,703 s 7.341.693 
LPV 142 03 T SALOP 50102D OSBCCCKM 2507 CO04 3B-10/2BAJ3 i 278.297 $ 278.297 $ 7.619.990 
LRV 028 03 TC SALOE 50102D OSBCRVOO 2507 COOI ID -10/29/03 i 27.363 i 27,363 $ 7.647.353 
LRV 026 03 TC SALOE 501020 OSBCRVOO 2507 COOI 2C-10/28/03 % 731.900 i 731,900 s S.379.253 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 0004 3C - 10/29/03 i 17.S15 t • 17.815 $ 8.397.068 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOI 40-1003103 i 122.922 S 122,922 $ 8,519.990 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOI IE-10/23X33 $ 236.472 S 236,472 i 8,756,462 
LRV 031.03 TC SALOE 501020 OBBCRVOO 2507 COOI 20-10/23/03 i 1.883.588 i 1.883.588 i 10.640.050 
LRV 031 03 TC SALOE 5O102D OSBCRVOO 2507 CO04 3D - 10/29/03 $ (144.033) • , r-' $ (144.033) i 10.496.017 -LftV. 031 03 TC SALOE 50102D OSBCRVOO 2507 CCKM 4 D - 10/29/03 t 1.650.973 $ 1.650.973 i 12.146.990 
L P V 037 04 T SALOP 302OO2C 0SBCC0O4 2507 COOI IF-4/6/04 $ 470.552 S 470.552 s 12.617.542 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOI 2E - 4/6/04 t 1.054.448 i 1.054.448 i 13.671.990 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 2E-416/04 i 202.684 i 202.684 s 13.874.674 
L P V 037 04 T SALOP 302D02C OBBCCCKM 2507 CCXJI BE-4/6X34 $ 309.448 S 309.448 5 14.184.122 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2607 COOI 4E - 4/6104 1.067.868 S 1.067.868 $ 15.251.990 
LPV 037 04 T SALOP 302DD2C OBBCBBOS 2507 CCXll SA- 4/6104 S 11.742 S 11.742 » 15.263.732 
LPV 037 04.T SALOP 302DD2C 0SBCBB06 2507 COOI SA - 4/6X34 

• • .• -
$ 8.258 $ 8.258 $ 15.271.990 

LRA 019 04 T SALOR 302DD2C OBBCRVOO 2507 COOI 10-611X34 s 137.379 

.• 
$ 137.379 s 15.409.369 

LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 CCXJI 2f -611/04 $ 817^726 $ 817.726 i 16.227.095 
LRA019 04 T SALOR 302DO2C OBBCRVOO 2507 COOI BF - 6/1/04 i 204.496 S 204.496 t 16.431.591 
LPV 085 04 T SALOP 302DD2C 0BBCCO04 2507 COOI • BF- 6/1X34 s 258.000 S 258.000 % 16.689.591 
LRA019 04 T SALOR 302002C OSBCRVOO 2507 COOI AF • 6/1/04 i 399 S 399 i 16.689.990 
LRAOlO 04 T SALOR 302DO2C OBBCRVOO 2507 C001 4F-6/1/04 $ 2.690.000 % 2.690.000 s 19.379.950 
LSP023 04 TR2 OBL 302DD2C 0SBCBB02 2507 0003 6-6/1/04 $ - 40.000 i 40.000 $ 19.419,990 
LRA034 04 T SALOR 302DD2C: OBBCRVOO 2507 COOI IH - 7/7/04 s 256.390 $ 256.390 $ 19.676.360 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOI - 2G-7 /7 /04 J 13.610 $ 13.610 s 19.669.990 
LRA034 04 T SALOR 302DO2C OBBCRVOO 2507 COOl 2G-7 /7 /04 $ 1.999.701 - S 1.996.701 $ 21.686.691 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOI 3G - 7/7/04 s 137.953 i 137.953 s 21.824,644 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2607 COOI 4G • 7/7/04 S 2.473.622 i 2,473.622 s 24,298.266 
LRV 011 04 T SALOE 302OC6C OSBCRVOO 2507 COOI 11-9/20/04 t 59.537 $ 59.537 $ 24.357.803 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI 2h-3O0X3A $ 210.483 S 210.463 s 24.568.266 
LRV 011 04 T BALOE 3020060 OSBCRVOO 2507 COOI 2h-3O0XlA $ 439.195 S 439.195 s 25.007.461 
LRV 011 04 T SALOE 302tX;6C OSBCRVOO 2507 COOI Bh - 9/20/04 i 42.648 $ 42.648 s 25.050.109 
LRV 011 04-T BALOE 302DC»C OSBCRVOO 2507 COOI Ah-3O0X3A $ 475.803 $ 475.803 $ 25.525,912 
Lf lA 03B 04 T BALOR 302DD2C OBBCRVOO 2507 COOI Ah • 9/20/04 % 271.724 S 271,724 $ 25.797,636 
LRV 011 04 T SALOE 302OC6C OSBCRVOO 2507 COOI 6A - 9/20/04 $ 72.354 S 72.354 $ 25.869.990 
L P V 253 04 T SALOP 302DD2E 0BBCCO04 2507 COOI 2I-10/8AM $ 139.376 S 139.376 s 26.009.366 
L P V 253 04 TCD SALOP 302DO2E OBBCCCXM 2507 COOI • 21-10/8/04 »• 25.624 S 25,624 s 26,034,990 
LRA 001 OST SALOR 302DD2C OSBCRVOO 2507 COOI IJ-12/21/04 i 202.047 $ 202.047 s 26.237,037 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2 J - 12/21/04 $ 881.518 t 881.518 s 27,118.555 
LRA 001 05 T SALOR 302DO2C OSBCRVOO 2507 COOI 31-12/21/04 i 380.681 i 380,681 $ 27.499,236 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOI 41-12/21/04 i (464.246) 

• -
i (464.246) s 27,034,990 

L P V 044 05 T SALOP 302DD2C OBBCCCKM 2507 COO 1 3J-2/18/05 s 79.463 $ 79.463 $ 27,114.453 
LPV 044 05 T BALOP 302DD2C 0BBCCO04 2507 COOI - 3J-2118105 s 205.865 i 205.865 $ 27,320.318 
LRV 015 03 T SALOE 501020 OBBCRVOO 2507 CCXJI 50-2118X15 $ (15.000) S (15.000) s 27.305.31S S (15.000) 
LRV 015 03T SALOE 501020 OBBCRVOO 2507 COOI AJ •2118105 i 15.000 S 15.000 s 27.320.318 $ 15.000 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI 4J-2/18/05 % 19.931 S 19.931 s 27.340.249 
LRA 008 05 T SALOR 302DD2C 08BCRV00 2507 COOI 4J-2/18/05 % 1.066 $ 1.066 s 27,341,315 
LRA 008 05 T SALOR 302DO2C OSBCRVOO 2507 COOI 4J-2/18«J5 % 42.459 $ 42.459 s 27.383.774 
Lf lA 008 05 T SALOR 302DO2C OBBCRVOO 2507 COOI 4J-2/18AJ5 i 1.000.000 $ 1.000.000 $ 28.383.774 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 4J-2/18ra5 f 1.403.027 S 1.403.027 i 29.786.801 
LPV.044 05 T SALOP 302OO2C OSBCCCKM 2507 COOl 1K-2/1S«J5 $ 14.672 $ 14.672 t 29.801,473 
Lf lA OOS OST SALOR 302DD2C OSBCRVOO 2507 coot " 1K-2/1Sro5 s 257.288 $ 257.288 s 30.058.761 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2K-2/1SA>5 s 1.796.160 % 1,796.160 $ 31.654,921 
LRV 011 04 T SALOE 302tX;6C OBBCRVOO 2507 COOl 6B-2/1S/05 s (6.513) S (6.513) s 31.S4S.408 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI 6B-2/18/05 s (13.418) S (13.418) s 3V.S34.9S0 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Date WAF No. 1 WAF No, 2 WAF No. 3 W A f No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAf 11 TOTAL Cum Tolal 

3/31/2011 Datatiase & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

— . GenI Suppoil Overaight PEStudy Remediation - C^ersight Oversighl T , - — - - . Aseas , ^applied lo WAFs GenI Suppoil Overaight PEStudy - C^ersight Oversighl 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OSSCRVOO OSBCRVOO 03BCC0O4 OSBCRVOO 

LPV 037 04 T SALOP 302DD2C OBBCBBOS 2507 C002 5E-6/13rtJ5 $ • (6.430) $ (6.430) $ 31.828,560 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOI IL-6/13/05 82.209 S 62.209 $ 31.910.769 

LPV 095 05 T BALOP 302DD2C 06BCCOO4 2507 COOI 1L-6/13/05 i 56.090 S 56.090 S 31.966.859 

LRA 019 05 T SALOR 302DO2C OBBCRVOO 2507 COOI 2L-6/1BX1S - S 783,230 $ 783.230 $ 32.750,089 

LI^A 019 05 T SALOR 302DO2C OBBCRVOO 2507 COOI 2L-6i1V05 S 128.019 $ 128.019 S 32.878.108 

W4X607 04/050 26W10NN 405FB2A 2507 COOI • 3K-6/13/05 % 30.000 , • • f - $ 30.000 $ 32.908.108 

LPV 095 05 T BALOP 302DO2C 0BBCCCX14 2507 COOI 3K-6l13mS s 3.910 i 3.910 S 32.912.018 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOI ' AK-6113/05 $ 1.406.542 f 1.406.542 S 34,318.560 

LRA 019 05 T SALOR 302OD2C OSBCRVOO 2507 COOI iM^oasms $ 70.723 $ 70.723 $ 34.389.283 

LPV 095 05 T SALOP 302DO2C OSBCCCXM 2507 COOI • I M - 6/28/05 % 133.793 S 133.793 $ 34.523.076 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 2M-6oam5 s 2.695.013 - i 2.695.013 i 37.218.089 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2M - 608/05 s 547.005 J 547.005 S 37.765.094 

LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 COOI 3L - 606X15 s 16,207 S 18.207 $ 37.781.301 

LRA 019 05 T SALOR 302DO2C OBBCRVOO 2507 C001 •4L-6/28rt)5 $ 3.537.259 $ 3,537.259 $ 41.318.560 

LPV229 05 T SALOP 302DD2C OBBCCCXM 2507 COOI IN-9112/05 S 51.529 $ 51.529 S 41,370.089 

LPM223 05 T 6AL0P 302D02C OBBCCCKM 2507 COOI IN-9/12/05 % 51.127 $ 51.127 $ 41.421.216 

LPV229 05 T BALOP 302DD2C OSBCCCKM 2507 CCXll 2N-9/12/05 $ 443.344 $ 443.344 $ 41.864.560 

LRAD46 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2N •3/12105 s 632.398 S 632.398 $ 42.496.958 

LRA046 05 T SALOR 302D02C OSBCRVOO 2507 COOI 3M-9/12/05 327.882 i 327,832 i 42.824.840 

LRA046 05 T SALOR 302DO2C OBBCRVOO 2507 COOI AM-9/12X1S $ 31.320 % 31,320 S . 42.S56.160 

LRAOOl 06T SALOR 302DD2C OSBCRVOO 2507 COOI I t r - 1 2 / 1 3 / 0 5 i . 5.885 S 5,885 i 42.862.045 

LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOI 2-O--12/13/05 s 1,384.773 $ 1.384.773 i 44,246.618 

LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOI BN-12113ms % 360^11 $ 360.211 $ 44.607.029 

LRVOl 1 04 T BALOE 302DC6C OSBCRVOO 2507 COOI BN and 60-12/13/05 s 52.423 $ (52.423) t S 44.607.029 

LRAOOl 06 T SALOR 302DO2C OBBCRVOO 2507 C001 4N-12/13/05 $ 49.131 S 49.131 S 44.656.160 

LSP023 04 Tft2 OSL 302DO2C 0SBCBB02 2507 C003 6C-12/13/05 $ (13.418) S (13.418) $ 44.642,742 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 CCXll B-O--AI5/06 % 502.677 $ 502.677 $ 45.145.419 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 C001 B-Q- - 4/5X36 s 4.661 $ 4.661 $ 45.150.080 

LRA 007 06 T BALOR 302DO2C OSBCRVOO 2507 COOI 2P -4/5/06 $, 3.131.461 $ 3.131,461 t 48.261.541 

LRA 007 06 T SALOR 302D02C OBBCRVOO 2507 COOI 2P-4/5/06 % 297.660 $ 297.660 $ 48.579.201 

LRA 007 06 T SALOR 302DO2C OBBCRVOO 2507 COOI 1P.-.|/5ra6 s 312.540 i 312,540' $ 48.891.741 

LFtA 007 06 T SALOR 302OD2C OBBCRVOO 2507 COOI IP-4/5/06 % 97,153 

.• • 
$ 97.153 S 48.988.894 

Lf lA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CCXJI 4-0" - 4/5X36 S 2.504.847 $ 2,504,847 $ 51.493.741 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . 4-0- • 4/5X36 s 849.000 

•' 
% 649.000 $ 52.342.741 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 coot • IQ-SnOrtK $ (33.538.00) $ (33.538) $ 52.309.203 

LRV 007 06 T SALOE 302CX»C OBBCRVOO 2507 C001 2Q-5/30X16 y 320.679.00 $ 320.679 i 52.629.862 

LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOI . BP-SO0X36 s 67.026.00 $ 67.026 S 52.696.908 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI AP-5/30X36 s 1.945.833 S 1.945.833 J 54.642.741 

LFIA027 OBT SALOR 302DD2C OSBCRVOO 2507 COOI IR-6/12106 $ 114.065.00 S 114.065 $ 54.756.806 

LRA027 OOT SALOR 302D02C OBBCRVOO 2507 COOI 2R-6/12/06 t 453.166.60 $ 453.167 J 55.209.973 

LRAD27 OST SALOR 302DO2C OSBCRVOO 2507 COOI 2R-6'12AJ6 s 870.565 $ 870.565 $ 56.080.538 

LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOI 3Q - 6/12/06 s 311.164 $ 311.164 i 56.391.702 

LRA027 06T SALOR 302OD2C OSBCRVOO 2507 COOI 40 - 6:12106 S 1.436.784 $ 1.436.784 i 57.626.486 

LRA027 OST eALOR 302DD2C OSBCRVOO 2507 COOI 4Q-6'12/06 % 314.255 i 314.255 $ 58.142.741 

Transter LRA 007 06 T SALOR 302DD2C OSBCRVOO 2T and 3S 8/9/06 % 423.644 s (423.644) $ $ 58.142.741 

LRV 007 06 T SALOE 302DC6C 08BCRV00 2507 COOI - 4S 3/9/06 i (170.290) $ (170,290) $ 57,972.451 

LRA 007 06 T 8AL0R 302OO2C OBBCRVOO 2507 COOI 4S 8/9/06 i 170.290 S 170.290 i 58.142.741 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 C ^ l 1S-6/8X36 $ • • 35.041 $ 35.041 S 58.177.782 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 15-8/8X36 S 374.519 $ 374.519 $ 58.652.301 

LRA 036 06 T BALOR 302D02C OBBCRVOO 2507COOI 25-3/8X36 $ - 61.403 $ 61.403 $ 58.613.704 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI •25.-BISI06 % 1.961.373 $ 1.961.373 S 60,575.077 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI. 4R-3/8/06 s 274.761 $ 274.761 S 60.649.633 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 4R-3/8/06 % 1.117.407 $ 1,117,407 $ 61.967.245 

LPV 169 06 T BALOP 302DO2C OSBCCCKM 2507 COOI BR-V3X36 % 235.000 $ 235.000 $ 62.202.245 

Transfer LRA 038 06 T SALOR 302DD2C 08BCRVOO 2U and 4T- 9/22X36 i (159.018) i 159.018 $ S 62.202.245 

LPV226 06 T SALOP 302O02C OBBCCCKM . • IT - 10/24/06 % 2.484 S 2.464 S 62.204.729 

LPV226 06 T BALOP 302DD2C OSBCXCKM 2V-10/24/06 $ 365.891 i 365,891 S 62.570.620 

Lf>V226 06 T BALOP 302DO2C OSBCXCKM 3T - 10/.14X36 s 7.125 i 7,125 i 62.577.745 

LRA 036 06 T SALOft 302DO2C OSBCRVOO 2507 COOI 4M. 12112X16 i (68.858) i (68,858) i 62.508.887 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI 2 W - 12/12/06 % 68,856 S 68.858 S 62.577.745 

LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 2W-12/12/06 $ 917.515 S 917,515 $ 63.495.260 

LPV 019 07 T BALOP 302DD2C 08BCCO01 2507 C004 313-12112106 s 55.000 $ 55.000 i 63.550.260 

LPV 019 07 T BALOP 302DD2C088CCO02 2507 C002 . BU-12112X16 $ 55.000 S 55.000 $ 63.605,260 

LPV 019 07 T SALOP 302DD2C OSBCCCXIS 2507 0006 3 U - 12/12/06 % 55.000 S 55.000 S 63.660.260 

LRA 0O2 07 TBALOR! 302DD2C OBBCRVOO 2507 COOI 30-12/12/06 % 782.485 S 7S2.4S5 $ 64.442.745 

LPV 019 07 T BALOP 3020D2C 08BCCO07 2507 C003 7-12112X36 S 35.000 i 35,000 S 64.477.745 

LRA 005 07 T BALOf! 302D02C OSBCRVOO 2507 COOI. .. IU-216107 % 452.925 i 452.925 $ 64.930.670 

L f ^ 005 07 T BALOR 302DO2C OSBCRVOO 2507 COOI. • 2X-2/5/07 * .749.330 i 743,330 S 65.680.000 

LRA 005 07 T.SALOR 302DD2C OBBCRVOO 2507 COOI . 2X - 216X37 s 20.828 $ 20.628 $ 65.700.827 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI 2X-2/6AJ7 s .909.332 J 909.332 S 66.610.159 

LRA 005 07 T BALOR 302DO2C OBBCRVOO 2507 COOI 3 v.-2/6/07 s 757.768 $ 757,768 $ 67.367.927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF N o 1 WAF No. 2 WAF No. 3 WAF No 4 WAF No. 5 WAF No. 6 WAF No. 7 WAf 6 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

3010011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing tXJJ Support (Advances 

. . . GenI Support Oversight PESti jdy Remediation Oversighl Oversighl 

• ~ 
- — ~ " " Areas - applied to WAfs ... -GenI Support Oversight PESti jdy Oversighl 

hat are green LPV046 LRVOIS LRV019 LRV094 LRV023 

06BCV0O4 OSBCRVOO OBBCRVOO 08BCC0O4 OBBCRVOO 

LRA 005 07 T eALOR 302DD2C oeBCRVOO 2507 C001 • 4W 2l6m7 

• . : • 
$ 3.264.135 $ 3.284.135 S 70.652.062 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COO 1 . 4W -2/6/07 $ 43.452 $ 43.452 S 70.695.514 

LPV 052 07 T BALOP 302OO2C 0SBCCCX17 2507 C003 . 7A -2/6/07 ,, , ....... . $ 282.231 i 282,231 $ 70.977,745 

Lf>V 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOI • IV -5/7/07 $ 141.526 S 141,626 % 71.119.271 

LPV 125 07 TCO SALOP 302OD2C 08BCCOO4 2507 COOI . 2Y • 5/7/07 J . . . . 1.668.839 S 1.66S.S39 s 72.788.110 

LPV 125 07 TCO SALOP 302OD2C OSBCCCXM 2507 COOI 3W -5/7/07 % 93.69S $ 93.696 $ 72,881.808 

LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI . 1 3W -5/7/07 i 856.706 t 858,706 s 73.740.514 

LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOI • 3W -5/7/07 % 217.284 $ 217.284 s 73.957.798 

LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOI , . . . . 4X -5/7/07 

. ••. 
$ 3.468.312 $ 3.468.312 s 77.426.110 

LPV 125 07 TCD BALOP 302OD2C OBBCCCKM 2507 COOB, S-5/7/07 ,. ~ ;, S 57.200 i 57.200 5 77.483.310 

LRA037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 1W- 7/12/07 $ 66.008 S 66.008 $ 77,549,318 

Lf lA 037.07 T BALOR 302DD2C OSBCRVOO 2507 COOI 2 2 - 7/12X17 % 949.510 $ 949.510 i 78,498.828 

LRA 037 07 T BALOR 302DO2C OSBCRVOO 2507 COOI 3X- 1/12X17 $ 65.636 $ 85.638 s 78.584.465 

LIWi 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 4 Y - 7/12X17 s 1.025.484 $ 1.025,484 % 79.609.950 

LRA 037.07 T SALOR 302DO2C OSBCRVOO 2507 COOI • 4Y - 7/12/07 s 63.652 $ 63,652 s 79.673.602 

LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOI 4 Y - 7/12X17 $ 400.000 $ 400,000 s 80.073.602 

L P V 166 07 T SALOP 302DD2C OBBCCXXM 2507 COOI; 7 C - 7/12/07 $ 10.500 S 10.500 $ 80.084.102 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 7 0 - 7/12X37 $ 99.208 S 99.208 $ 80.183.310 

L P V 188 07 TCD SALOP 302DD2C OSBCCXXM 2507 COOI IX •8/2X37 S 71.416 $ 71.416 % 80,254.726 

D7P041 07 T 72DP 302DD2O HQOOBMOO 2507 IX •812X37 S 26.943 $ 26.943 i 80.281.669 

LPV 188 07 TCD SALOP 302DD2C 08BCXOC4 2507 COOI 2AA -8/2/07 $ 1,126.923 $ 1.126,923 s 81.406,592 

D7P041 07 T 72DP 302DD20 HQOOBMOO 2507 3Y -8/2/07 % 23.057 i 23,057 $ 81.431.649 

L f ^ 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI ~ 4Z -8/2/07 % 99.208 $ 99,206 $ 81.530.857 

Lf lA 036 07 T BALOR 302DD2C OBBCRVOO 2507 CXKJI 42 -3/2107 $ 2.248.429 S 2.243.429 s 83.779.286 

LPV ISS 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI 4Z -80X37 s 62.225 S 62.225 $ 83,841.511 

LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOI 7D -812X37 $ (99.206) J (99.208) s 83.742.303 

LPV 168 07 TCO SALOP 302DD2C OBBCCCKM 2507 COOI 70 -812X37 $ 104.516 $ 104.516 s S3.846.S19 

D7P037 07 T 72DP 3020D2C HQOOBMOO 2507 SA -BOX37 $ 266.677 S 266.677 $ 84.113.496 

D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA -312X37 S 133.323 i 133.323 s 64.246.819 

07P042 07 T 72DP 302OD2D HQOOBMOO 2507 • SA •3/2X37 S 335.000 $ 335.000 $ 84.581.819 

2W6E62 0607 C3 262W0NN 405F84A 2571 SA • awo7. % 40.000 i 40.000 s 84.621.819 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3-80XI7 S 100.000 $ 100.000 s 84.721.819 

LPV 166 07 TCO 8AL0P 302DD2C OSBCCCKM 2507 COOI 1Y •9/4m7 $ 62.225 S 62.225 s 84,784.044 

LPV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOI 1Y - 9/4/07 S 62.295 $ 62.295 s 64.846.339 

LPV 222 07 TCO BALOP 302D02C OSBCCCKM 2507 COOI 2BB -9/4/07 $ 403.425 t 403.425 s 85.249.764 

LPV 222 07 T SALOP 302DD2C OBBCCCXM 2507 COOI 2BB -9/4«17 s 204.147 S 204,147 s 85.453.911 

D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ 221.810 $ 221.810 $ 85.675.721 

D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 28.190 $ 28.190 s 85.703.911 

D7P060 07 TCD 72DP 3020D2C HQOOBMOO 2507 2BB - 9/4X31 i 88.423 S 88.423 $ 85.792.334 

LPV 222 07 TCD SALOP 302OD2C OSBCCCXM 2507 COOI 3Z -9/4/07 S 89.086 $ B9.066 s 85.881.420 

LPV IBS 07 TCD SALOP 3020D2C OSBCC004 2507 COOI 4AA •9/4«l7 s (62.225) $ (62.225) $ 85.819.195 

LPV 222 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI 4AA - 9/4/07 $ 296.972 $ 296.972 $ 86.116.167 

Lf iA 046 07 TCD SALOR 302DD2C OSBCRVOO 2507 COOI 4AA - 9/4/07 % 246.631 S 246.631 s 86.362,798 

LRV 021 07 TCD SALOE 3 0 2 D C ^ OSBCRVOO 2507 C001 4AA -9/4/07 i S1;316 $ 81.316 $ 86.444.114 

LRV 021 07 T SALOE 3020C6C OSBCRVOO 2507 COOI 4AA - 9/4/07 % 31.283 5 31.283 s 86,475.397 

D7P060 07 TCO 72DP 302D02C HQOOBMOO 2507 7E -9/4/07 $ 1.577 $ 1.577 s 86.476.974 

LPV233 07 T 8/kLOP 302DD2C OBBCCCKM 2507 COOI IZ-10111X37. s 154.866 $ 154.886 $ 86.631,660 

LPV233 07 T SALOP 302DD2C 0BBCCO04 2507 COOI 2 C C - 10/11/07 $ 60.220 $ 60.220 s 86.692.080 

LPV227 07 T SALOP 302DD2C OBBCCCKM 2507 COOI 2CC - 10/11/07 S 10.000 S 10.000 s 86.702.080 

LPV240 07 T SALOP 302DD2C OSBCCCKM 2507 COOI 2 C C - 10/11/07 » 7.160 $ 7,160 s 86.709.240 

D7P0S4 07 TCO 72DP 302D02C 08BCTA00 2507 2CC-10/11/07 S 149.830 S 149.630 i 66.859.070 

D7P088 07 TCO 72DP 302DC6C OBBCTAOO 2507 2CC - 10/11/07 % 1.206.648 S 1.206.648 s 88.065.718 

D7P084 07 TCO 72DP 302DO2C OBBCTAOO 2507 3 A A - 10/11/07 i 214.799 i 214,793 $ 66.280.517 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3AA - 10/11/07 $ 16.724 % 16,724 i 88.297.241 

LRAOSl 07 T SALOR 302DO2C OSBCRVOO 2507 COOI 4BB-10/11/07 s 7.305 i 7.305 s 88,304,546 

D7P084 07 T 72DP 302OO2C OSBCTAOO 2507 7 F - 10/11/07 S 5.308 S 5.308 s 88.309.854 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 SC-10/11/07 s 229.680 S 229.660 s 88.539.534 

D7P084 07 T 72DP 302DO2C OSBCTAOO 2507 9B-10/11/07 S 3.659 S 3.659 $ 8S.543.193 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 2EE - i/Bms S (1.206.648) S (1.206.648) s 87,336.545 

D7P086 07 TCO 72DP 302CX;6C OSBCTAOO 2507 SE -1/8/08 % 1.206.646 $ 1.206,648 $ 86.543.193 
LRA021 07 T SALOR 302DO2C OSBCRVOO 2507 COOI 3CC - 1/Bma s (1.075.990) $ (1.075.990) i 87.467,203 

D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BCC • 1/8X38 % (130.658) $ (130.658) % 87.336.545 
LRA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 2EE - 1/8X38 $ 1.075.990 $ 1.075.990 s 88,412.535 

07P084 07 TCO 72DP 302DD2C OSBCTAOO 2507 2EE - i/ama $ 130.658 $ 130.658 % 88.543.193 
D7P084 07 T 720P 302DD2C OSBCTAOO 2507 SF •3/3X38 i (229.680) $ (229.680) i 88.313.513 

O7P084 07 T 72DP 302DD2C OSBCTAOO 2507 3DD BOX38 % 229.680 i 223,660 t 88.543.193 
LPV021 08 T SALOP 302DD2C 08BCCCXJ4 2507 COOI 1AA- 12/3X37 s 480.584 i 480.584 s 89.023.777 

LPV021 08 T 8AL0P 302DD2C OBBCCCKM 2507 COOI 2 D D - 120X11 $ 538.446 S 538.446 i 89,562.223 -
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507COOI 2 D D - 12/3/07 % 2.151.312 $ 2.151.312 t 91.713.535 

LRA004 08 T SALOR 302DD2C OSBCftVOO 2507 COOI 3 B B - 1213X17 % 1.278.653 S 1.278.653 $ 92.992.188 

LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 3 B B - 12/3/07 s 1.366.281 $ 1.366.261 s 94.358.449 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Oate W A f No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF N o 6 WAF N o 7 WAf a WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

3/31/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

.Gent Support Oversight PEStudy Remediation Oversight Oversight /kreas applied to WAFs Oversight Oversight 
Uiat are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 08BCRV00 OSBCRVOO 08BCC004 OBBCRVOO 

LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 4 C C - 2103X37 S 1.633.739 S 1.633.739 i 95.992.186 

LRAOCM 08 T S/kLOR 302DD2C OSBCRVOO 2507 C001 4 C C - 12/03/07 . • . - S 320.034 $ 320.034 % 96.312.222 

LPV021 08 T SALOP 302OD2C OBBCCCXM 2507 COOI 7 G - 12/03/07 $ 8.223 $ 8.223 % 96,320,445 

LPV021 08 T BALOP 302OD2C OSBCCCXM 2507 COOI S D - 12/03/07 S 65.307 i 65.307 S 96.385.752 

LPV021 OS T SALOP 302DD2C OBBCCOCM 2507 COOI 8F - .WOS $- (65.307) f (65.307) S 96.320.445 

LPV021 OS T SALOP 302DO2C 08BCCO04 2507 COOI 3DD -3IV0B s 65.307 S 65.307 i 96.385.752 

LRA017 06 T SALOR 302DO2C OSBCRVOO 2507 COOI IBB 3/11/08 s 109,537 $ 109.537 s 96.495.289 

LRAOl 7 08 T SALOR 3020D2C OSBCRVOO 2507 COOI 2FF 3/11/08 i 1.571.896 S 1.571.896 s 98.067.185 

LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOI SEE 3/11/08 $ 776.098 ——--.̂  S 776.098 $ 98.843.283 

LRA017 OBT SALOR 302OD2C OSBCRVOO 2507 COOI 4 0 0 3/11/08 $ 222.435 i 222.435 i 99.065.718 

LRA017 08 T BALOR 302DO2C OSBCRVOO 2507 COOI 4DD 3/11/08 $ 2.376.245 $ 2.376.245 $ 101.441.963 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 C001 7H 3/11/08 i 193.789 $ 193.789 s 101.635.752 

Lf>V069 OS T S/kLOP 3a2002C OSBCBDOB 2507 COOI 90 3/11/08 $ 15.000 $ 15.000 $ 101.650.752 

LRA027 OST eALOR 302DD2C OBBCRVOO 2507 C001 ICC 5113X18 i 99.399 i 99.399 $ 101.750.151 

LRA027 OBT BALOR 302OD2C OBBCRVOO 2507 COOI 2GG 5/19/08 i 552.004 J 552.004 s 102.302.155 

LriA027 06T BALOR 302DD2C OSBCRVOO 2507 CXXJl • 3FF 5/19/OS i 126.452 $ 126.452 s 102.428.607 

L P V l 02 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI 3FF 5/19/08 i 313.013 $ 313.013 s 102.741,620 

LRA027 OST SALOR 302DO2C OSBCRVOO 2507 C001 4EE 5/19/08 $ 2.972.145 i 2.972.145 s 105.713.765 

L f ^ I 0 2 08 TCO ALOP 302DD2C OBBCCCKM 2507 COOI 71 5/19/08 $ 628.456 $ 628.456 s 106,342.221 

LPV102 OS TCD ALOP 302D02C OBBCCCKM 2507 C001 SH 5/19/08 i 200.000 S 200.000 i 106.542.221 

L P V l 02 08 TCD ALOP 3020D2C OSBCCCKM 2507 C001 • 90 5113X38 t 50.000 S 50.000 i 106.592,221 

LPV102 08 TCD ALOP 302OD2C OSBCCCKM 2507 CXXll 9E 6,75/06 f (50.000) $ (50.000) % 106.542.221 

LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOI 2HH 6/25/08 $ 50.000 $ 50.000 % 106.592.221 

LPV167 08 T SALOP 302DO2C OSBCC004 2507 COOI IDD 60SXI8 $ 66.064 $ 66.064 i 106.658.285 

Lr>V167 08 T SALOP 302DO2C OBBCCCXM 2507 C001 211 6/25/08 i 40.600 $ 40.600 $ 106.69S.6B5 

LPV167 08 T SALOP 302OD2C OSBCCCKM 2507 COOI 3GG 6/25/OB $ 27.085 S 27,085 $ 106.725.970 

LPV167 OS T SALOP 302DD2C OSBCCCKM 2507 COOI 4FF 6/25/08 s 31.262 S 31.262 $ 106.757.232 

LPV167 08 TCD 8/kLOP 302OD2C OSBCCCKM 2507 COOI 4FF 6/25/06 $ 536.000 S 536.000 s 107.293.232 

LRA034 08 T BALOR 302DD2C OSBCR\/00 2507 C001 4FF 6I2SXIB s 750.000 $ 750.000 i 108.043.232 

LPV167 08 T SALOP 302D02C OBBCCCKM 2507 C001 7J 6/25/08 i 2.056 $ 2.056 s 108.045.28S 

LPVIBO 08 TCD BALOP 302DD2C 08BCBD03 2507 COOI 9F 6125X38 t 100.000 $ 100.000 s 106.145.268 

LRA034 OB T SALOR 302002C OBBCRVOO 2507 COOI 2JJ •7/24/08 i 737.548 $ 737.548 i 108.882,836 

LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 CXXJl BHH 7/24/06 s 12.452 S 12.452 s 10S.S95.2S8 

LPV167 OS TCD SALOP 302OD2C OBBCXCXM 2507 C001 3HH 7/24/08 » 513.240 $ 513.240 i 109.408.528 

LR/kD34 08 T S/kLOR 302OD2C 0SSCX7V00 2507 C001 4GG 7/24/OS i (750.000) i (750.000) i 108.658.528 

LPV167 08 TCD BALOP 302OD2C OSBCCCXM 2507 COOI 4GG 7/24/08 i (513.240) $ (513.240) % 108.145.288 

LJIA027 OST 8AL0R 302DD2C OeBCRVOO 2507 COOI 1EE -6125X38 i (99.399) i (99.399) % 108.045.669 

LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOI IEE a'25/08 s (66.064) S (66.064) i 107,979,825 

LSP096 08 TR2B OSLRABC 302DD2C OSBCCCKM 2507 C001 IEE -BOSXIB i 400.609 S 400,609 s 108.380.434 

LSP096 08 TR2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOI IEE SOSIOS % , 99.399 S 99.399 % 108.479.833 

LRA027 OOT 8/kLOR 302DD2C OSBCRk/OO 2507 COOI 2KK -8/25/06 % (552.004) $ (552.004) s 107.927.829 

L P V l 02 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOI 2KK -aosma S (50.000) $ (50.000) % 107.877,829 

LPV167 08 T BALOP 302DD2C 08BCCCX14 2507 C001 2KK -8/25/08 S (40.600) $ (40.600) i 107.837.229 

LRA034 08 T BALOR 302DO2C OBBCRVOO 2507 COOI 2KK -aosma i (737.548) $ (737.548) t 107,099,681 

LSP096 08 TR2B OBU^ABC 302OD2C OBBCCCXM 2507 C001 2KK -aosma i 1.517.862 S 1.517.862 i 108.617,543 

LSP096 06 TR2B OSLRABC 302DD2C OSBCRk/OO 2507 COOI 2KK • BOSXIB i 1.414.693 $ 1,414.693 t 110.032.236 

LRA034 OS T SALOR 302OD2C OSBCRVOO 2507 COOI 311 -8/25/08 J (12.452) $ (12.452) i 110.019.784 

LFIAB21 067 e/kLOR 302DD2C OSBCRVOO 2507 COOI 311 • aosma i (126.452) i (126.452) s 109.893.332 

LPV167 08 T.SALOP 302DO2C OSBCCCXM 2507 C001 311 • aosxia S (27.085) $ (27.085) s 109.866.247 

LPV167 OB TCD SALOP 302D02C 08BCCO04 2507 COOI 311 -8/25/08 i (513.240) i (513.240) s 109.353.007 

LPV102 08 TCD ALOP 302D02C OBBCCCKM 2507 COOI 311 -BOSXIB S (313.013) S (313.013) s 109.039.994 

LSP096 08 TR2B OBLRABC 302D02C OBBCCCXM 2507 COOI 311 • Bosma S 756.412 $ 756.412 i 109.796.406 

LSP096 OS TR2B OSLR/kBC 302DO2C OSBCRVOO 2507 COOI 311 • a'25/OS S 1.240.620 S 1.240.620 % 111.037.026 

LflA027 OST BALOR 302DD2C OBBCRVOO 2507 COOI 4HH •BOSXIB $ (2.972.145) $ (2.972.145) t 108.064.881 

LPV167 OS T SALOP 302DD2C OBBCCCXM 2507 COOI 4HH -8/25/OS $ (31.262) $ (31.262) i tOB.033.619 

L f ^167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOI 4HH -8125108 i (22.760) $ (22.760) t 108.010.859 

LEP096 08 TR2B OBLfiABC 302DD2C 08BCCCKM 2507 COOI 4HH -S'25AJS S 150.948 i 150.948 i 108.161.807 

LSP096 08 TR2B OSLR/kBC 302D02C OSBCRVOO 2507 COOI 4HH -BOSmB S 995.287 S 995.287 i 109.157.094 

LSP096 08 TR2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOI 4HH • 8i25ma $ 6.079.099 i 6.079.099 i 115.236.193 

LPV167 OS T SALOP 302OD2C 086CCO04 2507 COOI 7K - &'25/0S i (2.056) $ (2.056) t 115.234.137 

LPV102 08 TCO ALOP 302DD2C OBBCCCXM 2507 COOI 7K -6/25/06 i (626.456) $ (628.456) i 114.605,681 

LSP096 08 TR2B OBLRABC 302OD2C OBBCCCKM 2507 COOI 7K -BOSXIB i .636.679 S 636.679 t 115.242.360 

LPV102 08 TCD ALOP 302OO2C OSBCCCKM 2507 COOI . SJ -.6125X18 s (200.000) $ (200.000) s 115.042.360 

LSP096 08 Tfl2B OSLRABC 302DD2C OSBCXCXM 2507 COOI SJ • aosma s 208.392 $ 208.392 i 115.250.752 

LPVieO 08 TCD SALOP 3020D2C 0SBCBD03 2507 COOI 9G •805X38 i (100.000) $ (100.000) t 115.150.752 

LSP096 OS TR2B OSLRABC 302OD2C 08BCBO03 2507 C001 9G • &2Sm8 i 100.000 $ 100.000 i 115.250,752 

LSP096 08 TR2B OSLR/kBC 302D02C OBBCBDOB 2507 COOI 9 H - 10117X36 S (100.000) i (100.000) t 115.150.752 

LPV242 08 TCO SALOP 302DD2C 08BCBD03 2507 COOI. 9 H . 10/17/08 . $ 100.000 S 100.000 i 115.250.752 

LSP002 09 TR2B OSLR/kSC 3020(320 OBBCCXXM 2506 CXXJl 1 F F - 10I2BX3B i 220.132 i 220.132 i 115.470.684 

LSP002 09 TR2B OOLRABC 302DO2C OBBCCIXA 2506 COOI 2a - loaama 1,165.140 $ 1.165.140 i 116.636.024 

LSP002 09 TR2B OSLR/kBC 302DO2C OSBCCCXM 2506 CXXJl 3 J J - 10/28X18 i 469.728 $ 469.728 s 117.105.752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAf No. 1 W A f No. 2 W A f No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAFB WAFO WAF 10 WAF 11 TOTAL Cum Total 
3010011 Datatiase & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support O/ersight PEStudy Rennediation Oversight Oversight Areas applied lo WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

0SBCV0O4 OBBCRVOO 08BCRV00 08BCC004 OBBCRVOO 
P O P extension only • " - • . • - • 411-10/26/08 $ , . • T i $ 117.105.752 
P O P extension only .• —. - ' « . 7L-10/28/08 

• - • , • •, • 
i S 117,105.752. 

POP. extension only —. , . SK - 10/28/08 i % 117.105.752-
P O P extension only 91-10/28/08 S t s 117,105.752; 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCOOS 2506 C006 10-10/28/08 s 1.085.000 $ 1.085.000 $ 118.190.752' 
LRAOl 7 08 T SALOR 302DD2C OSSCRVOO 2507 C001 7M 12/16/08 (193.7B9) $ (193.789) $ 117.996,963' 
LSP096 OS TR2B OBLRABC 302DD2C OSSCRVOO 2507 COOl BKK-12116X36 S (150.948) $ (150.948) s 117.846.015 
LSP096 OS TR28 OBLfiABC 302DO2C OSBCCCXM 2507 C001 BKK -12116/08 t 150.948 S 150.94S i 117.996.963 
LSP096 OS TR2B OSLRABC 302DO2C OSBCRVOO 2507 COOI AJJ - 12116/08 s 150.948 i 150.948 i 118.147,911 
LSP096 08 TR2B OSLRABC 302DO2C OSBCCCKM 2507 COOI AJJ-12116/08 s (150.948) $ (150.948) % 117.996,963 
LRA017 08 T BALOR 302DD2C 08BCR\/00 2607 COOI AJJ-12116ms i 193.789 $ 193.789 $ 118.190,752 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI IGG - 12/16/08 S 364.989 $ 364.989 t 118.555.741 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 2MM-12l16mB $ 1.480.042 S 1.480.042 s 120.035.783 
LSP013 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOI 2MM - 12116108 S 700.000 $ 700.000 $ 120.735.783 
LSPOl 3 09 TR2B OBLR/kBC 3020020 OSBCRVOO 2506 COOI BLL-12/16/08 i 58.103 $ 58.103 $ 120.793.886 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 C001 4 K K - 12/16AJ8 i 330.683 S 330.883 $ 121.124,769 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 C001 7 N - 12/16/08 t 3.267 $ 3.267 s 121.128,036 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 C001 6L-12/16/08 t 12.716 $ • 12.716 $ 121.140.752 
LSP014 09 Tfl2B 0SLBC03 302DD2C 0SBCBD03 2506 COOI 9J - 12/16AJ8 i 26.000 S 26.000 s 121.166.752 
LSP013 09 Tfl2B OSLRABC 302DO2C OBBCCOOS 2506 0006 IOA- 12/16/08 $ 190.000 S 190.000 s 121.356.752 
COHOOl 09 T SOC 501E52C HQOOQEOO 2506 11-2118X19 $ 19.440 S 19.440 % 121.376.192. 
C9H001 09/10 B SOC 501E52C 2506 11-2/16/09 i 88.560 i 88.560 s 121.464.752 
LSP072 09 TR2B 06LR/kBC 302DD2C OSBCRVOO 2506 COOI IHH - 4/9/09 $ 369.602. $ 389.602 i 121.854,354 
LSP072 09 TR2B OBLfiABC 302DD2C OBBCRVOO 2506 COOI 2NN - 4/9/09 S 2.465.206 $ 2.465,206 $ 124.319.560 
LSP072 09 TR2B OBLRABC 302DO2C OBBCRVOO 2506 COOI 4 a - 4/9/09 i 5.000.000 S 5,000.000 s 129.319.560 
LSP072 09 TR2B OeLRABC 302OO2C OSBCRVOO 2506 COOI 4 a - 4/9/09 s 4.076.011 $ 4.076.011 s 133,395.571; 
LSP072 09 TR2B OOLRABC 302DD2C OSBCRVOO 2506 COOI .. 7 0 - 4/9/09 i 69.161 $ 69.181 $ 133.464.752 
LPV124 09 T SALOP 302OO2C OSBCSWOO 2506 C002 11A-4/9/09 i 56.610 $ 56.610 s 133.521.362 
LSP013 09 TR2B OSLRABC 302DO2C 08BCC004 2506 COOI 2.00 - 5/1/09 $ (12.716) S (12.716) s 133.508.646 
LSP013 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOI 2.00 - 5/1/09 s 12.716 $ 12.716 s 133.521.362: 
LSPOl 3 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOI BM -5/1/09 t (12.716) S (12.716) i 133.508.646 
LSP013 09 TR2B OBLRABC 302DD2C OBBCCCKM 2506 COOI SM-5/1/09 i 12.716 J 12.716 i 133.521.362 
LSP002 09 TR2B OSLRABC 302DO2C OSBCCOOS 2506 C006 106-8/13/09 $ (313.200) S (313.200) i 133.208.162 
LSP002 09 TR2S OSLRABC 302OO2C OBBCCCXM 2506 C006 10B-8/13/09 $ 313.200 S 313.200 i 133.521.362 
LSP002 09 TR2S OBLRABC 302DD2C 08BCCCXM 2506 C006 10B-6/13/09 $ (313.200) S (313.200) s 133.206.162 
LSP002 09 TR2B OeLRABC 302DD2C OBBCCCXM 2506 0006 BMM - S/13/D9 i 313^00 S 313.200 t 133.521.362 
LPV124 09 T BALOP 302DD2C 08BCSW00 2506 C002 11 B- 816X39 i (56.610) S (56.610) s 133.464.752 
LSP201 09 TR2B OeLflABC 302DD2C OBBCRVOO 2506 COOI 1.11-8117X39 i 208.137 $ 208.137 i 133.672.889 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 C001 2PP • 8/17/09 $ 1.031.072 $ 1.031.072 i 134.703.961 
LSP201 09 TR2B OSLRABC 302D02C OSSCRVOO 2506 COOI 2PP-8/17/09 f 1.000.000 S 1,000,000 t 135.703.96r 
LSP201 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOI AMM-8111X39 t 2.960.791 $ 2.960.791 i 138.664,752. 
LSP002 09 TR2B OSLRABC 302D02C OSBCCCKM 2506 C006 BNN - 90BX39 i (100.000) $ (100.000) % 138.564,752 
LSP002 09 Tfl2B OSLRABC 302DO2C OSBCCCKM 2506 0006 2QQ - 9126X39 i 100.000 S 100.000 $ 136.664,752 
LSPOIB 09 TR2B 08LRABC 302DO2C 08BCC004 2506 COOI IJJ.12115X39 s 168.401 i 168.401 i 138.833.153 
LSP013 09 TR2B OBLRABC 302DO2C OSBCCCXM 2506 CXXJl 10C-12/15rtl9 $ (168.401) $ (168,401) i 138.664.752 
LSP013 09 TR2B OBLRABC 302DO2C OBBCCCXM 2506 COOI 2SS-7 /1 /10 s (200.000) S (200.000) s 138.464.752 
LSP201 09 TR2B 08LR/kBC 302DD2C OBBCRVOO 2506 C001 4.00-6/29/10 i (400.000) $ (400.000) s 138.064.752 
LSP201 09 TR2B OBLfiABC 302DD2C 08BCCOO4 2506 COOI 4.00-6/29/10 t 400.000 $ 400.000 i 138.464.752 
LSP201 09 TR2B OBLR/kBC 3020D2C OBBCCCXM 2506 COOI 4PP-7 /1 /10 i . (400.000) $ (400.000) $ 138.064.752 
LSP002 09 TR2B 08LRABC 302002C OBBCCOOS 2506 C006 10.D-6/29/10 s (500.000) $ (500.000) i 137.564.752 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 C006 10.D-6/29/10 s 500.000 $ 500.000 i 136.064.752 
LSP002 09 TR2B OSLRABC 302D02C OSBCCCXM 2506 0006 10E-7/1/10 t (500.000) $ (500.000) s 137,564.752 
LSP013 09 Tfl2B OSLRABC 302DO2C OSBCCCKM 2506 COOI S'O' - 7/1/10 i 200.000 $ 200.000 s 137.764.752 
LSP201 09 TR2B OSLRABC 302D02C 06SCCO04 2506 COOI SO' -7 /1 /10 i 400.000 $ 400.000 s 138.164,752 
LSP002 09 TR2B OSLR/kBC 302OO2C OSBCCCKM 2506 C006 S'O'-7/1/10 % 500.000 S 500.000 s 138.664.752 
LSP169 10 TR2B 08LSC03 302OD2C 0SBCBD03 2506 COOI 9 L - 10/14/10 i 100.000 $ 100.000 i 138.764.752 
LSP013 11 TR2S OSLBCOB 302DO2C OSBCBDOB 2506 CXXJl 9M - S O W 2/3/11 t 400,000 S 400.000 % 139.164,752 
TOTAL W/kFs s 7.334,685 S 51.375.227 i 12.708.786 i 62.043.406 $ 13.570 i 26.582 S 1.156.482 i 3.359.956 $ 744.659 i 293.399 % 108.000 $ 139.164.752 > S 100.000 $ 2.692.257 i 1.407.743 S 200.000 S 2.019.990 

1] BALANCE FOR WAFS TE 

WAF N o 1 WAF No. 2 WAF No. 3 W A f No. 4 WAf No. 5 WAF No 6 WAF No. 7 W A F S WAf 9 WAF 10 WAF 11 TOTAL 
Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ 

GenI Support Oversight PE Study Remedialion CTversighl Oversight /kreas Support 
COMMITMENTS 
Volpe Engineering $ 4.472.657 S 4.456.752 i 896.135 $ 3.604.768 S 5.327 $ $ 5.275 i 267.766 S 34.285 S 32.575 $ 45.672 s 13.821.213 
Contracts S 2.572.369 S 45.080.825 S 11.356.826 i 55.354.451 $ 5,134 i 21.860 $ 1.108.987 S 2.708.001 $ 421.071 $ 250.000 % 59.908 i 118.939.435 
Equip/supplies $ 46.321 S 9.458 i 4.863 $ 883.378 i % S i 25 .n9 $ 166 $ i 294 s 950.259 
G&A $ 182.131 i 1.799.745 $ 440.953 $ 2.201.245 S 178 S 3.712 S 39.781 s 106.527 S 16.883 S 7.935 $ 2.100 s 4,801.190 
TOTAL COMMITMENTS $ 7.273.47B i 51.346.780 i 12.698.779 $ 62,023.643 s 10.639 S 25.572 % 1.154.044 s 3.108.073 s 472.405 $ 290.510 s 107.974 i 138.512.096 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
3/31/2011 
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GenI Support 

WAf No. 2 
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WAF No. 4 
Cleanup & 
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CURRENT MONTH COMMITMENTS . $ 3.285 S . 0 $ 0 S $ i $ S 223.790 $ 127.003 $ $ $ 354.079 

Balance to Commit (WAFS less commitments) $ 61.207 S 28.447 $ 10.007 S 19.563 S 2.931 S 1.010 $ 2.438 S 251.883 S 272.254 S 2.669 $ 26 S 652.656 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 

P L A N S - W A F HISTORY 
3/31/2011 

WAF No/Date WAF No. 1 
Database & 

^Genl Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Study 

W A f N o 4 
Cleanup & 

Remedialion 

VVAF No. 5 
BNSF 

CJversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 

Toxicology 
WAFO 

Mine Support 
WAF 10 

Processing 
~ Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

applied to WAFs 
that are green 

.. _ 
P L A N S - W A F HISTORY 
3/31/2011 

WAF No/Date WAF No. 1 
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applied to WAFs 
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08BCV0O4 OBBCRVOO 08BCR\«J0 08BCC004 OBBCRVOO 

A D V A N C E S WAF No. 1 WAF No. 2 W A f No. 3 WAF No. 4 WAf No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL 
3010011 Database & 

GenI Support 
Design & 
Oversight 

R l /CSS/ 
PE Study 

Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
Oversight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ 
Support 

July advance against LPV046 i 100,000 S $ S S S 100.000 
Aug advance against LRVOIS $ 300.080 $ 284.920 S 100.000 s 100,000 i 15.000 S 600.000 
1st January advance against LRVOIS and LPV 412 t 221.660 % 322.207 s 1.34S.390 S 1.892.257 
1 St January advance against LRVOIS t 236.161 s 771,582 $ 1.007.743 
2nd January advance against LRk/019 % 130.355 $ 269.645 S 400.000 
2nd January advance against LRV094 $ 200.000 S 200.000 
2nd January advance against LRV023 i 203.510 i 1.706.454 % 90.036 $ 2,000.000 
2nd January advance against LPRV14> s 300.000 S 300.000 
3nJ January advance against LPRV142 s 319,990 $ 319.990 
April advance againsi LRV 031 (Wafs 1E. 2 0 . 3 0 , 4 0 ) $ 236,472 i 1.883.588 S (144.033) $ 1.650.973 $ 3.627.000 
July advance against LRV 026 (Wafs 1D. 2C. 3C, 4C) S 27.363 s 731.900 S 17.815 s 122.922 $ 900.000 
August advance against LRV 015; LPV037: LRA 010 IF. 3B. 4B. part2E % 470.552 i 1,054.448 s 278.297 $ 321.703 $ 2.125,000 
Sept advance against LRAOlO part4E s 1.000.000 $ 1.000.000 
Sept advance against LRAOlO. LPV037 part 4E. 2E, 3E. 5A % 202.684 % 309.448 s 67.868 t 20.000 S 600.000 
Sept advance against LPV085. LRAOlO 3F. IG. 2F, 3F, part4F S 137.379 % 817,726 % 462.496 s 399 S 1.418.000 
October advance against LRA019. LRA 034; LSP023 IH. part2G.4F, SA i 256.390 i 13,610 s 2.690.000 i 40.000 S 3.000.000 
December advance against LRA034. LRVOl 1 2G. 3G. 4G. l i . part2h $ 59.537 i 2.207.164 % 137.953 s 2.473.622 $ 4.878.276 
February advance against LPV253. OSBCCCXM 21 i 165.000 $ 165,000 
February advance against LRA OST. OBBCRVOO 1J .2J . 31.41 $ 202.047 i 881.518 s 380.681 $ (464.246) i l.OOO.OOO 
February advance against LRVOIS OSBCRVOO; LPV 037 part2h, 3h, 3J. 4h. $ 439.195 s 327.976 s 825.963 s (21.430) $ 1.571.724 
OSBCBBOS; LRVOl 1 OSBCRVOO; LftA 038 OSBCRVOO part 4J. 5B plus 5E $ LPV044 OSBCCCXM; LRA 008 OBBCRVOO s 
Credit IPAC May 6 i (205.665) s (42.459) t (8.258) $ (13.418) $ (270.000) 
May advance egainst LRAOOB OBBCRVOO part of 4J s 1.000.000 $ 1.000.000 
June advance against LPV 044 OBBCCCXM part of 3J i 205.865 $ 205.865 
June advance against LRA OOS OSBCRVOO part of 4J s 42.459 S 42.459 
June advance against LRA 008 OSBCRVOO part of 4J s 1,403.027 $ 1.403.027 
June advance against LPV 044 OSBCCXXM par to f lK $ 14.672 $ 14,672 
June advance against L F ^ 008 OSBCRVOO par to f lK i 257.288 S 257.288 
June advance against LRA 008 OSBCRVOO 2K S 1.796.160 $ 1.796.160 
June advance against LRA 019 OSBCRVOO IL i 62.209 S 82.209 
June advance against LPV 095 OBBCCCXM IL $ 56.090 $ 56.090 
June advance against LRA 019 OSBCRVOO part2L s 783.230 i 163.230 
Aug advance against LRA 019 OSBCRVOO part of 2L s 128.019 i 128,019 
Aug advance against W4X607 part OfBK f 30.000.00 S 30.000 
Aug advance against LPV 095 05 OSBCCCKM part of 3K % 3,910.00 $ 3,910 
Aug advance againsi LRA 019 OSBCRVOO 4K $ 1.406.542 S 1.406.542 
Aug advance against LRA 019 08BCRk/00 IM s 70.723 i 70,123 
Aug advance againsi LPV 095 05 OSBCCCKM IM s 133.793 $ 133.793 
Aug advance against LRA 019 OSBCRVOO part of 2M $ 2,695.013 $ 2.695.013 
Nov advance against LPV229 OBBCCXXM part of IN t 51.529 S 51.529 
Nov advance against LRA 019 OBBCRVOO 2M s 547.005 $ 547.005 
Nov advance against LRA 019 OBBCRVOO 4L $ 3.537,259 S 3.537.259 
Nov advance against LPV 095 OSBCCCJCM 3L % 16.207 i 16.201 
Jan advance against LRVOl 1 OSBCRVOO 3N i 52.423 i 52.423 
Jan advance against LPV229 OSBCCCXM IN % 51.127 i 51.127 
Jan advance against L F ^ 2 9 08BCCO04 2N s 443.344 i 443.344 
Jan advance against LRA046 OBBCRVOO 2N s 632.398 t 632.398 
Jan advance against LRA046 08BCRV00 3M i 327.882 $ 327.682 
Jan advance againsi LR/k046 OBBCRVOO 4M $ 31.320 S 31.320 
Jan advance against LRAOOl OBBCRVOO 1 -0" $ 5.885 S S.SSS 
Jan advance against LRAOOl OBBCRVOO 2-0' ' s 1.364.773 $ 1.384,773 
Jan advance againsi LRAOOl OBBCRk/OO 3N i 360.211 $ 360.211 
Jan advance againsi LRAOOl OBBCRVOO 4N i 49.131 $ 49.131 
Jan advance against LFV037 OSBCBBOS Partial 50 i 8.206 $ 8.206 
Feb advance against LPV037 OBBCBBOS Partial 50 i 52 i 52 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 s (51.127) $ (443.344) 

$• 
494.471 $ Advance trf in Volpe's records to matt^ EPA records from LPV037 to LRA007 s 8.206 i (8.206) s 

Mar advance against LPV037; LPV 229 partial IN. partial 2N s 51,127 s 443.344 i 6.206 $ 502.677 
Mar advance against LRA 007 B'O"; partial 2P s 1.628.261 s 4.661 $ 1.632.922 
April advance against LRA 007 partial 2P s 1.503.200 $ 1.503.200 
May advance against LRA 007 balance 2P s 297,660 S 297.660 
May advance against LRA 007 partial IP s 312.540 % 312.540 
June advance against LRA 007 partial IP; partial 10 s 97.153 s 2.504.647 i 2.602.000 
July advance against LFIA 007 A-Cr-A/5/06 i 849.000 t 849.000 
July advance against LRV 007 10-5/30/06 $ (33.53600) S (33.538) 
July advance against LRV 007 2Q - SOO/06 320.679.00 $ 320.679. 

S 100.000 
S 800.000 
$ 1.292.257 

S 1.007.743 
S 400.000 

$ 200.000 
S 2.000.000 

i 13.990 

S 600.000 

S 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAf No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F B WAF 9 WAF 10 WAF 11 TOTAL Cum Tolal 

3010011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Pro<:essing DOJ Support (Advant^s 

GenI Support Oversight PE Study Remediation Oversight Oversighl Areas applied to WAFs GenI Support Oversight PE Study Oversight Oversighl 
dial are green LPV046 LRVOIS LR\/019 LRV094 LRV023 

08BCV004 OBBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

July advance against LRV 007 3P - 5O0I06 $ 67.026.00 $ 67.026 

July advance against LRV 007 AP - 5/30/06 S 1.945,833.00 $ 1.945.833 

July advance against LRV 007 4S - 8109/06 S (170.290.00) S (170.290) 

July advance against LRA 007 AS - 8/09/06 S 170.290.00 S 170.290 

July advance against LRA 007 2T and 3S 8ra/06 $ 423.644.00 S (423.644.00) S 

July advance againsi LRA 027 IR-6/12/06 $ 114.065.00 $ 114.065 

July advance against LRA 027 2R •6/12X36 % 453,166.60 $ 453,167 

Aug advance against LRA 027 2R-6/12106 i 870.565 $ 670.565 

Aug advance against LRA 027 30 •6/12106 $ 311,164 S 311.164 

Aug advance against LRA 027 AQ - 6112106 $ 1.436,764 $ 1.436.764 

Sep advance against LRA 027 partial 40 6/12/06 $ 314,255 $ 314.255 

Sep advance against LRA 036 partial IS 8/8X36 % 35.041 $ 35.041 

Oct advance againsi LRA 036 partial IS 8/8/06 % 374,519 $ 374,519 

Oct advance against LRA 036 partial 2S 8/8/06 % 61.403 $ 61.403 

Nov advance against LRA 036 partial 2S 816X36 $ 1.961.373 $ 1.961.373 

Nov advance against LRA 036 panial AR 8W06 s 274.761 S 274.761 

December advance againsi LRA036 partial 4R 8/8/06 s 1.117.407 S 1.117.407 

December advance against LPV 169 3R 8/8/06 $ 235.000 S 235.000 

December advance against LPV 226 1T 10/24/06 % 2.464 S 2.484 

December advance against LPV 226 2 V - 10/24/06 S 365.891 $ 365,891 

December advance against LPV 226 3T - 10/24/06 S 7.125 $ 7.125 

January advance against LRA 036 2U and 4T- 902X36 i (159.018) $ 159,016 S 

January advance against LRA 036 2W-12112106 i 68.858 J 68.858 

January advance against LRA 036 AM-12112106 s (66,858) $ (68.858) 

January advance against LRA 002 2W-12112106 s 917.515 $ 917.515 

January advance against LPV 019 7-12/12/06 $ 35.000 $ 35,000 

January advance against LPV 019 3U- 12112X36 S 55.000 $ 55.000 

January advance against LPV 019 3U-12112106 % 55.000 $ 55.000 

January advance against LPV 019 3U-12112X36 s 55.000 $ 55.000 

January advance against LRA (XJ2 BU-12112106 s 782.485 S 762.465 

April advance against LRAOOS IU-2/6/07 S 452.925 % 452.325 

April advance against LRAOOS partial 2X - 2l6mi s 749.330 $ 749.330 

May ativance against LRAOOS partial 2X - 2/6/07 $ 20.628 $ 20.828 

June advance against LRA 005 partial 2X - 216101 $ 909.332 S 909.332 

June advance against L F ^ 005 partial 3M - 2/6X37 $ 757.768 $ 757,768 

June advance against LFIA 005 part iaUW-2/6/07 % 3.284.135 $ 3.284.135 

July advance against L F ^ 005 partial 4W-2/6/07 % 43.452 $ 43,452 

July advance against LF'V 052 7A - 216X17 $ 282.231 S 262.231 

July advance against LPV 125 IV-5/7/07 $ 141.526 S 141,526 

July advance against L F ^ 125 2Y - 5/7/07 % 1.668,839 S 1.666.839 

July advance against LPV 125 partial 3W- 5/7/07 s 93.696 S 93.698 

Juty advance against L F ^ 0 2 1 partial 3W-5/7/07 $ 858.706 $ 658.706 

August advance against LRA 021 partial 3W-5/7/07 s 217.284 $ 217.284 

August advance against LRA 021 4X-5/7/07 s 3.468.312 $ 3.468.312 

August advance against LPV 125 8 - 5/7/07 $ 57.200 $ 57.200 

August advance against L F ^ 037 IW-7/12101 S 66.008 S 66.008 

August advance against LFIA 037 2Z-1/12107 s 949.510 $ 949.510 

August advance against L F ^ 037 BX-7/12X37 s 85.638 S 85.638 

August advance against L F ^ 037 partialAY • 7/12107 J 1,025,484 $ 1.025.464 

September advance against LRA 037 partialAY • 7/12X37 s 63.652 S 63.652 

September advance against LRV 009 partial AY. 1/12X31 s 400.000 S 400.000 

September advance against LPV 166 partial 7C - 1/12X37 $ 10.500 S 10.500 

September advance against L F ^ 037 partial 70-7/12/07 I 99.208 S 99.208 

October advance against L F ^ 188 07 TCD IX-80X31 % 71.416 S 71.416 

September advance against D7P041 IX-8/2X37 s 26.943 $ 26.943 

October advance against L F ^ 188 07 TCO 2AA'-812X37 s 1.126.923 $ 1.126.923 

September advance against D7P041 BY - 8/2107 s 23.057 S 23,057 

September advance against LRA 037 AZ - 8/2101 s 99.208 S 99.208 

September attvance against LRA 038 AZ - ao/07 $ 2.248.429 S 2.248.429 

October advance against LPV 168 07 TCD 4Z - 8/2/07 s 62.225 S 62.225 

September advance against L F ^ 037 70 - 8/2/07 S (99,208) % (99.208) 

October advance against L F ^ 188 07 TCD 70 - B/2/07 $ 104.516 $ 104.516 

Seplember advance against D7P037 partial SA - 8/2/07 $ 266.677 $ 266.677 

Octotwr advance against 071^037 partial SA-S/2/07 $ 133,323 % 133.323 

October advance against O7P042 SA-8/2/07 $ 335.000 S 335.000 

O:tober advance against 2W6E62 BA- 8/2/07 $ 40.000 S 40.000 

October advance against D7PtM1 9-8/2/07 S 100.000 $ 100.000 

October advance against LPV 188 07 TCD lY-9 /4 /07 s 62.225 S 62.225 

October advance against LPM 222 1Y - 9/4/07 $ 62.295 S 62.295 

October advance against LPV 222 07 TCD 2BB-9/4/07 $ 403.425 $ 403.425 

October attvance against LPM 222 2BB - 9/4/07 % 204.147 $ 204.147 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF Nomale WAF N o 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F B WAF 9 . WAF 10 WAF 11 TOTAL Cum Total 
3010011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Trtjy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PETtudy Remediation Oversight Oversight * ' "Areas — ... — applied to WAFs 

• — 
hat are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 08SCRV00 oeBCRVOO 38BCCa04 DSBCRVOO 

October advance against D7P059 07 TCD 2BB - 9/4/07 S 221.810 S 221.810 
October advance against LF*V 188 07 TCD 4AA - 9/4/07 S (62.225) $ (62.225) 
December advance apainst D7P059 07 TCD 2BB - 9/4/07 $ 28.190 $ 28.190 
December advance against D7P060 07 TCD 2BB - 9/4/07 $ 88.423 $ 88,423 
December advance against L F ^ 222 07 TCD 3Z - 9/4/07 $ 89.086 S 89.086 
December advance againsi LPM 222 07 TCD 4AA-9/4/07 s 296.972 $ 296.972 
December advance againsi L F ^ 046 07 TCD 4AA-9/4/07 % 246.631 $ 246.631 
December advanceagainstLRV021 0 7 T C O 4AA-9/4/07 % 81.316 i 61.316 
December advance against LRV 021 07 T 4AA - 9/4/07 % 31.283 $ 31.283 
December advance against D 7 f W 0 07 TCD 7E - 9/4/07 $ 1.577 S 1,577 
Oecember advance against LPM233 07 T IZ -10/11/07 i 154.886 $ 154,886 
December advance against L F ^ 3 3 07 T 200-10111/07 s 60.220 $ 60.220 
December advance against LPV227 07 T 2CC-10/11/07 $ 10.000 S 10.000 
December advance against LPk/240 07 T 2CC-10/11/07 i 7.160 S 7.160 
December advance against D7P0S4 07 TCD 2 C C - 10/11/07 $ 149.830 S 149.830 
December advance against D7P0S6 07 TCD pending W/kF 6 trf $ 1.206.646 S 1.206.648 
January advance against O7F>084 07 TCD 3AA-10/11/07 % 214,799 S 214.799 
January advance against D7P084 07 T BAA - 10/11/07 % 16.724 $ 16,724 
January advance against LF^051 07 T 4BB-10/11/07 s 7,305 $ 7.305 
January advance against D7P084 07 T 7F-10111X31 S 5.308 S 5.308 
January advance against D7P084 07 T 9B-10/11/07 S 3.659 S 3.659 
January advance against LPV021 08 T 1AA- 12/3/07 S 480.584 S 460.564 
January advance aqainst LF>V021 08 T 2DD-121V07 $ 538.446 S 538.446 
January advance against LF^004 08 T 200-1213X37 s 2.151.312 S 2.151.312 
January advance against LF^004 OS T partial BBB 12/3/07 i 1.276.653 S 1.278.653 
January advance againsi LF^021 07 T BCC and 2EE - 3/8/08 % 1.075.990 S (1.075.990) $ • 
January advance against D7P084 07 TCD BCC and 2EE - 3/8/08 i 130.656 i (130.658) i 
January advance against D7P084 07 T 72DP 3 0 0 - 3/3/08 % 229.680 $ 229.680 
January advance against L F ^ 2 1 OS T 7G - 12103X37 S 8.223 S 8.223 
Januaty advance against LPV021 OS T 80 - 12I0V07 i 65.307 $ 65.307 
January advance against LPV021 08 T SF-3/3 /08 s (65.307) $ (65.307) 
January advance against LPV021 08 T 300 - 3OI0B $ 65.307 i 65.307 
June advance against LRA004 08 T BBB-1213X31 % 1.366.261 $ 1.366.261 
June advance against LRAOtM 08 T 4CC -12/3/07 s 1.633.739 $ 1.633.739 
July advance against LRAOCM 08 T 4CC - 12/03/07 s 320.034 S 320.034 
July advance againsi LRA017 OS T IBB-3/11/08 S 109,537 S 109.537 
July advance against LFRA017 OS T 2FF-3/11/08 s 1.571.896 S 1.S71.S96 
July advance against L F ^ 1 7 08 T BEE-3/11/08 % 776.098 S 776.098 
July advance against LFRA017 OS T 400-3 /11 /08 s 222.435 $ 222.435 
August advance against LF^A 017 T 400-3 /11 /06 $ 2.376.245 J 2.376.245 
August advance against L F ^ 017 T 7H-3/11/08 i 193.789 S 193,789 
August advance aqainst LIRA 017 T 9C - 3/11/08 $ 15.000 S 15.000 
August advance against LSP 096 OBBCRVOO IEE-aosma % 99,399 i 99.399 
August advance against LSP 096 CJeBCRVOO 2KK - eosma % 1.414.693 t 1.414.693 
August advance against LSP 096 OSBCRVOO 311 - aosloa $ 1.240.620 S 1.240.620 
August advance against LSP 096 OSBCRVOO 4HH - 6/25/06 $ 995.287 $ 995.287 
September advance against LSP 096 OSBCRVOO 4HH - BOSX3B s 6.079.099 $ 6.079.099 
October advance against LSP 096 08BCCCX14 IEE-8/25/06 % 400.609 $ 400.609 
October advance against LSP 096 08BCCO04 2KK-a«5/08 $ 1.517.662 $ 1.517.862 
Oclober advance against LSP 096 OBBCCCXM 311 - 8/25/OB s 756.412 i 756.412 
October advance against LSP 096 08BCCCX)4 4HH-aosma s 150.948 $ 150,948 
October advance against LSP 096 OBBCCCXM IK-805/08 s 636.679 $ 636.679 

-October advance apainst LSP 096 08BCCO04 SJ - 8/25/08 $ 208.392 S 208.392 -
November advance against LPM242 9H - 10117/08 S 100,000 $ 100.000 

-

August advance against LRA 017 T OSBCRVOO trf from WAF 7 to 4 s 193,789 s (193.789) $ 

-

August advance against LSP 096 OSBCRVOO trt from W/kF 3 to 4 % (150.948) $ 150.946 $ 
October advance against LSP 096 OSBCCCKM trf from WAF 4 to 3 $ 150.948 s (150.948) s 
January advance against LSP002 OBBCCCXM IFF - 10/28/08 % 220,132 S 220.132 
January advance aqainst LSP002 OBBCCCXM 2LL- 1006/06 s 1.165.140 $ 1.165.140 
January advance againsi LSP002 08BCXO04 3JJ- 1008X38 s 469.728 S 469.728 
January advance against LSP002 08BCCX05 10- 10/28/08 i 1,085.000 i 1.0B5.0O0 
March attvance against LSPOIB OSBCRVOO IGG-12116108 % 364.989 S 364.989 
March advance against LSPOIB OSBCRVOO 2MM -12116108 $ 1,480.042 S 1,480.042 
Maroh advance aqainst LSPOIB 09 OSBCCCKM 2MM-12116108 s 700.000 S 700.000 
March advance against LSP013 09 OBBCRVOO BLL - 12/16A)8 s 58.103 S 58.103 
March advance against LSP013 09 OSBCRVOO 4 K K - 12/16/08 % 330.883 S 330.883 
March advance aqainst LSP013 090SBCRV0O 7N -12116108 s 3.267 $ 3.267 
Maroh advance aqainst LSPOIB 09 OSBCRVOO 8L - 12/16X38 $ 12.716 $ 12,716 
March advance against LSP014 09 OSBCBtXJB 33-12116X18 $ 26.000 % 26.000 
March advance against LSPOIB 09 OSBCCCXIS IOA-12116X38 i 190.000 $ 190.000 
March advance against COHOOl HQOOGEOO 11 -2118X33 S 19.440 i 19,440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF N o 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Tolal 

V31O011 Database & 
GenI Support 

Design & 
Oversight 

RUCSSI 
PEStudy 

Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
Oversighl 

Troy Toxicology Mine Support Processing 
Areas 

DOJ Support (Advances 
applied lo WAFs 

that are green LPV046 LRV015 LRVO 19 LRV094 LRV023 
0BBCV0O4 OSBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 

March advance against C9H001 501E52C 11-2116X39 $ 66.560 S 86.560 

Juty credit againsi LSP 002 08BCCCHJ5 lOB-8/19/09 $ (313.200) $ (313.200) 

July advance against LSP 002 08BCCO04 10B- 8/19/09 t 313.200 $ 313.200 

Juty credil againsi LSP 002 08BCCO04 10B-3113/03 % (313.200) S (313.200) 

July advance against LSP 002 08BCCO04 10- 10/28/08 i 313.200 i 313.200 

July advance against LSP072 OSSCRVOO 4LL - 4/9/09 S 5.000.000 $ 5.000.000 

August advance againsi LSP072 OSBCRVOO IHH-4/9/09 $ 389.602 S 3S9.602 

August advance againsi LSP072 OSBCRVOO 2NN - 4/9X39 S 2.465.206 % 2.465.206 

Augusi advance against LSP072 OSBCRVOO 4LL - 4/3X39 S 4.076.011 i 4.076.011 

August advance against LSP072 OBBCRVOO 70-4/3X30 S 69.181 i 69.161 

LSP013 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 C001 2.00-511X39 S (12.716) i (12.716) 

LSP013 09 TR2B OBLRABC 302DD2C 08BCRV00 2506 COOI 2.00 - 6/1/09 s 12.716 $ 12.716 

LSP013 09 TR2B OBLRABC 302DD2C 08BCRV00 2506 COOI SM -5/1/09 S (12.716) $ (12.716) 

LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOl SM .511X33 i 12,716 S 12.716 

TRF from WAF 3 lo WAF 2 re LSP 002 OBBCCCKM BNN and 20 - 908X39 $ 100.000 % (100.000) $ 
October advance against LSP201 OSBCRVOO 1.11-6-17-09 S 208.137 S 208.137 

October advance against LSP201 OSBCRVOO 4 M M . 8/17/09 $ 2.960.791 S 2,960,791 

October advance against LSP201 OSBCRVOO 2PP-8/17/09 S 1.031.072 S 1.031.072 

TRF from WAF 10 to WAF 1 IJJ and IOC - 12/15/09 s 168.401 $ (168.401) S 

January advance against LSP201 OSBCRVOO 2PP-B/17/09 $ 1.000.000 S 1.000.000 

TRF from WAF 2 to WAF S 2SSand 8'0'-7/1/10 $ (200.000) s 200.000 % 
TRF from WAF 4 lo W/kF 8 4PP and B'O' - 7/1/10 $ (400.000) s 400.000 $ 
TRF from WAf 10 lo WAF 8 10E and B'O' - 7/1/10 i 500.000 i (500.000) s 
February advance againsi LSP169 10 TR2B 9L- 10/14/10 S 100.000 S 100.000 

TOTAL ADVANCES » 7.334.685 i 51.375.227 s 12.708.786 s 62.043.406 J 13.570 S 26,582 S 1.156,482 t 3.359.956 S 344.659 s 293.399 S 103.000 S 138.764.752 S 100.000 $ 2.692.257 S 1.407.743 $ 200.000 $ 2.019.990 
Balance to Advance (WAFs less advances) $ i $ $ $ i S $ S 400.000 J $ S 400.000 i J $ $ $ 
A C T U A L COSTS (Disbursements) W A f No. 1 WAF N o 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No 7 W/kF 6 WAF 3 WAF 10 WAF 11 TOTAL 

Datatiase & Design A RIK^SS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ 

GenI Support Oversighl PE Study Remediation Oversight Oversight Areas Support 

3/31/2011 
Volpe Engineering $ 4.463.626 i 4.456.752 J 896.135 $ 3.604.768 S 5.327 $ S 5.275 % 267,766 s 34.285 S 32.575 s 45.672 S 13.812.182 

CXjntracts S 2.543.918 S 44.751.722 S 11.305.549 $ 54,904.723 S 5.134 S 21.860 S 1.108.987 S 1.958.076 $ 184.094 i 250.000 i 57.260 S 117.091.325 

Equip/supplies S 46.321 S 9.458 i 4.863 $ 863.378 J $ $ % 25.779 s 166 $ s 294 s 950.259 

Acq O/H s 162.131 s 1.799.745 i 440.953 $ 2.201.245 i 178 $ 3.712 $ 39.781 s 106.527 S 16.883 S 7.935 s 2.100 $ 4.801.190 

TOTAL tXsbursements s 7.235.997 s 51.017.677 i 12.647,500 i 61,574,115 i 10.639 s 25.572 s 1,154,044 s 2.356.148 i 235,428 i 290,510 $ 105,326 t 136.654,956 

CURRENT MONTH Disbursements $ 3.704 $ (7.580) 5 8.049 $ $ S $ S 60.537 $ 24,063 S S (27) S 88.765 

Balance to Advance is Disbursemenls less advan<%s S (98.666) S (357,550) J (61.266) $ (469.291) $ (2,931) S (1,010) $ (2.436) S (1.001.808) $ (109.231) % (2.689) S (2.674) $ (2.109.796) 

Balance to Advance is Commitments less advant^es $ (61.207) $ (28.447) $ (10.007) $ (19.563) $ (2.931) $ (1.010) $ (2.436) $ (251.883) $ 127,746 J (2.689) » (26) $ (252.656) 

Balance lo Advance is WAFS less advances i $ $ $ $ $ S $ S 400.000 $ $ S 400.000 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
3/31/2011 

• 
. . . _ 

— . ..... •. LPV142 LRV02S LRVOBl LRAOlO LPV 037 LPV 037 LPVOSS LRA 019 LRA034 LSP023 LRVOII LRA 038 LPV25B LRAOOl LPV 044 LRAOOB • LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OSBCRVOO OSBCRVOO OBBCRVOO 0BBCC0O4 08BCBB06 0BBCC004 OSBCRVOO OSBCRVOO 0BBCBB02 OBBCRVOO OBBCRVOO OBBCCCKM OSBCRVOO OSBCCCXM OBBCRVOO . • 08BCCO04 08BCCCXM OBBCCCXM D8BCRV00 OBBCRVOO 

LPV 046 03 T S/kLOP 50102D 06SCV004 2507 COOI r.. 1 - 5/5/03 
Lf lV 015 03 T SALOE 501020 OSBCRVOO 2507 COOI IA-6/4/03 T 

LRV015OBT SALOE50102DOBBCRVOO2507COOI . :. . 2-6/4/03 
LRV 015 03 T 8AL0E 501020 OBBCRVOO 2507 c o o t 3 - 6/4/03 
LRV 015 03T SALOE 5O102D OBBCRVOO 2507 COOI . 4-6/4/03 -
LRV 015 03 T SALOE 501020 OBBCRVOO 2507 COOI . • 5-6/4/03 
LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOI IB-7/10/03 
LRV 019 03 7 SALOE 50102D OSBCRVOO 2507 CO01-. ••• - 2A-7/10m3 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOI ' • 3A-7/10ra3 
LRV 094 03 TBALOE 60102D OBBCCCXM 2507 COOI 3A - 7/10ra3 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOI . 4A-7/10ra3 
LRV 023 03 T 8ALOE 50102D OBBCRVOO 2507 COOI IC-10/28/03 
LRV 023 03 T,8AL0E 50102D OBBCRkraO 2507 COOI , - 2B - 10/28/03 
LRV 023 03 T S A L O E 50102D OSBCRVOO 2507 COOI AB-1008103 
LPV 142 03 T SALOP 50102D OSBCCCKM 2507 COOI- • 4B-10/28/03 S 600.000 
LPV 142 03 T BALOP 50102D 08BCCO04 2507 COOI . AB-1008X13 $ 321,703 
L P V 142 03 T SALOP 50102D OSBCCCKM 2507 CCKM - . 3B-ioaaxi3 $ 278.297 

LRV 026 03 TC SALOE 50102b OSBCRVOO 2507 COOI •, ID-10/29/03 S 27,363 
LRV 026 03 TC 8/kLOE 501020 OSBCRVOO 2507 COOI 20-1008X13 $ 731.900 
LRV 026 03 TC 8AL0E 50102D OSSCRVOO 2507 CO04: 3C-10O9m3 $ 17,815 
LRV026 OBTC 8/kLOE 50102D OSSCRVOO 2507 CCXJI • • AC-1009103 S 122.922 
LRV 031 03 TO BALOE 501020 OBBCRVOO 2507 COOI • IE - 10/29/03 S 236.472 
LRV 031 03 TC SALOE 501020 OBBCRVOO 2507 CCXJI 2D • 1003X33 S 1.883.588 
LRVOBl 03 TC SALOE 50102D OSBCRVOO 2507 CCXM 30 - 10/29/03 $ (144.033) 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CCXM 40 - 10/29/03 S 1,650.973 
LPV 037 04 T SALOP 302DD2C O8BCC0O4 2507 COOI IF-4/6/04 J 470.552 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 2E-AKX3A $ 1.054.448 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl - 2E-4/6/04 % 202.684 
LPV 037 04 T SALOP 302OCJ2C 08BCCO04 2507 CCXJI BE • 4/6/04 $ 309.446 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 4E - A/6XIA $ 1.067.868 
L P V 037 04 T SALOP 302DD2C 08BCBB06 2507 COOI 5A-4/6/04 S 11.742 
L P V 037 04 T BALOP B02DD2C 08BCBB06 2507 COOI SA^AKXIA 5 8.258 
LRA 019 04 T eALOR 302D02C OBBCRVOO 2507 CCXJI . IG-6/1/04 S 137.379 
LflA019 04 T BALOR 302DD2C OBBCRVOO 2507 COOI 2F - 6/1/04 $ 817.726 
LRAOig 04 T B/kLOR 302DD2C OBBCRk/OO 2507 COOI 3F-6/1/04 $ 204.496 
L P V 085 04 T BALOP 302DD2C 06800004 2507 CXXJl 3F-6I1X3A J 258.000 
LfWkOlO 04 TSALOR 302DO2C OBBCRVOO 2507 COOI 4F-6/1/04 S 399 
LRAOlO 04 T BALOR 302DD2C OBBCRVOO 2507 COOI AF-6I1X3A $ 2.690.000 
LSP023 04 Tfl2 OBL 302OD2C 08BCBB02 2507 0003 6-6/1/04 $ 40,000 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI IH-7/7/04 S 256.390 
LRA034 04 T SALOR 302DD2C OSSCRVOO 2507 COOI 2G-7 /7 /04 $ 13.610 
LflA034 04 T SALOR B02OD2C OBBCRk/OO 2507 CO01 2 G - 7/7/04 S 1.996.701 
LRA034 04 T S/kLOR 302DO2C OSBCRVOO 2507 COOI - 3G-7/7/04 S 137.953 
LflA034 04 T BALOR 302DD2C OBBCRVOO 2507 CCXll 4G - 7/7/04 J 2.473.622 
LRV 01104 T SALOE 302DC6C OBBCRVOO 2507 COOI - H-9O0X3A S 59.537 
LRV01104T8ALOE302DC6COeBCRV002507COOr ' 2h-9/20/04 $ 210.463 
LRV 011 04 T SALOE 302DC6C OBSCRkrao 2507 COOI 2h-9«J/04 $ 439.195 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI 3 h - 9 « l / 0 4 $ 42.648 
LIW 011 04 T SALOE 302DC6C OBBCRkraO 2507 COOI 4h-9/20/04 $ 475.803 
Lf lA 038 04 T SALOR 302DO2C OSBCRVOO 2507 COOI 4h - 9/20/04 $ 271.724 
LRV 011 04 T SALOE 302OC6C OSBCRVOO 2507 COOI 6A-9OI3I0A $ 72.354 
LPV 253 04 T SALOP 302DD2E OBBCCCKM 2507 COOI 2I-10/8AM $ 139.376 

LPV 253 04 TCD BALOP 302OD2E OBBCCCXM 2507 COOI 21-10/8/04 S 25.624 

LRA 001 05 T SALOR 302OO2C OSBCRVOO 2507 COOI IJ-12/21/04 S 202.047 

LRA 001 OST SALOR 302DO2C OBBCRVOO 2507 COOI • 2J-12/21/04 % 881.518 

LRA 001 05 T BALOR B02DO2C OSBCRVOO 2507 COOI . 31-12/21/04 $ 380.681 

IRA 001 05 T SALOR 302DO2C OSBCRVOO 2507 CCXll • 41-12/21/04 $ (464.246) 

LPV 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOI 3J-2/18ra5 S 79.463 

LPV 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOI 3J-2/1Sra5 $ 205,865 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI SO-211Bm5 
LRV 015 03 T SALOE 501020 OSBCRVOO 2507 CCXll AJ-2118X15 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOI 4J-2/18/05 S 19.931 
L F ^ 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOI • AJ-2118X15 S 1.066 

LRA OOS 05 T BALOR B02DO2C OBBCRVOO 2507 COOI AJ-2118X35 $ 42.459 

LRA 008 05 T SALOR 302DD2C OSSCRVOO 2507 COOI AJ-2118X15 S 1,000.000 

L I ^ 006 05 T 8AL0R 302DD2C OBBCRVOO 2507 COOI AJ-2118X15 $ 1,403.027 

LPV 044 05 T SALOP 302DD2C OBBCCCKM 2507 COOI IK-2118X35 S 14.672 

Lf lA OOS 05 T SALOR 302DD2C OBBCRkraO 2507 COOI .1K-2liaX35 $ 257.288 

LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2K-2I18X1S $ 1.796.160 

LRV 011 04 T SALOE 302DC6C 06BCRV00 2507 COOI 6B-2118X15 $ (6.513) 
LRV 011 04 T 8/kLOE 3020CSC OSBCRVOO 2507 COOI 68-2/18/05 $ (13.418 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
3/31/2011 

- •• 
LPV142 LRV026 LRVOBl LRAOlO LPV 037 LPV 037 LPV085 LRAOlO LRA034 LSP023 . LRVOII LRA 038 LRV253 - . LflAOOl LPV 044 . LRAOOS LPV095 W4X607 LPk/229 LRA046 LRA 007 

0SBCC0O4 OBBCRVOO OSBCRVOO OBBCRVOO 08BCC004 OSBCBBOS 08BCCOO4 OSBCRVOO OBBCRVOO 08BCB802 OBBCRVOO OBBCRVOO OBBCCCKM OBBCRVOO OSBCCCKM OSBCRVOO 08BCCCXM OSBCCCKM OSBCCCKM OSBCRVOO OBBCRVOO 

Li=V 037 04 T SALOP 302OD2C 0SSCBB06 2507 C002 5E.6I1V05 J (6,430) 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 1L-6/1V0S i 62.209 
L F ^ 095 05 T SALOP 302OO2C OBBCCCXM 2507 COOI I L : 6/13/05 S 56.090 

LRA 019 05 T SALOR 302D02C OSBCRVOO 2507 COOI 2L-6/1 Bras t 783.230 

LFIA 019 05 T SALOR 302D02C OSBCRVOO 2507 COOI 2L-6/13/05 $ ' 126.019 

W4X607 04/05C 26W10NN 405FS2A 2507 coot 3K-6/13/05 $ 30.000 

LPV 095 05 T BALOP B02D02C OBBCCCXM 2507 CCXJl 3K-6/13/05 $ 3.910 

LRA 019 05 T BALOR 302DO2C OBBCRVOO 2507 COOI AK-6/13105 % 1.406.542 
LRA 019 05 T BALOR 302OD2C OBBCRVOO 2507 COOI 1 M - BOBmS $ 70.723 
LPV 095 05 T SALOP 302DO2C OBBCCCKM 2507 COOI 1M-Boams $ 133.793 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2M•aoams $ 2.695.013 
LFIA019 05 T SALOR 302DD2C OBBCRVOO 2507 COOI 2M- 6/28/05 $ 547.005 
LPV 095 05 T SALOP 302DD2C OSBCCCKM 2507 COOI 3L-aoems $ 16.207 

LRA 019 05 T 8AL0R 302O02C OBBCRVOO 2507 COOI AL - 6/28/05 i B.537.259 
LPV229 05 T SALOP 302D02C OSBCCCXM 2507 COOI 1N-9/12ra5 $ 51.529 

LPV223 05 T BALOP 302D02C OBBCCCXM 2507 CO01 1N-9/12ra5 S 51.127 

LPk/229 05 T SALOP 302D02C 03800004 2507 COOI 2N - 9/12ra5 $ 443.344 

LRA046 05 T 8AL0R 302DD2C OBBCRVOO 2507 COOI 2N - 9/12/05 $ 632.398 

LRA046 05 T SALOR 302DD2C OBBCRVOO 2507 COOI 3M - 9/12A15 $ 327.882 
LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 4M-9/12ra5 $ 31.320 
LRAOOl 06 T SALOR 302DD2C OSSCRVOO 2507 COOI 1 tr-wivos S 5.885 

LflAOOl 06 T SALOR 302DD2C OSSCRVOO 2507 COOI 2-0--12113X15 $ 1.384.773 
LRAOOl 06 T SALOR 302DO2C OSBCRk/OO 2507 COOI 3N-12l13m5 i 360.211 
LRVOl 1 04 T BALOE 302DC6C 08BCRV00 2507 COOI BNandBC-12/13ra5 $ 
LiVkOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOI AN-12I1V05 S 49.131 
LSP023 04 TR2 OSL 302DO2C 08BCBB02 2507 0003 60-12/13/05 i (13.418) 

LRA 007 06 T BALOR 302CX32C OBBCRVOO 2507 CXXll 3'0''-4/5«J6 $ 502.677.00 

LRA 007 06 T BALOR 302OO2C OBBCRkraO 2507 COOI 3-0- - 4/5ra6 i 4.661.00 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 2 P . 4/5/06 S 3.131.461.00 

LRA 007 06 T SALOR 302OD2C OSBCRVOO 2607 COOI 2P - 4/5/06 S 297,660.00 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI IP-4/5/06 i 312.540.00 

LRA 007 06 T SALOR 302DO2C OBBCRkraO 2507 COOI • IP •A/5106 S 97.15300 

LRA 007 06 T 6AL0R 302DO2C OBBCRVOO 2507 COOI 4-0- - AISXI6 t 2.504.647.00 

LFIA 007 06 T BALOR 302DO2C OBBCRVOO 2507 COOI A'O- • A/5106 i 849,000.00 

LRV 007 06 T eALOE 3020C6C OBBCRVOO 2507 COOI IQ-5/30/06 
LRV 007 06 T BALOE 302OC6C OBBCRVOO 2507 COOI 2Q-5O0XI6 
LRV 007 06 T aALOE 3020C6C OSBCRVOO 2507 CXXJl BP-500X16 
LRV 007 06 T SALOE 302OCSC OBBCRVOO 2507 COOI AP - 5/30X36 
LRAS327 06T BALOR 302DD2C OSBCRVOO 2507 COOI 1R-6112X36 
LRA027 OST SALOR 302D02C OSBCRVOO 2507 COOI 2R-6I12X36 -
LRA027 06T SALOR 302D02C OSBCRVOO 2507 COOI 2R - 6112X36 
LRA027 OST SALOR 302D02C OBBCRVOO 2507 coot 3Q-6/12X36 
LflA027 OST SALOR 302D02C OSBCRVOO 2507 COOI AQ-6I12XI6 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOI AQ-6112X36 
Transfer LRA 007 06 T BALOR 302DD2C OSBCRk/OO 2T and 3S 8/9/06 $ 
LRV 007 06 T 6AL0E 3020C6C OSBCRVOO 2507 COOI 4S 8/9/06 
LRA 007 06 T BALOR 302OD2C OBBCRVOO 2507 COOI , 4S 819106 $ 170,290 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 15-818X16 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl IS-8/8/06 
Lf lA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI 2S-8/6/06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI.. 2S,-BW06 
LRA 036 06 T SALOR 302OD2C OBBCRVOO 2507 COOI . 4R - 8/8X36 
LRA 036 06 T SALOR 3020D2C OSBCRk/OO 2507 COOI AR - 818106 
L F ^ 169 06 T SALOP 302DD2C 08BCCO04 2507 COOl BR - 8/8X16 
Transfer LRA 036 06 T SALOR 3020D2C OSBCRVOO 2U and AT^ 3/22X16 
LPV226 06 T BALOP 302DD2C OBBCCCKM . • 1T-10OAX36 
LP\/226 06 T BALOP 302D02C 08BCCO04 .. 2V-irjOAX36 
LRV226 06 T SALOP 302002C 08BCCCXM BT-10/24/06 
LRA 038 06 T BALOR 302DD2C OSBCRVOO 2507 COOI AV-12112X16 
I R A 036 06 T S/kLOR 302OD2C OSSCRVOO 2507 COOI . 2W- 12112106 
LRA 002 07 T SALOR 302OD2C OSBCRVOO 2507 COOI - 2W- 12112106 
LPV 019 07 T SALOP 302DD2C OSBCCOOl 2507 C004 BU - 12/12ra6 
LPV 019 07 T SALOP 302DD2C08BCCCXJ2 2507 C002 . BU-12112X36 
LPV 019 07 T SALOP 302DD2C 08BCCO05 2507 COOS 3U-12112X16 
LRA 002 07 T BALOR 302002C OSBCRVOO 2507 COOI BU-12112106 
LPV 019 07 T BALOP 302DO2C 08BCCO07 2507 COOB 1- 12112106 
LRA 005 07 T SALOR 302OD2C OSSCRVOO 2507 COOI 1U.2l6mi 
LRA 005 07 T BALOR 302OD2C OSBCRVOO 2507 COOI 2X-216I01 
LRA 005 07 T SALOR 302OD2C OBBCRVOO 2507 COOI 2Xr 216/07 
LRA 005 07 T 8AL0R 302DD2C OBBCRVOO 2507 C001 . . 2X-215m7 
LRA 005 07 T S/kLOR 302DO2C OBBCRkrao 2507 C001 BV-218107 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
3/31/2011 -

• - .- - • - -L P V l 42 LRV026 LRV031 LflAOlO LPV 037 LPV 037 LPk/0S5 LRAOlO LRA034 LSP023 LRVOII LRAOBS LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OBSCRk/00 OBBCRVOO OBBCRVOO 08BCC004 OSBCBBOS 0SBCC004 OSBCRVOO OSBCRVOO 0SBCBB02 OSBCRVOO OSBCRVOO OBBCCCKM OBBCRVOO OSBCCCKM OBBCRVOO . , OSBCCCXM OBBCCCXM OBBCCCXM 08SCRV00 OSBCRVOO 

L I ^ 005 07 T BALOR 302DD2C OSSCRk/OO 2507 CXXJl 4W - 2/8/07 
LFtA 005 07 T S/kLOR 302DO2C OSSCRVOO 2507 COOI , 4W - 216107 
L F ^ 052 07 T 8/kLOP 302D02C 08BCCO07 2507 COOB 7A-2/6ra7 
LPV 125 07 TCD 8/kLOP.302DD2C OSBCCCXM 2507 COOI . 1V-5/7/07 
L1»V 125 07 TCD SALOP 302OD2C OSBCCCXM 2507 COOI . 2Y-5/7/07 
L P V 125 07 TCD SALOP 302OD2C 08BCCO04 2507 COOI BW-5/7/07 
Lf lA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI BW-6/7/07 
LFiA 021 07 T S/kLOR 302DO2C OSSCRVOO 2507 CXXJl 3W-5/7/07 
LFIA 021 07 T SALOR 302DD2(^ OSSCRVOO 2507 COOI • 4X-5/7/07 
LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOB • . 8-5/7/07 
LRA 037 07 T BALOR 302DD2C OBBCRk/OO 2507 COOI 1W-7/12/07 
Lf lA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 2Z-7/12/07 
LRA 037 07 T SALOR 302DO2C OSBCRVOO 2507 COOl 3X-7/12ra7 
LFiA 037 07 T S/kLOR 302DD2C OSSCRk/OO 2507 COOI AY-7/12101 
LRA 037 07 T SALOR 302DO2C OSBCRk/OO 2507 COOI AY-7/12X31 
LRV 009 07 T 9/kLOE 302DC6O OSBCRVOO 2507 COOI • AY-7/12X37 
LPM 166 07 T 8/kLOP 302DD2C 08BCCCX14 2507 COOI 70-7/12X37 
Lf lA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 7C-7/12X37 
L P V 188 07 TCD SALOP 3020D2C OBBCCCXM 2507 COOI IX-812X37 
D7P0A1 07 T 72DP 302CJ02D HQOOBMOO 2507 1X-60X31 
L P V 188 07 TCD SALOP 302DO2C oeBCCCXM 2507 COOI 2AA-812X31 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 BY - 8/2101 
L l ^ 037 07 T 8/kLOR 302DO2C OBBCRVOO 2507 COOI AZ - e/2/07 
LRA 038 07 T SALOR 302DD2C OBBCRVOO 2507 COOI AZ-60X37 
I P y IBS 07 TCD SALOP 302OD2C OSBCCCXM 2507 COOI AZ-BOX37 
L R A 037 07 T S/kLOR 302DD2C OBBCRk/OO 2507 COOI 70 - 8O107 
LPV 188 07 TCD 8/kLOP 302DD2C OBBCCCKM 2507 COOI 70-8/2X17 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 BA - a/2/01 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 SA - 812101 
D7P042 07 T 72DP 302D02D HQOOBMOO 2507 SA - 8/2X17 
2W6E62 0607 03 262W0NN 405F84A 2571- BA - 8/2X31 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9-8/2X31 
L P V 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI 1Y-9/4X37 
L P V 222 07 T SALOP 302CXJ2C 06800004 2507 COOI 1Y • 9/4ra7 
L P V 222 07 TCD BALOP 302OD2C OBBCCCXM 2507 COOI 2BB - 9/4ra7 
LF=V 222 07 T BALOP 302DD2C OBBCCCXM 2507 COOI 2BS - 9/4ra7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4ra7 
D7P059 07 TCD 72DP 302OO2C HQOOBMOO 2507 28B - 9/Aml 
D7P060 07 TCD 72DP 302DOJC HQOOBMOO 2507 288 - 9/4/07 
L P V 222 07 TCD SALOP 302D02C OSBCCCKM 2507 COOI 3Z - 9/4ra7 
L f ^ 186 07 TCD 8AL0P 302DD2C OSBCCXXM 2507 COOI 4AA - 9/4/07 
L P V 222 07 TCO S/kLOP 302OD2C OSBCCCXM 2507 CXKJI 4AA-9/4ra7 
L R A 046 07 TCD SALOR 302DD2C OSBCRVOO 2507 COOI 4AA . 31Am7 
LRV 021 07 TCD SALOE 3020c:6C OSBCRVOO 2507 COOI AAA - 9/AXI7 
LRV 021 07 T SALOE 302DC6C OSBCRVOO 2507 COOI AAA - 9IAm7 
D7F>060 07 TCD 72DP 3020DJC HQOOBMOO 2507 7E - 9/4/07 
LP\/233 07 T SALOP 302OD2C OSBCXCXM 2507 COOI I Z - i o / i i r a7 
L J ^ B B 07 T BALOP 302OD2C OSBCCCXM 2507 COOI 2CC-10/11/07 
LPk/227 07 T SALOP 302DO2C OSBCCCXM 2507 COOI 2CC-10111107 
LPk/240 07 T BALOP 302DO2C OSBCCCXM 2507 COOI 2CC - 10/11/07 
D7POS4 07 TCD 720P 302DD2C OBBCT/kOO 2507 2 C C - i o / i i r a7 
D7F^B6 07 TCO 720P 302DC6C OBBCT/kOO 2507 2CC - 10/11/07 
D7P0S4 07 TCO 72DP 302DD2C OBBCTAOO 2507 BAA-10/11/07 
D7P084 07 T 72DP 302D02C 08BCTA00 2507 BAA - 10/11/07 
LflAOSI 07 T SALOR 302DD2C OSBCRVOO 2507 COOT 4B8-10 /1 i ra7 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 7F-10/1 i ro7 
D7P084 07 T72DP 302DD2C OSBCTAOO 2507 SC - 10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 .98 - 10/11/07 
071=086 07 TCD 72DP 302DC6C OSBCT/kOO 2507 2EE - 1/BXlB 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 SE - 1/8X18 
LFRA021 07 T BALOR 302OD2C OBBCFWOO 2507 COOI ' BCC • I/sras 
D7P0e4 07 TCD 720P 302DD2C OBBCT/kOO 2507 BCC - 1/8/08 
LRA021 07 T SALOR 302D02C 08BCXW00 2507 CXXll 2EE - I/sras 
D7F>0S4 07 TCD 72DP 302DD2C OBBCTAOO 2507 2EE- 1/8X16 
D7P084 07 T 720P 302DD2C OSBCTAOO 2507 BF-BOm8 
D7P0S4 07 T 720P 302D02C OSBCTAOO 2507 BDD - 3/3/OS 

'• 
LPV021 08 T S/kLOP 302DD2C OSBCCOCM 2507 COOI 1/kA- 12/3mi 
LPV021 OS T SALOP 302DD2C OSBCCCXM 2507 COOI 2 0 0 - 12/3/07 
LflA004 OS T S/kLOR 302DD2C OSBCRVOO 2507 COOI 2 0 0 - 1 2 ^ 0 7 
LRAOOA 08 T 8/kLOR 302DO2C OBBCRMOO 2507 CO01 388 - 12A3/07 
LF^004 OS T SALOR 302DO2C OSBCRk/OO 2507 COOI . BBB - 12/3X17 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF NortJate 
3010011 

. . LPV142 LRV026 LRVOBl LRAOlO LPV 037 LPV 037 LPV085 LRAOlO LRA034 LSP023 . LRVOII . LRA 036 LPV253 Lf lAOOl - LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

... 08800004 OBBCRVOO OBBCRVOO oeBCRVOO 08BCC004 08BCSB06 OeBCC004 OSBCRVOO OSBCRVOO 08BCBB02 OBBCRVOO OBBCRVOO OSBCCCKM OSBCRVOO OBBCCCXM OBBCRVOO OBBCCCKM 08SCCO04 OBBCCOOA oeBCRVOO oeBCRVOO 

LRA004.08 T BALOR 302OD2C OBBCRVOO 2507 COOI 4cc - i2 ra3 ra7 
LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 4cc - i2 ra3 ra7 
LPV021 OS T BALOP 302OO2C OSBCCCXM 2507 COOI : 7G - 12/03ra7 
LPkra21 OS TSALOP 302OD2C 08BCCCKJ4 2507 COOI 80-.12/03/07 
LPV021 OS T BALOP 3020D2C OSBCCCKM 2507 COOI • - 6F - BOmB 
LPk/021 OS T SALOP B020D2C 08SCCO04 2507 COOI . : . soD-Boma 
LRA017 OS T SALOR 302OD2C OSBCRVOO 2507 COOI 188-3/11/08 
LflA017 08 7 SALOR 3020D2C OSBCRVOO 2507 COOI - 2FF-3/11/08 
LflA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOI - • BEE-3/11/OB 
LflA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 4DD - 3/11/08 
LflA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOI • , .4DD-3/1iraS 
LRA017 08 T SALOR 302DO2C OBBCRVOO 2507 COOI .7H-3/1 iras 
LPV069 OBT BALOP 302DD2C OBBCBDOB 2507 COOI 9c -3 /1 iras 
LRA027 06T BALOR 302DO2C OBBCRVOO 2507 COOI- i c c - 5 / i 9 r a s 
LRA027 06T BALOR 302DO2C OBBCRVOO 2507 COOI . 2GG - 5/19/08 
LRA027 OOT SALOR 302OD2C OSBCRVOO 2507 COOI BFF-5/19/08 
LPV102 08 TCO ALOP 302DD2C OSBCCCKM 2507 COOI BFF-5/19/08 
LflA027 OST SALOR 302DD2C OSBCRVOO 2507 COOI 4EE-5/19/08 
LPV102 08 TCO ALOP 302DD2C OSBCCCKM 2507 COOI 71-5/19/08 
LPV102 08 TCO ALOP 302DD2C OSBCCCKM 2507 C001 BH-s / ig rae 
LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOI 3D-SI19mB 
LPV102 08 TCD ALOP 302DO2C OBBCCCXM 2507 COOI 9E-0/25/08 
LPV102 06 TCD ALOP 302DO2C 088CCCKM 2507 COOI 2UH-605X18 
LPV167 OS T BALOP 302OD2C OBBCCCKM 2507 COOI 1DD-5C5raS 
LPV167 OS T BALOP 302DD2C OSBCCCKM 2507 COOI - - 2 II - 605/08 
LPV167 08 T BALOP 302OD2C OSBCCCXM 2507 COOI • BGG-eosma 
LPV167 OS T SALOP 3020D2C OSBCCCXM 2507 CXJOl AFF- eosma 
LPV167 OS TCD SALOP 302OD2C OSBCCCXM 2507 COOI AFF- eosma 
LRA034 OS T BALOR B02OD2C OSBCRVOO 2507 COOI AFF.eosma 
LPV167 OS T SALOP 302OD2C 08BCCO04 2507 COOl 7J-6/25/08 
LPV160 08 TCO BALOP 302OD2C OSBCBDOB 2507 COOI 9f-eosma 
LRA034 OS T SALOR 302OD2C OSBCRVOO 2507 COOI 2JJ - lOAma 
LRA034 08 T SALOR B02DD2C OSBCRVOO 2507 COOI BHH . lOAmB 
LPV167 08 TCD BALOP B02DD2C OSBCCCXM 2507 COOI BHH-.70AX33 
LRA034 08 T BALOR 302DO2C OBBCRVOO 2507 COOI 4GG-7/24raS 
LPV167 08 TCD SALOP 302DD2C OBBCCCKM 2507 COOI 4GG - 7/24/OS 
LflA027 OST BALOR 302DO2C OBBCRVOO 2507 COOI 1EE-S/25ra8 
LPV167 08 T BALOP 302DO2C 08BCCO04 2507 COOI IEE-8/25/08 
LSP096 08 TR2B OBLR/kBC 302DD2C OBBCCCKM 2507 COOI . . l E E - s c s r a s 
LSP096 OS TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOI IEE •aosma 
LflA027 OST SALOR 302OD2C OSBCRVOO 2507 COO 1 2KK • aosxia 
LPV102 08 TCO ALOP B02OD2C OSBCCCKM 2507 COOI 2KK-a/25/08 
LPV167 08 T SALOP 3020D2C OSBCCCKM 2507 COOI 2KK - 805X33 
LRA034 08 T S/kLOR B020D2C OSBCRVOO 2507 COOI 2KK-305X18 
LSP096 08 TR28 OSLRABC B02002C OBBCCCXM 2507 COOI 2KK- BOSmB 
LSP096 08 TR2B OSLRABC 302D02C OSBCRk/OO 2507 COOI 2KK • Bosma 
LRA034 OS T SALOR 302OD2C OBBCRVOO 2507 COOI 311 -BOSmB 
LflA027 OST BALOR 302DO2C OSBCRVOO 2507 COOI 311 -.s/25ros 
LF>V167 OS T 8/kLOP 302OD2C OSBCCCXM 2507 COOI . 311 - 8/25/08 
LPV167 OS TCD SALOP 302OD2C OSBCCCXM 2507 COOI 311 - 8/25X38 
LPV102 OS TCD ALOP 302DD2C OSBCCCKM 2507 COOI . 311-805X38 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOI 311-8/25/08 
LSP096 08 TR2S OBLFIABC 302DO2C OBBCRkraO 2507 COOI . 311 - 8/25/08 
L I ^ 2 7 OST SALOR B020D2C OBBCRVOO 2507 COOI . 4HH - B05X36 
LPV167 08 T SALOP 3020D2C 0B8CCO04 2507 COOI AHH - 8/25/08 
LF»V167 08 TCO BALOP 302DD2C OBBCCCKM 2507 COOI AHH-aosma 
LSP096 06 TR2B OSLRABC 302OD2C OSBCCCKM 2507 COOI . AHH-aosma 
LSP096 08 TR2B OBLRABC 302DD2C OSSCRVOO 2507 COOI . . 4HH-.8/25/08 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOI 4HH -aosma 
IPV167 OS T BALOP 302DD2C 0SSCCO04 2507 COOI .7K - aosma 
LPV102 OS TCD ALOP 302DD2C OSBCCCKM 2507 COOI 7K - aosma 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOI .7K-8/25/08 
LPV102 08 TCO ALOP 302DD2C OBBCCCKM 2507 COOI Bj^Bosma 
LSP096 08 TR2B OeLRABC 302DD2C OSBCCCXM 2507 COOI BJ^ BOSXIB 
LFVIBO 08 TCD B/kLOP B02DD2C OBBCBDOB 2507 COOI . 9G; BOSX3B 
LSP096 08 TR2B OBLRABC B020D2C OSBCBDOB 2507 COOI 9G - 605/08 
LSP096 OS TR28 O S L F ^ C 302DD2C OSBCBDOB 2507 COOI 9H-)0/17raS 
LPV242 OS TCD SALOP 302DD2C OSBCBDOB 2507 C001 .9H-1CV17raS 
LSP002 09 TR2B OSLflABC 302DD2C OSBCCCXM 2506 COOI 1FF-10OS/0S 
LSP002 09 TR2B OSLFIABC 302DO2C OBBCCCKM 2506 COOI 2 a - i o / 2 8 r a 8 . 
LSP002 09 TR2B OBLFVkSC 302DO2C OBBCCCXM 2506 COOI Bjj-iooBma 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W/kF No/Date 
3010011 - . .. ' 

L P V l 42 LRV026 LRVOBl LRAOlO LPV 037 LPV 037 LPk/OSS LRA 019 LRA034 LSP02B LRVOII LRAOBS LPV25B Lf lAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OBBCRVOO OSBCRVOO OBBCRVOO 08BCC004 0BBCB8O6 08BCC004 OSBCRVOO OSBCRVOO 0SBCBB02 OSBCRVOO OBBCRVOO 08BCCO04 OBBCRVOO OSBCCCKM OSBCRVOO - OBBCCCXM 0BBCCO04 0BBCCCXJ4 OSBCRVOO OBBCRVOO 

P O P extension only - - • -. 411 - 1008X38 -
F ^ P exlension only • •. . .,-„ .. /L-IOOVOB 

POP extension only . . BK-10OBXI8 
POP extension only .- . 91 - 10/26/OS 
LSP002 09 TR2B OBLfiABC 302DD2C OBBCCOOS 2506 C006 . . ,10- io/2sras 
LflA017 08 T BALOR 302OD2C OSBCRVOO 2507 COOI 7M 12116X36. 
LSP096 OS TRZB OSLR/kBC 302DD2C OBBCRVOO 2507 COOI . BKK-12l16ma 
LSP096 08 TR28 OSLRABC 302DD2C OSBCCCKM 2507 COOI BKK-12l16mB 
LSP096 08 TR28 OSLflABC 302OD2C OSSCRVOO 2507 COOI AJJ-12116X38 
LSP096 08 TR2S OBLRABC 3020D2C 06800004 2507 0001 4 J J - 12/16/08 • 
LRA017 OS T SALOR 302DD2C OBSCRk/OO 2507 COOI AJJ-12116X38 
LSPOIB 09 TR2B OBLRABC 302DO2C OBBCRVOO 2508 CXK11 IGG-12116108 
LSPOIB 09 TR2B OSLFIABC 302DO2C OBBCRVOO 2506 COOI 2MM-12/16/08 
LSPOIB 09 TR2B 08LRABC 302DD2C OBBCCCKM 2506 C001 • 2MM-12116X18 
LSPOIB 09 Tfl2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOI 3U.-12116X36 
LSP013 09 TR2B OSLflABC 302DD2C OBBCRVOO 2506 COOI AKK - 12116108 -
LSP013 09 Tfl2B 08LFIABC 302OD2C OBBCRVOO 2506 COOI 7N-12116108 
LSPOl B 09 TR2B O B L F ^ C 302OD2C OSBCRVOO 2506 COOI SL-12/16/08 
LSP014 09 TR2B OSLBCOB 302OD2C OSBCBDOB 2506 COOI 9J-12/16/08 
LSPOIB 09 T I ^ OBLRABC 302OD2C OSBCCCXJS 2506 C006 IOA- 12116X16 
C9H001 09 T 500 501E52C HQOOGEOO 2506 11-2116X39 
C9H001 09110 B SOC 501E52C 2506 . 11-2118X19 
LSP072 09 TR2B OSLflABC 302DD2C OBBCRVOO 2506 COOI 1HH-AI9m9 
LSP072 09 TR28 OSLR/kBC 3020D2C OSBCRVOO 2508 COOI 2NN - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI ALL-4/9X19 
LSP072 09 Tfl2B OSLflABC 302DD2C OBBCRVOO 2506 COOI A U . . 4/9/09 
LSP072 09 Tfl28 OBLRABC 302DD2C OBBCRVOO 2506 COOI 70 - 4/9/09 
LPV124 09 T BALOP 302DD2C OeBCSWOO 2506 C002 11A-4/9/09 
LSPOIB 09 Tfl2B OBLRABC 302002C OBBCCCKM 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 TR23 OBLRABC 302DD2C OSBCRVOO 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 Tfl2B OBLfiABC 302DD2C OSBCRk/OO 2506 COOI BM -5/1/09 
LSPOIB 09 TR28 OSLFVkBC 302002C OSBCCCXM 2506 COOI SM -5/1/09 
LSP002 09 Tfl2B OOLRABC 302DD2C OSBCCCXJS 2506 C006 10S-8/13/09 
LSP002 09 TR2B OSLflABC 302DD2C OSBCCCKM 2506 C006 10B-B/1Bra9 
LSP002 09 TFI28 OSLRABC 302DO2C OSBCCCKM 2506 0006 108-8/13/09 
LSP002 09 Tfl2B OSLFIABC 302DD2C 0S8CCOO4 2506 C006 SMM - 3113X13 
LPV124 09 T SALOP 302DO2C OSBCSWOO 2506 C002 11 8 - 8/6/09 
LSP201 09 TR2B OSLFIABC 302DD2C OSBCRVOO 2506 COOI 1.11-8/17/09 
LSP201 09 TRZB O S L f ^ C 3020D2C OBBCRVOO 2506 COOI 2PP-S/17ro9 
LSP201 09 TR2B 08LRA8C 302DO2C OBBCRVOO 2506 COOl 2PP-S/17/09 
LSP201 09 T fUB OBLRABC 302OD2C OBBCRVOO 2506 COOI AMM-8/11X13 
LSP002 09 TRZB OSLRABC B02OD2C OBBCCCXM 2506 0006 BNN - 30BX13 
LSP002 09 TR2B OSLRABC 302OD2C OBBCCCXM 2506 COOS 2QQ - 9/28/09 
LSP013 09 TR28 OBLRABC B02DD2C OBBCCCKM 2506 COOI IJJ-12115X39 
LSPOIB 09 Tfl28 OSLflABC 302OD2C OBBCCCKM 2506 COOI IOC- 12/15/09 
LSP013 09 TR2B OBLRABC 3020D2C OBBCCCKM 2506 C001 2SS - 7/1/10 
LSP201 09 TR2B OSLflABC B02DD2C OBBCRkraO 2506 COOI 4.00-6/29/10 
LSP201 09 TR28 OSLRABC 302DD2C OSBCCCKM 2506 COOI 4.00 - 6/29/10 
LSP201 09 Tfl2B OSLflABC 302DO2C OSBCCCKM 2506 COOI 4 P P . 7/1/10 
LSPOOZ 09 TRZB OSLflABC 302DD2C OSBCCOOS 2506 C006 10.D-6/29/10 
LSP002 09 TR28 OSLRABC 302DD2C OSBCCCKM 2506 0006 10.D-6/29/10 
LSP002 09 TR2B 08LRASC 302DD2C OSBCCCKM 2506 C006 10E-7/1/10 
LSPOIB 09 TRZB OBLFIABC 302OO2C OBBCCCXM 2506 COOI SO'-7/1/10 
LSP201 09 TR28 OSLRABC 3020D2C OBBCCCXM 2506 COOI S'O'-7/1/10 
LSPOOZ 09 TR2B OBLRABC 302OD2C OBBCCCXM 2506 C006 S'O'-7/1/10 
LSP169 10 Tfl28 OOLBCOB 302OD2C OBBCBDOB 2506 COOI 9 L - 10/14/10 
LSPOIB 11 TRZB 08LBC03 B02DD2C 08BCBD03 2506 COOl 9 M - S O W 2 » 1 1 
TOTAL WAFs t 1.200.000 S 900.000 $ 3.627.000 $ 2.325.000 i 730.000 $ 13.570 S 258.000 $ 13.100.000 $ 4.876.276 S 26.5S2 $ 1.300.000 $ 271.724 $ 165.000 S 2.800.000 $ 300,000 S 4.500.000 S 210.000 $ 30.000 $ 546.000 S 991.600 S 7.870.2S9 

[BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts • . 1 ; 

Equip/supplies • GSA 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
3/31/2011 

WAF No/Date 

L P V l 42 LRV026 LRVOBl LRAOlO LPV 037 LPV 037 LPVOSS LRAOlO LRA034 LSP023 • LRV 011 LRAOBS • LPV253 — LRAOOl LPV 044 - LRAOOS LPV095 W4X607 LPk/229 LRA046 LRA 007 

OeBCC004 OBBCRVOO. OSBCRVOO OSBCRVOO OBBCCXKM 08BCBB06 08BCC004 OSBCRVOO OBBCRVOO 08BCBB02 OSBCRVOO OBBCRVOO OBBCCCXM OSBCRVOO OSBCCCXM OBBCRVOO OSBCCCKM OSBCCCXM OSBCCCXM OSBCRVOO OSBCRVOO 

CURRENT MONTH C0MMiTMEI4TS: 

Balance to Commit (W/kFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
3/31/2011 

WAF No/Dale 

- — .. .. .. _. . . . 
P L A N S - W A F HISTORY 
3/31/2011 

WAF No/Dale 

L P V l 42 LRV026 LRkrasi LRAOlO LPV 037 LPV 037 LPVOSS LRA 019 LRA034 LSP023 LRVOII LRAOBS LPV25B LRA 001 Lf>V044 LRAOOS •• LPV095 W4X607 LPk/229 LRA046 LRA 007 
08BCC004 OBBCRVOO OSBCRVOO OSBCRVOO 08BCC004 OSBCBBOS 0SBCC0O4 OSBCRVOO OSBCRVOO 0SBCBBa2 OBBCRVOO OSBCRVOO OSBCCCXM OSBCRVOO 0SBCCO04 OSBCRVOO; OSBCCCXM 06BCCCKM OBBCCCKM OBBCRVOO OBBCRVOO 

ADVANCES 
3010011 
ADVANCES 
3010011 
ADVANCES 
3010011 

July advance against LPV046 
Aug advance against LRVOIS 
1st January advance against LRVOIS and LPM 412 $ 600.000 
1st January advents against LRkrai9 
2nd January atlvance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV02B 
2nd January advance against LPRV142 J 300.000 
3rd January advance against LPRV142 S 300.000 
April advance againsi LRV 031 (Wafs 1E. 20 . 30 ,40 ) S 3.627.000 
July advance against LRV 026 (Wafs 10, 20, 30. 40) $ 900.000 
Augusi advance against LRV 015; LPV037; LRA 010 IF, BB,4B. part2E $ 1.054.448 S 470.552 
Sept advance against LRAOlO part4E $ 1.000.000 
Sept advance against LFIAOIO. LF^037 part 4E .2E , BE. 6A $ 270.552 S 309.446 S 20.000 
Sept advance against LPVOBS. LFIA019 3F. IG . 2F. 3F, part4F $ 258.000 $ 1.160.000 
October advance againsi LRA019. LRA 034; LSP023 IH. part 2 G , 4 F . 6A i 2.690.000 $ 270.000 i 40.000 
December advance against LFIA034, LRVOl 1 2G. BG, 4G. 11. partZh % 4.608.276 $ 270.000 
February advance against LPk/25B, OBBCXCJCM 21 $ 165.000 
February advance against LRA OST. OBBCRVOO IJ . 2J, 31.41 $ 1,000.000 
February advance againsi LRVOIS OSBCRVOO; LPV 037 part 2h, 3h, BJ, 4h. $ (6.430) $ 977.577 $ 271.724 S 285,328 S 43.525 
OSBCBBOS; LRkra 11 OSBCRVOO; LRA 038 OSBCRVOO part 4J. SB plus 5E 
LPk/044 0SBCCO04; LRA 008 OSBCRVOO 
Credil IPAC May 6 $ (6.258) i (13,418) S (205.865) $ (42.459) 
May advance againsi LRAOOS OSBCRVOO part of 4J $ l.OOO.OOO 
June advance against LPV 044 0SBCCO04 - part of 3J % 205.865 
June advance against LRA 008 OSBCRVOO part of 4J S 42.459 
June advance against LRA 008 OBBCRVOO part of 4J $ 1.403.027 
June advance against LPV 044 OSBCCCXM pa r to f lK $ 14,672 S 
June advance against LRA 008 OBBCRVOO par to f lK $ 257.288 
June advance against LRA 008 OBBCRVOO 2K $ 1.796.160 
June advance against LRA 019 OSBCRVOO IL S 82,209 
June advance against LPM 095 08BCCO04 IL i 56.090 
June advance against LFIA 019 OBBCRVOO part 2L $ 783,230 
Aug advance againsi LRA 019 OSBCRkraO part of 2L S 128.019.00 
Aug advance against W4X607 part of BK $ 30.000.00 
Aug advance against LPV 095 05 OSBCCCXM part of 3K S 3.91000 
Aug advance against LRA 019 OBBCRVOO 4K S 1.406.542.00 
Aug advance against LRA 019 OSBCRk/OO IM S 70.723.00 
Aug advance against L F ^ 095 05 OSBCCCXM IM $ 133.793.00 
Aug advance against LFIA 019 OSBCRVOO par to l2M $ 2.695.013.00 
Nov advance against L f ^229 0SBCCO04 part of IN $ 51.629.00 
Nov advance against LRA 019 OSBCRVOO 2M $ • 547.005 
Nov advance against LFIA 019 OSBCRVOO 4L S 3,537.259 
Nov advance against LPV 095 06BCCO04 3L S 16.20700 
Jan advance against LRkrai 1 OBBCRVOO 3N S 52.423 
Jan advance against LPk/229 08BCCO04 IN S 51.127 
Jan advance against LPM229 OSBCCCXM 2N S 443.344 
Jan advance againsi LRA046 OBBCRk/OO 2N S 632.398 
Jan advance against LRA046 OBBCRVOO BM $ 327.882 
Jan advance against LflA046 OSBCRVOO 4M S 31.320 
Jan advance against LRAOOl OSBCRVOO 1 "O- S 5,885 
Jan advance againsi LRAOOl OBBCRVOO 2 -0 - $ 1.384.773 
Jan advance againsi LRA001 OSBCRVOO 3N i 360.211 
Jan advance againsi LRAOOl OSBCRVOO 4N S 49.131 
Jan advance against LPV0B7 0BBCBB06 Partial 50 S 8.206 
Feb advance against LPV037 0SBCBB06 Partial 50 S 52 
Advan<:e trf In Volpe's records lo match EPA records from LPV229I0 LRA 007 S (494.471) S 494.471.00 
Advance trf in Volpe's records lo match EPA records from LP\ra37 to LRA007 S (8.206) S 8.20600 
Mar advance against L F ^ B 7 ; LPM 229 partial IN. partial 2N S 8.206 $ 494.471 
Mar advance againsi LRA 007 3"0"; partial 2P i 1.632.922.00 
April advance against LRA 007 partial 2P $ 1.503.200.00 
May advance against LRA 007 balance 2P $ 297.660.00 
May advance against LFIA 007 partial IP S 312.540.00 
June advance againsi LFIA 007 partial IP; partial IO i 2.602.000.00 
July atlvance against LFIA 007 4-0- - 4/5/06 t 849.000 00 
July advance againsi LRV 007 10-5/30/06 
July advance against LRV 007 20 - 500X36 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 

3/31/2011 

LPV142 . LRV026 „ L R V 0 3 1 _ _ - LRAOlO LPV 037 LPV 037 LPVOBS LRA 019 LRA034 LSP023 LRV 011 LRA 038 LPk/253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

0eBCCOO4 OBBCRVOO ' 08BCRV0O OBBCRVOO 08800004 08BCBB06 08BCC004 OSBCRVOO OBBCRVOO 08BCBBO2 OBBCRVOO OSBCRVOO OSBCCXXM OBBCRVOO 0BBCCO04 OSBCRVOO OSBCCCXM 08BCCCKM OSBCCCKM OSBCRVOO OSBCRVOO 

July advance againsi LRV 007 BP -. 5/30/06 
July advance againsi LRV 007 4P - 5/30/06 
Juty advance against LRV 007 4S - SX39X16 
July advance against LRA 007 AS. a/09/06 S 170.290.00 

July advance against LRA 007 2T and BS Bmme $ 
July advance against LRA 027 1R-6/12/06 
July advance against LRA 027 2R-6/12X36 
Aug advance againsi LFIA 027 2R-6/12106 
Aug advance against LRA 027 30-6/12/06 
Aug advance against LRA 027 40-3/12/06 
Sep attvance against LRA 027 partial 4Q 6/12/06 
Sep advance against LFIA 036 partial IS 8/8/06 
Oct advance against LRA 036 partial IS 8/8/06 
Oct advance against LFIA 036 partial 2S 8/8/06 
Nov advance against LRA 036 partial 2S 818/06 
Nov advance against LFIA 036 panial AR 6IBX36 
December advance against LRA036 partial AR 80X36 
December advance against L F ^ 169 BRB/e/oe 
December advance against LPM 226 IT 10/24/06 
December advance against LPM 226 2 V - 10/24/06 
December advance against L F ^ 226 BT - 10/24/06 
January advance against LRA 036 ZU and 4T- 9/22/06 
January advance against LFIA 036 2W- 12112X36 
January advance against LRA 036 AM - 12112106 
January advance against LRA 002 2W- 12112X36 
January advance against LPV 019 7-12112X36 
January advance against LPV 019 BU - 12/12/06 
January advance against LPV 019 3 U - 12/12ra6 
January advance against LF'V 019 BU - 12/12/06 
January advance against LRA 002 3U - 12/12/06 
April atlvance against LRAOOS 1U-2l6m7 
April advance against LRAOOS partial 2X - 216X37 
May advance against LRAOOS partial ZX - 2/6X37 
June advance againsi LRA 005 partial 2X - 2/6/07 
June advance against LFIA 005 partial 3V-2ffira7 
June advance againsi LFIA 005 partial 4W-2/6/07 
July advance againsi LRA 005 part iaUW-2/6/07 
July advance against L F ^ 052 7A-216X37 
July advance againsi LF'V 125 IV - snm7 
July advance against L F ^ 125 2Y - snm7 
July advance against L F ^ 125 partial BW-5/7/07 
July advance against LRA 021 partial 3W-5/7/07 
August advance againsi LRA 021 partial 3W-5/7ra7 
Augusi advance against LRA 021 4X - 5/7/07 
August advance against L F ^ 125 8 - snm7 
August advance against LFIA 037 IW-7/12107 
August advance againsi LFIA 037 2Z-7/12107 
August advance against LFIA 037 BX-7/12107 
August advance against LRA 037 partial AY - 7/12107 
September advance against LFIA 037 partial 4Y - 7/12ra7 
September advance against LRV 009 partial 4Y - 7/12ra7 
September advance againsi L F ^ 166 partial 7C-7/12/07 
Seplember advance against LRA 037 partial 7C-7/12ra7 
CX:tober advance against LPV 188 07 TCD 1X-B/2X37 
September advance against D7P041 1X-,8OI07 
October advance against LPV IBB 07 TCD 2AA-6/2X17 
September advance against D7P041 BY •812X37 
September advance againsi LRA 037 AZ -.6/2X37 
September advance against LRA 036 AZ - 8/2/07 
CJctober advance against L F ^ 188 07 TCD 4Z •,6/2X37 
September advance against LFIA 037 70-8OX37 
October advance against L F ^ 188 07 TCD 70-80X37 
Septemt}er advance againsi D7F^B7 partial BA - 8/2X37 
October advance against D7F»037 partial BA - 8/2X37 
October advance against D7P042 BA-3/2107 
Octot>er advance againsi 2V^E62 SAr B/2/07 
October advance against D7P041 9-8/2/07 
October advance against L F ^ 186 07 TCD 1Y-9/4/07 
October advance against L f ^ 222 1Y-9/4/07 
Octoberadvance against LPM 222 07 TCD 2BB - 914/07 
October advance against LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
3010011 - ~- - - - . _ , - . . . - „ . . , . 

L P V l 42 LRV0Z6 LRVOBl LRAOlO LPV 037 LPV 037 LPVOBS LRAOlO LRA034 LSP023 LRV 011 LRA 038 LPVZ53 LRAOOl LPV 044 LRA 008 LPV095 W4X607 LPV229 LRAa46 LRA 007 

0SBCC0a4 OSBCRVOO OBBCRVOO OSBCRVOO 0SBCC0a4 OBBCBBOS 08BCCaO4 OBBCRVOO OBBCRk/OO 08BCBB02 OBBCRVOO OBBCRVOO 0BBCCO04 OBBCRk/OO OBBCCCXM OSBCRVOO i 08BCCO04 OSBCCCKM OBBCCCKM 08BCRM00 06BCRV00 

Oclober advance against D7P059 07 TCD 2BB - 9/4/07 
Oclober advance againsi LPV 188 07 TCO 4AA - 9/4/07 
December advance against D7f>059 07 TCD 2BB - 9/4ra7 .; 
December advance against D7P060 07 TCD 2BB - 9/4m7 
CJecember advance against LPV 222 07 TCO 3Z - 9/4ra7 V 

December advance against LPV 222 07 TCD 4AA - 9/4ra7 
December advance against LRA 046 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 TCD 4AA-3/4m7 
December advance against LRV 021 07 T 4AA - 9/4ro7 
Decemtwr advance against D7F>060 07 TCD 7E - 9/4/07 
Decemtwr attvance againsi L F ^ B B 07 T IZ -10/11/07 
Oecember advance against L F ^ 3 3 07 T 2CC-10/11/07 
Oecember advance against LPk/227 07 T 2CC-10/11/07 
December advance against L F ^ 4 0 07 T 2CC - 10/11/07 
December advance against D7P0B4 07 TCD 2CC -10/1 ira7 
December advance against D7P0B6 07 TCD pending WAF 6 trf 
January advance against D7P084 07 TCD 3/kA -10/1 ira? 
January advance against D7P084 07 T BAA - 10/11/07 1 

January advance against LRAOSl 07 T 4BB-10/11/07 
January advance against D7P0B4 07 T 7F-10/1 ira? 
January advance against D7P0B4 07 T 98-10/11/07 
January advance againsi LPV021 08 T 1AA- 12/3/07 
January advance against LF'VOZI 06 T 2 0 0 - 12Ajra7 
January advance against LFIA004 OS T 2 0 0 - 12/3/07 
January advance against LFIAOCM 08 T partial 3BB12nra7 
January advance againsi LFIA021 07 T 3CC and 2EE - 3/8/08 
January advance againsi O7P0S4 07 TCD BCC and 2EE-3 /8 /08 
January advance against 07P084 07 T 72DP 3 0 0 - 3/3/08 -
January advance against LF^OZI 08 T 7G - 12X33X37 
January advance against LF>V021 08 T 8D-12X3V07 
January advance against LF^021 08 T SF-30X3S 
January advance against LPk/021 08 T 300 - 3/3X3B 
June advant:e against LFlAOtM 08 T BBB-120107 
June advance against LFIA004 08 T 400- 120m7 
July advance against LFlAOtM OS T 400- izrasra? 
Juty advance against LFIA017 OS T 1BB-V11X3B 
July advance against LRA017 OS T ZFF-3/11/08 
July advance against LRA017 08 T BEE-3/11/08 
July advance againsi LRA017 08 T 4 0 0 - 3/1 iras 
August advance against LRA 017 T 400-3/11/OS 
August advance against LRA 017 T 7H - 3/1 iras 
August atlvance againsi LFIA 017 T 90-3/11/08 
August advance against LSP 096 OBBCRVOO IEE-8/25/08 
Augusi advance against LSP 096 OBBCRk/OO 2KK - 8/25/08 
Augusi advance against LSP 096 OBBCRVOO 311 - BOS/03 
August advance against LSP 096 OSBCRVOO 4HH - BOS/OB 
Seplember advance againsi LSP 096 OSBCRVOO 4HH - BO5/0a 
t^tober advance against LSP 096 08BCCCXJ4 IEE-aosma 
CK:tober advance againsi LSP 096 OSBCCCXM 2KK - 8/25/08 
Oclober advance against LSP 096 08BCCO04 311 - 8/25/08 
CX:tober advance against LSP 096 CBSCCC>04 4HH - 8/25/08 
CJctober advance against LSP 096 OBBCCOCM 7K-ai2sma 
October advance against LSP 096 OBBCCCXM BJ - 8/25/OB 
November advance against LPV242 9H- 10/17ra8 
August advance against LRA 017 T OBBCRVOO trf from WAF 7 to 4 
/kugust advance against LSP 096 OBBCRVOO tri from WAF 3 to 4 
CJctober advance againsi LSP 096 OSBCCCKM trf from WAF 4 to 3 
January advance against LSP002 OBBCCCXM IFF-1008X38 
January advance againsi LSP002 0SBCCO04 2LL-1008/06 
January advance against LSP002 OBBCCCXM 31 J - 10/28/08 
January advance against LSP002 OBBCCOOS 10- looama 
March advance against LSPOIB OSBCRVOO IGG-12116/08 
March advance against LSPOIB OSBCRVOO 2MM - 12116/08 
March advance against LSPOIB 09 OBBCCCXM 2MM -12116/08 
Maroh advance againsi LSPOIB 09 OSBCRVOO BLL - 12116X38 
March advance against LSPOIB 09 OSBCRVOO 4KK- 12116/06 
March advance against LSPOIB 090BBCRV00 7N- 12l16mB 
March advance against LSPOIB 09 OBBCRVOO BL - 12116/06 
March advance against LSP014 09 OBBCBDOB 9J- 12116X18 
March advance against LSF^IB 09 OBBCCOOS IOA- 12/16/06 
March advance against COHOOl HQOOGEOO 11 -Z/18ra9 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . WAF HISTORY WAF NolDale 
3010011 

— - • -
. ,_ LPV142 LRV026 LRVOBl LRAOlO LPV 037- - LPV 037 LPVOBS . LRAOlO .- LRA0B4.. LSP02B LRVOI I . LRAOBS . LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046' ~ LRA 007 

. - t ..- 08BCC004 OBBCRVOO OSBCRVOO . OBBCRVOO 0SBCC0O4 OBBCBBOS 08BCC0O4 OBBCRVOO OBBCRVOO 0SBCBB02 OBBCRVOO OSBCRVOO OSBCCCXM. OBBCRVOO 08BCCO04 OBBCRVOO 08BCCCX14 OSBCCCKM oeSCCCKM OBBCRVOO OBBCRVOO 
March advance against C9H001 501E52C 11-2/13X19 
July credit against LSP 002 OSBCCCXIS 10B-8/19/09 
July advance against LSP 002 08BCCO04 10B - 3119X13 
July credit againsi LSP 002 OBBCCCXM 10B-e/19ra9. 
July advance against LSP 002 OSBCCCXM 10-10/28/08 
July advance againsi LSP072 OSBCRVOO 4LL-4/9/09 
Augusi advance against LSP072 OSBCRVOO 1HH-4I3X19. 
August advance againsi LSP072 OSBCRVOO 2NN - 4/3X39 
August advance against LSP072 OBBCRVOO ALL-4/9/09 
August advance against LSF^72 OSBCRVOO 70 - 4/3X30 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 2.00 - 5/1X39 
LSPOIB 09 TR2B 08LRABC 302DD2C OBBCRVOO 2506 COOl 2.00-5/1X33 
LSP013 09 TRZB OBLRABC 302DD2C OBBCRVOO 2506 C001 SM -5/1/09 
LSP013 09 TR2B OSLRABC B02DD2C OSBCCCXM 2506 COOI 8M -511X39 

TRF from WAF 3 lo WAF 2 re LSP 002 0BBCCCXJ4 BNN and 20 - 903X33 
Octoberadvance against LSP20I OSBCRVOO 1.11-8-17-09 
Oclober advance againsi LSP201 OBBCRVOO AMM-8l17m3 
CJctober advance against LSP201 OBBCRVOO 2PP - 8/17/09 
TRF from WAF 10 to WAF 1 IJJand IOC - 12/15A)9 
January advance againsi LSP201 OSBCRVOO 2PP - 8/17/09 
TRF from WAF 2 to WAF 8 2SS and B'O--7/1/10 
TRF from WAF 4 lo WAF 8 4PP and S'O'-7/1/10 
TRF from WAF 10 lo WAF 8 10E and S O ' - 7/1/10 
February advance against LSP169 10 TR2B 9L- 10/14/10 

TOTAL ADVANCES S 1.200.000 S 900.000 $ 3.627,000 $ 2.325.000 $ 780.000 $ 13.670 S 258.000 S 13.100.000 $ 4.878.276 $ 26.582 $ 1.300.000 $ 271.724 S 165,000 S 2.800.000 S 300.000 $ 4.500.000 $ 210.000 S 30.000 J 546.000 $ 991.600 $ 7.870,289 
Balance to Advance (W/kFs less advances) $ S $ S S $ $ s $ $ $ i S $ $ $ $ $ » $ S 

A C T U A L COSTS (Disbursements) 

V31O011 

Volpe Engineering 
Contracts 
Equip/supplies 
AcqO/N 

TOTAL Disbursements 

CURRENT MCJNTH Disbursements 

Balance to /kdvance is Disbursements less advances 

Balance to Advance is CXjmmitments less advances -
Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF NolDale 
3010011 _ - - --

- - • , - -• • , , - . • -- - • --• -• -LRV 007 LRA0Z7 LRA 036 LPV 169 LPVZ26 LRA 002 LPV 019 LPM 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCD) LRA 021 LRA 03? LRV 0 0 9 - LPV 166 LPV 188 (TCO) D7P041 2W6E62 LRA 038 

OSBCRVOO OSBCRVOO OBCRVOO 08BCCCX14 OSBCCCKM OBBCRVOO OSBCCOOl 0BBCCO02 OBBCCOOS OSBCCOO? OBBCRVOO 08BCCO07 08SCCCKJ4 OSSCRVOO OSBCRVOO 08BCRVOO OSBCCCXM OSBCCCXM HQOOBMOO 405F84A OSSCRVOO 

LPV 046 03 T SALOP 501020 08BCV004 2507 COOI * - 1-S/sras 

LRVOIS OBT BALOE 5010ZO OBBCRVOO Z507 CXXJl •- - • IA-6/4 /03 
LRV 015 03 T S A L O E 501020 OBBCRk/OO 2507 COOI . 2 - 6/4/03 z. 

LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOI • 3-eiAm3 
LRVOIS 03 T SALOE 50102D 088CRV00 2507 CCXIV A - 6/4/03 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI . • • S-6/Am3 
LRV 019 03 T SALOE 501020 OBBCRVOO 2507 COOI IB-7/10/03 

LRV 019 03 T SALOE 501020 OSSCRVOO 2507 COOI 2A-7/10/03 
LRV 019 03 T S/kLOE 501020 OSBCRVOO 2507 COOI BA-7/10/03 
LRV 094 OBT SALOE 50102D OSBCCCKM 2507 CCKJ1- - • • BA-7/10/03 
LRV 015 03 T BALOE 501020 OSBCRVOO 2507 COOI 4A-7/10/03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI 1C-10OBX3B 
LRV 023 03 T SALOE 501020 OBBCRVOO 2507 COOI 2B-10OBXIB 
LRV 023 03 T SALOE 5010ZD OBBCRVOO Z507 COOI 48 -10/26/03 
LPV 142OBT SALOP 5010ZDOBBCCCKM Z507 COOT • 4S - 10/2Sra3 
LPV 14Z 03 T S A L O P 501020 OBBCCCKM 2507 COOI • 48 - 10/28/03 
LPV 142 03 T S A L O P 501020 OSBCCCKM 2507 CCXM 3B- i o / zs ra3 
LRV 026 03TC SALOE 50102D OSBCRVOO 2507 COOI 10 - 10O9m3 
LRV 026 03 TC BALOE 5O102D OSBCRVOO 2507 COOI 2C-10O8m3 
LRV 026 03 TC SALOE 50102D OBBCRVOO 2507 0 004 BC - 10/29m3 
LRV 026 03 TC S/kLOE 501020 OSBCRVOO 2507 COOI AC - 10/23m3 
LRV 031 03 TO S/kLOE 50102D OBBCRVOO 2507 CCXJI IE-10/29/03 
LRV 031 03 TC S/kLOE 5010ZD OSBCRVOO 2507 COOI 2O-10/Z9/0B 
LflV 031 OBTC SALOE 501020 OSBCRVOO 2507 CCKM • 3D-10/29/03 
LRV 031 03 TC BALOE 501020 OSSCRVOO 2507 CCKM AD-10t23m3 
LPV 037 04 T SALOP 302DO2C 0BBCC004 2507 COOI IF-4/6/04 
LRA 010 04 T BALOR 302DO2C OSBCRVOO 2507 COOI ZE - 4/6/04 
LRA 010 04 T SALOR B02DO2C OSSCRVOO 2507 COOI ' " " ZE - A/6X3A 
LPV 037 04 T SALOP B02D02C OBBCCCKM 2507 COOI BE - A/6X3A 
LRA 010 04 T SALOR B02DD2C OSBCRVOO 2507 COOI " ' AE-A/6X3A 
LPV 037 04 T SALOP BOZDOZC 08BCBB06 2507 COOT - ' SA-4/6/04 
LPV 037 04 T BALOP 302DO2C OSBCBBOS 2507 COOI • 5A - 4/6/04 
LRA 019 04 T SALOR B0ZD02C OSBCRVOO 2507 COOI ' IG-6/1/04 
LRAOlO 04 T SALOR 302DDZC OSBCRVOO 2507 COOI 2F-6/1/04 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOI BF-6/1/04 
LPV 085 04 T SALOP B02DOZC OBBCCCKM 2507 COOI 3F-6/1/04 
LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 COOI AF-6/1X3A 
LflAOlO 04 T SALOR B02DD2C OSBCRVOO 2507 COOI 4F-6/1/04 
LSP023 04 TR2 OSL 302DD2C OSBCBBOZ Z507 COOB 6-6/1/04 
LJIA034 04 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI IH-7/7/04 
LflA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOI ' ' " 2 G - 7/7/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 2 G - 7/7/04 
UIA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOI BG - 7/7/04 
LRA034 04 T 8/kLOR 30ZOD2C 08BCRV00 2507 COOI 4G - 7/7/04 -
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI " l i -9/20/04 
LRV 011 04 T SALOE 302IX»C OBBCRVOO 2507 COOI 2h-9O0X3A 
LRV 011.04 T BALOE 302DC:6C OSBCRVOO 2507 COOI 2h-9O0/0A 
LRV 011 04 T BALOE 302DC6C OSBCRk/OO 2507 COOI Bh - 9O0X3A 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOI Ah • ar20/04 
Lf lA OBB 04 T SALOR B02DD2C OBBCRVOO 2507 COOI 4h - 9/20/04 
LRV O i l 04 T BALOE 302DC6C OSBCRVOO 2507 COOI 6A-9/20/04 
LPV 253 04 T BALOP 302DD2E OBBCCCKM 2507 COOI 21-10/8/04 
LPV 253 04 TCD BALOP 302DD2E OSBCCCKM 2507 COOI 2I -10W04 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOI. IJ-12/21/04 
LRA 001 05 T SALOR B02DD2C OBBCRVOO 2507 CCXJI ' 2 J - 12/21/04 
LflA 001 05 T SALOR 302DO2C OSBCRVOO 2607 COOI ' 31-12/21/04 
LRA 001 05 T BALOR 302D02C OBBCRVOO 2507 COOI 41-12/21/04 
LPV 044 05 TB/kLOP 302DD2C OBBCCCXM 2507 COOT . 3J-211BX1S 
LPV 044 05 T SALCJP 302DO2C 0B8CCO04 2507 COOI BJ-2/18/05 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI 50-2 /1 eras 
LRV 015 03 T SALOE 501020 OBBCRVOO 2507 COOI 4J-2/1Bra5 
LRV 011 04 T SALOE 302OC6C OSBCRVOO 2507 COOT 4J-2/16/05 
LRA 008 05 T SALOR 302DD2C 08SCRV0O 2507 COOI 4J-Z/1B/05 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 4J-2/18/05 
LRA OOB 05 T BALOR 302DD2C OBBCRVOO 2507 COOI ,.4J-2/18ra5 
Lf lA 008 05 T SALOR 302ODZC OSBCRVOO 2507 COOI 4J -2 / i e ra5 
LPV 044 05 T SALOP 302DD2C OSBCCCXM 2507 CO01 1K-211Bm5 
LRA 008 05 T SALOR 302OD2C OSBCRVOO Z507 COOI i K - 2 / i s r a 5 
LFIA OOS 05 T 8AL0R 302DD2C OBBCRkrao 2507 COOI 2K-2118X1S 
LRV 011 04 T BALOE B02OC6C 08BCRV00 2507 COOI '6B-2/1Sra5 
LRV 011 04 T BALOE 302DC:6C OBBCRVOO Z507 COOt 6B-2118/05 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
3010011 

LRV 007 LRA027 LRA 036 LPV 169 LPk/226 LRA 002 - LPV019 LPV019 LPV 0)9 • L P V 0 1 9 - LRA 005 L P V 0 5 Z - LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2Vk6E62 LRA 038 

4 OSBCRVOO OSBCRVOO OSCRVOO 08BCCO04 08BCCO04 OSBCRVOO OSBCCCXJl 08BCCO02 OSBCCCXIS OSBCCOO? OBBCRVOO OBBCCOO? 08BCCO04 OBBCRVOO OBBCRVOO OSBCRVOO OSBCCCKM OSBCCCKM HQOOBMOO 405FS4A OSBCRVOO 

LPV 037 04 T BALOP 302D02C OSBCBBOS 2507 COOZ 5E--6/13ra5 
LFIA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOI • IL-6/13/05 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 250? COOI 1L-'6/13ra5 
LRA 019 05 TSALOR 302OO2C OSBCRVOO 2507 COOI •2L-6/13ra5 
LRA 019 05 T SALOR 302OD2C OBBCRVOO 250? COOI ;2L-6/1Bra5 
W4X607 04ra5C 26W10NN 405FB2A 2507 coot 3K-6/13ro5 
L P V 095 05 T SALOP 302DO2C OSBCCCXM 2507 COOI 3K-6/13/05 
LRA 019 05 T BALOR 302OD2C OBBCRVOO 250? COOI • •4K -6/13/05 
LRA 019 05 T SALOR 302OO2C OBBCRVOO 2507 CCXJI 1 M - 6/28/05 
L P V 095 05 T SALOP 302DO2C 08BCCO04 250? CCXJI • 1 M - 6/28/05 
LRA 019 05 T SALOR 302OD2C OSBCRVOO 250? COOI 2M-6/28ra5 
LFIA 019 05 T SALOR 302DO2C OBBCRVOO 250? COOI 2M-608mS 
LPV 095 05 T SALOP 3020D2C OBBCCCKM 2607 CCXll BL - 6/28/05 
LRA 019 05 T BALOR B02DO2C OSBCRVOO 250? COOI 4L-0/28/05 
L f ^ 2 2 9 05 T SALOP 302DD2C OSBCCOCM 2507 COOI • IN-3/12X15 
LF'k/229 05 T SALOP 302DD2C OBBCCCKM 250? CCXJI 1N-.9/12ra5 
LPk/229 05 TSALOP B02D02C 0B8CCOO4 2507 0001 2N- 9/12X35 
LflA046 05 T BALOR 3020D2C OBBCRVOO 2507 COOI — 2N-9/12/05 
LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 CCXll BM-9/12/05 
LRA046 05 T eALOR 30ZDD2C OBBCRVOO 250? COOI 4M-3I12X3S 
LflAOOl 06 T SALOR 302D02C OSBCRVOO 250? COOI 1-0--12I1V0S 
LRAOOl 06 T SALOR 302DD2C OSSCRk/OO 2507 COOI 2-0--12113X35 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 3N • 12/13/05 
LRVOl 1 04T 8AL0E 302OC6C OBBCRVOO 2507 COOI BNandBC-12/1BA)5 
LR/kOOl 06 T B/kLOR 302DD2C OBBCRVOO 250? COOI 4 N - 12/13ra5 
LSP023 04 TR2 OBL B02OO2C 08BCBB02 2507 0003 6C-12/13/05 
L R A 00? 06 T BALOR 302OO2C OBBCRVOO 250? COOI 3-0--4/5ra6 
Lf lA 00? 06 T SALOR 302D02C OSBCRk/OO 250? CXXJ1 B-O- - 4/5/06 
LRA 007 06 T SALOR B02DO2C OSBCRVOO 2507 COOI . - 2P -4 /5 ra6 
LRA 007 06 T SALOR 3020D2C OBBCRk/OO 2507 COOI 2P - 4/5/06 
Lf lA 007 06 T BALOR 302OO2C OSBCRVOO 2507 COOI IP-4/5/06 
LRA 007 OS T SALOR 302DD2C OSSCRVOO 250? COOI .- 1P-AI5X36 
LFIA 00? 06 T BALOR 302DD2C OBBCRVOO 2507 COOl A-Or . AI5X36 
L R A 00? 06 T BALOR 302DO2C OBBCRVOO 250? 0001 4"0" - 4/5/06 
LRV 007 06 T BALOE 302CX;6C OSBCRVOO 250? COOI 10-5/30/06 S (33.538.00) 
LRV 00? 06 T SALOE 302DC:6C OSBCRVOO 2507 COOI 2Q-5nf l ra6 t 320.679.00 
LRV 007 06 T SALOE B02OC6C OBBCRVOO 2507 COOI BP - 5O0I06 S 67.026.00 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 250? COOI AP-SO0X36 $ 1.945.833.00 
LflA027 06T BALOR 302D02C OSBCRVOO 2507 COOI 1R-6/12X36 $ 114,065 00 
LflA027 OST S/kLOR 302DO2C OSSCRVOO 250? COOI 2R-6/12/0S S 453.166,60 
LflA027 OST BALOR B02OO2C OBBCRVOO 2507 COOI 2R - 6112106 % 870.565 
LflA027 OST SALOR 302DO2C OSBCRVOO 250? coot 30-6/12/06 $ 311.164 
LRA027 OST 8AL0R 302OD2C OBBCRVOO 2507COOI . 4Q-6/12ra6 $ 1.436.764 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOI . •4Q-6/12ra6 $ 314.255 
Transfer LRA 00? 06 T BALOR 302DD2C OBBCRVOO 2T and 3S 8/9/06 
LRV 007 06 T BALOE 302DCSC OSBCRVOO 2507 COOI . 4S 8/9/06 $ (170.290) 
Lf lA 007 06 T SALOR 302DO2C OSBCRVOO 2507 COOI . . 4S 8/9/06 
LRA 036 06 T 8AL0R BOZDOZC OSBCRVOO 2507 COOI is-8rera6 S 35.041 
LRA 036 06 T SALOR 302DO2C OSBCRVOO 250? COOI 15-8/8X16 $ 374,519 
LRA 036 06 T SALOR 3020D2C OBBCRVOO 2507 COOI 25-8/8X36 $ 61.403 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 250? COOI 25-816X16 $ 1.961.373 
LRA 036 06 T BALOR 302DD2C OSBCRk/OO 2507 COOI AR- 8/8/06 S 274.761 
LRA 036 06 T SALOR B02DO2C OSBCRVOO 2507 COOI 4R-s/era6 $ 1.117.407 
LPV 169 06 T SALOP 302DO2C OBBCCCKM 2507 COOI 3R - B/BflJ6 $ 235,000 
TtansferLRA 036 06 T SALOR B02DD2C OSBCRk/OO ZU and 4T-9C2/06 
LPk/ZZ6 OS T SALOP 302DD2C OBBCCCJCM . . IT • V1/24/06 S 2.484 
LPM226 06 T SALOP 302DD2C 0SBCCO04 2V-19/24/06 S 365.891 
LPk/226 06 T SALOP 30ZDD2C08BCCO04 . BT-10/24/06 $ 7.125 
LRA 036 06 T BALOR B02DO2C OSBCRVOO 2507 COOI AM-12112X36 $ (68.858) 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI . 2W-12/12/06 $ 68.858 
LRA 002 0? T BALOR 302DO2C OBBCRVOO 250? COOI . 2W- 12112106 S 917.515 
LF>V 019 07 T BALOP 302DD2C OBBCCOOI 2507 CXXM ...BU-12112106 S 55.000 
L P V 019 07 T BALOP 302DD2C 0SBCCCKJ2 2507 C002 BU-12/12/06 $ 55.000 
L P V 019 OTT BALOP 302DO2C 08BCCO05 250? 0006 BU-12/12/06 $ 55.000 
LRA 002 07 T 8AL0R 302DD2C OBBCRVOO 2507 COOI . . . BU-12/12/06 S 782,485 
LPV 019 0? T SALOP 302OO2C OSBCCOO? 2507 COOB •7-12/12/06 $ 35.000 
LRA 005 07 T SALOR 3020D2C OBBCRk/OO 2507 COOI . • IU-2/6/0? S 452.925 
Lt lA 005 0? T BALOR 302DD2C OSBCRVOO 250? COOI . . , 2X-216X17 S 749.330 
Lf lA 005 07 T SALOR 302DD2C OSBCRVOO 250? COOI - . 2X - 2ffi/0? S 20.828 
LRA 005 07 T BALOR 302DO2C OSBCRVOO 250? COOI . 2X - 216m7 $ 909.332 
LFIA 005 07 T B/kLOR 302DD2C OBBCRVOO 2507 CXXll 3M-216m7. - $ 757.768 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

3010011 

• - • 
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- • • • - • - - -• /, • , — , -. . . ••• • .. ._ - . . . • LRV 007 LRA 02? LRAOBS LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV019 LRAOOS LPV 052 LPV 125 fTCD) LRA 021 LRA 03? LRV 0 0 9 . LPV 166 LPV ISS (TOD) D7P041 2Vk6E62 LRAOBS 

OBBCRkrao OBBCRVOO OBCRVOO OBBCCCKM 08BCCO04 08BCRV0O OSBCCOOl 08BCCO02 OSBCCOOS OSBCCOO? OSBCRVOO OSBCCOO? OSBCCCXM OBBCRVOO OSBCRVOO OBBCRVOO OBBCCCKM OSBCCCKM HQOOBMOO 405FS4A OSBCRVOO 

LRA OOS 01 T SALOR 30ZDD2C OSBCRVOO 2507 COOI AW-216X17 S 3,284.135 

LRA 005 0? T SALOR 30ZOD2C OSBCRVOO 2507 COOI . 4W-2/S/0? S 43.452 

LPV 052 07 T SALOP 302DD2C OSBCCOO? 2507 COOB • ^ ; :7A-2/6 /0? % 282.231 

LPV 125 07 TOO SALOP 302DD2C OBBCCCKM 2507 COOI - - IV - snmi $ 141,526 

LPV 125 07 TOO SALOP 302DD2C OSBCCCXM 250? COOI .2Y-5 /7 /07 $ 1.668.839 

LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI BW-5/7ra7 $ 93.698 

LflA 021 0? T BALOR 302DD2C OBBCRVOO 2507 COOI 3w-snm7 $ 858.706 

LRA 021 0? T SALOR 302DO2C OBBCRVOO 2507 COOI r BW-snm/ S 217.284 

LRA 0210? TSALOR 302DO2C OSBCRVOO 2507 COOI .4X-5 /7 /07- $ 3.468.312 

LPV 125 0? TCD SALOP 302DD2C OSBCCCKM 2507 COOB . •. S-- 5/7/07 S 57.200 

LRA 03? 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 'IW-7/12X37. $ 66.008 

Lf lA 03? 07 T BALOR 302OD2C OSSCRVOO 2507 COOI • 2Z-7/12X37 S 949,510 

Lf lA 037 07 T BALOR B020D2C OSBCRVOO 2507 COOI • BX-7112X37 % 85,638 

Lf lA OB? 07 T SALOR B020DZC OBBCRVOO Z507 COOI -AY-7112X37 % 1.025,484 

LRA 03? 0? T SALOR BOZDOZC OBBCRVOO 2607 COOI AYr7/12X37 S 63.652 

LRV 009 07 T 9AL0E 302OCXC OBBCRVOO 2507 COOI AY-7112X37: $ 400.000 

LPV 166 07 T SALOP 302DO2C OBBCCCKM 2507 COOI ' 70 • 1/12X37 S 10.500 

LRA 037 0? T SALOR 302DD2C OSBCRVOO 2507 COOI • 70^7/12107 $ 99.208 

LPV 188 07 TCD SALOP 302DD2C OBBCCCKM 2507 COOI IX - 6/2X17 $ 71.416 

D7P041 0? T 7 2 0 R 302DD2D HQOOBMOO 2507 :ix-Boxyi $ 26.943 

LPV IBS 07 TCD BALOP 302DD2C OSBCCCXM 250? COOI 2AA-8I2XJ1 S 1.126.923 

07P041 07 T 7ZDP 30ZOD2D HQOOBMOO ZSO? BY-8/2107 $ 23.057 

Lf lA 037 07 T SALOR 302OD2C OSBCRVOO 250? COOI AZ-8/2101 $ 99.206 

LRA 038 07 T BALOR 302DD2C OSBCRVOO 250? C001 AZ-30107 S 2.248.429 

LPV 188 0? TCD SALOP 302DD2C OBBCCCXM 250? COOI —AZ -3/2X17 $ 62,225 

LRA 037 07 T SALOR 302DO2C OSBCRVOO 250? COOI 70-80107 S (99.208) 

LPV 186 0? TCD 8AL0P 302DD2C OBBCCCKM 250? COOI 7D-80X1T S 104.516 

D7P0B7 0? T 72DP 302DD2C HQOOBMOO 2507 BA - 3/2X17 
D7P03? 07 T 720P 302DD2C HQOOBMOO 2507 BA - 8/2X37 
D7P042 0? T 72DP 302OD2D HQOOBMOO 2507 • BA -8/2X37 
2W6E62 060? C3 26ZW0NN 405FB4A Z571 SA - 6/2X37 $ 40.000 

07P041 07 T 72DP 302OD2D HQOOBMOO 250? • 9-8/2X37 % 100.000 

LPV IBS 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI 1Y-9/4X37 S 62.225 

L P V 2ZZ 07 TSALOP 30ZODZC OSBCCCXM ZSO? COOI 1Y-9/4m7 
LPV 222 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI 288 - 9/4ra? 
LPV 22Z 07 T SALOP BOZDOZC OBBCCCKM 250? COOI • 2SS - 9/4ra7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO ZSO? 288 - 9/4ra7 
07P059 0? TOO 72DP 302DD2C HQOOBMOO 2507 2B8-9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 250? 2BB - 9/4/0?, 
LPV 222 0? TCD BALOP 302DD2C OBBCCCXM 250? COOI 3Z-9/4/0? 
LPV 188 0? TCD SALOP BOZDOZC OBBCCCXM 2507 COOI 4AA-9 /4 /0? S (62.225) 

LPV 222 0? TCD SALOP 302DD2C OBBCCCKM 250? COOI 4AA - 9/4/07 
LRA 046 07 TCD 6AL0R 302DD2C OBBCRVOO 250? COOI 4AA - 9l4m7 
LRV 021 0? TCD SALOE 302OC6C OBBCRVOO 2507 COOI AAA • 9/AX37 
LRV 021 07 T S/kLOE 302DC6C OSBCRVOO 250? COOI AAA • 9/4ra7 
07P060 07 TCD 72DP 302OD2C HQOOBMOO 2507 . ?E - 9/4ra7 
Lf>V233 07 T SALOP 302DD2C 08SCCO04 250? COOI IZ-10/1 ira? 
LPV233 07 T B/kLOP 302DD2C OSBCCCKM ZSO? COOI 2 C C - l o / i i r a ? 
LIVZ2? 07 T BALOP 302DD2C OSBCCCXM 250? COOI 2CC -10/1 ira? 
LPk/240 0? T SALOP 302DD2C OSBCCCKM 2507 COOI 200-10 /1 tra? 
D7P0S4 07 TOO 72DP 3020DZC 088CTAD0 2507 2CC - 10/1im7 
D7P086 07 TCD 7ZDP B02DC»C OBBCTAOO 2507 2CC-10/1im7 
D7P084 07 TCO 72DP B02DD2C OBBCTAOO 2507 BAA-10/1 ira? 
D7P084 07 T 72DP 302DO2C OBBCTAOO 2507 3AA-10/11/07 
LflAOSI 0? T SALOR B02DO2C OBBCRVOO 250? COOI 4SS-10/11/07 
D7P0e4 07 T 72DP 302DO2C OBBCTAOO 250? 7F-10/11/0? 
O7P0B4 0? T 720P 302DD2C OBBCTAOO 250? 60-10/11/07 
0?POe4 07 T 72DP 302D02C OSBCTAOO 250? 98-10/11/07 
O7P0B6 07 TCO 72DP 302DC6C 08BCTA00 2507 2EE - 1/8/OB 
O?P0e6 0? TCD 72DP 302DC6C OBBCTAOO 250? SE - 1/8/08 .1 

LFIA021 07 T SALOR 302DD2C OSSCRVOO 2507 COOI BCC - 1/8/OS $ (1.075.990) 

07P084 0? TCD 72DP 302DD2C OSBCTAOO 250? BCC - I/sras 
LRA021 07 T BALOR 302DD2C OSBCRk/OO 2507 COOI . 2EE - i/erae S 1.075.990 

O7P0S4 07 TCD ?2OP,302OD2C OSBCTAOO 250? 2EE - I/eras' 
D7P0S4 07 T 72DP 302OD2C OSBCTAOO 250? . 8F. WOB 
D7P0S4 07 T 7ZDP 302OD2C OBBCTAOO 250? B0D"-B/3raS 
LPV021 08 T SALOP 302OD2C OSBCCCKM 250? COOI 1AA- 12/3/07 ... 
LPV021 08 T SALOP 3020D2C OSBCCCKM 250? COOI 2 0 0 - izrara? 
LRA004 08 T SALOR 302OD2C OSBCRVOO 250? COOI 2D0-12/3ra7 
LflA004 08 T SALOR 302OD2C OSBCRVOO 250? COOI BBB • 12/3ra7 
LflA004 08 T BALOR 302DDZC OSBCRVOO 250? COOI 3BB-120m7 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
3/31/2011 

.. .... .. . • . . 
- . LRVOO? LRA 02? LRAOBS LPV-169 LPV226 . LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 . . LPV 125 (TCD) LRA 021 . LRA 037 LRV 009 LPV 166 LPV 188 (TCD) O7P041 2W6E62 LRAOBS 

•r • OBBCRVOO • OBBCRVOO OSCRVOO 08BCCO04 OSBCCCKM OBBCRVOO OBBCCOOI 08BCCO02 OBBCCOOS OBBCCOO? OBBCRVOO OBBCCOO? OSBCCCKM OSBCRVOO 08BCRV00 OBBCRVOO OBBCCCXM 0SBCCCXJ4 HQOOBMOO 405F84A OBBCRVOO 

LRA0O4 OS T BALOR B02OD2C OBBCRVOO 2507 coot " 4 c c - i 2 r a 3 r a ? ' 
LRA004 08 T SALOR 302DO2C OBBCRVOO 2507 COOI • . 4 c c - izrasra?. 
LPV021 08 T S/kLOP 302D02C OBBCCCXM 250? COOI • 7G-12X13X17 
LPV021 08 T SALOP B02D02C OSBCCCKM 250? COOI BD-.12/03ra7 
LPM02108 T SALOP B02DD2C OSBCCCXM 250? COOI aF-WOB 
LPV021 OS T 8/kLOP 3020D2C OSBCCCXM 250? COOI ' - BDD- 3/3/08 
LRAOl? OBT 8/kLOR 302OO2C 088CRk/0O 2507 COOI . •- 188-3 /1 iras 
LRAOl? OST SALOR 302DD2C OSBCRVOO 250? COOI ' •: 2FF-3/11/08 
LRAOl? OS T SALOR 302DD2C OBBCRVOO 250? COOI 3EE-3 /1 i raB 
LflAOl 7 08 T BALOR B02DO2C OSBCRVOO 2507 COOI 4 0 0 - 3 / 1 iras 
Lf lAOl? OBT BALOR 302D02C OSBCRVOO 2507 COOI - 4DO-3 /1 ims 
LJlAOl? OS T S/kLOR 3020020 OBBCRk/OO 250? COOI ?H-3 /1 iras 
LPV069 OS T 8/kLOP 302D02C OSBCBDOB 2507 COOI •90-3/11/08 
LflA027 06T S/kLOR B02DD2C OSBCRVOO 2507 C001 . ICC-5/19/08 
LRA027 06T SALOR B02D02C OBBCRVOO 250? COOI • .2GG-5/19/0S 
LflA027 OST 8/kLOR 302OD2C OSBCRVOO 2507 COOI BFF-V13X1B 

LPV102 OS TCO ALOP 3020D2C OBBCCCKM 2507 COOT B F F - s / i s r a s 
LRA027 OST SALOR 302D02C OSBCRVOO 2507 COOI AEE-sii3ma 
LPV102 06 TCD ALOP 302OO2C OSBCCCXM 2507 COOI .11- 5113X18 
LPV102 08 TCD/kLOP 302OO2C OSBCCCXM 2507 COOI SH-5/19/OS 
LPV102 08 TCD ALOP 302DD2C 088CCO04 2507 COOI 9D-5/19raS 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI 3E-605X38 
L I^ I 02 OS TCD ALOP B02OO2C OBBCCCKM 250? COOI • 2HH - 605X18 
LI^167 OS T BALOP 302DD2C OSBCCCKM 2507 C001 1D0-6OSX3B 
LPV167 08 T SALOP B02DD2C OBBCCCKM 250? COOI • • . - 211-eosma 
LPV167 08 T6AL0PB02CJO2C OBBCCCKM 2507 COOI • BGG-eosmB 
LPV l6? 08 T BALOP B02DO2C OSBCCCKM 250? COOI AFF- 605X38 
LPV167 08 TCO B/kLOP B02DD2C OSBCCCXM 2507 COOT AFF.eosma 
LflA034 08 T SALOR 302OD2C OSBCRVOO 250? COOI AFF-eosma 
L I^16? OS T S/kLOP 3020020 OBBCCCXM 250? COOI. ?J-6/25/08 
LPVISO 08 TOO SALOP B02OD2C OSBCBDOB 2507 COOI 9F - 6/25rae • 
LRA034 OS T SALOR 302D02C OBBCRVOO 250? COOI - - 2JJ-7/24/08 
LRA034 08 T B/kLOR B02002C OSBCRVOO 2507 COOI • BHH-7/24/OS 
LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOT • - BHH-7/24/08 
LR/k034 OS T BALOR 302DO2C OSBCRVOO Z507 COOI 4GG - 7/24/08 
LPV167 08 TCD SALOP BOZDOZC OBBCCOCM 2507 COOI .4GG-7/24/08 
LflA02? OOT S/kLOR B02D02C OSBCRVOO 2507 COOI • l E E - s / z s r a e 
LPV167 08 T SALOP B02D02C OBBCCCXM 250? COOI . . lEE-B /ZSras 
LSP096 08 TR2B OSLR/kBC 302OD2C OSBCCCKM 250? COOI 1EE-.B/25AJS 
LSP096 08 TR2B OSLRABC 302DO2C 08BCRVO0 2507 COOI ' IEE-805X38 
LRA02? OST S/kLOR 3020D2C OSBCRk/OO 2507 COOI • •2KK-805X38 
LPV102 OS TCD ALOP B0SOO2C OBBCCCKM 2507 COOI 2KK-.aosmB 
LPV167 OS T SALOP 302D02C 08BCCO04 250? COOI 2KK-,e/25ras 
LRA034 08 T SALOR 302O02C OSBCRVOO 250? COOI 2KK-.S/25ras 
LSP096 08 TRZB OSLR/kBC 302DD2C OBBCCCKM 2507 CXXJl — 2KKraosma 
LSP096 0STf l2B OSLR/kBC B02DOZC OBBCRVOO 2507 COOI ' 2KK-.8/25/08 
LRA034 08 T S/kLOR 302DD2C OSBCRVOO 2507 COOI . 311 -.805X18 
LflA027 OST 8/kLOR 302D02C OBBCRk/OO 250? COOI 3ll-.S/25raS 
LPV167 08 T8/kL0PBO2DO2C OSBCCCKM 2507 COOI . 311 r BOSlOB 
LPV167 08 TCO B/kLOP 302DD2C OSBCCCKM 250? COOI 311 - Bosma. 
LF^102 OS TCD ALOP B02002C OSBCCCKM 250? COOI 311-605X18 
LSP096 OB TR28 OBLRABC 302DD2C OBBCCCKM 250? COOI 311 -.B/Z5/0B 
LSP096 08TRZB OSLRABC 302DD2C OSBCRVOO 2507 COOI. : 311 - s/zsrae 
LFIA027 OST BALOR B02OO2C OSBCRVOO 250? COOI AHH-.BOsma 
LPV167 OS T SALOP 302D02C OBBCCCXM 2507 COOI .AHH-.aosma 
LPV16? OS TCD BALOP B02DD2C OBBCCCXM 2507 COOI . 4HH-aosma 
LSP096 OS TRZB OSLR/kBC 302DD2C OBBCCCKM Z507 COOI ; , 4HH-: 8/25/08 
LSP096 08 TR2S OBLRABC 3020D2C OSBCRVOO 2507 COOI . . • 4HH-.8/25/06 
LSP096 08 TRZB OSLRABC 3020D2C OSBCRVOO 250? C001 . - AHH-.BOS/OB 
LF^1S708 T 8/kLOP 3020O2C 0SBCCO04 2507 COOI 7K-aosma 
LPV102 OS TOO /kLOP 302D02C OBBCCCXM 2507 COOI . .. 7K-eosma 
LSF^96 OS TRZB OSLRABC B02DD2C OBBCCCXM 250? COOI . ,-. 7K-.8/25/08 
LPV102 08 TCD/kLOP 302DO2C OBBCCCKM 2507 c o o i : . ,8J.-.8/25raS 
LSP096 08 TRZB OSLRABC 302DD2C OSBCCCKM 250? COOI . . SJ 7 aosma 
LPVISO OS TCO BALOP 3020D2C OBBCBDOB 2507 COOI. . . -OG-.aosme 
LSP096 OS TF128 OSLR/kBC 302DD2C OBBCBDOB 250? COOI . 9G -.aosma 
LSP096 OS TRZB OBLFIABC B02DD2C 068C8D03 2507 COOI 3H-10l17m6 
LF>k/242 OB TOO S/kLOP 302OO2C OBBCBCXJB 2507 COOI . "9H-10/17/08 
LSPOOZ 09 TR2B OSLFIASC 302OD2C OSBCCCKM 2506 COOI , , I F F : 10/28/08 
LSP002 09 TF12B OSLR/kSC 302DD2C OBBCCCXM 2506 COOI 2 a - 10/28/06 
LSP002 09 TR28 OBLR/kBC B02OO2C OSBCCOCM 2506 COOI . Bjj^iooama 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
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WAF No/Dale 

LRV 007 LRA 02? LRAOBS LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 • LPV 166 LPV 188 (TCD) D7P041 2VV6E62 LRAOBS 

OSBCRVOO OSBCRVOO OBCRVOO OBBCCCXM OSBCCCKM 08SCRV00 OBBCCOOI 08BCCCKJ2 OBBCCOOS OBBCCOO? OBBCRVOO OBBCCOO? 0BBCCO04 OBBCRVOO OSSCRVOO OSBCRVOO OSBCCCKM oeBCCCXM HQOOBMOO 405F84A OBBCRVOO 
POP extension only • - - - c . 411 - lo/zsras 
F>OP extension only .. -. - .•-.•.-.-..• ?L-10/28/08 
POP extension only" . •• •. -. BK^ 1008X38 
POP extension only , ^ , ;• ••••, 31^ 1008X38 

-• 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 10-10/zsraB 
LRA017 08 T BALOR 302DD2C OSSCRVOO 250? COOI 7M 12116/08 
LSP096 08 TR2B OSLRABC 302DO2C OSBCRVOO 2507 COOI 3KK-1Z/16roB 
LSP096 08 TR28 08LRABC 302DO2C OSBCCCXM 2507 COOI 3KK-1Z/16raB 
LSP096 06 TF12B 06LRA8C 302DO2C OSBCRVOO ZSO? COOI AJJ-12116X38 
LSP09S 08 TflZS OBLRABC 302DO2C OSBCCCKM 250? COOI AJJ-12liem3 
LRAOl? OS T SALOR 302DD2C OSBCRVOO 2507 COOI AJJ - 12l16mB 
LSPOIB 09 TRZB OBLRABC 302DD2C OBBCRVOO 2506 COOI I G G - i2/i6rae 
LSPOIB 09 TR2B OSLRABC BOZDOZC OBBCRVOO 2506 COOI 2MM - 12/16raS 
LSP013 09 TR2B OSLRABC B02OD2C OBBCCCKM 2506 C001 2 M M - 12/16raS 
LSPOIB 09 TRZB OSLR/kBC BOZDOZC OBBCRVOO 2508 C001 BLL - 12/16raS 
LSPOIB 09 TFUB OSLflABC 302DD2C OBBCRVOO 2506 COOI 4KK - 12/16ras 
LSPOIB 09 TR2B OSLflABC 302DD2C OSBCRVOO 2506 COOI 7 N - 12/16ras 
LSPOIB 09 TR2B OSLRABC B02DD2C OBBCRVOO 2506 COOI BL-12/16/08 
LSP014 09 TR2B OSLBCOB B02DD2C OSBCBDOB 2506 COOI 9J - 12/16/08 
LSPOIB 09 TRZB OSLRABC 302OO2C OSBCCOOS 2506 C006 IOA-12/16/08 
C9H001 09 T SOC 501E52C HQOOGEOO 2506 11-2/18/09 
C9H001 09/10 B 500 501E52C 2506 11-2118103 
LSP072 09 Tfl2B OBLRABC 302DO2C OSBCRVOO 2506 COOI 1HH-4/9/09 
LSP072 09 TR2B OBLfiABC 302DD2C OBBCRVOO 2506 COOI ZNN - 4/9/09 
LSP072 09 Tfl28 OBLRABC BOZDOZC OBBCRVOO Z506 COOI 4 a - 4/9/09 
LSP072 09 TR2B OBLRABC 302DO2C OBBCRVOO 2506 COOI 4 a - 4 / 9 / 0 9 
LSP072 09 TR2S OSLRASC 302DD2C OSBCRVOO 2506 COOI 7 0 - 4/9/09 
L P V l 24 09 T SALOP B02DD2C OBBCSWOO 2506 C002 11A-4/9/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 COOI Z OO-5/1/09 
LSPOIB 09 TR28 OSLflABC 302DD2C OSSCRVOO 2506 COOI 2,oo-5/ i ra9 
LSPOIB 09 TR2B OSLflABC 302DO2C OSBCRVOO 2606 COOI • BM-5/1X33 
LSPOIB 09 TR2B OSLflASC 302DD2C OBBCCCXM 2506 C001 BM -5/1/09 
LSPOOZ 09 TRZB OSLflABC BOZCJDZC OBBCCOOS 2506 C006 10B-8113X39 
LSP002 09 TR2B 08Lfl/kBC 302DD2C 0BBCCO04 2506 C006 108-8/13/09 
LSP002 09 TR2S OBLfiABC 302D02C OBBCCCKM 2506 C006 108-8/13/09 
LSP002 09 TRZB 08LRABC BOZDOZC OBBCCCXM 2506 0006 BMM-8/13X33 
LPV124 09 T 8AL0P 302DD2C OSBCSWOO 2506 COOZ 11 8- eiex33 
LSP201 09 TRZB OSLflABC B02DD2C OBBCfiVOO 2506 C001 1.11-8/17/09 
LSP201 09 TR28 OBLRABC 302DD2C OBBCRVOO 2506 COOI 2PP - 8117X39 
LSP201 09 TRZB OSLRABC 302DD2C OBBCRVOO 2506 C001 2PP-a/17ra9 
LSP201 09 TRZB OSLRABC B0ZDD2C OSBCRVOO 2506 0001, 4MM - 8117/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 C006 3NN-9/28ra9 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 C006 2QQ - 9/28/09 
LSPOl 3 09 TRZB OSLflABC BOZDDZC OBBCCCXM 2506 COOI - IJJ-12115X39 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2508 CXXJl IOC-12/15/09 
LSPOIB 09 TRZB OSLflABC B02DD2C OBBCCCXM 2506 COOI 2SS-7 /1 /10 
LSP201 09 TRZB OSLRABC 30ZDD2C OSBCRVOO 2506 COOI 4.00 - 6/29/10 
LSP201 09 Tfl2B OBLRABC 302DD2C OSBCCCXM 2506 COOI 4.00 - 6/29/10 
LSP201 09 TRZB OSLRABC B02CXD2C OSBCCCXM 2506 COOI 4PP-7 /1 /10 
LSP002 09 Tfl28 08LRABC BOZDDZC OSBCCOOS Z506 0006 10.D-6/29/10 
LSPOOZ 09 Tfl2B OSLRABC 3020D2C OSBCCCXM 2506 C006 10.D-6«9/10 
LSPOOZ 09 TRZB OSLRABC BOZDDZC 08800004 Z506 C006 10E-7/1/10 
LSPOIB 09 TFIZB OBLRABC 302DD2C 0SBCCO04'2506 COOI : S'O'-7/1/10 
LSP201 09 Tfl2B OSLflABC 302OD2C OSBCCCKM 2506 COOI : S'O'-7/1/10 
LSP002 09 TR2B OSLRABC B02DDZC OSBCCCXM 2506 C006 S'Cr - 7/1/10 
LSP169 10 TF12B OBLBCOB 302DD2C OSBCBDOB 2506 CXJ01 9L- 10/14/10 
LSPOIB 11 TR2B OSLBCOB 302DD2C OBBCBDOB 2506 COOI 9M-SOWZ/3 /11 
TOTAL WAFs $ 2,129.710 $ B.500.000 S 3.824.504 S 235.000 $ 375.500 $ 1.700,000 $ 55.000 $ 55.000 S 55.000 S 35.000 S 6.217.769 $ 262.231 $ 1.961.263 $ 4.544.302 $ 2.269.500 S 400.000 S 10.500 $ 1.365.080 J 150.000 $ 40.000 $ 2.248.429 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
3010011 

WAF No/Date 

LRV 007 LRA 02? LRA 036 - LPV 169 LPk/226 LRA 002 LPV 019 LPV 019 LPV 019 - LPV 019- LRAOOS - - LPV 052 . LPV 125 (TCD) LRA021 — LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2Vk6E62 LRAOBS 

..• 
OSBCRVOO. . OBBCRVOO 08CRV00 . OSBCCCKM OSBCCCXM OSBCRVOO OSBCCCXJl 0BBCCO02 OSBCCOOS OSBCCOO? OSBCRVOO OSBCCOO? OSBCCCKM OBBCRVOO OSBCRVOO OBBCRVOO OSBCCCXM OBBCCCKM HQOOBMOO 405F84A OSBCRVOO 

CURRENT MONTH COMMITMENTS 

Balance to Comrnit (W/kFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
3/31/2011 

WAF No/Dale 

• - - • -• ,•- , • •'-
. . 

LRV 007 LRA 027 LRA 036 LPV 169 LPM226 LRA 002 LPV019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 •• LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 

OSBCRVOO OSBCRVOO OSCRVOO 08BCCO04 oeBCCCXM oeBCRVOO OBBCCOOI 08BCCO02 OSBCCOOS OBBCCOO? OSBCRVOO OBBCCOO? OSBCCCKM OSBCRVOO OBBCRVOO OSBCRVOO OBBCCCKM OBBCCCKM HQOOBMOO 405F84A OSBCRVOO 

ADVANCES 
3010011 

-ADVANCES 
3010011 -
ADVANCES 
3010011 

Juty advance against LPk/046 
Aug advance against LRVOIS 
1st January advance againsi LRVOIS and L F ^ 4 1 2 
1st Januaiy advance against LRV019 
Znd January advance against LRkrai9 
Znd January advance against LRV094 
Znd January advance against LRVOZB 
Znd January advance against L P R V l 42 
Brd Januaty advance against LPRV142 
April advance against LRV 031 (Wafs IE. 20. 3D. 40) 
July advance against LRV 026 (Wafs 10 .20 . BC. 40) 
August advance againsi LRV 015; LPkraB?; LRA 010 IF. 38, 48. part 2E 
Sept advance against LRAOlO part4E 
Sept advance against LR/kOIO. LF^OB? part4E.2E. 3E.5A 
Sept advance against LPVOBS. LflAOlO BF. IG . 2F. 3F, part 4F 
October advance againsi LRA019. LRA 034; LSP023 IH. partZG. 4F .6A 
Oecember attvance against LRA034. LRVOl 1 ZG. 3G. 4G. 11. partZh 
February advance egainst L F ^ S B , 0SBCCCXJ4 Zl 
February advance against LFIA OST. OSBCRVOO 1J .2J , 31.41 
Februaiy advance against LRMB15 OBBCRVOO; LPV 037 part 2h. 3h. BJ, 4h. 
OSBCBBOS; LRVOII OSBCRVOO; LRAOBS OBBCRVOO part 4J . SB plus 5E 
LPV044 OSBCCCXM; LRA 008 OSBCRVOO 
Credil IPAC May 6 
May advance againsi LRAOOB OBBCRVOO part of 4J 
June advance againsi LPV OAA 08BCCO04 part of BJ 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance againsi LRA 008 OSBCRVOO part of 4J 
June advance against L F ^ 044 0SBCCO04 pa r to f lK 
June advance against LRA OOB OSBCRVOO part of IK 
June advance against LRA 008 OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against L F ^ 095 08BCCO04 IL 
June advance against LRA 019 OSBCRk/OO part2L 
/kug advance againsi LRA 019 OBBCRVOO part of 2L 
Aug advance against W4X60? part of BK 
Aug advance against LPV 095 05 08SCCO04 part of BK 
Aug advance against LFIA 019 OSBCRVOO 4K 
Aug advance againsi LFIA 019 OSBCRVOO 1M 
Aug advance against LPW 035 05 08BCCO04 IM 
Aug advance against LFIA 019 OSBCRVOO part of 2M 
Nov advance against LPk/229 OSBCCCXM part of IN 
Nov advance against LRA 019 OSBCRVOO 2M 
Nov advance against LRA 019 OSBCRVOO 4L 
Nov advance against L F ^ 095 OBBCCCXM 3L 
Jan advance against LRkrai 1 OBBCRVOO 3N 
Jan advance against LFV229 0SBCCO04 IN 
Jan advance against LPk/229 OSBCCCKM 2N 
Jan advance against LFIA046 OSBCRVOO 2N 
Jan advance against LFIA046 OSBCRVOO 3M 
Jan advance against LFIA046 OBBCRk/OO 4M 
Jan advance egainst LFiAOOl OSBCRVOO 1 "O-
Jan advance againsi LFiAOOl OBBCRVOO 2-0-
Jan advance againsi LFiAOOl OSBCRVOO 3N 
Jan advance againsi LFiAOOl OSBCRk/OO 4N 
Jan advance against LPV037 OBBCBBOS Partial 50 
Feb advance against LFA/0B7 OBBCBB06 Partial 50 
Advance trf in Volpe's records to match EPA records from LP\/229 to LRA 007 
Advance trf in Volpe's records to match EPA records from LPVOB? to LRA007 
Mar advance against LPV037; LF>V 229 partial 1N. partial 2N 
Mar advance against LRA 007 B'O"; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LRA 00? partial IP 
June advance against LFIA 007 partial 1P; partial 10 
July advance againsi LRA 007 4 -0 - - 4/5/06 
July advance against LRV 007 10 - SOO/06 $ (33.538) 
July advance against LRV 007 2 0 - 5/30/06 i 320.679 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Oale 
3010011 

LRVOO? LRA 027 LRA 036 LPV 169 LPM226 LRA 002 LPV 019 LPV 019 - LPV019 LPV 019 - - LRAOOS LPV 0 5 2 - - LPV425 (TCD). LRA 021 . LRA 03? LRV 009 LPVISS LPV lee (TCD) O7P041 2W6E62 LRA 038 

: . . •, 
OSBCRVOO OSBCRVOO OBCRVOO OSBCCCKM OOBCCCKM OSBCRVOO OBBCCCXJl 08BCCO02 OBBCCOOS OBBCCOO? OSBCRVOO OBBCCOO? 08BCCO04 OBBCRVOO 08BCRV00 OSBCRVOO 0SBCCO04 OBBCCCXM HQOOBMOO 405FB4A OSBCRVOO 

July advance against LRV 007 BP - 5130/06 $ 67.026 
July advance against LRV 007 . AP - 5OV06 S 1.945.633 
July advance against LRV 007 AS - 8/09/06 S (170.290) 
July advance against LRA 00? 4S.- 8/09/06 
July advance against LRA 00? 2T and BS 6/9/06 
July advance againsi LRA 02? 1R-6I12X36 $ 114.065.00 
July advance against LRA 027 2R-6112106 S 453.166.60 
Aug advance against LRA 027 2R-6/12X16 % 870.565.40 
Aug advance against LRA 02? BQ - 6/12106 $ 311,164.00 
Aug advance against LRA 02? 40-6/12/06 % 1.436.763.65 
Sep advance against LFIA 02? partial 4 0 e/12ra6 S 314.255.35 
Sep advance against LFIA 036 partial IS 00X36 $ 35.041 
CJct advance against LRA 036 partial IS 8/8/06 $ 374.519 
C^d advance against LRA 036 partial 2S 818X36 i 61,403 
Nov advance against LRA 036 partial 25 6/8106 S 1.961.373 
Nov advance against LRA 036 partial AR 8/8/06 S 274.761 
December advance against LflAOBB partial 4R 8/8X36 $ 1.117,407 
CJecember advance against LPV 169 3R8/S/06 S 235.000 
December advance against LPV 226 IT 10/24/06 S 2,484 
December advance against LPV 226 2V - 10/24/06 S 365.891 
Oecember advance againsi LPV 226 3T - 10/24/06 $ 7.125 
January advance against LRA 036 2U and 4T- 902XI6 
January advance againsi LRA 036 2W- 12112106 $ 68.65B 
January advance against LRA 036 AM - 12/12X36 $ (68,858) 
January advance against LFIA 002 2W- 12112106 $ 917.515 
January advance againsi LPV 019 7 - 12112106 $ 35.000 
January advance againsi LPV 019 BU - 12/12/06 S 55.000 
January advance againsi LPV 019 BU-12/12/06 $ 55.000 
January advance against LPV 019 BU - 12/12/06 $ 55.000 
January advance against LRA 002 BU-12/12/06 % 782.485 
/kpril advance against LRAOOS 1U-2ffira? $ 452.925 
April advance againsi LFIAOOS partial 2X - 2/6/0? $ 749.330 
May advance against LRAOOS partial 2X - 2l6m7 $ 20.82B 
June advance against LRA 005 partial 2X - 216m7 $ 909.332 
June advance against LRA 005 partial BM - 2l6m7 $ 757.768 
June advance against LRA 005 panial 4W-2/6ra? S 3.284.135 
July advance against LRAOOS partial 4W-2/6/0? $ 43.452 
July advance against LPV 052 7A-216/07 S 282.231 
July advance against L F ^ 125 1V-5/7/07 $ 141,526 
July advance against LF'V 125 2Y - sn/07 S 1,668.839 
July advance against LPV 125 partial BW - 5/7/0? S 93.696 
July advance against LRA 021 partial BW-5/7/07 $ 858.706 
August advance against LRA 021 partial BW - 5/7/0? $ 217.284 
Augusi advance against LRA 021 4X - 5/7/0? S 3.466.312 
August advance againsi LPV 125 B-snra? % 57.200 
Augusi advance against LRA 03? IW.- 7/12107 $ 66.008 
August advance against LRA 03? 2Z.. 1/12101 $ 949.510 
August advance against LRA 03? 3X: 1/12X37 $ 65.638 
August advance against LRA 03? partial AY - 1/12X31 S 1.025.484 
September advance against LRA 037 partial 4Y-?/12ra? $ 63.652 
September advance against LRV 009 partial 4Y.-7/12/07 $ 400,000 
September advance againsi LPM 166 partial 70-7/12/07 $ 10,500 
Septemtwr advance againsi LRA 03? partial 70-7/12/07 $ 99.208 
Octoberadvance against LPV 188 0? TCO ix-8mo? $ 71.416 
September advance against D ? F ^ 1 IX-8/2/07 S 26.943 
CJctober advance againsi LPV 188 07 TCD 2AA-a/2107 $ 1.126.923 
September edvance against 01POA1 BY - BOI07 $ 23.05? 
September advance against LFIA 03? 47. - 8/2X37 S 99,208 
Septemt>er advance against LFIA 038 AZ-812X37 $ 2.24S.429 
October advance against LPV 188 07 TCO AZ - 8/2107 S 62.225 
September advance againsi LRA 037 10 • 8/2/07 $ (99.208 
October advance againsi LFA/188 0? TCO 70 - 8/2/07 S 104.516 
September advance against O7P037 partial SA - 8/2107 
Octotwr advance against D7P037 partial SA - 8/2X17 
O:lober advance against D7PCM2 BA-S/2/07 
October advance againsi 2Vi£E62 SA-B/2/0? $ 40.000 
Odotjer advance against D7P041 9-S/2/07 S 100.000 
Oclober advance against LPM 188 0? TCD 1Y r 9/4/0? $ 62.225 
October advance against L f ^ 222 1Y - 9/4ro? 
October advance against L f ^ 222 07 TCD 2BS - 9/4ro7 
CTclober advance against LPV 222 2BB - 9/4ra? 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
3010011 . 

- - - •• 
~ - _ . - -----

LRVOO? LRA 02? LRAOBS LPV 169 LPk/226 LRA 002 LPV 019 LPV019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCO) LRA 021 LRA 037 LRV 009 - LPV 166 LPV 188 (TCD) D7P041 2WBE62 LRA 038 

OSBCRVOO OSBCRVOO OSCRVOO OBBCCCKM OBBCCCKM OBBCRVOO OBBCCOOI 08BCCO02 OSBCCOOS OSBCCOO? OBBCRVOO OBBCCOO? OBBCCCKM OBBCRVOO OBBCRVOO OSBCRVOO OSBCCXXM OSBCCCXM HQOOBMOO 405F84A OSBCRVOO 

October advance againsi D7P059 0? TCO 2BB - 9/4ra? 
October advance against L F ^ 188 0? TCD 4AA - 9/4/0? S (62,225) 

December advance againsi D7P059 0? TCD 2BB - 9/4/0? 
December advance againsi D7P060 07 TCD 2BB - 9/4ra? 
Deceniber advance against LPM 222 07 TCD 3Z-9/4ra? 
December advance against L F ^ 222 0? TCD 4AA - 9/4ra7 
CJecember advance against LRA 046 07 TCD 4AA - 9/4/0? 
December advance against LRV 021 0? TCD 4AA - 9/4ra? 
December advance against LRV 021 0? T AAA • 9/4/07 
December advance againsi D7P060 07 TCO 7E - 9/4/0? 
Oecember advance against LPV233 0? T IZ -10/1 ira? ,--
CJecember advance against L F ^ B B 0? T 2CC-10/11/07 
December advance against LPM227 01 T 2CC-10 /1 ira? 
December advance against LPk/240 0? T 2 0 0 - 10/11/07 

December advance against D7P0B4 07 TCO z e e - 10/11/0? 
Oecember advance against D7P0e6 0? TCO pending W/kF 6 Irf 
January advance against D7F>0S4 0? TCD BAA - 10/1 ira? 
January advance against D7P084 0? T BAA -10/11/0? 
January advance against LRAOSl 0? T ABB-10/11/07 
January advance against O7P084 0? T ?F-io/ i i ra? 
January attvance againsi D7P084 07 T 9B-10/1 ira? 
January advance against LFV0Z1 OS T lAAr 1Z/3/07 
January advance against LPV021 08 T 200- 12/3ra7 
January advance againsi LRA004 OS T 2DD-12mO? 
January advance againsi LRAOtM OS T partial BBB 12/3m7 
January advance againsi LFIA021 07 T BCC and ZEE - VamB $ 
January advance against D7P084 0? TCD BCC and 2EE - 3/8/08 
January advance against O7P084 07 T 720P BDD - 3/3/08 
January advance against LPV021 OS T 7G - 12/03/07 
January advance against LF^OZI 08 T 8 0 - 12/03ra7 
January advance againsi LPV021 OS T BF - 3/3/08 
January advance against LFV021 08 T BDD - 3/3raS 
June advance against LRA004 08 T BBB - i2nra? 
June advance againsi LRAOtM OS T 4CC - 12/3/07 
July advance against LRAOCM 08 T 4CC- I2ra3ra7 
July advance againsi LRAOl? OS T IBB-B/1 iras 
July advance againsi LRAOl? 08 T 2FF-3/1 iras 
July advance againsi LFIAOl? 08 T BEE-B/1 iras 
July advance against LFIA017 08 T 400 - 3/11/08 
August advance againsi LRA 01? T 4DD-3/11/08 
August advance against LFIA 017 T ?H-3/1 iros 
August advance against LRA 017 T 90 - 3/1 iras K 
August advance againsi LSP 096 OBBCRVOO IEE-8 /2s ras 
August advance against LSP 096 OSBCRVOO 2KK - 8/25/06 
August advance against LSP 096 OSBCRVOO 311 - BI2SmB 
August advance against L S P 096 OSBCRVOO 4HH - BOSXIB 
September advance against LSP 096 OSBCRVOO AHH - BOSlOB 
CJctober advance against LSP 096 OBBCCOCM IEE-8/25/08 
October advance against LSP 096 OSBCCtXM 2KK-8/25/08 
October advance againsi LSP 096 0SBCCO04 Bll - 8/25/08 
October advance againsi LSP 096 08BCCCXJ4 4HH - 8/25/08 
Ortober advance againsi LSP 096 OSBCCCXM 7K - 8/25/08 
Oclober advance againsi LSP 096 08BCCO04 SJ - 8/25/08 
November advance againsi LF^242 9H - 10/17/08 
August advance against LRA 017 T OSBCRVOO trf from WAF 7 to 4 
August advance egainst LSP 096 OBBCRVOO Irf from W/kF 3 to 4 ;, 
October advance against LSP 096 OSBCCCXM trf from WAF 4 to 3 
January advance egainst LSP002 OBBCCCXM IFF - 10/28/08 . J 

January advance against LSP002 08BCCO04 2LL - 10/28/08 
January advance against LSP002 OBBCCCXM BJJ-1008/08 
January advance against LSP002 OBBCCCXJS 10- 10/28/06 
March advance against LSF^ IB OSBCRVOO IGG-12116X18 
March advance against LSPOIB OSBCRVOO 2 M M - 12/16ras 
March advance against LSF^ IB 09 0SBCCO04 2 M M - 12/16ra8 
March advance against LSPOIB 09 OSBCRVOO BLL - 12/16/08 
March advance against LSPOIB 09 OBBCRVOO 4KK-12/16/08 
March advance against LSPOIB 0908BCRVOO 7N - 12116108 
March advance egainst LSPOIB 09 OBBCRVOO SL -12/16/08 
March advance againsi LSP014 09 OSBCBDOB 9J - 12/16108 
Maroh advance againsi LSPOIB 09 OBBCCOOS IOA- 12116/06 
March advance againsi COHOOl HQOOGEOO 11 -2118/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Oale 
3/31/2011 

LRV 007 LRA 027 LRA 036 L P V 169 LPV226 LRA 002 LPV 019 LPV019 LPV019 LPV 019 LRAOOS • LPV 052 LPV 125 (TCD) LRA 021 LRA 03? LRV 009 LPV 166 LPV 188 fTCD) D7P041 2V16E62 LRA 036 

OSBCRVOO OSBCRVOO OSCRVOO . OSBCCCKM OSBCCCXM OSBCRVOO 0S8CCCXI1 0S8CCO02 OSBCCOOS OSBCCOO? OBBCRVOO OBBCCOO? OSBCCCKM OBBCRVOO OBBCRVOO oeBCRVOO OSBCCCXM OSBCCCKM HQOOBMOO 405Fe4A OBBCRVOO 
March advance against C9H001 501E52C 11-2/18ra9 
July credit against LSP 002 OBBCCOOS 108-8/19/09 
July advance against LSP 002 OBBCCCXM 108-8/19/09 
July credit againsi LSP 002 OSBCCOCM 10B-S/19/09 
July advance against LSP 002 OSBCCCXM 10- lo/zsras 
July advance against LSP072 OSBCRVOO 4LL-4/9ra9 
August advance against LSP072 OBBCRVOO IHH-4/9/09 
Augusi advance against LSP072 OSBCRVOO . 2NN-4«ra9 
August advance against LSP072 OSBCRVOO 4LL - 4/9/09 
August advance againsi LSP072 OBBCRVOO 70-4/9 /00 
LSPOIB 09 TR2B OSLRABC 302DO2C OBBCCCXM 2506 COOI 2.00-5/1/09 
LSPOIB 09 TRZB OSLRABC 302DD2C OSBCRVOO 2506 COOI 2 OO -511X19 
LSPOIB 09 TRZB OSLRABC 302OD2C OSBCRVOO 2506 COOI 8M-5/ira9 
LSPOIB 09 TR2B OBLRABC BOZDOZC OSBCCCKM ZS06 COOI BM -5/1/09 

TRF from WAF 3 lo WAF 2 re LSP 002 OSBCCCKM BNN and 20 - 9/28/09 
Octoberadvance aqainst LSP201 OBBCRk/OO l . l l -S-17-09 
CJctober advance against LSP201 OBBCRVOO 4MM-3/17/09 
October advance against LSP201 OBBCRVOO 2PP-8/17/09 
TRF from WAF 10 to W/kF 1 IJJand IOC -12115/09 
Januaiy advance against LSP201 OBBCRVOO 2PP-3117/09 
TRF from WAF 2 to WAF 8 255 and 8'0' - 7/1/10 
TRF from WAF 4 to WAF 8 4PP and S'O'-7/1/10 
TRF from WAF 10 to W/kF 8 10E and SO' -7 /1 /10 
February advance aoainst LSP169 10 TR2B 9 L - 10/14/10 

TOTAL ADVANCES $ 2.129.710 $ 3.500.000 $ 3.824.504 i 235.000 S 375.500 S 1.700.000 S 55.000 S 55.000 $ 55.000' S 35.000 $ 6.217.769 $ 282.231 S 1.961.263 J 4.544.302 S 2.289.500 $ 400.000 $ 10.500 $ 1.365,060 $ 150.000 S 40.000 $ 2.248.429 
Balance to Advance (W/kFs less advances) $ $ S J S $ $ J $ $ J J $ $ J J $ $ S s S 

ACTUAL COSTS (Disbursements) 

3010011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq 0 /H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less attvances 

Balance to Advance is Commitments less advances 

Balance to Attvance is W A F S less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
3010011 

. . . . „ 

• •-
-

. , • • • . ... . ... 
,_ . .. . _., 

D7P03? 07P042 LPV222 LPV222 (TCD) D7P059 (TCO) O7P060 (TCO) LRV 021 LRV 021 (TCD) LRA046 (TCO) LPk/233 LPV22? LPV240 O7P0S4 (TOO) O7P086 (TCD) D7P084 LRAOSl LPV021 LRA0O4 LRAOl? LPV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCKM OBBCCCXM HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OSBCRk/OO 08BCCO04 OSBCCCXM OBBCCCKM OSBCTAOO OSBCTAOO 08BCTA00 OBBCRVOO OSBCCCXM OSBCRVOO OSBCRVOO OSBCBDOB OBBCRVOO 

LPV 048 03 T SALOP 50102D OSBCkAXM ZSO? CCXJI 1 - 5/5/03 
LFIV 015 03 T SALOE 50102D OSBCRk/OO ZSO? CCXJI 1A-6IAm3 
LRV 015 03 T SALOE 5010ZD OBBCRk/OO ZSO? CCXJI 2-6IAm3 
LRV 015 03 T B/kLOE SOtOZO OeBCRVOO ZSO? CCXJI 3 - eiAmB 
LRV 015 03 T B/kLOE 5010ZD OBBCRVOO ZSO? COOI A-6/AX33 
LRV 015 OBT SALOE 501020 OBBCRk/OO 2507 CCX11 5 - &AX3B 
LRV 019 03 T BALOE 501020 OBBCRVOO 250? COOI -IB-7/10/03 
LRV 019 03 T 8/kLOE 601020 OSBCRk/OO ZSO? CCXJI 2A-7/10m3 
LRV 019 03 T 8/kLOE 50102D OSBCRk/OO 2507 CCKJ1 BA - 7/10/03 
LRV 094 03 T 8/kLOE 501020 OSBCCCXM 2507 COOI - 3A-? / io ro3 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOI 4A - 7/10ra3 
LRV 023 03 T B/kLOE 501020 OBBCRVOO 250? CO01 ic-iooBxa 
LRV 023 03 T 8/kLOE 501020 OSBCRk/OO 250? COOI 2 S . i o n 8 r a 3 
LRV 023 OB.T BALOE 501020 OSBCRVOO ZSO? COOI 4B- ia f2sra3 
L F ^ 14Z 03 T 8/kLOP S0102D OSBCCCXM 2507 CCXJI - 4B - 1008X13 
LPV 142 03 T SALOP 501020 OSBCCCKM 2507 COOI • - 48 - 1008X13 
LPV 142 03 T S/kLOP 50102D 088CCCJ04 250? CCXM 38 - 1003X33 
LRV 026 03 TC S/kLOE 50102D OSBCRk/OO 250? COOI 1D-10/29ro3 
LRV 026 03 TC B/kLOE 501020 OBBCRVOO 250? CCXJI 20-10/28/03 
LRV 026 03 TC B/kLOE 50102D OBBCRk/OO 250? C(XM 3C-10O9mB 
LRV 026 03 TC 8/kLOE 501020 OSBCRVOO 250? COOI 40-10/29/03 
LRV 031 03 TC 8/kLOE 501020 OSBCRk/OO 2507 COOI IE - 10/29/03 
LRV 031 03 TC B/kLOE 50102D OSBCRVOO 2507 COOI 20 - 10/29/03 
LRV 031 03 TO 8/kLOE 501020 OSBCRVOO ZSO? CCXM 30 - 10/29ra3 
LFIV 031 03 TO SALOE SOIOZO OSBCRk/OO ZSO? CCKM' •40-1003X33 
LPV 037 04 T SALOP BOZDDZC 08SCC0O4 Z507 COOI IF-4/6X34 
LflA 010 04 T SALOR 302DO2C OBBCRVOO 250? COOI 2E-AI6X3A 
LFIA 010 04 T BALOR 302OD2C OSBCRVOO 250? COOI 2E-AmXlA 
LPV 03? 04 T 8/kLOP BOZDDZC OBBCCCXM 2507 CCXll 3E-4 /6AM 
LRA 010 04 T B/kLOR 302DO2C OSBCRVOO 2507 CtXJI 4E - 4/6/04 
LF=V 037 04 T SALOP BOZDOZC OSBCBBOS ZSO? COOI SA-4/6/04 
LPV 037 04 T BALOP B02OO2C OSBCBBOS 2507 COOI 5A-A16X3A 
LFIA 019 04 T SALOR B02OO2C OSBCRVOO 250? CCXJI IG-6/1/04 
LR/kOlO 04 T S/kLOR 302DD2C OBBCFIVOO 2507 COOI 2F-6/1/04 
LRA019 04 T B/kLOR B02DOZC OBBCRk/OO 250? COOI 3F • 6/1/04 
LPV 085 04 T SALOP BOZDDZC OSBCXCKM 250? CCXJI 3F - 6/1/04 
LFIA019 04 T B/kLOR 302OD2C OBBCRk/OO 2507 COOI 4F-6/1/04 
LRAOlO 04 T SALOR 302OD2C OBBCRkTOO 2507 COOI • • 4F-6/1/04 
LSP023 04 TR2 OSL 302OO2C 08808802 250T COOB 6 - 611X34 
LRA034 04 T 8/kLOR B02OD2C OSBCRk/OO ZSO? COOI IH-7/7/04 
LRA0B4 04 T SALOR B02OO2C OSBCRVOO 2507 CCXJI 2 G - 7/7/04 
LflA034 04 T B/kLOR B02D02C OSBCRVOO 2507 COOI 2 G - 7/7/04 
LflA0B4 04 T 8/kLOR B02OO2C OBBCRk/OO 250? COOI 3G - 7/7/04 
LRA034 04 T S/kLOR 302DD2C OSBCRVOO 250? COOI 4G - 7/7/04 
LRV 011 04 T S/kLOE 30201:60 OBBCRk/OO 2507 COOI 11-9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI Zh-9/Z0/04 
LRV 011 04 T S/kLOE 302DC:SC OBBCFIVOO 250? COOI 2h-9/20/04 
LRV 011 04 T B/kLOE 302DC6C OBBCRk/OO 2507 COOI 3h - 9/20/04 
LRV 011 04 T SALOE 302CX;6C OSBCRVOO 2507 COOI Ah-90aX3A 
LflA 036 04 T S/kLOR 302DD2C 088(aik/00 2507 COOI Ah - 9/20/04 
LRV 011 04 T 8/kLOE B02DC6C OSBCRVOO 2507 CXXll • 6A - 9r2a/0A 
LPV 253 04 T 8/kLOP 30ZDD2E OSBCCCXM 2507 C001 2I-10/BX3A 
I P V 253 04 TCD B/kLOP 302D02E OBBCCCXM 2507 0001 21 - 10/8/04 
LRA 001 05 T BALOR 302DO2C OBBCRVOO 2507 CCXJI IJ-12/21/04 
LRA 001 05 T BALOR 302DD2C OBBCfiVOO 2507 CCXJI 2J-12/21/04 
LRA 001 05 T 8/kLOR 302ODZC OSBCRVOO Z507 CO01 31 - 12/21/04 
LFIA 001 05 T SALOR 30ZOD2C OSBCRVOO 2507 CCXJI 41-12/21/04 
LPM 044 05 T 8/kLOP B02DD2C OBBCCCKM 250? CXK11 3J-2118m5 
LPV 044 05 T BALOP 302DD2C OBBCCCXM 250? COOI BJ-2I18X15 
LRV 015 03 T BALOE 501020 OBBCfiVOO 250? COOI 50-2 /1 sras 
LRV 015 03 T SALOE 501020 OSBCRk/OO 2507 COOI AJ-2118X35 
LFIV 011 04 T S/kLOE 302OC6C OSBCRVOO 250? CXXJl 4J-2/1Sra5 
LRA OOS 05 T SALOR 302DO2C OSBCRVOO 2507 CXXJl 4J-2/18/05 
LRA 008 05 T 8/kLOR BC120DZC OSBCRk/OO ZSO? COOI AJ •2113X15 
LRA 008 05 T SALOR 302DD2C OBBCRk/OO 2507 COOI AJ-2118X15 
LFIA 006 05 T S/kLOR B02DD2C OSBCRVOO 250? COOI 4J-2/18/05 
LPV 044 05 T SALOP BOZDDZC OSBCCCXM 2507 C001 1K-2/18X1S 
LRA OOS 05 T 8/kLOR 302DO2C OBBCRVOO 250? tXKl l IK-2118X15 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 250? COOI 2K • 2118X15 
LRV 011 04 T SALOE 302DC6C 088CRV00 2507 COOT 6B-2/1Sra5 
LRV 011 04 T BALOE 302OC6C OSBCRVOO 2507 COOI 6B-2116105 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
B/B1/2011 

. . . _ . ... ,. . . . 

. .. • - ... 
D1P031 -~- D7P042 . LPk/222 - -. LPk/222 (TCO) D7P059 (TOO) D7P060 (TCD) LRV 021 - LRV 021 (TCD) LRA046 (TCD) LPV233 . LPk/227. LPk/240 D7P0S4 (TCO) D7P086 g C D ) D7P084 . LRAOSl LPV021 LRA004 LRA017 LPkra69 LRA027 

HQOOBMOO HQOOBMOO, OSBCCCKM OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OBBCCCKM OSBCCCKM OBBCCCKM OSBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO OBBCCCXM OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

LPV 03? 04 T SALOP 302CX32C OSBCBBOS 250? C002 . 5E-6I1BX3S 
LRAOlO 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 1L-e/13X35 

LPV095 OST SALOP 302DO2C OSBCCCXM 2507.CO01 - IL-6/13/05 

LRA 019 05 T BALOR BOZODZC OBBCRVOO ZSO? COOI 2L-6/13/05 
LRA 019 05 T BALOR B02DD2C OBBCRVOO 250? COOI 2L-6 / iBra5 

W4X60? 04ra5C 26W10NN 405FS2A 2507 C001 , BK-6/13ra5 
LPV 095 05 T SALOP 302OO2C OBBCCCKM 2507 COOI 3K-6/13/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 250? C001 ...•4K-6/13/05 
LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 0001 . •1 M-6/2Sro5 
LPV, 095 05 T BALOP 302DD2C 08800004 250? COOI 1 M - ei23ms 

LRA019 OST BALOR 302DD2C088CRV00 250? COOI . 2M-6/28/05 
LRA 019 05 T SALOR B02DD2C OBBCRVOO 2507 COOI 2M•eoBms 
LPV 095 05 T SALOP 302OO2C OSBCCCKM 250? COOI . 3 L - 6 ^ 8 / 0 5 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 4L - eoems 
LPM229 05 T BALOP 302OO2C OBBCCCKM 2507 COOI . 1N-9/12105 
LPVZZ9 05 T BALOP BOZODZC OSBCCCKM 250? COOI • . . IN-9/12105 
LPV2Z9 05 T BALOP 302DD2C OSBCCCKM 2507 COOI ZN - 9112X35 

LRA046 05 T BALOR 302DO2C OSBCRkraO 250? COOI 2N - 9112X35 
LflA046 05 T SALOR 302DD2C OSBCRVOO ZSO? COOI 3M-9I12X3S 
LRA046 05 T SALOR BOZODZC OSBCXIVOO ZSO? COOI - AM-3112X35 
LRAOOl 06 T 8AL0R 3020O2C OSBCRVOO 2507 C001 ITJ--12/13/05 
LRAOOl 06 T BALOR 302OD2C OBBCRVOO 2507 C001 2-Or-12113m5 
LflAOOl 06 T BALOR 3020D2C OBBCRVOO 2507 COOI 3N-1211Bm5 
LRVOl 1 04 T BALOE 302DC6C OBBCRVOO 2507 COOI BNandBC - 12/1 Bras 
LRAOOl 06 T SALOR 302DO2C OSBCRVOO 250? COOI 4N-12/13/05 
LSP023 04 TR2 OSL 302DD2C 088CB802 2507 COOB .6C-12I1V0S 
LRA 00? 06 T SALOR 3020D2C OBBCRVOO 250? COOI 3-0- - AI5X16 
LRA 00? 06 T SALOR 302OD2C OSBCRVOO 250? COOI B-O" - 4/5/06 
LflA 00? 06 T SALOR 3020D2C OBBCRMOO 2507 COOI . 2P - 4/5ra6 
LRA 007 06 T BALOR B02OD2C OBBCRVOO 250? COOI . 2P - 4/5/06 
LflA 007 06 T eALOR 302DD2C OeBCRkraO 250? c o o t 1P-4/5ra6 
LRA 007 06 T SALOR 302DD2C OSBCRk/OO 2507 COOI IP-4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 4-o--4;5ra6 
LRA 007 06 T SALOR 302DOZC OSBCRVOO ZSO? COOI 4-0- - 4/5/06 
LRV 007 06 T BALOE BOZCX^C OBBCRVOO 2507 COOI 10 - 5/30/06 
LRV 00? 06 T SALOE 302DC:6C OSBCRVOO 2507 COOI 2Q-5/30/06 
LRV 00? 06 T SALOE 302tX;6C OBBCRVOO 250? COOI 3P-5f iora6 
LRV 00? 06 T 8AL0E 302DC6C OBBCRVOO 2507 C001 4P - 5/30/06 
LflA027 06T BALOR 3020D2C OBBCRVOO 2507 COOI 1R-6/12/0S 
LflA027 06T 8/kLOR 302OD2C OSBCRVOO 250? C001 2R-6/12/06 
LRA027 06T SALOR 3020020 OSBCRVOO 2507 COOI 2R - 6/12/06 
LRA027 OBT SALOR 30ZDOZC OSBCRVOO 250? CO01 3Q - 6/12106 
LRAD27 OST eALOR 302DD2C OSBCRVOO 250? COOI AQ - 6/12X16 
LRA027 OST SALOR 302OO2C OBBCRVOO 2507 COOI 4Q--6/1Z/06 
Transfer LRA 00? 06 T BALOR 302OO2C OSBCRVOO 2T and BS B/9/06 
LRV 007 06 T 8AL0E B020C:6C OBBCRVOO 2507 C001 . 45 8/9106 
LRA 007 06 T SALOR 3020020 088CRk/00 2507CCXJI 45 813/06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI is-a'srae 
LRA 036 06 T SALOR 3020020 OSBCRVOO 250? COOI 15 •813X16 
LRA 036 06 T SALOR 302CX52C OSSCRVOO 2507 COOI . 2S - a^B/os 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 250? COOI 2S - B.'8ra6 
LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 250? COOI . 4R-S /s ras 
LftA 036 06 T BALOR 3020020 OBBCRVOO 250? COOI 4R - 8/8106 
LPV 169 06 T 8AL0P 302OD2C OBBCCCKM 250? COOI BR. 8/8X16 
Transfer LRA 036 06 T BALOR BOZDDZC OSBCRVOO 2U and 4T- 302X36 
L f^ZZS 06 T SALOP 30ZDD2C OSBCCCXM IT-10/24/06 
LPk/ZZS 06 T SALOP 30ZDO2C OSBCCtXM ZV- 10OAX16 
LPV226 06 T SALOP 3020020 OSBCCCXM BT-1004X36 
LRA 036 06 T 8/kLOR B02OO2C OBBCRVOO 250? COOI . 4M- 12112X16 
LRA 036 06 T B/kLOR 302OO2C OBBCRVOO 2507 COOI . 2W- 12112X36 
LRA 002 07 T BALOR 302OD2C OBBCRVOO 2507 COOI . . 2W-12I12X16 
LPV 019 0? T SALOP 302002C OBBCCOOI 2507 C004 . 3U-12/12/06 
LPV 019 07 T SALOP 302DD2C 0SBCCO02 250? 0002 .. BU-12/12/06 
LPV 019 0? TSALOP 302DD2C OSBCCOOS 250? Ĉ OOS 3U-12/12/06 
LRA 002 07 T BALOR B02D02C OSSCRVOO 2507 COOI BU - 12/12/06 
LPV 019 07 T SALOP B02002C OBBCCOO? 250? C003 . 7-12112X16 
LflA 005 07 T SALOR 302002C OBBCRVOO 2507 COOl 1U-2/6ra7 
LRA 005 0? T SALOR 302DD2C OSBCRVOO 250? COOI . . . . . . zx-z/sra? -
LRA 005 0? T SALOR 302OO2C OBBCRVOO 250? COOI ZX - z w o ? 
LRA 005 0? T SALOR 302DO2C OSBCRVOO 250? COOI ZX - z/sra? 
LRA 005 0? T SALOR 302OO2C OBBCRVOO 250? COOI . . . .. •3M-2l6m7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W/kF No/Dale 
3010011 

- - - • -- — - " • - - --
. . . 

- • • . .. - . . O7P037 O7P042 LPV222 LPk/222 (TCO) D7P059 (TCO) O7P060 (TCO) LRV 021 LRV 021 (TCO) LRA046 (TCO) LPM233 LPV227 LPV2A0 O7P084 (TCD) D7P086 (TCD) D7P0S4 LRAOSl LPV021 LRA004 LRA017 LPV069 LflA02? 

HQOOBMOO HQOOBMOO OBBCCCKM OBBCCCKM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO . 08BCCO04 OBBCCCKM 08BCCO04 OBBCTAOO OBBCTAOO OSBCTAOO OBBCRVOO OBBCCCKM OBBCRVOO OBBCRVOO OBBCBDOB DSBCRVOO 

LRA 005 0? T 8AL0R 3020D2C OSBCRVOO 2507 COOI • AW-216X17 

• 
LRA 005 0? T BALOR B02OD2C OSBCRVOO 2507 COOI AW.2l6m7 
LPV 052 07 T SALOP B020D2C OSBCCOO? 2507 COOB •-•. •7A-2iem7 ; 
LPV 125 07 TCO SALOP BOZODZC OSBCCCKM 250? COOI - -1V-5 /7 ra7 
LPV 125 0? TOO SALOP B02DO2C OBBCCCXM 250? COOI • •2Y-5/7ra7 r 
LPV 125 07 TCD SALOP 302D02C OSBCCCXM 250? COOI ' 3W-5/?ro? 
LRA 021 0? T BALOR 302DO2C OSBCRVOO 250? COOI 3W-5/im7 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 250? COOI 3W-SnX17 
LRA 021 07 T SALOR 302DO2C OBBCRk/OO 2507 C001 • 4X • 5/?ra7. 
LPV 125 07 TCD SALOP B02DD2C OBBCCCXM 2507 COOB • s -5 /? ra? ..T 

LRA 037 07 T S/kLOR 302DO2C OBBCRk/OO Z507 COOI • i w - 7 / i z r a ? 
LRA 037 0? T SALOR BOZDDZC OBBCRVOO 250? C001 21-7112X37 .: 
LRA OB? 0? T SALOR 3020D2C OSBCRVOO Z507 COOI • BX- 7/1 zra? 

/ • 
LRA 03? 0? T SALOR 302DD2C OSBCRVOO 2507 COOI 4Y-7/12ra7 
LRA 037 07 T 8AL0R 3020020 OSBCRVOO 2507 COOI - 4Y-7/12ra7 
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 2507 COOI AY-7/12X37 
LPV 166 07 T SALOP BOZODZC OBBCCCXM Z507 COOI 70 • 7/12ra7 
LRA 037 07 T 8/kLOR BOZDDZC OSBCRVOO 2507 COOI ' 7C-7112X37 
LPV 188 07 TCD BALOP B02DDZC OSBCCCXM Z507 COOI 1X-BOX37 
D7P041 07 T 7ZDP 3020020 HQOOBMOO 2507 • 1X-80m7 
LPV 1 BS 07 TCD BALOP 302DD2C OS8CCC304 250? COOI 2AA-80X37 
D7P041 07 T 72DP 302DO2D HQOOBMOO 2507 3Y-8/2X37 
LRA 037 07 T SALOR 302D02C OSBCRVOO 2507 COOI AZ-8I2X17 
LRA 038 07TSAL0R 302DO2C OBBCRVOO 2507 COOI • . AZ - 8/2X17 
Lf>V188 07 TCD 8/kLOP 302OD2C OBBCCtXM 2507 COOI AZ-8I2X31 
LRA 037 0? T BALOR 302DD2C OSBCRVOO 250? COOL 70-8/2X11 
LPV IBS 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOI . 70 - 812X17 
D7P037 07 T 72DP 302OD2C HQOOBMOO 2507 8A.80X17 S 266.677 
D7P0B7 0? T 720P 302OD2C HQOOBMOO 250? SA - 8/2/0? S 133.323 
D7P042 0? T 720P B020D2D HQOOBMOO 2507 8A-8/2ra7 $ 335.000 
2W6E62 0607 0 3 262W0NN 405F84A 2571 8A-8«ra7 ;. 
D7P041 0? T 72DP B020D2D HQOOBMOO 250? 9-aOX17 
LPV 168 0? TCD BALOP 30ZOD2C OSBCCCXM 2507 COOI 1Y-9/4ra7 
LPV 222 07 T SALOP 302OD2C OSBCCCKM 2507 COOI 1Y-9/4ra? $ 62.295 
LPV 22Z 07 TCD BALOP BOZDDZC OSBCCCKM Z507 COOI 288 - 9/4ra? S 403.425 
LPV Z22 07 T SALOP 302OD2C OSBCCCXM 2507 C001 • 288 - 3IAm7 J 204.147 
D7P059 0? TCD 72DP 3020D2C HQOOBMOO Z507 2BB-3IAm7 $ 221.810 
D7P059 0? TCD 7Z0P BOZODZC HQOOBMOO Z507 2BB - 3/Am7 $ 28,190 
D7P060 07 TCD 7ZDP 302OD2C HQOOBMOO 2607 2BB-3/AX17 $ 88.423 
LF>V 2ZZ 07 TCD 8/kLOP BOZDOZC OSBCCCXM ZSO? COOI BZ - 9/4ra7 $ 89,086 
LPV IBS 0? TCD SALOP BOZDDZC 08BCCCXJ4 250? COOI AAA - 3/AX31 
LPV 222 07 TCD BALOP 302DD2C OSBCCCKM 2507 COOI 4AA-9/4ra7 S 296.972 
Lf lA 046 07 TCD BALOR BOZDDZC OBBCRVOO Z507 COOI 4AA-9/4ra? $ 246.631 
LRV 0Z1 0? TCD SALOE 30ZDC6C 08BCRV00 250? COOI AAA-3/Am7 $ 81.316 
LRV 021 0? T SALOE 302DC6C OSBCRVOO 2507 COOI 4AA-9/4ra? $ 31.263 
D7P060 07 TCO 720P B02D02C HQOOBMOO 2507 ?E-9/4ra7 $ 1.577 
LPV233 07 T 8AL0P B02DO2C OBBCCCXM 2507 COOI i z - 1 0 / 1 ira? S 154.686 ,. 
LPV233 07 T BALOP 302DO2C 088CCO04 2507 COOI 2CC -10/1 ira? $ 60.220 
Lf>VZ2? 0? T SALOP BOZDOZC OBBCCCKM Z507 COOI 200-10/11/07 $ 10.000 \J 

LPVZ40 07 T 8/kLOP 30ZDD2C OBBCCCXM 250? COOI 2CC-10 /1 i ra7 $ 7.160 ,'; 
D7P0B4 07 TCD 72DP 302DD2C OBBCTAOO 250? z c c - i o / i i r a 7 $ 149.B30 
07P0S6 07 TCO 720P 302DC6C OBBCTAOO 250? z o o -10/1 ira? % 1.206.648 
O7P0S4 07 TCD 720P 302DOZC OSBCTAOO 2507 3AA-10/1 ira? $ 214.799 
O7P0S4 07 T 72DP 302DDZC OSBCTAOO ZSO? - BAA -10/1 ira? $ 16.724 
LRAOSl 07 T SALOR 302DD2C OBBCRVOO 2507 COOI ABB-10111X31 S 7.305 
O7P0S4 07 T 720P 302DD2C OSBCTAOO 250? 7F-10l1im7 % 5.308 
O7P084 0? T 720P 302OO2C OSBCTAOO 2507 80-10/1 iro? J 229.660 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 9B-10 /1 i ra? $ 3.659 
D7P086 0? TCD 720P 302DC»C OSBCTAOO 250? ZEE - l/STOB S (1.206.648) 
O7P0SS 07 TCD 720P 302DC6C OSBCTAOO 2507 SE - I/sros % 1.206,648 
LRA021 0? T BALOR 302OO2C OBBCRk/OO 2507 COOI • BCC - l/STOB 
D7P084 0? TCD 720P 302DD2C OSBCTAOO 2507 BCC - 1/8X38 % (130.656) 
LRAS321 07 T SALOR 302OD2C OSSCRVOO 250? COOI ZEE - 1/8X38 :̂ 
D7P084 0? TCD 720P 30ZODZC OBBCTAOO ZSO? ' Z E E - I / s r o s S 130.658 
D7P0S4 0? T 7ZDP BOZDDZC OSBCTAOO Z507 • . SF - 30X36 S (229.680) 
D7P084 0? T 7Z0P BOZODZC OBBCTAOO ZSO? BDD - 3/3/08 S 229.680 
LPV0Z1 08 T SALOP BOZODZC OSBCCCKM ZSO? COOI • 1AA- i zn ro? •i S 460.564 
LPkraZI 08 T SALOP BOZCXJZC OBBCCCKM 250? CXJOl 2OO-12/V01 .-• $ 538.446 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 200-12/3X17 $ Z151.B12 
LRAOOA 08 T SALOR 3020020 OSBCRVOO 250? COOI ' B B B - i z / a r o ? 1 "• i 1.278.653.00 
LflA004 OS T BALOR 302DD2C OSBCRVOO 250? COOI BBB - izrara? $ 1.366.281.00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Dale 
3010011 

. . . . . . D7P037 D7P042 LPV222 LPk/222 (TCD) D7P059(TCD) D7P060 (TCD) LRV021 - LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 fTCD) 07P086 (TCO) 07P03A LRAOSl LPkra21 LRA004 LRAOl? LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 OSBCCCKM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO 08BCCO04 OBBCCCXM 08BCCO04 OBBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO OBBCCCXM OBBCRVOO OBBCRVOO OBBCBDOB OSBCRVOO 

LflA004 08 T SALOR BOZDDZC OSBCRVOO 2507 COOI 4 C C - IZ/OBTO?. S 1.633.739.00 

LRA004 08 T SALOR B02D02C OSBCRVOO 2507 COOI 4CC - IZ/OBTO? $ 320.034.00 

LPk/021 08 T SALOP 302DO2C 0SBCCOO4 2507 COOI 7 G - 12TOB/07. $ 8.223 

LPkTOZI 08 T SALOP BOZDOZC 0SBCCOO4 ZSO? COOI 8 0 - 12/03/0? S 65.30? 

LPkTOZI OS T SALOP BOZCJDZC OBBCCCXM Z507 COOI SF - 3/3/08 $ (65.30?) 

LPV0Z1 06 T SALOP 30ZOOZC OSBCCCKM ZSO? COOI BDD - WOB i 65.30? 

LRAOl? 08 T BALOR BOZDDZC OSBCRVOO ZSO? COOI iBB-viima S 109.53? 

LRA017 OS T BALOR BOZODZC OBBCRVOO 250? COOI ZFF-3/11/08 $ 1.571.896 

LRA017 08 T BALOR BOZODZC OBBCRVOO 2507 COOI BEE-3/11/08 i 716,093 

LFIAOl 7 08 T BALOR BOZDOZC OSBCRVOO Z507 C001 400 -3 /1 ITOB $ 222.435 

Lf lAOl? 08 T SALOR BOZDOZC OBBCRVOO Z507 COOI 4 0 0 - 3/1 iras S 2.376.245 

LRAOl? 08 T BALOR 30ZD0ZC OSBCRVOO Z507 COOI 7H-3/1 iras $ 193,789 

LPk/069 08 T SALOP B02DD2C OSBCBDOB 2507 COOI 90 - 3/1 iras $ 15.000 

LflA02? OST SALOR 302CJD2C OSBCRVOO 250? COOI ICC-5/19/OS S 99.399 

LRA02? OST SALOR 302OD2C OSBCRVOO 250? COOI 2GG - siisma S 552.004 

LRA027 06T SALOR 3020D2C OBBCRVOO 250? COOI 3FF-5/19TOB $ 126.452 

LPV l02 08 TCD ALOP B020D2C OBBCCCXM 2507 COOI BFF -5113/08 

LflA027 OST BALOR 302OD2C OBBCRVOO 2507 COOI AEE-5113X38 $ 2.972.145 

LPV102 oe TCD ALOP 302OD2C OBBCCCKM 250? COOI 71-5119X36 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI SH-5/19/08 
LFV102 08 TCO ALOP 302OO2C OSBCCCXM 250? COOI 9D-5/19raS 
LPV102 08 TCD ALOP 302DD2C 0SBCCO04 2507 COOI . 9E • 6/25/08 
LPV10Z 08 TCD ALOP 3020020 OBBCCCKM 2507 COOI . 2HH-S/25ra8 

LPV167.08 T SALOP B02OD2C 0BBCCO04 250? COOI 1DO-6/25ro8 
LPV167 08 T SALOP 302OD2C 0e8CCO04 250? COOI 2 11 - 6/25/06 
LPV167 OB T SALOP 302DD2C 088CCO04 250? COOI BGG - 6/25/08 
LPV16? OS T SAL0P.302DD2C OBBCCCXM 250? COOI 4FF - 6/25/08 
LPV167 08 TCD SALOP 302DO2C OBBCCCKM 250? COOI 4FF - eosme 
LFIA034 08 T BALOR 302D02C OBBCRVOO 2507 COOI AFF • 6/25X38 
LPV167 08 T SALOP 302D02C 0SBCCOO4 ZSO? COOI 7J . 6/25/08 
LPVISO OS TCD SALOP BOZDOZC OBBCBDOB 2507 COOI 9F - eosme 
LIIA034 08 T6AL0R 302DO2C OSBCRVOO 250? COOI 2JJ - 7/24/08 
LRA034 08 T SALOR 302OO2C OBBCRVOO 250? COOI BHH - 7/24/08 
L P V l 6? 08 TCD SALOP BOZDDZC OSBCCCXM 2507 COOI 3HH - 70Ama 
LRA034 08 T SALOR 302DD2C OSBCRkTOO 250? COOI AGG • 7/24/08 
LPV16? 08 TCD SALOP 302OD2C OSBCXCXM 250? COOI 4GG - 7/24/OS 
LFIA02? OST S/kLOR B02DD2C OBBCRk/OO 2507 COOI IEE•aosma S (99,399) 

LPV16? 08 T SALOP 302OD2C OSBCCCXM 2507 COOI 1EE-8/25/DS 
LSF>096 OS TRZB OSLR/kBC BOZODZC OSBCCCKM 250? COOI IEE - BOSX3B 
LSP096 OS TR28 OSLRABC B02OD2C OSBCRVOO 250? COOI IEE-eosma 
LR/k027 OST SALOR 302DD2C OSBCRVOO 250? COOI 2KK-60SX36 $ (552,004) 

LPV102 08 TCO ALOP 302DO2C OBBCCCKM 2507 COOI 2KK - B05X38 
LPV167 OS T BALOP B02D02C OSBCCCKM 250? COOI 2KK - aosma 
LflA034 OS T SALOR 302DO2C OBBCFIVOO 2507 COOI 2KK - aosma 
LSP096 08 TRZB OBLfiABC BOZDOZC 08BCCCKM 2507 COOI 2KK - aosma 
LSP096 OS TRZB OSLRABC B02DD2C OSBCRVOO 2507 CXKJI 2KK - 8/25/08 
LRA0B4 08 T BALOR 302OD2C OBBCRVOO 2507 0001 Bll - aosma 
LRA027 OST SALOR 302OD2C OBBCRVOO 2507 COOI Bll • aosma $ (126,452) 

LPV167 OBT BALOP 302OO2C0SBCCOO4 2507 0001 . Bll • B05X3B 
LPV167 08 TCD SALOP B02D02C OBBCCCKM 250? COOI 311 - aosma 
LPV10Z OS TCD ALOP BOZDDZC 08800004 2507 COOI Bll • Bosma 
LSP096 08 TR2S OBLRABC 302DO2C 08BCCCXM 2607 COOI Bll - 8/25/08 
LSP096 08 TRZB OBLRABC 302D02C OSBCRVOO 2507 COOI Bll - s/25/oe 
LRA027 06T SALOR 302OO2C OBBCRVOO 2507 COOI 4HH - BOSlOB S (2,972,145) 

LPV l67 08 T B/kLOP B02OD2C OBBCCCKM 250? CXJOl 4HH-B05ma 
LPV167 OS TCD BALOP 30ZDDZC OBBCCCKM ZSO? COOl . . 4HH - 8/25/08 
LSP096 OS TRZB OBLRABC B02DD2C OBBCCCKM 2507 COOI 4HH - 805X36 
LSP096 08 TR2B OSLflABC B02OD2C OBBCRVOO 250? COOI 4HH • S/25/08 
LSP096 08 TflZB OSLRABC 302DD2C OBBCFIVOO 2507 0001 4HH-aosma 
L P V l 87 08 T BALOP 302DO2C OSBCCCKM 250? COOI IK-aosxia 
LPV102 08 TCD ALOP B02DO2C OBBCCCKM ZSO? COOI . 7K • BOSlOB 
LSP096 08 TRZB OBLfiABC BOZODZC OSBCCCKM 2507 COOI 7K • 8/25/08 
LPV l02 OB TCD ALOP 302OD2C OBBCCCKM 250? COOI SJ-8/25/08 
LSP096 08 TR2B OBLR/kBC B02DD2C OSBCCCKM 2507 COOI s j - e / z s r a s 
LFVISO OS TCD SALOP B02DD2C OBBCBDOB 250? COOI 9G - s/25/08 
LSP096 08 TflZS OSLRABC BOZDDZC OBBCBDOB ZSO? COOI 90 -Bosma 
LSP096 OS TflZB OSLR/kBC 302OD2C OSBCBDOB 250? CXXJl 9 H - 10/17/06 
LPV242 08 TCD SALOP BOZDOZC OBBCBDOB Z507 COOI 9H-10/17/08 
LSPOOZ 09 TflZB OSLR/kBC 302DO2C OSBCCCXM 2506 CXXJl IFF - 10/28/08 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 2 a - 10/28/06 
LSP002 09 TRZB OSLRASC BOZODZC OSBCCCKM Z506 COOI BJJ - looams 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY WAF No/Date 
3010011 

" " . .. " • '. 
- - , -

• - • D7P037 D7P042 LPV222 LPV222 (TCD) D7P059 f rCO) D7P060 (TCD) LRV 021 LRV 021 g C D ) LRA046 (TCD) LPM233 LPk/227 LPk/240 O7P064 (TCD) D7P086 (TCO) D7P0e4 LRAOSl LPV021 LRA004 LRA01? LPV069 LRA027 

HQOOBMOO HQOOBMOO OSBCCCXM 08BCCO04 HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO OBBCRVOO OSBCCCKM OSBCCCKM 08BCCO04 OeSCTAOO OSBCTAOO OBBCTAOO OBBCRVOO OSBCCCXM 08BCRV00 OSBCRVOO OBBCBDOB OSBCRk/OO 
POP extension only -. - .• 411 - 10/28TO8 
P O P extension only • • 7L - 1008X38 
P O P extension only SK - 1003X38 
F ^ P exlension only , ^ - - 31. 1008X38 

,*, • 
LSP002 09 TF128 OBLRABC 302DD2C OSBCCOOS 2506 COOS . 10-1008X38 , 
Lf lAOl? OBT SALOR 30ZOOZC OBBCRk/OO ZSO? COOI - 7M 12116X36 S (193.789) 

LSP096 08 TflZB OSLRABC 30Z0DZC OSBCRVOO Z507 COOI . BKK-12118X36 
LSP096 OS TRZB OBLRABC BOZODZC OSBCCCXM Z507 COOI BKK- 12116X38 
LSP096 OS TRZB OSLR/kSC BOZODZC OSBCRVOO 250? COOI AJJ - 12/16/08 
LSP096 08 TRZB OSLRABC BOZODZC OSBCCCXM Z507 COOI 4JJ-12/16ra8 -
LRAOl? 08 T SALOR BOZDOZC OSSCRVOO Z507 COOI 4JJ- 12116/06 i 193.789 
LSPOIB 09 TRZB OSLRABC 30ZOD2C OSBCRVOO 2506 C001 I G G - 12/16ro8 
LSPOIB 09 TR2B OSLRABC 30ZOO2C OSBCRVOO 2506 COOI 2 M M - 12/16/08 r 
LSPOIB 09 TR2S 08LRABC 3020D2C OSBCCCKM 2506 COOI 2MM- 12116X16 
LSPOIB 09 TRZB OSLRASC BOZDOZC OBBCRVOO 2506 C001 BLL-12/16/08 
LSPOIB 09 TRZB OSLRABC 302DD2C OSBCRVOO 2506 COOI AKK-12116X18 
LSP013 09 TRZB OBLRABC 3020020 OSSCRVOO 2506 COOI 7 N - 12/16/08 
LSP013 09 TR2B OBLRABC 3020020 OSBCRVOO 2506 COOI BL- 12116/08 
LSP014 09 TR2B 08L8C03 B02DD2C OBBCBDOB 2506 COOI 9J-12116X38 
LSPOl 3 09 TR2B OBLRABC 302OO2C OBBCCOOS 2506 C006 IOA- i2 / i 6 ras 
COHOOl 09 T 500 501E52C HQOOGEOO 2506 11-2116/09 
C9H001 09/10 B SOC 501E52C 2506 11-2118X19 
LSP072 09 TRZB OBLfiABC BOZDDZC OBBCRVOO 2506 COOI IHH-4/9/09 
LSP072 09 TR2B OBLRABC 302DO2C OBBCRVOO 2506 COOI ZNN - 419/09 
LSP072 09 TR2B 08LflABC 302DD2C OBBCRVOO 2506 COOI ALL - A/9m9 
LSP072 09 TRZB OBLFIABC 30ZDDZC OBBCRVOO Z506 COOI ALL-A/9/09 
LSP07Z 09 TRZB 08Lfl/kBC 302DO2C OSBCRVOO 2506 COOI 7 0 • 4/9/09 
L P V l 24 09 T BALOP BOZDDZC OSBCSWOO Z506 COOZ 11A-A/9X39 
LSPOIB 09 TRZB OSLR/kBC 302DD2C 088CCO04 Z506 COOI 2.00-5/1X39 
LSPOIB 09 TRZB OSLflABC BOZDOZC OBBCRVOO 2506 COOI 2.00-5/1X19 
LSPOIB 09 TR2B OBLfiABC 302DO2C OBBCRVOO 2506 COOI BM -5/1X39 
LSPOl 3 09 TRZB OBLR/kBC B02DD2C OSBCCCKM 2506 COOI SM-5/1/09 
LSP002 09 TR2B OBLFl/kBC 302DO2C OBBCCOOS Z506 COOO 108-8/13/09 
LSPOOZ 09 TRZB OBLRABC 302DD2C OBBCCCXM 2506 0006 10B-V1BX39 
LSP002 09 TRZB OBLfiABC 3020020 OSBCCCXM 2506 C006 10B-BI1V09 
LSP002 09 Tfl2B OBLfiABC 302OOZC OBBCCCXM Z506 0006 BMM-3113X39 
L P V l Z4 09 T B/kLOP BOZDDZC OSBCSWOO Z506 COOZ 11 8- 8/6X39 
LSP201 09 TR2B OBLFIABC BOZDOZC OSBCRVOO Z506 COOI 1.11-3117X39 
LSPZ01 09 TRZB OBLRABC 30ZDDZC OSBCRVOO ZSOS COOI ZPP-8/17/09 
LSPZ01 09 TRZB OBLFIABC B0ZOD2C OSBCRVOO 2506 COOI ZPP-B/17ra9 
LSPZ01 09 TRZB OBLRABC 302OD2C OSBCRVOO 2508 COOI 4MM - 8/17/09 
LSP002 09 TRZB OBLfiABC BOZDDZC OSBCCCKM ZSOS C006 3NN - 903X39 
LSPOOZ 09 TRZB OBLfiABC BOZODZC OBBCCCXM Z506 C006 • 2QQ-90BX39 
LSPOIB 09 TRZB OBLfiABC 302OO2C 0SBCCO04 2508 COOI UJ - 1211Sm9 
LSP013 09 TRZB OBLR/kBC B0ZDD2C OSBCCCXM 2506 COOI IOC-12/15/09 
LSP01B 09 TR28 OBLRABC B020D2C OSBCCCKM 2506 COOI 2SS-7 /1 /10 
LSPZ01 09 TRZB OBLfiABC 302DD2C OSBCRVOO 2508 COOI 4.00-6/29/10 
LSPZ01 09 TRZB OBLR/kBC BOZDDZC OSBCCCXM 2506 COOI 4.00-6/29/10 
LSP201 09 TR2B OSLRABC B020D2C OSBCCCKM 2506 COOI 4 P P . 7/1/10 
LSPOOZ 09 TR2B OBLR/kSC 3020020 OSBCCOOS 2508 0006 to o •6123/10 
LSP002 09 TRZB OSLflABC BOZODZC OSBCCCXM ZSOS 0006 10.D-6/Z9/10 
LSPOOZ 09 TRZB OBLRABC BOZDDZC OSBCCCXM Z506 0006 10E-7/1/10 
LSPOIB 09 TRZB OBLRABC 30ZDD2C OSBCCCXM 2506 COOI SO' -7 /1 /10 
LSPZ01 09 TRZB 08LRABC 302DD2C OBBCCCXM 2506 COOI S C - 7 / 1 / 1 0 
LSP002 09 TR2B 06LRABC 302OD2C OSBCCCXM 2506 0006 S'Cy-7/1/10 
LSP169 10 TRZB OSLBCOB BOZODZC OSBCBDOB ZSOS COOI 9 L - 10/14/10 • I. 

LSPOIB 11 TR2B OSLBCOB BOZDDZC OBBCBDOB 2506 CXKJI 9M-SOWZAS/11 .1. 

TOTAL WAFs $ 400.000 S 335.000 S 266.442 S 789.483 S 250.000 $ 90.000 S 31.233 S 81.316 $ 246.631 5 215,106 S 10.000 S 7.160 S 364.629 S 1.206.646 $ 255.371 $ 7.305 S 1.092.560 S 6.749.999 » 5.250.000 S 15.000 $ 
BALANCE FOR WAFS 

• 
COMMITMENTS V> 
Volpe Engineering 
CXjnlracts • -.'i' • 
Equip/sufiplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-W/kF HISTORY 

3010011 
WAF No/Dale PLANS-W/kF HISTORY 

3010011 
WAF No/Dale 

D7P0B7 D7P042 LPV222 LPV222 (TCO) O7P059 f r c o ) D7P060 (TCD) LRV 021 LRV 021 (too) LRA046 fTCD) LPk«33. LPV22? LPV240 O7P084 (CCD) D7P086 (TCO) D7P0S4. LRAOSl LPV021 LRA004 LRA017 LPV069 LflA02? 

HQOOBMOO HQOOBMOO OSBCCCXM OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OBBCRVOO 0BBCCO04 08BCCO04 08BCCO04 OBBCTAOO 08BCTA00 OSBCTAOO OSBCRVOO OSBCCCKM OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

CURRENT MONTH COMMITMENTS -
Balance to Ciommil (WAFS less commitments) -



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
3010011 

WAF No/Date 

. . „ ^ _ . _ . . _ . 

PLANS - WAF HISTORY 
3010011 

WAF No/Date 

D7P037 07P042 LPV22Z LPV222 (TCO) D7P059 (TCO) 07P060 (TCD) LRV 021 LRV 021 (TOO) LflA046 (TCO) LPV233 LPV22? LPV240 D7P084 f rCD) O7P0S6 (TCD) D7P084 LRAOSl LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCKM OSBCCCKM HOOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 08BCCO04 OBBCCCXM OBBCT/kOO OSBCTAOO OBBCTAOO OBBCRVOO 08BCCXD04 OSBCRVOO OSBCRVOO 08BCBO03 OSBCRVOO 

A D V A N C E S 
3/31/2011 
A D V A N C E S 
3/31/2011 
A D V A N C E S 
3/31/2011 

July advance against LPV046 
Aug advance againsi LRV015 
Is l January advance against LRVOIS and LPV 412 
1sl January advance against LRV019 
2nd January advance against LRV019 
2nd January advance against LRk/094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance against LRV 031 (Wafs IE. 20. 3D. 40) 
July advance against LRV 026 (Wafs ID. 2 0 . 3 0 . 40) 
Augusi advance against LRV 015; LF^OB?; LRAOlO IF, 3B,4B, part2E 
Sept advance against LRAOlO part4E 
Sept advance against LRAOlO. LPVOB? part4E.2E. BE. 5A 
Sept advance against LPVOBS. LRAOlO 3F. IG, 2F, 3F. part 4F 
October advance againsi LRAOlO. LRA 034; LSP023 IH. part 2 G . 4 F , 6 A 
December edvance against LFIA0B4. LRVOl 1 2G. 3G.4G, 11. partZh 
February advance againsi LPk/253. OSBCCCXM Zl 
February advance against LRA OST. OSSCRkTOO 1J,2J . 31.41 
Febroary advance against LRVOIS OBBCRk/OO; LPV 037 part 2h, Bh, BJ. 4h. 
08SCSB06; LRVOl 1 OBBCRVOO; Lf lA 038 OSBCRVOO part 4J . SB plus SE 
LPV044 OSBCCCXM; LRA 008 OSBCRVOO 
Credil IPAC May 6 
May advance against LFIAOOS OBBCRk/OO • part or4J 
June advance against LPV 044 OSBCCCXM part of BJ 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance againsi LRA 008 OBBCRVOO part of 4J 
June advance againsi L F ^ 044 OSBCCOCM part of IK 
June advance againsi LFIA 008 OSBCRVOO par to f lK 
June advance against LFIA 008 OSBCRVOO 2K 
June advance againsi LFIA 019 OSBCRk/OO IL 
June advance against LPM 095 OBBCCOCM IL 
June advance against LFIA 019 OSBCRVOO part2L 
Aug advance against LRA 019 08BCRk/00 part of 2L 
Aug advance against W4XS07 part OfBK 
Aug advance againsi l y v 095 05 OSBCCCXM part of 3K 
Aug advance against LRA 019 OBBCRVOO 4K 
Aug advance againsi LFIA 019 OSBCRk/OO IM 
Aug advance againsi LPV 095 05 OSBCXXXM IM 
Aug advance againsi LRA 019 OSBCRVOO part of 2M 
Nov advance againsi LPk/229 08BCCO04 part of IN 
Nov advance against LRA 019 OSBCRk/OO 2M 
Nov advance against LFIA 019 OSBCRk/OO 4L 
Nov advance against LPV 095 OSBCCCJCM BL 
Jan advance against LRkTOl 1 OSBCRk/OO 3N 
Jan advance against LPV229 OBBCCCXM IN 
Jan advance against LPk/229 08BCCO04 2N 
Jan advance against LFIA046 OBBCRVOO 2N 
Jan advance against LFIA046 OBBCRVOO BM 
Jan advance against LFIA046 OSBCRVOO 4M 
Jan advance against LRAOOl OBSCRk/OO 1 -o-
Jan advance against LRAOOl OBBCRVOO 2-0-
Jan advance against LRAOOl OBBCRVOO 3N 
Jan advance against LFiAOOl OSBCRVOO 4N 
Jan advance against LPV037 08BC6B06 Partial 50 
Feb advance against LPVOB? 08BCBB06 Partial 50 
Advance tri in Volpe's records to match EPA reconJs from LPk/229 to LRA 00? 
Advance tri in Volpe's records lo match EPA records from LPVOB? to LflAOO? 
Mar advance against LPM037; LPM 229 partial IN. partial 2N 
Mar advance againsi LFIA 00? 3-0-; partial 2P 
April advance against LRA 00? partial 2P 
May advance against LFIA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance againsi LRA 007 partial IP; partial IO 
July advance against LRA 00? 4"0' ' - 4/5/06 
July attvance againsi LRV 00? IQ - 5/30/06 
July advance against LRV 00? 2 0 - 5^0/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
3010011 

WAF No/Dale PLANS - WAF HISTORY 
3010011 

WAF No/Dale 

D7P037 D7P042 LPV222 LPVZZ2 r r c o ) D7P059 (TCD) D7P060 (TCD) LRV 021 . LRV 021 (TCD) LRA046 (TCD) LPV23B LPk/22? . LPV240 D7P0S4 f rCD) D7P086 (ICO) D7P084 LRAOSl LPV021 LRA0O4 LRAOl? LPV069 LRA027 

HQOOBMOO HOOOBMOO OSBCCCKM OSBCCCKM HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OSBCRVOO OSBCCCKM 0BSCCO04 OBBCCCKM OBBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO OeBCCCKM oeBCRVOO OBBCRVOO OSBCBDOB OBBCRVOO 
July advance against LRV 00? BP - 5/30/06 
July advance against LRV 00? 4P - soome 
July advance against LRV 007 A S . 8/09/06 
July advance against LRA 007 4S - aro9/06 
July advance against LRA 00? 2T and BS 319/06 
July attvance against LRA 02? IR-6/12/06 
July advance against LRA 02? 2R-6112X16 
Aug advance against LRA 02? 2R • 6112106 
Aug advance against LFIA 02? 30-6112X36 
Aug advance against LRA 02? AQ-6/12X16 
Sep advance against LFIA 02? partial 40 a'12/06 
Sep advance against LFIA 036 partial IS8/8/06 
Oct advance againsi LFIA 036 partial IS 313106 
CJct advance against LRA 036 partial 25 S/S/06 
Nov advance against LRA 036 partial 2S.B/B/06 
Nov advance against LFIA 036 partial AR 8/8/06 
December advance against LFIA036 partial 4R 8/8/06 
Oecember advance againsi LPM 169 BR 8/8/06 
December advance againsi LPV 226 IT 10/24/06 
December advance against LF'V 226 2 V - 10/24/06 
CJecemtwr advance againsi LPV 226 BT -10/24/06 
January advance against LRA 036 2Uand4T-9/22/06 
January advance against LRA 036 2W- 12/12/06 
January advance against LFIA 036 AM-12112106 
January advance against LFIA 002 2W-12112106 
January advance against LPM 019 7-12112106 
January advance againsi LFA/ 019 3U- 12112X16 
January advance against LPV 019 BU-12112X36 
January advance againsi L F ^ 019 BU - 12/12/06 
January advance againsi LFIA 002 BU-12/12106 
April advance against LFIAOOS IU • 216107 
/kpril advance against LFIAOOS partial 2X-2/6107 
May advance against LFIAOOS partial 2X - 2/6ro? 
June advance against LFIA 005 partial 2 X - 2 » 0 ? 
June advance againsi LRA 005 partial 3V - 2/5/07 
June advance against LRA 005 partial 4W-2ra/07 
July advance against LRA 005 partial AW - 2'em7 
July advance against LPV 052 1 A-216101 
July advance against LPV 125 IV - 5/7/07 
July advance against LPV 125 2Y - 5/?ro7 
July advance against LPV 125 partial 3W - 5^/07 
July advance against LRA 021 partial 3W-5/7ra? 
August advance against LRA 021 partial 3W-5/7ra7 
Augusi advance againsi LRA 021 4X - 5/7/07 
Augusi advance against LPV 125 8 - 5/7/0? 
August advance against LRA 037 IW-7/12107 
August advance against LRA 03? 2Z.7/12107 
August advance against LFIA 03? 3X-7/12X37 
August advance against LRA 03? partial 4Y-7/12/0? 
September advance againsi LRA 03? partiaUY-7/12/07 
Septemtxr advance againsi LRV 009 partiaUY-7/12ra? 
September advance against LPV 166 partial 70-7/12ro? 
SeptemtMr advance against LRA 03? partial 70.7/12X37 
Oclober advance against LPV 18B 07 TCD IX-612107 
SeptemtJer advance against 07PCM1 IX-3/2X17 
October advance against LPV 188 07 TCD 2AA - 8/2/07 
September advance againsi D7P(M1 BY - emo? 
September advance against LRA 03? 4Z - .1/2/07 
September attvance againsi LFIA 038 4Z - 6/2/07 
October advance against L f ^ IBS 07 TCD 4Z - 8/2/07 
Septemtwr attvance against LRA 037 70 - E/2/07 
CX:tober advance against LPV IBS 0? TCD 70 - B/2107 
September advance against O7P037 partial BA - BOI07 $ 266.677 
October advance against D7P037 partial BA - 812101 $ 133.323 
October advance against D7PtM2 BA- 6/2101 S 335.000 
October advance against 2\A6E62 BA-612X11 
October advance against 07P0A1 9-8/2X17 
October advance against LPV 188 07 TCD 1Y - 9/4/07 
CJctober advance againsi LPV 222 1Y . 9/4ra7 $ 62.295 
CJctober advance against LPV 222 07 TCO 2BB - 9/4ra7 % 403.425 
October advance against L F ^ 222 2BB . 9/4ra7 S 204.147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
3/31/2011 - -.-

• - .-. . • • 
,-

• ~ • - ; -• - •-D7P037 D7P042 LPV222 LPk/222 (TCD) D7P059 (TCO) O7P060 (TOO) LRV 021 LRV 021 (TCD) LRA046 f rCD) LPV233 LPk/22? LPV240 D7P084 (TCD) O7P086 fTCD) O7P084 LRAOSl LPkTOZI LRAD04 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 OBBCXCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OBBCCCKM 08BCOO04 08600004 06BCTA00 OSBCTAOO OBBCTAOO OSBCRVOO OSBCCCXM OSBCRVOO OBBCRVOO OSBCBDOB OSBCRVOO 
October advance against D7P059 0? TCD 2BB - 9/4ro7 S 221.810 
October advance againsi LPV 188 0? TCD AAA • 9/4ra? 
December advance againsi D7P059 0? TCD 2BB-9/4ra? S 28.190 ... 
December advance against D7P060 0? TCD 2BB-9/4TO? $ 88.423 
December advance against LPV 222 07 TCD BZ - 9/4ro7 $ 89,086 .-. 
December advance againsi L F ^ 222 07 TCD 4/kA-9/4TO? S 296,972 
December advance against LRA 046 07 TCO 4AA-9/4ro? S 246.631 
December advance against LRV 021 07 TCD AAA - 9/4/0? $ 81.316 .i 
December advance against LRV 021 0? T 4AA - 9/4ro? $ 31.283 
December advance against O7P060 0? TCD ?E - 9/4ro7 $ 1.577 
December advance against LPk/233 0? T iz-10/1 ira? S 154.686 
December advance against LPk/ZBB 0? T 200-10/1 ira? S 60.220 
December advance against LPk/227 07 T 2CC-10/1 iro? S 10.000 .,' 
December advance against LPk/240 07 T 200- 10/11/07 S 7.160 
December advance against D7P084 0? TCD 200- lo/iiro? S 149.830 
December advance against D7P086 0? TCD pending WAF 8 tri i 1.206.648 
January advance against D?F^84 0? TCO BAA- io/iiro? S 214.799 
January advance against O7P084 07 T BAA-10/1 ira? $ 16.724 
January advance againsi LRAOSl 07 T ABB-10/11X37 S 7.305 
January advance against D7P0S4 07 T 7F-10/11/0? $ 5.308 
January advance against D7P0&4 07 T 9 8 - 10/11/07 $ 3.659 
January advance against LPV021 08 T 1AA- 12/3/07 $ 480.564 
January advance against LFAro21 08 T 2DD - 1213X17 S 538.446 
January advance against LRAOtM OS T 2DD-12/3/07 S 2.151.312 
January advance against LFlAOtM OS T partial BBB 12/3/07 $ 1.278.653 
January advance against LFIA021 07 T BCC and 2EE - Bmms 
January advance againsi D7P084 0? TCO BCC and 2EE - B/BTOB J 
January advance against D7P0S4 07 T 72DP BOD - 3/VOB $ 229.660 
January advance against Lf^021 08 T 7 G - 12/03/0? S 6.223 
January advance againsi LF^OZl 08 T SD -12/03/07 i 65.307 
January advance againsi L f^021 08 T SF - 3/3/08 $ (65.307) 
January advance against LPV021 08 T BDD - 3/3/08 $ 65.30? 
June advance against LFIA004 08 T BBB-120/07 $ 1.366.261 
June advance against LRAOCM 08 T ACC-120m7 $ 1.633.739 
July advance against LFlAOtM 08 T 4 0 0 - 12/03TO7 J 320.034 
July advance against LRAOl 7 OB T IBB-3 /1 i ras $ 109.53? 
July attvan<:e against LRAOl 7 08 T 2 F F - 3 / 1 i ras $ 1.571,896 
July advance againsi LRAOt? 08 T 3EE-3 /1 iras $ 776.098 
July advance against LRAOl? 08 T 4 0 0 - 3/1 iras i 222,435 
August advance against LRA 01? T 4DD - 3/11/OB i 2,376,245 
August advance against LRA 01? T 7H-3/1 iras S 193.789 
Augusi attvance against LRA 01? T 9C-3/11/08 $ 15.000 
August advance against LSP 096 OSBCRVOO 1 EE-8/25/OB 
August advance against LSP 096 OSBCRVOO 2KK - BOS/OB 
August advance againsi LSP 096 OSBCRVOO Bll - BOS/08 
August advance against LSP 096 OSBCRVOO AHH • 8/25/08 
September advance against LSP 096 OSBCRVOO AHH •BOSXIB 
CMober advance againsi LSP 096 OBBCXCJCM 1EE-S/25/OS 
Octoberadvance against LSP 096 OSBCCOCM 2KK-8/25/OS 
October advance against LSP 096 OBBCCCXM 311 - 805X38 
October advance againsi LSP 096 OBBCCCXM AHH - BOSlOB 
October advance against LSP 096 08BCCO04 IK-BOS/OB 
October advance against LSP 096 OBBCCOCM BJ-305X13 } 

November advance against LF'V242 9H-10/17/08 n 

Augusi advance againsi LFIA 017 T OSBCRVOO tri from WAF 7 to 4 $ 
August advance against LSP 096 OBBCRVOO tri from WAF 3 to 4 1: 

October advance against LSP 096 08BCCCJtM tri from WAF 4 to 3 
January advance against LSP002 OBBCCOCM IFF-10/28/08 
January advance against LSP002 OSBCCCXM ZLL -10/28/08 
January advance against LSP002 OBBCCCXM BJJ -10/28/08 

•,; 
January advance against LSP002 08BCCXXJ5 10- lo/zsras .i 

March advance against LSPOIB OBBCRVOO I G G - 12/16ro8 r 
March advance againsi LSPOIB OBBCRVOO 2MM-12/16/08 
March advance againsi LSPOIB 09 OBBCCCXM 2MM- 12l16m8 
March advance against LSP013 09 OBBCRVOO BLL-12116/08 )'. 
Maroh advance againsi LSPOIB 09 OBBCRVOO AKK- 12116X38 •! Mart:h advance against LSPOIB 09(J6BCRkraO 7N-12liem6 
Man:h advance against LSPOIB 09 OBBCRVOO BL • 12/16/08 
March advance against LSP014 09 08BCBD03 33-12116103 . i . 

March advance against LSPOIB 09 OBBCCOOS IOA - 12/16/08 
March advance against C9H001 HQOOGEOO 11-2116/03 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W A f No/Dale 
3010011 

D7P0B7 D7P042 LPk/222 LPV222 (TCO) O7P059 f rCD) D7P060 (TCO) LRV 021 LRV 021 (TCO) LRA04S (TCO) LPV233 LPV227. LPk/240 O7P084 fTCD). D7P086 (TCD) D7P064.. LRAOSl LPV021 LRA004 LRA017 LPV069 LRA027 
- .1 HQOOBMOO . HQOOBMOO OSBCCCKM OSBCCCKM - HQOOBMOO HQOOBMOO 08BCRV00. OBBCRVOO OBBCRVOO OBBCCCKM 08BCCO04 OBBCCCXM OSBCTAOO OBBCTAOO OSBCTAOO OSBCRVOO OSBCCCKM OSBCRVOO OBBCRVOO OSBCBDOB OSBCRVOO 

March advance againsi C9H001 501ES2C 11-2/18/09 
July credit againsi LSP 002 OSBCCOOS 10B-S/19/09 
July advance against LSP 002 08BCCO04 108-6/19/09 
July credit againsi LSP 002 OBBCCCXM 10B-8113X39 
July advance against LSP 002 OBBCCCXM 10-10/28/08 
July advance against LSP072 OSBCRVOO 4LL -.4/9X39 
August advance against LSP072 OSBCRVOO . IHH-4/9/09 
August advance against LSP072 (JSBCRk/OO 2NN - 4/9ro9 
Augusi advance against LSP072 OBBCRk/OO ALL r A/3/03 
August advance against LSP072 OSBCRkTOO 7 0 . 4/9/00 
LSPOl 3 09 TR2B OBLRABC B02DD2C OBBCCCXM 250S COOI 2.00-5/1/09 
LSP013 09 TR2B OBLR/kBC 302D02C OBBCRVOO 2506 CXlOl 2.00-5/ i ro9 
LSPOIB 09 TR2B OBLRABC 302DO2C OSBCRVOO 2506 COOI SM -5/1/09 
LSPOIB 09 TR2B OSLRABC 302DO2C 0SBCCO04 2506 COOI 8M -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 OSBCCCKM BNN and 2Q - 9/28ro9 
October advance against LSP201 OSBCRVOO 1.11-8-17-09 
tXlober advance against LSP201 OSBCRVOO. 4MM - S/17TO9 
October advance against LSP201 OSBCRVOO 2PP-a/1?ro9 
TRF Irom WAF 10 lo W/kF 1 IJJ and IOC -12/15/09 
January advance aqainst LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 2 to W/kF 8 2SS and 8 0 ' - .7/1/10 
TRF from WAF 4 to WAF 8 4PP and S'O'-7/1/10 
TRF from WAF 10 to WAF 8 10E and S O'-7/1/10 
Febroary advance againsi LSP169 10 TFIZB 9 L - 10/14/10 

TOTAL ADVANCES S 400.000 $ 335.000 S 266.442 $ 789.483 : 250,000 i 90.000 S 31.283 S 81.316 i 246,631 S 215.106 S 10.000 $ 7.160 S 364.629 $ 1.206.648 S 255.371 S 7.305 $ 1.092.560 $ 6.749.999 $ 5.250.000 t IS.OOO » 
Balance lo Advance (W/kFs less advances) $ $ S $ S s S $ $ S $ i $ $ J $ $ $ $ $ 
A C T U A L COSTS (Disbursements) 

3/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq 0 /H 

TOTAL Disbursemenls 

CURREhfT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
3/31/2011 

•• 
- . . . - - ' . . . 

L P V l 02 TCD LPV167 LPV167TCD LRA034 LPVIBO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 C9H001 - - LSP072 L P V l 24 LSP201 LSP201 LSP169 

OSBCCCXM OSBCCCXM OBBCCCXM OSBCRVOO OSBCBDOB OBBCCCXM OSBCRVOO OSBCBDOB OBBCBDOB OSBCX:CKM OBBCCOOS OSBCRVOO OSBCCCKM OSBCCOOS OSBCBDOB HQOOGEOO. OSBCRVOO OBBCSWOO OSBCRVOO OSBCCCXM OSBCBDOB 

LPV 046 03 T BALOP 50102D 08BCV004 250? CCXJl 1-515X33 

LRV 015 03 T SALOE 501020 OBBCRVOO 250? CCXJI • lA.eiAmB 

LRV 015 03 T SALOE 501020 OBBCRVOO 250? CCXJI 2-6/AmB 
LRV 015 03 T SALOE 501020 OBBCRVOO 250? COOI 3-6/4raB 
LRV 015 03 T SALOE 501020 OSBCRVOO ZSO? CCXJI , , 4 - 6/4/03 i ' 

LRV 015 03 T S/kLOE 501020 OSBCRVOO 250? COOI 5-6/4/03 
LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOI IB-7/10/03 

LRVOIB03TSALOE50102DOBBCRVOO2507COOI ZA-7 / io ra3 
LRV 019 03 T SALOE 5O102D OSBCRVOO 2507 COOI 3A-7/10/03 
LRV 094 OBT 8/kLOE 50102D 08800004 2507 0001 , 3A-.7/10ro3 
LRV 015 03 T BALOE 501020 OSBCRVOO 2507 COOI 4A - 7/10ro3 
LRV 023 03 T BALOE 5O102D OBBCRVOO 2507 COOT IC-1006X33 
LRV 023 03 T SALOE 501020 OBBCRVOO 250? COOI ZB-10QSra3 
L R V 0 2 3 0 3 T S A L O E 501020OSBCRk/OO250? COOI ' " • 4S -looamB 
LPV 142 03 T SALOP SOIOZO OSBCCCXM Z507 COOI 4B- ia i2BraB 
LPV 14Z 03 T SALOP SOIOZO OSBCCCXM ZSO? COOI - AB-iooama 
LPV 14Z 0 3 T S A L O P SO 10ZD0SBCCO04 ZSO? CCXM . BB-looams 
LRV 026 03 TC BALOE 501020 OSBCRVOO 2507 0001 10-10O3m3 
LRV 026 03 TC BALOE 501020 OSBCRk/OO 250? COOI 2O-10O8I03 
LRV 026 03 TC BALOE 501020 OBBCRVOO 2507 CCXM . 3C-10O9m3 
LRV 026 03 TC SALOE 501020 OBBCRVOO 250? COOI 40 - 10123103 
LRV 031 03 TC SALOE 501020 OSBCRVOO 250? COOI IE-10123X13 
LRV 031 03 TC SALOE SOIOZO OSBCRVOO Z50? COOI ZD-.10/Z9/03 
LRVOBl 03 TC SALOE SOIOZO OSSCRVOO 250? 0004 3D - 1009X33 
LRV 031 03 TC SALOE 50102D OSSCRk/OO 2507 0004 4 0 - 10C9ra3 
LPV 037 04 T SALOR B02D02C OBBCCXXM 250? CCXJI IF-4/6/04 -
Lf lAOlO 04 T BALOR 3020020 OSBCRVOO 250? CCXJI 2E - A/6X3A 
LFIA 010 04 T SALOR B02DO2C OSBCRVOO 250? COOI ZE-4/8/04 
LPV 037 04 T S/kLOP 302DD2C 088CCOO4 2507 COOI BE - 4/6/04 
LRA 010 04 T BALOR B02D02C OSBCRVOO 2507 COOI AE-AI6X3A 
LPV 037 04 T SALOP BOZDOZC OBBCBBOS 2507 COOI 5A-A/6X3A 
LPV 037 04 T BALOP 302DD2C 08808806 2507 COOI SA-A/6X3A 
LRA 019 04 T SALOR B02DD2C OBBCRVOO 250? COOI IG-6/1/04 
LRAOlO 04 T SALOR B02DO2C OBBCRVOO 250? CCXJI ZF - 6/1/04 
LRA019 04 T BALOR 302CX32C OBBCRVOO 2507 COOI BF - 6/1/04 
L P V 085 04 T SALOP 302OO2C OSBCCCXM 2507 CCX31 3F-6/1/04 
LRAOig 04 T SALOR 302DD2C OSBCRVOO 250? COOI 4F-6/1/04 
LRAOlO 04 T SALOR 302OD2C OBBCRVOO 250? 0001 AF-6/1X3A 
LSP023 04 TR2 OSL 302DD2C 088C8802 2507 COOB 6-611/OA 
LRA0B4 04 T 8AL0R 302OD2C OBBCRVOO 2507 COOI IH-7/7/04 
LRA034 04 T BALOR 302OD2C OSBCRVOO 250? CCXJI Z G - 7/7/04 
LRA034 04 T SALOR 302OD2C OSBCRVOO 250? COOI Z G - 7 / 7 / 0 4 
LRA0B4 04 T BALOR 302DD2C OSSCRVOO 250? COOI : BG - 7/7/04 
LRA03A OA T BALOR 302OOZC OSBCRVOO ZSO? CCXJI 4G - 7/7/04 
LRV 011 04 T SALOE BOZCCSC OSBCRVOO ZSO? COOI 11-900X34 
LRV 011 04 T BALOE 30ZDC6C OBBCRVOO ZSO? COOI Zh-9/Z0/04 
LRV 011 04 T BALOE BOZDC^C OSBCRVOO ZSO? COOI Zh-9/Z0/04 
LRV 011 04 T BALOE 30ZDC6C OSBCRVOO Z507 COOI 3h - 9O0X3A 
LRV 011 04 T SALOE B0ZDC6C OSBCRVOO Z507 COOI Ah - 9/20/04 
Lf lA 038 04 T 8/kLOR BOZODZC OSBCRk/OO ZSO? COOI 4h-9/20/04 
LRV 011 04 T SALOE 302CX»C OBBCRVOO 2507 COOI 6A - 9/20/04 
Lf>V 253 04 T BALOP 302O0ZE OSBCCCXM 2507 COOI 21-10/8/04 
LPV Z53 04 TCD SALOP 30ZODZE OSBCCCKM ZSO? COOI 21 - 10/6/OA 
LflA 001 05 T SALOR BOZODZC OBBCRVOO ZSO? COOI 1J-1201X3A 
LflA 001 05 T SALOR BOZDDZC OBBCRVOO ZSO? COOI ZJ-12/21/04 
LRA 001 05 T BALOR BOZDDZC OBBCRVOO ZSO? COOI 31-12/21/04 
LRA 001 05 T SALOR BOZDOZC OBBCRVOO 250? COOI 41-12/21/04 
LPV 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOI 3J-2118/05 
LPV 044 05 T SALOP 302DO2C OSBCCCXM 2507 COOI 3 j -2 / i a ra5 
LRV 015 03 T SALOE 501020 OSBCRVOO 2507 CCXll 50-2/18/05 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI AJ-2/18105 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 250? COOl AJ-2118105 
LRA 008 05 T SALOR 302DO2C OSBCRVOO 250? C001 AJ-2118/05 
LRA 008 OS T SALOR 302DD2C OBBCRVOO 250? COOI AJ-2118ms 
LRA 008 05 T BALOR 3020D2C OBBCRVOO 250? COOI AJ-2l18m5 
LRA 008 05 T SALOR B02DD2C 088CRV00 2507 COOI 4 j . 2/1 Bros 
LPV 044 OS T SALOP 302D02C OBBCCCKM 2507 COOI IK-2/18/05 
Lf lA 008 OS T SALOR 302D02C OSBCRVOO 2507 COOI IK •2118105 
LRA OOS 05 T SALOR 302DO2C OBBCRVOO 250? COOI ZK-Z/18roS 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 250? COOI SB •2116ms 
LRV 011 04 T SALOE B0ZCX:6C OBBCRVOO Z507 COOI 6 B - Z / i e / 0 5 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
3/31/2011 

WAF No/Dale PLANS - WAF HISTORY 
3/31/2011 

WAF No/Dale 

LPV10ZTCD. L P V l 67 LPV167 TCD LRA034 .. - LPVISO. . L S P 0 9 6 . . . _ LSP096 LSP096 LPV24Z LSPOOZ LSP 002 LSP013 LSPOIB LSPOIB LSP014 C9H001 "• LSP072 " LPV124 LSP201 LSP201 LSP1S9 

-• 
OBBCCCKM OBBCCCKM OBBCCCKM OSBCRVOO OSBCBCXJB 08BCCO04 OBBCRVOO . 0SBCBD03 OSBCBDOB OSBCCCKM OSBCCOOS OBBCRVOO 0BBCCO04 OBBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO OSBCSWOO OSBCRVOO 08BCCO04 OBBCBDOB 

LPV 03? 04 T SALOP 3020O2C OSBCBBOS 2507 C002 5E-6/13ra5 
LRA 019 05 T SALOR B02002C OSBCRVOO 250? COOI • 1L-6/13ra5 
LPV 095 05 T 8AL0P B02OO2C OSBCCCXM 2507 COOI - IL-S/IBTOS 
LRA 019 05 T SALOR B02DD2C OBBCRk/OO 250? CCKJ1 2L-6/13ro5 
LRA 019 05 T BALOR B02OO2C OBBCRVOO 2507 CCXJI • 2L-S/13ra5 
W4X607 04ra5C 26W10NN 405FB2A 250? COOI BK-6/1V05 
LPV 095 05 T SALOP 302O02C OBBCCCXM 250? COOI . BK-6/13/05 
LRA O1905TaALOR3O2DD2COSBCRV0OZ5O7C001 4X - 6/i3ras 
LRA 019 05 T SALOR B020D2C OBBCRk/OO 250? CCXJI .1 M - eoams 
LPV 095 05 T BALOP 302DD2C OSBCCCKM 2507 CCXJI 1 M-eoams 
LRA 019 05 T BALOR B02OO2C OSBCRVOO 2507 COOI . 2M-603XIS 
LRA 019 05 T SALOR 3020020 OSSCRVOO 2507 COOI • 2M-eoems 
LPV 095 05 T SALOP 302DO2C OBBCCCKM 250? COOI BL - eoems 
LRA 019 05 T 8AL0R B02OO2C OSBCRVOO 2507 COOI AL • 6123ms 
LPk/229 05 T SALOP 302DO2C OSBCCCXM 2507 COOI 1N-9/12ra5 
LPk/229 OS T SALOP 302D02C OBBCCCKM 2507 COOI • IN-3/12X15 
LPk/229 05 T SALOP B02OO2C OBBCCCKM 2507 COOI 2N - 3/12X15 
LRA046 05 T BALOR B02ODZC OSBCRVOO 2507 COOI 2N - 3/12ra5 
LRA046 05 T 8/kLOR 302DD2C OSBCRk/OO 2507 COOI BM-9/12/05 
LRA046 05 T OALOR 302D02C OSBCRVOO 250? COOI 4M-9/12ra5 
LRAOOl 06 T SALOR 302DO2C OSBCRVOO 250? COOI 1 -or-i2iiBms 
LflAOOl 06 T SALOR 3020020 08BCRVOO 2507 COOI 2-0"-12/13/05 
LflAOOl OS T SALOR 302DO2C OSBCRVOO 250? COOI 3N-12/13ra5 
LRVOl 1 04 T BALOE 30ZDC6C OSBCRVOO 250? COOI 3N and 60-12/1 Bras 
LRAOOl 06 T SALOR 3020020 OSBCRVOO 2507 COOI AN •12113ms 
LSP023 04 TR2 OBL BOZDOZC 0SBCB802 2507 COOB 60 - 12/13/05 
LRA 00? 06 T S/kLOR 302OO2C 088CRk/00 250? COOI B-Q- - 4/5ras 
LRA 007 06 T SALOR 302OO2C OSBCRVOO 2507 COOI 3-Or - 4/5/06 
LRA 00? 06 T SALOR 302OD2C OSBCRVOO 250? COOI 2P - 4/5/06 
LRA 00? 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOI 2P - A/5/06 
LRA 00? 06 T BALOR B02DD2C OSBCRVOO 250? COOI IP-4/5/06 
LRA 00? 06 T SALOR 302OO2C 08BCRVOO 250? COOI 1P-4/5ra6 
LRA 007 06 T SALOR B02OO2C OSBCRkraO 2507 COOI A-or-Aisme 
LRA 00? 06 T SALOR 3020020 OBBCRk/OO 250? COOI A-O- - A/5X36 
LRV 007 06 T eALOE 302OC6C OSBCRVOO 2507 COOI IQ-5/30/06 
LRV 00? 06 T SALOE 302DC6C OSBCRVOO 2507 COOI ' ZQ - 500/06 
LRV 00? 06 T BALOE B02OC:6C OSBCRVOO 250? COOI 3P-5/30TO6 
LRV 00? 06 T BALOE 3020C6C OBBCRVOO 250? COOI AP-soome 
LRA027 OST SALOR B02OO2C OSBCRVOO 2507 COOI 1R-6/1Z/06 
LRA027 OST SALOR 302DD2C OSSCRVOO 250? COOI ZR-6/12/06 
LRA02? OOT BALOR 302OO2C OSBCRVOO 2507 COOI 2R-6/12/06 
LRA027 OST SALOR 302D02C OBBCRVOO 2507 COOI . . BQ-6/12/06 
LflAOZ? OST SALOR BOZDOZC OBBCRk/OO Z507 COOI AQ-6112106 
LRA0Z7 06T SALOR B02OO2C OSBCRk/OO 250? COOI AQ-5112X36 
Transfer LRA 007 06 T SALOR B02DO2C OSBCRVOO 2T and 35 6/3/06 
LRV 00? 06 T SALOE 302OC6C OSBCRVOO 2507 COOI AS a/9/06 
LflA 00? 06 T 8AL0R BOZDOZC OBBCRVOO Z507 COOI AS8I3I06 
LRA 036 06 T SALOR BOZDDZC OSBCRVOO 250? COOI 15-613X36 
LRA 036 06 T SALOR 3020020 OBBCRk/OO 250? COOI IS-8/8/06 
LflA 036 06 T BALOR 302DD2C OBBCRVOO 250? COOI 23-8/8/06 
LRA 036 06 T SALOR 302OD2C OSBCRVOO 250? COOI 2S:8ff lra6 
LRA 036 06 T 8AL0R 3020D2C OBBCRVOO 250? COOI 4R - 8/8X36 
LFIA 036 06 T BALOR B02DD2C OBBCRVOO 250? COOI . 4R - eo/oe 
LPV 169 06 T 8AL0P 3020O2C OSBCCCKM 2507 COOI BR - S/8/06 
Transfer LRA 036 06 T SALOR 302DD2C OBBCRVOO . 2U and 4T-9/22ro6 
LPV226 06 T SALOP 302DD2C OSBCCCKM IT - ICOAXie 
LPk/226 06 T 8/kLOP 302DO2C OSBCCCXM 2V - 10OAX16 
LPk/2Z6 06 T SALOP BOZDOZC OBBCCCKM . 3T- .1004X36 
LflA 036 06 T BALOR BOZODZC 08SCRV00 250? COOI 4M-12112X36 
LRA 036 06 T SALOR 302OO2C OSBCRVOO 250? COOI 2W-12112X36 
LRA 002 07 T SALOR 302OO2C OSBCRVOO 250? COOI .21N - 12112X36 
LPV 019 07 T SALOP 302DD2C OSBCCOOl 250? C004 3U , 12/12/06 
LPV 019 07 T SALOP 302DD2C 088CCO02 250? C002 BU-^2l12X3e 
LPV 019 0? T BALOP B02OD2C OBBCCOOS 250? 0006 . BU-12112X36 
LRA OOZ 0? T BALOR B0ZOO2C OBBCRkTOO 2507 COOI . BU - 12/12/06 
LFV 019 07 T SALOP 302OD2C OBBCCOO? 250? COOB 7 •12112X16 
LRA 005 07 T SALOR BOZDDZC OSBCRVOO 2507 COOI 1U^ 2/6X37 
LRA 005 07 T 8AL0R BOZDOZC OBBCRVOO 2507C001 ... 231. • 216m7 
LRA 005 07 T BALOR BOZODZC OBBCRVOO 25O7.C001 2x.2iemi 
LflA 005 0? T SALOR 3020D2C OSBCRVOO 2507 COOI ZX - 216/07 
LRA 005 0? T SALOR 302OO2C OSBCRVOO 2507 COOI 3 V - 2l6m7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS. WAF HISTORY 
V31O011 

WAF No/Date 

• ^ , ., . . . . 

WAF No/Date 

• ^ , ., . . . . 

WAF No/Date 

LPV10ZTCD LPV16? L P V l 67 TCD LRA034 LPVISO LSP096 LSP096 LSP096 LPVZ4Z LSPOOZ LSP 002 LSPOIB LSPOIB LSPOIB LSP014 C9H001 - LSP07Z LPV124 LSP201 LSP201 LSP169 

OSBCCCXM OSBCCCXM OBBCCCKM OSBCRVOO 08BC8D0B OSBCCCKM 08BCRV00 OBBCBDOB OBBCBDOB 08BCCO04 OSBCCCXJS OBBCRVOO OBBCCCKM OBBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO OSBCSWDO OBBCRVOO D8SCCCKM 38BCBO0B 

LRA 005 07 T BALOR B02OD2C OSSCRVOO 2507 COOI 4W-Z/6ra7 
LFIA 005 07 T BALOR BOZDOZC OSSCRk/OO Z507 COOI 4W-Z/6ra7 
LPV 052 07 T SALOP 302OD2C OSBCCCXl? 2507 COOB 7A-216XS1 
L P V 125 0? TCD S/kLOP 302DO2C OSBCCCXM 250? COOI iM-snmi 
L f V 125 07 TOO SALOP 3020D2C OSBCCCXM 250? COOI 2Y - snmi 
LPV 125 07 TCD SALOP 302DD2C OSBCCCKM 250? COOI BW - 5/7ro7 1 

LRA 021 07 T SALOR 302OD2O OSBCRVOO 250? COOI 3W-5/7ro7-
LFIA 021 0? T SALOR 302OD2C OSBCRVOO 2507 0001. 3W-5/7ra7 ' 
LRA 021 0? T BALOR 302OD2C OBBCRVOO 2507 COOI 4X - 5/?ra7 f 

LPV 125 0? TCO SALOP B02DDZC OSBCCCKM Z507 COOB 8 - snm7 
Lf lA 037 07 T BALOR BOZODZC OSBCRVOO ZSO? COOI ' IW-7/12X37 
LRA 03? 0? T BALOR BOZDOZC OSBCRVOO ZSO? COOI 2Z-7/12X37 
LRA OB? 07 T SALOR 30ZDDZC OSBCRVOO Z507 COOI 3X^7/12X37 
LRA 03? 0? T BALOR BOZDOZC OBBCRVOO Z507 0001 AY-7/12X37 
LflA 03? 07 T SALOR 302002C OBBCRVOO 250? COOI 4Y-7/12X37 
LRV 009 07 T 9AL0E 302OC»C OBBCRVOO 250? COOT 4Y-7/12X17 
LPV 166 07 T BALOP 302DD2C 06800004 250? COOI 7C-7/12107 
LRA 037 07 T B/kLOR BOZDDZC OeBCRVOO Z507 COOI '7C-7/12X37 
LPV 188 0? TOO SALOP BOZDDZC OBBCCCXM ZSO? COOI • • ix-Boxn 
D7P041 0? T 7ZDP BOZDDZD HQOOBMOO 2507 ix-smo? 
LF>V 188 07 TCD SALOP BOZDDZC OBBCCCKM ZSO? COOI 2AA-80X37 
D7P041 07 T 7Z0P BOZDDZD HQOOBMOO ZSO? BY - 6/2X37 
LRA 037 07 T SALOR BOZDOZC OSBCRVOO Z50? COOI 4Z-6/2X37 
LRA OBB 07 T BALOR 30ZDDZC OBBCRVOO Z507 COOI 4Z-612X37 
L f V 188 07 TCD SALOP BOZDDZC 08BCCOO4Z507 C001 4Z-ei2XI7 
Lf lA 037 07 T BALOR 30ZDD2C OSBCRk/OO Z507 COOI 70-80X37 
LPV 188 07 TCD SALOP BOZODZC OSBCCCKM ZSO? COOI 70-80X37 
D7P03? 0? T 7ZDP BOZODZC HQOOBMOO Z507 BA-8/2X37 
D7P037 0? T 7ZDP BOZODZC HQOOBMOO ZSO? BA-BOX37 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 BA-80X37 
2W6E62 0607 CB 262W0NN 405F84A 2571 8A-8/2X37 
D7P041 0? T 72DP 3020020 HQOOBMOO 250? 9-BOX17 
Lf>V 168 07 TCO SALOP B02DD2C OSBCCCXM 2507 COOI 1Y-3/4m7 
L P V 222 07 T SALOP B02OO2C OSBCCCKM 250? COOI 1Y - 9/4ra7 
IPM 222 0? TCD SALOP 302DD2C OSBCCCKM 250? COOI ZBB-9/4ra? 
L P V ZZZ 07 T SALOP 30ZDOZC 08BCCO04 2507 COOI ZBB - 9/4/0? 
D7P059 07 TOO 720P 302DD2C HQOOBMOO 250? ZBB - 9/4ra7 
07P059 07 TCD 720P B02DD2C HQOOBMOO 2507 288 - 9/4/0? 
D7P060 0? TCD 72DP 302DDZC HQOOBMOO ZSO? 288-9/4ra? 
LPV Z22 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI 3Z-9/4ro? 
LPV 168 07 TCD 8/kLOP 302OD2C OSBCCCKM 2507 COOI 4AA-9/4ro? 
LPV 222 07 TCD SALOP 302DO2C OSBCCCKM 2507 COOI 4AA - 9/4ro? 
LRA 046 0? TCD BALOR 302DD2C OBBCRVOO 250? COOI 4AA - 9/4X37 
LRV 021 0? TCD 8/kLOE 302OC:SC OSBCRVOO 2507 COOI 4AA-9/4ro7 
LRV 021 07 T SALOE 302OC6C 088CRV00 2507 COOI 4AA-9/4ro? 
D7P060 0? TCO 72DP 302DD2C HQOOBMOO 2507 ?E - 9/4ra? 
LPV233 07 T BALOP 30Z0D2C OBBCCCKM Z507 COOI IZ -10/1 ira? 
LPVZ33 OTT SALOP BOZDOZC OSBCCCKM 2507 COOI z o o -10/1 ira? 
LPM227 07 T SALOP BOZDOZC OBBCCCKM 2507 COOI z e e -10/1 ira? 
LPV240 07 T SALOP 302DO2C OSBCCCKM 250? COOI z o o - 1 0 / 1 ira? 
07POB4 07 TCD 720P 302DD2C OSBCTAOO 2507 z o o - 1 0 / 1 ira? 
D7P08S 07 TCD 720P B02DC6C OSBCTAOO 2507 z o o - 10/11/07 
D7P0S4 0? TOO 72DP 302DD2C OSBCTAOO 2507 3AA-10/1 ira? 
D7P084 07 T 72DP B02DO2C OSBCTAOO 2507 BAA-10/11/07 
LflAOSI 07 T BALOR 302OO2C OBBCRVOO 2507 COOI 488 - 10/11/07 
D7P084 07 T 72DP 3020O2C OSBCTAOO 2507 ?F-10/1 ira? 
D7POS4 0? T 72DP BOZODZC OSBCTAOO 250? SC - 10/11/07 
D7P0B4 0? T 72DP 302DD2C OSBCTAOO 250? 9B-10/11/0? i 
O7P0S6 07 TCD 72DP B02OC6C OBBCTAOO 2507 ZEE - 1/8/08 
D7P086 0? TOD 72DP B02DC6C OSBCTAOO 2507 SE - I/sras •", 
LRA021 0? T SALOR 302ODZC OBBCRVOO 250? COOI BCC - 1/S/08 
D7P0S4 07 TCD 7Z0P BOZODZC OSBCTAOO ZSO? 3 0 0 - 1/8/08 
LRA0Z1 0? T SALOR BOZDDZC 08BCRV00 250? COOI ZEE - l/STOB 
D7P084 07 TCD 72DP 302DD2C OBBCT/kOO 250? ZEE - l/BTOS ..,,' 
D7P084 07 T 720P B02DD2C OBBCTAOO 250? BF-3/3/06 is 
D7P084 07 T 72DP B02DD2C OSBCTAOO 250? BDD - Boma 
LPV021 OST 8/kLOP 302DD2C OSBCCCXM 250? COOI 1AA- 12/3m? >" 
LP\/021 08 T SALOP 302DD2C OSBCCCKM 250? COOI ZDD- iz ra ra? 
LflA004 08 T BALOR 302D02C OSSCRVOO 2507 COOI ZOO - iz/3ra? 
LRA004 OS T SALOR 302OOZC OSBCRk/OO Z507 COOI 3 8 8 - IZ/BTO? 
LRA004 08 T BALOR BOZDDZC OSSCRVOO Z507 COOI BBB- iz ra ro? 



P L A N S - W A F HISTORY 
3ni/2011 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IA(5#DVV6995388401 

• ... _ • : . 
LPV102 TCD LPV167 - LPV167TCD - LRA034 LPVISO. LSP096 .. LSP096 LSP096 . . LPV 242 LSP 002 LSP 002 LSPOIB LSP013 " LSPOIB LSP014 COHOOl LSP072 LPV1Z4 LSP201 • L S P 2 0 r LSP169 

OBBCCCKM OSBCCCKM OSBCCCKM OSBCRVOO OSBCBDOB OBBCCCKM OBBCRVOO OSBCBDOB OBSCBDOB OBBCCCXM OBBCCOOS OBBCRVOO OSBCCCXM OSBCCXXJS OSBCBDOB HQOOGEOO OSBCRVOO OaBCSWOO OSBCRVOO OBBCCCKM OSBCBDOB 

LflA004 OS T BALOR BOZODZC OSBCRk/OO ZSO? COOI 4CC- iz ra3ro7 
LRA004 08 T SALOR BOZDDZC OBBCRVOO ZSO? COOI • 4CC-12TO3ro7 
LPV0Z1 08 T BALOP BOZDOZC OBBCCCKM Z507 COOI •. - ?G-12ra3/0? 
LPV021 08 T SALOP BOZODZC OBBCCCXM ZSO? COOI . 60 - 12/03/07 
LPV0Z1 08 T BALOP 30ZDDZC OBBCCCKM ZSO? COOI . - SF - 3/3X38 
LPV0Z1 08 T BALOP BOZODZC OSBCCCKM ZSO? C001 300 • WOB 
LRA017 OS T BALOR BOZDOZC OBBCRVOO 2507 COOI i B 8 - B / i i r a s 
LRAOl? OS T SALOR 30ZOD2C OSSCRVOO 250? COOI 2FF-3/11/08 
Lf lAOl? OS T BALOR B02OD2C OSBCRVOO 2507 C001 . BEE - 3/11/08 
Lf lAOl? OS T 8AL0R 302DD2C OSBCRVOO 2507 COOI • 4 0 0 - 3/11/08 
LRA017 08 T SALOR 302DD2C OSSCRVOO 2507 COOI : 4 0 0 - 3/1 iros 
LRAOl? 08 T S/kLOR B02OO2C OBBCR'MOO 2507 COOI ?H-B/1 i ra8 
Lf>V069 08 T SALOP 302DD2C OSBCBDOB 250? COOl 9 C - B / i i r a s 
LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOI ICC-5/19/08 
LRA027 OOT BALOR 302DD2C OBBCRVOO 2507 COOI •2GG-5/19ro8 
LRA027 OST SALOR B02DD2C OSBCRVOO 2507 COOI BFF •5113X38 
LPVIOZ 08 TCO/kLOP BOZDDZC OSBCCOCM ZSO? COOl 3FF-5 / i a ros $ 313,013 
LRA0Z7 OST SALOR BOZDDZC OBBCRVOO Z507 COOI 4EE - SI19mB 
LPVIOZ OS TCD ALOP 302DO2C OSBCCCXM 250? COOI 71 •5113X18 $ 628.456 
LPVIOZ 08 TCD ALOP BOZDOZC OSBCCCKM 250? COOI SH-5/19/DS $ 200.000 
LPV102 08 TCD ALOP B020D2C OSBCCCKM 2507 COOI 90-5/19ra8 $ 50.000 
LPV102 OS TCD ALOP B02OD2C OSBCCCXM 2507 C001 9E-60SXIB s (50.000) 
LPV102 08 T o o ALOP 302DD2C 08SCCCKM 2507 COOI . ZHH-S/25/0S i 50.000 
LPV l67 08 T SALOP 3020020 OSBCCCKM 250? CXXJl 100 - 6/25/08 i 66.064 
LPV167 OS T SALOP 3020D2C OSBCCCXM 250? COOI 211-6/25/08 i 40.600 
LPV16? OS T BALOP 302DD2C OSBCCCXM 2507 COOl BGG-eosme i 27.085 
LPV167 08 T SALOP 302DO2C OSBCCCKM 2507 COOI AFF •eosma $ 31.262 
Lf>V1 S? 08 T o o BALOP B02DD2C OBBCCCXM 250? COOI AFF • eosma S 536.000 
LRA034 08 T BALOR 302D02C OSBCRVOO 250? COOI AFF - 605X38 J 750.000 
LPVtS? 08 TSALOP 302DD2C 0SBCCCXJ4 Z507 COOI . 73-eosms $ Z.056 -
LPVISO 08 TCO SALOP 302DD2C OSBCBDOB 2507 CXXll 3F - eosme $ 100.000 
LRA034 08 T SALOR B02OO2C OSBCRVOO 2507 COOI 2 j j -7/24roe $ 737.548 
LRA034 08 T SALOR 302OD2C OBBCRVOO 250? COOI BHH - 10AX38 $ 12.452 
LPV167 08 T o o B/kLOP B02002C OSBCCCXM 2507 C001 BHH-70AX3B s 513,240 
LRA034 OS T SALOR 302D02C OBBCRVOO 2507 COOI AGG-70AX38 $ (750.000) _ 
L P V l 67 08 TCD SALOP 302OD2C OBBCCCKM 2507 COOI AGG - 70Ama s (513.240) 
LRA027 OST BALOR 302DD2C OSBCRkTOO 2507 COOI l E E - e n s r o e 
LPV1S7 OS T BALOP BOZODZC OSBCCCKM ZSO? COOl . 1EE-30SX36 s (66.064) 
LSP096 08 TRZB OSLRABC 30ZDDZC OSBCCCKM ZSO? COOI 1EE-80SX33 $ 400.609 
LSP096 06 TRZB OSLRABC BOZDDZC OSBCRVOO 2507 COOI IEE-805X38 S 99.399 
LRA0Z7 OST 6AL0R BOZODZC OSBCRVOO 250? COOI 2KK-BOSX38 
LPV102 OS TCO ALOP B020O2C OSBCCCKM 250? COOI • 2KK - 9/25/06 i (50.000) 
LPV167 08 T SALOP 3020020 OBBCCXXM 2507 C001 2KK - 8/25/08 i (40.600) 
LflA034 08 T SALOR 302D02C OSBCRVOO 250? CXXJl . 2KK-aosma $ (737,548) 
LSP096 06 TRZB OBLRABC 302DD2C OBBCCCKM 250? COOI '. 2KK - aosma S 1.517.862 
LSP096 OS TRZB OSLRABC B02D02C OSBCRk/OO 2507 CXXll 2KK- BOSX38 $ 1.414.693 
LRA034 OS T S/kLOR 302OD2C OSBCRVOO 2507 CXKI1 Bll - aosma $ (12.452) 
LRA027 OST SALOR 302DO2C OBBCRVOO 250? COOI Bll - aosma 
LPV1S7 OS T BALOP 302OO2C OBBCCCKM 250? COOT 311 - aosma s (27.085) 
LPV167 OB TCO S/kLOP B02D02C 08SCCCXM 2507 COOI Bll - BOsma i (513.240) 
LPVIOZ 08 TCD ALOP BOZODZC OSBCC004 ZSO? COOI • 311-3/25/08 $ (313.013) 
LSP096 08 TRZB OSLR/kBC 3020020 0S8CCCJ04 2507 COOI . 311 - aosloe S 756.412 
LSP096 08 TRZB OSLRABC BOZDOZC OSBCRVOO Z507 COOI , Bll - BOSX3B S 1.240.620 
LRAOZ? OST SALOR 302OD2C OSBCRVOO 2507 COOI AHH - 8/25/08 
LPV167 08 T SALOP 302DD2C 08BCCCKM 2507 0001 4HH-aosma i (31.262) 
LPV167 08 TCD BALOP 302D02C OBBCCCKM ZSO? coot AHH • B05X33 s (22,760) 
LSP096 OS TRZB OSLRABC B02DO2C OSBCCCKM 2507 COOI AHH - BOSI08 S 150.948 
LSP096 08 Tfl2B OSLRABC 302DD2C OSBCRVOO ZSO? COOI . AHH•eosma i 995.287 
LSP096 08 TRZB OSLRABC 302DD2C OSBCRVOO 250? COOI AHH•tosma S 6.079.099 
LPV1S7 08 T SALOP B02DO2C OSBCCCXM 250? CXXJl 1. ?K - 305X38 i (2.056) 
LPVIOZ OS TCO ALOP BOZDOZC OSBCCCKM ZSO? COOI 7K-BOSX38 $ (628.456) 
LSP096 08 TRZB OSLRABC BOZODZC OSBCCCXM ZSO? COOI 7K - a05X36 S 636.679 
LPVIOZ 08 TCD/kLOP 302OD2C OSBCCCKM 2507 COOI 6J-aosma s (200.000) 
LSP096 08 TRZB OeLflASC B02DOZC OBBCCCKM Z507 COOI BJ-305X38 $ 208.392 
LPVIBO 08 TCD SALOP BOZDOZC 08806003 250? COOI 9G-S05X38 $ (100,000) 
LSP096 08 TR2B OBLRABC 3020D2C OSBCBDOB 2507 COOI 9G - BOsma $ 100.000 
LSP096 OS TRZB OSLRABC BOZODZC OBBCBDOB ZSO? COOI 9H - 10/17ra8 S (100.000 

LPVZ4Z OS TCD BALOP 30ZD02C OSBCBDOB ZSO? COOI , . . 9 H - 10/17/08 $ 100.000 
LSPOOZ 09 TRZB OSLRABC BOZDDZC OSBCCCXM 2506 CXXJl . 1FF-.10/2SraS. $ 220.132 

LSPOOZ 09 TflZB OSUIABC 302OD2C OBBCCCKM 2506 COOI 2LL-10/28/08 $ 1.165.140 

LSP002 09 TRZB OBLRABC BOZDDZC OSBCCCKM 2506 COOI Bjj-iooama $ 469,728 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
3010011 .... ..... .. - r - - —. 

• - - --• • L P V l 02 TCD L P V l 67 L P V l 67 TCD LRA034 LPVIBO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSPOOZ LSPOIB LSPOIB LSPOIB LSP014 COHOOl • LSP07Z LPV1Z4 LSP201 LSP201 LSP169 
OBBCCXXM 08BCCO04 OBBCCCKM OBBCRVOO OBBCBDOB OBBCCCKM OBBCRVOO OSBCBDOB OSBCBDOB 08BCCO04 OSBCCOOS OBBCRVOO 08BCCO04 OSBCCOOS OBBCBDOB HQOOGEOO OSBCRkTOO OBBCSWOO OBBCRVOO OBBCCCXM OBBCBDOB 

P O P extension only All- 1008X38 
P O P extension only , . " 7L- iivzaras 
F*OP extension only • • . • • • , • BK - 10O8I08 

91 - laoaioa 
LSPOOZ 09 TRZB OSLRABC BOZDOZC OBBCCOOS 2508 COOS 10-1008X38 S 1.085.000 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOI : IM 12116/08 

LSP096 08 TRZB OOLRABC BOZDOZC OBBCRVOO 250? COOI BKK - 12116m8 S (150.948) 
LSP096 06 TRZB OBLfiABC BOZDDZC OBBCCCKM 250? COOI BKK-12/16ra8 $ 150.948 
LSP096 08 TR28 OBLRABC B02CJD2C OBBCRVOO 2507 CO01 4JJ- 12l16Xie $ 150.948 
LSP096 08 TR2S OSLflABC 302DD2C OSBCCCKM 2507 0001 4JJ-12/1 sras $ (150.948) 
LRAOl? 08 T SALOR B02DD2C OBBCRVOO 250? COOt AJJ-12116X16 
LSPOIB 09 TRZB OSLRABC 302DO2C 08BCRVOO 2506 COOI IGG -12/1 sras S 364.989 
LSPOIB 09 TRZB OSLRABC 302DD2C OSBCRVOO 2506 COOI 2MM- 12/16/08 i 1.480.042 
LSPOIB 09 Tfl2B OSLRABC B02DD2C OBBCCCKM 2506 COOI 2MM- 12/16/08 $ 700.000 
LSPOl B 09 TR2B OBLRABC 302DO2C OBBCRVOO 2506 C001 3LL - 12116106 S 58.103 
LSPOl B 09 TRZB OBLRABC 30ZDDZC OBBCRVOO Z506 COOI 4KK- 12116X16 $ 330.863 
LSPOIB 09 TR2S OeLRABC 302DDZC OBBCRVOO Z506 COOI 7 N - 1Z/16/08 $ 3.26? 
LSPOIB 09 TR2B OBLRABC BOZDOZC OSBCRVOO ZSOS COOI BL - 1Z/16/08 $ 12.716 — 
LSP014 09 TR2B 08LBC03 302OD2C OSBCBDOB 2506 0001 9J- 12116108 $ 26.000 
LSP013 09 TRZB OSLRASC 302OD2C OSBCCOOS 2506 C006 10A-1Z/16/08 S 190,000 
COHOOl 09 T SOC 501E5ZC HQOOGEOO 2506 11 - 2118X39 $ 19.440 
COHOOl 09/10 8 500 501E52C 2506 . 11- 2116/09 $ 88.560 
LSP072 09 TRZB OBLRABC 30ZO02C OSBCRVOO 2506 COOI IHH •A/9/09 $ 389.6aZ 
LSP072 09 TR2B OBLfiABC 302OD2C OBBCfiVOO 2506 COOI 2NN • A/9/09 $ Z.465.Z06 
LSP072 09 TRZB OSLRABC 30ZDDZC OSBCRVOO ZSOS CXWI ALL •A/9/09 i 5.000.000 
LSP07Z 09 TRZB OSLflABC 3020020 OBBCRVOO 2506 COOI AIL • 4/9/09 i 4.076,011 
LSP07Z 09 TRZB OSLRABC BOZODZC OBBCRVOO Z506 COOI 70-4/9/09 S 69.181 
LPV1Z4 09 T SALOP BOZDOZC OBBCSWOO 2506 COOZ 11A.A/9/09 $ 56.610 
LSP013 09 TRZB OSLRABC 302DDZC OBBCCCKM 2506 C001 2.00-5/1/09 $ (12.716) 
LSPOIB 09 TRZB OBLRABC BOZODZC OBBCRVOO Z506 COOI 2.00-5/1/09 $ 12.716 
LSPOIB 09 TRZB OSLR/kBC BOZODZC OSBCRk/OO Z506 COOI SM •511/09 $ (1Z.716) 
LSPOIB 09 TRZB OSLRABC 30ZDOZC OSBCCCXM Z506 COOI BM -5/1/09 $ 12.716 
LSPOOZ 09 TRZB OSLR/kBC 302D02C OSBCCCXJS 2506IXXJ6 108-8/13/09 S (313.200) 
LSP002 09 TRZB OSLRABC BOZDDZC OSBCCCKM ZSOS 0006 10B-8/13/09 S 313.200 
LSPOOZ 09 TRZB OBLfiABC BOZDDZC 08BCX;CKM 2506 0006 10B-8/13ro9 $ (313.200) 
LSPOOZ 09 TFIZB OSLR/kBC BOZDOZC OSBCCCKM ZSOS C006 BMM-6/13/09 S 313.200 
LPV124 09 T 8AL0P 302DD2C OSBCSWOO 2506 COOZ 11 8- 816X39 S (56,610) 
LSP201 09 TR2B OSLflABC 302DO2C OBBCRVOO 2506 COOI 1JI-S/17ro9 $ 208.137 
LSP201 09 TRZB OSLRABC BOZDDZC OSBCRVOO 2506 COOI 2PP-8/17/09 $ 1.031.072 
LSP201 09 TR2B OSLflASC 302DO2C OSSCRVOO 2506 COOI 2PP-8/17/09 $ 1,000.000 

LSP201 09 TRZB OSLflABC BOZDOZC OSBCRVOO Z506 COOI 4MM-8/17/09 S 2.960.791 
LSPOOZ 09 TRZB OSLRABC 3020D2C 08800004 2506 0006 3NN - 9/28/09 S (100.000) 
LSP002 09 TR28 OBLfiABC 302DO2C 08800004 2506 C006 2QQ - 908X33 $ 100.000 
L S f ^ l B 09 TRZB OSLR/kBC BOZDDZC 08BCCO04 ZSOS COOI IJJ • 12115X33 $ 168.401 
LSP013 09 TRZB OSLFIABC BOZDOZC OSBCCCXM Z506 COOI too •12115X39 $ (168,401) 
LSPOIB 09 TRZB OSLRABC BOZDOZC OSBCCCXM ZSOS COOI ZSS-7 /1 /10 $ (200.000) 
LSPZ01 09 TRZB OSLFIABC BOZDOZC OSBCRVOO ZSOS COOI A.OO-6/29/10 $ (400,000) 
LSPZ01 09 TRZB OSLRABC 302D02C OSBCCCXM 2506 COOI 4.00 - 6/29/10 $ 400.000 
LSP201 09 TR2B OBLRABC 302DO2C OBBCCCXM 2506 COOI 4PP-7/1 /10 S (400,000) 
LSP002 09 TRZB OSLR/kBC BOZDOZC OSBCCOOS Z506 0006 10.0 - 6/29/10 $ (500.000) 
LSPOOZ 09 TRZB 08LRABC 302DD2C OBBCCCXM 2506 0006 10.0-6/29/10 S 500.000 
LSP002 09 TR2B OSLflABC 302DO2C OBBCCCXM 2506 C006 10E- 7/1/10 $ (500.000) 
LSP013 09 TRZB OSLRABC BOZDOZC OBBCCCKM ZSOS COOI 8'0'-7/1/10 S 200.000 
LSPZ01 09 TRZB OOLR/kBC B02DD2C OSBCCCXM 2606 COOI 80 ' -7 /1 /10 S 400.000 
LSP002 09 TR2B OSLRASC 302D02C OSBCCCKM Z506 0006 e'O' - 7/1/10 $ 500.000 ,1 

LSP169 10 TRZB OSLBCOB BOZDDZC 0S8C8D03 ZSOS COOI 9 L - 10/14/10 $ 100.000 
LSP013 11 TflZB OBLBCOB 302DD2C OSBCBDOB 2506 COOI 9M - SOW 2/3/11 
TOTAL WAFs $ $ $ $ $ $ 3.670.902 % 9.829,098 S $ 100.000 $ 2.668,200 S 271.800 S 2.250.000 J 700.000 $ 190.000 $ 26.000 $ 108,000 $ 1Z.000.000 S $ 4,800.000 $ 400.000 % 100,000 

IBALANCE FOR WAFS 

•> 
COMMITMENTS ui'-

Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
3/31/2011 

WAF No/Date 

LPVIOZ T C D . LPV16? LPV167TCO _ LRA034 . LPVIBO . LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 ~ : LSPOIB " LSPOIB LSPOIB LSP014 - CBHOOl L S P 0 7 2 - ' LPV124 - LSP201 LSP201 LSP1S9 

OSBCCXXM OBBCCCKM OBBCCCKM- OBBCRVOO OBBCBDOB OBBCCCKM OBBCRVOO OBBCBDOB 08BCBD03. OBBCCCXM OBBCCOOS OSBCRVOO OSBCCCKM OSBCCOOS OSBCBDOB HQOOGEOO. OSBCRVOO OSBCSWOO 08BCRV00 OSBCCCKM OSBCBDOB 

CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS. WAF HISTORY 
3010011 

WAF No/Oale 

• . _ . . . „ . . . . . . . . . L „ . ^ . . . . . , . 

PLANS. WAF HISTORY 
3010011 

WAF No/Oale 

LPV102 TCD LPV167 LPV167 TCO LRA034 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSPOOZ LSPOIB LSPOIB LSPOIB LSP014 C9H001 • LSP072 LPVl 24 LSP201 LSP201 LSP169 
OSBCCCKM OBBCCCKM OBBCCCKM OBBCRVOO OBBCBDOB OBBCCCKM OBBCRVOO OSBCBDOB OSBCBDOB OSBCCCKM OSBCCOOS OSBCRVOO OSBCCCKM OBBCCCXJS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSWDO OBBCRVOO OBBCCCXM OSBCBDOB 

ADVANCES 
3010011 
ADVANCES 
3010011 
ADVANCES 
3010011 

-
July advance against LF^CMS 
Aug advance againsi LRVOIS 
1st January advance against LRVOIS and LPV 412 
1st January advance against LRV019 
2nd January advance againsi LRV019 
2nd January advance againsi LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
Brd January advance egainst LPRV142 
April advance againsi LRV 031 (Wafs 1E. 20. 30 .40) 
Juty advance against LRV 026 (Wafs 10, 20. 30. 40) 
August advance against LRV 015; LPV037: LRA 010 1F. BB, 48, part 2E -
Sept advance egainst LRAOlO p3rt4E 
Sept advance against LRAOlO, LFA/OB? par t4E.2E. BE. SA 
Sept advance against LPVOSS. LR/k019 BF. IG. 2F. 3F. part4F 
October advance against LRAOlO. LRA 034; LSP02B IH. part2G. 4F .6A 
Oecember advance againsi LRA034. LRV011 2 G . 3 G . 4G. 11. part2h 
February advance againsi LPk/253, OSBCCCXM 21 
February advance against LRA OST. OSBCRVOO 1J.2J , BL 41 
Febroary advance against LRVOIS OBBCRVOO; LPV 037 part 2h. Bh. BJ. 4h, 
OSBCBBOS; LRVOl 1 OSBCRVOO; LFIA 038 OSBCRVOO part 4J . SB plusSE 
LPV044 OSBCCCKM; LRA 008 OSBCRkTOO 
Credil IPAC May 6 
May advance against LRAOOS OSBCRVOO part of 4J 
June advance against LPV 044 OSBCCCXM part OfBJ 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LPV 044 OSBCCCXM part of IK 
June advance against LFIAOOS OSBCRVOO par to f lK 
June advance against LFIA OOB OSBCRk/OO 2K 
June advance against LFIA 019 OBBCRVOO IL 
June advance against LPM 095 OSBtXCXM 1L 
June advance against LFIA019 OSBCRVOO part2L 
Aug advance against LFIA 019 OSBCRk/OO part of 2L 
Aug advance against W4X60? part of BK 
Aug advance against LPV 095 OS 08BCCO04 part of 3K 
Aug advance against LRA 019 OSBCRk/OO 4K 
Aug advance against LRA 019 OBBCRk/OO IM 
Aug advance against LPV 095 05 0SBCCO04 IM 
Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance againsi LPM229 OBBCCCXM part of IN 
Nov advance against LRA 019 OSBCRVOO 2M 
Nov advance againsi LRA 019 OSBCRVOO 4L 
Nov advance againsi LFM 095 OBBCCCXM BL 
Jan advance against LRkTOl 1 OSBCRk/OO BN 
Jan advance againsi LPV229 OBBCCCKM IN 
Jan advance against L F ^ 2 9 OSBCCCKM 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance againsi LRA046 OSBCRVOO BM 
Jan advance egainst LRA046 OSBCRVOO 4M 
Jan advance againsi LRAOOl OSSCRVOO 1 "o-
Jan advance againsi LRAOOl OSBCRkTOO 2-0-
Jan advance againsi LRAOOl OSBCRVOO BN 
Jan advance against LRAOOl OBBCRk/OO 4N 
Jan advance against LPVOB? OSBCBBOS Partial SD 
Feb advance against LFM137 OBBCBBOS Partial SD 
Advance tri in Volpe's records to match EPA records from LPV2Z9 lo LRA 007 
Advance trf in Volpe's reconts to match EPA recorrls from LPVOB? to LflAOO? 
Mar advance against LF^OB?; LPV 229 partial IN. partial 2N 
Mar advance against LRA 00? B'O"; partial 2P 
/kpril advance against LRA 007 partial 2P 
May advance againsi LFIA 007 balance 2P -
May advance against LRA 00? partial IP 
June advance against LFIA 007 partial IP;partial 10 
July advance against LFIA 007 4' '0- - 4/5/06 
July advance against LRV 007 10 - SOO/06 
July advance against LRV 007 20-5/30X36 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
3/31/2011 

WAf No/Date P L A N S - W A F HISTORY 
3/31/2011 

WAf No/Date 

LPV102TCD LPV167 • - L P V 1 6 7 T C D - LRAD34 LPVISO - - LSP096 LSP096 LSP096 . . LPV 242. LSP 002 LSP 002 LSPOIB LSP013 LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 ' LSP201 ' ' LSP169 

.1- OSBCCCXM 08BCCO04 OBBCCCXM OBBCRVOO OSBCBDOB OSBCCCXM OSBCRVOO OSBCBDOB OBBCBDOB OSBCCCXM OBBCCOOS OSBCRVOO OSBCCCXM OSBCCCXJS OSBCBDOB HQOOGEOO OSBCRVOO OSBC^VklOO OBBCRVOO OBBCCCXM OeSCBDOB 

July advance againsi LRV 00? BP - 6.'30/06 
July advance againsi LRV 00? 4P - 5/30/06 
July advance againsi LRV 007 4S - 8/09/06 
July advance against LRA 00? 4S - 6/09/06 
July advance against LRA 00? 2T and BS 6/9/06 
July advance against Lf lA 027 IR-6/12/06 
July advance against LRA 027 ZR-6/12/06 
Aug advance againsi LRA 027 2R-6/12ra6 
Aug advance against LRA 02? BQ - 6/12106 
Aug advance against LRA 027 AQ-6/12X16 
Sep advance against LRA 02? panial 4Q 6/12/06 
Sep advance againsi LFIA 036 partial IS 6/8/06 
Oct advance against LRA 036 partial IS 8/6/06 
Oct advance against LFIA 036 partial 2S 8/8/06 
Nov advance against LFIA 036 partial 2S 8/8/06 
Nov advance against LRA 036 partial 4R 8/8/06 
December advance against LRA036 partial 4R 8/8/06 
December advance against LF>V 169 3R 6/6X36 
December advance against LPV 226 IT 10/24/06 
December advance against LPV 226 2V -10/24/06 
December advance against LPV 226 BT -10/24/06 
January advance against LRA 036 2U and 4T- 9/22/06 
January advance aqainst LFIA 036 2W-12112106 
January advance against LFIA 036 AM-12112X16 
January advance against LRA 002 2W-12/12/06 
January advance againsi LPV 019 7-12112106 
January advance against LPV 019 BU-12112106 
January advance against LF>V 019 BU-12112X16 
January advance against LPV 019 BU - 12/12/06 
January advance aqainst LRA 002 BU-12112X36 
April advance against LFIAOOS 1U-Z/6/07 
April advance against LRAOOS partial ZX • 2/6/0? 
May attvance against LRAOOS partial ZX - 216m7 
June advance against LRA 005 partial 2X - 2/6X17 
June advance againsi LFIA 005 partial BM - 216107 
June advance against LRA 005 panial AW-2/6X37 
July advance against LFIA 005 part iaUW-2/6/07 
Juty advance againsi LPV 052 7A-2ro/0? 
July advance against LF»V 125 IV-5/7/07 
July advance againsi LPV 125 2Y - 5/?ro? 
July advance against LPV 125 partial BW-5/7/0? 
July advance againsi LRA 021 partial 3W-5/7ra? 
Augusi advance aqainst LRA 021 partial BW - 5/7/0? 
August advance aqainst LRA 021 4X-5/7/07 
August advance againsi LPV 125 8 - snm7 
Augusi advance against LFIA 037 IW-7/12107 
August advance aqainst LRA 03? 2Z-7/12/0? 
August advance against LRA 037 BX-7/12/07 
August advance aoainst LRA 03? partial 4Y-7/12/07 
September advance against LRA 037 partial 4Y. 7/12107 
September advance against LRV 009 partial 4Y.7/12ro? 
September advance against LPV 166 partial ? C - 7 / 1 zra? 
September advance against LRA 037 partial 7C-7 /1 zra? 
October advance aqainst LFV 188 0? TCO IX-sora? 
September advance against D7P041 IX-812X17 
October advance against LPV 188 0? TCD 2AA-BOX11 
September advance against O7P041 3Y-812X17 
September advance against LFIA 037 AZ-80107 
Seplember advance against LRA 036 4Z-80X17 
October advance aqainst LPV 188 07 TCD 4Z •812107 
September advance egainst LRA 037 70- 812107 
October advance aqainst LPV 186 07 TCD 7D-S/2ro? 
September advance againsi D7P0B? partial SA - S/2/07 
CJctober advance against 071^37 partial SA, a/2Xn 
October advance aqainst D7P042 6AT B/2ra? 
October advance aqainst 2V\SE62 BA-.8Q/0? 
October advance against D7P041 9:80X37 
CJctober advance against LPV 188 0? TCD lY-.9/4ra? 
October advance aoainst LPV 222 1Y . 9/4ro7 
October advance aqainst LPV 222 07 TCO 2BB.-9/4/0? 
October advance aqainst LPV 222 2BB -.9/4/07 1 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

3010011 

"- • -
r • - • ^ - r - -.- -

'• 
- . . . . . 

LPV102 TCD LPV167 LPV167 TCO LflA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP OOZ LSP 002 LSPOIB LSPOIB LSP 013 LSP014 CBHOOl . LSP072 LPV124 LSPZ01 LSP201 LSP169 
OSBCCCXM OSBCCCKM OSBCCCXM OSBCRVOO OSBCBDOB 08BCCO04 OSBCRVOO OBBCBDOB OBBCBDOB OBBCCCXM OBBCCXJOS OBBCRVOO OBBCCCXM OSBCCCXJS OBBCBDOB HQOOGEOO OSBCRVOO OBBCSWOO OBBCRVOO JBBCCCKM JSBCBOOB 

October advance against D7P059 0? TCD 2BB-9l4m7 

October advance against LPV 188 07 TCD 4AA-9/4ra7 
December advance against D7P059 0? TCD ZBB - 9/4ro7 
Oecember advance against D7P060 0? TCD ZBB - 9/4/0? 
Oecember advance against LPV 222 07 TCD 3Z-9/4ra? 
Oecember advance against LPV 22Z 0? TCD 4AA-9/4/0? 

December advance againsi LRA 046 07 TCD 4/kA-9/4/07 

December advance against LRV 021 07 TCD 4/kA-9/4/07 
Oecember advance againsi LRV 021 07 T 4AA-9Mro? 
Oecember advance against D7P060 07 TCD ?E - 9/Ami 
December advance against LFV2B3 07 T 12-10/11/07 

December advance against LPV233 0? T ZOO-10/1 iro? 
December advance against LPk/227 07 T z e e -10/1 iro? 
December attvance against LPM240 07 T 2CC-10 /1 iro? 
December advance against D7P084 07 TCD 2CC-10 /1 ira? 
December advance against O7P086 0? TCD pending W/kF 8 trf 
January advance against D7P084 07 TOO 3/kA- i o / i i r o? 
January advance againsi D7F^84 07 T B/kA -10/1 iro? 
January advance against LRAOSl 0? T 4 B B - lo / i i ro? 
January advance againsi 071^84 07 T ? F - l o / n ro? 

January advance against O7P084 07 T 9B-10111X37 
January advance against LF>V021 08 T 1AA- i2nra? 
January advance against LPkTOZI 08 T 2 0 0 - i2/Bra? 
January advance against LRA004 08 T 200^120/07 

January attvance against LRA004 08 T partial BBB 1213X17 
January advant:e egainst LRA021 07 T BCC and ZEE - VBX3B 
January advance against D7PtJS4 07 TCD BCC and 2EE - BTOTOS 
January advance against O?P0e4 07 T 72DP 300-B/BTOB 
January advance against LPM021 08 T 7G-12/03/0? 

January advance against LPV021 OS T SD - 12103m7 
January advance against LPV021 08 T BF - BOXia 
January advance againsi LPV021 06 T 300 - WOB 
June advance against LR/kO(M OS T 3BB-120X17 
June advance against LRA004 OS T ACC-1213X11 
July advance against LR/kO(M OS T ACO - 12XI3mi 
July advance againsi LRA017 08 T IBB-3/11/06 
July advance against LRAOl? 08 T 2FF-3 /1 iros 
July advance egainst LRA017 OS T BEE - 3/1 iroe 
Juty advance against LflAOl 7 08 T 4 0 0 - 3 / 1 iroB 
August advance against LRA 017 T 4DD-3/1 i ro8 

August advance against LRA 01? T 7H-3/1 iros 
August advance against LRA 01? T 9c - 3/1 iras 
August advance against LSP 096 OSBCRVOO IEE-8/25/08 S 99.399 
August advance againsi LSP 096 OSBCRVOO 2KK-8n5ro8 $ 1.414.693 
/kugust advance against LSP 096 OSBCRVOO 311 - 8/25/08 $ 1.240.620 
/kugust advance againsi LSP 096 OBBCRVOO 4HH - 8/25/06 $ 995.287 
September advance againsi LSP 096 OSBCRVOO 4HH-8/25/08 J 6.079.099 
Oclober advance against LSP 096 OSBCCCKM IEE-aosma $ 400.609 
CJctober advance against LSP 096 088CCCJ04 2KK-aosma $ 1.517.862 
CJctober edvance against LSP 096 08BCCO04 311-aosma $ 756.412 
October advance against LSP 096 088CCO04 4HH - aOSlOB S 150.948 
October advance againsi LSP 096 08BCCO04 7K-8/25/08 $ 636.679 
October advance against LSP 096 08BCCO04 SJ - 805X38 S 20B.392 
November advance against LPk/242 9H-10/17/08 $ 100.000 
August advance against LRA 017 T OBBCRVOO trf from WAF 7 to4 
Augusi advance against LSP 096 OBBCRVOO trf from WAF B to 4 $ 
CJctober advance againsi LSP 096 OSBCCCKM trf from WAF 4 to 3 -
January advance against LSP002 0SBCCO04 IFF - 10/28/08 i 220,132 
January advance againsi LSP002 OSBCCCXM 2LL - 10/28/08 S 1.165.140 
January advance againsi LSP002 0SBCCO04 BJJ - 10/28/08 S 469.728 
January advance against LSPOOZ OBBCCCXJS 10-1008X38 $ 1.085.000 
March advance against LSPOIB OSBCRVOO IGG - 12116/08 i 364,939 
March advance against LSPOIB OSBCRVOO 2MM - 12l16ma S 1.480.042 
March advance against LSPOIB 09 OSBCCCXM 2MM - 121iemB S 700.000 
March advance against LSPOIB 09 OSBCRVOO BLL - 12/1 sras $ 58.103 -
March advance against LSPOIB 09 OSBCRVOO 4 K K - 12/16/08 S 330.BS3 -
March advance againsi LSPOIB 0908BCRV0O 7N - 12116108 i 3,267 
March advance against LSPOIB 09 OSBCRVOO BL-12116X36 $ 12,716 
March advance against LSP014 09 OBBCBDOB 9J -12/16/08 t 26.000 
March advance against LSPOIB 09 OSBCCCXIS IOA - 12lieXlB $ 190.000 
March advance againsi C9H001 HQOOGEOO 11 -2/ isra9 % 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
3010011 

WAF No/Dale P L A N S - W A F HISTORY 
3010011 

WAF No/Dale 

LPV102 TCD LPV167 LPVIS? TCD LRA034 - - LPVISO LSP096 LSP096 LSP096 LPV 242 L S P 0 0 2 . LSR 002 - LSPOIB LSPOIB LSPOIB LSP014 COHOOl LSP072 LPV124 LSP201 LSP201 LSP 169 

OBBCCCXM . 08BCCCKJ4 OBBCCCXM OSBCRVOO OSBCBDOB 08BCCCJO4 OSBCRVOO OSBCBDOB OBBCBDOB OSBCCCKM OBBCCOOS OflBCRkTOO OBBCCCKM OBBCCCXJS OSBCBDOB HQOOGEOO OSBCRk/OO OBBCSWOO OBBCRVOO OSBCCCXM OSBCBDOB 

March advance against CBHOOl 501E52C 11-2/1S/09 i 88.560 

July credit againsi LSP 002 OSBCCOOS 10B-ai13m9 S (313.200) -
July advance against LSP 002 OBBCCCKM 10B-V19X19 $ 313.200 

July credit against LSP 002 OBBCCCXM 10B-8/19/09 S (313,200) 

July advance against LSP 002 OSBCCCXM io-iooama S 313,200 

July advance against LSPa72 OSBCRVOO 4LL-4/9/09 $ 5.000.000 

August advance against LSP072 OSBCRk/OO 1HH-4/9ro9 $ 389.602 

Augusi advance against LSP072 OBBCRVOO ZNN - 4ra/09 $ 2.465,206 

/kugust attvance against LSP072 OSBCRVOO ALL-A/9m9 $ 4.076.011 

August advance againsi LSP072 OBBCRVOO 7 0 - 4/9/00 $ 69.181 

LSPOIB 09 TRZB OSLRABC 302DD2C OSBCCCKM 2506 COOI 2.00 - 5/1/09 $ (12.716) 

LSPOIB 09 TR2B OSLRABC BOZDOZC OSBCRVOO 2506 COOI 2.00 - 511X19 $ 12.716 

LSPOIB 09 TR2B OBLRABC B02OO2C OBBCRVOO 2506 COOI BM -5/1/09 $ (1Z,716) 

LSPOIB 09 Tfl2B OBLRABC 302DD2C OBBCCCXM 2506 COOI 8M -5/1X39 $ 12,716 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 BNN and 20 - 9/2B/09 $ 
October advance againsi LSP201 OSBCRVOO 1.11-8-17-09 S 208,137 

Oclober advance againsi LSP201 OBBCRVOO 4MM-8/17/09 $ 2,960,791 

October advance againsi LSP201 OBBCRVOO 2PP-8/17/09 $ 1.031.072 

TRF from WAF 10 lo WAF 1 IJJand 10C- 12/15ro9 $ 
January advance against LSP201 OBBCRVOO 2PP-8/17/09 S 1.000.000 

TRF from W/kF 2 to W A F B 2SS and S'O'-7/1/10 $ 
TRF from W A f A to WAF B 4PP and B'O'-7/1/10 S (400.000) $ 400.000 

TRF from WAF 10 to WAF S 10E and B'O'-7/1/10 $ 500.000 i (500.000) 

February advance against LSP169 10 TR2B 9 L - 10/14/10 $ 100.000 

TOTAL ADVANCES $ $ $ $ $ $ 3.670.902 $ 9.S29.09S S t 100.000 S 2.668,200 $ 271.600 $ 2.250.000 $ 700.000 S 190.000 S 26.000 S 108.000 $ 12.000.000 $ $ 4.800.000 $' 400.000 $ 100.000 

Balance to Advance (WAFs less advances) $ $ S $ » $ i i $ $ t $ J $ $ s $ $ s $ $ 
A C T U A L COSTS (Disbursements) 

3010011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURREI4T MONTH Disbursements 

Balance to Advance is Disbursemenls less advances 

Balance to Attvance is Commitments less advances 

Balance to Advance is WAFS less advances 



P L A N S . WAF HISTORY 
3/31/2011 

WAF No/Dale 

LSPOIB 
OBBCBDOB 

LPV 046 03 T SALOP SOIOZO 08BCV0O4 Z507 COOI 1 - 5/5X33 

LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOI IA • eiAmB 

LRV 015 03 T SALOE 501020 OSBCRVOO 250? COOI 2 - eiAms 
LRV 015 03 T SALOE 501020 OSBCRVOO 250? COOT 3-6/4/03 

LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOI 4 - 6/4X33 

LRV 015 03 T 8AL0E 501020 OSBCRVOO 2507 COOI 5-614X33 

LRV 019 03 T SALOE 501020 OBBCRVOO 2507 COOl • 1B-7/10raB 

LRV 019 03 T SALOE 501020 OBBCRVOO 2507 COOI 2A-?/10ro3 

LRV 019 03 T B/kLOE 501020 OBBCRVOO 250? COOI 3A-? / i o ro3 

LRV 094 OBT BALOE 501020 OBBCCCKM 2507 COOI • 3A.7/10ro3 

LRV 015 03 T BALOE 501020 OSBCRk/OO 2507 CXXJl 4A-7/10X33 

LRV 023 03 T BALOE 501020 OBBCRVOO 260? COOI 10 - looamB 

LRV 023 03 T SALOE 501020 OBBCRkTOO 250? COOI 2B-10/28raB 

LRV 023 03 T SALOE 50102D OSSCRVOO 250? COOI 4B-10/28raB 

Lf>V 142 03 T SALOP 50102D OSBCCCXM 250? COOI •4B-10O8m3 

LPV 142 03 T BALOP 50102D OSBCCCXM 250? COOI 48 - 10/2Sra3 

L P V 142 03 T B/kLOP SOIOZO OSBCCCXM Z507 CCXM 3 8 - 10/28/03 

LRV 0Z6 03 TC BALOE 501020 OSBCRVOO 250? COOI 10-10/29/03 

LRV 026 03 TC SALOE 50102D OSBCRVOO 250? COOI 20 - lOOBmB 
LRV 026 03 TC SALOE 50102D OBBCRVOO 250? CCKM BC - 10/29/03 

LRV 026 03 TC SALOE 50102D OBBCfiVOO 250? CCXll 40 - laoomB 
LRV 031 03 TC SALOE 501020 OSBCRkraO 2507 COOI 1E-10/Z9raB 
LRV 031 03 TC SALOE SOIOZO OSBCRVOO ZSO? COOI 20 - 10/29ra3 

LRV 031 03 TC BALOE 501020 OSBCRk/OO 250? CCKM BD-10/29ra3 
LRV 031 03 TC SALOE 501020 OSBCRVOO 250? CO04 40 - 10/Z9raB 
L P V 037 04 T BALOP B02ODZC 08BCC004 ZSO? COOI IF-4/6/04 

LRA 010 04 T BALOR 30ZODZC OBBCRVOO ZSO? COOI ZE-4/8/04 

LRA 010 04 T SALOR 3020D2C OBBCRVOO 2507 COOI ZE - A/6X3A 
L P V 037 04 T 6/kLOP 302DD2C OSBCCCXM 2507 COOI 3E - 4/6(04 

LRA 010 04 T SALOP BOZODZC OSBCRVOO ZSO? COOI 4E-4/6/04 
LPV 03? 04 T SALOP BOZODZC OSBCBBOS Z507 COOI SA - 4/6/04 

LPV 037 04 T BALOP BOZDDZC OSBCBBOS ZSO? COOI SA - 4/6/04 

Lf lA 019 04 T SALOR BOZDDZC OBBCRVOO ZSO? COOI 10-6/1/04 

LflAOIS 04 T SALOR BOZDOZC OSBCRVOO Z507 c o o l ZF - 611/OA 

LRAOlO 04 T BALOR BOZODZC OSBCRVOO ZSO? COOI BF • 611/OA 
LPV OSS 04 T SALOP BOZODZC OSBCCCXM ZSO? CO01 BF-6/1/04 

LflAOlO 04 T BALOR BOZDDZC OSBCRVOO ZSO? COOI 4F - 611/OA 

LRAOlO 04 T SALOR BOZODZC OSBCRVOO ZSO? COOI AF • 6/1/04 
LSP0Z3 04 TRZ OSL BOZDDZC 08BCBBOZ ZSO? COOB 6-6/1/04 

LRA034 04 T SALOR BOZDDZC OSBCRVOO ZSO? CCXJI IH-7/7/04 
LRA034 04 T SALOR 302OD2C OSBCRVOO 250? CO01 Z G - 7/7/04 

LflA034 04 T SALOR 302DD2C OSBCRVOO 250? COOI Z G - 7/7/04 

LRA034 04 T SALOR 302DD2C OSBCRVOO 250? CCXJI BG - 7/7/04 
LRA034 04 T SALOR BOZDDZC OSSCRk/OO ZSO? CCXJI 4G - 7/7/04 
LRV 011 04 T BALOE 30ZOC6C OSBCRVOO ZSO? COOI 1i-9/Z0/04 

LRV 011 04 T SALOE B0ZDO6C 088CRV00 ZSO? c o o l Zh-9/Z0/04 

LRV 011 04 T SALOE B020C»: OBBCRVOO 2507 c o o l Zh-9/20/04 
LRV 011 04 T BALOE 3020060 OSBCRVOO 2507 C001 Bh - 9O0X3A 

LRV 011 04 T SALOE B020CSC OSBCRVOO 250? COOI 4h-0/ZO/04 

Lf lA 038 04 T SALOR 302DDZC OSBCRVOO Z507 0001 4h-9/20/04 

LRV 011 04 T 8/kLOE 30ZDC6C OSBCRVOO ZSO? COOI 6A-9/20ra4 

L P V Z53 04 T SALOP 30ZOO2E OBBCCCXM ZSO? COOI 21- 1Q/S/04 

L P V Z53 04 TCD SALOP 30ZDOZE OSBCCCXM ZSO? COOI 21 - 10/B/04 

LRA 001 05 T SALOR B02DD2C OSBCRVOO 2507 CCXll IJ - 1Z/Z1/04 
LRA 001 05 T SALOR B02DO2C OSBCRVOO 2507 COOI ZJ - 12O1/0A 

LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 3I-1Z/Z1/04 

LFIA 001 05 T SALOR B02DD2C OSBCRVOO 2507 COOI 4I-1Z/Z1/04 
LPV 044 05 T SALOP 302DD2C 08BCCO04 250? COOI 3J-Z/18ra5 
LPV 044 05 T SALOP 3020020 OBBCCCKM 2507 COOI. Bj-z/isras 
LRV 015 03 T SALOE 50102D OSBCRVOO 250? COOI 5D-Z / ia /05 
LRV 015 03 T SALOE SOIOZO OSBCRk/OO 250? COOI 4J-Z/1B/05 
LRV O i l 04 T BALOE 3020C6C 06BCRV00 250? COOI 4J-2/1Bra5 
Lf lA 008 05 T SALOR 302CXJ2C OSBCRVOO 2507 COOI 4J-2/1Bra5 
LRA 008 05 T SALOR BOZODZC OBBCRVOO 250? COOI 4J-2/18/05 
LRA 008 05 T SALOR 3020020 OBBCRVOO 2507 COOI 4J-2/1Bro5 
LFIA OOS 05 T 6AL0R 302DD2C OSBCRk/OO 250? COOI 4J-2/18/05 
LPV 044 05 T 8AL0P 302OO2C 08800004 2507 COOI IK-2/1 sras 
LflA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOI IK-2/1 Bras 
LRA OOB 05 T BALOR 3020020 OBBCRkrao 2507 COOI 2K-2/18/05 
LRV 011 04 T BALOE 3020C6C OBBCRVOO 2507 COOI SB-2/18/05 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOI 68-2/1 eras 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVkre995388401 



PLANS - WAF HISTORY 
3010011 

WAF No/Date 

LSPOIB 
OBBCBDOB 

LPV 031 OA T BALOP B02DD2C 088CBB06 250? 0002 5E-6/13ro5 
LRA 019 05 T BALOR B02OD2C OBBCRVOO 2507 COOI IL-e/IBTOS 
LPV 095 05 T SALOP 302OOZC OBBCCCXM 250? COOI IL-6/13/05 
LRA 019 05 T SALOR B020D2C OSBCRk/OO 2507 COOI 2L-6/13ro5 
LRA 019 05 T S/kLOR B020D2C OSBCRVOO 2507 0001 2L-6/1 Bros 
W4X607 OiraSC 26W10NN 405FB2A 2507 COOI BK-6/1 Bras 
LPM 095 05 T SALOP B02DOZC OSBCCCKM 250? 0001 3K-6/13/05 
LRA 019 05 T S/kLOR BOZDDZC OSSCRVOO 2507 COOI AK^ 6/13X15 
LflA 019 05 T BALCJR BOZDDZC OBBCRVOO 250? COOI 1M - eoems 
LPM 095 05 T BALOP B02ODZC OSBCCCXM 2507 CCXJI 1 M • 6/28/05 
LRA 019 05 T SALOR BOZDOZC OSBCRk/OO Z507 C001 2M - 6O3I0S 
LflA 019 05 T 8ALOR BOZODZC OBBCRVOO 250? COOI 2M• eoems 
LPV 095 05 T SALOP 302DOZC OSBCCCKM ZSO? COOI BL • eosms 
LRA 019 05 T SALOR 30ZDDZC OSBCRk/OO Z507 COOI AL • 603XIS 
LPM223 05 T BALOP BOZDDZC OBBCCOCM 250? COOI IN •9112X15 
LPM223 OS T B/kLOP 30ZDD2C OSBCCCXM ZSO? COOI IN •9/12X15 
LPV229 OS T BALOP 30ZDOZC OSBCCCXM Z507 COOI 2N • 9/12X15 
UlACMS 05 T SALOR 30ZODZC OBBCRVOO 2507 COOI 2N - 9/12ra5 
LflACMS 05 T SALOR 302DO2C OSSCRVOO 2507 COOt BM - 9/t2ra5 
LtlA046 05 T BALOR 302DO2C OBBCRVOO 250? COOI 4M-9/1Zro5 
LRAOOl 06 T SALOR 302DO2C OSBCRk/OO 2507 COOI l-O'-IZ/IBTOS 
LRAOOl 06 T BALOR 3020020 OBBCRk/OO 2507 COOI Z U - - 12/13/05 
LRAOOl 06 f BALOR BOZODZC OSBCRk/OO 2507 COOI BN-12/1Bro5 
LRVOl 1 04 T BALOE 30ZDC6C OSBCRVOO 250? COOI BN and SC -12/13/05 
LRAOOl 06 T BALOR BOZDOZC OSBCRVOO 250? COOI AN-12113ms 
LSP023 04 TR2 OBL B02DD2C 08BCBB02 250? COOB 6 0 - 12/13/05 
LRA 00? 06 T SALOR B02OD2C OSBCRVOO 250? CCJOl B-Q- - 4/5/06 
LRA 00? 06 T S/kLOR 302DD2C OBBCRVOO 2507 COOI B"0" - 4/5/OS 
LRA 007 06 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI 2P - 4/5/06 
LflA 00? 06 T BALOR 302DD2C OSBCRVOO 250? CCXJI 2P-4/5ra6 
LRA 007 06 T SALOR BOZODZC OBBCRk/OO ZSO? COOI IP-4/5/06 
Lf lA 00? 06 T SALOR 302DD2C OBBCRVOO 250? COOI IP - 4/5TOS 
LRA 007 06 T 8/kLOR BOZODZC OSBCRVOO 2507 COOI 4'XJ- - 4/5/06 
LFIA 007 06 T 8AL0R 302DD2C 08BORk/00 2507 CCXJI 4-0- - 4/5/06 
LRV 007 06 T SALOE 302OC6C OSBCRVOO 2507 COOI IQ-5/30/06 
LRV 00? 06 T S/kLOE 30201^60 OSBCRVOO 250? COOI 2Q - 5/30/06 
LRV 007 06 T SALOE B02OC6C OSBCRVOO 2507 COOI BP - 5/30/06 
LRV 007 06 T 8/kLOE 302DC6C OBBCRVOO 2507 COOI 4P - SO0I06 
LRA027 06T 8/kLOR 302OO2C OBBCRk/OO 2507 COOI 1R-6/12ra6 
LRA027 OST SALOR 302DD2C OBBCRk/OO 250? COOI 2R-6/12/06 
LflA027 OBT SALOR 302D02C OSBCRVOO 250? COOI 2R-6/12ra6 
LRAOZ? OST 8/kLOR 302D0ZC OSBCRk/OO 250? COOI BQ-6/12/06 
LtlA027 OST B/kLOR 3020DJC OBBCRVOO 2507 COOI 4Q-6/12/06 
LFIA027 06T 8/kLOR BOZDDZC OBBCFIVOO Z507 COOI 4Q-6/12/06 
Transfer LRA 007 06 T eALOR BOZDOZC OSBCRVOO 2T and BS 6/3X16 
LRV 00? 06 T SALOE B O Z D C ^ OSBCRVOO 2507 COOI 4S 8/9/06 
Lf lA 00? 06 T 8AL0R 302DD2C OSBCFIkTOO 2507 COOI AS 819X36 
LRA 036 06 T SALOR B02OD2C OBBCRVOO 2507 COOI IS •813X36 
LRA 036 06 T 8/kLOR 3020020 OBBCRVOO 2507 COOI IS-S/s ras 
LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOI 2S-8ra/06 
LRA 036 06 T SALOR 302DD2C 08BCRk/00 2507 COOI 2S - 8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 250? COOI 4 R . B W 0 6 
LFIA 036 06 T SALOR BOZDOZC OSBCRk/OO ZSO? COOI 4R - 8/8/06 
LPV 169 06 T S/kLOP 30ZDOZC OBBCCCKM 2507 COOI 3R-8/Sra6 
Transfer LFIA 036 OS T S/kLOR B02OD2C OSBCRk/OO 2U and 4T- 902X36 
LPV226 06 T SALOP 302DD2C OBBCCCKM 1T. 10/24/06 
LPV22e 06 T 8/kLOP BOZODZC OBBCCOCM 2V- 10/24/06 
LPV226 06 T SALOP BOZDOZC OBBCCCKM BT - 10/24/06 
LFIA 036 06 T SALOR BOZDDZC OSBCRVOO ZSO? COOI 4 V - 12/12/06 
LRA 036 06 T eALOR BOZODZC OBBCRVOO 250? COOI 2W- 12/12/06 
LRA OOZ 07 T BALOR BOZODZC OBBCRVOO ZSO? COOI 2 W - 12/12/06 
L f V 019 07 T BALOP B02CJD2C OBBCCOOI 250? C004 3 U - 12/12/06 
LPV 019 07 T BALOP 302DD2C 08800002 2507 C002 BU - 12/12/06 
L f ^ 019 0? T BALOP 302OD2C OSBCCCXIS 2507 0006 BU - 12/12/06 
LRA 002 07 T BALOR 302D02C OSSCRk/OO 2507 COOI BU - 12/12/08 
LPV 019 07 T SALOP 302DD2C OSBCCOO? 2507 COOB 7-12/12ra6 
LFIA 005 Q? T SALOR 302D02C OSBCRVOO 2507 COOI IU-2/6/0? 
LflA 005 07 T SALOR 3020D2C OBBCFIVOO 250? COOI 2X-2/em7 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 2X-2/6m7 
LRA 005 07 T BALOR 302DO2C OSBCRVOO 2507 COOI 2X-2/6ra? 
LflA 005 07 T SALOR B02DD2C OSBCRVOO 250? COOI B v-z/sra? 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
3/31/2011 

W A F No/Dal 

LSP013 
OBBCBDOB 

LRA 005 07 T SALOR B02002C OSBCRVOO 250? COOI 4w-z/sra? 
LflA 005 07 T BALOR 3020020 OSBCRVOO 2507 COOI 4W-2rero7 
LPV 052 07 T SALOP B02D02C OBBCCOO? 250? COOB 7A-2raro? 
LPV 125 07 TCD SALOP 302DOZC OBBCCCXM Z507 COOI IV-snm/ 
LPV 1Z5 07 TCD SALOP BOZDDZC OBBCCOCM 2507 COOI 2Y-sn/07 
LPV 125 07 TCD BALOP 302DD2C 08BCCO04 2507 COOI Bw-snmi 
LRA 021 0? T S/kLOR B02DD2C OBBCRVOO 2507 COOI BW • 5/?ra? 
LRA 021 07 T SALOR B02DD2C OSBCRVOO 250? COOI 3W-5/7ro? 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl Ax-snmi 
LPV 125 0? TCD SALOP 302OD2C OBBCCCXM Z507 COOB 8 - 5/7/0? 
LflA 037 0? T SALOR BOZDDZC OSBCRVOO 250? COOI 1W-?/12ra7 
LRA 03? 07 T SALOR BOZDDZC OSBCRVOO 250? COOI 2Z-7/12X37 
LflA 037 0? T SALOR BOZDOZC OSBCRVOO ZSO? COOI BX-7/12X37 
LRA 03? 0? T SALOR 302DD2C OSSCRVOO 250? COOI AY • 7/12X37 
LRA 037 07 T SALOR 302DO2C OSBCRVOO 250? COOI AY-7/12X37 
LRV 009 07 T 9/kLOE 302DCSC OSBCRVOO 2507 CO01 AY-7112X37 
LPV 166 07 T SALOP 3020020 OSBCCCXM 2507 COOI 7C - 7/12107 
LflA 03? 07 T BALOR 302D02C OSBCRk/OO 250? COOI 70 - 7/12ra7 
LPV IBS 07 TCO B/kLOP BOZDDZC OSBCCCKM 2507 COOI ix-s^zra? 
D7P041 0? T 72DP B02DO2D HOOOBMOO 250? IX-612X17 
Lf>V 188 07 TCD SALOP B02DO2C OBBCCCXM 250? COOI z/kA-s/zra? 
07P041 07 T 72DP 302DDZD HOOOBMOO 2507 BY-8/2X17 
LRA 037 07 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI AZ-6/2X17 
LRA 038 07 T SALOR 302DD2C OSBCRk/OO 2507 COOI AZ-80X31 
LPV 188 0? TCD SALOP 302OD2C OSBCCCXM 250? COOI AZ-8/2X37 
LRA 03? 0? T BALOR 302DDZC OSBCRVOO Z507 COOI 70-6/2X37 
LPV 188 0? TCD BALOP BOZDDZC OBBCCCXM ZSO? COOI 70 •812X37 
D7P037 0? T 7ZDP BOZODZC HOXBMOO ZSO? SA-a/zra? 
D7P037 07 T 7ZDP BOZDDZC HOOOBMOO 250? eA-sfzro? 
D7P04Z 07 T 7ZDP 302OD2D HQOOBMOO 250? S A - s / z r a ? 
ZWBE62 060? 03 262W0NN 405F84A 2571 S A - s / z r a ? 
D7P041 0? T 72DP 302DD2D HQOOBMOO 2507 9-8/zra7 
LPV IBS 07 TCO SALOP 302D02C 08BCCXJO4 2507 COOI 1Y-9/4ra7 
LPV 2Z2 07 T BALOP 302OO2C 08BCCCX14 2507 COOI 1Y-9/4ra7 
LPV ZZZ 07 TCO SALOP 302DD2C OBBCCCXM 2507 COOI ZBB - 9IAm7 
LPV 222 07 T BALOP B02002C OBBCCXXM 2507 COOI ZBB - 9IAm7 
O7P059 0? TCD 72DP B02D02C HQOOBMOO 2507 2B8-9/4ra7 
D7P059 0? TCO 720P 302DD2C HQOOBMOO 2507 2BB - 9/4ra7 
O7P060 0? TCD 72DP 302DO2C HQOOBMOO 2507 . 28B - 9/4ra? -LPV 2ZZ 0? TCO 8AL0P B02DD2C 08BCCO04 2507 COOI BZ - 9/4ra7 
LPV 186 07 TCD SALOP BOZDDZC OSBCCCXM Z507 COOI 4AA - 9/4/07 
LPV ZZZ 0? TCD BALOP BOZDDZC OSBCCOCM 2507 COOI 4AA-9/4 /0? 
LflA 048 07 TCD 8/kLOR 302D02C OSBCRVOO 2507 COOI 4AA - 9/4ra7 
LRV 021 07 TCD SALOE 302DC6C OSBCRVOO 250? COOI 4AA.9/4ra7 
LRV 0Z1 0? T 8/kLOE 302DC6C OBBCRVOO 2507 COOI 4AA - 9/4ra7 
D7P060 0? TCD 72DP B02DD2C HQOOBMOO 2507 7E - 9/4ra7 
LPV23B 07 T BALOP B0ZDD2C OSBCCCKM 2507 COOI 12- 10/1 ira? 
L f ^ B B 0? T 8/kLOP 302DD2C 08BCCCJ04 2507 COOI 2 C C - i o / i i r a7 
LPV227 0? T BALOP BOZDDZC 08BCCCKM ZSO? COOI 200-10 /1 ira? 
LPVZ40 07 T BALOP BOZDDZC OBBCCCXM Z507 COOI 2 0 0 - 1011ITO? 
D7P084 0? TCD 7ZDP 30ZDDZC OSBCT/kOO ZSO? zee - lo/iira? 
D7P086 0? TCD 7ZDP 30ZDC6C OSBCTAOO ZSO? zee -10/1 ira? 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 3 A A - 10/1 iro? 
D7P084 07 T 72DP 302OD2C OSBCTAOO 2507 3/kA- 10/11X37 
LRAOSl 07 T S/kLOR 302DD2C OSBCRVOO 2507 COOI 4 B 8 - i o / i i r o? 
D7P084 0? T 72DP 302DD2C OSBCTAOO 250? ?F-10 /1 ira? 
0?F>OB4 0? T 72DP 302DO2C OBBCTAOO 2507 80-10/1 ira? 
O7FJ084 07 T 72DP 302OD2C OBBCTAOO 250? 98-10/1 ira? 
O7P0B6 0? TCD 72DP 302OCSC OSBCTAOO 2507 ZEE - I/sras 
07FHJ86 07 TCD 72DP 302OC6C 08BCTA00 250? SE - 1/8ra8 
LFIA021 0? T S/kLOR 302DD2C OSBCRVOO 2507 COOI BCC . l/STOB 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO ZSO? BCC - 1/8TO8 -LflAOZI 0? T 8/kLOR BOZODZC OSBCRk/OO Z507 CXXJl ZEE - 1/8X38 
D7FKI84 07 TCD 7ZDP BOZODZC OBBCTAOO ZSO? ZEE - 1/8TOB 
07P0S4 0? T 7ZDP 302O02C OBBCTAOO 250? SF - 3/B/OS 
D7P0S4 0? T 72DP 302DD2C OeBCTAOO ZSO? BDD-B/BTOB 
LPV0Z1 OB T B/kLOP 302DD2C 08BCCO04 2507 COOI 1AA- 1ZAJTO? 
L F ^ 2 1 oe T B/kLOP 302OD2C OSBCCCKM 2507 CXIOl Z D O - I Z W O ? 
LRA004 08 T SALOR 302OOZC OSBCRVOO Z507 COOt ZOO - IZ/BTO? 
LFIA004 08 T e/kLOR BOZODZC 08BCRk/00 ZSO? COOI BBB - IZ/BTO? 
LRA004 OB T SALOR BOZDDZC OSBCRVOO Z507 COOI 3 8 8 - IZAlra? 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DWB995388401 



PLANS-WAF HISTORY 
3010011 

WAF No/Dale 

LSPOIB 
OBBCBDOB 

LflACKM 08 T BALOR BOZDDZC OSBCRk/OO ZSO? COOl 4CC - 12/03/07 
LflA004 OS T 8AL0R BOZODZC 088eRk/00 ZSO? COOI 4CC-12TO3/07 
LPk/OZI 08 T BALOP BOZDDZC OSBCCCXM ZSO? COOI ? G - IZ'OBTO? 
Lf>V021 08 T SALOP 302DD2C OSBCCOCM 2507 0001 SO - I2ra3ra7 
l-PkTO21 08 T SALOP 302DD2C OSBCCCXM 2507 0001 SF-BOmS 
Lf^021 08 T SALOP 302DDZC OSBCCCJCM Z507 COOI BDD - i/3ma 
LRAOl? OS T SALOR BOZDDZC OSBCRVOO Z507 COOI IBB-3 /1 iras 
LRAOl? OS T SALOR BOZDDZC 08BCRV00 Z507 0001 2FF - '0/1 iras 
Lf lAOl? 08 T 8/kLOR BOZDOZC OSBCRVOO ZSO? COOI BEE-3/11/08 
LRAOl? OS T SALOR 3020020 088CRk/00 250? COOI 4DD - 3/1 iras 
LRAO 1 ? 08 T BALOR B02OD2C OBBCRVOO 250? COOI 4D0 - 3/1 iroB 
LRA017 08 T SALOR 3020020 OSBCRVOO 250? COOI IH-BllimS 
LF^069 OS T SALOP 302DO2C 08BC6CJ0B 250? COOI 90-3 /1 iras 
LflA027 OST BALOR 302DO2C OBBCRVOO 2507 COOI ICC-5/19/08 
LRA02? OST BALOR 302DD2C OBBCFIVOO 2507 COOI 2GG-5/19X38 
LflA027 06T 8/kLOR 302DO2C OSBCRVOO 250? CXJOl BFF-SI13XIB 
LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOI 3FF-5l13m8 
LflA027 06T eALOR B02DDZC OBBCRVOO 250? COOI 4EE-5/19/08 
LF^102 06 TCO ALOP 302OO2C OBBCCtXM 250? COOI 71 - SI19m8 
L P V l 0 2 oe TCD ALOP 302DD2C OflSCCCXM 2507 COOI BH-5/19/08 
LPV102 08 TCD ALOP B02DO2C OSBCCCXM 250? COOI 9D-5/19ra8 
L P V l 02 08 TCO ALOP 302OD2C OSBCCCXM 250? COOI 9E-BOSXIB 
Lf>V102 08 TCO ALOP 302OD2C OSBCCCKM 250? COOI 2HH-Sn5raS 
LFV16? 08 T 8AL0P B02D02C 088CCCJ04 2507 COOI 100-6/25/08 
LPV167 08 T SALOP 3Q2002C 06800004 2507 COOI Z 11 - 6/25/08 
LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOI BGG - e/zsras 
Lf>V167 08 T 8AL0P B02DD2C OBBCCCKM 2507 COOI 4FF - BOSXIB 
LPV167 08 TCD BALOP 302OD2C OBBCCCXM 2507 COOI AFF . 6OSI0S 
LRA034 08 T BALOR B0ZOO2C OBBCRVOO 2507 COOI AFF-eosms 
LF^167 08 T SALOP BOZDDZC 0SSCCCJ04 2507 COOI 7j - eosma 
LPVISO 08 TCO SALOP 302DD2C OSBCBDOB 2507 COOI 3F - eosme 
LflA034 08 T 8/kLOR 302DO2C OSBCRVOO 2507 COOI 2JJ • 70Ama 
LflA034 08 T SALOR 3020020 OBBCRVOO 2507 COOI BHH - 70AX38 
LPV l67 OS TCD SALOP 302DO2C OSBCCCXM 250? COOI BHH . 70AX38 
LRA034 OS T SALOR 302002C OBBCRVOO 2507 COOI AGG•704ma 
LPV167 08 TCO SALOP 302OD2C OSBCCCXM 250? COOI 4GG - 7/Z4roS 
LflA027 067 8AL0R 3020020 OBBCRVOO 2507 0001 l E E - e / z s r o s 
LPV167 08 T BALOP BOZODZC OBBCCCJCM 250? COOI IEE •aosma 
LSP096 08 TRZB OBLRABC 30ZDDZC OBBCCCKM Z507 COOI IEE •aosma 
LSP096 08 TRZB OBLRABC B02DO2C OBBCRVOO 2507 COOI lEE-aosxja 
LflA027 OST SALOR 3020020 OBBCRk/OO ZSO? 0001 2KK-e/25TO8 
L f ^ IOZ OB TCD ALOP B02002C OSBCCCKM 2507 COOI ZKK-sosma 
LFVIS? OS T SALOP 30ZDD2C OSBCCCXM 250? COOI ZKK- aosma 
LRA034 OS T SALOR B0JDD2C OBBCRVOO 250? COOI ZKK-B/ZSraB 
LSP096 08 TRZB OBLRABC BOZODZC OSBCCCKM ZSO? C001 ZKK•Bosxa 
LSPOOe OS TRZB OSLflABC BOZDDZC OSBCRkTOO ZSO? COOI 2KK - 6/25/08 
LRA034 06 T SALOP BOZDDZC OSBCRVOO Z507 COOI 311-aosma 
LflAOZ? OST SALOR 302DO2C OSBCRVOO 250? COOI 311 - 8/25/08 
LF=V167 08 T SALOP 302002C OBBCCCXM 250? 0001 311-aosma 
LPV167 08 TCD SALOP 3020020 OSBCCCKM 2507 COOI Bll • s/zsrae 
LPM102 08 TCO ALOP 302DD2C OSBCCCJCM 2507 COOI 311 - 8/25/06 
LEP096 08 Tri2B OSLRABC BOZDDZC 088CCOO4 250? COOl 311 - aosxia 
LSP096 OS TRZB OSLRABC 302DD2C OSBCRVOO 2507 C001 311 - aosms 
LflA027 OST BALOR 30ZDD2C OBBCRVOO 250? COOI • 4HH-Ba5roe 
LPV16? OS T SALOP 302DD2C OBBCCCXM 2507 COOI 4HH- sosma 
LPV16? 06 TCD 8/kLOP 302DD2C OBBCCCKM 2507 COOI 4HH-aosma 
LSP096 08 TRZB OBLFIABC 302DD2C OSBCCCKM 2507 COOI 4HH - 8/25/08 
LSP096 08 TR2B OaLRASC 302DO2C OBBCRVOO 2507 COOI 4HH - 8/25/08 
LSP096 08 TR2B OSLflABC 302OD2C OBBCRVOO 2507 COOI 4HH. BO5I0S 
Lf^167 08 T BALOP B02OO2C 08BCCO04 2507 COOI 7K-aosma 
LPV102 08 TCD ALOP 302OO2C OSBCCCXM 2507 COOI 7K-B05ma 
LSP096 OS TRZB OSLRABC 302DO2C 088CCO04 2507 COOI 7K-aosma 
LF^VIOZ OS TCD ALOP 302DD2C OBSCCCXM 250? COOI BJ - aosma 
LSP096 08 TRZB OSLRABC 302DDZC 0SSCCCJ04 Z507 COOI SJ-s/25/08 
LPV160 08 TCD SALOP 302DD2C OBBCBDOB 2507 COOI 9G-8/25/08 
LSP096 OS TR2B OSLRABC B02DD2C OBBCBD03 250? COOI 9G - aosms 
LSP096 08 TRZB OSLRABC 302DD2C OSBCBDOB 2507 COOI 9H • io/ i7ras 
LPM2A2 OS TCD SALOP B02DO2C OSBCBDOB 2507 COOI 9H-10/17ras 
LSP002 09 TRZB OSLRASC BOZDDZC OSBCCCXM 2506 COOt IFF - 10/2STO8 
LSPOOJ 09 TR2B OSLRABC B02OD2C OBBCCCKM 2506 C001 2 a - io/28ra8 
LSP002 09 TRZB OBLRABC 302DO2C OSBCCCXM 2506 COOI BJJ - io/2sras 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 

3/31/2011 
WAF No/Dale 

LSPOIB 
OBBCBDOB 

POP extension only 411 - 10/28TO8 
P O P extension only 7L-10/28/08 
F ^ P extension only SK - 1Q/28TO8 
P O P extension only 91 - 10/28/08 
LSP002 09 TRZB OSLRABC BOZDDZC OSBCCOOS ZSOS COOS 10- 10/28TOS 
LRA017 OS T 8/kLOR B02DO2C OBBCRVOO 2507 COOI 7M 12/16raS 
LSP096 08 TR28 OBLRABC 302DD2C OBBCRVOO 250? COOI BKK-121iemB 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCKM 2507 COOI BKK - 12/16ras 
LSP096 08 TRZB OSLRABC BOZDOZC OSBCRVOO 250? COOI 4JJ -12116106 
LSP096 08 TR2B OSLFIABC 302DD2C OSBCCCXM 2507 COOI AJJ-12116X36 
LRA017 08 T BALOR 3020020 OSBCRVOO 2507 COOI AJJ . 12116108 
LSPOIB 09 TR2B OBLRABC 302DD2O OBBCRVOO 2506 COOI IGG-12116X18 
LSPOIB 09 TR2B OSLFIABC B02DD2C OBBCRVOO 2506 COOI 2MM-12116X38 
LSPOIB 09 TFI2B OSLflABC B02DD2C OBBCCCXM 2506 COOI 2MM-12lieX3e 
LSPOIB 09 TRZB OSLRABC BOZDDZC OBBCRVOO Z506 COOI 3LL-121iemB 
LSP013 09 TRZB OSLFIABC BOZDDZC OBBCRVOO 2506 COOI AKK - 12l16mB 
LSPOIB 09 TR28 OSLFIABC 302DD2C OSBCRVOO 2506 COOI ? N - 12/16/08 
LSPOIB 09 TRZB OBLRABC BOZDDZC OBBCRVOO Z506 COOI 8L-12116X38 
LSP014 09 TRZB OSLBCOB BOZDDZC OSBCBCXJB 2506 0001 9J- 12116m6 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCOOS 2506 0006 IOA - 12/16/08 
COHOOl 09 T SOC 501E52C HQOOGEOO ZS06 11-2/16X19 
COHOOl 09/10 B 500 501E52C 2506 11-2116X39 
LSP072 09 TFI2B OBLRABC 302OO2C OBBCRVOO 2506 COOI 1HH-AI9X19 
LSP072 09 TR2B OBLfiABC 3020020 OBBCRVOO 2506 COOI 2NN - 4TO/09 
LSP072 09 TFIZB OBLFIABC BOZDOZC OSBCRVOO ZSOS COOI 4LL - 4/9/09 
LSP07Z 09 TRZB OBLRABC 302DO2O OSBCRk/OO 250S COOI ALL-A/9X39 
LSP072 09 TRZB OSLflABC 302DD2C OSBCRVOO 2506 COOI 7 0 • 4/9/09 
L P V l 24 09 T SALOP 302OD2C OSBCSWOO 2506 0002 11A-4/9/09 
LSPOl 3 09 TR28 OBLRABC 302DD2C OSBCCCKM 2506 C001 2.00-5/1/09 
LSPOIB 09 TR2B OSLftABC B02DD2C OBBCRVOO 2506 COOI 2.00-5/1/09 
LSPOIB 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOI 8M -5/1/09 
LSPOIB 09 TRZB OSLRABC 302DD2C 088CCO04 2506 COOI BM •511X19 
LSP002 09 TRZB OSLRABC BOZDDZC OSBCCOOS 2506 C006 10S.8/1BTO9 
LSP002 09 TR28 OeLRABC 302OD2C OBBCCCKM 2506 C006 10B-8/1B/D9 
LSPOOZ 09 TRZB OSLflABC B02OD2C OBBCCCXM 2506 0006 108-8/13/09 
LSP002 09 TRZB OeLflABC BOZDDZC a88CCCJ04 Z506 C006 3MM-8/1BTO9 
LPV1Z4 09 T SALOP 302OO2C OeBCSWOO 2506 C002 11 B- 816X13 
LSP201 09 TRZB OSLRABC BOZDDZC OBBCRVOO 2506 COOI 1.11-8/17/09 
LSP201 09 TR2S OSLRABC 302DD2C OSBCRVOO 2506 COOI 2PP - 8/17TO9 
LSP201 09 TRZB OSLRABC BOZODZC OSBCRkraO ZSOS COOI 2PP-e/17TO9 
LSPZ01 09 TRZB OBLRABC 30ZDD2C OBBCRVOO 2506 COOI 4MM-e/1?/09 
LSP002 09 Tfl2B OSLRABC 302DD2C OBBCCCKM 2506 0006 BNN - 9/23/09 
LSPOOZ 09 TRZB OSLRABC 30ZODZC OSBCCCXM 2506 C006 2QQ-9/2BTO9 
LSPOIB 09 TRZB OBLR/kBC 30ZDDZC OBBCCCKM Z506 COOI UJ-12115X39 
LSPOIB 09 TRZB OSLRABC BOZDDZC OSBCCCXM 2506 COOI 100-12115X39 
LSPOIB 09 Tfl2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 2SS-7 /1 /10 
LSP201 09 TF12B OBLRABC 302DD2C OSBCRVOO 2506 COOI 4.00-6/Z9/10 
LSP201 09 TRZB OSLRABC 302DD2C OSBCCCXM 2506 COOI 4.00-6/Z9/10 
LSP201 09 TF12B OBLR/kBC 3020020 OSBCCCKM 2506 COOI 4PP-7/1 /10 
LSP002 09 TR2B OSLRASC 302DD2C OSBCCCXJS 2506 0006 10.0-609/10 
LSP002 09 TR2B 08LflABC 302DD2C OSBCCCKM 2506 C006 10.0-609/10 
LSP002 09 TR2S OBLRABC 302DD2C OSBCCCKM 2506 0006 10E-7/1/10 
LSP013 09 TflZB OSLRABC BOZDOZC 08BCCO04 2506 COOI 8 ' 0 ' . 7/1/10 
LSP201 09 TR2B OOLRABC 302DO2C OSBCCCKM 2506 COOI B'O'-7/1/10 
LSP002 09 TR2B OSLRABC B02DD2C OSBCCCXM 2506 C006 B'O'-7/1/10 
LSP169 10 TR2B OSLBCOB 302OO2C OSBCBDOB 2506 COOI 9 L - 10/14/10 
LSP013 11 TRZB 08LBC0B B02DD2C OBBCBDOB 2506 COOI 9M-SOWZ/3 /11 t 400.000 
TOTAL WAFs $ 400.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAC5#DW6995388401 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS - WAF HISTORY 

3010011 

WAF No/Date 

LSPOIB 
0BBCBOO3 

CURREKrr MONTH COMMITMENTS 

Balance lo CXimmit (WAFS less commitments) 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 



P L A N S - W A F HISTORY 
3/31/2011 

WAF No/Date 

LSPOIB 
OBSCBDOB 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 

A D V A N C E S 
3/31/2011 

July advance against LPV046 
Aug advance against LRVOIS 
1st January advance against LRVOIS and LPV 412 
1st January advance against LRVOIS 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance against LRV 031 (Wafs IE, 2D, 3D, 4D) 
Jury advance against LRV 026 (Wafs 1D, 2C, 3C, 4C) 
August advance against LRV 015: LPV037; LRA 010 1F ,3B .4B . pan2E 
Sept advance against LRAOlO part4E 
Sept advance against LRAOlO. LPV037 p a n 4 E , 2 E , 3 E , 5 A 
Sept advance against LPVOSS, Lf^A019 3F, 1G,2F, 3F, pari 4Fl 
October advance against LRA019, LRA 034; LSP023 IH.part 2G, 4 F . 6 A 
Decemberadvance against LRA034, LRVOII 2G. 3G. 4G. Ii. part 2h 
February advance against LPV253,08BCCO04 21 
February advance against LRA OST, OSBCRVOO 1J ,2J , 31. 41 
Febmary advance against LRVOIS 08BCRV00: LPV 037 part 2h. 3h. 3J . 4h, 
08BCBB06: LRVOl 1 OSBCRVOO; LRA 03S OSBCRVOO part4J, 5B plusSE 
LPV044 OSBCCCKM; LRA 008 OSBCRVOO 
Credit IPAC May 6 
May advance against LRAOOS OSSCRVOO part of 4J 
June advance against LPV 044 0SBCCO04 part of 3J 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LPV 044 OSBCCOIM part or IK 
June advance against LRA 008 OSBCRVOO par to f lK 
June advance against LRA 008 OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against LPV OSS 088CCO04 IL 
June advance against LRA 019 OSBCRVOO part 2L 
Aug advance against LRA 019 OSBCRVOO part of2L 
Aug advance against W4X607 part or3K 
Aug advance against LPV 095 05 08BCCO04 part of 3K 
Aug advance against LRA 019 OSSCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance against LPV 095 05 06BCCO04 1M 
Aug advance against LRA 019 OSSCRVOO part o f2M 
Nov advance against LPV229 0SBCCO04 part of IN 
Nov advance against LRA 019 OSBCRVOO 2M 
Nov advance against LRA 019 OSBCRVOO 4L 
Nov advance against LPV 095 0SBCCO04 3L 
Jan advance against LRVOl 1 OSBCRVOO 3N 
Jan advance against LPV229 08SCCO04 IN 
Jan advance against LPV229 0SBCCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LRA046 OSBCRVOO 3M 
Jan advance against LRA046 OSBCRVOO 4M 
Jan advance against LRAOOl OSBCRVOO 1 "0-
Jan advance against LRAOOl OSBCRVOO 2"0-
Jan advance against LRAOOl OSBCRVOO 3N 
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance against LPV037 OSBC6B06 Partial 5D 
Feb advance againsi LPV037 08BCBB06 Partial SD 
Advance trf in Volpe's records lo match EPA records from LPV229 to LRA 007 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 
Mar advance against LPV037; LPV 229 partial IN, partial 2N 
Mar advance against LRA 007 3"0"; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance against LRA 007 partial IP ; partial IO 
July advance against LRA 007 4"0" - 4/S/06 
July advance against LRV 007 IQ-5/30/06 
July advance against LRV 007 2Q - 5/30/06 



P L A N S - W A F HISTORY 
3010011 

WAf No/Date 

LSPOIB 
0SBCBDO3 

Juty atlvance against LRV 007 BP - 5/30/06 
July atlvance against LRV 00? 4P - SO0X36 
July advance against LRV 007 AS - 8ra9/06 
July advance against LRA 00? 4S - erao/oe 
July advance against LRA 007 2T and BS 8/9/06 
July advance against LRA 027 IR-6/12/06 
Juty advance aqainst LRA 02? 2R - 6112106 
Aug advance against LRAOZ? 2R - 6/t2ra6 
Aug advance against LRA 027 30-6112X36 
Aug advance againsi LRA 02? AQ-6112X16 
Sep advance against LRA 027 partial 40 6112106 
Sep advance againsi LRA 036 partial IS 8/8/06 
Oct advance against LRA 036 panial IS 8/6/06 
Odl advance against LRA 036 parlial 2S 8/8/06 
Nov advance atjainsl LRA 036 partial 2S 8/8/06 
Nov advance against LRA 036 partial 4R Blame 
December advance against LRA036 partial AR 8/8/06 
December advance against LPV 169 3R 8/8/06 
Oecember advance against LPV 226 1T 10/24/06 
December advance against LPV 226 2V-10/24/06 
December advance against LPV 226 BT -10/24/06 
January advance a^ ins t LRA 036 2U and 4T. 9/22/06 
January advance against LRA 036 2 W - 12/12/06 
January advance against LRA 036 4M-12112106 
January advance against LRA 002 2W-12112106 
January advance against LPV 019 1-12112106 
January advance aqainst LPV 019 BU -12112106 
January advance against LPV 019 BU -12/12/06 
January advance aqainst LPV 019 3U - 12112106 
January advance aqainsl LRA 002 BU - 12/12/06 
April advance against LRAOOS IU-216107 
Apnl advanr:e against LRAOOS partial ZX - ZWO? 
May advance againsi LRAOOS panial ZX - 216X17 
June advance against LRA 005 partial 2X-2mil 
June advance against LRA 005 partial 3V - 2/6X17 
June advance against LRA 005 panial 4 W - Z W O ? 
July advance against LRA 005 panial AW-216107 
July advance against LPV 052 7 A - 216107 
July advance against LPV 125 IV-5/7/07 
July advance against LPV 125 2Y - 5/7/07 
July advance against LPV 125 panial BW-5/7/07 
July advance against LRA 021 partial 3W-5/7ra7 
Augusi advance against LRA 021 partial 3W-5/7ra? 
August advance apainst LRA 021 4x - snmi 
August advance against LPV 125 e - sn/07 
August advance againsi LRA 037 IW-7112107 
August advance against LRA 03? 2Z-7/12107 
August advance against LRA 037 BX-7/12X37 
August advance against LRA 037 part iaUY-7/1 zra? 
September advance againsi LRA 037 partial 4Y - 7/1Z/07 
Seplember advance against LRV 009 partial 4Y - 7/12101 
Seplember advance against LPV 166 panial 70-7/12/0? 
September advance against LRA 03? partial 70-7/12X17 
Oclober advance aqainsl LPV IBB 0? TCD IX-8/2107 
September advance against D7P041 IX-B/2/07 
Oclober advance aqainst LPV IBB 0? TCD 2AP. - BOIOl 
September advance against D7P041 BY - 3/2107 
September advance against LRA 037 AZ - 812101 
September advance against LRA 038 AZ - Bomi 
October advance againsi LPV 188 07 TCD AZ - BOIOl 
September advance against LRA 037 ?D - 8/2/07 
October advance against LPV IBB 0? TCD ? D . 8/2/07 
September advance against 07POB7 partial eA - B/2/07 
C^tober advance againsi O7P03? partial 8A - 8/2/0? 
October advance aqainst O7P042 8A-8m07 
October advance against 2VWE62 BA- 8/2/0? 
October advance aoainst D7P041 S-80/07 
October advance against LPV 188 0? TCD 1Y - 9/4TO7 
October advance againsi LPV 222 1Y - 9/4/07 
Oclober advance againsi LPV 222 07 TCO ZBB - 9/4ra? 
October advance aoainst LPV 222 2BB - 9/4/0? 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S . W A F HISTORY 
3/31/2011 

WAF No/Date 

LSPOIB 
OBBCBDOB 

October advance against 07P059 07 TCD 2BB - 9/4/07 

October advance egainst LPV 188 07 TCD 4AA - 9/4ro7 
December edvance againsi D7P059 0? TCO 288 - 9/4/0? 

December advance againsi D7P060 0? TCD 2BB - 9/4/0? 
December advance againsi LPV 222 07 TCD 3Z - 9/4/0? 
December advance against LPV 222 07 TCD 4AA - 9/4TO7 
December advance againsi LRA 046 07 TCO AAA-9/4m7 

December advance against LRV 021 0? TCD 4AA - 9/4/0? 
December advance againsi LRV 021 0? T 4AA - 9/4/0? 
December advance against D7P060 0? TCD 7E - 9/4ra? 
December advance against LPV2BB 07 T IZ - io/iira7 
December advance against LPV2BB 07 T 2CC. 10/11/07 
December advance against LPV227 07 T 2CC- 10/11/07 
December Bdvance against LPVZ40 07 T 2CC-10/1 ira? 
December advance against D7P084 0? TCD 2CC- 10/1 ira7 
December advance against D7P0B6 0? TCD pending WAF 6 trf 
January advance against D7P084 07 TCD BAA - 10/1 ira? 
January advance againsi D7P084 07 T BAA- io/iiro? 
January advance against LRAOSl 07 T 4BB. 10/11/07 
January advance against D7P084 07 T 7F. 10/11/0? 
January advance against D7P084 07 T 9B-10/1 ira? 
January advance against LPV021 08 T 1AA-.12IBm7 
January advance againsi LPV021 08 T 200- 12/3/0? 
January advance against LRAOCM 06 T 2DD- 12/3ra? 
January advance againsi LRA004 08 T partial BBB 12/3/07 
January advance againsi LRA021 07 T 300 and 2EE - 3/8/08 
January advance against D7P0d4 0? TCD BCC and 2EE - B/BTOB 
January advance against D7P084 0? T 72DP 300 - 3/3TO8 
January advance against LPV021 08 T ?G- i2ra3ra7 
January advance against LPV021 08 T BD - 12l03m7 
January advance against LPV021 08 T BF-3oma 
January advance egainst LPV021 OB T BDD - BOmB 
June advance against LRA004 08 T BBB - 12/3X37 
June advance against LRA0(J4 08 T 4CC- 120m7 
July advance againsi LRA004 08 T 4CC- 12X3V07 
July advance against LRAOl? 08 T IBB-VI irae 
July advance against LRAOl? 08 T 2FF. 3/11/08 
July advance against LRAOl? 08 T BEE-3/1 irae 
Juty advance aqainsl LRAOl 7 OB T 400-3/11/oe 
August advance against LRA 017 T 400-3/11/08 
August advance against L R A O l ? T 7H-viima 
August advance against LRA 017 T 9C-3/1iro8 
Augusi advance against LSP 096 OSBCRVOO IEE-aosxia 
Augusi advance aijiainst LSP 096 OBBCRVOO 2KK-aosma 
August advance against LSP 096 OBBCRVOO 311. eosma 
August advance against LSP 096 OBBCRVOO AHH-eosma 
September advance against LSP 096 CJB6CRV0O AHH - Bosma 
October advance against LSP 096 08BCCO04 IEE-eosma 
October advance egainst LSP 096 0eBCCCJ04 2KK - BOS/08 
October advance against LSP 096 0eBCCOO4 311 - Bosma 
October advance againsi LSP 096 0BBCCO04 AHH - BOSmB 
Oclober advance against LSP 096 08BCCCJ04 ?K-8/25/08 
oclober advance againsi LSP 096 OBBCCCJCM BJ-8/25/08 
November advance against LPV242 9H- 10/17mB 
August advance againsi LRA 017 T OBBCRVOO trt from WAF 7 lo 4 
August advance against LSP 096 OBBCRVOO tri from WAF 3 to 4 
October advance against LSP 096 08BCCO<J4 trf (rom WAF 4 to 3 

January advance against LSP002 08BCCO04 IFF-1008103 
January advance against LSP002 0BBCCCJO4 ZLL - 10/28TO8 

January advance against LSPOOZ 08BCCO04 BJJ - 10/28/Oe 
January advance against LSP002 OSBCCOOS 10- looema 
March advance egainst LSPOIB OBBCRVOO IGG-12116/08 
March advance against LSPOIB OBBCRVOO 2MM - 12/16TOe 
March advance against LSPOl B 09 08BCOO04 2MM- 12116X16 

March advance againsi LSPOIB 09 OBBCRVOO BLL - 12116108 
Mar<^ advance agsinsl LSPOIB 09 OBBCRVOO AKK-12116108 
March advance against LSPOIB OOOeBCRVOO ? N - 12/16/Oe 
March advance against LSPOIS 09 OBBCRVOO BL - 12/16raB 
March advance against LSP014 09 OBBCBDOB 9J- 12116X16 
March advance against LSPOIB 09 OBBCCCJOS lOA- 12/16/08 
March advance against C9H001 HQOOGEOO 11-2118X19 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



PLANS - WAF HISTORY 

3010011 
WAF No/Oale 

LSPOIB 
OBBCBDOB 

March advance against C9H001 501E5ZC 11-2/18/09 
July credil againsi LSP 002 OBBCCOOS 10B-B/19/09 
July advance against LSP 002 088CCO04 lOB-B/19/09 
July credit againsi LSP 002 08BCCO04 10B-8l19m9 
Juty advance against LSP 002 06800004 10- 10/28/08 
July advance againsi LSP072 08BCRVD0 4LL - 4/9/09 
Augusi advance against LSP072 OeBCRVOO 1HH-4/9/09 
August advance against LSP072 OSBCRVOO ZNN - 4/9/09 
August advance against LSP072 OBBCRVOO 4LL - 4/9/09 
August advance against LSP072 OBBCFIVOO 7 0 - 4/9/00 
LSPOIB 09 TR2B OBLRABC 302OO2C 08BCCO04 2506 COOl z.oo-5/ira9 
LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 2.00-5/iro9 
LSPOIB 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOI 8M-5/iro9 
LSPOIB 09 TR2B 0 8 L R / ^ C B02DD2C 08BCCO04 2506 COOI BM -5/1/09 

TRF (rom WAF 3 to W A f 2 re LSP 002 0BBCCCJO4 BNN and 20 - 9/28/09 
Oclober advance against LSP201 OSBCRVOO 1.11-8-17-09 
October advance againsi LSP201 OBBCRVOO 4MM-B/17ro9 
October edvance against LSP201 OBBCRVOO 2PP-B/17/09 
TRF from WAF 10 to WAF 1 IJJ and IOC-12/15/09 
January advance against LSP201 OBBCRVOO 2PP-8/17/09 
TRF fh3m WAF 2 to WAF 8 ZSS and S'O' - 7/1/10 
TRF Irom WAF 4 lo WAF 8 4PP and 6 0 ' - 7/1/10 
TRF from WAF 10 to WAF 8 10E and S'O'-7/1/10 
Febnjary advance against LSP169 10 TR28 9 L - 10/14/10 

TOTAL ADVANCES i 
Balance lo Advance (WAFs less advances) S 400.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 

A C T U A L COSTS (Disbursements) 

3/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



U S E P W o l p r U C ( U C 
Flnandi l S u n n i r ? 

EPA SUMMARY 

?\QS Pl>iu>rd n '04 P l i n n H n ' M Plannrd 
1) DataUic A Gcncni Suppon s I.I03.S»4 $ 1.539.: II S 1.133.646 
3>[kn|aAOven) |ht s S.730.4i9 S 7.«l,347 S 8.806.770 
3) Rl/CSSTE SiwK s 1.043.931 S 1.605.610 S 1,096,308 
4) C k u u p A RemcAnon s 4.154,013 S 9.9Si.7M $ 8,621.323 
3)BNSFOvcn i |h l s 19.000 S ] 1.430 S 8.238 
6) Oy*»y Ovcnifbi S 112.354 S 63,841 
T)Troy 
llToxicology 

9) Mine Suppon 
10) Proccii ini A K U 
11 > DOJ Support 
Tolal /Ulocitrd s 1 2 . 1 4 6 ^ S 20,122,803 S 19,732,345 
T o l i l EPA Funds Rnr lvcd 
LlniUocilfd Fund* 

Dncrlotlon n '03 Comm. C u m n i Month f \ M Comm. Curr* tit Month n o S C t e a m . Cur rml Monlh 
f 'ulpt EHpMreriiig: 

Volpe Labor S 371.110 S 5 721.560 S S 786,311 S 
t7J.9J2 s S 450.001 t S JM.569 s 

Volpc tn-llouac Suppon S mM6 s S 412.342 s S 3i8. ] l9 s 
Volpr Travel S 3S.U2 s S >I,15I s ' $ 95.918 $ SubtolaI<\'olpc EnKlnrcring S 6 7 5 ^ s S 1,674,062 s S 1,709,117 s 

1) D i u h t K A General Support S 100.319 s S 616.476 s S 405.362 s 
3) DcM|n A Oven<|bi s 1740,367 s S 3.7(M.734 s S 6.407.086 $ JjRl'CSS/PESftidy s 3)0,000 s S 1.423.389 s S 1.070.000 s 
4} Ceanup A Rcmediiboa s 1.101.904 s S 7.557.^2 s $ 7.183.792 $ - 1 
DBNSFOver i i ih i s 5.134 s $ s $ s 
6) Flj-may Ovcni|hl s s S 21,860 s S s 
7) Troy s $ S s s s 
l>Touco1o|y s s $ s s s 
9] Mine Support s $ $ s s s 
10) FVoccuinj Areu> s s s s s s 
\ l ) D O i Support s s s s s s 

Suhfotal-Conlracti S 4a97.7»l s S 1S^13,U1 s S IS.066J40 s 

E^idp/Supplln/Othrr s M.9S9 s S 199.107 s S 104.453 s 
Votpe Arq W l l s 169,437 $ $ 673.930 s S 769,335 ^ • 1 Total Co i l S 5 , 1 9 7 ^ s S 17,170.999 s S 17,749,158 $ 

n'06 Pl innrJ 
1.141,089 

10,304,370 
1.040.211 
9.110,702 

8,218 
(0) 

n 07 n i n n o l 
S 1.351.955 
S 10.498.42S 
S 3.376.430 
S 11.808.403 
S 8.258 
S )0) 
S 439.133 
S 1.061.880 
S 103.659 

1,426.130 
8.891,795 
4.832.I2S 

12,813.724 
8.258 
1,010 

913.946 
1,617.651 

125.990 

S 1.361.497 
S L208.841 

S 1.091.938 
S 13.013.861 
S s j s a 
S I.OIO 
S 207.623 
i 1.031.654 
$ 77J07 

S 961,800 
S 108,000 
S 26,091,689 

37J.464 
1,101.001 

259,545 
561,337 

8.358 
1.010 
2.438 

1.821,339 
163,429 
13,618 
1.856 

4 J I 2 ^ 

96.692 
18.447 
10,007 
19.563 
2.931 
1.010 
2.438 

193.417 
499.7S3 

2,889 
16 

7J34.6S5 00 
1IJ75J27.00 

12.708.786 
61043,406 

13.370 
26,581 

1.156.481 
3,319,956 

744.6S9 
293.399 
108,000 

139,164,732 
139,164,734 

mt Month n'CS Comw Cur rml \towth n '09 Comai Cur rml Month n '10 Comm CUrrml Month n ' i l G O T * CUrrml Month O i r r m i Month 

AvaUiMc Authorised Fundi 

A*aUaU« Fundi 

S ComplcirComparvd lo Tolal Av iUayr Fimd* 

861.184 S s 935.798 S s 1.133.828 S $ 929JS3 S 447.115 S $ 42.635 S 5.289 S 6,I58J75 S 3.289 S 271.180 
546,313 s s A0T.386 s s 743.164 S S 576.583 s 277,459 s s 23,837 S 3J05 S 3.91 U 6 3 S 3,1DI S 173.942 
339,775 s s 219.684 s s 319,833 s S 148.494 s 94.749 s s 16.360 t s 2.349.113 s s 199.334 
248,591 s s 335,733 5 $ 309,822 s S 373.733 s 34.748 s s s s 1.502.561 s s 28,862 

1,993^63 s s 1,168,603 S s 2,338.649 s S 2,I30,06« s 844,471 s • 5 VS,IU1 s 8,494 s 13,811,113 s 8.494 s 673,34U 

139.497 s s 363.500 S s 392,000 s S 37IJ00 s 63.945 s s s s 2.372.369 s s 100,389 
7.4 B 1.696 s s 7.904.339 S $ 7.809.791 s S 6,207JI3 s 823,329 s s s s 45.080,825 s s 2.740.367 

830.000 s s 1.7SI839 S $ 4.037.183 s S 667.000 s 176.193 s s s s 11.336.828 s s 350,000 
7.617.771 s s 9.602.061 s s 11.043.477 s S 10.998.699 s 249,521 s s s s 33.354.451 s s l.)OI.9CM 

s s s $ s S s s s s s 5.134 s s 3.134 

s s s s s s s s s s s 21.860 s s 
s s 350,000 s s 360.114 s S 198.873 s s s s s 1.108.987 s s 
s s 600.000 s s 4T9J76 s S 272.053 s 1.071.078 s s 385.292 s 209,753 s 2.708.001 3 109,732 s 
s s 88.775 s s 62.887 s S 7.600 s 50,000 s s 211.809 s 111J50 s 421.071 s H U S O s 
s s s s £ S 250.000 s s s s s 250.000 s s 
s s s s s S 59.908 s s s s s 59.908 s s 

16,108,964 s S 21,691,734 s S 24^85,030 s $ 19,032,618 s 2,436,072 s . $ 497,101 s 331,102 s 118.939,433 s 331,102 s 4J97.794 

58.073 s s 103.489 s s 134.616 s S 97.411 s 77.583 s . s 331 $ 394 s 950.2)9 s 394 s 54,989 
708,413 s s 789,297 s s 939,062 s S 618,985 s 0 s 110.837 s 0 s 31,853 s 14.089 s 4,801.190 s 14.089 s 169.437 

18,971^18 s S 24,7&J,t]2 s S 1B,017J37 s S 21,879,080 s 0 s 3,468,985 s 0 s 604,316 s 354,079 s 138,312,096 s 334,079 s 5,1>7>0 

s 631,653.63 

s 633,658 
99.5% 

1.103.384 
3.730.459 
1.043.931 
4J54.015 

13.000 

n '03 Art Co i l 



USEP,V\'olp« U C ( U C «D\V699S3884a]-0) 
Flnandal Summary 

EPA SUMMARY 

1) DalabsK A Gcncril Support 
2) Dcnfn A 0%eni|Hl 
3) Rl'CSSiPE Study 
4) Qcaoup A Rcmedjaiian 
3)BNSFChcr*i|l)t 
6) Flyu-ay Chcrnffai 
7) Troy 
8) Toxicoloflv 
9) Mine Support 
10) Procciuoi Areu 
11) EX>J Support 
Tou l Allocatrd 
Tolal EPA Fundi R^cdvnl 
UnaDocBlrd Ftmdi 

C«»0 ImrmrrtJ 

n'04 Hinned 
1.139JI1 
7.568J47 
1.603.680 
9.933.784 

21.430 
112.354 

n 06 Haniifd 
1.133.646 
8.806,770 
1,096.508 
8.621.323 

8JS8 
65.841 

1.141.089 
10.304.370 
1.040.211 
9.110.702 

SJS8 
(0) 

PrurJirtlon 
I'aipt EiigiiKmiig: 

Volpc Laboi 
OvcrhcMj 

Volpa In-HouK Support 
Volpc Travel 

Subtotal-Volpe Eitflficcrliig 

t) Database A General Support 
2) Deugn AOera ish i 
3) Rt'CSS-TE Siudy 
4) Ocanup A Rcmcdiatioa 
5) BNSFOtcni |ht 
6) Flywiy rhen i |h l 
7) Troy 
8) Toxicolofv 
9) U M Support 
10) ntKci i ing Areai 
11) DOJ Suppon 

n '07 P1ii»Kd 
$ U52.933 
S 10,498.425 
S 3.376.430 
S 11,808.403 
S 8.15S 
$ (0) 
S 439.133 
S 1.061.880 
S 103.639 

Cterrrm Month n '04 Art Cort Current Month n ' l B ArtCeat O i r r m l .Month n '06 A t l Cort Current Month n 07 Art Coat Currmt Month n'08 Aei Coit 

Subtotal-C«ntr»rt* 

Equlp/SupF<ks/Otht-r 
Volpr Arq a i l 

728,560 
450,008 
412,34] 
83.111 

616.476 
3.704,734 
1.413.389 
7.554,324 

786.321 : 
10L369 : 
318.319 
93,918 : 

405J62 
6^98.751 
1.070.000 
7.172.017 

861.184 
J46J15 
339.773 : 
248.591 

239.497 ; 
7.426.925 : 

830.000 : 
7.569.039 : 

S 933.798 S 
S 607J86 S 
S 289.684 S 
S 335,735 S _ 
S 3,168,602 5 

363J95 
7.855.044 
2.712.859 
9.595.603 

350.000 
600.000 

88.775 

S 24,696.965 S 

n '08 Ptaimed n '09 Plinnrd niOPtamted n i l F l i n n e d Plimted 
1,426.130 s 1.361.497 375.464 £ 96.692 7,334.681 
8.891.795 % 8.108,841 1.103.001 £ 28.447 3U75.327 
4.852.121 1.091.938 259.541 £ 10.007 11.708.786 

12.813.724 13.013,861 561.337 S 19,563 62.043.406 
8.238 s 8.238 8J58 J 2.931 13.370 
1.010 s 1.010 1.010 S 1.010 26,583 

913.946 s 207.623 2,438 £ 2,438 1.1)6.482 
1.617.631 s 1.031.654 1.821.339 £ 593.417 5JS9.956 

125.990 s 77J07 163,429 £ 499,752 744.6)9 

s 961.800 12.628 £ 1,889 393.399 

s 108.000 I.B56 £ 26 108.000 
S 30,650,629 S 26,091,689 4 , 3 1 2 ^ S US7,171 139,164,732 

139,164,754 
3 

CUmdit l re 
n'08 Art Co i l Curn mt Month n '09 Art C m Cur rml Month n ' l O A r t C o r t CurrrnI Month n ' l l Art Co i l Cur rml Month Ar tu i l Coati Cu r rm l Month 

s 1.155.828 S s 9 2 9 5 S £ 447.315 S £ 42.635 S 5,289 £ 6.I)8J73 S 5,289 
743.164 £ s 576.183 S S 277.439 S £ 21,837 S 3.103 S 3.911J63 S 3.203 

£ 329.83) S s 148,494 £ s 94.749 £ £ 7,330 S 2,128 S 3.240.083 s 2,128 
£ 309,822 £ s 373.733 s s 14.748 S 1.102.561 £ 

S 1,338,649 S s 2,130,066 S S 844,471 £ S 76,001 S 10,633 S 13,812,182 3 10,632 

S 393.000 £ £ 343.999 £ (1,709) £ 62.900 £ 2.543.918 s (1.709) 
S 7.809,791 s £ 6,124.179 S (3,083) £ 691,931 £ 44,7)1.722 S (7,580) 

s 4,027.896 S 114 £ 625.010 £ 7.933 £ 176.195 £ m03 .S49 £ 8.049 
S 11,007.343 S S I0.63S.432 £ S 249.140 £ 54,904.723 £ 
S S £ £ £ £ 5.134 £ 
S £ £ £ s £ 21.860 S 
£ 160.114 S £ 198.873 £ S £ 1.108,987 £ 
S 479.376 S S 119.056 £ s 749.441 S 46.498 1.958.076 46.498 
£ 63.887 £ £ £ S 32.432 £ 18,430 184.094 £ 18.430 
S £ s 250.000 £ S S 250.000 £ 
S £ S S7J60 S (TT) S s 57.160 s (27) 

s 24J39.506 S 114 S 18^83^19 £ 1,116 s 1 . 9 6 1 ^ S 64,921 I I7,09U23 S 63,661 

£ 134.616 S S 97.411 S s 77,385 S S 331 £ 394 £ 950.2)9 s 394 

s 939.062 £ £ 6)8,985 S 0 s 1)0,157 s 0 £ 21.853 3 14.019 S 4.80}. 190 S 14.019 

S 27,971434 s 114 5 21030,191 £ 1,116 3 3,994,956 £ 64,928 S 98.383 S 35,105 S 136.654,936 3 88,765 

AvailaUr Authoriied Fimda 
Available Fmd i 

% Complrtr Compared to Total AraUaUr Fundi 

2.509,796 

2,S09,79S 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSOl 1 and C/D/E/F/HM371) 
Financial Summary 

3/31/2011 

Funds Authorized FYD3 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1.) Database & General Support $ 1,103,584 S 1,559,211 S 1,133,646 S 1,141,089 S 1,352,955 S 1,426,130 S 1,361,497 
2) Design & Oversight $ 5,730,459 $ 7,568,347 s 8,806,770 $ 10,304,370 S 10,498,425 $ 8,891.795 s 8,208,841 
3) RI/CSS/PE Study $ 1,043,931 J 1,605,680 s 1,096,508 $ 1,040.211 s 3,376,430 $ 4,852,125 s 1,091,938 
4) Cleanup & Remediation $ 4,254.015 J 9.955.784 s 8,621,323 $ 9,110,702 S 11,808,403 $ 12,813.724 $ 13,013,861 
5) BNSF Oversight $ 15,000 $ 21,430 $ 8,258 $ 8.258 S 8,258 S 8,258 8,258 
6) Flyway Oversight S 112,354 I 65,841 $ (0) $ (0) S 1,010 1,010 
7) Troy s 439,132 $ 913,946 s 207,623 
8) Toxicology $ 1,061,880 $ 1,617,651 1,051,654 

9) Mine Support s 103,659 $ 125,990 i 77,207 
10) Processing Areas s 961,800 
11) DOJ Support s 108,000 
Total Allocated S 12,146,990 $ 20,822,805 s 19,732,345 S 21,604,629 S 28,649,142 S 30,650,629 s 26,091,689 

Costs Incurred 

DescriDtion FY03 Comm Current Month FV04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Curreni Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Votpe Labor $ 112,193 $ $ 240.567 $ S 146,843 $ $ 140,856 S S 197,594 $ $ 297,466 $ I 305,318 

Overhead $ 72,791 S S 148,618 $ s 94,974 $ $ 89,356 $ s 128,250 $ S 191.262 $ $ 189.443 
Volpe In-House Support $ 162.435 $ $ 296,762 $ s 214,863 J S 307,834 $ s 289,684 S $ 329,835 $ $ 242,540 

Volpe Travel $ - $ J 1,258 S s 1,171 S $ 3,394 $ $ 7,966 S J 9,670 $ S 7,382 

Subtotal-Volpe Engineering S 347,419 S S 687,205 $ s 457,851 s S 541,440 s s 623,494 J S 828,233 $ s 744,684 

Contracts; 

Subtotal-Contracts S 100,389 $ $ 616,476 $ s 405,362 s S 259,497 J s 363,500 $ S 392,000 S s 371,200 

Equip/Supplies/Other; $ 8.287 $ $ 3,024 s s 541 $ $ 1,371 $ s 14.017 $ S 95 S s 18,476 
Volpe Acq O/H $ 10,108 $ S 38,355 $ s 30,711 $ S 24.050 $ $ 24,196 % $ 27,166 s s 20,074 

T O T A L COST S 466,203 S S 1,345,060 $ s 894,466 $ S 826,358 $ $ 1,025,207 s S 1,247,494 $ s 1,154,433 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

3/31/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FY05 Planned 

1) Database & General Support S 375,464 S 96,692 S 7,334,685 $ 1,103,584 S 1,559,211 S 1,133,646 

2) Design & Oversight s 1,105,001 s 28.447 $ 51,375,227 S 5,730,459 s 7,568.347 s 8,806,770 

3) RI/CSS/PE Study s 259,545 s 10,007 $ 12,708,786 S 1,043,931 s 1.605,680 s 1,096,508 

4) Cleanup & Remediation $ 561,337 s 19.563 s 62,043,406 s 4,254,015 s 9,955,784 s 8,621,323 

5) BNSF Oversight s 8,258 s 2,931 s 13,570 $ 15,000 s 21,430 s 8,258 

6) Flyway 0\'ersight s 1,010 s 1,010 s 26,582 s - $ 112.354 s 65,841 

7) Troy s 2,438 s 2,438 $ 1.156,482 

8) Toxicology s 1.821,339 s 593,417 s 3,359,956 

9) Mine Support s 163,429 s 499,752 $ 744,659 

10) Processing Areas s 12,628 s 2,889 s 293,399 

II) DOJ Support s 1,856 s 26 s 108,000 

Total Allocated s 4,312,306 $ 1,257,172 s 139,164,752 s 12,146,990 S 20,822,805 s 19,732445 

Costs Incurred 

Cumulative 
Description Current Month F Y l O C o m m Current Month F Y l l Comm Current Month Committed Costs Current Month FY03 ActCost Current Month FY04 ActCost Current Month FY05 ActCosI 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S S 69,920 $ S 11,053 S 1,803 S 1.521,811 $ 1,803 s 112,193 $ S 240,567 $ s 146.843 

Overhead $ s 43,350 $ s 6,698 S 1,093 s 954,742 S 1,093 s 72,791 J s 148,618 S s 94,974 

Volpe In-House Support S s 94.749 V s 16.560 s - s 1.955,261 s - $ • 162,435 $ s 296.762 $ $ 214,863 

Volpe Travel $ s - s $ - s - s 30.842 s - s - J $ 1.258 J s 1,171 

Subtotal-Volpe Engineering $ s 208,020 $ $ 34411 s 2,896 $ 4,472,657 s 2,896 s 347,419 $ s 687,205 S s 457,851 

Contracts: 
Subtotal-Contracts J s 63,945 s s - s - s 2,572,369 s - s 100489 S s 616,476 s s 405462 

Equip/Supplies/Other: J s 60 $ s 451 s 374 s 46,321 $ 374 s 8,287 s s 3.024 s s 541 

Volpe Acq O/H $ (0) s 6,747 J s 723 s 16 s 182,131 % 16 s 10,108 $ $ 38,355 $ s 30,711 Volpe Acq O/H 

T O T A L COST S (0) s 278,772 $ 35,485 s 3,285 s 7,273,478 s 3,285 s 466,203 $ $ 1445,060 $ $ 894,466 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

61,207 
99.2% 



I) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

3/31)2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FY lOPIanned FYl lPlanned 

1) Database & General Support S 1,141,089 S 1,352,955 S 1,426,130 S 1461,497 s 375,464 S 96,692 
2) Design & Oversight $ 10,304,370 S 10,498,425 $ 8,891,795 s 8,208,841 s 1.105.001 s 28,447 

3) Rl/CSS/PE Study s 1,040,211 $ 3,376,430 s 4,852,125 $ 1,091,938 s 259,545 s 10,007 
4) Cleanup & Remediation s 9,110,702 $ 11,808,403 s 12,813,724 s 13,013.861 $ 561,337 s 19,563 

5) BNSF Oversight $ 8,258 $ 8,258 s 8,258 s 8,258 s 8,258 s 2,931 
6) Flyway Oversight s (0) S (0) s 1,010 s 1,010 s 1,010 s 1,010 
7) Troy $ 439,132 $ 913,946 s 207,623 s 2.438 s 2,438 
8) Toxicology $ 1,061,880 $ 1,617,651 s 1,051,654 s 1,821439 $ 593.417 
9) Mine Support $ 103,659 s 125,990 s 77,207 s 163.429 s 499,752 

10) Processing Areas s 961,800 $ 12.628 s 2,889 
11) DOJ Support s 108,000 $ 1,856 s 26 

Total Allocated $ 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 s 4412406 s 1,257,172 

Costs Incurred 

DescriDtion Current Month FY06 ActCost Current Month FY07 AclCost Current Month FYOSActCost Current Month FY09ActCost Cu rrent Monlh FYIO Acl Cost Current Month F Y l l Ac l Cosl 

Volpe Engineering/Proj. Mgmt. 

Volpe Labor $ S 140,856 S S 197,594 S s 297,466 $ S 305,318 s $ 69,920 $ s 11,053 

Overhead S s 89,356 $ $ 128,250 $ s 191.262 $ S 189,443 $ $ 43,350 $ s 6.698 

Volpe In-House Support S s 307,834 $ S 289,684 $ s 329,835 $ s 242,540 s S 94.749 S s 7,530 

Volpe Travel $ s 3,394 S $ 7,966 $ • s 9,670 J $ 7,382 s $ - $ s -
Subtotal-Volpe Engineering S s 541,440 S S 623,494 J s 828,233 J $ 744,684 s s 208,020 $ s 25,281 

Contracts: 

Subtotal-Contracts S s 259,497 $ S 363,295 J s 392,000 J s 343,999 s (1,709) J 62,900 J s -

Equip/Supplies/Other: S s 1,371 $ S 14,017 $ s 95 $ $ 18,476 s $ 60 J s 451 
Volpe Acq O/H $ s 24,050 $ $ 24,196 $ s 27,166 $ s 20,074 s (0) $ 6,747 $ s 723 

T O T A L COST $ s 826,358 $ S 1,025,002 s s 1,247,494 S s 1,127,233 s (1,709) $ 277,727 s $ 26,455 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 



1) Dalabase & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

3/31/2011 

Funds Authorized 
1) Dalabase & General Support 
2) Design & Oversighl 
3) RI/CSS/PE Snidy 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) EXDJ Support 
Tolal Allocated 

Planned 
7434,685 

51.375,227 
12,708.786 
62,043,406 

13,570 
26,582 

1,156,482 
3,359,956 

744,659 
293,399 
108,000 

139,164,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgmt.: 

Current Monlh 
Cumulative 
Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpc Labor $ 1.803 S 1,521,811 S 1,803 
Overhead $ 1,093 s 964,742 s 1,093 

Volpe In-House Support $ 2,128 $ 1,946,231 s 2,128 
Voipe Travel $ - s 30,842 s -

Subtotal-Volpe Engineering S 5,024 $ 4,463,626 s 5,024 

Subtotal-Contracts $ - $ 2,543,918 s (1,709) 

S 374 s 45,321 $ 374 
S 16 s 182,131 J • 15 

TOTAL COST J 5,413 s 7,235,997 s 3,704 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

S 98,688 
98.7% 



2) Design & Oversighl (N-J345;A/B/C/D/E/F/HS009) 
Financial Summary 

3/31/2011 

Funds Authorized FY03 Planned FY04 Planned FY05 Planned FV06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & General Support S 1.103,584 S 1,559,211 S 1,133,646 S 1,141,089 S 1,352,955 S 1,426,130 S 1.361,497 
2) Design & Oversight S 5,730,459 S 7,568447 S 8,806,770 s 10404,370 s 10,498,425 S 8,891,795 s 8,208,841 
3) Rl/CSS/PE Study s 1,043,931 s 1,605.680 s 1,096,508 s 1,040,211 s 3.376,430 s 4,852,125 s 1,091,938 
4) Cleanup & Remediation s 4,254,015 $ 9.955,784 s 8,621423 s 9,110,702 S 11,808,403 s 12,813.724 $ 13,013,861 
5) BNSF Oversight s 15,000 s 21,430 s 8,258 s 8,258 S 8,258 s 8,258 $ 8,258 
6) Fl>'way Oversight s 112,354 s 65,841 s (0) $ (0) s (0) s 1,010 
7) Troy $ 439,132 s 913,946 s 207,623 
8) Toxicology s 1,061,880 s 1,517,651 s 1,051,654 
9) Mine Support s 103.659 s 125,990 s 77,207 
10) Processing Areas s 951,800 
11) DOJ Support s 108,000 
Tolal Allocated S 12,146,990 $ 20,822,805 • $ 19,732445 S 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 

Costs Incurred 

Description FY03 Comm Current Monlh FY04 Comm. Curreni Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Curreni Monlh FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgm L : 

Volpe Labor S 94.915 $ S 313,067 $ S 403,720 S S 410,350 $ S 323,925 $ S 291,010 J s 255,187 
Overhead S 61,581 $ $ 193.406 S s 261,114 $ s 260,323 $ s 210,246 $ s 187,111 $ 164,543 

Volpe In-House Support s 29,105 $ $ 115,555 $ $ 103,456 $ $ 31,941 $ s - $ $ - s s -
Volpc Travel s 28,862 S s 74,696 S s 88.821 S s 90,727 J s 81,834 $ s 89,651 $ s 65,452 

Subtotal-Volpe Engineering S 214,464 J s 696,724 $ s 857,111 s s 793,351 S s 616,005 $ s 567,773 s s 495,182 

Contracts: • 
Subtotal-Contracts s 2,740467 $ $ 5,704,734 $ s 6,407,086 s s 7,481,696 $ s 7,904,539 S s 7,809,791 $ s 6,207483 

Equip/Supplies/Other: s 7 s s 4,711 s s 871 s $ 2,342 $ s 154 s s 212 J s 1,145 
Volpe Acq O/H s 103,067 s s 244.639 $ $ 320,829 $ s 319,543 s s 282,392 $ s 293,959 $ s 200,230 

T O T A L COST s 3,057,906 s s 6,650,809 s s 7,585,896 $ J 8,596,931 s s 8,803,100 $ s 8,671,744 s s 6,903,841 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Tolal Available Funds 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

3/31/2011 

Funds Authorized FYlOPIanned F Y l IPIanned 
1) Database & Genera] Suppon S 375,464 S 96,692 
2) Design & Oversighl s 1,105,001 $ 28,447 
3) RI/CSS/PE Study s 259,545 - s 10.007 
4) Cleanup & Remediation s 561,337 $ 19,563 
5) BNSF Oversight s 8,258 s 2,931 
6) Flyway Oversight s 1,010 $ 1,010 
7) Troy s 2,438 s 2,438 
8)Toxicology s 1,821439 s 593,417 
9) Mine Support t s 163.429 s 499.752 
10) Processing Areas s 12.628 s 2,889 
11) DOJ Support s 1,855 s 26 
Total Allocated s 4412,306 s 1,257,172 

Costs Incurred 

Description Current Monlh FY lOComm Current Month F Y l l Comm 
Volpe Engineering/Proj. Mgmt,: 

Volpe Labor S - s 128.512 $ S -
Overhead S - J 79,677 $ s -

Volpe In-House Support s - s - $ s -
Volpe Travel s - s 7,954 S s -

Subtotal-Volpe Engineering S - s 216,143 $ $ 

Contracts: 
Subtotal-Contracts s - s 825429 S s -

Equip/Supplies/Other: s _ s 5 $ s 
Volpe Acq O/H s 0 s 35,077 $ s -

T O T A L COST s 0 s 1,076,554 J s -

T O T A L A V A I L A B L E FUNDS 
% Complete Compared lo Total Available Funds 

Planned 

s 7.334,685 

s 51475,227 

s 12,708,786 

s 62,043,406 

s 13,570 

$ 26,582 

s 1,156,482 

s 3.359,956 

s 744,559 

% 293,399 

s 108,000 

s 139,164,752 

Cumulative 

2,230,696 S -
$ 1,418,002 s -
s 280,058 s 
$ 527,997 s -
s 4,456,752 s -

s 45,080,825 s -

s 9,458 s _ 
s 1,799,745 s 0 

s 51446,780 s 0 

s 28,447 
99.9% 

FY03 Planned 
$ 1.103,584 
S 5,730,459 
$ 1,043,931 
$ 4,254,015 
$ 15,000 

FY04 Planned 

1,559,211 
7,568447 
1,505,680 
9,955.784 

21,430 
112454 

FYOS Planned 
S 1,133,646 

8,806,770 
1,096,508 
8,621,323 

8,258 
65,841 

S 12,146,990 S 20,822,805 $ 19,732445 

FY03 Act Cost Current Month FY04 Act Cosl Current Month FVOS AclCost Current Month 

s 94,915 $ 
s 51,581 S 
s 29,105 $ 
s 28,862 $ 
s 214,464 s 

s 2,740467 $ 

s 7 $ 
$ 103,067 $ 
s 3,057,905 $ 

s 313,067 $ s 403,720 S -
s 193.406 S s 261.114 S -
s 115,555 s $ 103,456 s -
$ 74,595 s $ 88,821 s -
s 696,724 s $ 857,111 s -

s 5,704,734 s s 6498,751 s (2,481) 

s 4,711 s $ 871 s 
s 244,639 s $ 320,829 s -
s 6,650,809 s $ 7,577,561 s (2,481) 



2) Design & Oversighl (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

3/31/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 
1) Database & General Support S 1,141,089 $ 1,352,955 S 1,425,130 S 1,361,497 S 375,464 $ 96,692 $ 7,334,685 
2) Design & Oversight S 10,304470 S 10,498,425 s 8,891,795 s 8,208,841 s 1,105,001 S 28,447 s 51475,227 
3) RI/CSS/PE Study s 1,040,211 s 3,375,430 $ 4,852.125 s 1,091,938 s 259,545 s 10,007 s 12,708,786 
4) Cleanup & Remediation s 9,110,702 s 11,808,403 $ 12,813,724 s 13.013,861 s 551437 s 19.563 s 52,043,406 
5) BNSF Oversight $ 8,258 s 8,258 s 8,258 $ 8,258 s 8,258 s 2.931 s 13,570 
6) Flyway Oversight s (0) s (0) $ (0) s 1,010 $ 1.010 $ 1,010 s 26,582 
7) Troy $ 439,132 $ 913,946 s 207,623 $ 2.438 $ 2,438 s 1,156,482 
8) Toxicology s 1,061,880 s 1,517,651 $ 1,051.654 s 1,821439 s 593,417 s 3.359,956 
9) Mine Support % 103,659 s 125,990 s 77,207 s 163,429 s 499,752 s 744,659 
10) Processing Areas s 951,800 s 12,628 s 2.889 $ 293,399 
11) DOJ Support s 108,000 s 1,856 s 26 $ 108.000 
Total Allocated $ 21,604,629 s 28,649,142 $ 30,649,619 S 26,091,589 s 4412,306 s 1,257,172 s 139,164,752 

Costs Incurred 

Cumulative 
Description FY06 Act Cost Curreni Monlh FY07 A c l Cost Current Month FYOSActCost Current Month FY09AclCost Current Month FYIO Act Cost Current Month F Y l l A c t C o s t CurrentMonlh Actual Cost 
Volpe iLngineerlng/ProJ. Mgmt.: 

Volpe Labor S 410,360 S $ 323,925 S - s 291,010 $ S 265,187 S - $ 128,512 $ S $ $ 2,230,696 
Overhead S 250,323 S $ 210,246 S - s 187,111 $ S 154,543 s - s 79,677 $ S $ S 1.418,002 

Volpe In-House Support s 31,941 $ $ - S - s - $ s - s - s . $ s J s 280,058 
Volpe Travel s 90,727 S $ 81,834 S - s 89,651 $ s 65,452 s - s 7,954 $ s S $ 527,997 

Subtotal-Volpe Engineering S 793451 S s 616,005 S $ 567,773 S $ 495,182 s - s 216,143 S s s s 4,456,752 

Contracts: 

Subtotal-Contracts s 7,426,925 S s 7,855,044 s (16) s 7,809,791 $ s 6,124,179 s (5,083) s 691,931 $ s $ $ 44,751,722 

Equip/Supplies/Other: s 2,342 S $ 164 s s 212 $ s 1,146 s _ s 5 J s $ $ 9,458 
Volpe Acq O/H $ 319,543 S $ 282,392 $ - s 293,959 J s 200,230 s 0 $ 35,077 $ $ $ $ 1,799,745 

T O T A L COST s 8,542,160 S $ 8,753,605 s (16) s 8,571,744 $ s 6,820,736 s (5,083) s 943,156 $ $ $ $ 51,017,677 

TOTAL AVAILABLE FUNDS 
Vo.Complete Compared lo Total Available Funds 

357,550 
99.3% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Fi n an ci^tSu m m a ry 

'3/31«6l1 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 

3) RJ/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 

7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ 
Overhead $ 

Volpe In-House Support $ 
Volpe Travel $ ^ 

Subtotal-Volpe Engineering S 

Contracts: 

Subtotal-Contracts S (7,580) 

Equip/Supplies/Other: S 
Volpe Acq O/H $ 0 

T O T A L COST S (7,580) 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

3/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & General Support S 1,103,584 $ 1,559,211 S 1,133,646 $ 1,141,089 S 1,352,955 $ 1,426,130 $ 1,361,497 
2) Design & Oversight s 5,730,459 S 7,568,347 s 8,806,770 S 10,304,370 $ 10,498,425 S 8,891,795 S 8,208,841 
3) RUCSS/PE Study s 1,043,931 s 1,605,680 s 1,096,508 S 1,040,211 S 3476,430 S 4,852,125 s 1,091,938 
4) Cleanup & Remediation $ 4,254,015 s 9,955,784 $ 8,621423 $ 9,110,702 s 11,808,403 $ 12,813,724 $ 13,013,861 
5) BNSF Oversight s 15,000 s 21,430 s 8,258 S 8,258 s 8,258 $ 8,258 $ 8,258 
6) Flyway Oversight s 112454 s 65,841 S (0) s (0) S (0) S 1,010 
7) Troy $ 439,132 S 913,946 s 207,523 
8) Toxicology s 1,061,880 $ 1,617.651 $ 1,051,654 
9) Mine Support s 103,659 s 125,990 $ 77,207 
10) Processing Areas s 961,800 
11) DOJ Support s 108,000 
Total Allocated S 12,146,990 S 20,822,805 s 19,732445 S 21,604,629 S 28,649,142 $ 30,649,619 S 26,091,689 

Costs Incurred 

DescriDtion FY03 Comm Curreni Month FV04 Comm. Current Month FYOS Coram. Current Month FY06Comm Current Month FY07 Comm Current Monlh FYOS Comm Curreni Month FY09 Comm 
Volpe Engineering/Proj. MgmL: 

Volpe Labor S 15,854 I s 33,231 . S S 28,915 S $ 49,838 S S 96,164 S I 187,222 S S 87.906 
Overhead 5 10,941 S $ 20,529 $ s 18,701 S $ 31.616 $ s 62,416 $ s 120,378 J s 54,544 

Volpe In-House Support S $ $ - S s - $ $ $ s - S s - $ s .-
Volpe Travel S S s s s 2,410 $ $ 500 $ s 4,585 s s 2,193 S s 1,524 

Subtotal-Volpe Engineering S 27,805 S s 53,760 s s 50,027 $ S 81,954 $ s 163466 $ s 309,793 J s 143,974 

Contracts: 

Subtotal-Contracts S 350,000 J s 1,423,589 $ s 1,070,000 s S 850,000 S s 2,782,859 s s 4,037,185 $ s 667,000 

Equip/Supplies/Other: $ 10 $ $ 5 $ $ 400 $ $ 120 $ 1,602 $ $ 2,198 $ $ 240 
Volpe Acq O/H $ 12,981 $ $ 60,244 $ s 52,514 $ $ 35,952 $ s 98,542 $ s 152,042 s s 21,178 

T O T A L C O S T s 390,796 S $ 1,537,598 $ $ 1,172,940 J S 968,026 $ s 3,046,269 $ s 4,501,218 s s 832493 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

3/31/2011 

Funds Authorized FYlOPIanned F Y l Planned Planned FY03 Planned FY04 Planned FYOS Planned 
1) Database & General Support $ 375,454 $ 96,692 $ 7,334,685 S 1,103,584 S 1,559,21 1 S 1,133,645 
2) Design cS: Oversight $ 1,105,001 S 28,447 s 51,375,227 $ 5,730,459 s 7,568,347 $ 8,806,770 
3) RI/CSS/PE Study $ 259,545 S 10,007 s 12,708,786 s 1,043,931 s 1,605,680 s 1,096,508 
4) Cleanup & Remediation $ 551,337 s 19,563 s 62,043,405 s 4.254,015 s 9,955,784 $ 8,621,323 
5) BNSF Oversight $ 8,258 s 2,931 s 13,570 s 15,000 s 21,430 s 8,258 
6) Flyway 0\ersight $ 1,010 s 1,010 s 26.582 % 112,354 s 65,841 
7) Troy $ 2,438 s 2.438 s 1.156,482 
8) Toxicology $ 1,821,339 s 593,417 $ 3.359.956 
9) Mine Suppon S 163,429 s 499,752 s 744,559 
10) Processing Areas S 12,628 $ 2,889 s 293.399 
11) DOJ Support $ 1,856 $ 25 s 108,000 
Total Allocated $ 4412,306 s ,257,172 $ 139,164,752 $ 12,146,990 S 20,822,805 S 19,732445 

Costs Incurred 

Cumulative 
Description r . rrent Month F Y l O C o m m Curreni Month F Y l l Comm CurrentMonlh Committed Costs Current Month FY03 Act Cost Curreni Month FY04 Act Cost Current Monlh FYOS ActCost 
Volpe Engineering/Proj. Mgml.: 

Volpe Labor ^ $ - S 40,465 $ $ $ $ 540,606 S - $ 16,864 S $ 33,231 $ S 28,915 
Overhead S - $ 25,089 $ S $ s 344,215 S - S 10,941 $ J 20,529 J s 18,701 

Volpe In-House Support S - $ $ S J s - $ - S $ $ - $ s -
Volpe Travel $ - $ $ s • - $ $ 11414 $ - s S S - $ s 2.410 

Subtotal-Volpe Engineering S - S 65,555 S s S $ . 895,135 s - $ 27,805 $ $ 53,760 S s 50,027 

Contracts: 

Subtotal-Contracts S - $ 176,195 $ $ s s 11456,828 s - s 350,000 S $ 1,423,589 $ s 1,070,000 

Equip/Supplies/Other: $ $ 287 $ $ $ $ 4.863 s s 10 S $ 5 s s 400 
Volpe Acq O/H $ 0 $ 7,501 $ $ s $ 440.953 $. 0 s 12,981 $ J 50,244 $ s 52,514 

T O T A L COST $ 0 $ 249,538 s s $ s 12,698,779 $ 0 s 390,796 $ $ 1,537,598 $ s 1,172,940 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

10,007 
99.9% 



-•y '• • 
• 

3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

3/31/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FY IPIanned 
1) Database & General Support S 1,141,089 $ 1452,955 S 1,426,130 $ 1,361,497 S 375,454 S 96,692 
2) Design & Oversight J 10,304470 $ 10,498,425 $ 8,891,795, J 8.208,841 S 1,105,001 S 28,447 
3) RI/CSS/PE Sludy S 1,040,211 S 3476,430 S 4,852,125' S 1,091,938 s 259,545 s 10,007 
4) Cleanup & Remediation $ 9,110,702 J 11,808,403 $ 12,813,724 S 13,013,861 s 561,337 s 19,553 
5) BNSF Oversight S 8,258 $ 8,258 S 8,258 J 8,258 $ 8.258 s 2,931 
6) Fl>'way Oversight S (0) S (0) $ (0) S 1,010 s 1.010 s 1,010 
7) Troy 

S (0) 
J 439,132 S 913,946 S 207,623 s 2,438 s 2,438 

8) Toxicology S 1,061,880 $ 1,617,551 $ 1,051,654 s 1.821,339 $ 593.417 
9) Mine Support $ 103,659 $ .125.990 $ 77,207 s 153,429 $ 499,752 
10) Processing Areas $ 961,800 $ 12,528 s 2,889 
11) DOJ Support $ 108,000 s 1,856 s 26 
Tolal Allocated S 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 s 44124O6 s 1,257,172 

Costs Incurred 

Description Current Month FY06 A c l Cost Current Monlh FY07 A c l Cost Current Month FYOSActCost Current Month FY09ActCost Curreni Month F Y l O A c t C o s t CurrentMonlh F Y l l A c t C o s t Current Month 
Volpe Engineering/Proj. Mgml.: 

Volpe Labor S $ 49,838 $ $ 96,164 S S 187,222 $ $ 87,906 $ S 40.465 $ s - J 
Overhead $ S 31,616 S J 62,415 $• $ 120,378 $ $ 54,544 $ S 25,089 $ $ - $ 

Volpc In-House Support $ S S $ - S S - $ $ $ S $ s - J 
Volpe Travel S $ 500 S $ 4,586 S $ 2,193 $ $ 1,524 $ S $ $ - $ 

Sublolal-Volpe Engineering S $ 81,954 $ S 163,256 $ $ 309,793- S J 143,974 J S 65,555 J $ - $ 

Contracts: 

Subtotal-Contracts S S 850,000 S S 2,782,859 S $ 4,027,896 S 114 $ 625,010 S 7,935 S 176,195 S $ - $ 

Equip/Supplies/Other: S S 120 S $ 1,602 $ S 2.198 $ $ 240 $ s 287 S $ _ S 
Volpe Acq 0 / H $ $ 35,952 $ $ 98,542 $ $ 152,042 $ $ 21,178 S 0 s 7,501 $ $ - $ 

T O T A L COST $ S 968,026 S $ 3,046,269 S S 4,491,930 S 114 S ' 790,402 S 7,935 249,538 $ $ - $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Sludy 0\-3346; A/B/C/D/E/F/HS0I2) 
Financial Summary 

3/31/2011 

Funds Authorized Planned 
I) Database & General Support S 7,334,685 
2) Design & Oversight S 51475.227 
3) RI/CSS/PE Study s 12,708,786 
4) Cleanup & Remediation s 52,043,405 
5) BNSF Oversight $ 13,570 
6) FI>'way Oversight s 26,582 
7) Troy s 1,156,482 
8) Toxicology s 3,359,956 
9) Mine Support • s 744,659 
10) Processing Areas s 293,399 
11) DOJ Support s 108.000 
Total Allocated s 139,164,752 

.Costs Incurred 

DescriDtion 
Volpe Engineering/Proj. MgmL: 

Volpe Labor S 
Overhead $ 

Volpe In-House Support $ 
Volpe Travel S_ 

Cumulative 
Actual Cost 

540,505 
344,215 

11414 

Contracts: 

Equip/Supplies/Olher: 
Volpe Acq O/H 

TOTAL COST S 12,647,500 

TOTAL AVAILABLE FUNDS $ 
% Complete Compared lo Tolal Available Funds 

Current Month 

$ 
$ 
S 
% 

4,863 
440,953 

61,286 
99.5% 

Subtotal-Volpe Engineering S 896,135 S 

Subtotal-Contracts S 11405,549 S 8,049 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

3/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FV06 Planned FY07 Planned FYOSPlanned FY09P!anned 
1) Database & General Support S 1,103,584 $ 1,559,211 $ 1,133,646 $ 1.141,089 S 1,352,955 $ 1,426,130 S 1.361,497 
2) Design & Oversight S 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 s 10,498.425 $ 8,891,795 S 8,208,841 
3) RI/CSS/PE Study $ 1,043,931 $ 1.605,680 $ 1,096,508 $ 1.040,211 s 3,376.430 5 4,852,125 $ 1,091,938 
4) Cleanup & Remediation s 4,254,015 $ 9,955,784 S 8,621 423 S 9,110,702 s 11,808,403 $ 12,813,724 S 13,013,861 
5) BNSF Oversight s 15,000 $ 21,430 $ 8,258 $ 8,258 s 8,258 S 8,258 S 8,258 
6) ?lyway Oversight $ 112,354 $ 65,841 $ (0) s (0) $ (0) $ 1,010 
7) Troy s 439,132 $ 913,945 S 207.623 
8) Toxicology s 1,061,880 $ 1,617,651 $ 1,051,554 
9) Mine Support s 103,659 J 125,990 J 77,207 
10) Processing Areas $ 951,800 
11) DOJ Support $ 108,000 
Total Allocated S 12,146,990 S 20,822,805 S 19,732445 s 21,604,629 S 28,649,142 S -30,649,619 S 26,091,689 

Costs Incurred 

DescriDtion FY03 Comm Curreni Month FY04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09Comm 

Volpe Engineering/Proj. MgmL: 

Volpe Labor S 47,208 $ $ 141,695 $ S 206,842 $ S 260,129 $ S 314.494 $ $ 338,975 $ S 196,812 
Overhead s 30,528 $ $ 87,455 $ S 133.780 $ s 165,020 S S 204.124 $ $ 217,952 $ $ 122,118 

Volpe In-House Support s 7,815 S S 25 $ s - S s - s $ - S $ $ J 

Volpe Travel s - S s 7,197 S $ 3,516 $ $ 153,971 s s 241,248 $ $ 208,307 S $ 300,433 

Subtotal-Volpe Engineering $ 85,651 $ $ 236473 s $ 344,138 S s 579,120 s $ 759,866 $ $ 765434 $ S 619463 

Contracts: 

Subtotal-Contracts s 1,101,904 $ s 7,557,222 $ s 7,183,792 s s 7,617,771 s s 9,602,061 $ S 11,043,477 $ J 10,998,699 

Equip/Supplies/Other: s 46,684 $ s 191,365 $ s 202,644 $ s 54,243 $ s 83,238 $ S 130,754 s S 77,256 
Volpe Acq O/H $ 43,103 s s 327,000 $ s 365,282 s s 328,868 $ s 347,246 $ S 423,580 $ S 352,281 

T O T A L COST s 1,277,343 $ s 8411,960 $ s 8,095,855 s s 8,580,003 s s 10,792,411 s S 12463,046 $ S 12,047,598 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

3/31/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support S 375,454 S 96,692 s 7,334,685 S 1,103,584 S 1,559.211 S 1,133,645 

2) Design & Oversight S 1,105.001 S 28,447 s 51,375,227 $ 5,730,459 s 7,558,347 S 8,806,770 

3) Rl/CSS/PE Study s 259.545 S 10,007 s 12.708,786 s 1,043,931 s 1,605,680 s 1,096,508 

4) Cleanup & Remediation s 561,337 S 19,563 S 62,043,406 s 4,254,015 s 9,955,784 s 8,621423 

5) BNSF Oversight s 8,258 $ 2,931 s 13,570 $ 15,000 $ 21,430 s 8,258 

6) Flyway Oversight s 1,010 s 1,010 s 25.582 s 112,354 $ 65,841 

7) Troy $ 2,438 s 2,438 s 1,156,482 

8) Toxicology s 1,821,339 s 593,417 s 3,359,956 

9) Mine Support s 163,429 $ 499,752 s 744,659 

10) Processing Areas s 12,528 $ 2,889 s 293,399 

11) DOJ Support $ 1,856 s 26 s 108,000 

Total Allocated s 44124O6 s 1,257,172 s 139,164,752 s 12,146,990 s 20,822,805 s 19,732445 

Costs incurred 
Cumulalive 

Description Curreni Month FYlOComm Current Month F Y l l Comm CurrentMonlh Committed Costs Curreni Month FY03 A c l Cosl CurrentMonlh FY04 Act Cost Current Month FYOS ActCosI 

Volpe Engineering/Proj. MgmL: 

Volpc Labor S S 123,474 $ S $ $ 1,529,530 $ $ 47,208 S i 141,595 S s 206,842 

Overhead S $ 75.554 S $ s. $ 1,037,530 S S 30,628 S s 87.455 s s 133,780 

Volpe In-House Support S s - S S $ $ 7,840 $ s 7,815 s $ 25 $ $ -
Volpe Travel $ $ 14,994 $ s $ $ 929,557 $ s - $ 7,197 $ s 3,516 

Subtotal-Volpe Engineering $ s 215,022 $ s s $ 3,604,768 $ s 85,651 s $ 236473 $ s 344,138 

Contracts: 
Subtotal-Contracts S s 249,525 $ s s $ 55454,451 $ s 1,101,904 $ s 7,554,324 $ s 7,172,017 

Equip/Supplies/Olher: S s 77.193 $ s J $ 863478 s s 45,684 s $ 191466 $ $ 202,644 

Volpe Acq O/H $ s 13,886 $ s $ $ 2,201,245 s s 43,103 $ $ 327,000 J $ 355,282 

T O T A L COST $ $ 555,625 $ s $ $ 62,023,843 s s 1,277443 s J 8409,062 s s 8,084,081 

T O T A L A V A I L A B L E FUNDS s 19,563 

% Complete Compared to Tolal Available Funds 100.0% 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

3/31/2011 

Funds Authorized FY06 Planned FY07 Planned FYOSPlanned FY09Planned FYlOPIanned FYl lPlanned 

1) Database & General Support $ 1,141,089 S 1,352,955 $ 1.425,130 S 1,361,497 S 375,464 S 96.692 

2) Design & Oversight $ 10404,370 s 10,498,425 S 8,891,795: S 8,208,841 $ 1.105,001 s 28,447 

3) RI/CSS/PE Study $ 1,040,211 s 3,375,430 $ 4,852,125 ' $ 1.091,938 S 259.545 s 10.007 

4) Cleanup & Remedialion S 9,110,702 s 11,808,403 S 12,813,724 s 13,013,861 $ 561437 s 19,563 

5) BNSF Oversight $ 8,258 s 8,258 S 8,258 s 8,258 % 8,258 s 2,931 

6) Flyway Oversight $ (0) s (0) $ (0) s 1,010 s 1,010 s 1,010 

7) Troy s 439,132 $ 913,945 s 207,523 s 2,438 s 2,438 

8) Toxicology s 1,061,880 $ 1,617,651 s 1,051,654 $ 1,821,339 $ 593,417 

9) Mine Support s 103,559 $ 125.990 s 77.207 s 163.429 s 499,752 

10) Processing Areas $ 951,800 s 12,628 s 2,889 

11) DOJ Support 

• $ 
108,000 s 1,855 s 26 

Total Allocated $ 21,604,629 S 28,649,142 S 30,649,619 $ 26,091,689 s 4412406 s 1457,172 

Costs Incurred 

Descriplion 

Volpe Engineering/Proj. MgmL; 

Current Month FY06 Acl Cosl Curreni Monlh FY07 Acl Cosl Current Monlh FYOSActCost Current Monlh FY09ActCost Current Month FYlOActCost Curreni Month F Y l l Act Cost Current Monlh 

Contracts: 

Equip/Supplies/Olher: 
Volpe Acq O/H 

TOTAL COST J S 8,531,271 $ $ 10,785,955 $ S 12426,811 S S 11,704451 S 555,241 J 

Volpc Labor S $ 250,129 S $ 314,494 s $ 338,975 S s 195,812 S $ 123.474 S $ $ 
Overhead $ $ 165,020 $ $ 204,124 s $ 217,952 s $ 122,118 s s 75,554 s s $ 

Volpc In-House Support $ $ - $ $ - s s - $ $ - s $ - $ $ s 
Volpe Travel $ s 153,971 $ s 241,248 s s 208,307 s $ 300,433 s s 14,994 s s $ 

Subtotal-Volpe Engineering S $ 579,120 s $ 759,866 s s 765,234 $ $ 619463 $ s 215,022 s $ 

Subtotal-Contracts S $ 7,569,039 s s 9,595,605 s $ 11,007,242 s J 10,655,452 s s 249,140 s $ $ 

S s 54,243 s $ 83,238 s $ 130,754 $ s 77,255 s $ 77,193 s s s 
$ $ 328,868 $ s 347,246 $ $ 423,580 s $ 352,281 s $ 13,885 s $ $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

3/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversighl 
5) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Planned 
7434,685 

51475,227 
12,708,785 
62,043,406 

13,570 
26,582 

1,156,482 
3,359,955 

744,659 
293499 
108,000 

139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. MgmL: 

Cumulative 

Actual Cost Current Month 

Contracts; 

Volpe Labor J 1,629,630 J 

Overhead $ 1,037,630 J 

Volpe In-House Support S 7,840 S 

Volpe Travel S 929,667 S_ 

Subtotal-Volpe Engineering S 3,604,768 S 

Subtotal-Contracls S 54,904,723 S 

Equip/Supplies/Other: 
Volpe Acq 0 / H 

$ 863478 S 

S 2,201,245 S_ 

T O T A L C O S T S 61,574,115 S 

T O T A L A V A I L A B L E FUNDS S 469,291 
% Complete Compared lo Tolal Available Funds 99.2% 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

3/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FV06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & General Support $ 1,103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 $ 1,352,955 $ 1,426,130 S 1461,497 

2) Design & Oversight S 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 S 10,498.425 $ 8,891,795 S 8,208,841 

3) RI/CSS/PE Study $ 1,043,931 $ 1.605.680 $ 1,096,508 $ 1,040,211 S 3,376,430 $ 4,852,125 S 1,091,938 

4) Cleanup & Remediation $ 4,254,015 $ 9.955.784 $ 8.621,323 $ 9.110,702 $ 11.808,403 $ 12.813.724 S 13,013,861 

5) BNSF Oversight S 15,000 S 21,430 S 8458 S 8,258 S 8,258 S S4SS S 8,258 

6) Flyway Oversight $ 112,354 $ 65,841 $ (0) S (0) $ 1,010 $ 1,010 

7) Troy $ 439.132 $ 913,946 J 207,623 

8) Toxicology S 1,061,880 % 1,617.651 S 1,051,654 

9) Mine Support S 103,659 S 125,990 S 77,207 

10) Processing Areas c. $ 961,800 

11) DOJ Support $ 108,000 
Tolal Allocated S 12,146,990 $ 20,822,805 $ 19,732445 S 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 

Costs Incurred 

Description FY03Comm CurrentMonlh FY04Comm. Current Month FYOS Comm. Curreni Month FY06 Comm Curreni Month FY07 Comm Current Monlh FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. MgmL: • 

Volpe Labor $ - J . S S - $ - $ $ - $ $ - $ $ - S S 
Overhead J - S $ S - $ - $ S - $ $ $ J - % s 

Volpe In-House Support $ J $ s - $ - $ S - S s s $ 
Volpe Travel $ - $ J s - $ - $ $ - $ s - s $ J $ 

Subtotal-Volpe Engineering S - S s s - $ J S - S J - $ J $ $ 

Contracts: 
Subtotal-Contracts S 5,134 S s s - J J s - s S - J J - $ $ 

Equip/Supplies/Olher; $ $ $ s - $ S s $ $ - $ $ - J $ 
Volpe Acq O/H S 178 S $ s - S - $ $ - s $ - $ $ - J s Volpe Acq O/H 

T O T A L COST $ 5412 S $ s - $ s s s $ - $ $ - $ $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS19S ) 
Financial Summary 

3/31/2011 

Funds Authorized FYlOPIanned FYl lPlanned Planned FV03 Planned FY04 Planned FYOS Planned 

1) Database & General Support S 375,464 S 95,592 s 7,334.685 J 1,103,584 S 1,559,211 $ 1,133,646 
2) Design & Oversight $ 1,105,001 $ 28,447 % 51475,227 J 5,730,459 $ 7,558,347 $ 8,806,770 

3) RI/CSS/PE Smdy S 259.545 S 10,007 s 12,708,785 S 1,043,931 $ 1,605,580 $ 1,096,508 
4) Cleanup & Remediation . $ 561.337 S 19,553 s 62,043,406 $ 4,254.015 S 9,955,784 $ 8.621,323 
5) BNSF Oversighl S 8,258 S 2,931 s 13,570 S 15,000 $ 21,430 $ 8458 
6) Flyway Oversight $ 1,010 $ 1,010 I 26,582 s S 112,354 $ 65,841 

7) Troy $ 2,438 $ 2,438 s 1,156,482 
8) Toxicology S 1,821,339 S 593,417 s 3459,956 
9) Mine Support $ 153,429 s 499,752 s 744,659 
10) Processing Areas J 12,628 s 2,889 s ' 293,399 
11) DOJ Support $ 1,856 s 26 $ 108,000 
Total Allocated s 4412406 s 1457,172 s 139,164,752 S 12,146,990 S 20,822,805 I 19,732445 

Costs Incurred 

Cumulalive 
De.scription Current Month FYlOComm CurrentMonlh F Y l l Comm CurrentMonlh Committed Costs Current Month FY03 Act Cosl Current Monlh FY04 Act Cost Current Monlh FYOS ActCosI 
Volpe Engineering/Proj. MgmL: 

Volpe Labor $ S 3,288 $ $ $ $ 3,288 $ $ - J s - s s 
Overhead $ $ 2,039 J $ $ $ 2,039 S S - $ $ - $ $ 

Volpe In-House Support S $ - $ $ S $ - $ $ - $ $ - $ s 
Volpc Travel $ $ - $ s $ $ - $ J - s $ - $ $ 

Subtotal-Volpe Engineering S $ 5427 S $ $ s 5,327 $ J - $ - $ - $ $ 

Contracts: 

Subtotal-Contracts $ S - S s s s 5,134 $ S 5,134 S $ - s $ 

Equip/Supplies/Other: S $ - $ $ $ $ . $ S - i $ - $ $ 
Volpe Acq O/H J $ - J s s s 178 $ S 178 $ s - s $ 

T O T A L C O S T $ $ 5427 J $ s s 10,639 $ J 5412 $ s - $ $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,931 
78.4% 



5) BNSF Oversight (N-3355; A/B/C/D/E/FmS195 ) 
Financial Summary 

3/31/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl lPlanned 

1) Database & General Support $ 1,141,089 S 1452,955 $ 1,426,130 $ 1461,497 S 375,454 S 96,692 

2) Design & Oversight $ 10,304,370 S 10,498,425 $ 8,891.795 S 8,208,841 S 1,105,001 S 28,447 

3) RI/CSS/PE Study $ 1,040,211 S 3,376,430 $ 4,852,125 $ 1,091,938 s 259,545 s 10,007 

4) Cleanup & Remediation $ 9,110,702 S 1 1,808,403 J 12,813,724 S 13,013,861 s 551,337 s 19,563 

5) BNSF Oversight $ 8458 S 8,258 S 8,2SS S 8458 s 8458 $ o 2,931 

6) Flyway Oversighl s (0) J (0) S 1.010 S 1,010 s 1,010 $ 1,010 

7) Troy S 439,132 $ 913.946 $ 207,623 s 2,438 s 2,438 

8) Toxicology S 1,061,880 $ 1,617,651 $ 1,051.654 s 1.821,339 s 593,417 

9) Mine Support $ 103,659 $ 125,990 S 77,207 s 163,429 $ 499,752 

10) Processing Areas $ 961,800 s 12,628 s 2,889 

11) DOJ Support $ 108,000 $ 1,856 s 26 

Total Allocated S 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 s 4,312406 s 1457,172 

Costs Incurred 

Descriplion Current Month FY06 Acl Cost Curreni Monlh FY07 A c l Cost Curreni Monlh FYOSActCost Current Monlh FY09ActCost Curreni Month FYIO Act Cost Curreni Month F Y l l 1 Act Cost Current Month 

Volpe Engineering/Proj. MgmL: 
Volpe Labor $ J - S $ - $ $ - S $ - S $ 3,288 $ $ - S 

Overhead S $ - S $ - $ $ - $ $ - $ $ 2,039 S $ - $ 
Volpe In-House Support S $ - $ - $ - $ $ - $ % $ S - $ 

Volpe Travel $ J - $ S - $ $ - $ $ - s $ $ $ - $ 
Subtotal-Volpe Engineering S S $ $ - $ s - $ $ - S $ 5427 S J - $ 

Contracts; 

Subtotal-Contracts S $ - S $ - $ $ - $ $ - s J $ $ - S 

Equip/Supplies/Other; $ S - S $ - s $ - s 5 - S $ $ s $ 
Volpe Acq O/H • S J - s $ - s s - s J - $ $ J s - s 

T O T A L C O S T $ $ - $ - s - s - J - $ $ - $ $ 5427 S $ - $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



S) BNSF Oversight (N- 33S5; A/B/C/D/F7F/HS195 ) 
Financial Summary 

3/31/2011 

Funds Authorized Planned 
1) Database & General Support S 7,334,585 
2) Design & Oversight s 51,375,227 
3) RI/CSS/PE Study $ 12,708,786 
4) Cleanup & Remediation s 62,043,406 
5) BNSF Oversight s 13,570 
6) Flyway Oversight s 25,582 
7) Troy $ 1,156,482 
8) Toxicology s 3.359,955 
9) Mine Support s 744,559 
10) Processing Areas s 293,399 
11) DOJ Support s 108,000 
Total Allocated $ 139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. MgmL: 

Cumulative 
Actual Cost Curreni Monlh 

Volpe Labor $ 
Overhead S 

Volpe In-House Support S 
Volpe Travel S_ 

Subtolal-Voipe Engineering S 

3,288 S 
2,039 $ 

S 

- $_ 
5427 $ 

Contracts: 
Subtotal-Contracts S 

Equip/Supplies/Other: 
Volpe Acq O/H 

S 
J _ 

T O T A L C O S T J 

J 

178 $_ 

10,639 S 

T O T A L A V A I L A B L E FUNDS $ . 
% Complete Compared to Total Available Funds 

2,931 
78.4% 



6) Flyway Oversighl (A/BS224) 
Financial Summary 

3/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & General Support J 1,103,584 $ 1.559,211 $ 1,133,646 $ 1,141,089 S 1,352.955 S 1.426,130 S 1,361,497 
2) Design & Oversight J 5,730.459 $ 7,568,347 $ 8.806,770 $10,304,370 J 10,498,425 $ 8,891,795 S 8,208,841 
3) RJ/CSS/PE Study S 1,043,931 $ 1.605,680 $ 1,096,508 S 1,040,211 $ 3,376,430 $ 4,852,125 $ 1,091,938 
4) Cleanup & Remediation S 4,254,015 $ 9.955,784 $ 8,621,323 $ 9.110,702 S 11,808,403 $ 12,813,724 S 13,013,861 
5) BNSF Oversight $ 15,000 S 21,430 $ 8,258 $ 8.258 $ 8,258 $ 8,258 5 8,258 
6) Flyway Oversight S 112,354 S 65,841 $ (0) $ (0) s 1,010 S 1,010 
7) Troy $ 439,132 $ 913,945 J 207,623 
8) Toxicology $ 1,061.880 $ 1,517,651 $ 1,051,654 
9) Mine Support ... $ 103,659 $ 125,990 S 77,207 
10) Processing Areas S 961,800 
11) DOJ Support $ 108,000 
Total Allocated S 12,146,990 $ 20,822,805 J 19,732445 S 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Curreni Monlh FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 
Volpe Engineer!ng/Proj. Mgmt.: 

Volpe Labor $ - $ $ - $ $ - J $ $ $ S - $ - $ $ 
Overhead $ - $ $ - $ $ - J S $ S S - S - $ $ 

Volpe In-House Support S - S $ - $ $ - $ $ $ $ s - S - $ S 
Volpe Travel $ - $ $ - $ - $ - $ $ $ S s - s - $ s 

Subtotal-Volpe Engineering S - S $ • - S $ - $ $ $ $ s - s s s 

Contracts: 

• Subtotal-Contracts s - $ $ 21,850 S S - S s $ S s - s - s J 

Equip/Supplies/Other: $ - $ $ - S $ - $ $ J s s - $ $ $ 
Volpe Acq O/H $ - s $ 3,712 $ s - $ S $ $ s - J - $ $ Volpe Acq O/H 

TOTAL COST s s $ 25,572 $ s - $ S $ $ $ - $ - $ s 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversighl (A/BS224) 

Financial Summary 
3/31/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support S 375,464 S 96,592 $ 7,334,685 $ 1,103,584 $ 1,559,211 S 1,133,646 
2) Design & Oversight $ 1,105,001 s 28,447 $ 51,375,227 S 5,730,459 J 7,568.347 S 8,806,770 
3) RI/CSS/PE Study $ 259,545 s 10,007 S 12,708,786 S 1,043,931 $ 1,605,580 S 1.096,508 

4) Cleanup & Remediation $ 561437 s 19,553 $ 62,043,406 S 4,254,015 $ 9.955,784 $ 8.621423 

5) BNSF Oversight $ 8,258 s 2,931 s 13,570 S 15,000 $ 21,430 J 8,258 
6) Flyway Oversight S 1,010 s 1,010 s 26,582 S 112454 S 65,841 

7) Troy $ 2,438 s 2,438 s 1,156,482 
8) Toxicology J. 1,821,339 $ 593.417 s 3,359,956 
9) Mine Suppon J 163,429 s 499.752 $ 744,659 
10) Processing Areas S 12,628 s 2,889 s 293,399 
11) DOJ Support $ 1,856 s 26 s 108,000 
Total Allocated s 4412406 s 1,257,172 s 139,164,752 S 12,146,990 S 20,822,805 $ 19,732445 

Costs Incurred 

Cumulalive 
Description CurrentMonlh FY'lOComm CurrentMonlh F Y l l Comm Curreni Month Committed Costs Curreni Month FY03 Act Cosl Current Monlh FY04 Act Cost Curreni Month FYOS ActCosI 

Volpe Engineering/Proj. MgmL: 

Contracts: 

Equip/Supplies/Olher: 
Volpe Acq 0/H 

Volpe Ubor S 
Overhead S 

Volpe In-House Support S 
Volpe Travel $_ 

Subtotal-Volpe Engineering S 

Subtotal-Contracts S 

S 

$_ 
TOTALCOST $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

21,860 S 

$ 
3,712 $_ 

25,572 J 

1,010 

96.2% 

21,860 S 

S 

3,712 $ 
25,572 S 



6) Fly-way Oversight (A/BS224) 
Financial Summary 

3/31/2011 

Funds Authorized FY06 Planned FY07 Planned FYOSPlanned FY09Planned FYlOPIanned FY IPIanned 
1) Dalabase & General Support S 1,141,089 $ 1,352,955 5 1,426,130 $ 1,351,497 $ 375,454 S 95,592 
2) Design & Oversight $ 10,304,370 S 10,498,425 $ 8,891.795 S 8,208,841 S 1.105,001 S 28,447 
3) RI/CSS/PE Study S 1,040,211 $ 3,376,430 $ 4,852,125 S 1,091,938 S 259,545 S 10,007 
4) Cleanup & Remediation S 9,110,702 S 11,808,403 S 12,813.724 $ 13,013,851 s 551,337 $ 19.563 
5) BNSF Oversight S 8,258 $ 8,258 $ 8,258 $ 8,258 $ 8,258 s 2,931 
6) Flyway Oversight $ (0) $ (0) S 1,010 $ 1,010 S 1,010 s 1,010 
7) Troy $ 439.132 $ 913,946 S 207,623 s 2,438 s 2,438 
8) Toxicology S 1,061.880 $ 1,617,551 S 1,051,654 s 1,821,339 s 593,417 
9) Mine Support $ 103,559 $ 125,990 $ 77,207 $ 163,429 s 499,752 
10) Processing Areas S 951,800 s 12,628 s 2.889 
11) DOJ Support S 108,000 s 1,856 $ 25 
Tolal Allocated $ 21,604,629 S 28,649,142 J 30,650,629 S 26,091,689 s 4412,306 s 1457,172 

Costs Incurred 

Description Curreni Month FY06 Act Cosl CurrentMonlh FY07 Ac l Cost CurrentMonlh FYOSActCost CurrentMonlh FY09AclCosl CurrentMonlh FY lOAc tCos t CurrentMonlh F Y l 1 Act Cost Current Month 
Volpe Engineering/Proj. MgmL: 

Volpe Labor • $ $ - $ $ - $ $ - $ $ - $ $ $ - . s - S 
Overhead $ $ - $ $ - $ $ - $ S - S s S s - S 

Volpe In-House Support $ $ - S $ - $ $ $ $ - J s s $ - J 
Volpe Travel $ $ - $ $ - $ $ - s $ - $ $ s $ - $ 

Subtotal-Volpe Engineering S S - $ $ - S s - $ s - s s J $ - s 

Contracts: 
Subtotal-Contracts S S - J $ - $ $ - s J $ s $ s - s 

Equip/Suppljes/Other; S $ - $ $ - $ $ - $ J - $ J $ $ _ $ 
Volpe Acq 0 / H $ S - J $ - $ $ $ J - $ $ s s - $ 

T O T A L C O S T $ s s S - $ S - s $ s $ s $ s 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

3/31/2011 

Funds Authorized Planned 
1) Database & General Support S 7434,685 
2) Design & Oversight $ 51,375,227 
3) RI/CSS/PE Study $ 12,708,786 
4) Cleanup & Remediation S 62,043,406 
5) BNSF Oversight s 13,570 
6) Flyway Oversighl s 26,582 
7) Troy $ 1,156.482 
8) Toxicology s 3,359.956 
9) Mine Support s 744.659 
10) Processing Areas s 293,399 
11) DOJ Support $ 108,000 
Total Allocated $ 139,164,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ 
Overhead . S 

Volpe In-House Support S 
Volpc Travel S_ 

Subtotal-Volpe Engineering S 

Contracts: 

Cumulative 
Actual Cost Current Month 

$ 
$ 
$ 
$ 

Subtotal-Contracts S 

Equip/Supplies/Other: 
Volpe Acq O/H 3,712 

S 

$ 
TOTALCOST $ 25,572 

TOTAL AVAILABLE FUNDS $ 1,010 
Vo Complete Compared to Total Available Funds 96.2% 



7) Troy (D/E/FM758) 
Financial Summary 

3/31/2011 

Funds Authorized FY07 Planned FVOS Planned FY09Planned FYlOPIanned F Y l IPIanned Planned 
1) Database & General Support $ 1,352,955 S 1,426,130 $ 1451,497 S 375,464 $ 96,692 s 7434,685 
2) Design & Oversight $ 10.498,425 $ 8,891,795 S 8,208.841 S 1.105,001 $ 28,447 s 51475,227 
3) RI/CSS/PE Smdy S 3,376,430 S 4,852,125 S 1,091,938 S 259.545 S 10,007 $ 12,708,786 
4) Cleanup & Remediation S 11,808,403 S 12,813,724 s 13,013,861 $ 561,337 S 19.563 s 62.043,405 
5) BNSF Oversight $ 8,258 $ 8,258 $ 8,258 S 8.258 $ 2,931 $ 13.570 
6) Flyway Oversight S (0) S 1,010 s 1,010 S 1,010 s 1,010 $ 25,582 
7) Troy S 439,132 $ 913,946 s 207,623 S 2,438 s 2,438 s 1,156,482 
8) Toxicology S 1,061,880 $ 1,517,551 $ * 1,051,654 $ 1,821,339 $ 593,417 s 3,359,956 
9) Mine Support S 103,659 $ 125,990 $ 77,207 S 163,429 $ 499,752 s 744,659 
10) Processing Areas s 961,800 $ 12.628 s 2,889 $ 293,399 
11) DOJ Suppon s 108,000 $ 1,855 s 25 s 108,000 
Total Allocated S 28,649,142 $ 30,650,629 S 26,091,689 S 4412406 s 1,257,172 $ 139,164,752 

Costs Incurred 

Cumulative 
Description FY07 Comm Current Month FYOS Comm Curreni Monlh FY09 Comm Current Month F Y l O C o m m Curi'ent Month F V l l Comm CurrentMonlh Committed Costs Curreni Monlh 
Volpe Engineering/Proj. MgmL: 

Volpe Labor S 904 $ $ 2,303 S S - $ $ - $ $ $ s 3.207 $ 
Overhead S 587 S S 1,481 $ s - $ $ $ $ $ s 2.068 S 

Volpe In-House Support $ - S S $ s - $ $ - S $ $ s - $ 
Volpe Travel $ - s s $ s - $ S - $ $ $ s - $ 

Subtotal-Volpe Engineering S 1,491 $ S 3,785 s $ - S s - $ s J $ 5,275 s 

Contracts: 
Subtotal-Contracts S 350,000 s $ 560,114 $ s 198,873 $ $ - $ $ $ $ 1,108,987 s 

Equip/Supplies/Other: S $ $ $ $ . J $ - $ J S % $ 
Volpe Acq O/H S 12487 J $ 21,083 $ s 6,312 $ $ - 5 $ s s 39,781 $ 

T O T A L C O S T J 363,877 s $ 584,981 $ s 205,185 $ S - $ $ $ s 1,154,044 $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99.8% 



7) Troy (D/E/FM758) 
Financial Summary 

3/31/2011 

Funds Authorized FY07 Planned FY OS Planned FY09Planned FYlOPIanned FY IPIanned Planned 
1) Database & General Support S 1,352,955 S 1,426,130 S 1451,497 S 375,454 S 96,692 s 7.334,685 
2) Design & Oversight s 10,498,425 S 8,891,795 S 8,208.841 S 1,105,001 S 28,447 s 51,375,227 
3) RJ/CSS/PE Smdy s 3.376,430 S 4,852,125 s 1,091,938 s 259,545 S 10,007 s 12,708,786 
4) Cleanup & Remedialion s 11,808,403 S 12,813,724 $ 13,013,861 $ 561437 S 19,563 $ 62,043,406 
5) BNSF Oversighl s 8,258 S 8,258 s 8,258 $ 8.258 s 2,931 s 13,570 
6) Flyway Oversight $ (0) S 1,010 s 1,010 s 1,010 s 1,010 s 26,582 
7) Troy $ 439,132 s 913,946 s 207,623 s 2,438 $ 2,438 s 1,156,482 
8) Toxicology s 1.061.880 s 1,617,551 s 1,051,654 s 1,821,339 s 593,417 s 3,359,955 
9) Mine Support $ 103,659 s 125,990 s 77,207 s 163,429 s 499,752 s 744,659 
10) Processing Areas s 951,800 s 12,528 $ 2,889 s 293.399 
11) DOJ Support s 108,000 s 1,855 s 25 s 108,000 
Total Allocated s 28,649,142 S 30,650,629 S 26,091,689 s 44I24O6 s 1,257,172 s 139,164,752 

Costs Incurred 

Cumulative 
Descriplion FY07 Act Cosl Curreni Month FYOSActCost Current Month FY09ActCost Current Month FY lOAc tCos t CurrentMonlh F Y l l A c t C o s t CurrentMonlh Actual Cost Curreni Month 
Volpe Engineering/Proj. MgmL: 

Volpe Labor $ 904 $ S 2,303 $ $ - $ S $ $ $ S 3,207 $ 
Overhead s 587 S s 1.481 $ s - $ S $ $ $ $ 2,068 S 

Volpe In-House Suppon s - $ s J s - $ s S $ $ J - J 
Volpc Travel s - S s S $ - $ s $ $ $ $ - $ 

Subtotal-Volpe Engineering S 1,491 $ s 3,785 S s - $ s $ s S $ 547s $ 
Contracts: 

Subtotal-Contracts s 350,000 $ s 560,114 S $ 198,873 $ s $ $ s $ 1,108,987 $ 
Equip/Supplies/Other; s . $ s $ $ _ $ $ $ s $ $ _ $ 
Volpe Acq O/H $ 12487 s s 21.083 $ I 6,312 $ s $ $ $ $ 39,781 $ 

T O T A L COST s 363,877 s s 584,981 S $ 205,185 $ s s $ $ $ 1,154,044 $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Total Available Funds 

2,438 
99.8% 



8) Toxicology (D/E/F/H/JM7S2) 
Financial Summary 

3/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl lPlanned Planned 
1) Database & General Support S 1,352,955 S 1,426.130 S 1,361,497 S 375,464 S 96,692 S 7,334,685 
2) Design & Oversight S 10.498,425 5 8,891,795 S 8,208,841 S 1,105,001 S 28,447 S 51475.227 
3) RI/CSS/PE Study s 3,375,430 $ 4,852,125 s 1.091,938 $ 259,545 S 10.007 s 12,708,785 
4) Cleanup & Remediation s 11,808,403 $ 12,813,724 $ 13,013,861 s 561,337 s 19,563 $ 62.043,406 
5) BNSF Oversight s 8,258 $ 8,258 $ 8,258 s 8,258 s 2,931 s 13,570 
5) Flyway Oversight s (0) $ 1,010 S 1,010 s 1,010 s 1,010 s 26,582 
7) Troy s 439,132 $ 913,946 s 207.623 s 2,438 s 2,438 s 1,155,482 
8) Toxicology s 1,061,880 S 1,517,651 s 1,051,654 s 1,821,339 $ 593,417 s 3459,956 
9) Mine Support $ 103,559 $ 125,990 s 77,207 s 163.429 s 499,752 s 744,659 
10) Processing Areas s 961,800 s 12,628 $ 2,889 $ 293,399 
11) DOJ Support s 108,000 $ 1,856 s 25 s 108,000 
Total Allocated s 28,649,142 S 30,650,629 S 26,091,689 s 4412,306 s 1,257,172 s 139,164,752 

Costs Incurred 

Cumulalive 
DescriDtion FY07 Comm Current Month FYOS Comm Curreni Month FY09 Comm Current Month F Y l O C o m m Curreni Month F Y l l Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. MgmL: 

Volpe Labor s 2,365 $ $ 33,052 S $ 32,895 J S 67,582 S - S 27,418 $ 3,178 $ 163412 S 3,178 
Overhead s 1,535 $ $ 21,251 $ $ 20,410 S s 41,901 $ - s 16,615 $ 1,925 S 101,713 S 1,925 

Volpc In-House Support s - S S s S - S s - £ - $ - S - $ - s -
Volpe Travel s - $ $ $ s 942 s s 1.800 S - s - S - $ 2,742 $ 

Subtotal-Volpe Engineering S 3,900 J $ 54403 $ s 54,247 $ $ 111482 S - s 44,034 s 5,103 s 267,766 s 5,103 

Contracts: • 
Subtotal-Contracts s 600,000 $ J 479,576 s s 272,055 J $ 1,071,078 S - s 285,292 $ 209,752 s 2,708,001 s 209,752 

Equip/Supplies/Other: s 4,303 $ J 21,357 $ s . $ s 39 s •_ s 80 s 20 $ 25,779 s . 20 
Volpe Acq 0 / H s 21,386 $ $ 18,855 $ s 8,635 s $ 45,522 $ 0 $ 12,128 s 8,915 s 106,527 s 8,915 

T O T A L COST s 629,589 s S 574,091 $ s 334,937 J s 1,227,922 $ 0 s 341,534 s 223,790 s 3,108,073 s 223,790 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Tolal Available Funds 

251,883 
92.5% 



8) Toxicology (D/E/F/H/JM7S2) 
Financial Summary 

3/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l IPIanned Planned 
1) Database & General Support S 1452,955 $ 1,426,130 S 1,361,497 $ 375,464 S 96,692 S 7,334,585 
2) Design & Oversight $ 10.498,425 S 8,891,795 S 8,208.841 $ 1,105,001 S 28.447 $ 51,375,227 
3) Rl/CSS/PE Study S 3,375,430 S 4,852,125 s 1,091,938 $ 259,545 s 10,007 $ 12,708,786 
4) Cleanup & Remediation S 11,808,403 $ 12,813,724 s 13,013,861 S 551437 $ 19,563 $ 62,043,406 
5) BNSF Oversight S 8,258 $ 8,258 s 8,258 s 8,258 s 2,931 s 13,570 
6) Ryway Oversight S (0) s 1,010 $ 1,010 $ 1,010 s 1,010 $ 26,582 
7) Troy S 439.132 s 913,946 s 207,523 $ 2,438 $ 2,438 s 1,156,482 
8) Toxicology S 1,061,880 $ 1,617,651 s 1,051,654 s 1,821439 s 593,417 s 3459,956 
9) Mine Suppon s 103,659 s 125.990 s 77,207 $ 163,429 s 499.752 s 744,659 
10) Processing Areas s 961,800 $ 12,628 s 2,889 s 293,399 
11) DOJ Suppon s 108,000 s 1,855 s 26 s 108,000 
Tolal Allocated $ 28,649,142 I 30,650,629 $ 26,091,689 s 4412406 J 1,257,172 $ 139,164,752 

Costs Incurred 

Cumulative 
DescriDtion FV07 Act Cost Current Month FYOSActCost Current Month FY09AclCosl CurrentMonlh F Y l O A c t C o s t Current Month F Y l A c l Cost Current Month Actual Cost Current Month 
Volpe Engineering/Proj. MgmL: 

Volpc Labor S 2,365 $ $ 33,052 $ S 32,895 S $ 57,582 $ $ 27.418 $ 3,178 $ 163,312 S 3,178' 
Overhead 1.535 $ S 21,251 J s 20,410 $ $ 41.901 $ S 16,515 $ 1,925 S 101,713 s 1,926 

Volpe In-House Suppon s - $ s - $ s - S $ - $ S - S - s - s . 
Volpe Travel $ - $ s - $ $ 942 s s 1,800 $ S - S - s 2,742 s 

Subtotal-Volpe Engineering S 3,900 $ s 54403 S s 54,247 s J 111482 $ S 44,034 s 5,103 s 267,766 s 5,103 

Contracts; 

Subtotal-Contracts s 600,000 $ s 479,576 $ $ 129,056 s $ 749,445 S 46,498 S . - $ - s 1,958,076 s 46,498 

Equip/Supplies/Other; s 4,303 $ s 21457 $ $ . s s 39 S S 80 $ 20 s 25,779 s 20 
Volpe Acq O/H s 21,386 J $ 18,855 S $ 8,635 $ $ 45.522 $ 0 s 12.128 $ 8,915 % 106,527 s 8.915 

T O T A L COST s 629,589 $ s 574,091 $ s 191,938 s $ 906,288 S 46,498 s 56,242 s 14,038 s 2458,148 s 60,537 

T O T A L A V A I L A B L E FUNDS s 1,001,808 
% Complete Compared to Total Available Funds 70.2% 



9) Mine Suppori (D/E/F/H/JMS3S) 
Financial Summary 

3/31/2011 

Funds Authorized FY07 Planned FYOSPlanned 
1) Database & General Suppon S 1.352,955 $ 1,426,130 
2) Design & Oversight S 10,498,425 $ 8,891,795 
3) RI/CSS/PE Smdy $ 3,376,430 $ 4,852,125 
4) Cleanup & Remediation $ 11,808,403 J 12,813,724 
5) BNSF Oversight s 8,258 $ 8,258 
6) Flyway Oversight s (0) S 1.010 
7) Troy s 439,132 $ 913,946 
8) Toxicology s 1,061.880 $ 1,517,651 
9) Mine Support s 103,659 S 125,990 

FV09Planned 

10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Descriptiori 
Volpe Engineering/Proj. MgmL: 

Contracts: 

Equip/Supplies/Olher; 
Volpe Acq O/H 

28,649,142 $ 30,650,629 

1,361,497 
8,208,841 
1,091,938 

13,013,851 
8,258 
1,010 

207.623 
1,051,654 

77407 
961.800 
108,000 

S 26,091,689 

FYlOPIanned FYllPlanned Planned 
$ 375,454 S 96.692 $ 7.334.685 
$ 1,105,001 S 28,447 S 51475,227 
S 259,545 s 10,007 $ 12,708,786 
$ 551,337 s 19,553 s 52,043,405 
S 8.258 s 2,931 s 13,570 
S 1,010 s 1,010 s 26,582 
S 2,438 s 2,438 s 1,155.482 
S 1,821439 s 593,417 s 3,359.955 
S 163,429 s 499,752 s 744,659 
$ 12.628 s 2,889 s 293.399 
S 1,855 s 25 s 108,000 
$ 4412406 s 1457,172 s 139,164,752 

FY07 Comm 
Cumulative 

Current Monlh FYOS Comm Current Month FY09Comm Current Monlh FYlOComm Current Month F Y l l Comm Current Month Commilted Costa Current Month 

Volpe Labor $ 
Overhead S 

Volpe In-House Support S 
Volpe Travel J_ 

Subtotal-Volpe Engineering S 

Subtotal-Contracts S 

S 

TOTALCOST $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

352 S 
229 $ 

$ 
$ 

581 S 

88,775 $ 

155 S 
3,148 S 

92,669 $ 

5,800 $ 
3,729 $ 

s 
$ 

9,529 S 

62,887 S 

$ 
2,367 S_ 

74,783 S 

3,664 $ 
2,273 $ 

$ 
S 

5,937 J 

$ 
241 S 

13,778 $ 

7,131 $ 
4,421 $ 

S 

s 
11,552 S 

50,000 S 

$ 
2,125 $ 

63,677 $ 

4,164 S 
2,523 S 

$ 
S 

$ 
9,002 $ 

227,498 $ 

309 
187 

6,687 S 

211,809 S 121450 

5,157 
127,003 

s 21,110 S 309 

s 13,175 $ 187 

s . s -
s - s -
s 34485 s 496 

s 421,071 s 121450 

s 166 s . 
$ 16,883 $ 5,157 

$ 472,405 s 127,003 

s 272,254 
63.4% 



9) Mine Support (D/E/F/H/JM83S) 
Financial Summary 

3/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l IPIanned Planned 

1) Database & General Support $ 1,352,955 $ 1,426,130 $ 1,361,497 S 375,454 S 95,692 S 7434,685 

2) Design & Oversight S 10,498,425 S 8,891,795 $ 8,208,841 S 1,105,001 s 28,447 s 51,375.227 

3) RI/CSS/PE Study S 3,376,430 S 4,852,125 $ 1,091,938 s 259,545 s 10,007 s 12.708,786 

4) Cleanup & Remediation J i l,S0S,403 J f2.«(3,724 J 13,013,861 s 561,337 s J 9,563 s 62,043,406 

5) BNSF Oversight $ 8,258 $ 8,258 S 8,258 s 8,258 s 2,931 s 13,570 

6) Flyway Oversighl s (0) $ 1,010 S 1.010 s 1,010 s 1,010 s 26,582 

7) Troy s 439,132 $ 913,945 $ 207,623 s 2,438 s 2,438 $ 1,156,482 

8) Toxicology $ 1,061,880 $ 1,517,651 S 1,051,554 s 1,821439 $ 593,417 s 3,359,956 

9) Mine Support $ 103,659 S 125,990 S 77407 s 163,429 s 499,752 s 744,659 

10) Processing Areas $ 961,800 s 12,628 0 s 2.889 s 293,399 

11) DOJ Support S 108,000 $ 1,855 s 26 s 108,000 

Total Allocated s 28,649,142 $ 30,650,629 $ 26,091,689 s 4412,306 s 1,257,172 s 139,164,752 

Costs Incurred 
Cumulative 

Description FY07 Acl Cost Current Month FYOSActCost Current Month FY09ActCost Current Month F Y l O A c t C o s t Cu rrent Month F Y l l Act Cosl Current Month Actual Cost Cu rrent Month 

Volpe Engineering/Proj. MgmL: 

Volpe Labor $ 352 S $ 5,800 $ $ 3,654 $ $ 7,131 S - s 4,164 S 309 S 21,110 S 309 

Overhead $ 229 $ S 3.729 J $ 2,273 $ s 4,421 s - $ 2,523 S 187 s 13,175 s 187 

Volpe In-House Support $ - S $ S S $ s - s - s - $ - $ - s -
Volpe Travel $ $ $ S $ $ s - s - s - % - - s -

Sublolal-Volpe Engineering $ 581 $ S 9,529 $ $ 5,937 S s 11,552 s - s ' 6,687 s 496 s 34,285 s 496 

Contracts; > 
Subtotal-Contracts S 88,775 s S 62,887 $ $ J s 32,432 s 18,430 s - $ - s 184,094 s 18,430 

Equip/Supplies/Other: S 165 s $ $ $ s s - s s - s - s 166 s -
Volpe Acq O/H S 3,148 $ $ 2,367 $ $ 241 $ s 2,125 s - s 9,002 s 5,157 $ 16,883 s 5,157 

T O T A L C O S T S 92,669 $ J 74,783 $ S 6,178 $ s 46,109 s 18,430 s 15,689 s 5,653 $ 235,428 s 24,0S3 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

509,231 
31.6% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

3/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversighl 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgml.: 
Volpe Labor 

Overhead 
Volpc In-House Suppori 

Volpc Travel 
Subtotal-Volpe Engineering ^ 

Contracts: 
Subtotal-Contracts 

Equip/Supplies/Other: 
Volpe Acq O/H 

TOTAL COST 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



10) Processing Areas (F/HMA49) 
Financial Summary 

3/31/2011 

Funds Authorized FV09Planned FYlOPIanned F Y l Planned Planned FY09Planned FYlOPIanned 
1) Database & General Support $ 1,361,497 $ 375,464 S 96,592 s 7.334,685 $ 1,361,497 S 375,464 
2) Design & Oversight S 8,208.841 $ 1,105,001 J 28,447 s 51,375,227 $ 8,208,841 S 1,105.001 
3) Rl/CSS/PE Study $ 1,091,938 J 259,545 s 10,007 $ 12.708.786 $ 1,091.938 s 259,545 
4) Cleanup & Remediation s 13,013,861 $ 561437 s 19,553 s 62,043,406 s 13,013.861 s 561437 
5) BNSF Oversight s 8,258 J 8,258 s 2,931 s 13,570 s 8,258 s 8,258 
6) Flyway Oversight s 1,010 S 1,010 s 1,010 s 25,582 s 1,010 s 1.010 
7) Troy % 207,623 $ 2,438 s 2,438 s 1.156,482 s 207,623 $ 2,438 
8) Toxicology s 1,051,654 $ 1,821439 $ 593.417 s 3,359,955 s 1,051,554 s 1,821439 
9) Mine Suppon s 77,207 $ 153,429 $ 499,752 $ 744,659 s 77,207 s 163,429 
10) Processing Areas S 961,800 S 12,628 s 2,889 $ 293499 s 961,800 s 12,628 
11) DOJ Support s 108,000 $ 1,856 s 26 $ 108.000 s 108,000 $ 1.856 
Total Allocated s 26,091,689 S 4412,306 s 457,172 s 139,164,752 s 26,091,689 s 4412405 

Costs Incurred 

Cumulative 
Description FY09 Comm Current Month FY lOComm Current Month F Y l l Comm Curreni Month Committed Costs Current Month FY09AclCost Current Month FY lOAc tCos t Current Month 
Volpe Engineering/Proj. MgmL: 

Volpe Labor $ 14,092 $ $ 6,012 $ $ $ $ 20,104 S s 14,092 S $ 6.012 $ 
Overhead S 8,744 $ $ 3,727 $ S $ $ 12,471 s s 8,744 $ $ 3,727 $ 

Volpe In-House Suppon S - $ S $ S $ $ - $ s - I s - $ 
Volpe Travel S - J $ S s J $ - s s - $ s - $ 

Subtotal-Volpe Engineering $ 22,836 $ S 9,739 S s $ s 32,575 $ s 22,836 J s 9,739 S 

Contracts: 
Subtotal-Contracts S 250,000 $ $ J - s J s 250,000 s s 250,000 s s - $ 

Equip/Supplies/Olher: S _ $ $ s s S J . $ s _ J s s 
Volpe Acq O/H S 7,935 $ - , $ s $ s 7,935 $ s 7,935 $ s $ 

T O T A L C O S T $ 280,771 $ S 9,739 s s S s 290,510 $ s 280,771 s s 9,739 s 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Tolal Available Funds 

2,889 
99.0% 



10) Processing Areas (F/HMA49) 
Financial Summary 

3/31/2011 

Funds Authorized FYllPlanned Planned 

1) Dalabase & General Support S 96,692 S 7,334,585 

2) Design & Oversight s 28.447 S 51,375,227 

3) RI/CSS/PE Study $ 10,007 $ 12,708,786 

4) Cleanup & Remediation $ 19,563 $ 52,043,406 

5) BNSF Oversight $ 2,931 $ 13,570 

6) Flyway Oversight $ 1,010 s 26.582 

7) Troy s 2,438 s 1,156.482 

8) Toxicology s 593,417 s 3.359,956 

9) Mine Support s 499,752 s 744,659 

10) Processing Areas s 2,889 s 293499 

11) DOJ Support $ 25 $ 108,000 

Total Allocated s 1457,172 s 139,154,752 

Costs Incurred 

Descriplion 

Volpe Engineering/Proj. MgmL: 

Cumulative 
F Y l l Act Cosl Curreni Month Actual Cost 

Volpe Labor $ 

Overhead $ 

Volpe In-House Support S 

Volpe Travel S_ 

Subtotal-Volpe Engineering S 

20,104 
12.471 

Current Monlh 

$ 
J 
S 
$ 

32,575 $ 

Contracts: 
Subtotal-Contracts S 250,000 S 

Equip/Supplies/Olher: 
Volpe Acq O/H 

S 

$_ 
T O T A L C O S T $ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared lo Total Available Funds 

$ 
7,935 S 

290,510 S 

2,889 
99.0% 



11) DOJ Support (F/HG30S) 
Financial Summary 

3/31/2011 

Funds Authorized FY09Planned FYlOPIanned FYllPlanned Planned FY09Planned FYlOPIanned 
1) Database & General Support S 1461,497 S 375,464 $ 96,592 $ 7434,685 s 1,361,497 $ 375,464 
2) Design & Oversight S 8,208,841 S 1,105,001 S 28.447 s 51475,227 s 8,208,841 $ 1,105,001 
3) Rl/CSS/PE Study $ 1,091,938 $ 259,545 S 10,007 $ 12,708,785 s 1,091,938 $ 259,545 
4) Cleanup & Remediation $ 13,013,861 s 561,337 S 19,563 s 62,043,405 s 13,013,861 S 561.337 
5) BNSF Oversight s 8,258 s 8,258 S 2,931 s 13,570 s 8,258 S 8.258 
6) Flyway Oversight s 1,010 s 1,010 s 1,010 s 26,582 s 1,010 $ 1,010 
7) Troy s 207,623 s 2,438 S 2,438 s 1,156,482 s 207,623 $ 2.438 

8) Toxicology s 1,051,654 $ 1,821,339 s 593,417 $ 3.359,956 s 1,051.554 J 1,821,339 
9) Mine Suppon $ 77,207 $ 163,429 s 499,752 s 744,659 s 77,207 S 153,429 
10) Processing Areas s 961,800 $ 12,628 $ 2,889 s 293,399 $ 951,800 S 12.628 
11) DOJ Support s 108,000 $ 1,856 s 26 s 108,000 J 108,000 S 1,856 
Total Allocated s 26,091,689 s 4412406 s 1457,172 s 139,164,752 s 26,091,689 S 4412,306 

Costs Incurred 

Cumulative 
Description FY09 Comm Current Month F Y l O C o m m Current Month F Y l l Comm CurrentMonlh Committed Costs Current Month FY09AclCost CurrentMonlh F Y l O A c t C o s t Current Month 
Volpe Engineering/Proj. MgmL 

Volpe Labor £ 23,381 S $ 1,130 $ $ $ s 24,510 $ s 23481 S $ 1,130 $ 
Overhead S 14.507 $ S 700 S S S $ 15,208 J $ 14.507 S $ 700 S 

Volpe In-House Support S 5,954 S $ - $ $ $ 5,954 $ s 5,954 s $ $ 
Volpe Travel $ - $ $ - $ s $ $ - $ s - $ $ $ 

Su btotal-VoIpe Engineering S 43,842 $ s 1,830 $ $ s $ 45,672 $ s 43,842 $ S 1,830 J 

Contracts: -
Subtotal-Contracts s 59,908 s s - s $ $ s 59,908 S s 57460 s (27) S $ 

Equip/Supplies/Olher: s 294 s $ _ s s $ $ 294 $ s 294 s $ s 
Volpe Acq O/H s 2,100 $ $ - s s $ s 2,100 $ s 2,100 s $ $ 

T O T A L COST s 106,144 s % 1,830 $ s s s 107,974 s $ 103,496 s (27) J 1,830 s 

T O T A L A V A I L A B L E FUNDS s 26 

% Complete Compared lo Total Available Funds 100.0% 



11) DOJ Suppori (F/HG305) 
Financial Summary 

3/31/2011 

Funds Authorized FYl lP lanned Planned 
1) Database & General Support $ 96,692 s 7,334,685 
2) Design & Oversight $ 28,447 $ 51,375,227 
3) Rl/CSS/PE Study $ 10,007 S 12,708,786 
4) Cleanup & Remediation S 19,563 s 62,043,406 
5) BNSF Oversight s 2.931 S 13,570 
6) Flyway Oversight $ 1,010 s 25.582 
7) Troy S 2,438 $ 1,156.482 
8) Toxicology $ 593,417 s 3,359,956 
9) Mine Support $ 499,752 s 744,659 
10) Processing Areas $ 2,889 $ 293,399 
11) DOJ Support S 26 s 108,000 
Total Allocated s 1,257,172 s 139,164,752 

Costs Incurred 

Cumulative 
Descriplion F Y l l A c t C o s t CurrentMonlh Actual Cost Current Monlh 
Volpe Engineering/Projl MgmL: 

Volpe Labor S S S 24,510 S 
Overhead S $ $ 15.208 S -

Volpe In-House Support $ $ $ 5,954 s 

• 
Volpe Travel £ $ $ - s -

Subtotal-Volpe Engineering s $ $ 45,672 s -
Contracts: 

Subtotal-Contracts J $ $ 57,260 s (27) 

Equip/Supplies/Other: $ $ $ 294 s _ 
Volpe Acq 0 / H $ $ $ 2,100 s -

T O T A L COST s J S 105426 s (27) 

T O T A L A V A I L A B L E FUNDS s 2,674 
% Complete Compared to Total Available Funds 97.5% 


